



**Republic of the Philippines**  
**Department of Public Works and Highways**  
**OFFICE OF THE DISTRICT ENGINEER**  
Misamis Occidental 2nd District Engineering Office  
Tangub City  
Regional Office No. 10

**FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 (CIVIL WORKS)**

UACS	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi- Purpose Building, Brgy. Pangabuan, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	30 Jan 2019 - 5 Feb, 2019	20 Feb 2019	4 Mar 2019 - 10 Mar 2019	10 Mar 2019 - 19 Mar 2019	General Fund FY 2018	9,650,000.00		9,650,000.00	Construction of Multi-Purpose Building
	Supply and Application of Thermoplastic Materials along National Road, Ozamiz- Oroquieta Road, Ozamiz- Pagadian road and Labuyo-Tangub- Silanga Road K1706+442 - K1720+722 with exceptions, K1683+674 - K1693+903 with exceptions and K1683+439 - K1684+760 with exceptions	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	3 Mar 2019 - 19 Mar 2019	3 Apr 2019	30 Apr 2019 - 6 May 2019	6 May 2019 - 15 May 2019	Routine Maintenance of Roads FY 2019	849,833.73		849,833.73	Supply and Application of Thermoplastic Materials
	Supply and Application of Thermoplastic Materials along National Road, Ozamiz- Pagadian Road, Ozamiz- Port Road and Ozamiz- Port Road (Dual) K1697+455.10 - K1700+493, Chainage 0+1129.40 - Chainage 0+556 and Chainage0+000 - Chainage 0+556	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	3 Apr 2019 - 9 Apr, 2019	24 Apr 2019	21 May 2019 - 27 May 2019	27 May 2019 - 5 Jun 2019	Routine Maintenance of Roads FY 2019	938,477.79		938,477.79	Supply and Application of Thermoplastic Materials
	Construction of Multi-Purpose Building, Cluster B 2nd District, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	16 May 2019 - 22 May, 2019	6 Jun 2019	18 June 2019 - 24 June 2019	24 June 2019 - 3 July 2019	GAA FY 2019	20,090,000.00		20,090,000.00	Construction of Multi-Purpose Building
300104211900000	Construction (Improvement) of Multi-Purpose Building Cluster 3, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	16 May 2019 - 22 May, 2019	6 Jun 2019	18 June 2019 - 24 June 2019	24 June 2019 - 3 July 2019	GAA FY 2019	29,400,000.00		29,400,000.00	Construction (Improvement) of Multi-Purpose Building
300104211901000	Construction of Multi-Purpose Building (Triba Hall), Aguada, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	16 May 2019 - 22 May, 2019	6 Jun 2019	18 June 2019 - 24 June 2019	24 June 2019 - 3 July 2019	GAA FY 2019	4,900,000.00		4,900,000.00	Construction of Multi-Purpose Building
300104211904000	Construction of Multi-Purpose Building, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	16 May 2019 - 22 May, 2019	6 Jun 2019	18 June 2019 - 24 June 2019	24 June 2019 - 3 July 2019	GAA FY 2019	1,960,000.00		1,960,000.00	Construction of Multi-Purpose Building

UACS	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Project
300104211905000	Construction of Multi-Purpose Building, Lorenzo Tan, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	16 May 2019 - 22 May, 2019	6 Jun 2019	18 June 2019 - 24 June 2019	24 June 2019 - 3 July 2019	GAA FY 2019	6,370,000.00		6,370,000.00	Construction of Multi- Purpose Building
300104211906000	Construction of Sinanduloy Theater, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	16 May 2019 - 22 May, 2019	6 Jun 2019	18 June 2019 - 24 June 2019	24 June 2019 - 3 July 2019	GAA FY 2019	29,400,000.00		29,400,000.00	Construction of Theater
300104211907000	Construction of Academic Buildings in Northwestern Mindanao State College of Science and Tecnology, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	16 May 2019 - 22 May, 2019	6 Jun 2019	18 June 2019 - 24 June 2019	24 June 2019 - 3 July 2019	GAA FY 2019	29,400,000.00		29,400,000.00	Construction of Academic Buildings
300104211908000	Construction/Completion of Multi-Purpose Building, Brgy. Lorenzo Tan, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	16 May 2019 - 22 May, 2019	6 Jun 2019	18 June 2019 - 24 June 2019	24 June 2019 - 3 July 2019	GAA FY 2019	2,940,000.00		2,940,000.00	Construction of Multi- Purpose Building
300104211910000	Completion of Construction of Multi-Purpose Building located in Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	16 May 2019 - 22 May, 2019	6 Jun 2019	18 June 2019 - 24 June 2019	24 June 2019 - 3 July 2019	GAA FY 2019	4,900,000.00		4,900,000.00	Completion of Construction of Multi- Purpose Building
300104211911000	Construction of MPB, Ignacio Tan Memorial Integrated School, Brgy. Bagumbang, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	16 May 2019 - 22 May, 2019	6 Jun 2019	18 June 2019 - 24 June 2019	24 June 2019 - 3 July 2019	GAA FY 2019	1,470,000.00		1,470,000.00	Construction of Multi- Purpose Building
300104211912000	Construction of MPB, Clarin Town Center, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	16 May 2019 - 22 May, 2019	6 Jun 2019	18 June 2019 - 24 June 2019	24 June 2019 - 3 July 2019	GAA FY 2019	1,470,000.00		1,470,000.00	Construction of Multi- Purpose Building
300104211913000	Construction of MPB, Brgy. Nueva Vista, Don Victoriano Chiongbian, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	16 May 2019 - 22 May, 2019	6 Jun 2019	18 June 2019 - 24 June 2019	24 June 2019 - 3 July 2019	GAA FY 2019	1,470,000.00		1,470,000.00	Construction of Multi- Purpose Building
300104211914000	Construction of MPB, Brgy. Calabayan, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	7 June 2019 - 13 June, 2019	28 Jun 2019	10 July 2019 - 16 July 2019	16 July 2019 - 25 July 2019	GAA FY 2019	1,470,000.00		1,470,000.00	Construction of Multi- Purpose Building

UACS	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Project
300104211915000	Construction of Multipurpose Hall, Barangay Hoyohoy, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	7 June 2019 - 13 June, 2019	28 Jun 2019	10 July 2019 - 16 July 2019	16 July 2019 - 25 July 2019	GAA FY 2019	1,470,000.00		1,470,000.00	Construction of Multipurpose Hall
300104211916000	Construction (Completion) of (2) Units Multi-Purpose Buildings at Brgy. Lorenzo Tan, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	7 June 2019 - 13 June, 2019	28 Jun 2019	10 July 2019 - 16 July 2019	16 July 2019 - 25 July 2019	GAA FY 2019	2,450,000.00		2,450,000.00	Construction/ Completion of Multi- Purpose Building
300116202058000	Concreting of Barangay Roads Cluster 4, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	7 June 2019 - 13 June, 2019	28 Jun 2019	10 July 2019 - 16 July 2019	16 July 2019 - 25 July 2019	GAA FY 2019	39,200,000.00		39,200,000.00	Concreting of Road
300117205068000	Opening Road/Re-gravelling of Road/ Repair of Canal in Lorenzo Tan, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	7 June 2019 - 13 June, 2019	28 Jun 2019	10 July 2019 - 16 July 2019	16 July 2019 - 25 July 2019	GAA FY 2019	2,940,000.00		2,940,000.00	Regravelling of road & Repair of Canal
300117205069000	Asphalt overlay South 2nd Street to Anselmo Street, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	7 June 2019 - 13 June, 2019	28 Jun 2019	10 July 2019 - 16 July 2019	16 July 2019 - 25 July 2019	GAA FY 2019	4,900,000.00		4,900,000.00	Asphalt Overlay
300117205070000	Construction of Brgy. Digan Road (Bulok-Bulok), Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	7 June 2019 - 13 June, 2019	28 Jun 2019	10 July 2019 - 16 July 2019	16 July 2019 - 25 July 2019	GAA FY 2019	2,940,000.00		2,940,000.00	Concreting of Road
300103201439000	Construction of Multi-Purpose Building (Housing Project) Cluster including Site Development, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	18 June 2019 - 24 June, 2019	9 July 2019	21 July 2019 - 27 July 2019	27 July 2019 - 5 Aug 2019	GAA FY 2019	49,000,000.00		49,000,000.00	Construction of Multipurpose Building
300104211917000	Construction of Seawall, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	18 June 2019 - 24 June, 2019	9 July 2019	21 July 2019 - 27 July 2019	27 July 2019 - 5 Aug 2019	GAA FY 2019	3,500,000.00		3,500,000.00	Construction of Seawall
300116202056000	Concreting of Road Sinacaban Cluster, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	18 June 2019 - 24 June, 2019	9 July 2019	21 July 2019 - 27 July 2019	27 July 2019 - 5 Aug 2019	GAA FY 2019	24,500,000.00		24,500,000.00	Concreting of Road
300116202057000	Concreting of Roads, Delapaz, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	18 June 2019 - 24 June, 2019	9 July 2019	23 July 2019 - 29 July 2019	29 July 2019 - 7 Aug 2019	GAA FY 2019	3,920,000.00		3,920,000.00	Concreting of Road

UACS	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Project
	Construction of MPB at Brgy. Locsoon, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	18 June 2019 - 24 June, 2019	9 July 2019	21 July 2019 - 27 July 2019	27 July 2019 - 5 Aug 2019	GAA FY 2019	1,500,000.00		1,500,000.00	Construction of Multi- Purpose Building
	Construction of Multi-Purpose Building Cluster, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	18 June 2019 - 24 June, 2019	9 July 2019	21 July 2019 - 27 July 2019	27 July 2019 - 5 Aug 2019	GAA FY 2019	31,500,000.00		31,500,000.00	Construction of Multi- Purpose Building
300104211909000	Construction of Multi-Purpose Building, Brgy. Liposong, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	18 June 2019 - 24 June, 2019	9 July 2019	23 July 2019 - 29 July 2019	29 July 2019 - 7 Aug 2019	GAA FY 2019	4,900,000.00		4,900,000.00	Construction/ Improvement of Multipurpose Building
	Construction of Water System various Barangays, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	18 June 2019 - 24 June, 2019	9 July 2019	23 July 2019 - 29 July 2019	29 July 2019 - 5 Aug 2019	GAA FY 2019	29,400,000.00		29,400,000.00	Construction of Water Supply Sysyem
300106200222000	Concreting of Mialen – Lupagan Barangay Road, Clarin, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	18 June 2019 - 24 June, 2019	9 July 2019	23 July 2019 - 29 July 2019	29 July 2019 - 5 Aug 2019	GAA FY 2019	9,800,000.00		9,800,000.00	Construction of Concrete Road
300104211903000	Construction of Multi-Purpose Building Headquarters Cluster, Cagayan de Oro City	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	18 June 2019 - 24 June, 2019	9 July 2019	21 July 2019 - 27 July 2019	27 July 2019 - 5 Aug 2019	GAA FY 2019	3,430,000.00		3,430,000.00	Construction of Multi- Purpose Building
	Construction of Slope Protection, Usugan River (Package 2), along Ozamiz-Pagadian Road, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	4 July 2019 - 10 July 2019	25 July 2019	6 Aug 2019 - 12 Aug 2019	12 Aug 2019 - 21 Aug 2019	GAA FY 2019	96,500,000.00		96,500,000.00	Construction of Slope Protection Structure
	Construction of Slope Protection, Usugan River (Package 1), along Ozamiz-Pagadian Road, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	4 July 2019 - 10 July 2019	25 July 2019	6 Aug 2019 - 12 Aug 2019	12 Aug 2019 - 21 Aug 2019	GAA FY 2019	96,500,000.00		96,500,000.00	Construction of Slope Protection Structure
300120200177000	Construction of Water System, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	4 July 2019 - 10 July 2019	25 July 2019	6 Aug 2019 - 12 Aug 2019	12 Aug 2019 - 21 Aug 2019	GAA FY 2019	19,600,000.00		19,600,000.00	Construction of Water Supply Sysyem
30012020018000	Construction/Rehabilitation/Improvement of Water Supply System, Bonifacio, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	4 July 2019 - 10 July 2019	25 July 2019	6 Aug 2019 - 12 Aug 2019	12 Aug 2019 - 21 Aug 2019	GAA FY 2019	19,600,000.00		19,600,000.00	Construction of Water Supply Sysyem

UACS	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Project
	Construction of By-pass and Diversion Roads Ozamiz City Coastal Bypass Road Package A, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	4 July 2019 - 10 July, 2019	25 July 2019	7 Aug 2019 - 13 Aug 2019	13 Aug 2019 - 22 Aug 2019	GAA FY 2019	96,500,000.00		96,500,000.00	Construction of Concrete Road with Embankment
	Construction of By-pass and Diversion Roads Panguil Bay Access Road, (Tangub-Coastal Section), Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	4 July 2019 - 10 July, 2019	25 July 2019	6 Aug 2019 - 12 Aug 2019	12 Aug 2019 - 21 Aug 2019	GAA FY 2019	96,500,000.00		96,500,000.00	Construction of Concrete Road
	Concreting of Road Calabayan - Montol - Tipan, Ozamiz City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	4 July 2019 - 10 July, 2019	25 July 2019	6 Aug 2019 - 12 Aug 2019	12 Aug 2019 - 21 Aug 2019	GAA FY 2019	19,600,000.00		19,600,000.00	Concreting of Road
320101103937000	Construction of Slope Protection (Upstream & Downstream) of Panalsalan Bridge 2, along Ozamiz-Pagadian Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	4 July 2019 - 10 July, 2019	25 July 2019	6 Aug 2019 - 12 Aug 2019	12 Aug 2019 - 21 Aug 2019	GAA FY 2019	19,600,000.00		19,600,000.00	Construction of Slope Protection
320101103936000	Construction of Slope Protection (Downstream) of Malubog Bridge I, along Labuyo-Tangub-Silanga Road, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	4 July 2019 - 10 July, 2019	25 July 2019	6 Aug 2019 - 12 Aug 2019	12 Aug 2019 - 21 Aug 2019	GAA FY 2019	19,600,000.00		19,600,000.00	Construction of Slope Protection Downstream
300119200096000	Construction of Fishermen's Bridge in Barangay Lorenzo Tan, Tangub City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	4 July 2019 - 10 July, 2019	25 July 2019	6 Aug 2019 - 12 Aug 2019	12 Aug 2019 - 21 Aug 2019	GAA FY 2019	1,960,000.00		1,960,000.00	Construction of Foot Bridge
	Concreting of Road, Brgy. Carangan-Molicay-Labo Circumferential Road, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	7 June 2019 - 13 June, 2019	28 June 2019	10 July 2019 - 16 July 2019	16 July 2019 - 25 July 2019	GAA FY 2019	29,400,000.00		29,400,000.00	Concreting of Road
300120200178000	Construction of Water System, Ozamis City, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	7 June 2019 - 13 June, 2019	28 Jun 2019	10 July 2019 - 16 July 2019	16 July 2019 - 25 July 2019	GAA FY 2019	14,700,000.00		14,700,000.00	Construction of Water Supply Systems
300120200179000	Construction of Water Supply System, Tudela, Misamis Occidental	DPWH-X 2nd DEO, Mis. Occ.	Public Bidding	7 June 2019 - 13 June, 2019	28 Jun 2019	10 July 2019 - 16 July 2019	16 July 2019 - 25 July 2019	GAA FY 2019	14,700,000.00		14,700,000.00	Construction of Water System

UACS	Procurement Project (Contract Name)	PMO/IU/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks
				Advertisement/ Posting of IB	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief description of Project

Prepared by:

Recommended by:

Approved by:

**SOFRONIA C. UY**

Engineer III  
Head, BAC Secretariat

Date:

**MANUEL P. MEDINA**

Engineer III  
Chairperson, BAC

Date:

**CAROL LYN C. ABINALES**

Head of Procuring Entity

Date: