

Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HA0001	Preventive Maintenance-Jct. (TER) Daus-Panglao Road. K0014+000-K0015+798	DEO	Public Bidding	11/14/2018 - 12/3/2018	12/3/2018	12/21/2018	12/22/2018 - 1/1/2019	GAA 2019	P 45,954,160.00	-	P 45,954,160.00	Asphalt Overlay 100mm
19HA0002	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tagbilaran North Road (Tagbilaran-Jetafe Section) K0015+520-K0016+420	DEO	Public Bidding	11/14/2018 - 12/3/2018	12/3/2018	5/23/2019	5/24/2019 - 6/3/2019	GAA 2019	P 32,655,560.00	-	P 32,655,560.00	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads
19HA0003	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Tultugan Flood Control, Tultugan, Calape, Bohol	DEO	Public Bidding	10/29/2018 - 11/19/2018	11/19/2018	5/23/2019	5/24/2019 - 6/3/2019	GAA 2019	P 11,760,000.00	-	P 11,760,000.00	Construction of Slope Protection for Flood Control
19HA0004	Construction/ Improvement of Access roads leading to declared tourism destinations-Jct. DPR Lourdes- Libaong Road leading to Amarela, Libaong Beach and Panglao White Beach, Panglao, Bohol	DEO	Public Bidding	10/29/2018 - 11/19/2018	11/19/2018	5/23/2019	5/24/2019 - 6/3/2019	GAA 2019	P 9,800,000.00	-	P 9,800,000.00	Concreting of Road
19HA0005	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Liboron Flood Control, Calape, Bohol.	DEO	Public Bidding	10/29/2018 - 11/19/2018	11/19/2018	5/23/2019	5/24/2019 - 6/3/2019	GAA 2019	P 29,400,000.00	-	P 29,400,000.00	Construction of Slope Protection for Flood Control
19HA0006	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations- Ramon Magsaysay- Tanday Barangay Road leading to Edith Grand Garden Resort and Adventure Park (Package I), Bacalayan, Bohol	DEO	Public Bidding	11/22/2018 - 12/11/2018	12/11/2018	5/23/2019	5/24/2019 - 6/3/2019	GAA 2019	P 72,375,000.00	-	P 72,375,000.00	Concreting of Roads
19HA0007	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Ramon Magsaysay-Tanday Barangay Road leading to Edith Grand Garden Resort and Adventure Park (Package II), Bacalayan, Bohol	DEO	Public Bidding	6/21/2019 - 7/10/2019	7/10/2019	7/30/2019	7/31/2019 - 8/10/2019	GoP	P 73,500,000.00		P 73,500,000.00	Construction of Concrete Road
19HA0008	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations-Montaña-San Juan-Buenaventura Road leading to Edith Grand Garden Resort and Adventure Park, Bacalayan, Bohol	DEO	Public Bidding	11/30/2018 - 12/19/2018	12/19/2018	5/23/2019	5/24/2019 - 6/3/2019	GAA 2019	P 91,675,000.00	-	P 91,675,000.00	Concreting of Roads

Prepared by:


LEONCIA R. BAGOL
BAC SECRETARIAT

Date: _____

Recommending Approval:


FELIPE S. MOSQUERA
BAC CHAIRMAN

Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____

Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HA0009	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Dasitam-Tanday-Kangcaramel Road leading to Edith Grand Garden Resort and Adventure Park, Baclayon, Bohol	DEO	Public Bidding	6/21/2019 - 7/10/2019	7/10/2019	7/30/2019	7/31/2019 - 8/10/2019	GoP	P 83,300,000.00		P 83,300,000.00	Construction of Concrete Road
19HA0010	Construction/ Improvement of Access roads leading to Trades, Industries and Economic Zones-Maribojoc-Pagnitoan-Candavid-Basak (Loon) Provincial Road in Support of the Agribusiness Industry, Maribojoc, Bohol.	DEO	Public Bidding	11/14/2018 - 12/3/2018	12/3/2018	12/21/2018	12/22/2018 - 1/1/2019	GAA 2019	P 9,800,000.00	-	P 9,800,000.00	Concreting of Roads
19HA0011	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Calunasan Flood Control, Calunasan, Calape, Bohol	DEO	Public Bidding	11/14/2018 - 12/3/2018	12/3/2018	5/23/2019	5/24/2019 - 6/3/2019	GAA 2019	P 31,360,000.00	-	P 31,360,000.00	Construction of Flood Mitigation Structure
19HA0012	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Mandaug Flood Control, Mandaug, Calape, Bohol	DEO	Public Bidding	11/14/2018 - 12/3/2018	12/3/2018	12/21/2018	12/22/2018 - 1/1/2019	GAA 2019	P 31,360,000.00	-	P 31,360,000.00	Construction of Flood Mitigation Structure
19HA0013	Construction/ Improvement of Access Road leading to Declared Tourism Destination - Jct. TNR leading to Panginabuhian Demonstration Farm, Maribojoc, Bohol.	DEO	Public Bidding	11/14/2018 - 12/3/2018	12/3/2018	12/21/2018	12/22/2018 - 1/1/2019	GAA 2019	P 22,050,000.00	-	P 22,050,000.00	Construction of Concrete Road
19HA0014	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control along Tagbilaran North Road for Barangays of Tultugan, Binogawan, Desamparados, Bentig and Abucayan Norte all in Calape, Bohol.	DEO	Public Bidding	11/22/2018 - 12/11/2018	12/11/2018	5/23/2019	5/24/2019 - 6/3/2019	GAA 2019	P 44,844,800.00	-	P 44,844,800.00	Construction of Flood Control
19HA0015	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Jct. TNR Anislag - Aliquay Provincial Road leading to Aghao Resort, Mag-aso Falls, Catagbacan Cruise Ship Port, Barangay Anislag, Maribojoc, Bohol.	DEO	Public Bidding	11/14/2018 - 12/3/2018	12/3/2018	5/23/2019	5/24/2019 - 6/3/2019	GAA 2019	P 7,840,000.00	-	P 7,840,000.00	Construction of Concrete Road


Prepared by:

Recommending Approval:

Approval:


LEONCIA R. BAGOL
BAC SECRETARIAT


FELIPE S. MOSQUERA
BAC CHAIRMAN


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____

Date: _____

Date: _____


Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HA0016	Concreting of Sevilla Street to National Highway, Napo, Loon, Bohol.	DEO	Public Bidding	11/14/2018 - 12/3/2018	12/3/2018	5/23/2019	5/24/2019 - 6/3/2019	GAA 2019	P 1,980,000.00	-	P 1,980,000.00	Construction of Road
19HA0017	Concreting of Barangay Bungahan-Bicahan Road, Barangay Bungahan, Antequera, Bohol.	DEO	Public Bidding	11/14/2018 - 12/3/2018	12/3/2018	12/21/2018	12/22/2018 - 1/1/2019	GAA 2019	P 1,980,000.00	-	P 1,980,000.00	Concreting of Road
19HA0018	Preventive Maintenance - Tagbilaran East Road (Tagbilaran-Jagna) K0247+000-K0248+000, Albuquerque, Bohol.	DEO	Public Bidding	11/22/2018 - 12/11/2018	12/11/2018	5/23/2019	5/24/2019 - 6/3/2019	GAA 2019	P 14,049,280.00	-	P 14,049,280.00	Asphalt Overlay
19HA0019	Construction (Completion) of Multi-Purpose Building (Public Market), West Poblacion, Albuquerque, Bohol.	DEO	Public Bidding	11/22/2018 - 12/11/2018	12/11/2018	12/29/2018	12/30/2018 - 1/9/2019	GAA 2019	P 1,980,000.00	-	P 1,980,000.00	Construction (Completion) of Multi-Purpose Building
19HA0020	Retrofitting/ Strengthening of Permanent Bridges - Buacan Br. (B00023BH) along Jct. (TNR) Cortes-Balilihan-Catigbian-Macaas Road, Balilihan, Bohol	DEO	Public Bidding	11/22/2018 - 12/11/2018	12/11/2018	5/24/2019	5/25/2019 - 6/4/2019	GAA 2019	P 2,058,000.00	-	P 2,058,000.00	Retrofitting/Strengthening of Bridge
19HA0021	Retrofitting/ Strengthening of Permanent Bridges - Sinakayanan Br. (B00025BH) along Jct. (TNR) Cortes-Balilihan-Catigbian- Macaas Road, Catigbian, Bohol	DEO	Public Bidding	11/22/2018 - 12/11/2018	12/11/2018	12/29/2018	12/30/2018 - 1/9/2019	GAA 2019	P 5,978,000.00	-	P 5,978,000.00	Retrofitting/Strengthening of Bridge
19HA0022	Retrofitting/ Strengthening of Permanent Bridges - Vao Br. (B00026BH) along Jct. (TER) Daus-Panglao, Road.	DEO	Public Bidding	11/22/2018 - 12/11/2018	12/11/2018	12/29/2018	12/30/2018 - 1/9/2019	GAA 2019	P 3,773,000.00	-	P 3,773,000.00	Retrofitting/Strengthening of Bridge
19HA0024	Construction of Multi-Purpose Building, Santa Cruz, Calape, Bohol.	DEO	Public Bidding	11/22/2018 - 12/11/2018	12/11/2018	12/29/2018	12/30/2018 - 1/9/2019	GAA 2019	P 1,980,000.00	-	P 1,980,000.00	Construction of Multi-Purpose Building
19HA0025	Construction of Multi-Purpose Building, Moto Norte, Loon Bohol	DEO	Public Bidding	11/27/2018 - 12/17/2018	12/17/2018	5/24/2019	5/25/2019 - 6/4/2019	GAA 2019	P 19,800,000.00	-	P 19,800,000.00	Construction of Multi-Purpose Building

Prepared by:


LEONCIA R. BAGOL
BAC SECRETARIAT

Date: _____

Recommending Approval:


FELIPE S. MOSQUERA
BAC CHAIRMAN

Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____


Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HA0026	Construction/Improvement Access Roads leading to Trades, Industries and economic Zones - La Paz (Cortes) - Cabaguan - Lourdes - Anislag (Corella) Road in Support of the Agribusiness Industry, Cortes, Bohol.	DEO	Public Bidding	11/27/2018 - 12/17/2018	12/17/2018	1/4/2019	1/5/2019 - 1/15/2019	GAA 2019	P 9,800,000.00	-	P 9,800,000.00	Concreting of Road
19HA0028	Concreting of Road, Barangay Pagnitoan, Maribojoc, Bohol	DEO	Public Bidding	11/28/2018 - 12/18/2018	12/18/2018	1/5/2019	1/6/2019 - 1/16/2019	GAA 2019	P 1,980,000.00	-	P 1,980,000.00	Concreting of Road
19HA0029	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones - Ubuja - Manga Coastal Road in Support of the Agribusiness Industry, Tagbilaran City, Bohol.	DEO	Public Bidding	11/27/2018 - 12/17/2018	12/17/2018	5/23/2019	5/24/2019 - 6/3/2019	GAA 2019	P 9,800,000.00	-	P 9,800,000.00	Concreting of Road
19HA0030	Retrofitting/ Strengthening of Permanent Bridges - Bongabong Br. (B00071BH) along Balilihan-Hanopol-Batuan Road.	DEO	Public Bidding	11/27/2018 - 12/17/2018	12/17/2018	1/4/2019	1/5/2019 - 1/15/2019	GAA 2019	P 9,408,000.00	-	P 9,408,000.00	Retrofitting/Strengthening of Permanent Bridge
19HA0031	Retrofitting/ Strengthening of Permanent Bridges - Calunasan Br. (B00014BH) along Tagbilaran North Road (Tagbilaran-Jetafe Section) Calape, Bohol.	DEO	Public Bidding	11/27/2018 - 12/17/2018	12/17/2018	1/4/2019	1/5/2019 - 1/15/2019	GAA 2019	P 5,880,000.00	-	P 5,880,000.00	Retrofitting / Strengthening of Permanent Bridge
19HA0032	Retrofitting/ Strengthening of Permanent Bridges - Daus Br. (B00027BH) along Jct. (TER) Daus- Panglao Road, Daus, Bohol	DEO	Public Bidding	11/27/2018 - 12/17/2018	12/17/2018	1/4/2019	1/5/2019 - 1/15/2019	GAA 2019	P 5,390,000.00	-	P 5,390,000.00	Retrofitting / Strengthening of Permanent Bridge
19HA0033	Retrofitting/ Strengthening of Permanent Bridges - Hanopol Br. (B00084BH) along Balilihan-Hanopol-Batuan Road, Balilihan, Bohol.	DEO	Public Bidding	11/27/2018 - 12/17/2018	12/17/2018	5/24/2019	5/25/2019 - 6/4/2019	GAA 2019	P 9,212,000.00	-	P 9,212,000.00	Retrofitting / Strengthening of Permanent Bridge
19HA0034	Retrofitting/ Strengthening of Permanent Bridges - Macaas Br. (B00018BH) along Tagbilaran North Road (Tagbilaran-Jetafe Section) Tubigon, Bohol.	DEO	Public Bidding	11/27/2018 - 12/17/2018	12/17/2018	1/4/2019	1/5/2019 - 1/15/2019	GAA 2019	P 10,486,000.00	-	P 10,486,000.00	Retrofitting / Strengthening of Permanent Bridge

Prepared by:


LEONCIA R. BAGOL
BAC SECRETARIAT


Date: _____

Recommending Approval:


FELIPE S. MOSQUERA
BAC CHAIRMAN

Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____

Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HA0035	Concreting of Barangay Moto Norte to Tubodio Road, Barangay Napo and Barangay Tubodio, Loon, Bohol	DEO	Public Bidding	11/28/2018 - 12/18/2018	12/18/2018	5/24/2019	5/25/2019 - 6/4/2019	GAA 2019	P 1,980,000.00	-	P 1,980,000.00	Concreting of Road
19HA0036	Concreting of Graham Avenue, Booy, Tagbilaran City, Bohol	DEO	Public Bidding	11/28/2018 - 12/18/2018	12/18/2018	5/24/2019	5/25/2019 - 6/4/2019	GAA 2019	P 1,980,000.00	-	P 1,980,000.00	Concreting of Road
19HA0037	Concreting of Municipal Street, Del Carmen Sur, Balilihan, Bohol	DEO	Public Bidding	11/28/2018 - 12/18/2018	12/18/2018	1/5/2019	1/6/2019 - 1/16/2019	GAA 2019	P 1,980,000.00	-	P 1,980,000.00	Concreting of Road
19HA0038	Concreting of Road, Barangay Bahaybahay, Sikatuna, Bohol	DEO	Public Bidding	11/28/2018 - 12/18/2018	12/18/2018	1/5/2019	1/6/2019 - 1/16/2019	GAA 2019	P 1,980,000.00	-	P 1,980,000.00	Concreting of Road
19HA0039	Concreting of Barangay Tinago-Tabalong Road, Barangay Tinago, Daus, Bohol.	DEO	Public Bidding	11/28/2018 - 12/18/2018	12/18/2018	1/5/2019	1/6/2019 - 1/16/2019	GAA 2019	P 1,980,000.00	-	P 1,980,000.00	Concreting of Road
19HA0040	Construction (Completion) of Multi-Purpose Building, Pobalcion, Baclayan, Bohol	DEO	Public Bidding	11/28/2018 - 12/18/2018	12/18/2018	1/5/2019	1/6/2019 - 1/16/2019	GAA 2019	P 1,980,000.00	-	P 1,980,000.00	Construction of Multi-Purpose Building
19HA0041	Construction/ Maintenance of Flood Mitigation Structure and Drainage Systems - Construction of Box Culvert at Poblacion Weste, Catigbian along Jct. (TNR) CBCMR K0033+155, Catigbian Bohol.	DEO	Public Bidding	11/30/2018 - 12/19/2018	12/19/2018	5/24/2019	5/25/2019 - 6/4/2019	GAA 2019	P 4,900,000.00	-	P 4,900,000.00	Construction of Box Culvert
19HA0042	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- Construction of Box Culverts at Candumayao Catigbian along Jct. (TNR) CBCMR at K0036+212 and at K0036+700, Catigbian, Bohol	DEO	Public Bidding	11/30/2018 - 12/19/2018	12/19/2018	5/23/2019	5/24/2019 - 6/3/2019	GAA 2019	P 9,800,000.00	-	P 9,800,000.00	Construction of Box Culvert
19HA0043	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Box Culvert at Poblacion Catigbian along Jct. (TNR) CBCMR K0035+887, Catigbian, Bohol.	DEO	Public Bidding	11/30/2018 - 12/19/2018	12/19/2018	5/23/2019	5/24/2019 - 6/3/2019	GAA 2019	P 4,900,000.00	-	P 4,900,000.00	Construction of Box Culvert

Prepared by:


LEONCIA R. BAGOL
BAC SECRETARIAT

Date: _____

Recommending/Approval:


FELIPE S. MOSQUERA
BAC CHAIRMAN

Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____

Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HA0044	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Bitagan - Bungahan - Tupas (Antequera) Road leading to Lake Tupas, Antequera, Bohol	DEO	Public Bidding	11/30/2018 - 12/19/2018	12/19/2018	1/10/2019	1/11/2019 - 1/21/2019	GAA 2019	P 9,800,000.00	-	P 9,800,000.00	Concreting of Road
19HA0045	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Looc (Biniod) Bil-isan Crossing Tangnan leading to Veraneante Resort, Momo Beach and House and Ayacca Condo Residences Resort, Barangay Bil-isan and Tangnan, Panglao, Bohol	DEO	Public Bidding	11/30/2018 - 12/19/2018	12/19/2018	5/23/2019	5/24/2019 - 6/3/2019	GAA 2019	P 19,600,000.00	-	P 19,600,000.00	Concreting of Road
19HA0046	Construction / Improvement of Access Roads Leading to Trades, Industries and Economic Zones - Jct. (TER) Albuquerque-Sikatuna Road in support of the Agribusiness Industry, Sikatuna, Bohol	DEO	Public Bidding	12/29/2018 - 1/21/2019	1/7/2019	5/23/2019	5/24/2019 - 6/3/2019	GAA 2019	P 9,800,000.00	-	P 9,800,000.00	Concreting of Road
19HA0047	Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Lourdes-Libaong Road leading to Various Resorts and Tourism Establishments, Panglao, Bohol	DEO	Public Bidding	12/29/2018 - 1/21/2019	1/7/2019	2/8/2019	2/9/2019 - 2/19/2019	GAA 2019	P 9,800,000.00	-	P 9,800,000.00	Concreting of Road
19HA0048	Construction / Improvement of Access Roads leading to Seaports - Access Road leading to Maribojoc Port, Maribojoc, Bohol	DEO	Public Bidding	1/10/2019 - 1/29/2019	1/17/2019	2/16/2019	2/17/2019 - 2/27/2019	GAA 2019	P 14,700,000.00	-	P 14,700,000.00	Concreting of Road
19HA0049	Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Kinabag-an - Talisay Road leading to Hayahay Beach Resort and Treasure Island Resort, Pangangan, Calape, Bohol	DEO	Public Bidding	1/10/2019 - 1/29/2019	1/17/2019	5/24/2019	5/25/2019 - 6/4/2019	GAA 2019	P 9,800,000.00	-	P 9,800,000.00	Concreting of Road
19HA0050	Construction / Improvement of Access Roads leading to Declared Tourism Destination - Jct. TCSR Poblacion-Libjo Road leading to Mirrors of the World Sikatuna and Sikatuna Tree Park, Sikatuna, Bohol	DEO	Public Bidding	1/10/2019 - 1/29/2019	1/17/2019	5/24/2019	5/25/2019 - 6/4/2019	GAA 2019	P 9,800,000.00	-	P 9,800,000.00	Concreting of Road

Prepared by:


LEONCIO R. BAGOL
BAC SECRETARIAT


Date: _____

Recommending Approval:


FELIPE S. MOSQUERA
BAC CHAIRMAN

Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____

Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HA0051	Concreting of Barangay Pig-ot to Cabadug Road, Brgy. Pig-ot and Brgy. Cabadug, Loon, Bohol	DEO	Public Bidding	1/10/2019 - 1/29/2019	1/17/2019	5/24/2019	5/25/2019 - 6/4/2019	GAA 2019	P 1,980,000.00	-	P 1,980,000.00	Construction of Concrete Road
19HA0052	Construction / Improvement of Access Roads leading to Seaports - Antequera-Balilihan via Dorol Road leading to Chocolate Hills via Balilihan-Hanopol-Batuan Road from Catagbacan International Cruise Ship Port, Antequera and Balilihan, Bohol	DEO	Public Bidding	1/25/2019 - 2/13/2019	2/13/2019	3/5/2019	3/6/2019 - 3/16/2019	GAA 2019	P 29,400,000.00	-	P 29,400,000.00	Construction of Concrete Road
19HA0053	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bungabong Flood Control, Bactol, Balilihan, Bohol	DEO	Public Bidding	1/25/2019 - 2/13/2019	2/13/2019	3/5/2019	3/6/2019 - 3/16/2019	GAA 2019	P 23,520,000.00	-	P 23,520,000.00	Construction of Flood Mitigation Structure
19HA0054	Concreting of Barangay Poblacion-Bongbong Road, Brgy. Poblacion & Brgy. Bongbong, Catigbian, Bohol	DEO	Public Bidding	3/6/2019 - 3/25/2019	3/25/2019	4/12/2019	4/13/2019 - 4/23/2019	GAA 2019	P 1,980,000.00	-	P 1,980,000.00	Construction of Concrete Road
19HA0055	Concreting of Jct. San Isidro-Binayran-Dampas Road, Tagbilaran City	DEO	Public Bidding	1/30/2019 - 2/18/2019	2/18/2019	5/24/2019	5/25/2019 - 6/4/2019	GAA 2019	P 29,400,000.00	-	P 29,400,000.00	Construction of Concrete Road
19HA0056	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tagbilaran East Road (Tagbilaran-Jagna) K0247+(-606) - K0247+(-451.50), K0247+(-263) - K0247+000, K0252+883 - K0253+498	DEO	Public Bidding	1/30/2019 - 2/18/2019	2/18/2019	3/8/2019	3/9/2019 - 3/19/2019	GAA 2019	P 41,277,600.00	-	P 41,277,600.00	Reconstruction to Concrete Pavement
19HA0057	Construction / Improvement of Access Road leading to declared tourism destinations - Jct. TCSR Poblacion I - Poblacion II Road leading to World War II shelters, heritage houses and Cawasan Falls, Sikatuna, Bohol	DEO	Public Bidding	2/5/2019 - 2/26/2019	2/26/2019	3/16/2019	3/17/2019 - 3/27/2019	GAA 2019	P 9,800,000.00	-	P 9,800,000.00	Construction of Concrete Road


Prepared by:

Recommending Approval:

Approval:


LEONCIA R. BAGOL
BAC SECRETARIAT


FELIPE S. MOSQUERA
BAC CHAIRMAN


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____

Date: _____

Date: _____


Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HA0058	Construction / Improvement of access roads leading to airports - Jct. PICR via Biking-Libaong-Bolod access road leading to new Bohol International Airport, Panglao, Bohol	DEO	Public Bidding	2/5/2019 - 2/26/2019	2/26/2019	3/16/2019	3/17/2019 - 3/27/2019	GAA 2019	P 49,000,000.00	-	P 49,000,000.00	Construction of Concrete Road
19HA0059	Off-Carriageway Improvement - Tagbilaran North Road (Tagbilaran - Jetafe Sect.), K0007+(-746) - K0007+102	DEO	Public Bidding	2/5/2019 - 2/26/2019	2/26/2019	3/16/2019	3/17/2019 - 3/27/2019	GAA 2019	P 18,319,140.00	-	P 18,319,140.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
19HA0060	Construction / Improvement of access roads leading to airports - Jct. Dauis-Panglao Road to Lourdes-Bolod-Tawala leading to New Bohol International Airport, Panglao, Bohol	DEO	Public Bidding	2/5/2019 - 2/26/2019	2/26/2019	5/23/2019	5/24/2019 - 6/3/2019	GAA 2019	P 49,000,000.00	-	P 49,000,000.00	Construction of Concrete Road
19HA0061	Rehabilitation / Reconstruction / Upgrading of damaged paved roads, Tagbilaran City-Corella-Sikatuna-Loboc Road, K0001+338 - K0001+900, K0007+378) - K0007+000, K0009+485 - K0010+502	DEO	Public Bidding	2/7/2019 - 2/28/2018	2/28/2019	5/24/2019	5/25/2019 - 6/4/2019	GAA 2019	P 69,481,930.00	-	P 69,481,930.00	Reconstruction to Concrete Pavement
19HA0062	Construction of New Permanent Bridges - Dauis Bridge 2 (Parallel Bridge) along Jct. (TER) Dauis-Panglao Road	DEO	Public Bidding	2/7/2019 - 2/28/2019	2/28/2019	5/23/2019	5/24/2019 - 6/3/2019	GAA 2019	P 24,010,000.00	-	P 24,010,000.00	Construction of Parallel Bridge & its Approaches
19HA0063	Construction of Multi-Purpose Building (Evacuation Center), Guiwanon, Maribojoc, Bohol	DEO	Public Bidding	2/7/2019 - 2/28/2019	2/28/2019	3/20/2019	3/21/2019 - 3/31/2019	GAA 2019	P 9,800,000.00	-	P 9,800,000.00	Construction of Multi-Purpose Building
19HA0064	Construction of Multi-Purpose Building (Evacuation Center), Punta Cruz, Maribojoc, Bohol	DEO	Public Bidding	2/7/2019 - 2/28/2019	2/28/2019	3/20/2019	3/21/2019 - 3/31/2019	GAA 2019	P 9,800,000.00	-	P 9,800,000.00	Construction of Concrete Road
19HA0065	Construction / Improvement of access roads leading to trades, industries and economic zones - Jct. (CBCMR) Poblacion (Cortes) - Jct. Corella-Balilihan in support of the Agribusiness Industry, Cortes, Bohol	DEO	Public Bidding	2/12/2019 - 3/4/2019	3/4/2019	3/22/2019	3/23/2019 - 4/2/2019	GAA 2019	P 9,800,000.00	-	P 9,800,000.00	Construction of Concrete Road

Prepared by:


LEONCIO R. BAGOL
BAC SECRETARIAT


Date: _____

Recommending Approval:


FELIPE S. MOSQUERA
BAC CHAIRMAN

Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____

Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HA0066	Construction / Improvement of access roads leading to trades, industries and economic zones - Poblacion-Candumayao-Alegria-Causwagan Norte Road connecting Jct. (TNR) CBCMR in support to Gifts and Housewares and Agribusiness Industry, Catigbian, Bohol	DEO	Public Bidding	2/12/2019 - 3/4/2019	3/4/2019	3/22/2019	3/23/2019 - 4/2/2019	GAA 2019	P 9,800,000.00	-	P 9,800,000.00	Construction of Concrete Road
19HA0067	Construction / Improvement of access roads leading to trades, industries and economic zones - Camias-Sohoton Road connecting Tagbilaran North Road and Provincial Road Ubujan-Camias in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO	Public Bidding	2/12/2019 - 3/4/2019	3/4/2019	5/23/2019	5/24/2019 - 6/3/2019	GAA 2019	P 9,800,000.00	-	P 9,800,000.00	Construction of Concrete Road
19HA0068	Construction / Improvement of access roads leading to declared tourism destinations - Catigbian-Canmano Road (Catigbian Section) leading to Sagbayan Peak, Chocolate Hills and Danao Adventure Park, Catigbian, Bohol	DEO	Public Bidding	2/12/2019 - 3/4/2019	3/4/2019	5/24/2019	5/25/2019 - 6/4/2019	GAA 2019	P 9,800,000.00	-	P 9,800,000.00	Construction of Concrete Road
19HA0069	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Box Culverts at Pinayagan Sur along Tagbilaran North Road, Tubigon, Bohol	DEO	Public Bidding	2/18/2019 - 3/11/2019	3/11/2019	5/24/2019	5/25/2019 - 6/4/2019	GAA 2019	P 9,800,000.00	-	P 9,800,000.00	Construction of Flood Mitigation Structure
19HA0070	Construction / Improvement of access roads leading to declared tourism destinations - Jct. Sikatuna-Balilihan Road-Badiang-Cambuac Norte leading to Cawasan Falls and Lahug Cave, Sikatuna, Bohol	DEO	Public Bidding	2/18/2019 - 3/11/2019	3/11/2019	5/24/2019	5/25/2019 - 6/4/2019	GAA 2019	P 9,800,000.00	-	P 9,800,000.00	Construction of Concrete Road
19HA0071	Construction / Improvement of access roads leading to trades, industries and economic zones - Canguha-Sampoangan Road connecting Tagbilaran North Road and Maribojoc-Antequera-Catagbacan Road in support to Gifts and Housewares and Agribusiness Industries, Calape, Bohol	DEO	Public Bidding	2/18/2019 - 3/11/2019	3/11/2019	5/23/2019	5/24/2019 - 6/3/2019	GAA 2019	P 9,800,000.00	-	P 9,800,000.00	Construction of Concrete Road

Prepared by:


LEONCIA R. BAGOL
BAC SECRETARIAT

Date: _____

Recommending Approval:


FELIPE S. MOSQUERA
BAC CHAIRMAN

Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____

Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HA0072	Concreting of Catigbian-San Isidro (Caimbang) Road, Catigbian, Bohol	DEO	Public Bidding	3/6/2019 - 3/25/2019	3/25/2019	4/12/2019	4/13/2019 - 4/23/2019	GAA 2019	P 24,500,000.00	-	P 24,500,000.00	Construction of Concrete Road
19HA0073	Construction / Improvement of access roads leading to trades, industries and economic zones - Poblacion-Poblacion Weste-Bongbong Barangay Road connecting Jct. (TNR) CBCMR and ASILR in support of the Furniture, Gifts and Housewares and Agri-Business Industries, Catigbian, Bohol	DEO	Public Bidding	3/6/2019 - 3/25/2019	3/25/2019	4/12/2019	4/13/2019 - 4/23/2019	GAA 2019	P 9,800,000.00	-	P 9,800,000.00	Construction of Concrete Road
19HA0074	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Cahayag Flood Control, Cahayag, Tubigon, Bohol	DEO	Public Bidding	3/6/2019 - 3/25/2019	3/25/2019	5/23/2019	5/24/2019 - 6/3/2019	GAA 2019	P 19,600,000.00	-	P 19,600,000.00	Construction of Flood Mitigation Structure
19HA0075	Construction of Road, Brgy. Hagbuaya, Catigbian, Bohol	DEO	Public Bidding	3/6/2019 - 3/25/2019	3/25/2019	4/12/2018	4/13/2018 - 4/23/2018	GAA 2019	P 1,980,000.00	-	P 1,980,000.00	Construction of Concrete Road
19HA0077	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Box Culvert at Ilijan Norte along Tagbilaran North Road, Tubigon, Bohol	DEO	Public Bidding	4/3/2019 - 4/22/2019	4/22/2019	5/10/2019	5/11/2019 - 5/21/2019	GAA 2019	P 4,900,000.00	-	P 4,900,000.00	Construction of Flood Mitigation Structure
19HA0078	Construction / Improvement of Access Roads leading to Trades, Industries and Economic Zones - Baucan (Balilihan) Cambague (Sevilla) Road in support of the Agribusiness Industry, Balilihan, Bohol	DEO	Public Bidding	4/5/2019 - 4/24/2019	4/24/2019	5/14/2019	5/15/2019 - 5/25/2019	GAA 2019	P 9,800,000.00	-	P 9,800,000.00	Construction of Concrete Road

Prepared by:


LEONCIA R. BAGOL
BAC SECRETARIAT


Date: _____

Recommending Approval:


FELIPE S. MOSQUERA
BAC CHAIRMAN

Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____

Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HA0079	Construction / Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Bateria Flood Control, Tubigon, Bohol	DEO	Public Bidding	5/7/2019 - 5/27/2019	5/27/2019	6/14/2019	6/15/2019 - 6/25/2019	GAA 2019	P 29,400,000.00	-	P 29,400,000.00	Construction of Flood Mitigation Structure
19HA0080	Concreting of Barangay Road, Abucay Sur, Sikatuna, Bohol	DEO	Public Bidding	5/24/2019 - 6/14/2019	6/14/2019	6/20/2019	6/21/2019 - 7/1/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
19HA0081	Concreting of Barangay Road, Badiang, Sikatuna, Bohol	DEO	Public Bidding	5/24/2019 - 6/14/2019	6/14/2019	6/20/2019	6/21/2019 - 7/1/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
19HA0082	Concreting of Barangay Road, Bahaybahay, Sikatuna, Bohol	DEO	Public Bidding	5/24/2019 - 6/14/2019	6/14/2019	6/20/2019	6/21/2019 - 7/1/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
19HA0083	Concreting of Barangay Road, Cambuac Norte, Sikatuna, Bohol	DEO	Public Bidding	5/24/2019 - 6/14/2019	6/14/2019	6/20/2019	6/21/2019 - 7/1/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
19HA0084	Concreting of Barangay Road, Cambuac Sur, Sikatuna, Bohol	DEO	Public Bidding	5/24/2019 - 6/14/2019	6/14/2019	6/20/2019	6/21/2019 - 7/1/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
19HA0085	Concreting of Barangay Road, Canagong, Sikatuna, Bohol	DEO	Public Bidding	5/24/2019 - 6/14/2019	6/14/2019	6/20/2019	6/21/2019 - 7/1/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road


Prepared by:

Recommending Approval:

Approval:


LEONCIA R. BAGOL
BAC SECRETARIAT


FELIPE S. MOSQUERA
BAC CHAIRMAN


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____

Date: _____

Date: _____


Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HA0086	Concreting of Barangay Road, Poblacion I, Sikatuna, Bohol	DEO	Public Bidding	5/24/2019 - 6/14/2019	6/14/2019	6/20/2019	6/21/2019 - 7/1/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
19HA0087	Concreting of Barangay Road, Poblacion II, Sikatuna, Bohol	DEO	Public Bidding	5/24/2019 - 6/14/2019	6/14/2019	6/20/2019	6/21/2019 - 7/1/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
19HA0088	Construction of Multi-Purpose Building, Pagnitoan, Maribojoc, Bohol	DEO	Public Bidding	5/28/2019 - 6/17/2019	6/17/2019	6/21/2019	6/22/2019 - 7/2/2019	GoP	P 1,980,000.00		P 1,980,000.00	Construction of Multi-Purpose Building
19HA0089	Concreting of Barangay Road, Cabacongan, Loon, Bohol	DEO	Public Bidding	5/28/2019 - 6/17/2019	6/17/2019	6/21/2019	6/22/2019 - 7/2/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
19HA0090	Concreting of Barangay Road, Cabadug, Loon, Bohol	DEO	Public Bidding	5/28/2019 - 6/17/2019	6/17/2019	6/21/2019	6/22/2019 - 7/2/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
19HA0091	Concreting of Barangay Road, Cabug, Loon, Bohol	DEO	Public Bidding	5/28/2019 - 6/17/2019	6/17/2019	6/21/2019	6/22/2019 - 7/2/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
19HA0092	Concreting of Barangay Road, Quasi, Loon, Bohol	DEO	Public Bidding	5/28/2019 - 6/17/2019	6/17/2019	6/21/2019	6/22/2019 - 7/2/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road

Prepared by:



LEONCIA R. BAGOL
BAC SECRETARIAT

Date: _____

Recommending Approval:


FELIPE S. MOSQUERA
BAC CHAIRMAN
Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY
Date: _____


Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19HA0093	Concreting of Barangay Road, Lintuan, Loon, Bohol	DEO	Public Bidding	5/28/2019 - 6/17/2019	6/17/2019	6/21/2019	6/22/2019 - 7/2/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
19HA0094	Concreting of Barangay Road, Taytay, Loon, Bohol	DEO	Public Bidding	5/28/2019 - 6/17/2019	6/17/2019	6/21/2019	6/22/2019 - 7/2/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
19HA0095	Concreting of Barangay Road, Tontonan, Loon, Bohol	DEO	Public Bidding	5/28/2019 - 6/17/2019	6/17/2019	6/21/2019	6/22/2019 - 7/2/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
19HA0096	Concreting of Barangay Road, Tangnan, Loon, Bohol	DEO	Public Bidding	5/28/2019 - 6/17/2019	6/17/2019	6/21/2019	6/22/2019 - 7/2/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
19HA0097	Construction (Completion) of DPWH Bohol 1st D.E.O. Building and other Facilities including site development, Dao, Tagbilaran City, Bohol	DEO	Public Bidding	6/1/2019 - 6/24/2019	6/24/2019	7/12/2019	7/13/2019 - 7/23/2019	GoP	P 24,750,000.00		P 24,750,000.00	Construction (Completion) of DPWH Bohol 1st DEO Building
	Construction of Multi-Purpose Building, Poblacion II, Tagbilaran City, Bohol	DEO	Public Bidding	6/27/2019 - 7/16/2019	7/16/2019	8/3/2019	8/4/2019 - 8/14/2019	GoP	P 1,980,000.00		P 1,980,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Level II Municipal Waterworks System, Loon, Bohol	DEO	Public Bidding	6/21/2019 - 7/10/2019	7/10/2019	7/30/2019	7/31/2019 - 8/10/2019	GoP	P 19,800,000.00		P 19,800,000.00	Rehabilitation of Water Supply Systems

Prepared by:


LEONCIA R. BAGOL
BAC SECRETARIAT


Date: _____

Recommending Approval:


FELIPE S. MOSQUERA
BAC CHAIRMAN

Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____


Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Concreting of Barangay Road, Agsoso, Loon, Bohol	DEO	Public Bidding	6/13/2019 - 7/2/2019	7/2/2019	7/20/2019	7/21/2019 - 7/31/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Badbad Occidental, Loon, Bohol	DEO	Public Bidding	6/13/2019 - 7/2/2019	7/2/2019	7/20/2019	7/21/2019 - 7/31/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Badbad Occidental, Loon, Bohol	DEO	Public Bidding	6/13/2019 - 7/2/2019	7/2/2019	7/20/2019	7/21/2019 - 7/31/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Badbad Oriental, Loon, Bohol	DEO	Public Bidding	6/13/2019 - 7/2/2019	7/2/2019	7/20/2019	7/21/2019 - 7/31/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Bagacay Katipunan, Loon, Bohol	DEO	Public Bidding	6/13/2019 - 7/2/2019	7/2/2019	7/20/2019	7/21/2019 - 7/31/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Bagacay Kawayan, Loon, Bohol	DEO	Public Bidding	6/13/2019 - 7/2/2019	7/2/2019	7/20/2019	7/21/2019 - 7/31/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road

Prepared by:


LEONCIA R. BAGOL
BAC SECRETARIAT


Date: _____

Recommending Approval:


FELIPE S. MOSQUERA
BAC CHAIRMAN

Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____


Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Concreting of Barangay Road, Bagacay Saong, Loon, Bohol	DEO	Public Bidding	6/13/2019 - 7/2/2019	7/2/2019	7/20/2019	7/21/2019 - 7/31/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Basdacu, Loon, Bohol	DEO	Public Bidding	6/13/2019 - 7/2/2019	7/2/2019	7/20/2019	7/21/2019 - 7/31/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Basdio, Loon, Bohol	DEO	Public Bidding	6/14/2019 - 7/3/2019	7/3/2019	7/23/2019	7/24/2019 - 8/3/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Biasong, Loon, Bohol	DEO	Public Bidding	6/14/2019 - 7/3/2019	7/3/2019	7/23/2019	7/24/2019 - 8/3/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Bongco, Loon, Bohol	DEO	Public Bidding	6/14/2019 - 7/3/2019	7/3/2019	7/23/2019	7/24/2019 - 8/3/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Bugho, Loon, Bohol	DEO	Public Bidding	6/14/2019 - 7/3/2019	7/3/2019	7/23/2019	7/24/2019 - 8/3/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road

Prepared by:


LEONISA R. BAGOL
BAC SECRETARIAT


Date: _____

Recommending Approval:


FELIPE S. MOSQUERA
BAC CHAIRMAN

Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____

Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Concreting of Barangay Road, Calayugan Norte, Loon, Bohol	DEO	Public Bidding	6/14/2019 - 7/3/2019	7/3/2019	7/23/2019	7/24/2019 - 8/3/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Cambaquiz, Loon, Bohol	DEO	Public Bidding	6/14/2019 - 7/3/2019	7/3/2019	7/23/2019	7/24/2019 - 8/3/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Campatud, Loon, Bohol	DEO	Public Bidding	6/14/2019 - 7/3/2019	7/3/2019	7/23/2019	7/24/2019 - 8/3/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Canhangdon Occidental, Loon, Bohol	DEO	Public Bidding	6/14/2019 - 7/3/2019	7/3/2019	7/23/2019	7/24/2019 - 8/3/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Canigaan, Loon, Bohol	DEO	Public Bidding	6/14/2019 - 7/3/2019	7/3/2019	7/23/2019	7/24/2019 - 8/3/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Canmaag, Loon, Bohol	DEO	Public Bidding	6/14/2019 - 7/3/2019	7/3/2019	7/23/2019	7/24/2019 - 8/3/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road

Prepared by:

Recommending Approval:

Approval:


LEONCIA R. BAGOL
BAC SECRETARIAT


FELIPE S. MOSQUERA
BAC CHAIRMAN


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____

Date: _____

Date: _____

Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Concreting of Barangay Road, Canmanoc, Loon, Bohol	DEO	Public Bidding	6/18/2019 - 7/8/2019	7/8/2019	7/26/2019	7/27/2019 - 8/6/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Cansuagwit, Loon, Bohol	DEO	Public Bidding	6/18/2019 - 7/8/2019	7/8/2019	7/26/2019	7/27/2019 - 8/6/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Cansubayon, Loon, Bohol	DEO	Public Bidding	6/18/2019 - 7/8/2019	7/8/2019	7/26/2019	7/27/2019 - 8/6/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Cantam-is Bago, Loon, Bohol	DEO	Public Bidding	6/18/2019 - 7/8/2019	7/8/2019	7/26/2019	7/27/2019 - 8/6/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Cantam-is Baslay, Loon, Bohol	DEO	Public Bidding	6/18/2019 - 7/8/2019	7/8/2019	7/26/2019	7/27/2019 - 8/6/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Cantaongon, Loon, Bohol	DEO	Public Bidding	6/18/2019 - 7/8/2019	7/8/2019	7/26/2019	7/27/2019 - 8/6/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road

Prepared by:


LEONCIO R. BAGOL
BAC SECRETARIAT


Date: _____

Recommending Approval:


FELIPE S. MOSQUERA
BAC CHAIRMAN

Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____


Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Concreting of Barangay Road, Cantumocad, Loon, Bohol	DEO	Public Bidding	6/18/2019 - 7/8/2019	7/8/2019	7/26/2019	7/27/2019 - 8/6/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Catagbacan Handig, Loon, Bohol	DEO	Public Bidding	6/18/2019 - 7/8/2019	7/8/2019	7/26/2019	7/27/2019 - 8/6/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Catagbacan Sur, Loon, Bohol	DEO	Public Bidding	6/18/2019 - 7/8/2019	7/8/2019	7/26/2019	7/27/2019 - 8/6/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Looc, Mocpoc Norte, Loon, Bohol	DEO	Public Bidding	6/18/2019 - 7/8/2019	7/8/2019	7/26/2019	7/27/2019 - 8/6/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Moto Sur, Loon, Bohol	DEO	Public Bidding	6/20/2019 - 7/9/2019	7/9/2019	7/27/2019	7/28/2019 - 8/7/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Nagtuang, Loon, Bohol	DEO	Public Bidding	6/20/2019 - 7/9/2019	7/9/2019	7/27/2019	7/28/2019 - 8/7/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road

Prepared by:


LEONCIA R. BAGOL
BAC SECRETARIAT


Date: _____

Recommending Approval:


FELIPE S. MOSQUERA
BAC CHAIRMAN

Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____

Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Concreting of Barangay Road, Nueva Vida, Loon, Bohol	DEO	Public Bidding	6/20/2019 - 7/9/2019	7/9/2019	7/27/2019	7/28/2019 - 8/7/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Pananguilon, Loon, Bohol	DEO	Public Bidding	6/20/2019 - 7/9/2019	7/9/2019	7/27/2019	7/28/2019 - 8/7/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Pantudlan, Loon, Bohol	DEO	Public Bidding	6/20/2019 - 7/9/2019	7/9/2019	7/27/2019	7/28/2019 - 8/7/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Pig-ot, Loon, Bohol	DEO	Public Bidding	6/20/2019 - 7/9/2019	7/9/2019	7/27/2019	7/28/2019 - 8/7/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Pondol, Loon, Bohol	DEO	Public Bidding	6/21/2019 - 7/10/2019	7/10/2019	7/30/2019	7/31/2019 - 8/10/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Quinobcoban, Loon, Bohol	DEO	Public Bidding	6/21/2019 - 7/10/2019	7/10/2019	7/30/2019	7/31/2019 - 8/10/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road

Prepared by:

Recommending Approval:

Approval:


LEONCIA R. SAGOL
BAC SECRETARIAT


FELIPE S. MOSQUERA
BAC CHAIRMAN


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____

Date: _____

Date: _____

Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Concreting of Barangay Road, Sondol, Loon, Bohol	DEO	Public Bidding	6/21/2019 - 7/10/2019	7/10/2019	7/30/2019	7/31/2019 - 8/10/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Talisay, Loon, Bohol	DEO	Public Bidding	6/21/2019 - 7/10/2019	7/10/2019	7/30/2019	7/31/2019 - 8/10/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Ticugan, Loon, Bohol	DEO	Public Bidding	6/21/2019 - 7/10/2019	7/10/2019	7/30/2019	7/31/2019 - 8/10/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Tubodacu, Loon, Bohol	DEO	Public Bidding	6/21/2019 - 7/10/2019	7/10/2019	7/30/2019	7/31/2019 - 8/10/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Tubuan, Loon, Bohol	DEO	Public Bidding	6/21/2019 - 7/10/2019	7/10/2019	7/30/2019	7/31/2019 - 8/10/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road
	Concreting of Barangay Road, Ubayon, Loon, Bohol	DEO	Public Bidding	6/21/2019 - 7/10/2019	7/10/2019	7/30/2019	7/31/2019 - 8/10/2019	GoP	P 500,000.00		P 500,000.00	Construction of Concrete Road

Prepared by:


LEONCIA R. BAGOL
BAC SECRETARIAT


Date: _____

Recommending Approval:


FELIPE S. MOSQUERA
BAC CHAIRMAN

Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____


Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Abucay Norte, Sikatuna, Bohol	DEO	Public Bidding	6/25/2019 - 7/15/2019	7/15/2019	8/2/2019	8/3/2019 - 8/12/2019	GoP	P 500,000.00		P 500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Bagong Banwa, Tubigon, Bohol	DEO	Public Bidding	6/25/2019 - 7/15/2019	7/15/2019	8/2/2019	8/3/2019 - 8/12/2019	GoP	P 1,485,000.00		P 1,485,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Basac, Loon, Bohol	DEO	Public Bidding	6/25/2019 - 7/15/2019	7/15/2019	8/2/2019	8/3/2019 - 8/12/2019	GoP	P 1,980,000.00		P 1,980,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Batasan, Tubigon, Bohol	DEO	Public Bidding	6/25/2019 - 7/15/2019	7/15/2019	8/2/2019	8/3/2019 - 8/12/2019	GoP	P 1,485,000.00		P 1,485,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Bilangbilangan, Tubigon, Bohol	DEO	Public Bidding	6/25/2019 - 7/15/2019	7/15/2019	8/2/2019	8/3/2019 - 8/12/2019	GoP	P 1,485,000.00		P 1,485,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Libjo, Sikatuna, Bohol	DEO	Public Bidding	6/25/2019 - 7/15/2019	7/15/2019	8/2/2019	8/3/2019 - 8/12/2019	GoP	P 500,000.00		P 500,000.00	Construction of Multi-Purpose Building

Prepared by:


LEONCIA R. BAGOL
BAC SECRETARIAT

Date: _____

Recommending Approval:


FELIPE S. MOSQUERA
BAC CHAIRMAN

Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____

Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Lourdes, Panglao, Bohol	DEO	Public Bidding	6/25/2019 - 7/15/2019	7/15/2019	8/2/2019	8/3/2019 - 8/12/2019	GoP	P 1,980,000.00		P 1,980,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Mariveles, Daus, Bohol	DEO	Public Bidding	6/25/2019 - 7/15/2019	7/15/2019	8/2/2019	8/3/2019 - 8/12/2019	GoP	P 1,980,000.00		P 1,980,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Mocaboc, Tubigon, Bohol	DEO	Public Bidding	6/25/2019 - 7/15/2019	7/15/2019	8/2/2019	8/3/2019 - 8/12/2019	GoP	P 1,485,000.00		P 1,485,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Poblacion, Cortes, Bohol	DEO	Public Bidding	6/25/2019 - 7/15/2019	7/15/2019	8/2/2019	8/3/2019 - 8/12/2019	GoP	P 2,970,000.00		P 2,970,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, San Isidro, Sikatuna, Bohol	DEO	Public Bidding	6/27/2019 - 7/16/2019	7/16/2019	8/3/2019	8/4/2019 - 8/13/2019	GoP	P 1,485,000.00		P 1,485,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Ubay, Tubigon, Bohol	DEO	Public Bidding	6/27/2019 - 7/16/2019	7/16/2019	8/3/2019	8/4/2019 - 8/13/2019	GoP	P 1,485,000.00		P 1,485,000.00	Construction of Multi-Purpose Building

Prepared by:


LEONCIA R. BAGOL
BAC SECRETARIAT

Date: _____

Recommending Approval:


FELIPE S. MOSQUERA
BAC CHAIRMAN

Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____


Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Brgy. Catagbacan, Loon, Bohol	DEO	Public Bidding	6/27/2019 - 7/16/2019	7/16/2019	8/3/2019	8/4/2019 - 8/13/2019	GoP	P 2,970,000.00		P 2,970,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Del Carmen Sur, Balilihan, Bohol	DEO	Public Bidding	6/27/2019 - 7/16/2019	7/16/2019	8/3/2019	8/4/2019 - 8/13/2019	GoP	P 4,950,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Poblacion, Catigbian, Bohol	DEO	Public Bidding	6/27/2019 - 7/16/2019	7/16/2019	8/3/2019	8/4/2019 - 8/13/2019	GoP	P 1,980,000.00		P 1,980,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Road along Teacher's Village, San Isidro, Tagbilaran City, Bohol	DEO	Public Bidding	6/27/2019 - 7/16/2019	7/16/2019	8/3/2019	8/4/2019 - 8/13/2019	GoP	P 24,500,000.00		P 24,500,000.00	Construction of Concrete Road
	Construction (Completion) of Poblacion Weste-Bongbong Road, Catigbian, Bohol	DEO	Public Bidding	6/27/2019 - 7/16/2019	7/16/2019	8/3/2019	8/4/2019 - 8/13/2019	GoP	P 29,400,000.00		P 29,400,000.00	Construction of Concrete Road
	Construction (Completion) of Haguilanan Grande Road, Balilihan, Bohol	DEO	Public Bidding	6/27/2019 - 7/16/2019	7/16/2019	8/3/2019	8/4/2019 - 8/13/2019	GoP	P 39,200,000.00		P 39,200,000.00	Construction of Concrete Road

Prepared by:


LEONCIA R. BAGOL
BAC SECRETARIAT

Date: _____

Recommending Approval:


FELIPE S. MOSQUERA
BAC CHAIRMAN

Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____


Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Baang-Liboron Road, Catigbian, Bohol	DEO	Public Bidding	6/27/2019 - 7/16/2019	7/16/2019	8/3/2019	8/4/2019 - 8/13/2019	GoP	P 24,500,000.00		P 24,500,000.00	Construction of Concrete Road
	Concreting of San Roque Tinibgan to Sitio Bugnaw, Maribojoc, Bohol	DEO	Public Bidding	6/11/2019 - 7/1/2019	7/1/2019	7/19/2019	7/20/2019 - 7/29/2019	GoP	P 19,600,000.00		P 19,600,000.00	Construction of Concrete Road
	Construction of Camayaan River Flood Control, Loreto, Cortes, Bohol	DEO	Public Bidding	6/11/2019 - 7/1/2019	7/1/2019	7/19/2019	7/20/2019 - 7/29/2019	GoP	P 49,000,000.00		P 49,000,000.00	Construction of Flood Mitigation Structure
	Construction of Bateria River Flood Control (Suba Tinago), Panaytayan, Tubigon, Bohol	DEO	Public Bidding	6/11/2019 - 7/1/2019	7/1/2019	7/19/2019	7/20/2019 - 7/29/2019	GoP	P 49,000,000.00		P 49,000,000.00	Construction of Flood Mitigation Structure
	Road Concreting at Taloto, Tagbilaran City, Bohol	DEO	Public Bidding	6/11/2019 - 7/1/2019	7/1/2019	7/19/2019	7/20/2019 - 7/29/2019	GoP	P 1,980,000.00		P 1,980,000.00	Construction of Concrete Road
	Road Concreting at San Isidro, Tagbilaran City, Bohol	DEO	Public Bidding	6/11/2019 - 7/1/2019	7/1/2019	7/19/2019	7/20/2019 - 7/29/2019	GoP	P 1,980,000.00		P 1,980,000.00	Construction of Concrete Road

Prepared by:


LEONCIA R. BAGOL
BAC SECRETARIAT

Date: _____

Recommending Approval:


FELIPE S. MOSQUERA
BAC CHAIRMAN

Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____


Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Road Concreting at Cantumocad, Loon, Bohol	DEO	Public Bidding	6/11/2019 - 7/1/2019	7/1/2019	7/19/2019	7/20/2019 - 7/29/2019	GoP	P 1,980,000.00		P 1,980,000.00	Construction of Concrete Road
	Concreting of Road, Sitio Baas, Brgy. Lingkod, Maribojoc, Bohol	DEO	Public Bidding	6/11/2019 - 7/1/2019	7/1/2019	7/19/2019	7/20/2019 - 7/29/2019	GoP	P 4,950,000.00		P 4,950,000.00	Construction of Concrete Road
	Concreting of Road, Brgy. Salvador, Cortes, Bohol	DEO	Public Bidding	6/11/2019 - 7/1/2019	7/1/2019	7/19/2019	7/20/2019 - 7/29/2019	GoP	P 1,980,000.00		P 1,980,000.00	Construction of Concrete Road
	Concreting of Manga-Tiptip-Cabawan Road in Barangay Tiptip, Tagbilaran City, Bohol	DEO	Public Bidding	6/11/2019 - 7/1/2019	7/1/2019	7/19/2019	7/20/2019 - 7/29/2019	GoP	P 4,950,000.00		P 4,950,000.00	Construction of Concrete Road
	Improvement of Multi-Purpose Building, Tabalong, Daulis, Bohol	DEO	Public Bidding	6/11/2019 - 7/1/2019	7/1/2019	7/19/2019	7/20/2019 - 7/29/2019	GoP	P 1,980,000.00		P 1,980,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Ticugan, Loon, Bohol	DEO	Public Bidding	6/7/2019 - 6/26/2019	6/26/2019	7/16/2019	7/17/2019 - 7/26/2019	GoP	P 1,980,000.00		P 1,980,000.00	Construction of Multi-Purpose Building

Prepared by:


LEONCIA R. BAGOL
BAC SECRETARIAT


Date: _____

Recommending Approval:


FELIPE S. MOSQUERA
BAC CHAIRMAN

Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____

Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Cogon Elementary School, Brgy. Cogon, Tagbilaran City, Bohol	DEO	Public Bidding	6/7/2019 - 6/26/2019	6/26/2019	7/16/2019	7/17/2019 - 7/26/2019	GoP	P 2,970,000.00		P 2,970,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Brgy. Moto Norte, Loon, Bohol	DEO	Public Bidding	6/7/2019 - 6/26/2019	6/26/2019	7/16/2019	7/17/2019 - 7/26/2019	GoP	P 9,900,000.00		P 9,900,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Pangabasan, Tubigon, Bohol	DEO	Public Bidding	6/7/2019 - 6/26/2019	6/26/2019	7/16/2019	7/17/2019 - 7/26/2019	GoP	P 1,980,000.00		P 1,980,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building in Ulbujan, Calape, Bohol	DEO	Public Bidding	6/7/2019 - 6/26/2019	6/26/2019	7/16/2019	7/17/2019 - 7/26/2019	GoP	P 1,980,000.00		P 1,980,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building Brgy. Potohan, Tubigon, Bohol	DEO	Public Bidding	6/7/2019 - 6/26/2019	6/26/2019	7/16/2019	7/17/2019 - 7/26/2019	GoP	P 2,970,000.00		P 2,970,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building at Bagtic, Catigbian, Bohol	DEO	Public Bidding	6/7/2019 - 6/26/2019	6/26/2019	7/16/2019	7/17/2019 - 7/26/2019	GoP	P 3,960,000.00		P 3,960,000.00	Construction of Multi-Purpose Building

Prepared by:


LEONCIA R. BAGOL
BAC SECRETARIAT


Date: _____

Recommending Approval:


FELIPE S. MOSQUERA
BAC CHAIRMAN

Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____


Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building (Slaughter House), Brgy. Poblacion, Catigbian, Bohol	DEO	Public Bidding	6/7/2019 - 6/26/2019	6/26/2019	7/16/2019	7/17/2019 - 7/26/2019	GoP	P 2,970,000.00		P 2,970,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Home for the Aged), Calape, Bohol	DEO	Public Bidding	6/7/2019 - 6/26/2019	6/26/2019	7/16/2019	7/17/2019 - 7/26/2019	GoP	P 4,950,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Covered Court), San Roque High School, Balilihan, Bohol	DEO	Public Bidding	6/7/2019 - 6/26/2019	6/26/2019	7/16/2019	7/17/2019 - 7/26/2019	GoP	P 4,950,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Covered Court at Bohol Habitat Center, Tagbilaran City	DEO	Public Bidding	6/4/2019 - 6/24/2019	6/24/2019	7/12/2019	7/13/2019 - 7/22/2019	GoP	P 4,950,000.00		P 4,950,000.00	Construction of Multi-Purpose Building
	Construction of Home for the Aged, Brgy. San Isidro, Municipality of Calape, Bohol	DEO	Public Bidding	6/4/2019 - 6/24/2019	6/24/2019	7/12/2019	7/13/2019 - 7/22/2019	GoP	P 9,900,000.00		P 9,900,000.00	Construction of Multi-Purpose Building
	Construction of Evacuation and Multi-Purpose Building at San Roque Integrated School, Balilihan, Bohol	DEO	Public Bidding	6/4/2019 - 6/24/2019	6/24/2019	7/12/2019	7/13/2019 - 7/22/2019	GoP	P 5,544,000.00		P 5,544,000.00	Construction of Multi-Purpose Building
	Construction of Covered Court, Sitio Abucay, Cancatac, Brgy. Corella, Bohol	DEO	Public Bidding	6/4/2019 - 6/24/2019	6/24/2019	7/12/2019	7/13/2019 - 7/22/2019	GoP	P 1,980,000.00		P 1,980,000.00	Construction of Multi-Purpose Building

Prepared by:


LEONCIA R. BAGOL
BAC SECRETARIAT

Date: _____

Recommending Approval:


FELIPE S. MOSQUERA
BAC CHAIRMAN

Date: _____

Approval:


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____

Department of Public Works and Highways

Bohol First District Engineering Office
Tagbilaran City, Bohol


FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019


Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of City Sports Complex, Tagbilaran City	DEO	Public Bidding	6/4/2019 - 6/24/2019	6/24/2019	7/12/2019	7/13/2019 - 7/22/2019	GoP	P 19,800,000.00		P 19,800,000.00	Construction of Multi-Purpose Building
	Completion / Improvement of Multi-Purpose Building, Catagbacan Norte, Loon, Bohol	DEO	Public Bidding	6/4/2019 - 6/24/2019	6/24/2019	7/12/2019	7/13/2019 - 7/22/2019	GoP	P 1,980,000.00		P 1,980,000.00	Construction of Multi-Purposes Building
	Construction of Bohol Police Provincial Headquarters Community Center, Camp Dagohoy, Tagbilaran City, Bohol	DEO	Public Bidding	6/4/2019 - 6/24/2019	6/24/2019	7/12/2019	7/13/2019 - 7/22/2019	GoP	P 3,960,000.00		P 3,960,000.00	Construction of Multi-Purposes Building
	Completion of Multi-Purpose Building at Loon Town Square, Moto Norte, Loon, Bohol	DEO	Public Bidding	6/4/2019 - 6/24/2019	6/24/2019	7/12/2019	7/13/2019 - 7/22/2019	GoP	P 3,960,000.00		P 3,960,000.00	Construction of Multi-Purposes Building
	Completion of Construction of Multi-Purpose Building (Senior Citizens Building), Brgy. Lintuan, Loon, Bohol	DEO	Public Bidding	6/4/2019 - 6/24/2019	6/24/2019	7/12/2019	7/13/2019 - 7/22/2019	GoP	P 500,000.00		P 500,000.00	Construction of Multi-Purposes Building
	Concreting of Catigbian-Clarín via Bongtodbod Provincial Road (Catigbian Section) leading to Sagbayan Peak and Danao Adventure Park, Bohol	DEO	Public Bidding	6/4/2019 - 6/24/2019	6/24/2019	7/12/2019	7/13/2019 - 7/22/2019	GoP	P 19,600,000.00		P 19,600,000.00	Construction of Concrete Road


Prepared by:

Recommending Approval:

Approval:


LEONORA R. BAGOL
BAC SECRETARIAT


FELIPE S. MOSQUERA
BAC CHAIRMAN


FRANCIS ANTONIO L. FLORES
HEAD OF PROCURING ENTITY

Date: _____

Date: _____

Date: _____

(822 unread) - dpwhboh1@yah

+

← → ↺

https://mail.yahoo.com/d/folders/1/messages/9256?.intl=ph&.lang=en-PH&.partner=none&.src=fp

☆

Apps Google Drive Google Maps Shopee Philippines... Department of Publ... PSA (NSO) Birth Cer... Passport Appointm... The Home of NU 1... LIVE STREAMING -... Live Radio » 1161K... https://www.philge... Y101fm Always First

YAHOO!MAIL

Find messages, documents, photos or people

▼

🔍

DPWH Home

Compose

Inbox822

Unread

Starred

Drafts57

Sent

Archive

Spam

Trash

Less

ViewsHide

Photos

Documents

Deals

Purchases

Groceries

Travel

Tutorials

FoldersHide

+ New Folder

Personal

← Back ↶ ↷ →

Archive Move Delete Spam ...

• [EPA Auto Reply] : Acknowledgment Receipt

Yahoo/Inbox ☆

Early Procurement Activities <earlyprocurement@gppb.gov.ph>
To: dpwhboh1@yahoo.com

May 30 at 4:05 PM ☆

Good day!
This is to acknowledge receipt of your email. We will review your submission/inquiries and determine an appropriate action as soon as possible.
For urgent concerns, please call us at telephone nos. (02) 900 - 6741 to 44 ext. 117/119, Monday - Friday from 8:30 am-5:30 pm.
Thank you.

Very truly yours,
PERFORMANCE MONITORING DIVISION
Government Procurement Policy Board - Technical Support Office
Unit 2506 Raffles Corporate Center F. Ortigas Jr. Rd Ortigas Center, Pasig City
Tel#: 900-6741 to 44 loc. 117/119
email: earlyprocurement@gppb.gov.ph

...

Reply, Reply All or Forward

Send

B *I* **AA** ...

EPA Monitoring earlyprocurement@gppb.gov.ph

Own a New Montero Sport
Drive a Montero Sport for as low as ₱30,873/month. Approval in just 1 banking day!
Security Bank

Tips for pretty hair
This is the routine I added to my mornings in order to bring back the colour of my hair.

Windows

4:09 PM 30/05/2019

YAHOO! MAIL

Find messages, documents, photos or people

DPWH

Home

Compose

Inbox 822

Unread

Starred

Drafts 58

Sent

Archive

Spam

Trash

Less

Views Hide

Photos

Documents

Deals

Purchases

Groceries

Travel

Tutorials

Folders Hide

New Folder

Personal

Back

Early Procurement Activities 2019

Yahoo/Drafts

To **EM** earlyprocurement@gppb.gov.ph

CC / BCC

Early Procurement Activities 2019

Sir/Madam:

We respectfully submit the CY 2019 Early Procurement Activities (EPA) requirements, (1) Certificate of Compliance (Annex A - DBM Circ. Letter No. 2018-12) and (2) copy of Indicative APP that shows the current status of Early Procurement Activities (Annex A - DBM Circ. Letter No. 2018-8), this district.

Please see attached files for your reference. Thanks.

Regards,





Bohol 1st DEO, Region 7
Department of Public Works and Highways
Tel. # Direct Line (038) 412-3136 | www.dpwh.gov.ph







EarlyProcure....pdf 1.8MB


EPA-bhl1-20... .pdf 546.4kB

EPA-bhl1-20... .pdf 16MB

Send











EPA-bhl1-2019COC.pdf

Page 1 of 1



ANNEX A


CERTIFICATE OF COMPLIANCE
Early Procurement Activities

I hereby certify that Department of Public Works and Highways Bohol 1st District Engineering Office has successfully undertaken Early Procurement Activities for at least 50% of the eligible Procurement Projects based on the agency's Indicative Annual Procurement Plan/s consistent with the National Expenditure Plan for Fiscal Year 2019.

This Certification is being made in compliance with the General Administration and Support Services Target (f) of the Guidelines on the Grant of the Performance-Based Bonus for Fiscal Year 2018 in the Administrative Order No. 25 Inter-Agency Task Force on the Harmonization of National Government Performance Monitoring, Information, and Reporting Systems Memorandum Circular No. 2018-1.

The undersigned attest to the accuracy of all information contained herein based on available records and information that can be verified with the Department of Public Works and Highways Bohol 1st District Engineering Office and the Philippine Government Electronic Procurement System.

IN WITNESS WHEREOF, I have hereunto affixed my signature on May 29, 2019 in Tagbilaran City, Bohol, Philippines.



FRANCIS ANTONIO L. FLORES
District Engineer

SUBSCRIBED AND SWORN to before me this 30 MAY 2019 in AGB CITY, BOHO, Philippines, with affiant exhibiting me his/her CC 25872345 issued on January 4, 2019 at City of Immaculate.


NOTARY PUBLIC

Doc. No. 301

Page No. 61

Book No. XVI

Series of 7814



ATTY. GREGORIO R. REYES, MA
NOTARY PUBLIC
NOTARIAL COMMISSION NO. 2019-10

Windows Taskbar

3:55 PM 30/05/2019