

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00001	Construction of By-Pass and Diversion Roads, Villasis-Sto. Tomas Bypass Road, Pangasinan	Regional Office I	No	Competitive Bidding	3/24/2020	5/4/2020	5/8/2020	6/22/2020	GAA (FY2020)	P105,800,000.00		P105,800,000.00	
20A00002	Retrofitting/ Strengthening of Permanent Bridges, Abut Br. (B00539LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/10/2019	10/2/2019	2/12/2020	2/26/2020	GAA (FY2020)	P3,647,700.00		P3,647,700.00	
20A00003	Retrofitting/ Strengthening of Permanent Bridges, Bangsint Br. (B00527LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/10/2019	10/2/2019	2/12/2020	2/26/2020	GAA (FY2020)	P13,496,490.00		P13,496,490.00	
20A00004	Retrofitting/ Strengthening of Permanent Bridges, Buraan Br. (B00535LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/10/2019	10/2/2019	2/12/2020	2/26/2020	GAA (FY2020)	P43,425,000.00		P43,425,000.00	
20A00005	Retrofitting/ Strengthening of Permanent Bridges, Irrigation Br. 2 (B04481LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/10/2019	10/2/2019	2/12/2020	2/26/2020	GAA (FY2020)	P2,702,000.00	h	P2,702,000.00	
20A00006	Retrofitting/ Strengthening of Permanent Bridges, Pasquin Br. (B00529LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/10/2019	10/2/2019	2/12/2020	2/26/2020	GAA (FY2020)	P33,775,000.00		P33,775,000.00	
20A00007	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Brgy. Macalva Sur/ Central/ Norte Ago, La Union connecting Ago-Bagulo City Road and Ago Processing Center, Ago, La Union	Regional Office I	Yes	Competitive Bidding	9/23/2019	10/15/2019	2/19/2020	3/3/2020	GAA (FY2020)	P28,950,000.00		P28,950,000.00	
20A00008	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Cupang-Poblacion Road connecting Manila North Road in support of Fish Processing Industry, Sto. Tomas, La Union	Regional Office I	Yes	Competitive Bidding	9/23/2019	10/15/2019	2/19/2020	3/3/2020	GAA (FY2020)	P9,629,000.00		P9,629,000.00	
20A00009	Retrofitting/ Strengthening of Permanent Bridges, Natbaan Br. (B00531LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/10/2019	10/2/2019	2/12/2020	2/26/2020	GAA (FY2020)	P5,983,000.00		P5,983,000.00	
20A00010	Retrofitting/ Strengthening of Permanent Bridges, Niket Br. (B00530LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/10/2019	10/2/2019	2/12/2020	2/26/2020	GAA (FY2020)	P6,272,500.00		P6,272,500.00	
20A00011	Retrofitting/ Strengthening of Permanent Bridges, Tamucalao Br. 2 (B00525LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/10/2019	10/2/2019	2/12/2020	2/26/2020	GAA (FY2020)	P14,475,000.00		P14,475,000.00	
20A00012	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Poro Point Freeport Zone, San Fernando City, La Union	Regional Office I	Yes	Competitive Bidding	10/2/2019	10/21/2019	2/19/2020	3/3/2020	GAA (FY2020)	P98,912,500.00		P98,912,500.00	
20A00013	Construction of By-Pass and Diversion Roads, Dingras Diversion Road, Dingras, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/3/2019	10/23/2019	2/12/2020	2/21/2020	GAA (FY2020)	P82,025,000.00		P82,025,000.00	
20A00014	Construction of By-Pass and Diversion Roads, Lingayen-Binnale Bypass Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	4/26/2019	7/18/2019	1/28/2020	1/29/2020	GAA (FY2020)	P101,325,000.00		P101,325,000.00	Additional Fund for Contract ID No. 19A00119 (MYCA 2019-2021)
20A00015	Construction of Bypass and Diversion Roads, Bantay-San Ildefonso Bypass Road, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/3/2019	10/30/2019	2/12/2020	2/26/2020	GAA (FY2020)	P19,300,000.00		P19,300,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd.,Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00016	Construction of By-Pass and Diversion Roads, Bangui Bypass Road, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/24/2019	11/18/2019	2/12/2020	2/26/2020	GAA (FY2020)	P14,475,000.00		P14,475,000.00	
20A00017	Retrofitting/ Strengthening of Permanent Bridges, Pagdalagan Br. (B02100LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/25/2019	10/22/2019	2/12/2020	2/26/2020	GAA (FY2020)	P18,528,000.00		P18,528,000.00	
20A00018	Retrofitting/ Strengthening of Permanent Bridges, Lossoc Br. (B04562LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/25/2019	10/17/2019	2/12/2020	2/26/2020	GAA (FY2020)	P14,861,000.00		P14,861,000.00	
20A00020	Retrofitting/ Strengthening of Permanent Bridges, Saytan Br. (B04563LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/23/2019	10/15/2019	2/12/2020	2/26/2020	GAA (FY2020)	P4,342,500.00		P4,342,500.00	
20A00021	Construction of Bypass and Diversion Roads, Bauang-San Fernando-San Juan Bypass Road, (Bauang Section), La Union	Regional Office I	No	Competitive Bidding	6/18/2020	7/22/2020	10/7/2020	10/14/2020	GAA (FY2020)	P139,925,000.00		P139,925,000.00	Waiting for the Approval of MYCA
20A00022	Construction of By-Pass and Diversion Roads, Urdaneta Bypass Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/11/2019	11/6/2019	2/12/2020	2/26/2020	GAA (FY2020)	P144,750,000.00		P144,750,000.00	
20A00024	Rehabilitation/ Major Repair of Permanent Bridges, Amburayan Br. (B00598LZ) along Manila North Rd (Phase III)	Regional Office I	Yes	Competitive Bidding	10/3/2019	10/23/2019	2/12/2020	2/26/2020	GAA (FY2020)	P48,250,000.00		P48,250,000.00	
20A00025	Construction of Bypass and Diversion Roads, Bantay-Vigan Diversion Road, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/10/2019	10/30/2019	2/12/2020	3/2/2020	GAA (FY2020)	P19,300,000.00		P19,300,000.00	
20A00026	Retrofitting/ Strengthening of Permanent Bridges, Don Teofilo Sison Br. (B00722LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	10/3/2019	10/31/2019	2/12/2020	2/26/2020	GAA (FY2020)	P144,750,000.00		P144,750,000.00	
20A00028	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Tagudin-Cervantes Rd - K0338 + 203.319 - K0338 + 306.638	Regional Office I	Yes	Competitive Bidding	10/2/2019	10/21/2019	2/12/2020	2/21/2020	GAA (FY2020)	P115,800,000.00		P115,800,000.00	
20A00029	Retrofitting/ Strengthening of Permanent Bridges, Bued Br. (B00735LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/23/2019	10/22/2019	2/12/2020	2/26/2020	GAA (FY2020)	P106,150,000.00		P106,150,000.00	
20A00030	Retrofitting/ Strengthening of Permanent Bridges, Tagamusing Br. (B00728LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	10/3/2019	10/24/2019	2/12/2020	2/26/2020	GAA (FY2020)	P24,511,000.00		P24,511,000.00	
20A00032	Retrofitting/ Strengthening of Permanent Bridges, Sn. Nicolas Br. (B00723LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	10/3/2019	10/24/2019	2/12/2020	2/26/2020	GAA (FY2020)	P14,513,600.00		P14,513,600.00	
20A00033	Retrofitting/ Strengthening of Permanent Bridges, Mitura Br. (B00726LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	10/2/2019	10/21/2019	2/12/2020	2/26/2020	GAA (FY2020)	P12,352,000.00		P12,352,000.00	
20A00034	Retrofitting/ Strengthening of Permanent Bridges, Bobonan Br. (B00733LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/25/2019	10/17/2019	2/12/2020	2/26/2020	GAA (FY2020)	P11,261,550.00		P11,261,550.00	
20A00035	Retrofitting/ Strengthening of Permanent Bridges, Bacag Br. (B00724LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/23/2019	10/15/2019	2/12/2020	2/26/2020	GAA (FY2020)	P8,448,575.00		P8,448,575.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00036	Retrofitting/ Strengthening of Permanent Bridges, Cili Br. (B04490LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	10/2/2019	10/21/2019	2/12/2020	2/26/2020	GAA (FY2020)	P2,460,750.00		P2,460,750.00	
20A00037	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads, Villasis-Malasiqui-Sn Carlos Rd - K0196 + 934 - K0196+1036	Regional Office I	Yes	Competitive Bidding	10/3/2019	10/23/2019	10/7/2020	10/14/2020	GAA (FY2020)	P3,860,000.00		P3,860,000.00	
20A00038	Construction of Bypass and Diversion Roads, Bauang-San Fernando-San Juan Bypass Road, (San Fernando - San Juan Section), La Union	Regional Office I	Yes	Competitive Bidding	11/22/2019	12/11/2019	10/7/2020	10/14/2020	GAA (FY2020)	P125,450,000.00		P125,450,000.00	
20A00039	Construction of Missing Links/ New Roads, Jct Ilocos Norte Abra Road - Nueva Era - Tinieg Road, Nueva Era, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/22/2019	12/11/2019	2/12/2020	2/21/2020	GAA (FY2020)	P14,307,000.00		P14,307,000.00	
20A00040	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Poblacion-Pugui-Tubaday Road connecting Balaoan-Santol Road in support to Soft Broom Industry and other High Value Agricultural Products, Santol, La Union	Regional Office I	Yes	Competitive Bidding	10/16/2019	11/11/2019	2/19/2020	3/3/2020	GAA (FY2020)	P98,020,765.54		P98,020,765.54	
20A00041	Construction/ Improvement of Access Roads leading to Airports, Paoay-Laoag International Airport Access Road, Paoay, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/16/2019	11/13/2019	2/19/2020	3/3/2020	GAA (FY2020)	P91,675,000.00		P91,675,000.00	
20A00042	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Lingayen Baywalk to Binmaley, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/10/2019	10/30/2019	2/19/2020	3/3/2020	GAA (FY2020)	P55,487,500.00		P55,487,500.00	
20A00043	Construction/ Improvement of Access Roads leading to Airports, Paoay-Laoag International Airport Access Road, Laoag City, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/16/2019	11/13/2019	2/19/2020	2/27/2020	GAA (FY2020)	P9,650,000.00		P9,650,000.00	
20A00044	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads, Laoag-Balacdad Rd - K0484 + 297.60 - K0484 + 787.60	Regional Office I	Yes	Competitive Bidding	10/10/2019	10/31/2019	2/12/2020	2/18/2020	GAA (FY2020)	P20,265,000.00		P20,265,000.00	
20A00045	Construction of Missing Links/ New Roads, Cabaogao-Nueva Era-Danglas, Cabaogao Section, Package A, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/16/2019	11/13/2019	10/7/2020	10/14/2020	GAA (FY2020)	P72,063,490.00		P72,063,490.00	
20A00046	Construction of Missing Links/ New Roads, Cabaogao-Nueva Era-Danglas, Nueva Era Section, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/25/2019	12/17/2019	2/12/2020	2/21/2020	GAA (FY2020)	P14,256,000.00		P14,256,000.00	
20A00047	Construction of Missing Links/ New Roads, Piddig-Carasi-Calanasan Road, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/22/2019	12/11/2019	2/12/2020	2/26/2020	GAA (FY2020)	P38,576,840.00		P38,576,840.00	
20A00048	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Mapita Tribal Community and View Deck to Nayong Aguilar (Ylang-Ylang Plantation and Agri-Tourism Destination), Brgy. Laoag, Aguilar, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/16/2019	11/11/2019	2/19/2020	3/3/2020	GAA (FY2020)	P53,075,000.00		P53,075,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00049	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Maruaya-Dupitac-Calambeg Estancia Road leading to Lowland Coffee Convergence Initiative Project, Brgy. Maruaya, Piddig, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/22/2019	12/11/2019	2/19/2020	2/27/2020	GAA (FY2020)	P16,887,500.00		P16,887,500.00	
20A00050	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Riverbank Protection along Sinucalan River, Dagupan City, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/11/2019	11/8/2019	2/12/2020	2/26/2020	GAA (FY2020)	P104,692,850.00		P104,692,850.00	
20A00052	Construction of Bypass and Diversion Roads, Rosario Bypass Road, Rosario, La Union	Regional Office I	Yes	Competitive Bidding	10/16/2019	11/21/2019	2/12/2020	5/4/2020	GAA (FY2020)	P73,375,000.00		P73,375,000.00	
20A00053	Construction/ Improvement of Access Roads leading to Seaports, Ilocos Fly-in Cruise Road, Currimaog and Paoy, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/24/2019	11/19/2019	2/19/2020	3/3/2020	GAA (FY2020)	P79,940,000.00		P79,940,000.00	
20A00054	Construction of By-Pass and Diversion Roads, San Carlos City Bypass Road, San Carlos City, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/16/2019	11/21/2019	2/12/2020	2/26/2020	GAA (FY2020)	P57,784,200.00		P57,784,200.00	
20A00055	Construction of Bypass and Diversion Roads, Dagupan-Mangaldan Diversion Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/11/2019	11/6/2019	2/12/2020	2/26/2020	GAA (FY2020)	P33,775,000.00		P33,775,000.00	
20A00056	Construction of Bypass and Diversion Roads, Pangasinan-Zambales Road to Judge Jose De Venecia Boulevard Ext'n Road (Binmaley Section), Pangasinan	Regional Office I	Yes	Competitive Bidding	10/16/2019	11/21/2019	2/12/2020	2/26/2020	GAA (FY2020)	P19,300,000.00		P19,300,000.00	
20A00057	Construction of By-Pass and Diversion Roads, Pangasinan-Zambales Road to Judge Jose De Venecia Boulevard Ext'n Road (Dagupan City Section), Pangasinan	Regional Office I	Yes	Competitive Bidding	12/6/2019	12/27/2019	2/12/2020	3/9/2020	GAA (FY2020)	P28,950,000.00		P28,950,000.00	
20A00058	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads, Manila North Rd - K0266 + 800 - K0267 + 275	Regional Office I	Yes	Competitive Bidding	10/18/2019	11/15/2019	2/12/2020	2/18/2020	GAA (FY2020)	P14,861,000.00		P14,861,000.00	
20A00060	Construction/ Improvement of Various Infrastructure in support of National Security, Construction of Road Net at 702 Bde, Manaoag, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/24/2019	11/18/2019	2/19/2020	3/3/2020	GAA (FY2020)	P49,215,000.00		P49,215,000.00	
20A00061	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Angel Cave and Alicupen Beach, Bani, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/18/2019	11/15/2019	2/19/2020	3/4/2020	GAA (FY2020)	P28,747,350.00		P28,747,350.00	
20A00062	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Napidad View Deck and Water Falls of Takulao Mataltala and Pao, Dumalneg, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/24/2019	11/19/2019	2/19/2020	2/27/2020	GAA (FY2020)	P9,650,000.00		P9,650,000.00	
20A00063	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Tondaligan Park, Dagupan City, Pangasinan	Regional Office I	No	Competitive Bidding	1/3/2020	1/29/2020	5/8/2020	6/22/2020	GAA (FY2020)	P120,625,000.00		P120,625,000.00	
20A00064	Construction of New Bridges, Luna Br. along Sta Maria-Burgos Rd	Regional Office I	Yes	Competitive Bidding	10/24/2019	12/17/2019	2/12/2020	2/26/2020	GAA (FY2020)	P106,150,000.00		P106,150,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00065	Construction of By-Pass and Diversion Roads, Dagupan-Mangaldan-Calasiao Circumferential Road (Calasiao Section), Pangasinan	Regional Office I	Yes	Competitive Bidding	10/24/2019	11/19/2019	2/12/2020	2/26/2020	GAA (FY2020)	P67,550,000.00		P67,550,000.00	
20A00066	Widening of Permanent Bridges, Bauang Br. 2 (Parallel Br.) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	10/25/2019	11/20/2019	2/12/2020	3/12/2020	GAA (FY2020)	P95,535,000.00		P95,535,000.00	
20A00067	Widening of Permanent Bridges, Caba Br. (B02639LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	10/24/2019	11/18/2019	2/12/2020	3/3/2020	GAA (FY2020)	P55,777,000.00		P55,777,000.00	
20A00068	Construction of Bypass and Diversion Roads, Dagupan-Mangaldan-Calasiao Circumferential Road (Dagupan City-Mangaldan Section), Pangasinan	Regional Office I	Yes	Competitive Bidding	10/25/2019	11/20/2019	2/12/2020	2/26/2020	GAA (FY2020)	P33,775,000.00		P33,775,000.00	
20A00069	Construction of By-Pass and Diversion Roads, Laoag-San Nicolas Bypass Road (Laoag City Section), Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/25/2019	11/20/2019	10/7/2020	10/14/2020	GAA (FY2020)	P20,498,530.00		P20,498,530.00	
20A00070	Construction of By-Pass and Diversion Roads, Laoag-San Nicolas Bypass Road (San Nicolas Section), Ilocos Norte	Regional Office I	No	Competitive Bidding	6/18/2020	7/22/2020	10/7/2020	10/14/2020	GAA (FY2020)	P26,055,000.00		P26,055,000.00	
20A00071	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Laguit Padilla Road leading to Mt. Zion Pilgrim, Ecotourism Parks & Besay Falls, Brgy Laguit Padilla, Bugallon, Pangasinan	Regional Office I	Yes	Competitive Bidding	9/25/2019	10/17/2019	2/19/2020	3/3/2020	GAA (FY2020)	P9,650,000.00		P9,650,000.00	
20A00074	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Rehabilitation of Flood Mitigation Structures (Amburayan River), Mindoro, Bangar, La Union	Regional Office I	Yes	Competitive Bidding	11/25/2019	12/17/2019	10/7/2020	10/14/2020	GAA (FY2020)	P126,202,700.00		P126,202,700.00	
20A00075	Construction of Bypass and Diversion Roads, Tagudin Bypass Road, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/25/2019	12/17/2019	2/12/2020	2/21/2020	GAA (FY2020)	P96,459,470.00		P96,459,470.00	
20A00076	Construction of By-Pass and Diversion Roads, Malasiqui Diversion Road, Malasiqui, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/6/2019	11/27/2019	2/12/2020	2/26/2020	GAA (FY2020)	P33,705,520.00		P33,705,520.00	
20A00077	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Multi-Purpose Building including site development, Barangay Carmay East, Rosales, Pangasinan	Regional Office I	No	Competitive Bidding	1/22/2020	2/26/2020	9/14/2020	9/21/2020	GAA (FY2020)	P144,749,999.38		P144,749,999.38	
20A00078	Construction/ Improvement of Various Infrastructure in support of National Security, Construction of Ilocos Sur Provincial Police Office Administration Building, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/11/2019	11/4/2019	2/19/2020	3/3/2020	GAA (FY2020)	P23,642,499.97		P23,642,499.97	
20A00079	Construction/ Improvement of Various Infrastructure in support of National Security , Construction of La Union Provincial Police Office Administrative Building, La Union	Regional Office I	Yes	Competitive Bidding	10/11/2019	11/4/2019	2/19/2020	3/5/2020	GAA (FY2020)	P23,642,499.45		P23,642,499.45	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00080	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation/Improvement Of Five (5) Provincial Roads, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	12/6/2019	1/21/2020	2/12/2020	2/21/2020	GAA (FY2020)	P243,223,425.00		P243,223,425.00	
20A00081	Construction/ Improvement of Various Infrastructure in support of National Security, Construction of Regional Police Security and Protection Units (RPSPUs) and Presidential Protection Division (PPD) Building under the Police Security and Protection Group (PSPG)- PNP- RPSPU, San Fernando City, La Union	Regional Office I	Yes	Competitive Bidding	10/24/2019	11/19/2019	2/19/2020	3/5/2020	GAA (FY2020)	P12,544,999.18		P12,544,999.18	
20A00082	Construction/ Improvement of Various Infrastructure in support of National Security, Construction of Bantay Municipal Police Station Building, Bantay, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/25/2019	11/21/2019	10/7/2020	10/14/2020	GAA (FY2020)	P11,869,499.99		P11,869,499.99	
20A00083	Construction/ Improvement of Various Infrastructure in support of National Security, Construction of Staging (Combat Opn/HADR) Facility, Binmaley, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/3/2019	10/23/2019	2/19/2020	2/26/2020	GAA (FY2020)	P7,237,499.89		P7,237,499.89	
20A00084	Construction/ Improvement of Various Infrastructure in support of National Security, Construction of Banayoyo Municipal Police Station Building, Banayoyo, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/25/2019	11/20/2019	2/19/2020	3/3/2020	GAA (FY2020)	P11,869,499.49		P11,869,499.49	
20A00085	Construction/ Improvement of Various Infrastructure in support of National Security, Construction of Bachelors Officers Quarters (BOQ), Naval Detachment Bonuan, Dagupan City, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/10/2019	10/31/2019	2/19/2020	3/10/2020	GAA (FY2020)	P7,719,999.70		P7,719,999.70	
20A00086	Retrofitting/ Strengthening of Permanent Bridges, Bauang Br. 2 (B02645LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	10/10/2019	10/31/2019	2/12/2020	2/26/2020	GAA (FY2020)	P54,715,500.00		P54,715,500.00	
20A00087	Retrofitting/ Strengthening of Permanent Bridges, Bauang Br. 1 (B02644LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	10/11/2019	11/4/2019	2/19/2020	2/26/2020	GAA (FY2020)	P48,250,000.00		P48,250,000.00	
20A00088	Construction of Missing Links/ New Roads, Cabugao-Nueva Era-Danglas, Cabugao Section, Package B, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/18/2019	11/15/2019	10/7/2020	10/14/2020	GAA (FY2020)	P72,117,490.00		P72,117,490.00	
20A00089	Construction of By-Pass and Diversion Roads, Laoag City By-Pass Road, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	3/20/2019	4/15/2019	1/28/2020	1/29/2020	GAA (FY2020)	P101,325,000.00		P101,325,000.00	First Fund MYCA (19A00118)
20A00090	Retrofitting/ Strengthening of Permanent Bridges, Carlatan Br. (B02649LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	9/25/2019	10/17/2019	10/7/2020	10/14/2020	GAA (FY2020)	P5,018,000.00		P5,018,000.00	
20A00091	Construction / Improvement of Access Roads Leading to Declared Tourism Destinations, Pandan Avenue and Fire Tree Avenue leading to Minor Basilica of our Lady of Manaoag Shrine, Brgy Nilombot, Mapandan, Pangasinan	Regional Office I	Yes	Competitive Bidding	9/25/2019	10/17/2019	2/19/2020	5/4/2020	GAA (FY2020)	P72,604,670.00		P72,604,670.00	
20A00092	Construction of By-pass and Diversion Roads, Pasuquin Bypass Road, Pasuquin, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/11/2019	11/4/2019	10/7/2020	10/14/2020	GAA (FY2020)	P19,300,000.00		P19,300,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00093	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction/Improvement of Civil Service Commission La Union Field Office, Aguila Road, City of San Fernando, La Union	Regional Office I	Yes	Competitive Bidding	10/15/2019	11/13/2019	2/12/2020	2/26/2020	GAA (FY2020)	P2,894,999.87		P2,894,999.87	
20A00094	Construction of Missing Links/ New Roads, Pangasinan-Nueva Vizcaya Road, Package A, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/3/2019	10/23/2019	10/7/2020	10/14/2020	GAA (FY2020)	P96,500,000.00		P96,500,000.00	
20A00095	Construction of Missing Links/ New Roads, Pangasinan-Nueva Vizcaya Road, Package B, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/3/2019	10/24/2019	10/7/2020	10/14/2020	GAA (FY2020)	P48,250,000.00		P48,250,000.00	
20A00096	Retrofitting/ Strengthening of Permanent Bridges, Lawa Br. (B00557LZ) along Pias-Currimao-Balacdad Rd	Regional Office I	Yes	Competitive Bidding	10/11/2019	11/4/2019	2/12/2020	2/26/2020	GAA (FY2020)	P19,300,000.00		P19,300,000.00	
20A00097	Retrofitting/ Strengthening of Permanent Bridges, Quiaot Br. (B02783LZ) along Batac-Espiritu (Banna) Rd	Regional Office I	Yes	Competitive Bidding	10/10/2019	10/31/2019	2/12/2020	2/26/2020	GAA (FY2020)	P9,650,000.00		P9,650,000.00	
20A00098	Retrofitting/ Strengthening of Permanent Bridges, Aluling Br. (B04269LZ) along Cervantes-Bontoc Rd	Regional Office I	Yes	Competitive Bidding	10/11/2019	11/4/2019	2/12/2020	2/26/2020	GAA (FY2020)	P19,300,000.00		P19,300,000.00	
20A00099	Construction/Maintenance of Flood Mitigation Structures and Drainage System, Construction of Quiaot River Diversion Canal, Batac City, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/3/2019	10/24/2019	10/7/2020	10/14/2020	GAA (FY2020)	P82,025,000.00		P82,025,000.00	
20A00100	Construction/Maintenance of Flood Mitigation Structures and Drainage SystemConstruction of Quiaot River Diversion Canal, Paoay, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/3/2019	10/24/2019	10/7/2020	10/14/2020	GAA (FY2020)	P82,025,000.00		P82,025,000.00	
20A00101	Construction/ Improvement of Various Infrastructure in support of National Security, Improvement of Road Network with Drainage System, Wallace Air Station, Poro Point, San Fernando City, La Union	Regional Office I	Yes	Competitive Bidding	10/3/2019	10/24/2019	2/19/2020	2/21/2020	GAA (FY2020)	P49,389,665.00		P49,389,665.00	
20A00102	Road Widening - Primary Roads, Manila North Rd - K0358+280-K0358+571, K0361+251-K0361+470, K0363+496-K0366+000	Regional Office I	Yes	Competitive Bidding	10/18/2019	11/15/2019	10/7/2020	10/14/2020	GAA (FY2020)	P87,087,300.00		P87,087,300.00	
20A00103	Road Widening - Primary Roads, Manila North Rd - Manila North Rd - K0378+040-K0378+393, K0378+409-K0378+568, K0378+586-K0379+551, K0380+275-K0381+150, K0382+150-K0382+213	Regional Office I	Yes	Competitive Bidding	10/16/2019	11/13/2019	10/7/2020	10/14/2020	GAA (FY2020)	P77,928,300.00		P77,928,300.00	
20A00104	Road Widening - Primary Roads, Manila North Rd - Manila North Rd - K0389+174-K0391+ 529	Regional Office I	Yes	Competitive Bidding	10/2/2019	10/21/2019	2/12/2020	3/5/2020	GAA (FY2020)	P66,753,550.00		P66,753,550.00	
20A00106	Retrofitting/ Strengthening of Permanent Bridges, Fernandez Br. (B04597LZ) along Alaminos-Lucap Rd	Regional Office I	Yes	Competitive Bidding	10/10/2019	10/30/2019	2/12/2020	2/26/2020	GAA (FY2020)	P14,475,000.00		P14,475,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00107	Retrofitting/ Strengthening of Permanent Bridges, Madori Br. (B04487LZ) along Pangasinan-Zambales Rd	Regional Office I	Yes	Competitive Bidding	10/10/2019	10/31/2019	2/12/2020	2/26/2020	GAA (FY2020)	P19,300,000.00		P19,300,000.00	
20A00108	Retrofitting/ Strengthening of Permanent Bridges, Baloking Br. (B01323LZ) along Mangaldan-Manaog-Binalonan Rd	Regional Office I	Yes	Competitive Bidding	10/10/2019	10/31/2019	2/12/2020	2/26/2020	GAA (FY2020)	P17,370,000.00		P17,370,000.00	
20A00109	Retrofitting/Strengthening of Permanent Bridges, Baay Bridge (B00893LZ) along Binmaley-Lingayen via Quibao Road	Regional Office I	Yes	Competitive Bidding	10/11/2019	11/6/2019	2/19/2020	2/26/2020	GAA (FY2020)	P9,167,500.00		P9,167,500.00	
20A00110	Retrofitting/Strengthening of Permanent Bridges, Braganza Bridge (B02141LZ) along Pangasinan-Zambales Road	Regional Office I	Yes	Competitive Bidding	10/14/2019	11/8/2019	2/12/2020	2/26/2020	GAA (FY2020)	P46,320,000.00		P46,320,000.00	
20A00111	Retrofitting/Strengthening of Permanent Bridges, Gayaman Bridge (B02149LZ) along Pangasinan-Zambales Road	Regional Office I	Yes	Competitive Bidding	10/11/2019	11/6/2019	2/12/2020	2/26/2020	GAA (FY2020)	P43,425,000.00		P43,425,000.00	
20A00112	Retrofitting/Strengthening of Permanent Bridges, Godoy Bridge (B00672LZ) along Pangasinan-Tarlac Road	Regional Office I	Yes	Competitive Bidding	10/14/2019	11/8/2019	2/12/2020	2/26/2020	GAA (FY2020)	P9,843,000.00		P9,843,000.00	
20A00113	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Sangbay Falls and Mini Rice Terraces, Brgy. Gusing Sur, Naguilian, La Union	Regional Office I	Yes	Competitive Bidding	10/10/2019	10/30/2019	2/19/2020	2/26/2020	GAA (FY2020)	P28,950,000.00		P28,950,000.00	
20A00114	Construction of Bypass and Diversion Roads, Darayday Road (San Nicolas Section), Ilocos Norte	Regional Office I	Yes	Competitive Bidding	10/11/2019	11/6/2019	10/7/2020	10/14/2020	GAA (FY2020)	P6,755,000.00		P6,755,000.00	
20A00115	Construction of Bypass and Diversion Roads, Vigan-Cabugao Coastal/Diversion Road (Vigan-Sto. Domingo Section), Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/16/2019	11/11/2019	10/7/2020	10/14/2020	GAA (FY2020)	P19,100,305.00		P19,100,305.00	
20A00116	Construction of Bypass and Diversion Roads, Vigan-Cabugao Coastal/Diversion Road (Cabugao-Magsingal Section), Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/18/2019	11/15/2019	10/7/2020	10/14/2020	GAA (FY2020)	P86,382,405.00		P86,382,405.00	
20A00117	Construction/Improvement of Access Roads Leading to Declared Tourism Destinations, Tangaon-Pallas Road Leading to Paraiso Ecotourism Project Eco and Reforestation Project, Vintar-Piddig, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/22/2019	12/11/2019	2/19/2020	2/27/2020	GAA (FY2020)	P9,650,000.00		P9,650,000.00	
20A00118	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Naguilian-Bagulin Road leading to Tuddingan Falls and Kedlap Burial Cave, Naguilian-Bagulin, La Union	Regional Office I	Yes	Competitive Bidding	10/16/2019	11/11/2019	10/7/2020	10/14/2020	GAA (FY2020)	P48,250,000.00		P48,250,000.00	
20A00119	Widening of Permanent Bridges, Mangato Br. (Parallel Br.) Along Laoag-Balacard Rd.	Regional Office I	Yes	Competitive Bidding	10/25/2019	11/21/2019	10/7/2020	10/14/2020	GAA (FY2020)	P61,767,699.11		P61,767,699.11	
20A00120	Widening of Permanent Bridges, Dili Br. (B00608LZ) along Manila North Rd	Regional Office I	Yes	Competitive Bidding	11/6/2019	11/25/2019	2/17/2020	5/4/2020	GAA (FY2020)	P86,809,470.00		P86,809,470.00	
20A00121	Widening of Permanent Bridges, Aloragat Br. (B00731LZ) Along Manila North Road	Regional Office I	Yes	Competitive Bidding	10/25/2019	12/11/2019	2/12/2020	3/16/2020	GAA (FY2020)	P103,158,500.00		P103,158,500.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00123	Construction / Improvement of Access Road Leading to Declared Tourism Destination - Access Road Leading to Minor Basilica of Our Lady of Manaog Shrine, Sta. Barbara - Mapandan to Manaog Road, Pangasinan	Regional Office I	Yes	Competitive Bidding	10/25/2019	11/21/2019	2/12/2020	5/4/2020	GAA (FY2020)	P71,070,320.00		P71,070,320.00	
20A00124	Construction/ Improvement of Various Infrastructure in support of National Security, Construction of Apartment Family Housing for Officers, Wallace Air Station, Poro Point, San Fernando City, La Union	Regional Office I	Yes	Competitive Bidding	11/6/2019	11/27/2019	10/7/2020	10/14/2020	GAA (FY2020)	P11,464,199.36		P11,464,199.36	
20A00125	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of River Bank Protection at Brgy. Paitan East-Brgy. Bolaoen along Sioasio River, Sual, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/6/2019	11/25/2019	2/12/2020	2/26/2020	GAA (FY2020)	P57,844,995.00		P57,844,995.00	
20A00126	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, San Mariano Road leading to Sinangbalde Falls and Apar Falls, Brgy. San Mariano (Sallacong), Bantay, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/6/2019	11/27/2019	2/19/2020	3/12/2020	GAA (FY2020)	P82,025,000.00		P82,025,000.00	
20A00129	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Bobonot-Tambobong Road leading to Tambobong Beach, Dasol, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/6/2019	11/27/2019	2/19/2020	5/4/2020	GAA (FY2020)	P9,650,000.00		P9,650,000.00	
20A00130	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Sitio Calawaan Road, Tamorong, Sta. Catalina connecting Fishponds and Agricultural Lands in support to Fish Processing and Vegetable Processing Industries, Sta. Catalina, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/6/2019	11/27/2019	10/7/2020	10/14/2020	GAA (FY2020)	P24,083,000.00		P24,083,000.00	
20A00131	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Tagongtungaw-Bab-asig-Poblacion Road connecting Cervantes-Tubo, Abra National Road in support to the Fruit and Vegetable Processing and Quirino Coffee Processing Industry, Quirino, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/6/2019	1/23/2020	2/19/2020	3/9/2020	GAA (FY2020)	P55,680,500.00		P55,680,500.00	
20A00132	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation/Improvement of DOST-1 Main Building, DMMMSU-MLUC, City of San Fernando, La Union	Regional Office I	Yes	Competitive Bidding	11/13/2019	12/3/2019	2/12/2020	2/26/2020	GAA (FY2020)	P4,824,999.68		P4,824,999.68	
20A00133	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Bigbiga-Tiblong Bridge, Barangay Bigbiga-Tiblong, San Fabian, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/25/2019	12/16/2019	9/14/2020	9/21/2020	GAA (FY2020)	P96,500,000.00		P96,500,000.00	
20A00134	Construction/ Improvement of Various Infrastructure in support of National Security, Construction of Disaster Response and Retrieval Team (DRRT) Equipment Stowage/Trailer Shade, Naval Station Ernesto Ogbinar, Poro Point, San Fernando City, La Union	Regional Office I	Yes	Competitive Bidding	10/15/2019	11/13/2019	2/19/2020	2/26/2020	GAA (FY2020)	P3,859,999.85		P3,859,999.85	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00135	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation of Justice Hall Building San Fernando City, La Union	Regional Office I	Yes	Competitive Bidding	11/13/2019	12/3/2019	10/7/2020	10/14/2020	GAA (FY2020)	P11,579,999.30		P11,579,999.30	
20A00136	National Building Program, Construction of Four-Storey Civil Service Commission Regional Office Building and Learning Development Center - Phase II, Quezon Avenue, City of San Fernando, La Union	Regional Office I	Yes	Competitive Bidding	11/13/2019	12/3/2019	2/12/2020	2/26/2020	GAA (FY2020)	P28,950,000.00		P28,950,000.00	
20A00137	National Building Program, Construction of 3-Storey Department of Science and Technology Provincial Office Building Government Center, Sevilla, City of San Fernando, La Union	Regional Office I	Yes	Competitive Bidding	11/6/2019	11/25/2019	10/7/2020	10/14/2020	GAA (FY2020)	P16,404,999.18		P16,404,999.18	
20A00138	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction (Completion) of New Municipal Hall, Barangay Rizal, Tagudin, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/25/2019	12/16/2019	2/12/2020	2/21/2020	GAA (FY2020)	P28,949,999.56		P28,949,999.56	
20A00139	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road connecting the Heritage City of Vigan and Surfing Destination, Santa Catalina, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	10/24/2019	11/18/2019	2/19/2020	5/19/2020	GAA (FY2020)	P77,282,000.00		P77,282,000.00	
20A00140	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of River Bank Protection, Brgy. Calungbuyan-Brgy. Sioasio, along Sioasio River, Sual, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/6/2019	11/25/2019	2/12/2020	2/26/2020	GAA (FY2020)	P38,600,000.00		P38,600,000.00	
20A00141	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Vigan Boardwalk Road leading to the Heritage Village, Barangay III, Vigan City, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/13/2019	12/3/2019	10/7/2020	10/14/2020	GAA (FY2020)	P38,531,000.00		P38,531,000.00	
20A00142	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Vigan Boardwalk Road leading to the Heritage Village, Barangay IV, Vigan City, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/13/2019	12/3/2019	10/7/2020	10/14/2020	GAA (FY2020)	P43,335,000.00		P43,335,000.00	
20A00143	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Vigan Boardwalk Road leading to the Heritage Village, Pantay Daya-Pantay Laud, Vigan City, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/13/2019	12/3/2019	10/7/2020	10/14/2020	GAA (FY2020)	P38,540,000.00		P38,540,000.00	
20A00144	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Vigan Boardwalk Road leading to the Heritage Village, Pantay Daya, Vigan City, Ilocos Sur	Regional Office I	Yes	Competitive Bidding	11/13/2019	12/3/2019	10/7/2020	10/14/2020	GAA (FY2020)	P43,359,000.00		P43,359,000.00	
20A00145	Construction/ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Structural Improvement of Public Buildings and Construction of Evacuation Centers Region I, Butubut Oeste, Balaoan, La Union	Regional Office I	Yes	Competitive Bidding	11/22/2019	12/11/2019	5/7/2020	6/22/2020	GAA (FY2020)	P34,739,999.67		P34,739,999.67	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00146	Construction/ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Structural Improvement of Public Buildings and Construction of Evacuation Centers Region I, Brgy. Poblacion, Bugallon, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/25/2019	12/16/2019	5/7/2020	6/22/2020	GAA (FY2020)	P34,739,999.67		P34,739,999.67	
20A00147	Construction/ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Structural Improvement of Public Buildings and Construction of Evacuation Centers Region I, Brgy. Cabungaan, Laoag City, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/25/2019	12/16/2019	5/7/2020	6/15/2020	GAA (FY2020)	P34,739,999.67		P34,739,999.67	
20A00148	Construction/ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Structural Improvement of Public Buildings and Construction of Evacuation Centers Region I, Brgy. Tarrag, Pagudpud, Ilocos Norte	Regional Office I	Yes	Competitive Bidding	11/25/2019	1/23/2019 / 2/19/2020	5/7/2020	6/15/2020	GAA (FY2020)	P34,739,999.67		P34,739,999.67	
20A00149	Construction/ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Structural Improvement of Public Buildings and Construction of Evacuation Centers Region I, Brgy. Poblacion, Sual, Pangasinan	Regional Office I	Yes	Competitive Bidding	11/25/2019	12/16/2019	5/7/2020	6/22/2020	GAA (FY2020)	P34,739,999.67		P34,739,999.67	
20A00150	Construction/ Repair/ Rehabilitation / Improvement of Various Infrastructure including Local Projects, Structural Improvement of Public Buildings and Construction of Evacuation Centers Region I, Brgy. Cayanga, San Fabian, Pangasinan	Regional Office I	No	Competitive Bidding	12/12/2019	1/23/2020	5/7/2020	6/22/2020	GAA (FY2020)	P34,739,999.67		P34,739,999.67	
20A00151	Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities - Region I	Regional Office I	No	Competitive Bidding	1/3/2020	1/22/2020	6/15/2020	6/22/2020	GAA (FY2020)	P28,949,999.37		P28,949,999.37	
20A00152	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Riverbank Protection along Agno River Basin at Brgy. Panacol, Aguilar, Pangasinan	Regional Office I	No	Competitive Bidding	2/11/2020	6/23/2020	10/7/2020	10/14/2020	GAA (FY2020)	P43,425,000.00		P43,425,000.00	
20A00153	Construction of Missing Links/New Roads, Naguilan-Bagulin-Kapangan Road, La Union	Regional Office I	No	Competitive Bidding	1/14/2020	1/23/2020	10/7/2020	10/14/2020	GAA (FY2020)	P96,500,000.00		P96,500,000.00	
20A00154	Construction of Multi-Purpose Building at 1. Asin East, Malisiqui, Pangasinan; 2. Bauer, Malisiqui, Pangasinan; 3. Lepa, Malisiqui, Pangasinan; 4. Brgy. Minien West, Malisiqui, Pangasinan; 5. Aliaga, Malisiqui, Pangasinan;	Regional Office I	No	Competitive Bidding	1/14/2020	2/3/2020 / 2/5/2020	2/17/2020	3/4/2020	GAA (FY2020)	P9,899,997.32		P9,899,997.32	
20A00155	Local Infrastructure Program, -Concreting of Sitio Caniogan Road, Brgy. Malanay, Sta. Barbara, Pangasinan	Regional Office I	No	Competitive Bidding	1/14/2020	2/5/2020	8/28/2020	9/14/2020	GAA (FY2020)	P1,980,000.00		P1,980,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00156	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Slope Protection Works along Pangasinan-Nueva Viscaya Road K0211+215 - K0211+320, K0224+560 - K0224+680, San Nicolas Pangasinan	Regional Office I	No	Competitive Bidding	1/28/2020	6/23/2020	10/7/2020	10/14/2020	GAA (FY2020)	P53,075,000.00		P53,075,000.00	
20A00157	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Slope Protection Works along Pangasinan-Nueva Viscaya Road K0214+720 - K0214+920, K0217+215 - K0217+280, San Nicolas, Pangasinan	Regional Office I	No	Competitive Bidding	1/28/2020	6/23/2020	10/7/2020	10/14/2020	GAA (FY2020)	P53,075,000.00		P53,075,000.00	
20A00158	Local Infrastructure Program, Construction of Slope Protection Works along Pangasinan-Nueva Viscaya Road K0224+680 - K0224+920, San Nicolas, Pangasinan	Regional Office I	No	Competitive Bidding	1/28/2020	6/23/2020	10/7/2020	10/14/2020	GAA (FY2020)	P138,849,025.00		P138,849,025.00	
20A00159	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Flood Mitigation Structure along Laoag River Basin, , Sta. 0+000 - Sta. 1+772.51, Brgy. 25 Tamdagan, Vintar, Ilocos Norte	Regional Office I	No	Competitive Bidding	1/28/2020	2/21/2020	10/7/2020	10/14/2020	GAA (FY2020)	P53,075,000.00		P53,075,000.00	
20A00160	Local Infrastructure Program -Construction of Telbang - Bical- Zone 6 Circumferential Road , Bayambang, Pangasinan	Regional Office I	No	Competitive Bidding	1/14/2020	2/3/2020 / 2/5/2020	9/14/2020	9/21/2020	GAA (FY2020)	P9,897,435.90		P9,897,435.90	
20A00161	Local Infrastructure Program, Construction of By-Pass and Diversion Roads - San Carlos City Bypass Road, Package B, San Carlos City, Pangasinan	Regional Office I	No	Competitive Bidding	1/14/2020	2/26/2020	10/7/2020	10/14/2020	GAA (FY2020)	P74,160,900.00		P74,160,900.00	
20A00162	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Construction of Flood Mitigation Structure along Laoag - Bongo River, Ilocos Norte	Regional Office I	No	Competitive Bidding	1/28/2020	2/17/2020	10/7/2020	10/14/2020	GAA (FY2020)	P57,900,000.00		P57,900,000.00	
20A00163	Local Infrastructure Program - Concreting of Drainage Canal, M. Soriano, San Carlos City, Pangasinan	Regional Office I	No	Competitive Bidding	1/14/2020	2/5/2020	8/28/2020	9/14/2020	GAA (FY2020)	P1,980,000.00		P1,980,000.00	
20A00164	Local Infrastructure Program - Concreting of Drainage Canal, San Pedro Taloy, San Carlos City, Pangasinan	Regional Office I	No	Competitive Bidding	1/14/2020	2/5/2020	10/7/2020	10/14/2020	GAA (FY2020)	P1,980,000.00		P1,980,000.00	
20A00165	Local Infrastructure Program - Construction of Road, Bacnar, San Carlos City, Pangasinan	Regional Office I	No	Competitive Bidding	1/14/2020	2/5/2020	2/17/2020	5/4/2020	GAA (FY2020)	P1,980,000.00		P1,980,000.00	
20A00166	Construction of Missing Links/ New Roads, Pangasinan - Nueva Vizcaya Road Sta. 214+050 - Sta. 214+280, San Nicolas, Pangasinan	Regional Office I	No	Competitive Bidding	2/28/2020	5/18/2020	10/7/2020	10/14/2020	GAA (FY2020)	P48,250,000.00		P48,250,000.00	
20A00167	Local Infrastructure Program - Construction of Missing Links/ New Roads, Alliem-Sugpon (Ilocos Sur) - Bakun (Benguet) Road	Regional Office I	No	Competitive Bidding	1/28/2020	2/17/2020	10/7/2020	10/14/2020	GAA (FY2020)	P99,000,000.00		P99,000,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00168	Local Infrastructure Program - Construction of Missing Links/ New Roads, Bantay (Ilocos Sur) - San Quintin-Langiden (Abra) Road (Proposed as Ilocos Sur-Abra Road)	Regional Office I	No	Competitive Bidding	1/28/2020	2/21/2020	10/7/2020	10/14/2020	GAA (FY2020)	P99,000,000.00		P99,000,000.00	
20A00169	Local Infrastructure Program - Construction of Missing Links / New Roads - Cervantes(Ilocos Sur)-Besao-Sagada via Laylaya Road	Regional Office I	No	Competitive Bidding	1/28/2020	2/19/2020	10/7/2020	10/14/2020	GAA (FY2020)	P99,000,000.00		P96,500,000.00	
20A00170	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Ilocos Norte-Abra Road - K0530+568- K0530+656; K0530+714- K0530+778; K0530+788- K0530+876; K0530+884- K0530+970	Regional Office I	No	Competitive Bidding	1/28/2020	2/17/2020	8/31/2020	9/14/2020	GAA (FY2020)	P142,820,000.00		P142,820,000.00	
20A00171	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects -Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide along Ilocos Norte- Abra Road -K0538+429- K0538+658	Regional Office I	No	Competitive Bidding	1/28/2020	2/21/2020	8/31/2020	9/14/2020	GAA (FY2020)	P144,750,000.00		P144,750,000.00	
20A00172	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Ilocos Norte-Abra Rd - K0539+116 - K0539+645	Regional Office I	No	Competitive Bidding	1/28/2020	2/26/2020	8/31/2020	9/14/2020	GAA (FY2020)	P144,750,000.00		P144,750,000.00	
20A00173	Construction/ Improvement of Access Roads leading to Trades, Industries, and Economic Zones, Poblacion Sur-Sorioan-Luchuban-Ubbog-Baybayading Road Connecting Candon-Salcado-San Emilio Del Pilar National Road in support of the Cacao Processing Center and Cacao Plantation, Salcado, Ilocos Sur	Regional Office I	No	Competitive Bidding	1/28/2020	5/18/2020	5/28/2020	6/5/2020	GAA (FY2020)	P19,300,000.00		P19,300,000.00	
20A00174	Local Infrastructure Program - Construction of Missing Links / New Roads - Santol(La Union)-Kibungan(Benguet) Road	Regional Office I	No	Competitive Bidding	1/28/2020	2/20/2020	10/7/2020	10/14/2020	GAA (FY2020)	P99,000,000.00		P99,000,000.00	
20A00175	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Tagudin - Cervantes Road - K0338+133 - K0338+203.319	Regional Office I	No	Competitive Bidding	1/28/2020	2/19/2020	10/7/2020	10/14/2020	GAA (FY2020)	P38,600,000.00		P38,600,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/ REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00176	Construction/ Repair/ Rehabilitation/ Improvement of Various Infrastructure including Local Projects - Construction of Flood Control Mitigation Facilities along Amburayan River Basin, (Right Side) Brgy. Pudoc East, Tagudin, Ilocos Sur	Regional Office I	No	Competitive Bidding	1/28/2020	3/4/2020	8/28/2020	9/10/2020	GAA (FY2020)	P96,500,000.00		P96,500,000.00	
20A00177	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Bimmanga Farola River, Sta. 0+000-Sta. 0+190, Brgys. Bimmanga Farola, Tagudin, Ilocos Sur	Regional Office I	No	Competitive Bidding	1/28/2020	2/17/2020	5/19/2020	5/26/2020	GAA (FY2020)	P20,024,715.00		P20,024,715.00	
20A00178	Construction/Repair/Rehabilitation/Improvem ent of Various Infrastructure including Local Projects - Construction of Seawall at Cabittaogan, Sta. Catalina, Ilocos Sur	Regional Office I	No	Competitive Bidding	1/28/2020	2/21/2020	5/19/2020	5/28/2020	GAA (FY2020)	P48,250,000.00		P48,250,000.00	
20A00179	Construction/Repair/Rehabilitation/Improvem ent of Various infrastructure including Local Projects - Construction of Vigan-Cabugao Coastal Road Sto. Domingo Section, Ilocos Sur	Regional Office I	No	Competitive Bidding	1/28/2020	2/21/2020	10/7/2020	10/14/2020	GAA (FY2020)	P33,775,000.00		P33,775,000.00	
20A00180	Local Infrastructure Program - Construction of Covered Court, Tagudin, Ilocos Sur	Regional Office I	No	Competitive Bidding	1/28/2020	2/20/2020	10/7/2020	10/14/2020	GAA (FY2020)	P4,949,999.48		P4,949,999.48	
20A00181	Local Infrastructure Program, Construction of missing Links/ New Roads, Piddig-Carasi (Ilocos Norte) - Calanasan (Apayao) Connecting Cabugao-Conner (Apayao)-Tuao (Cagayan) Road	Regional Office I	No	Competitive Bidding	2/4/2020	2/26/2020	10/7/2020	10/14/2020	GAA (FY2020)	P99,000,000.00		P99,000,000.00	
20A00182	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Ilocos Norte-Abra Rd - K0530+450 - K0530+825	Regional Office I	No	Competitive Bidding	2/11/2020	3/4/2020	8/31/2020	9/14/2020	GAA (FY2020)	P142,820,000.00		P142,820,000.00	
20A00183	Local Infrastructure Program- Construction/Rehabilitation of Bolinao - Dasol Coastal Road, Pangasinan	Regional Office I	No	Competitive Bidding	2/4/2020	2/26/2020	10/7/2020	10/14/2020	GAA (FY2020)	P98,995,450.00		P98,995,450.00	
20A00185	Local Infrastructure Program, Construction of missing Links/ New Roads, Adams (Ilocos Norte) - Calanasan (Apayao) Road	Regional Office I	No	Competitive Bidding	2/4/2020	2/26/2020	10/7/2020	10/14/2020	GAA (FY2020)	P99,000,000.00		P99,000,000.00	
20A00186	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Flood Mitigation Structures along Quiaoit River, Batac City, Ilocos Norte	Regional Office I	No	Competitive Bidding	2/4/2020	2/26/2020	10/7/2020	10/14/2020	GAA (FY2020)	P53,075,000.00		P53,075,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00187	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide along Ilocos Norte-Abra Rd - K0529+000 - K0529+600	Regional Office I	No	Competitive Bidding	2/11/2020	3/4/2020	8/31/2020	9/14/2020	GAA (FY2020)	P144,750,000.00		P144,750,000.00	
20A00188	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, San Emilio - Del Pilar Road with Bridge to Tirad Pass leading to Coffee Plantation and Coffee Processing Center, G. Del Pilar, Ilocos Sur	Regional Office I	No	Competitive Bidding	2/11/2020	3/3/2020	10/7/2020	10/14/2020	GAA (FY2020)	P85,885,000.00		P85,885,000.00	
20A00189	Local Infrastructure Program, Construction of missing Links/ New Roads, Cervantes - Quirino (Ilocos Sur) - Abra Road	Regional Office I	No	Competitive Bidding	2/11/2020	3/3/2020	10/7/2020	10/14/2020	GAA (FY2020)	P99,000,000.00		P99,000,000.00	
20A00190	Local Infrastructure Program, Construction of missing Links/ New Roads, Piddig-Carasi-Calanasan Road, Ilocos Norte	Regional Office I	No	Competitive Bidding	2/4/2020	2/26/2020	10/7/2020	10/14/2020	GAA (FY2020)	P48,250,000.00		P48,250,000.00	
20A00191	Local Infrastructure Program, Stone Masonry/Slope Protection (Gabion Type) along Imbelleng to Linmansangan Creek, Pozzorubio, Pangasinan	Regional Office I	No	Competitive Bidding	2/19/2020	3/9/2020	10/7/2020	10/14/2020	GAA (FY2020)	P14,850,000.00		P14,850,000.00	
20A00192	Local Infrastructure Program- Construction of missing Links/ New Roads, San Manuel (Pangasinan) - Itogon (Benguet) Road	Regional Office I	No	Competitive Bidding	2/19/2020	3/9/2020	10/7/2020	10/14/2020	GAA (FY2020)	P99,000,000.00		P99,000,000.00	
20A00194	Local Infrastructure Program, Concreting of Road, Urdaneta, Pangasinan	Regional Office I	No	Competitive Bidding	2/19/2020	3/9/2020	5/21/2020	5/22/2020	GAA (FY2020)	P9,900,000.00		P9,900,000.00	
20A00196	Local Infrastructure Program -Repair/Rehab of Flood Control along Libtong Creek, Brgy. Libtong, Tagudin, Ilocos Sur	Regional Office I	No	Competitive Bidding	2/19/2020	3/9/2020	8/25/2020	9/3/2020	GAA (FY2020)	P9,900,000.00		P9,900,000.00	
20A00197	Local Infrastructure Program -Construction of flood control/mitigation facilities along Amburayan River Basin, Brgy. Pacac-Baritao-Lantag-Pudoc East, Tagudin, Ilocos Sur	Regional Office I	No	Competitive Bidding	2/11/2020	3/4/2020	8/25/2020	9/3/2020	GAA (FY2020)	P29,700,000.00		P29,700,000.00	
20A00202	Local Infrastructure Program - Construction of Missing Links / New Roads, Santol - San Gabriel (La Union) - Kapangan (Benguet) Road	Regional Office I	No	Competitive Bidding	2/11/2020	3/4/2020	10/7/2020	10/14/2020	GAA (FY2020)	P99,000,000.00		P99,000,000.00	
20A00203	Local Infrastructure Project - Construction of Flood Mitigation Structures, Sta. Lucia, Ilocos Sur	Regional Office I	No	Competitive Bidding	2/19/2020	3/9/2020	10/7/2020	10/14/2020	GAA (FY2020)	P19,800,000.00		P19,800,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00204	Repair/Rehabilitation/Maintenance of Flood Control Structure along Tamdagan River, Tributaries of Bislak River(Sta. 5+800 - 6+800) Left Side US of Cabangaran Bridge, Brgy. Cabangaran, Vintar, Ilocos Norte	Regional Office I	No	Competitive Bidding	4/7/2020	5/4/2020	5/8/2020	6/8/2020	FY2020 RA 11465 Regular 2020 CURRENT (MOOE)	P100,000,000.00		P100,000,000.00	
20A00205	Repair/Rehabilitation/Maintenance of Flood Control Structure along Bislak River (Sta. 25+900 - Sta. 26+700), Brgy. Tamdagan, Sitio Nagalangan, Right Side US & DS of Tamdagan Bridge, Vintar, Ilocos Norte	Regional Office I	No	Competitive Bidding	4/7/2020	5/4/2020	5/8/2020	6/8/2020	FY2020 RA 11465 Regular 2020 CURRENT (MOOE)	P40,000,000.00		P40,000,000.00	
20A00206	Repair/Rehabilitation of Slope Protection Structure along Pangasinan-Nueva Vizcaya Road (K0224+140 - K0224+340), San Nicolas, Pangasinan	Regional Office I	No	Competitive Bidding	5/28/2020	6/16/2020	6/23/2020	7/2/2020	GAA (FY2020)	P96,500,000.00		P96,500,000.00	
20A00207	Construction / Rehabilitation of Water Supply / Septage and Sewerage/Rain Water Collectors - Rainwater Collector in Public Facilities in Region I	Regional Office I	No	Competitive Bidding	5/28/2020	6/16/2020	6/23/2020	7/2/2020	GAA (FY2020)	P4,086,694.90		P4,086,694.90	
20A00208	Construction of By-pass and Diversion Roads, Bauang-San Fernando-San Juan Bypass Road , (San Fernando-San Juan Section), La Union	Regional Office I	No	Competitive Bidding	7/10/2020	7/29/2020	8/12/2020	9/1/2020	GAA (FY2020)	P185,000,000.00		P185,000,000.00	
20A00209	Construction of PENRO 3-Storey Building, Capitol Compound, Lingayen, Pangasinan	Regional Office I	No	Competitive Bidding	7/10/2020	8/11/2020	8/20/2020	9/2/2020	TRUST FUND	P14,994,554.20		P14,994,554.20	
20A00210	Construction/Improvement of Multi-Purpose Covered Court, Brgy. Carunaoan West, Rosario, La Union	Regional Office I	No	Competitive Bidding	7/10/2020	7/29/2020	8/12/2020	9/1/2020	FY 2020	P7,999,999.21		P7,999,999.21	
20A00211	Construction of Missing Links/New Roads, Mangatarem-Sta Cruz Road, Pangasinan (Daang Kalikasan)	Regional Office I	No	Competitive Bidding	7/15/2020	8/4/2020	8/13/2020	8/25/2020	GAA (FY2020)	P290,650,000.00		P290,650,000.00	
20A00212	Concreting of Farm to Market Road, Brgy. Boyboy, Piddig, Ilocos Norte	Regional Office I	No	Competitive Bidding	7/20/2020	8/11/2020	8/20/2020	9/9/2020	GAA	P4,925,000.00		P4,925,000.00	
20A00213	Concreting of Farm to Market Road, Brgy. Tangaoan, Piddig, Ilocos Norte	Regional Office I	No	Competitive Bidding	7/20/2020	8/11/2020	8/20/2020	9/9/2020	GAA	P4,925,000.00		P4,925,000.00	
20A00214	Rehabilitation of Calincamasan - Quidem Road (including construction of two bridges), Brgys. Calincamasan and Quidem, San Juan, La Union	Regional Office I	No	Competitive Bidding	8/13/2020	9/1/2020	9/8/2020	9/15/2020	GAA	P31,520,000.00		P31,520,000.00	
20A00215	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Cervantes - Mankayan - Abatan Road - K0389+800 - K0390+914	Regional Office I	No	Competitive Bidding	7/20/2020	8/10/2020	8/20/2020	9/7/2020	GAA	P59,100,000.00		P59,100,000.00	
20A00216	Rehabilitation of Sta. Rosa-Calincamasan Road, Brgys. Sta. Rosa and Calincamasan, San Juan, La Union	Regional Office I	No	Competitive Bidding	7/20/2020	8/11/2020	8/20/2020	9/2/2020	GAA	P17,730,000.00		P17,730,000.00	

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS


Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Civil Works FY 2020

CODE (PAP)	Procurement Project	PMO/ End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00217	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Tagudin - Cervantes Road (S00140LZ)	Regional Office I	No	Competitive Bidding	7/20/2020	8/10/2020	8/20/2020	9/7/2020	GAA	P59,100,000.00		P59,100,000.00	
20A00218	Construction of Makeshift Healthcare Facilities (Quarantine/Isolation Facilities) for COVID-19 Patients	Regional Office I	No	Competitive Bidding	7/30/2020	8/18/2020	8/24/2020	8/27/2020	FY 2020 RA 11465 Regular 2020 Current	P20,622,794.98		P20,622,794.98	
20A00219	Various Medical Healthcare Facilities and Other Related Facilities for COVID-19 Patients and Healthcare Professionals	Regional Office I	No	Competitive Bidding	9/12/2020	10/5/2020	10/14/2020	10/22/2020	FY 2020 RA 11465 Special Purpose Fund 2020 Current	P10,449,249.50		P10,449,249.50	


Prepared By:



DAISY M. MANZANO
Head, Procurement Unit / BAC Secretariat

Date: 9/18/20


Recommended By:



GERRY G. JUCAR
BAC Chairman

Date: _____

Approved By:



RONNEL M. TAN, CESO III
Regional Director

Date: _____

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS


Department of Public Works and Highways Region I

Gov. Agulla Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Consulting Services FY 2020

CODE (PAP)	Procurement Project	PMO/End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSA001	Consultancy Services for the Conduct of Feasibility Study of Proposed Construction of Missing Links and New Roads Cervantes (Ilocos Sur) - Besao-Sagada (Mt. Province) Road Via Laylaya (Region I)	Planning & Design Division	No	Competitive Bidding	5/28/2020	7/8-9/2020	7/15/2020	8/3/2020	Preliminary Detailed Engineering (PDE) FY2020	P18,961,724.09		P18,961,724.09	
20CSA002	Consultancy Services for the Conduct of Feasibility Study of Proposed Construction of Missing Links and New Roads Naguilan-Bagulin (La Union) - Kapangan (Benguet) Road (Region I)	Planning & Design Division	No	Competitive Bidding	5/28/2020	7/8-9/2020	7/15/2020	8/3/2020	Preliminary Detailed Engineering (PDE) FY2020	P12,571,721.70		P12,571,721.70	
20CSA003	Lidar Data Mapping and Parcelary/ Utilities, Facilities/ Topographic Survey for the Proposed Construction of Missing Link/New Roads, Bolinao-Dasol Coastal Road, Pangasinan	Planning & Design Division	No	Competitive Bidding	6/3/2020	7/8-9/2020	7/15/2020	8/3/2020	SR2020-02-0022685	P13,791,916.69		P13,791,916.69	
20CSA004	Lidar Data Mapping and Parcelary/ Utilities, Facilities/ Topographic Survey for the Proposed Construction of Missing Link/New Roads, San Manuel (Pangasinan)- Itogon (Benguet) Road	Planning & Design Division	No	Competitive Bidding	6/3/2020	7/8-9/2020	7/15/2020	8/3/2020	SR2020-02-0022685	P11,007,938.81		P11,007,938.81	
20CSA005	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Buildings in Region I (Package 1)	Planning & Design Division	No	Competitive Bidding	6/8/2020	7/13-14/2020	7/20/2020	8/6/2020	SR2020-02-0022685	P5,240,403.47		P5,240,403.47	
20CSA006	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Buildings in Region I (Package 2)	Planning & Design Division	No	Competitive Bidding	6/8/2020	7/13-14/2020	7/20/2020	8/6/2020	SR2020-02-0022685	P5,068,586.35		P5,068,586.35	
20CSA007	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Buildings in La Union	Planning & Design Division	No	Competitive Bidding	6/23/2020	7/21-22/2020	7/28/2020	8/11/2020	SR2020-02-0022685	P5,326,702.71		P5,326,702.71	
20CSA008	Consultancy Services for the Conduct of Feasibility Study of Proposed Construction of By-Passes/Diversion Roads, Bani-Bolinao Bypass Road (Region I)	Planning & Design Division	No	Competitive Bidding	6/18/2020	7/21-22/2020	7/28/2020	8/11/2020	Preliminary Detailed Engineering (PDE) 2020	P3,870,941.31		P3,870,941.31	
20CSA009	Geotechnical and Geological Survey (Soil Boring Exploration) of Various Bridges in Region I	Planning & Design Division	No	Competitive Bidding	7/13/2020	8/10-11/2020	8/18/2020	9/1/2020	SR2020-02-002685 dated February 13, 2020	P4,063,409.84		P4,063,409.84	
20CSA010	Geotechnical and Geological Survey (Soil Boring Exploration) Of Various Bridges in Pangasinan (Package 3)	Planning & Design Division	No	Competitive Bidding	7/13/2020	8/10-11/2020	8/18/2020	9/1/2020	SR2020-02-002685 dated February 13, 2020	P3,738,804.09		P3,738,804.09	
20CSA011	Feasibility Study of Proposed Construction of Bypasses/ Diversion Roads, Construction of Alaminos-Lucap Bypass Road	Planning & Design Division	No	Competitive Bidding	7/30/2020	8/25-26/2020	9/3/2020	9/10/2020	FY 2020 RA 11465 Regular 2020 CURRENT	P10,917,691.66		P10,917,691.66	

Prepared By:



DAISY M. MANZANO
Head, Procurement Unit / BAC Secretariat

Date: 9/18/20

Recommended By:



GERRY G. JUCAR
BAC Chairman

Date:

Approved By:



RONNEL M. TAN, CESO III
Regional Director

Date:

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Region I

Gov. Aguila Rd., Brgy. Sevilla, City of San Fernando, La Union

DPWH Regional Office I Updated Final Annual Procurement Plan (APP) for Goods & Services FY 2020

CODE (PAP)	Procurement Project	PMO/End - User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GA00001	Supply and Delivery of Ground Penetrating Radar (GPR) for use in the Planning & Design Division, DPWH-Regional Office I, City of San Fernando, La Union	Regional Office I	No	Competitive Bidding	6/3/2020	6/23/2020	7/14/2020	8/3/2020	SR2019-02-002685	P7,700,000.00		P7,700,000.00	
20GA00002	Supply and Delivery of Survey Equipment for use in the Planning & Design Division, DPWH-Regional Office I, City of San Fernando, La Union	Regional Office I	No	Competitive Bidding	7/13/2020	8/6/2020	8/17/2020	9/7/2020	SR2020-02-002685	P3,400,000.00		P3,400,000.00	
20GA00003	Procurement of Axle Load Survey Equipment (Portable Weighing Scale) in the conduct of Axle Load Survey under NRTSP/RTIA within Region I	Regional Office I	No	Competitive Bidding	8/13/2020	9/8/2020	9/24/2020	9/30/2020	SR2020-02-003094	P3,800,000.00		P3,800,000.00	
20GA00004	Supply, Delivery and Installation of Automatic Traffic Count In-Ground Sensor under NRTSP/RTIA within Region I	Regional Office I	No	Competitive Bidding	8/13/2020	9/8/2020	9/24/2020	9/30/2020	SR2020-02-002965 and SR2020-02-003094	P7,374,083.23		P7,374,083.23	
20GA00005	Purchase and Delivery of Various Heavy Equipment in connection with the Dredging Projects of Region I	Regional Office I	No	Competitive Bidding	8/19/2020	9/8/2020	9/21/2020	10/2/2020	SR2020-02-003417	P140,000,000.00		P140,000,000.00	Postpone Indefinitely
20GA00006	Supply and Delivery of PPE and Office Equipment for ROW Action Plan (RAP) & EIA Documents & related Surveys, DPWH Regional Office I, San Fernando City, La Union	Regional Office I	No	Competitive Bidding	9/3/2020	9/22/2020	10/5/2020	10/19/2020	SR2020-02-003232	P2,414,500.00		P2,414,500.00	
20GA00007	Supply and Delivery of Survey and Office Equipment to be used for the presentation of RAP & EIA Documents and related surveys, DPWH Regional Office I, San Fernando City, La Union	Regional Office I	No	Competitive Bidding	9/3/2020	9/22/2020	10/5/2020	10/19/2020	SR2020-02-003232	P4,165,000.00		P4,165,000.00	


Prepared By:



DAISY M. MANZANO
Head, Procurement Unit / BAC Secretariat

Date: _____

Recommended By:


GERRY G. JUCAR
BAC Chairman

Date: _____

Approved By:


RONNEL M. TAN, CESO III
Regional Director

Date: _____