

Republic of the Philippines
Department of Public Works and Highways
Cotabato 1st District Engineering Office
Villarica, Midsayap, Cotabato
FINAL ANNUAL PROCUREMENT PLAN CY 2020
GOODS AND SERVICES

[illegible]

Republic of the Philippines
Department of Public Works and Highways
Cotabato 1st District Engineering Office
Villarica, Midsayap, Cotabato
FINAL ANNUAL PROCUREMENT PLAN CY 2020
GOODS AND SERVICES

								TOTAL	71,555,692.84			
Ref. No.	Procurement Program/Project Updated	PMO/ IU/EU	Mode of Procurement	Schedule for Each Procurement Activity				Source of Budget	Estimated Budget			Remarks Brief Description of Program/Project
				Advertisement/ Posting of IB/REI	Submission and Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5	Survey Materials and Instrument							sub-total	71,555,692.84			
	1st Quarter	Cotabato I	Public Bidding	January 8-14,2020	01/27/2020	02/04/2020	02/14/2020	GAA-2020	608,925.00			Planning & Design Survey Materials
	2nd Quarter	Cotabato I	Public Bidding	April 8-14,2020	04/27/2020	04/30/2019	04/05/2020	GAA-2020	94,000.00			Planning & Design Survey Materials
	3rd Quarter	Cotabato I	Public Bidding	July 8-14,2020	07/27/2020	07/30/2020	8/3/2020	GAA-2020	111,950.00			Planning & Design Survey Materials
	4th Quarter	Cotabato I	Public Bidding	Oct.7-13, 2020	10/26/2020	10/29/2020	02/11/2020	GAA-2020	16,225.00			Planning & Design Survey Materials
6	IT Equipment & Software											
	1st Quarter	Cotabato I	Public Bidding	January 8-14,2020	01/27/2020	02/04/2020	02/14/2020	GAA-2020	2,461,980.00			IT Supplies
	2nd Quarter	Cotabato I	Public Bidding	April 8-14,2020	04/27/2020	04/30/2019	04/05/2020	GAA-2020	1,490,980.00			IT Supplies
	3rd Quarter	Cotabato I	Public Bidding	July 8-14,2020	07/27/2020	07/30/2020	8/3/2020	GAA-2020	839,680.00			IT Supplies
	4th Quarter	Cotabato I	Public Bidding	Oct.7-13, 2020	10/26/2020	10/29/2020	02/11/2020	GAA-2020	18,000.00			IT Supplies
7	Laboratory Equipment											
	2nd Quarter	Cotabato I	Public Bidding	April 8-14,2020	04/27/2020	04/30/2019	04/05/2020	GAA-2020	1,521,950.00			Quality Assurance Laboratory Equipment
	TOTAL								78,719,382.84			

Prepared by :


GLORIA G. VILLAREAL, MPA
Head, Procurement Unit

Recommending Approval :


ARCADIO G. RAYRAY, JR., MPA
BAC Chairman

APPROVED :


ELISEO L. OTOC, MPA
OIC-District Engineer