



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
**MOUNTAIN PROVINCE FIRST
DISTRICT ENGINEERING OFFICE**
CORDILLERA ADMINISTRATIVE REGION
Bontoc, Mountain Province

DPWH MPDRO-RMU
Case No. <u>403-03</u>
<u>82-210</u>
Date <u>SEP 20 2019</u>

September 18, 2019

MEMORANDUM

FOR : MA. VICTORIA S. GREGORIO
OIC-Director
Procurement Service
Department of Public Works and Highways
Bonifacio Drive, Port Area
Manila

SUBJECT : Indicative Annual Procurement Plan (IAPP) FY-2020 for Civil Works

This is to re-submit the Indicative Annual Procurement Plan (IAPP) FY-2020 for Civil Works of this District Engineering Office using the new prescribed format for consolidation.


ESTHER C. TAYNEC
Assistant District Engineer
"For & in the absence of the D.E."

Cc: **REGIONAL OFFICE**
DPWH-CAR
Engineer's Hq, Baguio City

GPPB-TSO
app@gppb.gov.ph

CAR.18 JWG/CDV/ACC

Tel. No. (074) 633-1074

E-mail: mpdeo_car@yahoo.com.ph

Department of Public Works and Highways
Mountain Province First District Engineering Office
Bontoc, Mountain Province

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2020 FOR CIVIL WORKS

Code (PAP)	Procurement Program/Project	PMO/ End-User (IU)	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Projects)
					Advt/Posting of IB/REI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	ORGANIZATIONAL OUTCOME - Ensure Safe and Reliable National Road System												
	Asset Preservation/Program												
	Rehabilitation/ Reconstruction/ Upgrading of Damaged/Paved Roads - Secondary Roads												
1	Mt Prov-Ilocos Sur via Tue Rd - K0391 + 318 - K0391 + 380, ✓ K0397 + 752 ✓ K0398 + 000, K0408 + 963 ✓ K0409 + 552, ✓ K0410 + 139 ✓ K0410 + 239 ✓	Public	Yes	Competitive Bidding	7-Oct-19	27-Oct-19	15-Jan-20	25-Jan-20	GAA 2020	21,184,000.00		21,184,000.00	
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads												
2	Baguio-Bontoc Rd - K0358 + 663 ✓ K0358 + 705, K0359 + 879 - K0359 + 895, K0361 + 119 ✓ K0361 + 190, K0362 + 654 ✓ K0362 + 694, K0372 + 817, - K0372 + 842 ✓	Public	Yes	Competitive Bidding	7-Oct-19	27-Oct-19	15-Jan-20	25-Jan-20	GAA 2020	26,914,000.00		26,914,000.00	
3	Baguio-Bontoc Rd - K0378 + 850 - K0378 + 866, K0381 + 190 - K0381 + 208, K0382 + 000 - K0382 + 032, K0383 + 435 ✓ K0383 + 455 ✓	Public	Yes	Competitive Bidding	7-Oct-19	27-Oct-19	15-Jan-20	25-Jan-20	GAA 2020	8,400,000.00		8,400,000.00	
4	Baguio-Bontoc Rd - K0390 + 286 - K0390 + 410 ✓	Public	Yes	Competitive Bidding	7-Oct-19	27-Oct-19	15-Jan-20	25-Jan-20	GAA 2020	98,000,000.00		98,000,000.00	
5	Dantay-Sagada Rd - K0388 + 600 - K0388 + 700 ✓	Public	Yes	Competitive Bidding	7-Oct-19	27-Oct-19	15-Jan-20	25-Jan-20	GAA 2020	5,377,000.00		5,377,000.00	
6	Mt Prov-Cagayan via Tabuk-Enrile Rd - K0392 + 234 - K0392 ✓ + 254, K0392 + 500 ✓ K0392 + 530, K0394 + 136 - K0394 + 189, K0401 + 599 - K0401 + 617 ✓	Public	Yes	Competitive Bidding	7-Oct-19	27-Oct-19	15-Jan-20	25-Jan-20	GAA 2020	10,000,000.00		10,000,000.00	
7	Mt Prov-Cagayan via Tabuk-Enrile Rd - K0404 + 066 - K0404 + 087, K0411 + 939 - K0411 + 991, K0416 + 967 - K0416 + 977 ✓	Public	Yes	Competitive Bidding	7-Oct-19	27-Oct-19	15-Jan-20	25-Jan-20	GAA 2020	7,480,000.00		7,480,000.00	
8	Mt Prov-Ilocos Sur via Tue Rd - K0416 + 780 - K0416 + 800	Public	Yes	Competitive Bidding	7-Oct-19	27-Oct-19	15-Jan-20	25-Jan-20	GAA 2020	1,500,000.00		1,500,000.00	
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads												
9	Jct Talubin-Barlig-Natonin-Paracelis-Calaccad Rd - K0377 + (- 367) - K0377 + (-281), K0380 + 300 - K0380 + 390, K0385 + 455 - K0385 + 485, K0385 + 609 - K0385 + 627 ✓	Public	Yes	Competitive Bidding	7-Oct-19	27-Oct-19	15-Jan-20	25-Jan-20	GAA 2020	24,000,000.00		24,000,000.00	
10	Mt Prov-Ilocos Sur via Kayan Rd - K0398 + 286 - K0398 + 309, K0386 + 078 - K0386 + 118, K0397 + 104 - K0397 + 144	Public	Yes	Competitive Bidding	7-Oct-19	27-Oct-19	15-Jan-20	25-Jan-20	GAA 2020	5,020,000.00		5,020,000.00	
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Secondary Roads												
11	Baguio-Bontoc Rd - K0343 + 070, K0369 + 340, K0378 + 714, K0383 + 900, K0384 + 860	Public	Yes	Competitive Bidding	15-Oct-19	4-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	13,000,000.00		13,000,000.00	
12	Baguio-Bontoc Rd - K0355 + 335	Public	Yes	Competitive Bidding	15-Oct-19	4-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	1,000,000.00		1,000,000.00	
13	Dantay-Sagada Rd - K0396 + 525	Public	Yes	Competitive Bidding	15-Oct-19	4-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	1,500,000.00		1,500,000.00	
14	Mt Prov-Cagayan via Tabuk-Enrile Rd - K0396 + 513, K0400 + 712, K0406 + 635	Public	Yes	Competitive Bidding	15-Oct-19	4-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	2,000,000.00		2,000,000.00	
15	Mt Prov-Cagayan via Tabuk-Enrile Rd - K0420 + 630	Public	Yes	Competitive Bidding	15-Oct-19	4-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	1,500,000.00		1,500,000.00	
16	Mt Prov-Ilocos Sur via Tue Rd - K0411 + 184	Public	Yes	Competitive Bidding	15-Oct-19	4-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	1,500,000.00		1,500,000.00	

17	Mt Province-N Vizcaya Rd - K0375 + 517	Public	Yes	Competitive Bidding	15-Oct-19	4-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	1,000,000.00		1,000,000.00	
	Construction/Upgrading/Rehabilitation of Drainage along National Roads-Tertiary Roads												
18	Mt Prov-Ilocos Sur via Kayan Rd - K0400 + 057	Public	Yes	Competitive Bidding	15-Oct-19	4-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,273,000.00		3,273,000.00	
19	Otucan Diversion Rd - K0412 + 753	Public	Yes	Competitive Bidding	15-Oct-19	4-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	2,727,000.00		2,727,000.00	
	Network Development Program												
	Construction of By-Pass and Diversion Roads												
20	Chico Karayan Bridge-Lanao-Tikitik Bypass Road, Package B, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-19	4-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	59,400,000.00		59,400,000.00	
21	Chico Karayan Bridge-Lanao-Tikitik Bypass Road, Package A, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-19	4-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	50,000,000.00		50,000,000.00	
22	Dao-Angan-Coop Bypass Road, Mountain Province	Public	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	30,000,000.00		30,000,000.00	
	Construction of Missing Links/New Roads												
23	Besao-Tubo (via Tamboan) Road, Mt. Province Section, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-19	4-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	20,000,000.00		20,000,000.00	
24	Sagada-Besao-Quirino (via Laylaya) Road, Mountain Province	Public	Yes	Competitive Bidding	15-Oct-19	4-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	50,000,000.00		50,000,000.00	
	Off-Carriageway Improvement- Secondary Roads												
25	Baguio-Bontoc Rd - K0342 + 460 - K0342 + 540, K0343 + 490 - K0343 + 554, K0366 + 280 - K0366 + 660, K0368 + 650 - K0368 + 689, K0370 + 415 - K0370 + 515, K0372 + 045 - K0372 + 142	Public	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	16,861,000.00		16,861,000.00	
26	Dantay-Sagada Rd - K0388 + 480 - K0388 + 550, K0389 + 162 - K0389 + 239, K0389 + 490 - K0389 + 535	Public	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	4,106,000.00		4,106,000.00	
27	Mt Province-N Vizcaya Rd - K0371 + 589 - K0371 + 660, K0372 + 540 - K0372 + 640, K0375 + 565 - K0375 + 615, K0384 + 418 - K0384 + 480	Public	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	6,051,000.00		6,051,000.00	
	Paving of Unpaved Roads												
28	Jct Talubin-Barlig-Natonin-Paracelis-Calacced Rd - K0377 + (-091) - K0377 + -021	Public	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,500,000.00		3,500,000.00	
	Bridge Program												
	Widening of Permanent Bridges												
29	Cabunagan Br. (B00938LZ) along Mt Prov-Ilocos Sur via Kayan Rd	Public	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,500,000.00		3,500,000.00	
	ORGANIZATIONAL OUTCOME 2: Protected Areas and Properties Against Major Floods												
	Flood Management Program												
	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems												
30	Construction of Abit Flood Control, Sta. 7+571 - Sta. 7+680, Tadian, Mountain Province	Public	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	7,001,000.00		7,001,000.00	
31	Construction of Bayudan Flood Control Structure, Kabaybayan Section, Sabangan, Mountain Province	Public	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	5,000,000.00		5,000,000.00	
32	Construction of Calacaban Flood Control, Tadian, Mountain Province	Public	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000,000.00		10,000,000.00	
33	Construction of Flood Control Structure, Alongo, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	1,200,000.00		1,200,000.00	
34	Construction of Flood Control Structure, Feka-Fanias, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	4,000,000.00		4,000,000.00	
35	Construction of Flood Control Structure, Lagan-Patpatayan, Sabangan, Mountain Province	Public	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	5,000,000.00		5,000,000.00	

36	Construction of Flood Control Structure, Palinga-aw, Sabangan, Mountain Province	Public	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	5,000,000.00		5,000,000.00	
37	Construction of Flood Control Structure, Samoki, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	5,000,000.00		5,000,000.00	
38	Construction of Flood Control, Chag-chag, Bontoc Ili, Sta. 33+666 - Sta. 33+820, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000,000.00		10,000,000.00	
39	Construction of Flood Control, Pang-pang, Samoki, Sta. 28+000 - Sta. 28+148, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	17,000,000.00		17,000,000.00	
40	Construction of Gonogon Flood Control Structure, Gonogon, Mountain Province	Public	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	25,000,000.00		25,000,000.00	
Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers													
41	Construction of Chico River Flood Control Gawa-Tabrak Section, Tocuan, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	15,122,000.00		15,122,000.00	
42	Construction of Flood Control Structure along Chico River, Sta. 23+150 - Sta. 23+280, Sta. 23+320 - Sta. 23+400, Tocuan, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	15,304,000.00		15,304,000.00	
43	Construction of Flood Control Structure along Chico River, Sta. 26+900 - Sta. 27+070, Matoytoy-ok, Bontoc Ili, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	11,800,000.00		11,800,000.00	
44	Construction of Flood Control Structure, Sta. 28+770 - Sta. 29+130, Chico Karayan Bridge - Lagangeo Section, Caluttit, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	22-Oct-19	11-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	40,000,000.00		40,000,000.00	
CONVERGENCE AND SPECIAL SUPPORT PROGRAM													
Construction/Improvement of Access Roads leading to Declared Tourism Destinations													
45	Bontoc - Mainit - Sagada Road leading to Guina-ang Rice Terraces, Mainit Hotsprings, Bomod-ok Falls, Mountain Province	Public	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	30,000,000.00		30,000,000.00	
46	Guinzadan-Cagubatan-Balili (Mankayan) Road leading to Mogao Mountain and Gawaan Lake, Bauko, Mountain Province	Public	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000,000.00		10,000,000.00	
47	Tadian-Sagada via Besao Road leading to Tirad Pass View, Fidelisan Falls, Sumaguing Cave, Balangagan Cave, Ayyuweng di Iambak ed Tadian Festival, Kiltapan Sunrise, Besao Sunset Hanging Coffins, Echo Valley, Tadian, Mountain Province	Public	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	30,000,000.00		30,000,000.00	
Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones													
48	Abatan-Bagnen Road, in support of Agribusiness, Coffee, Food Processing and Tourism Industries, Bauko, Mountain Province	Public	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	20,000,000.00		20,000,000.00	
49	Asdan-Kadso-Masapa Road connecting Asdan and Kadso to the Mt. Province-Ilocos Sur National Road supporting Heirloom Rice, Banana Chips, Coffee and other Industries, Kayan West, Tadian, Mountain Province	Public	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000,000.00		10,000,000.00	
50	Banaao-Lenga-Cadadanan-Am-am Road connecting Banaao, Lenga and Cadadanan, Tadian, Mountain Province	Public	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000,000.00		10,000,000.00	
51	Bato-Cuba-Balicanao-Pua-Mankingao Road connecting Bato and Mankingao in support of Food/Vegetable Processing and Coffee Industries, Brgy. Sadsadan and Brgy. Monamon Sur, Bauko, Mountain Province	Public	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000,000.00		10,000,000.00	
52	Bila-Bagnen Oriente Road in support of Agribusiness, Coffee and Food Processing Industries, Bauko, Mountain Province	Public	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000,000.00		10,000,000.00	

53	Bunga-Gayang-Palina Road connecting Mountain Province-Ilocos Sur National Road supporting Heirloom Rice, Coffee, Banana Chips, and other Industries, Bunga, Tadian, Mountain Province	Public	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000,000.00		10,000,000.00	
54	Lacaben-Magiad Road in support of Coffee, Food Processing, and Heirloom Rice Industries, Bauko, Mountain Province	Public	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000,000.00		10,000,000.00	
55	Lubon-Bilig Road connecting Lubon and Bilig to Tadian-Besao-Sagada Provincial Road in support of Heirloom Rice, Coffee, and Muscovado Processing and other Food Processing Industries, Lubon, Tadian, Mountain Province	Public	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000,000.00		10,000,000.00	
56	Lukib-Naigawa-Tamog-o-Suyo-Panas Road in support of Agribusiness Industry, Bauko, Mountain Province	Public	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000,000.00		10,000,000.00	
57	Masla-Duagan Road in support of Sugarcane, Coffee, Food Processing and Furniture Industries, Tadian, Mountain Province	Public	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000,000.00		10,000,000.00	
58	Nacawang-Mabalite Road connecting Barangays Batayan and Mabalite in support of Sugarcane, Coffee, Corn, Mango and Furniture Industries, Tadian, Mountain Province	Public	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000,000.00		10,000,000.00	
59	Poblacion, Sagada-Aguid Road in support of Coffee Weaving, Food Processing and Tourism Industries, Sagada, Mountain Province	Public	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000,000.00		10,000,000.00	
60	Tapapan-Pagang Road connecting Pagang and the Provincial road in support of food/vegetable processing, dairy and coffee industries, Barangay Tapapan, Bauko, Mountain Province	Public	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	10,000,000.00		10,000,000.00	
LOCAL PROGRAM													
National Building Program													
Buildings/And/Other Structures													
Multipurpose / Facilities													
61	Construction (Completion) and Extension of the Mountain Province 1st District Engineering Office Annex Office Building, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	30-Nov-19	10-Dec-19	GAA 2020	46,554,000.00		46,554,000.00	
Local Infrastructure Program													
Buildings/And/Other Structures													
Multipurpose/Facilities													
62	Construction of Multi-Purpose Building, Bontoc Ili, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	2,000,000.00		2,000,000.00	
63	Construction of Multi-Purpose Building, Brgy. Bila, Bauko, Mountain Province	Public	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,000,000.00		3,000,000.00	
64	Construction of Multi-Purpose Building, Gueday, Besao, Mountain Province	Public	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	2,000,000.00		2,000,000.00	
65	Construction of Multi-Purpose Building, Pactil, Monamon Sur, Bauko, Mountain Province	Public	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	1,000,000.00		1,000,000.00	
66	Construction of Multi-Purpose Building, Poblacion, Tadian, Mountain Province	Public	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,000,000.00		3,000,000.00	
67	Construction of Multi-Purpose Building, Brgy. Caluttit, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,000,000.00		3,000,000.00	
68	Construction of Multi-Purpose Building, Demang, Sadanga, Mountain Province	Public	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	2,500,000.00		2,500,000.00	
69	Construction of Multi-Purpose Building, Tanulong, Sagada, Mountain Province	Public	Yes	Competitive Bidding	29-Oct-19	18-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,000,000.00		3,000,000.00	
Flood Control and Drainage													
Flood Control Structures/Facilities													
70	Construction of Flood Control, Suyo, Sagada, Mountain Province	Public	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,000,000.00		3,000,000.00	

Local Roads and Bridges													
Local Roads													
71	Construction of Local Road, Brgy. Bangaan, Sagada, Mountain Province	Public	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,000,000.00		3,000,000.00	
72	Construction of Local Road, Brgy. Kayan West, Tadian, Mountain Province	Public	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	2,000,000.00		2,000,000.00	
73	Construction of Local Road, Brgy. Legleg, Camatagan, Sabangan, Mountain Province	Public	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	5,000,000.00		5,000,000.00	
74	Construction of Local Road, Brgy. Napua, Sabangan, Mountain Province	Public	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,000,000.00		3,000,000.00	
75	Construction of local road, Dalican, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,500,000.00		3,500,000.00	
76	Construction of local road, Leseb, Bauko, Mountain Province	Public	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	5,000,000.00		5,000,000.00	
77	Construction of local road, Maligcong, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,500,000.00		3,500,000.00	
78	Construction of local road, Otucan Norte, Bauko, Mountain Province	Public	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	4,000,000.00		4,000,000.00	
79	Construction of local road, Sadsadan, Bauko, Mountain Province	Public	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,000,000.00		3,000,000.00	
Water Management Facilities													
Water Supply													
80	Construction of Waterworks II, Mainit and Guina-ang, Bontoc, Mountain Province	Public	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	7,500,000.00		7,500,000.00	
81	Construction of Waterworks II, Mt. Data, Bauko, Mountain Province	Public	Yes	Competitive Bidding	6-Nov-19	26-Nov-19	15-Jan-20	25-Jan-20	GAA 2020	3,000,000.00		3,000,000.00	
Total										976,774,000.00			

Submitted by:

CYRIL D. VALENCERINA
Engineer III
Head, Procurement Unit
Date: _____

Recommended Approval by:

FRANK Y. JOSE
Chief Construction Section
BAC Chairman
Date: _____

Approved by:

ESTHER C. TAYNEC
Assistant District Engineer
"For & in the absence of the D.E."
Date: _____