

**Isabela Second District Engineering Office Annual Procurement Plan for FY 2020**

Code (PAP)	Procurement Program/Project	PMO/ User	End-Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
P004013261Z	OO1: Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Santiago-Tuguegarao Rd - K0385 + 462 - K0386 + 079, K0409 + 000 - K0409 + 709, K0385 + 000 - K0386 + 470	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2019	November 13, 2019	January 20, 2020	January 22, 2020		Others	54,969,000.00		54,969.00	CY 2020 Infrastructure Project/ Reconstruction of Damaged Pave Road
P004013251Z	OO1: Asset Preservation - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads - Gamu-Roxas Rd - K0399 + 000 - K0399 + 663, K0402 + 490 - K0403 + 000	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2019	November 13, 2019	January 20, 2020	January 22, 2020		Others	34,584,000.00		34,584.00	CY 2020 Infrastructure Project/ Reconstruction of Damaged Pave Road
P004002311Z	OO1: Asset Preservation - Rehabilitation/ Reconstruction of National Roads with Slopes, Slope Collapse, and Landslide - Tertiary Roads - Gamu-Roxas Rd - K0404 + 091 - K0404 + 481, K0404 + 540 - K0404 + 660	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2019	November 13, 2019	January 20, 2020	January 22, 2020		Others	15,000,000.00		15,000.00	CY 2020 Infrastructure Project/ Construction of Road Slope Protection
P004005481Z	OO1: Asset Preservation - Construction / Upgrading / Rehabilitation of Drainage along National Roads - Primary Roads - Santiago-Tuguegarao Rd - K0391 + 016	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2019	November 13, 2019	January 20, 2020	January 22, 2020		Others	2,000,000.00		2,000.00	CY 2020 Infrastructure Project/ Construction of Drainage Structure along Road
P004021451Z	OO1: Network Development - Construction of By-Pass and Diversion Roads - Roxas Bypass Road, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2019	November 13, 2019	January 20, 2020	January 22, 2020		Others	20,000,000.00		20,000.00	CY 2020 Infrastructure Project/ Construction of Bypass Road/MYPP
P004007901Z	OO1: Network Development - Off-Carriageway Improvement - Tertiary Roads - Ilagan-Delfin Albano-Mailing Rd - K0434 + (-098) - K0438 + 375	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2019	November 13, 2019	January 20, 2020	January 22, 2020		Others	44,870,000.00		44,870.00	CY 2020 Infrastructure Project/ Off-Carriageway Improvement, Construction of Concrete Shoulder
	Local Program - Concreting of Local Road, Brgy. San Bonifacio, Burgos, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	November 7 - 13, 2019	November 28, 2019	January 21, 2020	January 24, 2020		Others	3,000,000.00		3,000.00	CY 2020 Infrastructure Project/ Construction of Concrete Road
	Local Program - Concreting of Local Road, Brgy. Malasin-Brgy. Pisang, Burgos, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	November 7 - 13, 2019	November 28, 2019	January 21, 2020	January 24, 2020		Others	3,000,000.00		3,000.00	CY 2020 Infrastructure Project/ Construction of Concrete Road
	Local Program - Concreting of Local Road, Brgy. Baruboc, Quezon, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	November 7 - 13, 2019	November 28, 2019	January 21, 2020	January 24, 2020		Others	2,000,000.00		2,000.00	CY 2020 Infrastructure Project/ Construction of Concrete Road
	Local Program - Concreting of Local Road, Brgy. Minagtag, Quezon, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	November 7 - 13, 2019	November 28, 2019	January 21, 2020	January 24, 2020		Others	2,000,000.00		2,000.00	CY 2020 Infrastructure Project/ Construction of Concrete Road
	Local Program - Concreting of Local Road, Brgy. District 1, San Manuel, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	November 7 - 13, 2019	November 28, 2019	January 21, 2020	January 24, 2020		Others	3,000,000.00		3,000.00	CY 2020 Infrastructure Project/ Construction of Concrete Road

Isabela Second District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
						Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program - Concrete of Local Road, Brgy. District 4, San Manuel, Isabela	Isabela 2nd District Engineering Office		Yes	Competitive Bidding	November 7 - 13, 2019	November 28, 2019	January 21, 2020	January 24, 2020	Others	2,000,000.00		2,000.00	CY 2020 Infrastructure Project/ Construction of Concrete Road
	Local Program - Construction of Multi-Purpose Building, Quezon, Isabela	Isabela 2nd District Engineering Office		Yes	Competitive Bidding	November 7 - 13, 2019	November 28, 2019	January 21, 2020	January 24, 2020	Others	5,000,000.00		5,000.00	CY 2020 Infrastructure Project/ Construction of Multi-purpose Building
	Local Program - Construction (Completion) of Multi-purpose Building, Brgy. San Francisco, San Manuel, Isabela	Isabela 2nd District Engineering Office		Yes	Competitive Bidding	November 7 - 13, 2019	November 28, 2019	January 21, 2020	January 24, 2020	Others	2,000,000.00		2,000.00	CY 2020 Infrastructure Project/ Construction of Multi-purpose Building
	Local Program - Construction (Completion) of Multi-purpose Building, Brgy. Centro 2, Malig, Isabela	Isabela 2nd District Engineering Office		Yes	Competitive Bidding	November 7 - 13, 2019	November 28, 2019	January 21, 2020	January 24, 2020	Others	5,000,000.00		5,000.00	CY 2020 Infrastructure Project/ Construction of Multi-purpose Building
	Local Program - Construction (Completion) of Multi-purpose Building, Brgy. Macabao, Luna, Isabela	Isabela 2nd District Engineering Office		Yes	Competitive Bidding	November 7 - 13, 2019	November 28, 2019	January 21, 2020	January 24, 2020	Others	2,000,000.00		2,000.00	CY 2020 Infrastructure Project/ Construction of Multi-purpose Building
	Local Program - Construction (Completion) of Multi-purpose Building, Brgy. San Antonio, Burgos, Isabela	Isabela 2nd District Engineering Office		Yes	Competitive Bidding	November 7 - 13, 2019	November 28, 2019	January 21, 2020	January 24, 2020	Others	3,000,000.00		3,000.00	CY 2020 Infrastructure Project/ Construction of Multi-purpose Building
	Local Program - Construction (Completion) of Multi-purpose Building, Brgy. Centro 1, Luna, Isabela	Isabela 2nd District Engineering Office		Yes	Competitive Bidding	November 7 - 13, 2019	November 28, 2019	January 21, 2020	January 24, 2020	Others	3,000,000.00		3,000.00	CY 2020 Infrastructure Project/ Construction of Multi-purpose Building
	Local Program - Construction (Completion) of Multi-purpose Building, Brgy. Lalong 2, Luna, Isabela	Isabela 2nd District Engineering Office		Yes	Competitive Bidding	November 7 - 13, 2019	November 28, 2019	January 21, 2020	January 24, 2020	Others	3,000,000.00		3,000.00	CY 2020 Infrastructure Project/ Construction of Multi-purpose Building
	Local Program - Construction (Completion) of Multi-purpose Building, Brgy. Puroc, Luna, Isabela	Isabela 2nd District Engineering Office		Yes	Competitive Bidding	November 7 - 13, 2019	November 28, 2019	January 21, 2020	January 24, 2020	Others	3,000,000.00		3,000.00	CY 2020 Infrastructure Project/ Construction of Multi-purpose Building
	Local Program - Construction (Completion) of Multi-purpose Building, Brgy. Sto. Domingo, Quirino, Isabela	Isabela 2nd District Engineering Office		Yes	Competitive Bidding	November 7 - 13, 2019	November 28, 2019	January 21, 2020	January 24, 2020	Others	2,000,000.00		2,000.00	CY 2020 Infrastructure Project/ Construction of Multi-purpose Building
	Local Program - Construction (Completion) of Multi-purpose Building, Brgy. Binatang, Quirino, Isabela	Isabela 2nd District Engineering Office		Yes	Competitive Bidding	November 7 - 13, 2019	November 28, 2019	January 21, 2020	January 24, 2020	Others	2,000,000.00		2,000.00	CY 2020 Infrastructure Project/ Construction of Multi-purpose Building



**Isabela Second District Engineering Office Annual Procurement Plan for FY 2020**

Code (PAP)	Procurement Program/Project	PMO/ User	End- User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
						Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Local Program - Construction (Completion) of Multi-purpose Building, Brgy. Suete, Quirino, Isabela	Isabela 2nd District Engineering Office		Yes	Competitive Bidding	November 7 - 13, 2019	November 28, 2019	January 21, 2020	January 24, 2020	Others	2,000,000.00		2,000.00	CY 2020 Infrastructure Project/ Construction of Multi-purpose Building
	Local Program - Construction (Completion) of Multi-purpose Building, Brgy. Holy Friday, Malig, Isabela	Isabela 2nd District Engineering Office		Yes	Competitive Bidding	November 7 - 13, 2019	November 28, 2019	January 21, 2020	January 24, 2020	Others	3,000,000.00		3,000.00	CY 2020 Infrastructure Project/ Construction of Multi-purpose Building
	Local Program - Construction (Completion) of Multi-purpose Building, Brgy. Pulay, Luna, Isabela	Isabela 2nd District Engineering Office		Yes	Competitive Bidding	November 7 - 13, 2019	November 28, 2019	January 21, 2020	January 24, 2020	Others	3,000,000.00		3,000.00	CY 2020 Infrastructure Project/ Construction of Multi-purpose Building
	Local Program - Construction (Completion) of Multi-purpose Building, Brgy. Clango, Malig, Isabela	Isabela 2nd District Engineering Office		Yes	Competitive Bidding	November 7 - 13, 2019	November 28, 2019	January 21, 2020	January 24, 2020	Others	3,000,000.00		3,000.00	CY 2020 Infrastructure Project/ Construction of Multi-purpose Building
	Local Program - Construction (Completion) of Multi-purpose Building, Brgy. Siminbaan, Roxas, Isabela	Isabela 2nd District Engineering Office		Yes	Competitive Bidding	November 7 - 13, 2019	November 28, 2019	January 21, 2020	January 24, 2020	Others	2,000,000.00		2,000.00	CY 2020 Infrastructure Project/ Construction of Multi-purpose Building
	Local Program - Construction (Completion) of Multi-purpose Building, Brgy. Bantug, Roxas, Isabela	Isabela 2nd District Engineering Office		Yes	Competitive Bidding	November 7 - 13, 2019	November 28, 2019	January 21, 2020	January 24, 2020	Others	2,000,000.00		2,000.00	CY 2020 Infrastructure Project/ Construction of Multi-purpose Building
	Local Program - Construction (Completion) of Multi-purpose Building, Brgy. Imbiao, Roxas, Isabela	Isabela 2nd District Engineering Office		Yes	Competitive Bidding	November 7 - 13, 2019	November 28, 2019	January 21, 2020	January 24, 2020	Others	2,000,000.00		2,000.00	CY 2020 Infrastructure Project/ Construction of Multi-purpose Building
	Local Program - Construction (Completion) of Multi-purpose Building, Brgy. Marcos, Roxas, Isabela	Isabela 2nd District Engineering Office		Yes	Competitive Bidding	November 7 - 13, 2019	November 28, 2019	January 21, 2020	January 24, 2020	Others	2,000,000.00		2,000.00	CY 2020 Infrastructure Project/ Construction of Multi-purpose Building
	Local Program - Construction (Completion) of Multi-purpose Building, Brgy. Casili	Isabela 2nd District Engineering Office		Yes	Competitive Bidding	October 24-30, 2019	November 13, 2019	January 20, 2020	January 22, 2020	Others	46,528,000.00		46,528.00	CY 2020 Infrastructure Project/ Construction of Flood Control Project
	Local Program - Construction (Completion) of Multi-purpose Building, Brgy. Marcos, Roxas, Isabela	Isabela 2nd District Engineering Office		Yes	Competitive Bidding	October 24-30, 2019	November 13, 2019	January 20, 2020	January 22, 2020	Others	47,206,000.00		47,206.00	CY 2020 Infrastructure Project/ Construction of Flood Control Project
	Local Program - Construction (Completion) of Multi-purpose Building, Brgy. Marcos, Roxas, Isabela	Isabela 2nd District Engineering Office		Yes	Competitive Bidding	October 24-30, 2019	November 13, 2019	January 20, 2020	January 22, 2020	Others	46,400,000.00		46,400.00	CY 2020 Infrastructure Project/ Construction of Flood Control Project

Isabela Second District Engineering Office Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ User	Is this an early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing			Total	MODE	CO	
	LIP - Local Flood Control - Construction of Flood Control, Brgy. Sto. Nino, Aurora, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	November 7 - 13, 2019	November 28, 2019	January 21, 2020	January 24, 2020		Others	3,000,000.00		3,000.00	CY 2020 Infrastructure Project/ Construction of Flood Control Project
	LIP - Local Flood Control - Construction of Flood Control, Brgy. Camanungayan-Brgy. Silu, Aurora, Isabela	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	November 7 - 13, 2019	November 28, 2019	January 21, 2020	January 24, 2020		Others	3,000,000.00		3,000.00	CY 2020 Infrastructure Project/ Construction of Flood Control Project
P004018691Z	Bridge - Replacement of Permanent Weak Bridges - Masgun Br. (B01171LZ) along Gamu-Roxas Rd	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2019	November 13, 2019	January 20, 2020	January 22, 2020		Others	40,000,000.00		40,000.00	CY 2020 Infrastructure Project/ Replacement of Concrete Bridge/MYCA
P004016231Z	Bridge - Widening of Permanent Bridges - Malling Br. (B01158LZ) along Santiago-Tuguegarao Rd	Isabela 2nd District Engineering Office	Yes	Competitive Bidding	October 24-30, 2019	November 13, 2019	January 20, 2020	January 22, 2020		Others	40,000,000.00		40,000.00	CY 2020 Infrastructure Project/ Widening of Concrete Bridge/MYCA

Prepared by:

  
MENCHIE C. MAGNO  
Engineer II

Approved by:

  
DANILO R. RAFANAN  
Procurement Engineer