

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-DK-0001	Preventive Maintenance (Asphalt Overlay) - Lucena-Tayabas-Lucban-Sampaloc-Mauban Port Road, K0132+050-K0132+327	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 01, 2019 to Oct. 07, 2019	Oct. 22, 2019	Jan. 15, 2020	Jan. 20, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	17,986,000.00	353,720.00	17,626,280.00	Preventive Maintenance of Road: Asphalt Overlay
20-DK-0002	Preventive Maintenance (Asphalt Overlay) - Mauban-Tignao Road, K0163+418-K0164+000	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 01, 2019 to Oct. 07, 2019	Oct. 22, 2019	Jan. 15, 2020	Jan. 20, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	3,722,000.00	174,440.00	8,547,560.00	Preventive Maintenance of Road: Asphalt Overlay
20-DK-0003	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Family-Real-Infanta-Dinacan Port Road, K0102+504 - K0103+000	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 01, 2019 to Oct. 07, 2019	Oct. 22, 2019	Jan. 15, 2020	Jan. 20, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	24,050,000.00	481,000.00	23,569,000.00	Reconstruction to Concrete Pavement
20-DK-0004	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide - Marikina-Infanta Road, K0119+312 - K0119+382, K0121+667 - K0121+684	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 01, 2019 to Oct. 07, 2019	Oct. 22, 2019	Jan. 15, 2020	Jan. 20, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	75,000,000.00	1,500,000.00	73,500,000.00	Construction of Road Slope Protection Structure
20-DK-0005	Construction/Upgrading/Rehabilitation of Drainage along National Roads - MSR Diversion Road, K0125+440 - K0126+000	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 01, 2019 to Oct. 07, 2019	Oct. 22, 2019	Jan. 15, 2020	Jan. 20, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	15,000,000.00	300,000.00	14,700,000.00	Construction of Drainage Structure along Road
20-DK-0006	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Lucena-Tayabas-Lucban-Sampaloc-Mauban Port Road, K0135+750	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 01, 2019 to Oct. 07, 2019	Oct. 22, 2019	Jan. 15, 2020	Jan. 20, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	4,000,000.00	80,000.00	3,920,000.00	Construction of Drainage Structure along Road
20-DK-0007	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Tayabas-Maitit-Mauban Road, K0153+674 - K0153+774	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 04, 2019 to Oct. 10, 2019	Oct. 24, 2019	Jan. 15, 2020	Jan. 20, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	4,000,000.00	80,000.00	3,920,000.00	Construction of Drainage Structure along Road
20-DK-0008	Road Widening - Lucena-Tayabas-Lucban-Sampaloc-Mauban Port Road, K0134+170 - K0134+460	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 04, 2019 to Oct. 10, 2019	Oct. 24, 2019	Jan. 15, 2020	Jan. 20, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	13,000,000.00	260,000.00	12,740,000.00	Road Widening
20-DK-0009	Road Widening - Lucban-Majayjay Road, K0126+100 - K0126+360	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 04, 2019 to Oct. 10, 2019	Oct. 24, 2019	Jan. 15, 2020	Jan. 20, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	12,000,000.00	240,000.00	11,760,000.00	Road Widening
20-DK-0010	Construction of By-Pass and Diversion Roads - Mauban By-Pass Road, Package A, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 04, 2019 to Oct. 10, 2019	Oct. 24, 2019	Jan. 15, 2020	Jan. 20, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	50,000,000.00	1,000,000.00	49,000,000.00	Construction of Concrete Road
20-DK-0011	Construction of By-Pass and Diversion Roads - Mauban By-Pass Road, Package B, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 04, 2019 to Oct. 10, 2019	Oct. 24, 2019	Jan. 15, 2020	Jan. 20, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	50,000,000.00	1,000,000.00	49,000,000.00	Construction of Gravel Road
20-DK-0012	Construction of By-Pass and Diversion Roads - Lucban Diversion Road, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 04, 2019 to Oct. 10, 2019	Oct. 24, 2019	Jan. 15, 2020	Jan. 20, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	50,000,000.00	1,000,000.00	49,000,000.00	Road Widening

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-DK-0013	Construction of By-Pass and Diversion Roads - Lucban By-Pass Road, (Package A), Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 08, 2019 to Oct. 14, 2019	Oct. 29, 2019	Jan. 15, 2020	Jan. 20, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	50,000,000.00	1,000,000.00	49,000,000.00	Construction of Concrete Road
20-DK-0014	Construction of By-Pass and Diversion Roads - Infanta By-Pass Road, (Package A), Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 08, 2019 to Oct. 14, 2019	Oct. 29, 2019	Jan. 15, 2020	Jan. 20, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	50,000,000.00	1,000,000.00	49,000,000.00	Construction of Concrete Road
20-DK-0015	Construction of By-Pass and Diversion Roads - Paglalao-Tayabas-Lucban Diversion Road, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 08, 2019 to Oct. 14, 2019	Oct. 29, 2019	Jan. 15, 2020	Jan. 20, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	50,000,000.00	1,000,000.00	49,000,000.00	Construction of Gravel Road
20-DK-0016	Construction of Missing Links/New Roads - Mauban-Tigmoan Road, Mauban Section, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 08, 2019 to Oct. 14, 2019	Oct. 29, 2019	Jan. 15, 2020	Jan. 20, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	50,000,000.00	1,000,000.00	49,000,000.00	Construction of Concrete Road
20-DK-0017	Construction of Missing Links/New Roads - Gen. Nakar-Dingalan Road, Gen. Nakar Section, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 08, 2019 to Oct. 14, 2019	Oct. 29, 2019	Jan. 15, 2020	Jan. 20, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	50,000,000.00	1,000,000.00	49,000,000.00	Construction of Concrete Road
20-DK-0018	Construction of Missing Links/New Roads - Mauban-Tigmoan Road, Real Section, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 08, 2019 to Oct. 14, 2019	Oct. 29, 2019	Jan. 15, 2020	Jan. 20, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	50,000,000.00	1,000,000.00	49,000,000.00	Construction of Concrete Road
20-DK-0019	Rehabilitation/Major Repair of Permanent Bridges - Samil Br. (B02442L2) along Lucban-Majayjay Road	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 14, 2019 to Oct. 20, 2019	Nov. 05, 2019	Jan. 15, 2020	Jan. 20, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	15,000,000.00	300,000.00	14,700,000.00	Rehabilitation/Major Repair of Bridge
20-DK-0020	Widening of Permanent Bridges - Camatian Br. (B0243L2) along Lucena-Tayabas-Lucban-Sampaloc-Mauban Port Road	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 14, 2019 to Oct. 20, 2019	Nov. 05, 2019	Jan. 15, 2020	Jan. 20, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	17,000,000.00	340,000.00	16,660,000.00	Widening of Bridge
20-DK-0021	Construction of Flood Control Structures along Ilog River, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 14, 2019 to Oct. 20, 2019	Nov. 05, 2019	Jan. 15, 2020	Jan. 20, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	30,000,000.00	600,000.00	29,400,000.00	Construction of Flood Mitigation Structure
20-DK-0022	Construction of Flood Control Structures along Maapon River, Sampaloc, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 14, 2019 to Oct. 20, 2019	Nov. 05, 2019	Jan. 15, 2020	Jan. 20, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	5,000,000.00	100,000.00	4,900,000.00	Construction of Flood Mitigation Structure
20-DK-0023	Completion of Spillway at Ibabang Owan, Sampaloc, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 14, 2019 to Oct. 20, 2019	Nov. 05, 2019	Jan. 15, 2020	Jan. 20, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	2,000,000.00	40,000.00	1,960,000.00	Construction of Flood Mitigation Structure
20-DK-0024	Construction of Flood Control Structures along Altiao River, Tayabas City-Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 14, 2019 to Oct. 20, 2019	Nov. 05, 2019	Jan. 15, 2020	Jan. 20, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	10,000,000.00	200,000.00	9,800,000.00	Construction of Flood Mitigation Structure

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-DK-0025	Construction of Flood Control Structures along Dumaca River (along Princessa Bridge) at Barangay Ibas, Tayabas City-Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 16, 2019 to Oct. 22, 2019	Nov. 07, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	20,000,000.00	400,000.00	19,600,000.00	Construction of Flood Mitigation Structure
20-DK-0026	Construction of Flood Control Structures along Kawayan River, Real, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 16, 2019 to Oct. 22, 2019	Nov. 07, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	5,000,000.00	100,000.00	4,900,000.00	Construction of Flood Mitigation Structure
20-DK-0027	Construction of Protection Wall at Barangay Sadsaran, Mauban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 16, 2019 to Oct. 22, 2019	Nov. 07, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	50,000,000.00	1,000,000.00	49,000,000.00	Construction of Flood Mitigation Structure
20-DK-0028	Construction of Flood Control Structures along Amot River, Burdeos, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 16, 2019 to Oct. 22, 2019	Nov. 07, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	10,000,000.00	200,000.00	9,800,000.00	Construction of Flood Mitigation Structure
20-DK-0029	Construction of Drainage Structures at Poblacion, Burdeos, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 16, 2019 to Oct. 22, 2019	Nov. 07, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	5,000,000.00	100,000.00	4,900,000.00	Construction of Flood Mitigation Structure
20-DK-0030	Construction of Flood Control Structures at Poblacion, Polillo, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 16, 2019 to Oct. 22, 2019	Nov. 07, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	10,000,000.00	200,000.00	9,800,000.00	Construction of Flood Mitigation Structure
20-DK-0031	Construction of Flood Control Structures along Agos River (Package A) Infanta, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 21, 2019 to Oct. 27, 2019	Nov. 12, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	100,000,000.00	3,500,000.00	96,500,000.00	Construction of Flood Mitigation Structure
20-DK-0032	Construction of Flood Control Structures along Agos River (Package B) Infanta, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 21, 2019 to Oct. 27, 2019	Nov. 12, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	40,000,000.00	1,400,000.00	38,600,000.00	Construction of Flood Mitigation Structure
20-DK-0033	Construction of Flood Control Structures along Ikdan River, General Nakar, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 21, 2019 to Oct. 27, 2019	Nov. 12, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	20,000,000.00	400,000.00	19,600,000.00	Construction of Flood Mitigation Structure
20-DK-0034	Construction of Flood Control Structures along Kaliwa River, General Nakar, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 21, 2019 to Oct. 27, 2019	Nov. 12, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	40,000,000.00	800,000.00	39,200,000.00	Rehabilitation/Major Repair of Flood Control Structure
20-DK-0035	Construction of Flood Control Structures at Barangay Minahan Sur, General Nakar, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 21, 2019 to Oct. 27, 2019	Nov. 12, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	10,000,000.00	200,000.00	9,800,000.00	Construction of Flood Mitigation Structure
20-DK-0036	Construction of Flood Control Structures at Barangay Minahan Norte, General Nakar, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 21, 2019 to Oct. 27, 2019	Nov. 12, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	10,000,000.00	200,000.00	9,800,000.00	Construction of Flood Mitigation Structure

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-DK-0037	Construction of Flood Control Structures along Umiray River, General Nakar, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 24, 2019 to Oct. 30, 2019	Nov. 14, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	30,000,000.00	600,000.00	29,400,000.00	Construction of Flood Mitigation Structure
20-DK-0038	Construction of Flood Control Structures along Agos River, General Nakar, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 24, 2019 to Oct. 30, 2019	Nov. 14, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	60,000,000.00	2,100,000.00	57,900,000.00	Construction of Flood Mitigation Structure
20-DK-0039	Pollillo-Panukulan-Burdicos Road leading to Besches and Tourism Spots, Pollillo, Quezon (Package I)	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 24, 2019 to Oct. 30, 2019	Nov. 14, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	70,000,000.00	2,450,000.00	67,550,000.00	Construction of Concrete Road and Concrete Bridge
20-DK-0040	Pollillo-Panukulan-Burdicos Road leading to Besches and Tourism Spots, Pollillo, Quezon (Package II)	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 24, 2019 to Oct. 30, 2019	Nov. 14, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	70,000,000.00	2,450,000.00	67,550,000.00	Construction of Concrete Road and Concrete Bridge
20-DK-0041	Jct MSR Calumpang-Tayabas Road leading to Minor Basilica of St. Michael de Archangel and Kamay ni Hesus, Tayabas, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 24, 2019 to Oct. 30, 2019	Nov. 14, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	32,000,000.00	1,120,000.00	30,880,000.00	Construction of Concrete Road (Four Lanes)
20-DK-0042	Completion of Multi-Purpose Building, Brgy. 1, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 24, 2019 to Oct. 30, 2019	Nov. 14, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	3,000,000.00	30,000.00	2,970,000.00	Construction of Multi-Purpose Building
20-DK-0043	Construction/Rehabilitation of Road with Drainage Improvement, Brgy. 9, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 28, 2019 to Nov. 03, 2019	Nov. 19, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Rehabilitation of Concrete Road
20-DK-0044	Construction (Completion) of Multi-Purpose Building, Brgy. Kalyaet, Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 28, 2019 to Nov. 03, 2019	Nov. 19, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
20-DK-0045	Construction of Multi-Purpose Building, Paaralang Elementarya ng Lucban (PEL), Lucban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 28, 2019 to Nov. 03, 2019	Nov. 19, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	3,000,000.00	30,000.00	2,970,000.00	Construction of Multi-Purpose Building
20-DK-0046	Construction of Multi-Purpose Building, Brgy. San Isidro, Sampaloc, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 28, 2019 to Nov. 03, 2019	Nov. 19, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building
20-DK-0047	Construction (Completion) of Multi-Purpose Building, Brgy. Banot, Sampaloc, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 28, 2019 to Nov. 03, 2019	Nov. 19, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
20-DK-0048	Construction of Level III Water Supply System, Siliwang Palale, Tayabas City, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 28, 2019 to Nov. 03, 2019	Nov. 19, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	12,000,000.00	120,000.00	11,880,000.00	Construction of Water Supply Systems

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-DK-0049	Construction of Multi-Purpose Building, Masa Credit Cooperative, Siliwang Palale, Tayabas, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 30, 2019 to Nov. 05, 2019	Nov. 21, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	2,000,000.00	20,000.00	1,980,000.00	Construction of Multi-Purpose Building
20-DK-0050	Construction of Multi-Purpose Building, Brgy. Ibabang Palale, Tayabas City, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 30, 2019 to Nov. 05, 2019	Nov. 21, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	Construction of Multi-Purpose Building
20-DK-0051	Construction of Administrative Building, Siliwang Palale Elementary School, Brgy. Siliwang Palale, Tayabas, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 30, 2019 to Nov. 05, 2019	Nov. 21, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	2,000,000.00	20,000.00	1,980,000.00	Construction of Multi-Purpose Building
20-DK-0052	Completion of Multi-Purpose Building, Brgy. Dapdap, Tayabas, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 30, 2019 to Nov. 05, 2019	Nov. 21, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	2,000,000.00	20,000.00	1,980,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
20-DK-0053	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Malaoa, Tayabas, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 30, 2019 to Nov. 05, 2019	Nov. 21, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	2,500,000.00	25,000.00	2,475,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
20-DK-0054	Completion of Multi-Purpose Building, Brgy. Jayang Palale, Tayabas, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Oct. 30, 2019 to Nov. 05, 2019	Nov. 21, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	1,500,000.00	15,000.00	1,485,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
20-DK-0055	Improvement of Covered Court, Brgy. San Isidro, Tayabas, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 04, 2019 to Nov. 10, 2019	Nov. 26, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	1,500,000.00	15,000.00	1,485,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
20-DK-0056	Construction of Multi-Purpose Building, Brgy. Lubayat, Real, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 04, 2019 to Nov. 10, 2019	Nov. 26, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	3,000,000.00	30,000.00	2,970,000.00	Construction of Multi-Purpose Building
20-DK-0057	Construction of Multi-Purpose Building, Liavac Elementary School, Brgy. Liavac, Real, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 04, 2019 to Nov. 10, 2019	Nov. 26, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	1,500,000.00	15,000.00	1,485,000.00	Construction of Multi-Purpose Building
20-DK-0058	Construction of Multi-Purpose Building, Brgy. Capalong, Real, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 04, 2019 to Nov. 10, 2019	Nov. 26, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	2,000,000.00	20,000.00	1,980,000.00	Construction of Multi-Purpose Building
20-DK-0059	Construction (Completion) of Local Road, Brgy. Sto. Angel, Mauban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 04, 2019 to Nov. 10, 2019	Nov. 26, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Construction of Concrete Road
20-DK-0060	Construction of Two (2) Classroom High School Building, Cagsay 2, National High School, Brgy. Cagsay 2, Mauban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 04, 2019 to Nov. 10, 2019	Nov. 26, 2019	Jan. 20, 2020	Jan. 27, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	3,000,000.00	30,000.00	2,970,000.00	Construction of Classrooms

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-DK-0061	Rehab of Multi-Purpose Building, Brgy. Rizalana, Mauban, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 06, 2019 to Nov. 12, 2019	Nov. 28, 2019	Jan. 27, 2020	Jan. 31, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
20-DK-0062	Construction of Multi-Purpose Building, Barangay Gumian, Infanta, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 06, 2019 to Nov. 12, 2019	Nov. 28, 2019	Jan. 27, 2020	Jan. 31, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	3,000,000.00	30,000.00	2,970,000.00	Construction of Multi-Purpose Building
20-DK-0063	Construction of Multi-Purpose Building, Brgy. Dinahican, Infanta, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 06, 2019 to Nov. 12, 2019	Nov. 28, 2019	Jan. 27, 2020	Jan. 31, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	Construction of Multi-Purpose Building
20-DK-0064	Construction of Multi-Purpose Building, Banugao Elementary School, Brgy. Banugao, Infanta, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 06, 2019 to Nov. 12, 2019	Nov. 28, 2019	Jan. 27, 2020	Jan. 31, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	3,000,000.00	30,000.00	2,970,000.00	Construction of Multi-Purpose Building
20-DK-0065	Construction of Multi-Purpose Building, Brgy. Abawin, Infanta, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 06, 2019 to Nov. 12, 2019	Nov. 28, 2019	Jan. 27, 2020	Jan. 31, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	3,000,000.00	30,000.00	2,970,000.00	Construction of Multi-Purpose Building
20-DK-0066	Construction of Admin Building, INHS, Brgy. Poblacion 38, Infanta, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 06, 2019 to Nov. 12, 2019	Nov. 28, 2019	Jan. 27, 2020	Jan. 31, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	3,000,000.00	30,000.00	2,970,000.00	Construction of Multi-Purpose Building
20-DK-0067	Construction of Multi-Purpose Building, Brgy. Magskap, Gen. Nakar, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 11, 2019 to Nov. 17, 2019	Dec. 03, 2019	Jan. 27, 2020	Jan. 31, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	2,000,000.00	20,000.00	1,980,000.00	Construction of Multi-Purpose Building
20-DK-0068	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Umiray, Gen. Nakar, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 11, 2019 to Nov. 17, 2019	Dec. 03, 2019	Jan. 27, 2020	Jan. 31, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	3,000,000.00	30,000.00	2,970,000.00	Construction of Multi-Purpose Building
20-DK-0069	Construction of Multi-Purpose Building, Brgy. Atlayan, Polillo, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 11, 2019 to Nov. 17, 2019	Dec. 03, 2019	Jan. 27, 2020	Jan. 31, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	3,000,000.00	30,000.00	2,970,000.00	Construction of Multi-Purpose Building
20-DK-0070	Construction of Multi-Purpose Building, Brgy. Pag-Ilan, Panukulan, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 11, 2019 to Nov. 17, 2019	Dec. 03, 2019	Jan. 27, 2020	Jan. 31, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	2,000,000.00	20,000.00	1,980,000.00	Construction of Multi-Purpose Building
20-DK-0071	Construction of Multi-Purpose Building, Brgy. Rizal, Panukulan, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 11, 2019 to Nov. 17, 2019	Dec. 03, 2019	Jan. 27, 2020	Jan. 31, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	3,500,000.00	35,000.00	3,465,000.00	Construction of Multi-Purpose Building
20-DK-0072	Rehabilitation of Roads, Brgy. San Juan Poblacion, Panukulan, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 11, 2019 to Nov. 17, 2019	Dec. 03, 2019	Jan. 27, 2020	Jan. 31, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	1,500,000.00	15,000.00	1,485,000.00	Rehabilitation of Concrete Road

DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
QUEZON I DISTRICT ENGINEERING OFFICE
Indicative Annual Procurement Plan for FY 2020 Infrastructure Projects

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20-DK-0073	Construction of Multi-Purpose Building, Brgy. Lucod, Patnanungan, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 13, 2019 to Nov. 19, 2019	Dec. 05, 2019	Jan. 27, 2020	Jan. 31, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	3,000,000.00	30,000.00	2,970,000.00	Construction of Multi-Purpose Building
20-DK-0074	Completion of Multi-Purpose Building, Brgy. Patnanungan Norte, Patnanungan, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 13, 2019 to Nov. 19, 2019	Dec. 05, 2019	Jan. 27, 2020	Jan. 31, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
20-DK-0075	Rehabilitation of Multi-Purpose Building, Brgy. Patnanungan Sur, Patnanungan, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 13, 2019 to Nov. 19, 2019	Dec. 05, 2019	Jan. 27, 2020	Jan. 31, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
20-DK-0076	Construction of Multi-Purpose Building, Brgy. San Rafael, Burdeos, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 13, 2019 to Nov. 19, 2019	Dec. 05, 2019	Jan. 27, 2020	Jan. 31, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	3,000,000.00	30,000.00	2,970,000.00	Construction of Multi-Purpose Building
20-DK-0077	Construction of Multi-Purpose Building, Brgy. Casuguran, Jomalig, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 13, 2019 to Nov. 19, 2019	Dec. 05, 2019	Jan. 27, 2020	Jan. 31, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	3,000,000.00	30,000.00	2,970,000.00	Construction of Multi-Purpose Building
20-DK-0078	Construction of Multi-Purpose Building, Brgy. Castillo, Pagbilao, Quezon	DPWH - Quezon I DEO	Yes	Competitive Bidding	Nov. 13, 2019 to Nov. 19, 2019	Dec. 05, 2019	Jan. 27, 2020	Jan. 31, 2020	GAA - FY 2020 DPWH Regular Infrastructure Program	4,000,000.00	40,000.00	3,960,000.00	Construction of Multi-Purpose Building
TOTAL										1,381,758,000.00	32,165,160.00	1,349,592,840.00	

FREDIE COMBALICER
Head BAC Secretariat

DEL ROSARIO C. NACA
BAC Chairperson

SALVADOR E. SALVAÑA
Head of Procuring Entity