

DPWH Iloilo 2nd District Engineering Office Indicative Annual Procurement Plan Non-CSE for FY 2022 BASED ON NEP

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Asphalt Overlay of Iloilo-Capiz (New Route), K0035 + 631 - K0035 + 849	Construction	YES	Competitive Bidding	10/20/2021	11/08/2021	01/04/2022	01/14/2022	GoP	5,643,000.00		5,643,000.00	Asphalt Overlay 50mm with correction
	Asphalt Overlay of Iloilo East Coast-Capiz Rd, K0272 + 080 - K0272 + 693	Construction	YES	Competitive Bidding	10/20/2021	11/08/2021	01/04/2022	01/14/2022	GoP	6,305,000.00		6,305,000.00	Asphalt Overlay 50mm with correction
	Asphalt Overlay of Iloilo City-Leganes-Dumangas Coastal Rd, K0019 + 950 - K0020 + 404, K0024 + 085 - K0024 + 170, K0025 + 000 - K0025 + 189	Construction	YES	Competitive Bidding	10/20/2021	11/08/2021	01/04/2022	01/14/2022	GoP	13,756,000.00		13,756,000.00	Asphalt Overlay 50mm with correction
	Asphalt Overlay of Dueñas Diversion Rd, K0044 + 258 - K0045 + 200	Construction	YES	Competitive Bidding	10/20/2021	11/08/2021	01/04/2022	01/14/2022	GoP	9,113,000.00		9,113,000.00	Asphalt Overlay 50mm with correction
	Asphalt Overlay of Tiwi-Talisay-Guintas Rd, K0269 + 251 - K0269 + 924	Construction	YES	Competitive Bidding	10/20/2021	11/08/2021	01/04/2022	01/14/2022	GoP	6,921,000.00		6,921,000.00	Asphalt Overlay 50mm with correction
	Asphalt Overlay of Banga Bante-Banga-Polot-an-Barotac Nuevo, K0275 + (-676) - K0275 + (-243), K0275 + (-243) - K0275 + (-235)	Construction	YES	Competitive Bidding	10/20/2021	11/08/2021	01/04/2022	01/14/2022	GoP	4,535,000.00		4,535,000.00	Asphalt Overlay 50mm with correction
	Concrete Reblocking of Guintas-Barotac Nuevo Rd, K0279 + 939 - K0280 + 300	Construction	YES	Competitive Bidding	10/20/2021	11/08/2021	01/04/2022	01/14/2022	GoP	2,929,000.00		2,929,000.00	Concrete Reblocking
	Construction of Drainage Structure along Road of Dueñas Diversion Rd, K0044 + 000 - K0045 + 631, K0046 + 200 - K0046 + 317	Construction	YES	Competitive Bidding	10/22/2021	11/10/2021	01/07/2022	01/17/2022	GoP	40,608,000.00		40,608,000.00	Construction of Drainage Structure along Road - Concrete Lined Canal (B/S)
	Construction of Drainage Structure along Road of Tiwi-Talisay-Guintas Rd, K0271 + 795 - K0272 + 170	Construction	YES	Competitive Bidding	10/22/2021	11/10/2021	01/07/2022	01/17/2022	GoP	6,000,000.00		6,000,000.00	Construction of Drainage Structure along Road - Concrete Lined Canal (B/S)
	Construction of Road Slope Protection Structure of Iloilo-Capiz (New Route), K0060+850 - K0060+950	Construction	YES	Competitive Bidding	10/22/2021	11/10/2021	01/07/2022	01/17/2022	GoP	10,000,000.00		10,000,000.00	Slope Protection Works (Revetment Wall)
	Rehabilitation / Major Repair of Bridge of Irrigation Canal Bridge 2 (B00198PN) along Pototan-Tabugon Rd, K0039 + 562	Construction	YES	Competitive Bidding	10/22/2021	11/10/2021	01/07/2022	01/17/2022	GoP	2,500,000.00		2,500,000.00	Rehabilitation / Major Repair of Bridge
	Rehabilitation / Major Repair of Bridge of Maquina Bridge (B00021PN) along Balabag-Maquina-Cayos-Patlid Rd, K0287 + 163	Construction	YES	Competitive Bidding	10/22/2021	11/10/2021	01/07/2022	01/17/2022	GoP	4,000,000.00		4,000,000.00	Rehabilitation / Major Repair of Bridge
	Road Widening of Iloilo East Coast-Capiz Rd, K0258 + 708.8 - K0260 + 760, K0260 + 808 - K0263+011	Construction	YES	Competitive Bidding	10/22/2021	11/10/2021	01/07/2022	01/17/2022	GoP	87,322,000.00		87,322,000.00	Road Widening (2-4 lanes) including Drainage
	Road Widening of Iloilo East Coast-Capiz Rd, K0265 + 196 - K0267+279	Construction	YES	Competitive Bidding	10/22/2021	11/10/2021	01/07/2022	01/17/2022	GoP	48,880,000.00		48,880,000.00	Road Widening (2-4 lanes) including Drainage
	Road Widening of Passi-Sn Rafael-Lemery-Sara Rd, K0057+750 - K0060 + 339, K0067 + 696 - K0068 + 664	Construction	YES	Competitive Bidding	10/27/2021	11/15/2021	01/11/2022	01/21/2022	GoP	74,460,000.00		74,460,000.00	Road Widening (2-4 lanes) including Drainage
	Road Widening of Passi-Sn Rafael-Lemery-Sara Rd, K0060 + 920 - K0062 + 959	Construction	YES	Competitive Bidding	10/27/2021	11/15/2021	01/11/2022	01/21/2022	GoP	42,478,000.00		42,478,000.00	Road Widening (2-4 lanes) including Drainage
	Road Widening of Passi-Calinog Road, K0054 + 402 - K0056 + 833	Construction	YES	Competitive Bidding	10/27/2021	11/15/2021	01/11/2022	01/21/2022	GoP	62,325,000.00		62,325,000.00	Road Widening (2-4 lanes) including Drainage

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Road Widening of Barotac Nuevo-Dumangas-Dacutan Wharf Rd., K0275 + 539 - K0276 + 942, K0276 + 967 - K0277 + 374	Construction	YES	Competitive Bidding	10/27/2021	11/15/2021	01/11/2022	01/21/2022	GoP	41,429,000.00 ✓		41,429,000.00 ✓	Road Widening (2-4 lanes) including Drainage ✓
	Road Widening of Barotac Nuevo-Dumangas-Dacutan Wharf Rd., K0281 + 394 - K0281 + 594, K0283 + 000 - K0283 + 422	Construction	YES	Competitive Bidding	10/27/2021	11/15/2021	01/11/2022	01/21/2022	GoP	15,908,000.00 ✓		15,908,000.00 ✓	Road Widening (2-4 lanes) including Drainage ✓
	Off-Carriageway Improvement: Construction of Bike Lanes of Barotac Nuevo By-Pass Jct. Iloilo East Coast Capiz Road	Construction	YES	Competitive Bidding	10/27/2021	11/15/2021	01/11/2022	01/21/2022	GoP	35,000,000.00 ✓		35,000,000.00 ✓	Off-Carriageway Improvement: Construction of Bike Lanes ✓
	Construction of Concrete Road of Jct. Rumagayray - San Enrique Road leading Puti-an Wall Climbing, San Enrique, Iloilo	Construction	YES	Competitive Bidding	10/27/2021	11/15/2021	01/11/2022	01/21/2022	GoP	40,000,000.00 ✓		40,000,000.00 ✓	Road Concreting ✓
	Construction of Concrete Road of Bungca-Sohoton - Barotac Nuevo to Matangharon- Poblacion, Dingle leading to Mt. Salihid Shrine, Barotac Nuevo, Iloilo	Construction	YES	Competitive Bidding	10/29/2021	11/17/2021	01/14/2022	01/24/2022	GoP	31,272,000.00 ✓		31,272,000.00 ✓	Road Concreting ✓
	Construction of Road Slope Protection Structure of Jct. Cayos National Road-Bantud Fabrica- Jct. Coastal Road, Dumangas, Iloilo	Construction	YES	Competitive Bidding	10/29/2021	11/17/2021	01/14/2022	01/24/2022	GoP	24,160,000.00 ✓		24,160,000.00 ✓	Slope Protection Works (Revetment Wall) ✓
	Construction of Concrete Road of Brgy. Gines Viejo to Brgy. Tagubong Road, in support of Sugar Milling Industry, Passi City, Iloilo, Package IV	Construction	YES	Competitive Bidding	10/29/2021	11/17/2021	01/14/2022	01/24/2022	GoP	20,000,000.00 ✓		20,000,000.00 ✓	Road Concreting ✓
	Construction of Concrete Road and Bridge of Brgy. Gines Viejo to Brgy. Man-it Rd in support of Sugar Mill Industry, Passi City	Construction	YES	Competitive Bidding	10/29/2021	11/17/2021	01/14/2022	01/24/2022	GoP	49,500,000.00 ✓		49,500,000.00 ✓	Road Concreting and Bridge Construction ✓
	Construction of Concrete Road of Construction of Road at Jct. National Road-Bacuranan-Cabunga-Mambiranan Gde. connecting Provincial Road, Passi City, Iloilo	Construction	YES	Competitive Bidding	10/29/2021	11/17/2021	01/14/2022	01/24/2022	GoP	49,929,000.00 ✓		49,929,000.00 ✓	Road Concreting ✓
	Construction of Flood Control Structure along Imbang River (Upstream), Sta. 1 + 456 - Sta. 1 + 901, Iloilo	Construction	YES	Competitive Bidding	10/29/2021	11/17/2021	01/14/2022	01/24/2022	GoP	45,000,000.00 ✓		45,000,000.00 ✓	Construction of Flood Mitigation Structure/Slope Protection ✓
	Construction of Flood Control Structure along Imbang River (Upstream), Sta. 1 + 901 - Sta. 2 + 335, Iloilo	Construction	YES	Competitive Bidding	11/03/2021	11/22/2021	01/18/2022	01/28/2022	GoP	45,000,000.00 ✓		45,000,000.00 ✓	Construction of Flood Mitigation Structure/Slope Protection ✓
	Construction of Flood Control Structure along Imbang River (Upstream), Sta. 2 + 335 - Sta. 2 + 780, Iloilo	Construction	YES	Competitive Bidding	11/03/2021	11/22/2021	01/18/2022	01/28/2022	GoP	45,000,000.00 ✓		45,000,000.00 ✓	Construction of Flood Mitigation Structure/Slope Protection ✓
	Construction of Flood Mitigation Structure - Construction of Ulian River Control System, Dueñas, Iloilo	Construction	YES	Competitive Bidding	11/03/2021	11/22/2021	01/18/2022	01/28/2022	GoP	89,819,000.00 ✓		89,819,000.00 ✓	Construction of Flood Mitigation Structure ✓
	Construction of Sea Wall/Storm Surge Protection, Banate, Iloilo	Construction	YES	Competitive Bidding	11/03/2021	11/22/2021	01/18/2022	01/28/2022	GoP	89,819,000.00 ✓		89,819,000.00 ✓	Construction of Slope Protection Structure ✓

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Flood Mitigation Structure - Construction of Flood Control Structure Along Jalaur River, Barotac Nuevo, Iloilo	Construction	YES	Competitive Bidding	11/03/2021	11/22/2021	01/18/2022	01/28/2022	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Slope Protection Structure - Construction of Flood Control/Slope Protection along Jalaur River in Dumangas, Iloilo	Construction	YES	Competitive Bidding	11/03/2021	11/22/2021	01/18/2022	01/28/2022	GoP	100,000,000.00		100,000,000.00	Construction of Slope Protection Structure
	Preventive Maintenance of Road: Concrete Reblocking of Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd., K0029 + 000 - K0030 + 016, K0031 + 048 - K0031 + 248, K0032 + 000 - K0032 + 768, K0033 + 000 - K0033 + 120	Construction	YES	Competitive Bidding	11/03/2021	11/22/2021	01/18/2022	01/28/2022	GoP	19,263,000.00		19,263,000.00	Concrete Reblocking 300 mm
	Preventive Maintenance of Road: Concrete Reblocking of Pototan-Tina-Lambunao Rd, K0047 + 384 - K0048 + 000	Construction	YES	Competitive Bidding	11/05/2021	11/24/2021	01/21/2022	01/31/2022	GoP	5,108,000.00		5,108,000.00	Concrete Reblocking 300 mm
	Reconstruction to Concrete Pavement of Iloilo-Capiz Rd (Old Route), K0030 + 508 - K0031 + 000, K0032 + 000 - K0032 + 367, K0040 + 250 - K0040 + 354, K0040 + 820 - K0040 + 938, K0041 + 077 - K0041 + 300, K0046 + 200 - K0046 + 600, K0047 + 000 - K0047 + 300, K0047 + 600 - K0048 + 094	Construction	YES	Competitive Bidding	11/05/2021	11/24/2021	01/21/2022	01/31/2022	GoP	81,287,000.00		81,287,000.00	Upgrading (Asphalt to Concrete) with 300mm Slab with Drainage
	Reconstruction to Concrete Pavement of Pototan-Tina-Lambunao Rd, K0030 + 930 - K0031 + 297, K0048 + 000 - K0048 + 159	Construction	YES	Competitive Bidding	11/05/2021	11/24/2021	01/21/2022	01/31/2022	GoP	16,502,000.00		16,502,000.00	Concrete Reconstruction with 300mm Slab with Drainage
	Reconstruction to Concrete Pavement of Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd., K0030 + 028 - K0030 + 428, K0033 + 311 - K0033 + 361	Construction	YES	Competitive Bidding	11/05/2021	11/24/2021	01/21/2022	01/31/2022	GoP	15,701,000.00		15,701,000.00	Concrete Reconstruction with 300mm Slab with Drainage
	Construction of Drainage Structure along Road of Iloilo-Capiz Rd (Old Route), K0019 + (-644) - K0021 + 136	Construction	YES	Competitive Bidding	11/05/2021	11/24/2021	01/21/2022	01/31/2022	GoP	33,180,000.00		33,180,000.00	Concrete Lined Canal (R/S)
	Construction of Drainage Structure along Road of Baje-Ngingi-an-Bingawan Rd, K0059+(-894) - K0059+(-594)	Construction	YES	Competitive Bidding	11/05/2021	11/24/2021	01/21/2022	01/31/2022	GoP	3,600,000.00		3,600,000.00	Concrete Lined Canal (R/S)
	Construction of Road Slope Protection Structure of Iloilo-Capiz Rd (Old Route), K0031+533 - K0031+725, K0041+240 - K0041+380, K0041+431 - K0041+485, K0041+560 - K0041+646, K0041+834 - K0041+977	Construction	YES	Competitive Bidding	11/05/2021	11/24/2021	01/21/2022	01/31/2022	GoP	31,500,000.00		31,500,000.00	Slope Protection Works (Riprap)
	Construction of Road Slope Protection Structure of Iloilo-Capiz Rd (Old Route), K0063+740 - K0063+800	Construction	YES	Competitive Bidding	11/10/2021	11/29/2021	01/25/2022	02/04/2022	GoP	2,500,000.00		2,500,000.00	Slope Protection Works (Stone Masonry)

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Road Slope Protection Structure of Baje-Ngi- ngi-an-Bingawan Rd, K0063+785 - K0063+891, K0066+290 - K0066+384	Construction	YES	Competitive Bidding	11/10/2021	11/29/2021	01/25/2022	02/04/2022	GoP	7,600,000.00		7,600,000.00	Slope Protection Works (Riprap)
	Construction of Road Slope Protection Structure of Janiway- Badianan-Tina Rd, K0035+(-181) - K0035+(-150)	Construction	YES	Competitive Bidding	11/10/2021	11/29/2021	01/25/2022	02/04/2022	GoP	3,000,000.00		3,000,000.00	Slope Protection Works (Stone Masonry)
	Construction of Road Slope Protection Structure of Mandurriao- Sn Miguel-Alimodian-Maasin- Cabatuan Rd, K0030+675 - K0030+760, K0031+105 - K0031+137	Construction	YES	Competitive Bidding	11/10/2021	11/29/2021	01/25/2022	02/04/2022	GoP	5,300,000.00		5,300,000.00	Slope Protection Works (Gabions)
	Construction of Road Slope Protection Structure of Cabatuan- New Lucena-Banga-Bante Rd, K0030+700 - K0030+815, K0031+187 - K0031+193	Construction	YES	Competitive Bidding	11/10/2021	11/29/2021	01/25/2022	02/04/2022	GoP	4,400,000.00		4,400,000.00	Slope Protection Works (Riprap and Gabions)
	Road Widening of Passi-Calinog Road, K0061+1284 - K0062 + 883	Construction	YES	Competitive Bidding	11/10/2021	11/29/2021	01/25/2022	02/04/2022	GoP	21,677,000.00		21,677,000.00	Road Widening (2-4 lanes) including Drainage
	Road Widening of Iloilo-Capiz Road (Old Route), K0023+075 - K0024+425	Construction	YES	Competitive Bidding	11/12/2021	12/01/2021	01/28/2022	02/07/2022	GoP	35,671,000.00		35,671,000.00	Road Widening (2-4 lanes) including Drainage
	Road Widening of Pototan-Tina-Lambunao Road, K0036+200 - K0037+375	Construction	YES	Competitive Bidding	11/12/2021	12/01/2021	01/28/2022	02/07/2022	GoP	31,000,000.00		31,000,000.00	Road Widening (2-4 lanes) including Drainage
	Construction of Gravel Road and Construction of Concrete Road of Janiway Diversion Road, Iloilo	Construction	YES	Competitive Bidding	11/12/2021	12/01/2021	01/28/2022	02/07/2022	GoP	50,000,000.00		50,000,000.00	Road Opening and Construction of Concrete Road
	Widening of Bridge of Ulian Bridge (B00066PN) along Iloilo-Capiz Rd (Old Route), K0055 + 624	Construction	YES	Competitive Bidding	11/12/2021	12/01/2021	01/28/2022	02/07/2022	GoP	93,050,000.00		93,050,000.00	Widening of Bridge
	Rehabilitation / Major Repair of Bridge of Tamban Bridge (B00175PN) along Mandurriao-Sn Miguel-Alimodian-Maasin-Cabatuan Rd, K0033 + 361	Construction	YES	Competitive Bidding	11/12/2021	12/01/2021	01/28/2022	02/07/2022	GoP	3,500,000.00		3,500,000.00	Rehabilitation / Major Repair of Bridge
	Construction of Connecting Taxiway, Tactical Operations Group 6, Cabatuan, Iloilo	Construction	YES	Competitive Bidding	11/12/2021	12/01/2021	01/28/2022	02/07/2022	GoP	20,000,000.00		20,000,000.00	Concreting of roads
	Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Tigum River, Cabatuan Iloilo	Construction	YES	Competitive Bidding	11/17/2021	12/06/2021	02/01/2022	02/11/2022	GoP	65,942,000.00		65,942,000.00	Construction of Flood Mitigation Structure/Slope Protection
	Construction of Flood Mitigation Structure - Construction of Suage River Control at the Pototan, Iloilo	Construction	YES	Competitive Bidding	11/17/2021	12/06/2021	02/01/2022	02/11/2022	GoP	65,942,000.00		65,942,000.00	Construction of Flood Mitigation Structure/Slope Protection
	Construction of Flood Control Structure, Jalaur River, Pototan, Iloilo	Construction	YES	Competitive Bidding	11/17/2021	12/06/2021	02/01/2022	02/11/2022	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure/Slope Protection
	Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Jalaur River in Calinog, Iloilo	Construction	YES	Competitive Bidding	11/17/2021	12/06/2021	02/01/2022	02/11/2022	GoP	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure/Slope Protection
	Construction (Completion) of Multi-Purpose Building of Sitio Bacuranan, Barangay Nagba, Maasin, Iloilo	Construction	YES	Competitive Bidding	11/17/2021	12/06/2021	02/01/2022	02/11/2022	GoP	2,200,000.00		2,200,000.00	Construction (Completion) of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Building, Barangay Abay, Maasin, Iloilo	Construction	YES	Competitive Bidding	11/17/2021	12/06/2021	02/01/2022	02/11/2022	GoP	2,200,000.00 ✓		2,200,000.00 ✓	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Abilay, Maasin, Iloilo	Construction	YES	Competitive Bidding	11/17/2021	12/06/2021	02/01/2022	02/11/2022	GoP	3,300,000.00 ✓		3,300,000.00 ✓	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Aglibacao, Calinog, Iloilo	Construction	YES	Competitive Bidding	11/19/2021	12/08/2021	02/04/2022	02/14/2022	GoP	3,300,000.00 ✓		3,300,000.00 ✓	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Agtuman, Lambunao, Iloilo	Construction	YES	Competitive Bidding	11/19/2021	12/08/2021	02/04/2022	02/14/2022	GoP	3,200,000.00 ✓		3,200,000.00 ✓	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Anhawan, Janiuay, Iloilo	Construction	YES	Competitive Bidding	11/19/2021	12/08/2021	02/04/2022	02/14/2022	GoP	2,300,000.00 ✓		2,300,000.00 ✓	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Balabag, Cabatuan, Iloilo	Construction	YES	Competitive Bidding	11/19/2021	12/08/2021	02/04/2022	02/14/2022	GoP	3,200,000.00 ✓		3,200,000.00 ✓	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Balagiao, Lambunao, Iloilo	Construction	YES	Competitive Bidding	11/19/2021	12/08/2021	02/04/2022	02/14/2022	GoP	3,200,000.00 ✓		3,200,000.00 ✓	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Binolosan Pequeño, Calinog, Iloilo	Construction	YES	Competitive Bidding	11/19/2021	12/08/2021	02/04/2022	02/14/2022	GoP	3,500,000.00 ✓		3,500,000.00 ✓	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Bitayan, Badiangan, Iloilo	Construction	YES	Competitive Bidding	11/19/2021	12/08/2021	02/04/2022	02/14/2022	GoP	3,200,000.00 ✓		3,200,000.00 ✓	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Bongol, Janiuay, Iloilo	Construction	YES	Competitive Bidding	11/24/2021	12/13/2021	02/08/2022	02/18/2022	GoP	3,300,000.00 ✓		3,300,000.00 ✓	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Cairohan, Bingawan, Iloilo	Construction	YES	Competitive Bidding	11/24/2021	12/13/2021	02/08/2022	02/18/2022	GoP	3,200,000.00 ✓		3,200,000.00 ✓	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Canabajan, Calinog, Iloilo	Construction	YES	Competitive Bidding	11/24/2021	12/13/2021	02/08/2022	02/18/2022	GoP	3,200,000.00 ✓		3,200,000.00 ✓	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Dawis, Pototan, Iloilo	Construction	YES	Competitive Bidding	11/24/2021	12/13/2021	02/08/2022	02/18/2022	GoP	2,500,000.00 ✓		2,500,000.00 ✓	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Guadalupe, Janiuay, Iloilo	Construction	YES	Competitive Bidding	11/24/2021	12/13/2021	02/08/2022	02/18/2022	GoP	2,000,000.00 ✓		2,000,000.00 ✓	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Guibuangan, Pototan, Iloilo	Construction	YES	Competitive Bidding	11/24/2021	12/13/2021	02/08/2022	02/18/2022	GoP	2,000,000.00 ✓		2,000,000.00 ✓	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Intaluan, Pototan, Iloilo	Construction	YES	Competitive Bidding	11/24/2021	12/13/2021	02/08/2022	02/18/2022	GoP	2,000,000.00 ✓		2,000,000.00 ✓	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Jamin-ay, Calinog, Iloilo	Construction	YES	Competitive Bidding	11/26/2021	12/15/2021	02/11/2022	02/21/2022	GoP	2,000,000.00 ✓		2,000,000.00 ✓	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Jebioc, Pototan, Iloilo	Construction	YES	Competitive Bidding	11/26/2021	12/15/2021	02/11/2022	02/21/2022	GoP	2,000,000.00 ✓		2,000,000.00 ✓	Construction (Completion) of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Building, Barangay Jibolo, Janiuary, Iloilo	Construction	YES	Competitive Bidding	11/26/2021	12/15/2021	02/11/2022	02/21/2022	GoP	2,500,000.00		2,500,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Lanot Grande, Lambunao, Iloilo	Construction	YES	Competitive Bidding	11/26/2021	12/15/2021	02/11/2022	02/21/2022	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Legayada, Lambunao, Iloilo	Construction	YES	Competitive Bidding	11/26/2021	12/15/2021	02/11/2022	02/21/2022	GoP	3,200,000.00		3,200,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Mambiranán, Calinog, Iloilo	Construction	YES	Competitive Bidding	11/26/2021	12/15/2021	02/11/2022	02/21/2022	GoP	3,200,000.00		3,200,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Masaroy, Calinog, Iloilo	Construction	YES	Competitive Bidding	11/26/2021	12/15/2021	02/11/2022	02/21/2022	GoP	2,500,000.00		2,500,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Miapa, Maasin, Iloilo	Construction	YES	Competitive Bidding	12/01/2021	12/20/2021	02/15/2022	02/25/2022	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Mina East, Mina, Iloilo	Construction	YES	Competitive Bidding	12/01/2021	12/20/2021	02/15/2022	02/25/2022	GoP	2,500,000.00		2,500,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Naumuan, Mina, Iloilo	Construction	YES	Competitive Bidding	12/01/2021	12/20/2021	02/15/2022	02/25/2022	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Pasig, Lambunao, Iloilo	Construction	YES	Competitive Bidding	12/01/2021	12/20/2021	02/15/2022	02/25/2022	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Poong, Lambunao, Iloilo	Construction	YES	Competitive Bidding	12/01/2021	12/20/2021	02/15/2022	02/25/2022	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Quipot, Janiuary, Iloilo	Construction	YES	Competitive Bidding	12/01/2021	12/20/2021	02/15/2022	02/25/2022	GoP	3,500,000.00		3,500,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Rumbang, Pototan, Iloilo	Construction	YES	Competitive Bidding	12/01/2021	12/20/2021	02/15/2022	02/25/2022	GoP	2,500,000.00		2,500,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Salacay, Cabatuan, Iloilo	Construction	YES	Competitive Bidding	12/03/2021	12/22/2021	02/18/2022	02/28/2022	GoP	3,200,000.00		3,200,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay San Gregorio, Lambunao, Iloilo	Construction	YES	Competitive Bidding	12/03/2021	12/22/2021	02/18/2022	02/28/2022	GoP	2,000,000.00		2,000,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Sianon, Badianan, Iloilo	Construction	YES	Competitive Bidding	12/03/2021	12/22/2021	02/18/2022	02/28/2022	GoP	3,200,000.00		3,200,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Sinuagan, Badianan, Iloilo	Construction	YES	Competitive Bidding	12/03/2021	12/22/2021	02/18/2022	02/28/2022	GoP	3,200,000.00		3,200,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Sta Rita, Maasin, Iloilo	Construction	YES	Competitive Bidding	12/03/2021	12/22/2021	02/18/2022	02/28/2022	GoP	3,200,000.00		3,200,000.00	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Talibong Pequeño, Mina, Iloilo	Construction	YES	Competitive Bidding	12/03/2021	12/22/2021	02/18/2022	02/28/2022	GoP	3,200,000.00		3,200,000.00	Construction (Completion) of Multi-Purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Building, Barangay Tapacon, Bingawan, Iloilo	Construction	YES	Competitive Bidding	12/03/2021	12/22/2021	02/18/2022	02/28/2022	GoP	3,300,000.00 ✓		3,300,000.00 ✓	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Tibiao, Calinog, Iloilo	Construction	YES	Competitive Bidding	12/08/2021	12/27/2021	02/22/2022	03/04/2022	GoP	2,200,000.00 ✓		2,200,000.00 ✓	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Tigbaun Road, Cabatuan, Iloilo	Construction	YES	Competitive Bidding	12/08/2021	12/27/2021	02/22/2022	03/04/2022	GoP	3,200,000.00 ✓		3,200,000.00 ✓	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Tiringanan, Janiuay, Iloilo	Construction	YES	Competitive Bidding	12/08/2021	12/27/2021	02/22/2022	03/04/2022	GoP	3,300,000.00 ✓		3,300,000.00 ✓	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Tubungan, Lambunao, Iloilo	Construction	YES	Competitive Bidding	12/08/2021	12/27/2021	02/22/2022	03/04/2022	GoP	3,200,000.00 ✓		3,200,000.00 ✓	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Walang, Lambunao, Iloilo	Construction	YES	Competitive Bidding	12/08/2021	12/27/2021	02/22/2022	03/04/2022	GoP	2,000,000.00 ✓		2,000,000.00 ✓	Construction (Completion) of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building, Barangay Yabon, Janiuay, Iloilo	Construction	YES	Competitive Bidding	12/08/2021	12/27/2021	02/22/2022	03/04/2022	GoP	3,300,000.00 ✓		3,300,000.00 ✓	Construction (Completion) of Multi-Purpose Building
										0			
	Procurement of Office Supplies for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo. (1st Quarter of 2021)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	YES	Competitive Bidding	10/07/2021	10/26/2021	01/04/2022	01/14/2022	GoP	728,076.02 ✓		728,076.02 ✓	Office Supplies
	Procurement of common computer supplies and consumables for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	YES	Competitive Bidding	10/07/2021	10/26/2021	01/04/2022	01/14/2022	GoP	2,391,317.73 ✓		2,391,317.73 ✓	common computer supplies and consumables
	Procurement of common Information Technology Equipment for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	YES	Competitive Bidding	10/07/2021	10/26/2021	01/04/2022	01/14/2022	GoP	1,161,962.62 ✓		1,161,962.62 ✓	Information Technology Equipment
	Procurement of Fuel (Diesel and Gasoline) for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Maintenance/C onstruction/ QAS/ Planning	YES	Competitive Bidding	10/07/2021	10/26/2021	01/04/2022	01/14/2022	GoP	3,641,333.50 ✓		3,641,333.50 ✓	Fuel (Diesel and Gasoline)
	Procurement of office furniture for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Maintenance/ Admin/ Construction/ Accounting/ QAS	YES	Competitive Bidding	10/14/2021	11/02/2021	01/07/2022	01/17/2022	GoP	656,600.00 ✓		656,600.00 ✓	office furniture
	Procurement of Asphalt Cement Pen. Grade 85-100 for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	YES	Competitive Bidding	10/14/2021	11/02/2021	01/07/2022	01/17/2022	GoP	1,973,571.00 ✓		1,973,571.00 ✓	Construction materials
	Procurement of Crushed Aggregates for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	YES	Competitive Bidding	10/14/2021	11/02/2021	01/07/2022	01/17/2022	GoP	2,163,799.50 ✓		2,163,799.50 ✓	Construction materials

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Maintenance Materials for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	YES	Competitive Bidding	10/14/2021	11/02/2021	01/07/2022	01/17/2022	GoP	1,367,690.94		1,367,690.94	Maintenance Materials
	Procurement of 700 bags Anti-skid Thermoplastic Compound Powder White 25kg/bag, 200 bags Anti-skid Thermoplastic Compound Powder Yellow 25kg/bag, 100 bags Glass Beads (Pre-mix, 25kg/bag), 65 pails Primer (16 lit./pail) for painting/repainting of pavement markings along various national roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	YES	Competitive Bidding	10/21/2021	11/09/2021	01/11/2022	01/21/2022	GoP	1,782,340.00		1,782,340.00	Construction materials
	Procurement of Metal Beam End Piece for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	YES	Competitive Bidding	10/21/2021	11/09/2021	01/11/2022	01/21/2022	GoP	486,004.52		486,004.52	Maintenance Materials
	Procurement of Various Materials for use of various Basic Maintenance Equipment of Maintenance Section of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	YES	Competitive Bidding	10/21/2021	11/09/2021	01/11/2022	01/21/2022	GoP	1,013,433.21		1,013,433.21	Maintenance Materials
	Procurement of Office Supplies for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo. (2nd Quarter of 2021)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	YES	Competitive Bidding	10/21/2021	11/09/2021	01/11/2022	01/21/2022	GoP	728,076.02		728,076.02	Office Supplies
	Procurement of common computer supplies and consumables for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	YES	Competitive Bidding	10/28/2021	11/16/2021	01/14/2022	01/24/2022	GoP	1,336,457.73		1,336,457.73	common computer supplies and consumables
	Procurement of Fuel (Diesel and Gasoline) for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Maintenance/C onstruction/ QAS/ Planning	YES	Competitive Bidding	10/28/2021	11/16/2021	01/14/2022	01/24/2022	GoP	2,184,062.50		2,184,062.50	Fuel (Diesel and Gasoline)
	Procurement of Asphalt Cement Pen. Grade 85-100 for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	YES	Competitive Bidding	10/28/2021	11/16/2021	01/14/2022	01/24/2022	GoP	1,973,571.00		1,973,571.00	Construction materials
	Procurement of Crushed Aggregates for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	YES	Competitive Bidding	10/28/2021	11/16/2021	01/14/2022	01/24/2022	GoP	2,163,799.50		2,163,799.50	Construction materials
	Procurement of Maintenance Materials for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	YES	Competitive Bidding	11/05/2021	11/24/2021	01/18/2022	01/28/2022	GoP	1,367,690.95		1,367,690.95	Maintenance Materials


Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of 700 bags Anti-skid Thermoplastic Compound Powder White 25kg/bag, 200 bags Anti-skid Thermoplastic Compound Powder Yellow 25kg/bag, 100 bags Glass Beads (Pre-mix, 25kg/bag), 65 pails Primer (16 lit./pail) for painting/repainting of pavement markings along various national roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	YES	Competitive Bidding	11/05/2021	11/24/2021	01/18/2022	01/28/2022	GoP	1,782,340.00		1,782,340.00	Construction materials
	Procurement of Metal Beam End Piece for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	YES	Competitive Bidding	11/05/2021	11/24/2021	01/18/2022	01/28/2022	GoP	486,004.52		486,004.52	Maintenance Materials
	Procurement of Various Materials for use of various Basic Maintenance Equipment of Maintenance Section of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	YES	Competitive Bidding	11/05/2021	11/24/2021	01/18/2022	01/28/2022	GoP	1,013,433.21		1,013,433.21	Maintenance Materials
	Procurement of Office Supplies for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo. (3rd Quarter of 2021)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	YES	Competitive Bidding	11/10/2021	11/29/2021	01/21/2022	01/31/2022	GoP	728,076.02		728,076.02	Office Supplies
	Procurement of common computer supplies and consumables for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	YES	Competitive Bidding	11/10/2021	11/29/2021	01/21/2022	01/31/2022	GoP	1,336,457.73		1,336,457.73	common computer supplies and consumables
	Procurement of Fuel (Diesel and Gasoline) for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Maintenance/Cons truction/ QAS/ Planning	YES	Competitive Bidding	11/10/2021	11/29/2021	01/21/2022	01/31/2022	GoP	2,184,062.50		2,184,062.50	Fuel (Diesel and Gasoline)
	Procurement of Asphalt Cement Pen. Grade 85-100 for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	YES	Competitive Bidding	11/10/2021	11/29/2021	01/21/2022	01/31/2022	GoP	1,973,571.00		1,973,571.00	Construction materials
	Procurement of Crushed Aggregates for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	YES	Competitive Bidding	11/18/2021	12/07/2021	01/25/2022	02/04/2022	GoP	2,163,799.50		2,163,799.50	Construction materials
	Procurement of Maintenance Materials for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	YES	Competitive Bidding	11/18/2021	12/07/2021	01/25/2022	02/04/2022	GoP	1,367,690.95		1,367,690.95	Maintenance Materials
	Procurement of 700 bags Anti-skid Thermoplastic Compound Powder White 25kg/bag, 200 bags Anti-skid Thermoplastic Compound Powder Yellow 25kg/bag, 100 bags Glass Beads (Pre-mix, 25kg/bag), 65 pails Primer (16 lit./pail) for painting/repainting of pavement markings along various national roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	YES	Competitive Bidding	11/18/2021	12/07/2021	01/25/2022	02/04/2022	GoP	1,782,340.00		1,782,340.00	Construction materials

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of Metal Beam End Piece for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	YES	Competitive Bidding	11/18/2021	12/07/2021	01/25/2022	02/04/2022	GoP	486,004.52 ✓		486,004.52	Maintenance Materials
	Procurement of Various Materials for use of various Basic Maintenance Equipment of Maintenance Section of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	01/13/2022	02/01/2022	02/08/2022	02/18/2022	GoP	1,013,433.21 ✓		1,013,433.21	Maintenance Materials
	Procurement of Office Supplies for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo. (4th Quarter of 2021)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	NO	Competitive Bidding	01/13/2022	02/01/2022	02/08/2022	02/18/2022	GoP	728,076.02 ✓		728,076.02	Office Supplies
	Procurement of common computer supplies and consumables for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	NO	Competitive Bidding	01/13/2022	02/01/2022	02/08/2022	02/18/2022	GoP	2,333,717.73 ✓		2,333,717.73	common computer supplies and consumables
	Procurement of Fuel (Diesel and Gasoline) for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Maintenance/C onstruction/ QAS/ Planning	NO	Competitive Bidding	01/26/2022	02/14/2022	02/21/2022	03/03/2022	GoP	2,184,062.50 ✓		2,184,062.50	Fuel (Diesel and Gasoline)
	Procurement of Asphalt Cement Pen. Grade 85-100 for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	01/26/2022	02/14/2022	02/21/2022	03/03/2022	GoP	1,973,571.00 ✓		1,973,571.00	Construction materials
	Procurement of Crushed Aggregates for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	01/26/2022	02/14/2022	02/21/2022	03/03/2022	GoP	2,163,799.50 ✓		2,163,799.50	Construction materials
	Procurement of Maintenance Materials for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	02/03/2022	02/22/2022	03/01/2022	03/11/2022	GoP	1,367,690.95 ✓		1,367,690.95	Maintenance Materials
	Procurement of 700 bags Anti-skid Thermoplastic Compound Powder White 25kg/bag, 200 bags Anti-skid Thermoplastic Compound Powder Yellow 25kg/bag, 100 bags Glass Beads (Pre-mix, 25kg/bag), 65 pails Primer (16 lit./pail) for painting/repainting of pavement markings along various national roads of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	02/03/2022	02/22/2022	03/01/2022	03/11/2022	GoP	1,782,340.00 ✓		1,782,340.00	Construction materials
	Procurement of Metal Beam End Piece for use in the office of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	02/03/2022	02/22/2022	03/01/2022	03/11/2022	GoP	486,004.52 ✓		486,004.52	Maintenance Materials
	Procurement of Various Materials for use of various Basic Maintenance Equipment of Maintenance Section of DPWH Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Competitive Bidding	02/03/2022	02/22/2022	03/01/2022	03/11/2022	GoP	1,013,433.21 ✓		1,013,433.21	Maintenance Materials

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of survey equipment for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Maintenance/ Admin/ Construction/ Accounting/ QAS	NO	Shopping	01/18/2022	01/25/2022	02/01/2022	02/11/2022	GoP	70,380.00 ✓		70,380.00 ✓	Office equipment ✓
	Procurement of various spare parts for use of Construction Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Shopping	01/18/2022	01/25/2022	02/01/2022	02/11/2022	GoP	354,042.72 ✓		354,042.72 ✓	various spare parts ✓
	Procurement of office furniture for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Maintenance/ Admin/ Construction/ Accounting/ QAS	NO	Shopping	04/05/2022	04/12/2022	04/19/2022	04/29/2022	GoP	72,500.00 ✓		72,500.00 ✓	office furniture ✓
	Procurement of various spare parts for use of Construction Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	Shopping	07/20/2022	07/27/2022	08/03/2022	08/12/2022	GoP	354,042.72 ✓		354,042.72 ✓	various spare parts ✓
	Procurement of office furniture for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Maintenance/ Admin/ Construction/ Accounting/ QAS	NO	Shopping	07/20/2022	07/27/2022	08/03/2022	08/12/2022	GoP	72,500.00 ✓		72,500.00 ✓	office furniture ✓
	Procurement of office furniture for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Maintenance/ Admin/ Construction/ Accounting/ QAS	NO	Shopping	10/11/2022	10/18/2022	10/25/2022	11/04/2022	GoP	72,500.00 ✓		72,500.00 ✓	office furniture ✓
	Procurement of various spare parts for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	NP-53.9 - Small Value Procurement	01/12/2022	01/19/2022	01/26/2022	02/04/2022	GoP	170,868.72 ✓		170,868.72 ✓	various spare parts ✓
	Procurement of common janitorial supplies for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	NO	NP-53.9 - Small Value Procurement	01/12/2022	01/19/2022	01/26/2022	02/04/2022	GoP	40,875.70 ✓		40,875.70 ✓	common janitorial ✓
	Procurement of various spare parts for use of Planning & Design Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	NP-53.9 - Small Value Procurement	01/12/2022	01/19/2022	01/26/2022	02/04/2022	GoP	20,220.00 ✓		20,220.00 ✓	various spare parts ✓
	Procurement of electrical supplies for use of Planning & Design Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning	NO	NP-53.9 - Small Value Procurement	01/18/2022	01/25/2022	02/01/2022	02/11/2022	GoP	9,812.50 ✓		9,812.50 ✓	electrical materials ✓
	Procurement of laboratory equipment for use of Quality Assurance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	QAS	NO	NP-53.9 - Small Value Procurement	01/18/2022	01/25/2022	02/01/2022	02/11/2022	GoP	44,000.00 ✓		44,000.00 ✓	laboratory equipment ✓
	Procurement of common janitorial supplies for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	NO	NP-53.9 - Small Value Procurement	04/05/2022	04/12/2022	04/19/2022	04/29/2022	GoP	34,049.50 ✓		34,049.50 ✓	common janitorial ✓
	Procurement of electrical supplies for use of Planning & Design Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning	NO	NP-53.9 - Small Value Procurement	04/05/2022	04/12/2022	04/19/2022	04/29/2022	GoP	9,812.50 ✓		9,812.50 ✓	electrical materials ✓
	Procurement of various spare parts for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	NP-53.9 - Small Value Procurement	04/05/2022	04/12/2022	04/19/2022	04/29/2022	GoP	56,381.91 ✓		56,381.91 ✓	various spare parts ✓

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Procurement of common janitorial supplies for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	NO	NP-53.9 - Small Value Procurement	07/20/2022	07/27/2022	08/03/2022	08/12/2022	GoP	34,049.50 ✓		34,049.50 ✓	common janitorial
	Procurement of electrical supplies for use of Planning & Design Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning	NO	NP-53.9 - Small Value Procurement	07/20/2022	07/27/2022	08/03/2022	08/12/2022	GoP	9,812.50 ✓		9,812.50 ✓	electrical materials
	Procurement of various spare parts for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	NP-53.9 - Small Value Procurement	07/20/2022	07/27/2022	08/03/2022	08/12/2022	GoP	122,736.95 ✓		122,736.95 ✓	various spare parts ✓
	Procurement of common janitorial supplies for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo (Centralized)	Admin./ Maintenance/ Procurement/ Construction/ QAS/ Planning/ Accounting	NO	NP-53.9 - Small Value Procurement	10/11/2022	10/18/2022	10/25/2022	11/04/2022	GoP	34,049.50 ✓		34,049.50 ✓	common janitorial ✓
	Procurement of electrical supplies for use of Planning & Design Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Planning	NO	NP-53.9 - Small Value Procurement	10/11/2022	10/18/2022	10/25/2022	11/04/2022	GoP	9,812.50 ✓		9,812.50 ✓	electrical materials ✓
	Procurement of various spare parts for use of Maintenance Section, DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	Maintenance	NO	NP-53.9 - Small Value Procurement	10/11/2022	10/18/2022	10/25/2022	11/04/2022	GoP	99,526.08 ✓		99,526.08 ✓	various spare parts ✓


Prepared by:


MA. BELEN P. ACUESTA
 BAC SECRETARIAT

Recommending Approval:


JONATHAN O. SANTIAGO
 BAC CHAIRPERSON

Approved:


SANNY BOY O. OROPEL, CES E
 HEAD OF PROCURING ENTITY




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOILO 2nd
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VI
Balabag, Dumangas, Iloilo

CERTIFICATION

This is to certify that **ILOILO 2ND DISTRICT ENGINEERING OFFICE** has no Indicative Annual Procurement Plan for FY 2022 for Consulting Services based on NEP.

Signed this 22nd day of September, 2021.


SUNNY BOY O. OROPEL, CES E
District Engineer

RO6.17 CMSB/MBPA/SBOO