

**Department of Public Works and Highways
Eastern Samar District Engineering Office
Borongan City, Eastern Samar**

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 (INFRASTRUCTURE)

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Activity/Project)
					Advt/Posting of IB/REOI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21IB0001 - Preventive Maintenance - Secondary Roads, Guian-Sulangan Peninsula Road - (S00188SM) Chainage 8826 - Chainage 9826. Chainage	Maintenance Section	Yes	Competitive Bidding	Oct. 7 - 14, 2020	Oct. 29, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund		GoP GAA 2021	15,453,000.00		15,453,000.00	Preventive Maintenance on Secondary Roads
	21IB0002 - Preventive Maintenance - Secondary Roads Jct. Taft-Oras-San Policarpo-Arteche Rd, K0904+695 - K0905+000 - K0907+000 - K0907+746	Maintenance Section	Yes	Competitive Bidding	Oct. 7 - 14, 2020	Oct. 29, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund		GoP GAA 2021	15,000,000.00		15,000,000.00	Preventive Maintenance - Secondary Roads
	21IB0003 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Borongan - Guiuan Road, K0934+945 - 935+055 LS, K0998+410 - K0998+453 LS, K01013+756 - K01013+839	Construction Section	Yes	Competitive Bidding	Oct. 7 - 14, 2020	Oct. 29, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund		GoP GAA 2021	10,130,000.00		10,130,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads
	21IB0004 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Borongan-Guiuan Road - K01024+202 - K01024+233, K01030+731 - K01030+785, K01030+818 - K01030+853	Construction Section	Yes	Competitive Bidding	Oct. 7 - 14, 2020	Oct. 29, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund		GoP GAA 2021	6,051,000.00		6,051,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads
	21IB0005 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Jct. Buenavista-Lawaan-Marabut Road - K0976+925 - K0977+097	Construction Section	Yes	Competitive Bidding	Oct. 7 - 14, 2020	Oct. 29, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund		GoP GAA 2021	93,000,000.00		93,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads
	21IB0006 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Jct. Buenavista-Lawaan-Marabut Road - K0977+097 - K0977+200	Construction Section	Yes	Competitive Bidding	Oct. 7 - 14, 2020	Oct. 29, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund		GoP GAA 2021	93,000,000.00		93,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads
	21IB0007 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Jct. Buenavista-Lawaan-Marabut Road - K0977+200 - K0977+320	Construction Section	Yes	Competitive Bidding	Oct. 7 - 14, 2020	Oct. 29, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund		GoP GAA 2021	93,000,000.00		93,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads
	21IB0008 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Wright-Taft-Borongan Road - K0914+580 - K0914+680	Construction Section	Yes	Competitive Bidding	Oct. 7 - 14, 2020	Oct. 29, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund		GoP GAA 2021	93,000,000.00		93,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads

	21IB0009 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Wright-Taft-Borongan Road - K0914+680 - K0914+780	Construction Section	Yes	Competitive Bidding	Oct. 7 - 14, 2020	Oct. 29, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	93,000,000.00		93,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads
	21IB0010 - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads, Wright-Taft-Borongan Road - K0914+780 - K0914+920	Construction Section	Yes	Competitive Bidding	Oct. 7 - 14, 2020	Oct. 29, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	93,000,000.00		93,000,000.00	Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide - Secondary Roads
	21IB0011 - Rehabilitation/Reconstructyion of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Wright-Taft-Borongan Road - K0914+920 - K0915+060	Maintenance Section	Yes	Competitive Bidding	Oct. 8 - 15, 2020	Oct. 30, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	93,000,000.00		93,000,000.00	Rehabilitation/Reconstructyion of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
	21IB0012 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Seocondary Roads, Jct. Taft-Oras-San Policarpo-Arteche road - K0950+894 - K0950+975, K0955+684 - K0955+831, K0967+749 - K0967+971, K0969+109 - K0969+623	Construction Section	Yes	Competitive Bidding	Oct. 8 - 15, 2020	Oct. 30, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	11,568,000.00		11,568,000.00	Construction/Upgrading/Rehabilitati on of Drainage along National Roads - Seocondary Roads
	21IB0013 - Construction of By-Pass and Diversion Roads, Borongan Diversion, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 8 - 15, 2020	Oct. 30, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	100,000,000.00		100,000,000.00	Construction of By-Pass and Diversion Roads
	21IB0014 - Construction of Missing Links/New Roads, Arteche, Brgy. Catumsan - Jipapad - Las Navas - Catubig Rawis Road, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 8 - 15, 2020	Oct. 30, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	50,000,000.00		50,000,000.00	Off-Carriageway Improvement
	21IB0015 - Retrofitting/Strengthening of Permanent Bridges, Abang Br. (B00451SM) along Wright-Taft-Borongan Road	Construction Section	Yes	Competitive Bidding	Oct. 8 - 15, 2020	Oct. 30, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	5,000,000.00		5,000,000.00	Retrofitting/Strengthening of Permanent Bridges
	21IB0016 - Retrofitting/Strengthening of Permanent Bridges, Giporlos Br. 2 (B00506SM) along Jct. Buenavista-Lawaan-Marabut Road	Construction Section	Yes	Competitive Bidding	Oct. 8 - 15, 2020	Oct. 30, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	10,000,000.00		10,000,000.00	Retrofitting/Strengthening of Permanent Bridges
	21IB0017 - Rehabilitation/Major Repair of Permanent Bridges, Acas Br. (B00449SM) along Wright-Taft-Borongan Road	Construction Section	Yes	Competitive Bidding	Oct. 8 - 15, 2020	Oct. 30, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	1,000,000.00		1,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
	21IB0018 - Rehabilitation/Major Repair of Permanent Bridges, Alugan Br. 1 (B00533SM) along Jct. Taft-Borongan Road	Construction Section	Yes	Competitive Bidding	Oct. 8 - 15, 2020	Oct. 30, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	1,000,000.00		1,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
	21IB0019 - Rehabilitation/Major Repair of Permanent Bridges, Baloto Br. (B00461SM) along Wright-Taft-Borongan	Construction Section	Yes	Competitive Bidding	Oct. 8 - 15, 2020	Oct. 30, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	9,000,000.00		9,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
	21IB0020 - Rehabilitation/Major Repair of Permanent Bridges, Boblaran Br. (B00534SM) along Jct Taft-Oras-San Policarpo-Arteche Road	Construction Section	Yes	Competitive Bidding	Oct. 8 - 15, 2020	Oct. 30, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	1,000,000.00		1,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
	21IB0021 - Rehabilitation/Major Repair of Permanent Bridges, Bolusao Br. (B00513SM) along Jct. Buenavista-Lawaan-Marabut Rd.	Maintenance Section	Yes	Competitive Bidding	Oct. 12 - 19, 2020	Nov. 03, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	15,000,000.00		15,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
	21IB0022 - Rehabilitation/Major Repair of Permanent Bridges, Catumsan Br. (B00535SM) along Jct Taft-Oras-San Policarpo-Arteche Rd.	Maintenance Section	Yes	Competitive Bidding	Oct. 12 - 19, 2020	Nov. 03, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	1,000,000.00		1,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
	21IB0023 - Rehabilitation/Major Repair of Permanent Bridges, Coticot Br. (B00504SM) along Buenavista-Lawaan-Marabut Rd	Maintenance Section	Yes	Competitive Bidding	Oct. 12 - 19, 2020	Nov. 03, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	10,000,000.00		10,000,000.00	Rehabilitation/Major Repair of Permanent Bridges

	21IB0024 - Rehabilitation/Major Repair of Permanent Bridges, Giporlos Br. 1 (B0505SM) along Jct Buenavista-Lawaan-Marabut Road	Maintenance Section	Yes	Competitive Bidding	Oct. 12 - 19, 2020	Nov. 03, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	13,000,000.00		13,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
	21IB0025 - Rehabilitation/Major Repair of Permanent Bridges, Lawaan Br. 2 (B0510SM) along Jct Buenavista-Lawaan-Marabut Rd	Maintenance Section	Yes	Competitive Bidding	Oct. 12 - 19, 2020	Nov. 03, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	5,000,000.00		5,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
	21IB0026 - Rehabilitation/Major Repair of Permanent Bridges, Malabag Br. (B0503SM) along Jct Buenavista-Lawaan-Marabut Rd	Maintenance Section	Yes	Competitive Bidding	Oct. 12 - 19, 2020	Nov. 03, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	3,000,000.00		3,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
	21IB0027 - Rehabilitation/Major Repair of Permanent Bridges, Malobago Br. (B00519SM) along Jct Taft-Oras-San Policarpo-Arteche Rd	Construction Section	Yes	Competitive Bidding	Oct. 12 - 19, 2020	Nov. 03, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	12,000,000.00		12,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
	21IB0028 - Rehabilitation/Major Repair of Permanent Bridges, Nabuangan Br. (B0462SM) along Wright-Taft-Borongan Road	Construction Section	Yes	Competitive Bidding	Oct. 12 - 19, 2020	Nov. 03, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	11,000,000.00		11,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
	21IB0029 - Rehabilitation/Major Repair of Permanent Bridges, Pangpang Br. (B00548SM) along Jct Taft-Oras-San Policarpo-Arteche Rd.	Construction Section	Yes	Competitive Bidding	Oct. 12 - 19, 2020	Nov. 03, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	1,000,000.00		1,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
	21IB0030 - Rehabilitation/Major Repair of Permanent Bridges, Parena Br. (B0507SM) along Jct Buenavista-Lawaan-Marabut Rd	Construction Section	Yes	Competitive Bidding	Oct. 12 - 19, 2020	Nov. 03, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	1,000,000.00		1,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
	21IB0031 - Rehabilitation/Major Repair of Permanent Bridges, Sabang Br (B00526SM) along Jct Taft-Oras-San Policarpo-Arteche Rd.	Maintenance Section	Yes	Competitive Bidding	Oct. 15 - 22, 2020	Nov. 05, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	1,000,000.00		1,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
	21IB0032 - Rehabilitation/Major Repair of Permanent Bridges, Sulangan Br. (B00596SM) along Guiuan-Sulangan Peninsula Road	Maintenance Section	Yes	Competitive Bidding	Oct. 15 - 22, 2020	Nov. 05, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	7,000,000.00		7,000,000.00	Rehabilitation/Major Repair of Permanent Bridges
	21IB0033 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Balangiga Flood Control along Balangiga River, Balangiga, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 15 - 22, 2020	Nov. 05, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	50,000,000.00		50,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	21IB0034 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control along Borongan River, Borongan City, Eastern	Construction Section	Yes	Competitive Bidding	Oct. 15 - 22, 2020	Nov. 05, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	50,000,000.00		50,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	21IB0035 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood control along Oras river, Barangay Balocawe, Oras, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 15 - 22, 2020	Nov. 05, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	25,000,000.00		25,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	21IB0036 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control along Suribao River, Barangay Suribao, Borongan City	Construction Section	Yes	Competitive Bidding	Oct. 15 - 22, 2020	Nov. 05, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	50,000,000.00		50,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	21IB0037 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Constructon of Flood control Structure along Borongan River, Barangay Surok Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 15 - 22, 2020	Nov. 05, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	50,000,000.00		50,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems

	21IB0038 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Poblacion Maslog Flood Control, Maslog, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 15 - 22, 2020	Nov. 05, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	33,466,000.00		33,466,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	21IB0039 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation/Improvement of Flood Control Structures along Oras River Protecting Barangay Road, Barangay Alang-Alang, Oras, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 15 - 22, 2020	Nov. 05, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	60,000,000.00		60,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	21IB0040 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation/Improvement of Flood Control Structures along Suribao river, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 15 - 22, 2020	Nov. 05, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	50,000,000.00		50,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
	21IB0041 - Construction /Improvement of Access Roads Leading to Declared Tourism Destatinations (Tourism Road Infrastructure Program - TRIP), Access Road from National Higway Leading to Amanjuray - Amandaraga Falls. Lawaan, Easern Samar	Construction Section	Yes	Competitive Bidding	Oct. 20 - 27, 2020	Nov. 10, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	10,055,000.00		10,055,000.00	Construction /Improvement of Access Roads Leading to Declared Tourism Destatinations (Tourism Road Infrastructure Program - TRIP)
	21IB0042 - Construction /Improvement of Access Roads Leading to Declared Tourism Destatinations (Tourism Road Infrastructure Program - TRIP), Access Road Leading to Bacayawan Beach, Llorente, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 20 - 27, 2020	Nov. 10, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	7,500,000.00		7,500,000.00	Construction /Improvement of Access Roads Leading to Declared Tourism Destatinations (Tourism Road Infrastructure Program - TRIP)
	21IB0043 - Construction /Improvement of Access Roads Leading to Declared Tourism Destatinations (Tourism Road Infrastructure Program - TRIP), Access Road Leading to Canguhas Nature Park, Hernani, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 20 - 27, 2020	Nov. 10, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	7,500,000.00		7,500,000.00	Construction /Improvement of Access Roads Leading to Declared Tourism Destatinations (Tourism Road Infrastructure Program - TRIP)
	21IB0044 - Construction /Improvement of Access Roads Leading to Declared Tourism Destatinations (Tourism Road Infrastructure Program - TRIP), Access Road Leading to Divinubo Island Eco Park, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 20 - 27, 2020	Nov. 10, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	7,500,000.00		7,500,000.00	Construction /Improvement of Access Roads Leading to Declared Tourism Destatinations (Tourism Road Infrastructure Program - TRIP)
	21IB0045 - Local Roads and Bridges, Concreting/Improvement of Road (Barangay Guinpoliran-Barangay Julag), Balangkayan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 20 - 27, 2020	Nov. 10, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	22,000,000.00		22,000,000.00	Local Roads
	21IB0046 - Local Roads and Bridges, Rehabilitation/Improvement of Junction National Road, Carolina - Can-Avid-Dolores-Maslog Road (Barangay Aroganga-Barangay Magsaysay Section),Dolores, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 20 - 27, 2020	Nov. 10, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	131,899,000.00		131,899,000.00	Local Roads
	21IB0047 - Local Roads and Bridges, Rehabilitation/Improvement of Road, Baranagy Caisawan, Balangkayan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 20 - 27, 2020	Nov. 10, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	25,000,000.00		25,000,000.00	Local Roads
	21IB0048 - Buildings and other Structures, Construction of BS Industrial and Technology Building, Easern Samar State University (ESSU) Campus. Guiuan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 20 - 27, 2021	Nov. 10, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	10,000,000.00		10,000,000.00	School Buildings

	21IB0049 -Buildings and other Structures, Construction of Home Economics Building, Eugenio Abunda Sr. School, Barangay Campesao. Borongan City, Eastern samar	Construction Section	Yes	Competitive Bidding	Oct. 20 - 27, 2020	Nov. 10, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	3,500,000.00		3,500,000.00	School Buildings
	21IB0050 - Multipurpose/Facilities, Construction of Multi-purpose Building (Barangay Hall), Barangay Malogo, Can-avid, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 20 - 27, 2020	Nov. 10, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	2,000,000.00		2,000,000.00	Multipurpose/Facilities
	21IB0051 -Multipurpose/Facilities, Construction of Multi-purpose Building and Rehabilitation of Youth Center Camp (YOCENCA). Baranagy Naparaan, Salcedo, Easten Samar	Construction Section	Yes	Competitive Bidding	Oct. 21 - 28, 2020	Nov. 11, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	5,000,000.00		5,000,000.00	Multipurpose/Facilities
	21IB0052- Multipurpose/Facilities, Construction of Multi-purpose Building, Barangay Ando, Borongan City, Eastern	Construction Section	Yes	Competitive Bidding	Oct. 21 - 28, 2020	Nov. 11, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	3,500,000.00		3,500,000.00	Multipurpose/Facilities
	21IB0053 - Multipurpose/Facilities, Construction of Multi-purpose Building, Barangay Baruk, Can-avid, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 21 - 28, 2020	Nov. 11, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	3,500,000.00		3,500,000.00	Multipurpose/Facilities
	21IB0054 -Multipurpose/Facilities, Construction of Multi-Purpose Building, Barangay Malinao, Taft, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 21 - 28, 2020	Nov. 11, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	3,000,000.00		3,000,000.00	Multipurpose/Facilities
	21IB0055 - Multipurpose/Facilities, Construction of Multi-purpose Building, Barangay Paya, Giporlos, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 21 - 28, 2020	Nov. 11, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	3,000,000.00		3,000,000.00	Multipurpose/Facilities
	21IB0056 - Multipurpose/Facilities, Construction of Multi-purpose Building, Barangay Rizal, Quinaopandan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 21 - 28, 2020	Nov. 11, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	3,000,000.00		3,000,000.00	Multipurpose/Facilities
	21IB0057 - Multipurpose/Facilities, Construction of Multi-purpose Building, Barangay Salvacion, Can-Avid, Eastern	Construction Section	Yes	Competitive Bidding	Oct. 21 - 28, 2020	Nov. 11, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	3,500,000.00		3,500,000.00	Multipurpose/Facilities
	21IB0058 - Multipurpose/Facilities, Construction of Multi-purpose Building, Dao Integrated School, Barangay Dao, Oras, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 21 - 28, 2020	Nov. 11, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	3,500,000.00		3,500,000.00	Multipurpose/Facilities
	21IB0059 - Multipurpose/Facilities, Construction/Rehabilitation of Pathways, Sulat Central elementary School, Sulat Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 21 - 28, 2020	Nov. 11, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	3,000,000.00		3,000,000.00	Multipurpose/Facilities
	21IB0060 - Multipurpose/Facilities, Rehabilitation of Multi-purpose Building (Cultural Stage Including Drainage Structure). Barangay Can-Abong, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 21 - 28, 2020	Nov. 11, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	2,500,000.00		2,500,000.00	Multipurpose/Facilities
	21IB0061 - Multipurpose/Facilities, Rehabilitation of Multi-purpose Building (DepEd Division Office), Barangay Alang-alang, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 22 - 29, 2020	Nov. 12, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	3,000,000.00		3,000,000.00	Multipurpose/Facilities
	21IB0062 - Flood Control Structures/Falities, Construction of Flood Control Structure, Maliwaliw, Salcedo, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 22 - 29, 2020	Nov. 12, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	10,000,000.00		10,000,000.00	Flood Control Structures/Falities
	21IB0063 - Flood Control Structures/Falities, Construction of Flood Control Structures, Barangay Sta. Rosa Balangiga, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 22 - 29, 2020	Nov. 12, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	10,000,000.00		10,000,000.00	Flood Control Structures/Falities
	21IB0064 - Local Roads and Bridges, Concreting of Flood Road, Barangay 04 to Barngay Mabuhay, Jipapad, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 22 - 29, 2020	Nov. 12, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	5,000,000.00		5,000,000.00	Local Roads

	21IB0065 - Local Roads and Bridges, Concreting of Local Road, Barangay Candenio, Quinapondan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 22 - 29, 2020	Nov. 12, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	2,500,000.00		2,500,000.00	Local Roads
	21IB0066 - Local Roads and Bridges, Concreting of Local Road, Barangay Japitan, Dolores, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 22 - 29, 2020	Nov. 12, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	5,000,000.00		5,000,000.00	Local Roads
	21IB0067 - Local Roads and Bridges, Concreting of Local Road, Barangay Sta. Margarita, Quinapondan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 22 - 29, 2020	Nov. 12, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	10,000,000.00		10,000,000.00	Local Roads
	21IB0068 - Local Roads and Bridges, Concreting of Local Road, Barangay Tikling, Dolores, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 22 - 29, 2020	Nov. 12, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	2,000,000.00		2,000,000.00	Local Roads
	21IB0069 - Local Roads and Bridges, Concreting of Local Road, Barangay Vigan, Gen. Macarthur, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 22 - 29, 2020	Nov. 12, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	3,500,000.00		3,500,000.00	Local Roads
	21IB0070 - Local Roads and Bridges, Concreting of Local Roads, Barangay Camantang, Can-Avid, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 22 - 29, 2020	Nov. 12, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	5,000,000.00		5,000,000.00	Local Roads
	21IB0071 - Local Roads and Bridges, Construction of Drainage Structure, Barangay Campesao, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 26 - Nov. 22, 2020	Nov. 17, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	2,000,000.00		2,000,000.00	Local Roads
	21IB0072 - Local Roads and Bridges, Construction of Local Road, Barangay 2 to Barangay Bulawan, Maslog, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 26 - Nov. 22, 2020	Nov. 17, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	7,000,000.00		7,000,000.00	Local Roads
	21IB0073 - Rehabilitation/Reconstruction of Roads with slips, slope collapse, and Landslide - Secondary, Wright-Taft-Borongan road - K0871+260 - K0872+160	Construction Section	Yes	Competitive Bidding	Oct. 26 - Nov. 22, 2020	Nov. 17, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	100,000,000.00		100,000,000.00	Rehabilitation/Reconstruction of Roads with slips, slope collapse, and Landslide - Secondary
	21IB0074 - Rehabilitation/Reconstruction of Roads with slips, slope collapse, and Landslide - Secondary, Wright-Taft-Borongan Road -K0872+160 - K0872+600	Construction Section	Yes	Competitive Bidding	Oct. 26 - Nov. 22, 2020	Nov. 17, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	100,000,000.00		100,000,000.00	Rehabilitation/Reconstruction of Roads with slips, slope collapse, and Landslide - Secondary
	21IB0075 - Buildings and other Structures, Construction (Completion) of Multi-purpose Building, Rural Health Unit - Giporlos Municipal Health Office, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 26 - Nov. 22, 2020	Nov. 17, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	10,000,000.00		10,000,000.00	Muti-purpose/Facilities
	21IB0076 - Buildings and other Structures, Construction of Multi-purpose Building (Municipal fire station), Barangay Malaintos, Dolores, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 26 - Nov. 22, 2020	Nov. 17, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	5,000,000.00		5,000,000.00	Muti-purpose/Facilities
	21IB0077 - Buildings and other Structures, Construction of Multi-purpose Building (Municipal Health Center), Poblacion, Guiuan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 26 - Nov. 22, 2020	Nov. 17, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	10,000,000.00		10,000,000.00	Muti-purpose/Facilities
	21IB0078 - Buildings and other Structures, Construction of Multi-purpose Building, Barangay Poblacion 2, Dolores, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 26 - Nov. 22, 2020	Nov. 17, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	5,000,000.00		5,000,000.00	Muti-purpose/Facilities
	21IB0079 - Buildings and other Structures, Construction of Multi-purpose Building, Barangay Tada-on, Salcedo, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 26 - Nov. 22, 2020	Nov. 17, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	3,500,000.00		3,500,000.00	Muti-purpose/Facilities
	21IB0080 - Buildings and other Structures, Construction of Multi-purpose Building, Barangay Tagbacan, Salcedo, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 26 - Nov. 22, 2020	Nov. 17, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	3,500,000.00		3,500,000.00	Muti-purpose/Facilities

	21B0081 - Buildings and other Structures, Construction of Multi-purpose Building, Barangay Valley, Quinapondan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 27 - Nov. 18, 2020	Nov. 18, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	4,000,000.00		4,000,000.00	Multi-purpose/Facilities
	21B0082 - Buildings and other Structures, Construction of Multi-purpose Building, Dolores Municipal Hospital, Dolores, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 27 - Nov. 18, 2020	Nov. 18, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	15,000,000.00		15,000,000.00	Multi-purpose/Facilities
	21B0083 - Buildings and other Structures, Construction of Multi-purpose Building, Salcedo Elementary School, Salcedo, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 27 - Nov. 18, 2020	Nov. 18, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	3,500,000.00		3,500,000.00	Multi-purpose/Facilities
	21B0084 - Buildings and other Structures, Rehabilitation of Multi-purpose Building, Eastern Samar State University Main Campus, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 27 - Nov. 18, 2020	Nov. 18, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	3,000,000.00		3,000,000.00	Multi-purpose/Facilities
	21B0085 - Flood Control and Drainage, Construction of Flood Control Structure (Drainage system), Tiguib, Oras, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 27 - Nov. 18, 2020	Nov. 18, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	1,000,000.00		1,000,000.00	Drainage/Protection Works
	21B0086 - Local Roads and Bridges, Concreting of Barangay Can-Avid Road, Can-Avid, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 27 - Nov. 18, 2020	Nov. 18, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	5,000,000.00		5,000,000.00	Local Roads
	21B0087 - Local Roads and Bridges, Concreting of Barangay Road, Barangay Buabua, Salcedo, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 27 - Nov. 18, 2020	Nov. 18, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	5,000,000.00		5,000,000.00	Local Roads
	21B0088 - Local Roads and Bridges, Concreting of Road, of Brgy. Batiawan to Brgy. Pangabutan Taft, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 27 - Nov. 18, 2020	Nov. 18, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	50,000,000.00		50,000,000.00	Local Roads
	21B0089 - Local Roads and Bridges, Rehabilitation of Road, Barangay 3, San Julian, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 27 - Nov. 18, 2020	Nov. 18, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	5,000,000.00		5,000,000.00	Local Roads
	20B0104 (MYCA) - Preventive Maintenance - Secondary Roads, Jct. Buenavista-Lawaan-Marabut Road - K0952+(-828) - K0953+397	Maintenance Section	Yes	Competitive Bidding	Oct. 27 - Nov. 03, 2020	Nov. 18, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	3,000,000.00		3,000,000.00	Preventive Maintenance - Secondary Roads
	20B0103 (MYCA) - Rehabilitation/Reconstruction of Roads with Slope Collapse, and Landslide - Secondary Roads, Borongan-Guiuan Road - K1000+536 - K1000+714, K1001+728 - K1001+940	Maintenance Section	Yes	Competitive Bidding	Oct. 29 - Nov. 05, 2020	Nov. 20, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	6,930,000.00		6,930,000.00	Rehabilitation/Reconstruction of Roads with Slope Collapse, and Landslide - Secondary Roads
	20B0027 (MYCA) - Rehabilitation/Reconstruction of Roads with Slope Collapse, and Landslide - Secondary Roads, Jct. Buenavista-Lawaan-Marabut Road - K0983+050 - K0983+264	Construction Section	Yes	Competitive Bidding	Oct. 29 - Nov. 05, 2020	Nov. 20, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	1,548,000.00		1,548,000.00	Rehabilitation/Reconstruction of Roads with Slope Collapse, and Landslide - Secondary Roads

20IB0101 (MYCA) - Rehabilitation/Reconstruction of Roads with Slope Collapse, and Landslide - Secondary Roads, Wright-Taft-Borongan Road - K0861+615 - K0861+690, K0864+636 - K0864+672, K0864+722 - K0864+737, K0866+549 - K0866+575, K0878+062 - K0878+107, K0889+455 - K0889+553, K0892+822 - K0892+867, K0907+100 - K0907+200, K0907+922 - K0907+956, K0919+970 - K0920+020, K0922+180 - K0922+260	Construction Section	Yes	Competitive Bidding	Oct. 29 - Nov. 05, 2020	Nov. 20, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	7,986,000.00		7,986,000.00	Rehabilitation/Reconstruction of Roads with Slope Collapse, and Landslide - Secondary Roads
20IB0028 (MYCA) - Rehabilitation/Reconstruction of roads with Slips, Slope Collapse and Landslide - Tertiary Roads, Arteche-Jipapad-Lasnavas-Rawis Road - K0968+(-073) - K0968+052, K0968+270 - K0968+434, K0970+185 - K0970+383, K0971+210 - K-971+274, K0871+215 - K0971+250	Construction Section	Yes	Competitive Bidding	Oct. 29 - Nov. 05, 2020	Nov. 20, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	10,036,000.00		10,036,000.00	Rehabilitation/Reconstruction of roads with Slips, Slope Collapse and Landslide - Tertiary Roads
20IB0083 (MYCA) - Construction of Missing Links/New Roads, Arteche, Brgy. Catumsan-Jipapad-Las Navas-Catubig-Rawis road, Eastern samar	Construction Section	Yes	Competitive Bidding	Oct. 29 - Nov. 05, 2020	Nov. 20, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	42,000,000.00		42,000,000.00	Construction of Missing Links/New Roads
20IB0084 (MYCA) - Construction of Missing Links/New Roads, Arteche, Brgy. Catumsan-Jipapad-Las Navas-Catubig-Rawis Road, Package 3, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 29 - Nov. 05, 2020	Nov. 20, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	2,000,000.00		2,000,000.00	Construction of Missing Links/New Roads
20IB0001 (MYCA) - Off-Carriageway Improvement-Secondary Roads, Jct. Buenavista-Lawaan-Marabut Road - K0953+638 - K0954+000, K0954+611 - K0954+836, K0970+150 - K0970+778, K0970+900 - K0972+003, K0972+380 - K0972+917, K0972+877 - K0972+929, K0972+965 - K0973+104, K0973+232 - K0975+244, K0989+000 - K0989+151, K0990+527 - K0990+631, K0990+884 - K0991+140, K0991+628	Construction Section	Yes	Competitive Bidding	Oct. 29 - Nov. 05, 2020	Nov. 20, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	30,968,000.00		30,968,000.00	Off-Carriageway Improvement-Secondary Roads
20IB0004 (MYCA) - Off-Carriageway Improvement-Secondary Roads, Jct. Taft-Oras- San Policarpo-Arteche Road - K0897+515 - K0897+574, K0899+1122 - K0899+1223, K0902+443 - K0902+538, K0904+327 - K0904+363, K0908+009 - K0908+059, K0908+078 - K0908+238, K0908+950 - K0909+000, K0912+781 - K0912+853, K0914+050 - K0914+121, K0924+721 - K0925+098, K0938+000 - K0938+374, K0939+237 - K-939+505, K0942+161 - K0942+281, K0946+165 - K0946+273, K0966+429 - K0966+875, K0967+800 - K0968+190, K0967+988 -	Construction Section	Yes	Competitive Bidding	Oct. 29 - Nov. 05, 2020	Nov. 20, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	2,674,000.00		2,674,000.00	Off-Carriageway Improvement-Secondary Roads

	20IB0005 (MYCA) - Off-Carriageway Improvement - Tertiary Roads, Arteché-Jipapad-Las Navas-Rawis Road - (S00174SM) Cahiangé 000 - Chainage 3627	Construction Section	Yes	Competitive Bidding	Oct. 29 - Nov. 05, 2020	Nov. 20, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	8,378,000.00		8,378,000.00	Off-Carriageway Improvement - Tertiary Roads
	20IB0020 (MYCA) - Construction/Maintenance of Flood Mitigation Structures and Drainage systems, Construction of flood Control Structure along Wright-Taft-Borongan road, K0897+000 - K0898+000, Brgy. San Isidro, Sulat, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 29 - Nov. 05, 2020	Nov. 20, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	2,000,000.00		2,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage systems
	20IB0105 (MYCA) - Construction/Maintenance of Flood Mitigation Structures and Drainage systems, Construction of Flood Control Structure Project, Brgy. Libas, San Julian, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 30 - Nov. 06, 2020	Nov. 20, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	1,000,000.00		1,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage systems
	20IB0034 (MYCA) - Construction/Maintenance of Flood Mitigation Structures and Drainage systems, Construction of Flood Control Structures Along Borongan-Guiuan Road, Brgy. Maypangdan, Borongan City, Eastern samar	Construction Section	Yes	Competitive Bidding	Oct. 30 - Nov. 06, 2020	Nov. 20, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	3,000,000.00		3,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage systems
	20IB0122 (MYCA) - Buildings and other Structures, Construction of School Building, Dolores National High School, Dolores, Eastern samar	Construction Section	Yes	Competitive Bidding	Oct. 30 - Nov. 06, 2020	Nov. 20, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	7,470,000.00		7,470,000.00	School Buildings
	20IB0114 (MYCA) - Buildigns and other Structures, Construction of School Building, ESSU Arteché Campus, Arteché, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 30 - Nov. 06, 2020	Nov. 20, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	15,770,000.00		15,770,000.00	School Buildings
	220IB0123 (MYCA) - Buildings and other Structures, Construction of 15 Day Care Centers, Barangays Dapdap, Hilabaan, Hinolaso, Japitan, Bonghon, Dampigan, Del Pilar, Sto. Nino, Tan-awan (Sitio Luhang), Dinigpian, San Roque, Sta. Cruz, Caglaon-an, Buenavista and Cabago-an, Municipality of Dolores, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 30 - Nov. 06, 2020	Nov. 20, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	20,750,000.00		20,750,000.00	Multi-Purpose/Facilities
	20IB0125 (MYCA) - Buildngs and other Strcutures, Construction of Laboratory Building, Eastern Samar State University, Borongan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 30 - Nov. 06, 2020	Nov. 20, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	15,770,000.00		15,770,000.00	Multi-Purpose/Facilities
	220IB0117 (MYCA) - Local Roads and Bridges, Road Concreting, Brgy 10 to sitio Pangli, Lawaan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 30 - Nov. 06, 2020	Nov. 20, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	6,930,000.00		6,930,000.00	Local Roads
	20IB0126 (MYCA) - Buildings and other Structures, Construction of Multi-purpose Building, Eastern Samar state University-Arteché Campus	Construction Section	Yes	Competitive Bidding	Oct. 30 - Nov. 06, 2020	Nov. 20, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	8,300,000.00		8,300,000.00	Multi-purpose/Facilities
	20IB113 (MYCA) - Local Roads and Bridges, Road Concreting of Brgy. Baruk Junction to Canmantang, Can-Avid, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 30 - Nov. 06, 2020	Nov. 20, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	15,400,000.00		15,400,000.00	Local Roads
	20IB0107 (MYCA) - Local Roads and Bridges, Road Concreting of Brgy. Sapao, Brgy. Dumrog, Guiuan, Eastern Samar	Construction Section	Yes	Competitive Bidding	Oct. 30 - Nov. 06, 2020	Nov. 20, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	7,700,000.00		7,700,000.00	Local Roads

	20IB0111 (MYCA) - Local Roads and Bridges, Road Concreting of Dolores to Maslog, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 02 - 09, 2020	Nov. 24, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	15,400,000.00		15,400,000.00	Local Roads
	21IB0112 - Local Bridges, Construction of 2-Barrel Reinforced Concrete Box Culvert, Barangay Taboc, Borongan City, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 02 - 09, 2020	Nov. 24, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	2,500,000.00		2,500,000.00	Local Roads
	20IB0127 (MYCA) - Buildings and other Structures, Extension/Renovition/Construction of Eastern Samar s=State University Main, Borongan, Eastern	Construction Section	Yes	Competitive Bidding	Nov. 02 - 09, 2020	Nov. 24, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	8,300,000.00		8,300,000.00	School Buildings
	20IB0102 (MYCA) - Flood control Structures/Facilities, Construction of Brgy. Dacul Flood Control Taft, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 02 - 09, 2020	Nov. 24, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	40,614,000.00		40,614,000.00	Flood control Structures/Facilities
	21IB0115 - Buildings and other Structures, Construction of Multi-purpose Building, Barangay Busay, Mercedes, Eastern Samar	Construction Section	Yes	Competitive Bidding	Nov. 02 - 09, 2020	Nov. 24, 2020 @ 2:00 P.M.	To issue BAC resolution declaring short of award pending approval/ receipt of GAA 2021 fund	GoP GAA 2021	3,500,000.00		3,500,000.00	School Buildings
									2,270,168,000.00		2,270,168,000.00	

Prepared by:


WILFREDO G. ALEGRE
Head, BAC Secretariat


Date: _____

Recommended by:


ARTURO C. APURA
BAC Chairman

Date: _____

Approved by:


MANOLO A. ROJAS
District Engineer

Date: _____

**Department of Public Works and Highways
Eastern Samar District Engineering Office
Borongan City, Eastern Samar**

INDICATIVE ANNUAL PROCUREMENT PLAN FOR FY 2021 (CONSULTING SERVICES)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (brief description of Program/Activity/Project)
					Advt/Postin g of IB/REOI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	21CSIB0001 - Consulting Services for the Conduct of Feasibility Study for Proposed Construction of Artech Coastal Road along (Poblacion Barangays), Artech, Eastern Samar	Planning and Design Section	Yes	Competitive Bidding	Nov. 17 - 24, 2020	December 16, 2020 @ 2:00 P.M.	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2021 Fund		GAA 2021	8,500,000.00		8,500,000.00	Consulting Services for the Conduct of Feasibility Study for Proposed Construction of Artech Coastal Road along (Poblacion Barangays)
	21CSIB0002 - Consulting Services for the Conduct of Feasibility Study for the Proposed Construction of Maydolong-Basey Road, Maydolong, Eastern Samar	Planning and Design Section	Yes	Competitive Bidding	Nov. 18 - 25, 2020	December 17, 2020 @ 2:00 P.M.	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2021 Fund		GAA 2021	12,000,000.00		12,000,000.00	Consulting Services for the Conduct of Feasibility Study for the Proposed Construction of Maydolong-Basey Road
	21CSIB0003 - Consulting Services for the Conduct of Feasibility Study for Proposed Construction of Bypasses/Devrson Roads along Wright-Taft (S00172 SM) Brgy. San Rafael, Taft, Eastern Samar to Can-Avid-Dolores, Brgy. Buenavista, Dolores, Eastern Samar, Taft to Dolores, Eastern Samar	Planning and Design Section	Yes	Competitive Bidding	Nov. 19 - 26, 2020	December 21, 2020 @ 2:00 P.M.	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2021 Fund		GAA 2021	14,995,650.00		14,995,650.00	Consulting Services for the Conduct of Feasibility Study for Proposed Construction of Bypasses/Devrson Roads along Wright-Taft (S00172 SM) Brgy. San Rafael, Taft, Eastern Samar to Can-Avid-Dolores, Brgy. Buenavista, Dolores, Eastern Samar
	21CSIB0004 - Consulting Services for the Conduct of Feasibility Study for proposed Construction of Bypasses/Deversion Roads along Wright-Taft-Borongan (S00173SM) Brgy. Campidhan, San Julian, Eastern Samar to Wright-Taft (S00172SM) Brgy. San Rafael, Taft, Eastern Samar, San Julian to Taft, Eastern Samar	Planning and Design Section	Yes	Competitive Bidding	Nov. 23 - 30, 2020	December 22, 2020 @ 2:00 P.M.	To issue a BAC Resolution declaring short of Award pending Approval/Receipt of GAA CY 2021 Fund		GAA 2021	13,000,000.00		13,000,000.00	Consulting Services for the Conduct of Feasibility Study for proposed Construction of Bypasses/Deversion Roads along Wright-Taft-Borongan (S00173SM) Brgy. Campidhan, San Julian, Eastern Samar to Wright-Taft (S00172SM) Brgy. San Rafael, Taft, Eastern Samar

Prepared by:


WILFREDO G. ALEGRE
Head, BAC Secretariat

Date: _____

Recommended by:


ARTURO C. APURA
BAC Chairman

Date: _____

Approved by:


MANOLO A. ROJAS
District Engineer

Date: _____




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
EASTERN SAMAR
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VIII

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021

Code (PAP)	Procurement Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Project)
				Mode of Procurement	Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21GIB0001- <u>PURCHASE/DELIVERY OF COMMON OFFICE SUPPLIES</u>	1st Quarter	DPWH-ESDEO	Yes	Competitive Bidding	10/7 - 10/28/2020	10/28/2020	10/30/2020	11/10/2020	GAA 2020	2,855,599.72		2,855,599.72	Purchase/delivery of Office Supplies
	2nd Quarter	DPWH-ESDEO	Yes	Competitive Bidding	11/2 - 11/23/2020	11/23/2020	12/07/2020	12/09/2020	GAA 2020	2,587,694.84		2,587,694.84	Purchase/delivery of Office Supplies
	3rd Quarter	DPWH-ESDEO	No	Competitive Bidding	7/1 - 7/22/2021	07/22/2021	07/26/2021	07/30/2021	GAA 2020	2,672,313.55		2,672,313.55	Purchase/delivery of Office Supplies
	4th Quarter	DPWH-ESDEO	No	Competitive Bidding	10/1 - 10/21/2021	10/21/2021	10/25/2021	10/29/2021	GAA 2020	2,547,959.12		2,547,959.12	Purchase/delivery of Office Supplies
21GIB0002- <u>PURCHASE/DELIVERY OF OFFICE EQUIPMENT</u>	1st Quarter	DPWH-ESDEO	Yes	Competitive Bidding	10/9 - 10/30/2020	10/30/2020	11/05/2020	11/11/2020	GAA 2020	713,500.00		713,500.00	Purchase/delivery of Office Equipment
	2nd Quarter	DPWH-ESDEO	Yes	Competitive Bidding	11/9 - 11/30/2020	11/30/2020	12/04/2020	12/11/2020	GAA 2020	142,000.00		142,000.00	Purchase/delivery of Office Equipment
	3rd Quarter	DPWH-ESDEO	No	Competitive Bidding	7/8 - 7/29/2021	07/29/2021	08/02/2021	08/19/2021	GAA 2020	179,000.00		179,000.00	Purchase/delivery of Office Equipment
	4th Quarter	DPWH-ESDEO	No	Competitive Bidding	10/7 - 10/28/2021	10/28/2021	10/29/2021	11/09/2021	GAA 2020	142,000.00		142,000.00	Purchase/delivery of Office Equipment
21GIB0003- <u>PURCHASE/DELIVERY OF I.T. EQUIPMENT</u>	1st Quarter	DPWH-ESDEO	Yes	Competitive Bidding	10/7 - 10/28/2020	10/28/2020	10/30/2020	11/10/2020	GAA 2020	9,537,765.93		9,537,765.93	Purchase/delivery of I.T. Equipment
	2nd Quarter	DPWH-ESDEO	Yes	Competitive Bidding	11/2 - 11/23/2020	11/23/2020	12/07/2020	12/09/2020	GAA 2020	5,066,308.49		5,066,308.49	Purchase/delivery of I.T. Equipment
	3rd Quarter	DPWH-ESDEO	No	Competitive Bidding	7/1 - 7/22/2021	07/22/2021	07/26/2021	07/30/2021	GAA 2020	238,276.43		238,276.43	Purchase/delivery of I.T. Equipment
	4th Quarter	DPWH-ESDEO	No	Competitive Bidding	10/1 - 10/21/2021	10/21/2021	10/25/2021	10/29/2021	GAA 2020	27,305.09		27,305.09	Purchase/delivery of I.T. Equipment
21GIB0004- <u>PURCHASE/DELIVERY OF COMMON JANITORIAL SUPPLIES</u>	1st Quarter	DPWH-ESDEO	Yes	Competitive Bidding	10/9 - 10/30/2020	10/30/2020	11/05/2020	11/11/2020	GAA 2020	50,946.68		50,946.68	Purchase/delivery of Janitorial Supplies
	2nd Quarter	DPWH-ESDEO	Yes	Competitive Bidding	11/9 - 11/30/2020	11/30/2020	12/04/2020	12/11/2020	GAA 2020	30,102.44		30,102.44	Purchase/delivery of Janitorial Supplies
	3rd Quarter	DPWH-ESDEO	No	Competitive Bidding	7/8 - 7/29/2021	07/29/2021	08/02/2021	08/19/2021	GAA 2020	46,598.24		46,598.24	Purchase/delivery of Janitorial Supplies
	4th Quarter	DPWH-ESDEO	No	Competitive Bidding	10/7 - 10/28/2021	10/28/2021	10/29/2021	11/09/2021	GAA 2020	27,650.44		27,650.44	Purchase/delivery of Janitorial Supplies
21GIB0005- <u>PURCHASE/DELIVERY OF ELECTRICAL SUPPLIES AND EQUIPMENT</u>	1st Quarter	DPWH-ESDEO	Yes	Competitive Bidding	10/7 - 10/28/2020	10/28/2020	10/30/2020	11/10/2020	GAA 2020	120,136.36		120,136.36	Purchase/delivery of Electrical Supplies and Equipment
	2nd Quarter	DPWH-ESDEO	Yes	Competitive Bidding	11/2 - 11/23/2020	11/23/2020	12/07/2020	12/09/2020	GAA 2020	142,708.49		142,708.49	Purchase/delivery of Electrical Supplies and Equipment
	3rd Quarter	DPWH-ESDEO	No	Competitive Bidding	7/1 - 7/22/2021	07/22/2021	07/26/2021	07/30/2021	GAA 2020	57,388.56		57,388.56	Purchase/delivery of Electrical Supplies and Equipment
	4th Quarter	DPWH-ESDEO	No	Competitive Bidding	10/1 - 10/21/2021	10/21/2021	10/25/2021	10/29/2021	GAA 2020	34,033.49		34,033.49	Purchase/delivery of Electrical Supplies and Equipment
21GIB0006- <u>PURCHASE/DELIVERY OF SAFETY GEARS</u>	1st Quarter	DPWH-ESDEO	Yes	Competitive Bidding	10/9 - 10/30/2020	10/30/2020	11/05/2020	11/11/2020	GAA 2020	1,633,500.00		1,633,500.00	Purchase/delivery of Safety Gears
	2nd Quarter	DPWH-ESDEO	Yes	Competitive Bidding	11/9 - 11/30/2020	11/30/2020	12/04/2020	12/11/2020	GAA 2020	1,633,500.00		1,633,500.00	Purchase/delivery of Safety Gears
	3rd Quarter	DPWH-ESDEO	No	Competitive Bidding	7/8 - 7/29/2021	07/29/2021	08/02/2021	08/19/2021	GAA 2020	1,633,500.00		1,633,500.00	Purchase/delivery of Safety Gears
	4th Quarter	DPWH-ESDEO	No	Competitive Bidding	10/7 - 10/28/2021	10/28/2021	10/29/2021	11/09/2021	GAA 2020	1,633,500.00		1,633,500.00	Purchase/delivery of Safety Gears
21GIB0007- <u>PURCHASE/DELIVERY OF SIGNAGES/TRAFFIC SIGN</u>	1st Quarter	DPWH-ESDEO	Yes	Competitive Bidding	10/7 - 10/28/2020	10/28/2020	10/30/2020	11/10/2020	GAA 2020	6,245,750.00		6,245,750.00	Purchase/delivery of Signages/Traffic Signs
	2nd Quarter	DPWH-ESDEO	Yes	Competitive Bidding	11/2 - 11/23/2020	11/23/2020	12/07/2020	12/09/2020	GAA 2020	6,245,750.00		6,245,750.00	Purchase/delivery of Signages/Traffic Signs
	3rd Quarter	DPWH-ESDEO	No	Competitive Bidding	7/1 - 7/22/2021	07/22/2021	07/26/2021	07/30/2021	GAA 2020	6,245,750.00		6,245,750.00	Purchase/delivery of Signages/Traffic Signs
	4th Quarter	DPWH-ESDEO	No	Competitive Bidding	10/1 - 10/21/2021	10/21/2021	10/25/2021	10/29/2021	GAA 2020	6,245,750.00		6,245,750.00	Purchase/delivery of Signages/Traffic Signs
21GIB0008- <u>PURCHASE/DELIVERY OF OIL, FUEL, LUBRICANTS & DRY CHEMICALS</u>	1st Quarter	DPWH-ESDEO	Yes	Competitive Bidding	10/9 - 10/30/2020	10/30/2020	11/05/2020	11/11/2020	GAA 2020	2,184,900.00		2,184,900.00	Purchase/delivery of Oil, Fuel, Lubricants & Dry Chemicals
	2nd Quarter	DPWH-ESDEO	Yes	Competitive Bidding	11/9 - 11/30/2020	11/30/2020	12/04/2020	12/11/2020	GAA 2020	2,184,900.00		2,184,900.00	Purchase/delivery of Oil, Fuel, Lubricants & Dry Chemicals
	3rd Quarter	DPWH-ESDEO	No	Competitive Bidding	7/8 - 7/29/2021	07/29/2021	08/02/2021	08/19/2021	GAA 2020	2,184,900.00		2,184,900.00	Purchase/delivery of Oil, Fuel, Lubricants & Dry Chemicals
	4th Quarter	DPWH-ESDEO	No	Competitive Bidding	10/7 - 10/28/2021	10/28/2021	10/29/2021	11/09/2021	GAA 2020	2,184,900.00		2,184,900.00	Purchase/delivery of Oil, Fuel, Lubricants & Dry Chemicals


21GIB0009- <u>PURCHASE/DELIVERY OF SPARE PARTS</u>	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH-ESDEO DPWH-ESDEO DPWH-ESDEO DPWH-ESDEO	Yes Yes No No	Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding	10/7 - 10/28/2020 11/2 - 11/23/2020 7/1 - 7/22/2021 10/1 - 10/21/2021	10/28/2020 11/23/2020 07/22/2021 10/21/2021	10/30/2020 12/07/2020 07/26/2021 10/25/2021	11/10/2020 12/09/2020 07/30/2021 10/29/2021	GAA 2020 GAA 2020 GAA 2020 GAA 2020	\$,466,893.75 \$,466,893.75 \$,466,893.75 \$,466,893.75		5,466,893.75 5,466,893.75 5,466,893.75 5,466,893.75	Purchase/delivery of Spare Parts Purchase/delivery of Spare Parts Purchase/delivery of Spare Parts Purchase/delivery of Spare Parts	
21GIB0010- <u>PURCHASE/DELIVERY OF SERVICES</u>	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH-ESDEO DPWH-ESDEO DPWH-ESDEO DPWH-ESDEO	Yes Yes No No	Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding	10/9 - 10/30/2020 11/9 - 11/30/2020 7/8 - 7/29/2021 10/7 - 10/28/2021	10/30/2020 11/30/2020 07/29/2021 10/28/2021	11/05/2020 12/04/2020 08/02/2021 10/29/2021	11/11/2020 12/11/2020 08/19/2021 11/09/2021	GAA 2020 GAA 2020 GAA 2020 GAA 2020	748,000.00 10,000.00 266,000.00 10,000.00		748,000.00 10,000.00 266,000.00 10,000.00	Purchase/delivery of Services Purchase/delivery of Services Purchase/delivery of Services Purchase/delivery of Services	
21GIB0011- <u>PURCHASE/DELIVERY OF MAINTENANCE/CONSTRUCTION EQUIPMENT & ACCESSORIES</u>	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH-ESDEO DPWH-ESDEO DPWH-ESDEO DPWH-ESDEO	Yes Yes No No	Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding	10/7 - 10/28/2020 11/2 - 11/23/2020 7/1 - 7/22/2021 10/1 - 10/21/2021	10/28/2020 11/23/2020 07/22/2021 10/21/2021	10/30/2020 12/07/2020 07/26/2021 10/25/2021	11/10/2020 12/09/2020 07/30/2021 10/29/2021	GAA 2020 GAA 2020 GAA 2020 GAA 2020	7,947,650.00 7,723,750.00 7,723,750.00 7,723,750.00		7,947,650.00 7,723,750.00 7,723,750.00 7,723,750.00	Purchase/delivery of Maintenance/Construction Equipment & Accessories Purchase/delivery of Maintenance/Construction Equipment & Accessories Purchase/delivery of Maintenance/Construction Equipment & Accessories Purchase/delivery of Maintenance/Construction Equipment & Accessories	
21GIB0012- <u>PURCHASE /DELIVERY OF ASPHALT</u>	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH-ESDEO DPWH-ESDEO DPWH-ESDEO DPWH-ESDEO	Yes Yes No No	Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding	10/9 - 10/30/2020 11/9 - 11/30/2020 7/8 - 7/29/2021 10/7 - 10/28/2021	10/30/2020 11/30/2020 07/29/2021 10/28/2021	11/05/2020 12/04/2020 08/02/2021 10/29/2021	11/11/2020 12/11/2020 08/19/2021 11/09/2021	GAA 2020 GAA 2020 GAA 2020 GAA 2020	\$,196,900.00 \$,196,900.00 \$,196,900.00 \$,196,900.00		8,196,900.00 8,196,900.00 8,196,900.00 8,196,900.00	Purchase/delivery of Asphalt Purchase/delivery of Asphalt Purchase/delivery of Asphalt Purchase/delivery of Asphalt	
21GIB0013- <u>PURCHASE/DELIVERY OF PAINTS</u>	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH-ESDEO DPWH-ESDEO DPWH-ESDEO DPWH-ESDEO	Yes Yes No No	Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding	10/7 - 10/28/2020 11/2 - 11/23/2020 7/1 - 7/22/2021 10/1 - 10/21/2021	10/28/2020 11/23/2020 07/22/2021 10/21/2021	10/30/2020 12/07/2020 07/26/2021 10/25/2021	11/10/2020 12/09/2020 07/30/2021 10/29/2021	GAA 2020 GAA 2020 GAA 2020 GAA 2020	13,585,000.00 13,585,000.00 13,585,000.00 13,585,000.00		13,585,000.00 13,585,000.00 13,585,000.00 13,585,000.00	Purchase/delivery of Paints Purchase/delivery of Paints Purchase/delivery of Paints Purchase/delivery of Paints	
21GIB0014- <u>PURCHASE/DELIVERY OF NEWSPAPER SUBSCRIPTIONS (PIO)</u>	1st Quarter 2nd Quarter 3rd Quarter 4th Quarter	DPWH-ESDEO DPWH-ESDEO DPWH-ESDEO DPWH-ESDEO	Yes Yes No No	Competitive Bidding Competitive Bidding Competitive Bidding Competitive Bidding	10/9 - 10/30/2020 11/9 - 11/30/2020 7/8 - 7/29/2021 10/7 - 10/28/2021	10/30/2020 11/30/2020 07/29/2021 10/28/2021	11/05/2020 12/04/2020 08/02/2021 10/29/2021	11/11/2020 12/11/2020 08/19/2021 11/09/2021	GAA 2020 GAA 2020 GAA 2020 GAA 2020	6,600.00 6,600.00 6,600.00 6,600.00		6,600.00 6,600.00 6,600.00 6,600.00	Purchase/delivery of Newspaper Subscriptions (PIO) Purchase/delivery of Newspaper Subscriptions (PIO) Purchase/delivery of Newspaper Subscriptions (PIO) Purchase/delivery of Newspaper Subscriptions (PIO)	
TOTAL											208,794,763.15	-	208,794,763.15	

Prepared by:




WILFREDO G. ALEGRE
Head, BAC Secretariat
Date: _____

Recommending Approval:



ARTURO C. MAPA
BAC Chairman
Date: _____

Approved:



District Engineer
Date: _____