

DPWH Regional Office IX Indicative Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Dipolog-Sindangan-Liloy Rd - K1851 + 000 - K1852 + 987, K1852 + 993 - K1853 + 234, K1853 + 257 - K1854 + 308, K1854 + 369 - K1855 + 113	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	106,600,000.00	-	106,600,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
2	Network Development Program - Road Widening - Primary Roads - Dipolog-Sindangan-Liloy Rd - K1900 + 583 - K1902 + 907	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	110,000,000.00	-	110,000,000.00	Road Widening - Primary Roads
3	Construction of By-Pass and Diversion Roads - Airport - Turno - Sinaman Bypass Road, Zamboanga del Norte	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	110,000,000.00	-	110,000,000.00	Construction of By-Pass and Diversion Roads
4	Construction of By-Pass and Diversion Roads - NRJ Biasong - Minaog Bypass Road, Zamboanga del Norte	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	115,000,000.00	-	115,000,000.00	Construction of By-Pass and Diversion Roads
5	Widening of Permanent Bridges - Piao Br. (B00454MN) along Dipolog-Sindangan-Liloy Rd (Phase II)	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	60,000,000.00	-	60,000,000.00	Widening of Permanent Bridges
6	Widening of Permanent Bridges - Sindangan Br. (B00455MN) along Dipolog-Sindangan-Liloy Rd (Phase II)	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	250,000,000.00	-	250,000,000.00	Widening of Permanent Bridges
7	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Sindangan River, Piao Br. Section (B00454MN) along Dipolog-Sindangan-Liloy Road (S01057MN), Sindangan, Zamboanga del Norte	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	115,000,000.00	-	115,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
8	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Sindangan River, Sindangan Br. Section (B00455MN) (Downstream) along Dipolog-Sindangan-Liloy Road (S01057MN), Zamboanga del Norte	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	115,000,000.00	-	115,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
9	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads - Zamboanga West Coastal Rd (Limpapa-Sibuco Sect) - K1991 + 276 - K1991 + 385	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	107,013,000.00	-	107,013,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Secondary Roads
10	Network Development Program - Road Widening - Primary Roads - Liloy-Ipil Rd - K1984 + 703.20 - K1987 + 800, K1991 + 713 - K1995 + 078	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	100,468,000.00	-	100,468,000.00	Road Widening - Primary Roads
11	Network Development Program - Road Widening - Primary Roads - Sindangan-Liloy Rd - K1935 + 000 - K1938 + 803, K1942 + 480 - K1946 + 152	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	104,964,000.00	-	104,964,000.00	Road Widening - Primary Roads
12	Paving of Unpaved Roads - Secondary Roads - Liloy-Siocon Rd - K2035 + 132 - K2037 + 000	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	102,000,000.00	-	102,000,000.00	Paving of Unpaved Roads - Secondary Roads
13	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Kipit River, Gutalac, Zamboanga del Norte (at Kipit Br. Section along Liloy - Siocon Road (S01146MN))	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	101,000,000.00	-	101,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
14	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Panganuran River, Gutalac, Zamboanga del Norte (at Gutalac Br. Section along Liloy - Siocon Road (S01146MN))	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	101,000,000.00	-	101,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
15	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Extension of Flood Control Structure along Siocon River (Upstream), Siocon, Zamboanga del Norte	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	101,000,000.00	-	101,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
16	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Dipolog-Punta-Dansullan-S Osmeña-Zamboanga del Norte/Sur Bdry Rd - K1891 + 700 - K1892 + 500	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	118,326,000.00	-	118,326,000.00	Preventive Maintenance - Secondary Roads

DPWH Regional Office IX Indicative Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Dipolog-Punta-Dansullan-S Osmeña-Zamboanga del Norte/Sur Bdry Rd - K1891 + 700 - K1892 + 500	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	62,000,000.00	-	62,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads
18	Network Development Program - Road Widening - Primary Roads - Dipolog-Punta-Dansullan-S Osmeña-Zamboanga del Norte/Sur Bdry Rd - K1879 + 000 - K1880 + 751	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	105,000,000.00	-	105,000,000.00	Road Widening - Primary Roads
19	Road Widening - Secondary Roads - Rizal-Dakak-Dapitan Coastal Loop Rd - K1864 + 000 - K1867 + 000	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	105,000,000.00	-	105,000,000.00	Road Widening - Secondary Roads
20	Widening of Permanent Bridges - De Venta Perla Br. (B01606MN) along Dipolog-Punta-Dansullan-S Osmeña-Zamboanga del Norte/Sur Bdry Rd	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	110,000,000.00	-	110,000,000.00	Widening of Permanent Bridges
21	Widening of Permanent Bridges - Layawan Br. (B00422MN) along Dipolog-Punta-Dansullan-S Osmeña-Zamboanga del Norte/Sur Bdry Rd	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	110,000,000.00	-	110,000,000.00	Widening of Permanent Bridges
22	Widening of Permanent Bridges - Opao Br. (B01784MN) along Dipolog-Oroquieta National Rd	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	105,000,000.00	-	105,000,000.00	Widening of Permanent Bridges
23	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Dapitan River, Ilaya Bridge Abut B, Upstream, along Dipolog-Oroquieta Road (S01316MN), Dapitan City, Zamboanga del Norte	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	130,000,000.00	-	130,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
24	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Dapitan River, Tutua-Polo Section (Downstream) along Dipolog-Oroquieta Road (S01316MN), Dapitan City, Zamboanga del Norte	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	100,000,000.00	-	100,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
25	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure at Dapitan River, Opao Bridge Section (B01784MN) (Downstream) along Dipolog-Oroquieta Road (S01316MN), Brgy. Opao, Dapitan City	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	141,000,000.00	-	141,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
26	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure at Layawan River, Layawan Bridge Section (B00422MN) (Downstream) along Dipolog-Punta-Dansullan-Sergio Osmeña Road (S01036MN), Brgy. San Pedro, Polanco, Zamboanga del Norte	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	110,000,000.00	-	110,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
27	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Barangay San Juan Dampalan-San Isidro Road Connecting National Road and Marapong in support of Rubber, Coconut and Abaca Industries, Sergio Osmeña, Zamboanga del Norte	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	93,554,000.00	-	93,554,000.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
28	Network Development Program - Construction of By-Pass and Diversion Roads - Labangan - Pagadian City-Dumaliniao By-Pass Road, Zamboanga Del Sur	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	102,000,000.00	-	102,000,000.00	Construction of By-Pass and Diversion Roads
29	Network Development Program - Construction of By-Pass and Diversion Roads - NRJ Balucot-Lower Usugan-Tungawan Road, Tambulig, Zamboanga del Sur	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	75,000,000.00	-	75,000,000.00	Construction of By-Pass and Diversion Roads
30	Network Development Program - Construction of By-Pass and Diversion Roads - NRJ Balucot-Lower Usugan-Tungawan Road, Tambulig, Zamboanga del Sur	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	75,000,000.00	-	75,000,000.00	Construction of By-Pass and Diversion Roads

DPWH Regional Office IX Indicative Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31	Network Development Program - Construction of By-Pass and Diversion Roads - Sominot-Mahayag Road, Zamboanga del Sur	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	45,000,000.00	-	45,000,000.00	Construction of By-Pass and Diversion Roads
32	Construction of Missing Links/ New Roads - Labangan-Midsalip Road, Package I, Zamboanga del Sur	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	45,645,000.00	-	45,645,000.00	Construction of Missing Links/ New Roads
33	Construction of Missing Links/ New Roads - Midsalip-Buboan Road, Package I, Zamboanga del Sur	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	45,645,000.00	-	45,645,000.00	Construction of Missing Links/ New Roads
34	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dipolo Flood Control, Upper Timonan Bridge, Dumingag, Zamboanga Del sur	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	92,373,000.00	-	92,373,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
35	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Tukuran River, Militar Br. Section (B00470MN) (Upstream - Right Side), along Jct. Tukuran - Jct. Karomatan Road (S01103MN), Zamboanga del Sur	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	105,000,000.00	-	105,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
36	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Tuluan River, Tuluan National Br. Section (B00464MN) along Jct. Aurora - Ozamis City National Road (S01085MN), Tambulig, Zamboanga del Sur	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	101,000,000.00	-	101,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
37	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure, Salug Diut River, Molave, Zamboanga del Sur	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	70,000,000.00	-	70,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
38	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road including Drainage, at DPWH Regional Office 9 Compound, Pagadian City, Zamboanga Del Sur	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	25,000,000.00	-	25,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
39	Network Development Program - Road Widening - Primary Roads - Pagadian City-Zamboanga City Rd - K1710 + 000 - K1712 + 500	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	102,000,000.00	-	102,000,000.00	Road Widening - Primary Roads
40	Construction of Missing Links/ New Roads - Zamboanga del Sur Coastal Road, Brgy. Biu os-Brgy. Talanusa, Phase 2, Zamboanga del Sur	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	103,000,000.00	-	103,000,000.00	Construction of Missing Links/ New Roads
41	Construction of Missing Links/ New Roads - Midsalip-Buboan Road, Zamboanga Del Sur	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	102,000,000.00	-	102,000,000.00	Construction of Missing Links/ New Roads
42	Paving of Unpaved Roads - Tertiary Roads - Zamboanga del Sur Coastal Rd - (S01186MN) Chainage 10653 - Chainage 14053	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	102,000,000.00	-	102,000,000.00	Construction of Missing Links/ New Roads
43	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Rebokon River, Rebokon Bridge Section along Zamboanga del Sur Coastal National Road (S01101MN), Brgy. Rebokon, Dumalinao, Zamboanga del Sur	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	70,639,000.00	-	70,639,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
44	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Bogayo River, Kumalarang Br. 1 Section (B00549MN) (Downstream Rightside) along Pagadian City - Zamboanga City Road (S01453MN), Brgy. Bogayo, Kumalarang, Zamboanga del Sur	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	102,000,000.00	-	102,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
45	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Diplo River, Diplo Bridge (B00551MN) (Downstream)along Pagadian - Zamboanga City Road (S01453MN), Zamboanga del Sur	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	102,000,000.00	-	102,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

DPWH Regional Office IX Indicative Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
46	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Kumalarang River Flood Control, Kumalarang, Zamboanga del Sur	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	70,639,000.00	-	70,639,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
47	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd - K1763 + (-276) - K1763 +000, K1763 + (-656) - K1763 + (-276), K1763 + 000 - K1764 + 348, K1765 + 000 -K1768 + 463, K1769 + 000 - K1770 + 964	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	103,167,000.00	-	103,167,000.00	Preventive Maintenance - Tertiary Roads
48	Network Development Program - Construction of By-Pass and Diversion Roads - NRJ Kutasi-an to Balungisan Road, (Package 1), Zamboanga Sibugay	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	105,000,000.00	-	105,000,000.00	Construction of By-Pass and Diversion Roads
49	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control at Sibuguey River along Imelda - Bayog - Kumalarang - Lapuyan - Margosatubig Road, Barangay Paradise, Diplahan, Zamboanga Sibugay Package 1	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	110,000,000.00	-	110,000,000.00	Construction of By-Pass and Diversion Roads
50	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure at Sibuguey River, Sibuguey Br. Section (B00480MN) along Lanao - Pagadian - Zamboanga City Road (S01112MN), Zamboanga Sibugay (Package 1)	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	120,574,000.00	-	120,574,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
51	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure at Sibuguey River, Sibuguey Br. Section (B00480MN) along Lanao - Pagadian - Zamboanga City Road (S01112MN), Zamboanga Sibugay (Phase II Downstream-Left Side) - Package 3	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	105,000,000.00	-	105,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
52	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure at Sibuguey River, Sibuguey Br. Section (B00480MN) along Lanao - Pagadian - Zamboanga City Road (S01112MN), Zamboanga Sibugay (Phase II Downstream-Right Side) - Package 2	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	105,000,000.00	-	105,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
53	Network Development Program - Road Widening - Primary Roads - Lanao-Pagadian-Zamboanga City Rd - K1788 + 738 - K1791 + 864	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	102,000,000.00	-	102,000,000.00	Road Widening - Primary Roads
54	Construction of By-Pass and Diversion Roads - Ipil Circumferential Road, Veterans-Tiayon-Don Andres Section, Package I, including Bridge, Zamboanga Sibugay	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	102,000,000.00	-	102,000,000.00	Construction of By-Pass and Diversion Roads
55	Construction of By-Pass and Diversion Roads - Ipil Circumferential Road, Veterans-Tiayon-Don Andres Section, Package II, Zamboanga Sibugay	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	102,000,000.00	-	102,000,000.00	Construction of By-Pass and Diversion Roads
56	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Bacalan Br. Section (B00497MN), Lanao-Pagadian-Zamboanga City Road (S01113MN), Zamboanga Sibugay	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	105,000,000.00	-	105,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
57	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Upper Tungawan Flood Control Structure along Tungawan River (Phase IV), Tungawan, Zamboanga Sibugay	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	110,000,000.00	-	110,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
58	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control along Kabasalan River (Phase IV), FL Pena, Kabasalan, Zamboanga Sibugay	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	110,000,000.00	-	110,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
59	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Kabasalan River (Phase II), Canacan, Kabasalan, Zamboanga Sibugay (Package 1)	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	105,000,000.00	-	105,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers

DPWH Regional Office IX Indicative Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REL	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
60	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Kabasalan River (Phase II), Canacan, Kabasalan, Zamboanga Sibugay (Package 2)	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	105,000,000.00	-	105,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
61	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Flood Control Structure along Kabasalan River (Phase IV), Canacan, Kabasalan, Zamboanga Sibugay	DPWH Regional Office IX	Yes	Public Bidding	10/1/2021	10/21/2021	11/5/2021	11/15/2021	GoP	110,000,000.00	-	110,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
62	Network Development Program - Construction of By-Pass and Diversion Roads - Eastside - Binuangan Coastal Bypass Road, Isabela City	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	105,592,000.00	-	105,592,000.00	Construction of By-Pass and Diversion Roads
63	Network Development Program - Construction of By-Pass and Diversion Roads - Sumagdang - Menzi - Lanote By-pass Road, Package I, Isabela City	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	105,000,000.00	-	105,000,000.00	Construction of By-Pass and Diversion Roads
64	Network Development Program - Construction of By-Pass and Diversion Roads - Sumagdang - Menzi - Lanote By-pass Road, Package II, Isabela City	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	87,336,000.00	-	87,336,000.00	Construction of By-Pass and Diversion Roads
65	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Isabela Urban Drainage Project - Construction of Detention Tank, Water Treatment Plant Facilities with Floodgate and Pumping Station, Isabela City, Basilan	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	115,000,000.00	-	115,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
66	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Revetment, Kumalarang River, Isabela City	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	105,000,000.00	-	105,000,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers
67	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Brgy. Lukbuton to Brgy. Panigayan leading to White Beach, Malamawi Island, Isabela City, Basilan	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	73,886,000.00	-	73,886,000.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
68	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Brgy. Lukbuton to Brgy. Panigayan leading to White Beach, Malamawi Island, Isabela City, Basilan	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	105,000,000.00	-	105,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide -Secondary Roads
69	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Brgy. Lukbuton to Brgy. Panigayan leading to White Beach, Malamawi Island, Isabela City, Basilan	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	110,000,000.00	-	110,000,000.00	Construction of By-Pass and Diversion Roads
70	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Brgy. Lukbuton to Brgy. Panigayan leading to White Beach, Malamawi Island, Isabela City, Basilan	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	110,000,000.00	-	110,000,000.00	Construction of By-Pass and Diversion Roads
71	Network Development Program - Construction of By-Pass and Diversion Roads - Zamboanga City By-Pass Road, (West Coast Section), Phase I, Zamboanga City	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	110,000,000.00	-	110,000,000.00	Construction of By-Pass and Diversion Roads
72	Network Development Program - Construction of By-Pass and Diversion Roads - Zamboanga City By-Pass Road, (West Coast Section), Phase II, Zamboanga City	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	110,000,000.00	-	110,000,000.00	Construction of By-Pass and Diversion Roads
73	Network Development Program - Construction of By-Pass and Diversion Roads - Zamboanga City By-pass Road, (Widening of San Ramon Bridge including approaches), Zamboanga City	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	102,000,000.00	-	102,000,000.00	Construction of By-Pass and Diversion Roads
74	Network Development Program - Construction of By-Pass and Diversion Roads - Zamboanga City By-pass Road, Widening of Tulungatung Bridge including approaches), Zamboanga City	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	104,000,000.00	-	104,000,000.00	Construction of By-Pass and Diversion Roads
75	Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges - Gov. Camins/MCLL Highway and Veteran Ave. Flyover	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	150,000,000.00	-	150,000,000.00	Construction of Flyovers/ Interchanges/ Underpasses/ Long Span Bridges

DPWH Regional Office IX Indicative Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
76	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Detention Tank 2, Water Treatment Plant Facilities with Floodgate and Pumping Station 1, Zamboanga City, Catchment 1	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	150,000,000.00	-	150,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
77	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Limpapa River, Zamboanga City-Labuan-Limpapa Road (Limpapa Br. Section) Phase II, Zamboanga City	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	102,000,000.00	-	102,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
78	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure including Pumping Station (Package 1 & 2), Zamboanga City	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	120,000,000.00	-	120,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
79	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Labuan Police Station-10 Building, Labuan, Zamboanga City, Zamboanga del Sur	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	10,720,000.00	-	10,720,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
80	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads - Pagadian City-Zamboanga City Rd - K1860 + 000 - K1860 + 1004, K1862 + 000 - K1863 + 000, K1873 + 135 - K1878 + 000	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	110,000,000.00	-	110,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
81	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Pagadian City-Zamboanga City Rd - K1868 + 750 - K1868 + 870	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	105,000,000.00	-	105,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads
82	Network Development Program - Road Widening - Primary Roads - Pagadian City-Zamboanga City Rd - K1858 + 978 - K1861 + 000	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	105,000,000.00	-	105,000,000.00	Road Widening - Primary Roads
83	Network Development Program - Road Widening - Primary Roads - Pagadian City-Zamboanga City Rd - K1883 + 794 - K1886 + 324	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	105,000,000.00	-	105,000,000.00	Road Widening - Primary Roads
84	Construction of By-Pass and Diversion Roads - Buenavista - Bolong By-Pass Road, Zamboanga City Package 3, Zamboanga City	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	110,000,000.00	-	110,000,000.00	Construction of By-Pass and Diversion Roads
85	Construction of By-Pass and Diversion Roads - NRJ Lapakan-Lamisahan-Victoria By-Pass Road, Zamboanga City	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	110,000,000.00	-	110,000,000.00	Construction of By-Pass and Diversion Roads
86	Construction of By-Pass and Diversion Roads - Vitali - Sibulao - Bypass Road Project (Alternate Road of N1), Package 2, Zamboanga City	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	110,000,000.00	-	110,000,000.00	Construction of By-Pass and Diversion Roads
87	Construction of By-Pass and Diversion Roads - Zamboanga City Diversion Road, Package 2, Zamboanga City	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	110,000,000.00	-	110,000,000.00	Construction of By-Pass and Diversion Roads
88	Construction of By-Pass and Diversion Roads - Zamboanga City Diversion Road, Package 3, Zamboanga City	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	105,000,000.00	-	105,000,000.00	Construction of By-Pass and Diversion Roads
89	Rehabilitation/ Major Repair of Permanent Bridges - Manichan Br. (B00574MN) along Pagadian City-Zamboanga City Rd (Phase II)	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
90	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Ayala River, Brgy. Ayala, Zamboanga City	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	58,871,000.00	-	58,871,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
91	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure at Saaz River, San Ramon Br. 1 along Zamboanga City-Labuan-Limpapa Road (PCA Section), Zamboanga City	DPWH Regional Office IX	No	Public Bidding	1/5/2022	1/25/2022	2/9/2022	2/19/2022	GoP	105,000,000.00	-	105,000,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
92	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Jolo Port-Bud Daho-Romadier Rd - K0007 + 800 - K0010 + 450	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	80,000,000.00	-	80,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads

DPWH Regional Office IX Indicative Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
93	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Jolo-Indanan-Parang-Silangkan Rd - K0002 + 000 - K0003 + 000	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	30,000,000.00	-	30,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
94	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads - Jolo-Taglibi-Tiptipon Rd - K0009 + 000 - K0011 + 000	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	60,000,000.00	-	60,000,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads
95	Network Development Program - Road Widening - Secondary Roads - Jolo - Indanan - Parang - Silangkan Road (Package 1) - Sta. 0+000 - Sta. 3+500	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	140,000,000.00	-	140,000,000.00	Road Widening - Secondary Roads
96	Network Development Program - Road Widening - Secondary Roads - Jolo - Indanan - Parang - Silangkan Road (Package 2) - Sta. 0+000 - Sta. 3+500	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	140,000,000.00	-	140,000,000.00	Road Widening - Secondary Roads
97	Network Development Program - Road Widening - Secondary Roads - Jolo - Indanan - Parang - Silangkan Road (Package 3) - Sta. 7+000 - Sta. 10+750	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	40,000,000.00	-	40,000,000.00	Road Widening - Secondary Roads
98	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Administration Building with Amenities and Parking Area of 111D, PA, Camp Teodulfo Bautista, Busbus, Jolo, Sulu	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	30,000,000.00	-	30,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
99	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of 2-Storey Building for the Major Departments of Pediatrics, Medicine, Surgery & Ob/Gyne of the Integrated Provincial Health Office (IPIO) of Sulu, Barangay Asturias, Jolo, Sulu	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	35,000,000.00	-	35,000,000.00	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
100	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of 2-Storey Hospital Dormitory for Medical and other Health Personnel at Maimbung Hospital, Barangay Poblacion, Maimbung, Sulu	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	25,000,000.00	-	25,000,000.00	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
101	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Seit-Tayungan-Camp Andres Rd - K0036 + 000 - K0043 + 500	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	150,000,000.00	-	150,000,000.00	Preventive Maintenance - Secondary Roads
102	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Seit-Tayungan-Camp Andres Rd - K0043 + 500 - K0046 + 390	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	72,000,000.00	-	72,000,000.00	Preventive Maintenance - Secondary Roads
103	Network Development Program - Road Widening - Secondary Roads - Romandier-Camp Andres-Tanduh Bato Road - K0047 + 000 - K0050 + 000	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	114,000,000.00	-	114,000,000.00	Road Widening - Secondary Roads
104	Network Development Program - Road Widening - Secondary Roads - Romandier-Camp Andres-Tanduh Bato Road - K0050 + 000 - K0056 + 000	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	164,000,000.00	-	164,000,000.00	Road Widening - Secondary Roads
105	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Ballian-Ut Bud Road, Patikul, Sulu	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	30,000,000.00	-	30,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
106	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Junction Neog-Neog-Karungdong Road, Kalingalan Caluang, Sulu	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	20,000,000.00	-	20,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
107	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Concreting of Lahing-lahing- Junction National Road, KM 2+000-12+000 Luuk, Sulu	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	40,000,000.00	-	40,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
108	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities - Construction of Tandu-Bato Hospital, Phase II, Luuk, Sulu	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	30,000,000.00	-	30,000,000.00	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities
109	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Banaran-Lookan Rd - (S00001TV) Chainage 0 - Chainage 3000	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	60,000,000.00	-	60,000,000.00	Preventive Maintenance - Tertiary Roads

DPWH Regional Office IX Indicative Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
110	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Bato-Bato-Tarawakan Rd - (S00003TW) Chainage 0 - Chainage 5000	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	61,175,000.00	-	61,175,000.00	Preventive Maintenance - Tertiary Roads
111	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Bongao-Pahut-Sanga-Sanga Rd - (S00005TW) Chainage 0 - Chainage 5000	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	61,175,000.00	-	61,175,000.00	Preventive Maintenance - Tertiary Roads
112	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Sanga-Sanga-Bato-Bato Rd - (S00002TW) Chainage 0 - Chainage 5000	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	61,175,000.00	-	61,175,000.00	Preventive Maintenance - Tertiary Roads
113	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Sanga-Sanga-Bato-Bato Rd - (S00002TW) Chainage 0 - Chainage 5000	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	61,175,000.00	-	61,175,000.00	Preventive Maintenance - Tertiary Roads
114	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Tungusong-Tubig Indangan Rd - (S00008TW) Chainage 0 - Chainage 5000	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	61,175,000.00	-	61,175,000.00	Preventive Maintenance - Tertiary Roads
115	Asset Preservation Program - Preventive Maintenance - Tertiary Roads - Umus Mataha-Lupa-Pula Rd - (S00009TW) Chainage 0 - Chainage 6000	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	61,175,000.00	-	61,175,000.00	Preventive Maintenance - Tertiary Roads
116	Network Development Program - Road Widening - Tertiary Roads - Sanga - Sanga - Bato - Bato Road (Package I) - Sta. 0+000 - Sta. 3+000	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	72,950,000.00	-	72,950,000.00	Road Widening - Tertiary Roads
117	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Parking Ramp with Drainage, Tactical Operations Squadron Mapun, Tawi-Tawi	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	30,000,000.00	-	30,000,000.00	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS)
118	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities - Construction of Road (Phase 2), Barangay Jakarta, Languyan, Tawi-Tawi	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	50,000,000.00	-	50,000,000.00	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities
119	Coastal Roads/Causeway for environmental protection/conservation - Construction of Causeway for Environmental Protection, Barangay Laum Tabawan to Barangay Pampang, South Ubian, Tawi-Tawi	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	30,000,000.00	-	30,000,000.00	Coastal Roads/Causeway for environmental protection/conservation
120	Multi-Purpose Buildings/ Facilities to support Social Services - Construction of Multi-Purpose Building, Barangay Darussalam, Languyan, Tawi-Tawi	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	30,000,000.00	-	30,000,000.00	Multi-Purpose Buildings/ Facilities to support Social Services
121	Buildings And Other Structures - Multipurpose / Facilities - Construction of Provincial Dialysis Center at Datu Halun Sakilan Provincial Hospital, Bongao, Tawi-Tawi	DPWH Regional Office IX	No	Public Bidding	2/2/2022	2/22/2022	3/9/2022	3/19/2022	GoP	30,000,000.00	-	30,000,000.00	Buildings And Other Structures - Multipurpose / Facilities
GOODS AND SERVICES													
22GJ00001	PROCUREMENT OF DIESEL FUEL TO BE USED IN VARIOUS VEHICLES AND HEAVY EQUIPMENT OF DPWH REGIONAL OFFICE - IX (FOR 1ST & 2ND QUARTER CY 2021)	Regional Office	Yes	Competitive Bidding	11/3/2021	11/22/2021	12/10/2021	12/23/2021	GoP	3,082,000.00	-	3,082,000.00	items to be procured in the market
22GJ00002	PROCUREMENT OF SPARE PARTS INCLUDING FUEL ADDITIVES AND LUBRICANTS FOR REPAIR AND MAINTENANCE OF VARIOUS VEHICLE OF DPWH REGIONAL OFFICE - IX (CY 2021)	Regional Office	Yes	Competitive Bidding	11/3/2021	11/22/2021	12/10/2021	12/23/2021	GoP	3,195,000.00	-	3,195,000.00	items to be procured in the market
22GJ00003	PROCUREMENT OF DPWH SECURITY SERVICES OF TWENTY ONE (24) SECURITY PERSONNEL FOR DEPLOYMENT AT DPWH, REGIONAL OFFICE IX (15 SECURITY GUARDS), ISABELA CITY DEO (3 SECURITY GUARDS), ZAMBOANGA DEL SUR 1ST DEO (3 SECURITY GUARDS) AND ZAMBOANGA DEL NORTE 1ST DEO (3 SECURITY GUARDS)	Regional Office	No	Competitive Bidding	5/16/2022	6/6/2022	6/28/2022	7/8/2022	GoP	4,995,000.00	-	4,995,000.00	items to be procured in the market
1	COMMON ELECTRICAL SUPPLIES	Regional Office	No	NP-53.5 Agency-to-Agency	-	-	-	-	GoP	54,421.79	-	54,421.79	items available in PS-DBM
2	COMMON OFFICE SUPPLIES	Regional Office	No	NP-53.5 Agency-to-Agency	-	-	-	-	GoP	3,004,585.46	-	3,004,585.46	items available in PS-DBM
3	COMMON OFFICE DEVICES	Regional Office	No	NP-53.5 Agency-to-Agency	-	-	-	-	GoP	55,769.30	-	55,769.30	items available in PS-DBM


DPWH Regional Office IX Indicative Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2022

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
4	COMMON JANITORIAL SUPPLIES	Regional Office	No	NP-53.5 Agency-to-Agency	-	-	-	-	GoP	622,244.18	-	622,244.18	items available in PS-DBM
5	COMMON OFFICE EQUIPMENT	Regional Office	No	NP-53.5 Agency-to-Agency	-	-	-	-	GoP	74,294.42	-	74,294.42	items available in PS-DBM
6	COMMON COMPUTER SUPPLIES	Regional Office	No	NP-53.5 Agency-to-Agency	-	-	-	-	GoP	850,495.20	-	850,495.20	items available in PS-DBM
7	COMMON COMPUTER CONSUMABLES	Regional Office	No	NP-53.5 Agency-to-Agency	-	-	-	-	GoP	2,053,153.65	-	2,053,153.65	items available in PS-DBM
8	INVENTORY OFFICE EQUIPMENT & ACCESSORIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2022	2/19/2022	2/25/2022	-	GoP	697,944.43	-	697,944.43	items to be procured in the market
9	INVENTORY OFFICE SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2022	2/19/2022	2/25/2022	-	GoP	2,160,407.61	-	2,160,407.61	items to be procured in the market
10	INVENTORY COMPUTER SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2022	2/19/2022	2/25/2022	-	GoP	312,768.00	-	312,768.00	items to be procured in the market
11	INVENTORY COMPUTER EQUIPMENT & ACCESSORIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2022	2/19/2022	2/25/2022	-	GoP	1,788,556.42	-	1,788,556.42	items to be procured in the market
12	INVENTORY JANITORIAL SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2022	2/19/2022	2/25/2022	-	GoP	249,888.76	-	249,888.76	items to be procured in the market
13	I.T.	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2022	2/19/2022	2/25/2022	-	GoP	402,483.84	-	402,483.84	items to be procured in the market
14	AUDIO AND VISUAL PRESENTATION & COMPOSING	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2022	2/19/2022	2/25/2022	-	GoP	184,454.40	-	184,454.40	items to be procured in the market
15	PHOTOGRAPHIC OR FILMING OR VIDEO EQUIPMENT	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2022	2/19/2022	2/25/2022	-	GoP	300,000.00	-	300,000.00	items to be procured in the market
16	PAPER MATERIALS & PRODUCTS	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2022	2/19/2022	2/25/2022	-	GoP	450,000.00	-	450,000.00	items to be procured in the market
17	LIGHTING AND FIXTURES ACCESSORIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2022	2/19/2022	2/25/2022	-	GoP	232,561.38	-	232,561.38	items to be procured in the market
18	ELECTRICAL EQUIPMENT AND COMPONENTS AND SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2022	2/19/2022	2/25/2022	-	GoP	258,372.86	-	258,372.86	items to be procured in the market
19	COPIER MACHINE, SUPPLIES & ACCESSORIES	Regional Office	No	Direct Contracting	-	-	2/25/2022	-	GoP	1,460,000.00	-	1,460,000.00	items sold by exclusive distributor
20	AIRCONDITIONING & AIRCONDITIONING SYSTEMS	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2022	2/19/2022	2/25/2022	-	GoP	729,984.00	-	729,984.00	items to be procured in the market
21	APPLIANCES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2022	2/19/2022	2/25/2022	-	GoP	115,008.00	-	115,008.00	items to be procured in the market
22	FURNITURES & FIXTURES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2022	2/19/2022	2/25/2022	-	GoP	208,124.16	-	208,124.16	items to be procured in the market
23	KITCHEN UTENSILS & SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2022	2/19/2022	2/25/2022	-	GoP	50,785.92	-	50,785.92	items to be procured in the market
24	SURVEY INSTRUMENTS, SUPPLIES & ACCESSORIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2022	2/19/2022	2/25/2022	-	GoP	188,064.00	-	188,064.00	items to be procured in the market
25	CONSTRUCTION MATERIALS & SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2022	2/19/2022	2/25/2022	-	GoP	278,236.90	-	278,236.90	items to be procured in the market
26	TRAFFIC ENGINEERING EQUIPMENTS & SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2022	2/19/2022	2/25/2022	-	-	218,880.00	-	218,880.00	items to be procured in the market
27	TELECOMMUNICATION SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2022	2/19/2022	2/25/2022	-	GoP	300,000.00	-	300,000.00	items to be procured in the market
28	T-SHIRT PRINTING/SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2022	2/19/2022	2/25/2022	-	GoP	300,000.00	-	300,000.00	items to be procured in the market
29	SEMINAR ACCESSORIES & SUPPLIES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2022	2/19/2022	2/25/2022	-	GoP	384,000.00	-	384,000.00	items to be procured in the market
30	UNFORESEEN EXPENDITURES	Regional Office	No	NP-53.9 - Small Value Procurement	2/12/2022	2/19/2022	2/25/2022	-	GoP	1,601,974.23	-	1,601,974.23	items to be procured in the market
CONSULTING SERVICES													
22CSJ001	Consulting Services for the Feasibility Study of Poblacion II - Sta. Maria Bypass Road, Zamboanga del Sur	DPWH Regional Office IX	No	Public Bidding	6/2/2022	7/5/2022	7/18/2022	7/22/2022	GoP	12,400,000.00	-	12,400,000.00	Feasibility Study
22CSJ002	Consulting Services for the Feasibility Study of Pitogo - Tabina Coastal Road, Zamboanga del Sur	DPWH Regional Office IX	No	Public Bidding	6/2/2022	7/5/2022	7/18/2022	7/22/2022	GoP	17,200,000.00	-	17,200,000.00	Feasibility Study
22CSJ003	Consulting Services for the Feasibility Study of Gutalac Kalawit Diversion Road and Labason - Ipil Diversion Road, Zamboanga del Norte and Zamboanga Sibugay	DPWH Regional Office IX	No	Public Bidding	6/2/2022	7/5/2022	7/18/2022	7/22/2022	GoP	26,000,000.00	-	26,000,000.00	Feasibility Study
22CSJ004	Consulting Services for the Feasibility Study of Olutanga Circumferential Road, Zamboanga Sibugay	DPWH Regional Office IX	No	Public Bidding	6/2/2022	7/5/2022	7/18/2022	7/22/2022	GoP	19,200,000.00	-	19,200,000.00	Feasibility Study

DPWH Regional Office IX Indicative Annual Procurement Plan for Civil Works, Goods & Services and Consulting Services FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes or No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22CSJ005	Consulting Services for the Feasibility Study of Siay - Godod Boundary Road, Zamboanga Sibugay	DPWH Regional Office IX	No	Public Bidding	6/2/2022	7/5/2022	7/18/2022	7/22/2022	GoP	18,600,000.00	-	18,600,000.00	Feasibility Study
22CSJ006	Consulting Services for the Feasibility Study of Kauswagan - Esperanza Diversion Road, Zamboanga del Sur	DPWH Regional Office IX	No	Public Bidding	6/2/2022	7/5/2022	7/18/2022	7/22/2022	GoP	10,900,000.00	-	10,900,000.00	Feasibility Study

Prepared by:



JASMEN J. PABLO
Engineer II

Acting Head, Procurement Unit

Submitted by:


ATILA S. BARRE
Chief, Construction Division
BAC Chairman

Approved By:


CAYAMOMBAO D. DIA, CESO III
Regional Director