

(DPWH LEYTE 3RD DEO, VILABA, LEYTE) Indicative Annual Procurement Plan for CIVIL WORKS FY 2021

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
1	Asset Preservation Program - Preventive Maintenance - Secondary Roads - Sambuawan Jct. - Caliguise-Calubian Rd - K1003+811 - K1003+840, K1003-855 - K1004 + 100	Construction Section	Competitive Bidding	September 16-22, 2020	October 6, 2020	January 11, 2021	January 14, 2021		GOP	5,514			Asset Preservation Program - Preventive Maintenance
2	Rehabilitation/Reconstruction of Roads with Slopes Collapse, and Landslide - Secondary Roads- Calubian Jct. - Sn Isidro-Tabango-Vilaba-Palompon Rd - K1010 + 757 - K1010 + 857	Construction Section	Competitive Bidding	September 16-22, 2020	October 6, 2020	January 11, 2021	January 14, 2021		GOP	30,000			Rehabilitation/Reconstruction of Roads with Slopes Collapse, and Landslide
3	Rehabilitation/Reconstruction of Roads with Slopes Collapse, and Landslide - Tertiary Roads -Cabunga-an-Tabunok-Consuegra Rd - 1017 + 706 - K1018 + 010	Construction Section	Competitive Bidding	September 16-22, 2020	October 6, 2020	January 11, 2021	January 14, 2021		GOP	20,000			Rehabilitation/Reconstruction of Roads with Slopes Collapse, and Landslide
4	Rehabilitation/Reconstruction of Roads with Slopes Collapse, and Landslide - Tertiary Roads - Sto. Rosario-Vilaba Rd - K1008 + 720 - K1008+825	Construction Section	Competitive Bidding	September 16-22, 2020	October 6, 2020	January 11, 2021	January 14, 2021		GOP	20,000			Rehabilitation/Reconstruction of Roads with Slopes Collapse, and Landslide
5	Rehabilitation/Reconstruction of Roads with Slopes Collapse, and Landslide - Tertiary Roads - Tabango-Catron-La Fortuna-Maniwaan - Gimarco Rd - K1034 + 030 K1034 + 057 - K1034 + 185, K1035 + 854 - K1035+947	Construction Section	Competitive Bidding	September 16-22, 2020	October 6, 2020	January 11, 2021	January 14, 2021		GOP	42,000			Rehabilitation/Reconstruction of Roads with Slopes Collapse, and Landslide
6	Rehabilitation/Reconstruction of Roads with Slopes Collapse, and Landslide - Tertiary Roads - Tabango-Catron-La Fortuna-Maniwaan - Gimarco Rd - K1039 + 020- K1039 + 300	Construction Section	Competitive Bidding	September 16-22, 2020	October 6, 2020	January 11, 2021	January 14, 2021		GOP	20,000			Rehabilitation/Reconstruction of Roads with Slopes Collapse, and Landslide
7	Network Development Program Road Widening - Secondary Roads - Calubian Jct-Sn Isidro-Tabango-Vilaba Palompon Rd - K1007+513 - K1008-069	Construction Section	Competitive Bidding	September 18-24, 2020	October 8, 2020	January 13, 2021	January 18, 2021		GOP	15,000			Network Development Program Road Widening
8	Network Development Program Road Widening - Secondary Roads, Lemon-Leye-Biliran Rd, K0981+056-K0981+576	Construction Section	Competitive Bidding	September 18-24, 2020	October 8, 2020	January 13, 2021	January 18, 2021		GOP	11,043			Network Development Program Road Widening
9	Network Development Program Road Widening - Secondary Roads, Sambuawan Jct-Caliguise-Calubian Road -K0986 + 1000 - K0987 +559	Construction Section	Competitive Bidding	September 18-24, 2020	October 8, 2020	January 13, 2021	January 18, 2021		GOP	10,000			Network Development Program Road Widening
10	Network Development Program Road Widening - Tertiary Roads, Cabunga-an-Tabunok-Consuegra Rd - K1019+969 -K1020+307	Construction Section	Competitive Bidding	September 18-24, 2020	October 8, 2020	January 13, 2021	January 18, 2021		GOP	10,000			Network Development Program Road Widening
11	Network Development Program Road Widening - Tertiary Roads, Sn Isidro-Daja Rd - K1018 + 770- K1018 + 959	Construction Section	Competitive Bidding	September 18-24, 2020	October 8, 2020	January 13, 2021	January 18, 2021		GOP	10,000			Network Development Program Road Widening
12	Network Development Program Road Widening - Tertiary Roads Sto. Rosario-Vilaba Rd - K1004 + 456- K1004 + 813	Construction Section	Competitive Bidding	September 18-24, 2020	October 8, 2020	January 13, 2021	January 18, 2021		GOP	10,000			Network Development Program Road Widening
13	Network Development Program Road Widening - Tertiary Roads Tabing-Kawayan-Sla-Rosa-Laws-Tabango Rd - K1025 + (-799) -K1025 + (-509), K1025+(-580) - K1025 + (-100)	Construction Section	Competitive Bidding	September 18-24, 2020	October 8, 2020	January 13, 2021	January 18, 2021		GOP	2,500			Network Development Program Road Widening

15	Widening of Permanent Bridges - Abo-abo Br. (B00087L7) along Lemon-Leyte-Biliran Rd	Construction Section	Competitive Bidding	September 18-24, 2020	October 8, 2020	January 13, 2021	January 18, 2021	GoP	34,000			Widening of Permanent Bridges
16	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control, Barangay Cristina, Calubian, Leyte	Construction Section	Competitive Bidding	September 18-24, 2020	October 8, 2020	January 13, 2021	January 18, 2021	GoP	8,000			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
17	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control, Barangay Macapa, Leyte, Leyte	Construction Section	Competitive Bidding	October 1-7, 2020	October 21, 2020	January 19, 2021	January 22, 2021	GoP	10,000			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
18	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control, Barangay Poblacion del Sur, Villaba, Leyte	Construction Section	Competitive Bidding	October 1-7, 2020	October 21, 2020	January 19, 2021	January 22, 2021	GoP	5,000			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
19	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control, Brgy. Todoc, Leyte, Leyte	Construction Section	Competitive Bidding	October 1-7, 2020	October 21, 2020	January 19, 2021	January 22, 2021	GoP	10,000			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
20	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control, Palarao, Leyte, Leyte	Construction Section	Competitive Bidding	October 1-7, 2020	October 21, 2020	January 19, 2021	January 22, 2021	GoP	10,000			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
21	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control, Silo Cablian, Brgy. Cagnocot, Villaba Leyte	Construction Section	Competitive Bidding	October 1-7, 2020	October 21, 2020	January 19, 2021	January 22, 2021	GoP	5,000			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
22	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control, Silo Purok 3, Brgy. Cagnocot, Villaba, Leyte	Construction Section	Competitive Bidding	October 1-7, 2020	October 21, 2020	January 19, 2021	January 22, 2021	GoP	5,000			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
23	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control, Silo Sonlogon, Campokpok, Tabango, Leyte	Construction Section	Competitive Bidding	October 1-7, 2020	October 21, 2020	January 19, 2021	January 22, 2021	GoP	5,000			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
24	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Seawall, Barangay Don Luis, Calubian, Leyte	Construction Section	Competitive Bidding	October 1-7, 2020	October 21, 2020	January 19, 2021	January 22, 2021	GoP	5,000			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
25	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Seawall, Barangay Ferdinand E. Marcos, Calubian, Leyte	Construction Section	Competitive Bidding	October 1-7, 2020	October 21, 2020	January 19, 2021	January 22, 2021	GoP	8,000			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
26	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Seawall, Poblacion, Calubian, Leyte	Construction Section	Competitive Bidding	October 1-7, 2020	October 21, 2020	January 19, 2021	January 22, 2021	GoP	49,659			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
27	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Seawall, Poblacion, Tabango, Leyte	Construction Section	Competitive Bidding	October 1-7, 2020	October 21, 2020	January 19, 2021	January 22, 2021	GoP	50,000			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
28	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Slid Flood Control, Villaba, Leyte	Construction Section	Competitive Bidding	October 1-7, 2020	October 21, 2020	January 19, 2021	January 22, 2021	GoP	1,000			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
29	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Suba Seawall, Villaba, Leyte	Construction Section	Competitive Bidding	October 1-7, 2020	October 21, 2020	January 19, 2021	January 22, 2021	GoP	11,000			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
30	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Trapubunga Seawall, Villaba, Leyte	Construction Section	Competitive Bidding	October 1-7, 2020	October 21, 2020	January 19, 2021	January 22, 2021	GoP	600			Construction/Maintenance of Flood Mitigation Structures and Drainage Systems
31	Local Roads - Concreting of Road, Leyte, Leyte	Construction Section	Competitive Bidding	October 14-20, 2020	November 3, 2020	January 26, 2021	January 29, 2021	GoP	13,600			Construction of Road
32	Local Roads - Construction of Road Diversion, Cadogan to Capinaha Diversion Road, Barangay Crossing, San Isidro, Leyte	Construction Section	Competitive Bidding	October 14-20, 2020	November 3, 2020	January 26, 2021	January 29, 2021	GoP	50,000			Construction of Road

63	Construction of Multi-Purpose Building Sino Layaog Barangay Campopkok, Tabango, Leyte	Construction Section	Competitive Bidding	October 20-26, 2020	November 9, 2020	January 28, 2021	February 1, 2021	GoP	2,000			Construction of Building
64	Construction of Multi-Purpose Building , Sino Palapay, Barangay Poblacion, Leyte, Leyte	Construction Section	Competitive Bidding	October 20-26, 2020	November 9, 2020	January 28, 2021	February 1, 2021	GoP	2,000			Construction of Building
65	Construction/Improvement of Multi-Purpose Building, Brgy. Poblacion Norte Villaba, Leyte	Construction Section	Competitive Bidding	October 20-26, 2020	November 9, 2020	January 28, 2021	February 1, 2021	GoP	4,980			Construction of Building
66	Construction of Box Culvert Spillway, Barangay Canangan, Villaba, Leyte	Construction Section	Competitive Bidding	October 28- November 3, 2020	November 17, 2020	February 2, 2021	February 5, 2021	GoP	2,000			Flood Control and Drainage
67	Construction of Flood Control, Barangay Calaguise, Leyte, Leyte	Construction Section	Competitive Bidding	October 28- November 3, 2020	November 17, 2020	February 2, 2021	February 5, 2021	GoP	2,000			Flood Control Structures
68	Construction of Flood Control, Barangay Maanda, Leyte, Leyte	Construction Section	Competitive Bidding	October 28- November 3, 2020	November 17, 2020	February 2, 2021	February 5, 2021	GoP	3,000			Construction of Flood Mitigation Structure
69	Construction of River Control, Barangay Hinabuyan, Villaba, Leyte	Construction Section	Competitive Bidding	October 28- November 3, 2020	November 17, 2020	February 2, 2021	February 5, 2021	GoP	3,000			Construction of Flood Mitigation Structure
70	Construction of Seawall (Repair) Barangay Culasi, Leyte, Leyte	Construction Section	Competitive Bidding	October 28- November 3, 2020	November 17, 2020	February 2, 2021	February 5, 2021	GoP	2,000			Construction of Flood Mitigation Structure
71	Construction of Seawall Barangay Culasi, Leyte, Leyte	Construction Section	Competitive Bidding	October 28- November 3, 2020	November 17, 2020	February 2, 2021	February 5, 2021	GoP	2,000			Construction of Flood Mitigation Structure
72	Construction/Rehabilitation/Improvement of road along Cabunga-an-Tabunok-Consuegra Road, Villaba, Leyte	Construction Section	Competitive Bidding	October 28- November 3, 2020	November 17, 2020	February 2, 2021	February 5, 2021	GoP	23,100			Construction of National Roads
73	Rehabilitation/Improvement of Slope Failure or Rockfall Protection System Along Calubian-San Isidro-Tabango- Villaba-Palompon Road, Leyte, K1054+000-K1054+400	Construction Section	Competitive Bidding	October 28- November 3, 2020	November 17, 2020	February 2, 2021	February 5, 2021	GoP	40,613			Construction of National Roads
74	Constructing of local Road at brgy. Wague to Brgy. Consuegra, Leyte, Leyte	Construction Section	Competitive Bidding	October 28- November 3, 2020	November 17, 2020	February 2, 2021	February 5, 2021	GoP	7,700			Construction of Local Roads
75	Construction of Caiguit to Cabungaan Diversion Road, Villaba, Leyte	Construction Section	Competitive Bidding	October 28- November 3, 2020	November 17, 2020	February 2, 2021	February 5, 2021	GoP	36,552			Construction of Local Roads
76	Construction of Local Roads, Barangay Agas, Calubian, Leyte	Construction Section	Competitive Bidding	November 3- November 9, 2020	November 23, 2020	February 8, 2021	February 11, 2021	GoP	3,000			Construction of Local Roads
77	Construction of Local Roads, Barangay Anislagan, Calubian, Leyte	Construction Section	Competitive Bidding	November 3- November 9, 2020	November 23, 2020	February 8, 2021	February 11, 2021	GoP	3,000			Construction of Local Roads
78	Construction of Local Roads, Barangay Cabungaan, San Isidro, Leyte	Construction Section	Competitive Bidding	November 3- November 9, 2020	November 23, 2020	February 8, 2021	February 11, 2021	GoP	2,000			Construction of Local Roads
79	Construction of Local Roads, Barangay Casingan, Calubian, Leyte	Construction Section	Competitive Bidding	November 3- November 9, 2020	November 23, 2020	February 8, 2021	February 11, 2021	GoP	3,000			Construction of Local Roads
80	Construction of Local Roads, Barangay Crossing, San Isidro, Leyte	Construction Section	Competitive Bidding	November 3- November 9, 2020	November 23, 2020	February 8, 2021	February 11, 2021	GoP	2,000			Construction of Local Roads
81	Construction of Local Roads, Barangay Ferdinand E. Marcos, Calubian, Leyte	Construction Section	Competitive Bidding	November 3- November 9, 2020	November 23, 2020	February 8, 2021	February 11, 2021	GoP	2,000			Construction of Local Roads
82	Construction of Local Roads, Barangay Iyang, Calubian, Leyte	Construction Section	Competitive Bidding	November 3- November 9, 2020	November 23, 2020	February 8, 2021	February 11, 2021	GoP	2,000			Construction of Local Roads
83	Construction of Local Roads, Barangay Libas, Leyte, Leyte	Construction Section	Competitive Bidding	November 3- November 9, 2020	November 23, 2020	February 8, 2021	February 11, 2021	GoP	3,000			Construction of Local Roads
84	Construction of Local Roads, Barangay Linao, San Isidro, Leyte	Construction Section	Competitive Bidding	November 3- November 9, 2020	November 23, 2020	February 8, 2021	February 11, 2021	GoP	4,000			Construction of Local Roads
85	Construction of Local Roads, Barangay Malabago, Calubian, Leyte	Construction Section	Competitive Bidding	November 3- November 9, 2020	November 23, 2020	February 8, 2021	February 11, 2021	GoP	2,000			Construction of Local Roads
86	Construction of Local Roads, Barangay Paril, San Isidro, Leyte	Construction Section	Competitive Bidding	November 11- November 17, 2020	December 1, 2020	February 11, 2021	February 15, 2021	GoP	4,000			Construction of Local Roads
87	Construction of Local Roads, Barangay San Jose, San Isidro, Leyte	Construction Section	Competitive Bidding	November 11- November 17, 2020	December 1, 2020	February 11, 2021	February 15, 2021	GoP	2,000			Construction of Local Roads
88	Road Concreting, Barangay Bagaba-o, Leyte, Leyte	Construction Section	Competitive Bidding	November 11- November 17, 2020	December 1, 2020	February 11, 2021	February 15, 2021	GoP	3,000			Construction of Local Roads
89	Road Concreting, Barangay Tapoi, Leyte, Leyte	Construction Section	Competitive Bidding	November 11- November 17, 2020	December 1, 2020	February 11, 2021	February 15, 2021	GoP	3,000			Construction of Local Roads

90	UPGRADING AND REHABILITATION OF LOCAL ROAD (UJA Daku - Taglawigan-Casiguan-Anisigan Road Section), San Isidro, Leyte	Construction Section	Competitive Bidding	November 11 - November 17, 2020	December 1, 2020	February 11, 2021	February 15, 2021	GOP	9,240				Construction of Local Roads
91	Retrofitting/Strengthening of Permanent bridge, Balite Bridge (B00159LT), Villaba, Leyte	Construction Section	Competitive Bidding	November 11 - November 17, 2020	December 1, 2020	February 11, 2021	February 15, 2021	GOP	14,940				Construction of Bridges
92	Construction of Level 2 Water System, Barangay Cabungahan, Villaba, Leyte	Construction Section	Competitive Bidding	November 11 - November 17, 2020	December 1, 2020	February 11, 2021	February 15, 2021	GOP	2,000				Const. of Water System
93	Construction of Water System in the San Isidro, Leyte	Construction Section	Competitive Bidding	November 11 - November 17, 2020	December 1, 2020	February 11, 2021	February 15, 2021	GOP	7,700				Const. of Water System
94	Preventive Maintenance, Calubian Jct. San Isidro - Tabango - Villaba - Palompon Road, K1056+150-K1058+355, Villaba, Leyte	Construction Section	Competitive Bidding	November 11 - November 17, 2020	December 1, 2020	February 11, 2021	February 15, 2021	GOP	50,000				Preventive Maintenance
95	Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Barangay Health Station, Blasong San Isidro, Leyte	Construction Section	Competitive Bidding	November 11 - November 17, 2020	December 1, 2020	February 11, 2021	February 15, 2021	GOP	1,500				Construction of Building
96	Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Barangay Health Station, Calmon, Tabango, Leyte	Construction Section	Competitive Bidding	November 11 - November 17, 2020	December 1, 2020	February 11, 2021	February 15, 2021	GOP	1,500				Construction of Building
97	Local Infrastructure Program - Construction (Completion) of Multi-Purpose Building (Barangay Health Station, Jubay, Calubian, Leyte	Construction Section	Competitive Bidding	November 11 - November 17, 2020	December 1, 2020	February 11, 2021	February 15, 2021	GOP	1,500				Construction of Building
98	Rehabilitation of Multi-Purpose Building (Sports Complex, Poblacion, Calubian, Leyte	Construction Section	Competitive Bidding	November 11 - November 17, 2020	December 1, 2020	February 11, 2021	February 15, 2021	GOP	1,500				Construction of Building
99	Retrofitting/Strengthening of Permanent Bridge-Inbomal Bridge (B00132LT), San Isidro, Leyte	Construction Section	Competitive Bidding	November 11 - November 17, 2020	December 1, 2020	February 11, 2021	February 15, 2021	GOP	10,000				Const. of Bridge

Prepared by:

LORENZO P. MADEL, JR.
Head, Procurement Office

Recommended by:

IMELDA V. DE CLARO
BAC Chairman

Approved by:

CARLOS G. VELOSO
District Engineer