


**Indicative Annual Procurement Plan FY 2020**  
**(Civil Works, Goods and Services, and**  
**Consulting Services)**

**Iloilo 1<sup>st</sup> District Engineering Office**

Department of Public Works and Highways Iloilo 1st District Engineering Office Indicative Annual Procurement Plan for FY 2020 (Civil Works)

| Code(PAP) | Procurement Program/Project                                                                                                                      | PMO/End-User         | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                         |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks (Brief description of Program/Activity Projects) |
|-----------|--------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|------------------------------------------------|---------------------|----------------------------------------|----------------------------|-------------------------|------------------|-----------------|------------------------|------|---------------|----------------------------------------------------------|
|           |                                                                                                                                                  |                      |                                                |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Award Contract (2 c.d.) | Contract Signing |                 | Total                  | MOOE | CO            |                                                          |
|           | Iloilo-Antique Rd - K0030 + 597 - K0031 + 539, K0064 + 116 - K0064 + 682, K0064 + 842 - K0065 + 301, K0066 + 000 - K0066 + 879                   | Construction Section | YES                                            | Competitive Public  | 10/25-11/1/2019                        | 11/19/2019                 | 1/6/2020                | 1/16/2020        | GOP             | 50,000,000.00          |      | 50,000,000.00 | Asphalt Overlay                                          |
|           | Oton-Buray-Sia Montica-Sn Miguel Rd - K0011 + 000 - K0012 + 419, K0013 + 410 - K0014 + 354, K0015 + 000 - K0015 + 536, K0016 + 344 - K0017 + 554 | Construction Section | YES                                            | Competitive Public  | 10/29-11/5/2019                        | 11/19/2019                 | 1/6/2020                | 1/16/2020        | GOP             | 46,112,000.00          |      | 46,112,000.00 | Asphalt Overlay                                          |
|           | Oton-Manibog-Cabolo-an-Abilay-Sn Jose Rd - K0013 + 406 - K0015 + 288, K0015 + 539 - K0016 + 300                                                  | Construction Section | YES                                            | Competitive Public  | 10/14-21/2019                          | 11/5/2019                  | 1/6/2020                | 1/16/2020        | GOP             | 27,975,000.00          |      | 27,975,000.00 | Asphalt Overlay                                          |
|           | Iloilo-Antique Rd - K0070 + 723 - K0071 + 000                                                                                                    | Construction Section | YES                                            | Competitive Public  | 11/21-28/2019                          | 12/15/2019                 | 1/6/2020                | 1/16/2020        | GOP             | 61,726,000.00          |      | 61,726,000.00 | Upgrading/Reconst. To Concrete                           |
|           | Titlaes-Singubuhan Rd - K0066 + 000 - K0066 + 691, K0069 + 179 - K0069 + 702                                                                     | Construction Section | YES                                            | Competitive Public  | 10/25-11/1/2019                        | 11/19/2019                 | 1/6/2020                | 1/16/2020        | GOP             | 50,000,000.00          |      | 50,000,000.00 | Upgrading/Reconst. To Concrete                           |
|           | Gumbal-Igaras-Tuburan-Leon Rd - K0038 + 877 - K0039 + 676                                                                                        | Construction Section | YES                                            | Competitive Public  | 11/11-18/2019                          | 12/4/2019                  | 1/6/2020                | 1/16/2020        | GOP             | 32,570,000.00          |      | 32,570,000.00 | Upgrading/Reconst. To Concrete                           |
|           | Milagao Cadre Rd - K0039 + 300 - K0039 + 351                                                                                                     | Construction Section | YES                                            | Competitive Public  | 10/14-21/2019                          | 11/5/2019                  | 1/6/2020                | 1/16/2020        | GOP             | 2,101,000.00           |      | 2,101,000.00  | Upgrading/Reconst. To Concrete                           |
|           | Milagao-Igaras Rd - K0039 + 000 - K0039 + 172, K0044 + 000 - K0045 + 000                                                                         | Construction Section | YES                                            | Competitive Public  | 10/14-21/2019                          | 11/8/2019                  | 1/6/2020                | 1/16/2020        | GOP             | 39,749,000.00          |      | 39,749,000.00 | Upgrading/Reconst. To Concrete                           |
|           | Oton-Buray-Sia Montica-Sn Antonio-Sn Miguel Rd - K0019 + 317 - K0020 + 035                                                                       | Construction Section | YES                                            | Competitive Public  | 11/21-28/2019                          | 12/15/2019                 | 1/6/2020                | 1/16/2020        | GOP             | 29,575,000.00          |      | 29,575,000.00 | Upgrading/Reconst. To Concrete                           |
|           | Oton-Palad-Manduriao Rd - K0009 + 389 - K0010 + 000, K0010 + 789 - K0010 + 894, K0011 + 781                                                      | Construction Section | YES                                            | Competitive Public  | 11/4-11/2019                           | 11/26/2019                 | 1/6/2020                | 1/16/2020        | GOP             | 43,784,000.00          |      | 43,784,000.00 | Upgrading/Reconst. To Concrete                           |
|           | Tigbauan-Cordova-Leon Jct Rd - K0023 + 728 - K0023 + 854, K0026 + 500 - K0026 + 800, K0027 + 855 - K0028 + 000                                   | Construction Section | YES                                            | Competitive Public  | 10/29-11/5/2019                        | 11/19/2019                 | 1/6/2020                | 1/16/2020        | GOP             | 22,943,000.00          |      | 22,943,000.00 | Upgrading/Reconst. To Concrete                           |
|           | Iloilo-Antique Rd - K0068 + 716 - K0068 + 808, K0070 + 458 - K0070 + 478                                                                         | Construction Section | YES                                            | Competitive Public  | 12/9-16/2019                           | 12/21/2019                 | 1/6/2020                | 1/16/2020        | GOP             | 28,520,000.00          |      | 28,520,000.00 | Const. Rd. Slope Protection                              |
|           | Gumbal-Igaras-Tuburan-Leon Rd - K0052 + 481 - K0052 + 700                                                                                        | Construction Section | YES                                            | Competitive Public  | 11/22-29/2019                          | 12/13/2019                 | 1/6/2020                | 1/16/2020        | GOP             | 32,570,000.00          |      | 32,570,000.00 | Const. Rd. Slope Protection                              |
|           | Titlaes-Singubuhan Rd - K0061 + 020 - K0061 + 324, K0063 + 000 - K0064 + 730, K0068 + 118 - K0069 + 161                                          | Construction Section | YES                                            | Competitive Public  | 10/14-21/2019                          | 11/5/2019                  | 1/6/2020                | 1/16/2020        | GOP             | 23,446,000.00          |      | 23,446,000.00 | Const. Drainage                                          |
|           | Oton - Manibog - Cabolo-an - Abilay - Sn Jose Rd. K0014 + 086 - K0015 + 258                                                                      | Construction Section | YES                                            | Competitive Public  | 10/14-21/2019                          | 11/5/2019                  | 1/6/2020                | 1/16/2020        | GOP             | 9,302,000.00           |      | 9,302,000.00  | Const. Drainage                                          |
|           | Iloilo-Antique Rd - K0032 + 924 - K0032 + 960                                                                                                    | Construction Section | YES                                            | Competitive Public  | 11/18-25/2019                          | 12/10/2019                 | 1/6/2020                | 1/16/2020        | GOP             | 1,527,000.00           |      | 1,527,000.00  | Road widening                                            |
|           | Masagud Br. (B00142PN) along Iloilo-Antique Rd                                                                                                   | Construction Section | YES                                            | Competitive Public  | 11/11-18/2019                          | 12/4/2019                  | 1/6/2020                | 1/16/2020        | GOP             | 3,000,000.00           |      | 3,000,000.00  | Rehab/Major Repair                                       |
|           | Ingay Br. (B00168PN) along Gumbal-Tuburan Rd                                                                                                     | Construction Section | YES                                            | Competitive Public  | 10/25-11/1/2019                        | 11/19/2019                 | 1/6/2020                | 1/16/2020        | GOP             | 8,000,000.00           |      | 8,000,000.00  | Rehab/Major Repair                                       |
|           | Bucaya Br. (B00141PN) along Iloilo-Antique Rd                                                                                                    | Construction Section | YES                                            | Competitive Public  | 11/18-25/2019                          | 12/10/2019                 | 1/6/2020                | 1/16/2020        | GOP             | 36,000,000.00          |      | 36,000,000.00 | Widening of bridge                                       |
|           | Sta. Rita Br. (B00143PN) along Iloilo-Antique Rd                                                                                                 | Construction Section | YES                                            | Competitive Public  | 11/21-28/2019                          | 12/15/2019                 | 1/6/2020                | 1/16/2020        | GOP             | 25,000,000.00          |      | 25,000,000.00 | Widening of bridge                                       |
|           | Construction of Tumabok Flood Control Project, Miagao, Iloilo                                                                                    | Construction Section | YES                                            | Competitive Public  | 12/27/2019-1/3/2020                    | 1/19/2020                  | 1/6/2020                | 1/16/2020        | GOP             | 30,000,000.00          |      | 30,000,000.00 | Const. of Flood Mitigation                               |
|           | Construction of Camagahan River Control along Jarao River, Gumbal, Iloilo                                                                        | Construction Section | YES                                            | Competitive Public  | 10/14-21/2019                          | 11/5/2019                  | 1/6/2020                | 1/16/2020        | GOP             | 30,000,000.00          |      | 30,000,000.00 | Const. of Flood Mitigation                               |
|           | Construction of Tangyan River Control, Igaras, Iloilo                                                                                            | Construction Section | YES                                            | Competitive Public  | 11/21-28/2019                          | 12/15/2019                 | 1/6/2020                | 1/16/2020        | GOP             | 35,943,000.00          |      | 35,943,000.00 | Const. of Flood Mitigation                               |
|           | Construction of Siwarayan River Control, San Joaquin, Iloilo                                                                                     | Construction Section | YES                                            | Competitive Public  | 10/14-21/2019                          | 11/8/2019                  | 1/6/2020                | 1/16/2020        | GOP             | 30,000,000.00          |      | 30,000,000.00 | Const. of Flood Mitigation                               |

PREPARED :

**TOTAL BUDGET AMOUNT**  
  
RENE V. GERMINAL  
IAC Chairperson  
Chief of Maintenance Section

Approved by:

  
RONIE A. VYAS  
District Engineer

Department of Public Works and Highways Iloilo 1st District Engineering Office Indicative Annual Procurement Plan for FY 2020 (Civil Works)

| Code(PAP)           | Procurement Program/Project                                                                                                                                                                                                                                        | PMO/End-User         | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                         |                  | Estimated Budget (Php) |      |               | Remarks (Brief description of Program/Activity Projects) |
|---------------------|--------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|------------------------------------------------|---------------------|----------------------------------------|----------------------------|-------------------------|------------------|------------------------|------|---------------|----------------------------------------------------------|
|                     |                                                                                                                                                                                                                                                                    |                      |                                                |                     | Advertisement/Posting of Bids/REI      | Submission/Opening of Bids | Award Contract (2 c.d.) | Contract Signing | Total                  | MOOE | CO            |                                                          |
|                     | Construction of Sibalom River Control, Tigbauan, Iloilo                                                                                                                                                                                                            | Construction Section | YES                                            | Competitive Public  | 10/9-16/2019                           | 10/31/2019                 | 1/6/2020                | 1/16/2020        | 25,000,000.00          |      | 25,000,000.00 | Const. of Flood Mitigation                               |
|                     | Construction of Particion River Control, Guimbal, Iloilo                                                                                                                                                                                                           | Construction Section | YES                                            | Competitive Public  | 10/29-11/5/2019                        | 11/19/2019                 | 1/6/2020                | 1/16/2020        | 30,000,000.00          |      | 30,000,000.00 | Const. of Flood Mitigation                               |
|                     | Construction of Sipitan River Control, Guimbal, Iloilo                                                                                                                                                                                                             | Construction Section | YES                                            | Competitive Public  | 10/29-11/5/2019                        | 11/19/2019                 | 1/6/2020                | 1/16/2020        | 30,000,000.00          |      | 30,000,000.00 | Const. of Flood Mitigation                               |
|                     | Construction of Tolas River Control, San Joaquin, Iloilo                                                                                                                                                                                                           | Construction Section | YES                                            | Competitive Public  | 10/14-21/2019                          | 11/8/2019                  | 1/6/2020                | 1/16/2020        | 25,000,000.00          |      | 25,000,000.00 | Const. of Flood Mitigation                               |
|                     | Tubungan-Igubale-San Remigio Road leading to Tourism and Agri-Center, Iloilo                                                                                                                                                                                       | Construction Section | YES                                            | Competitive Public  | 10/9-16/2019                           | 10/31/2019                 | 1/6/2020                | 1/16/2020        | 50,000,000.00          |      | 50,000,000.00 | Const. of Concrete Bridge                                |
|                     | Igatongon-Concuan-Lab-on-Bagay-Wayang-San Jose-Milagao-Cadre Road leading to Mt. Napulak, Iloilo                                                                                                                                                                   | Construction Section | YES                                            | Competitive Public  | 11/11-18/2019                          | 12/4/2019                  | 1/6/2020                | 1/16/2020        | 30,000,000.00          |      | 30,000,000.00 | Const. Concrete Road                                     |
|                     | Brgy. Potrido to Brgy. Almodias Road leading to various Tourism Sites including Buginan and Banogon Falls and the 500 Hectares Rice Terraces at Miagao, Iloilo                                                                                                     | Construction Section | YES                                            | Competitive Public  | 10/14-21/2019                          | 11/5/2019                  | 1/6/2020                | 1/16/2020        | 30,000,000.00          |      | 30,000,000.00 | Const. Concrete Road                                     |
|                     | Quanan-Ritgo-Lombayan-Bad-as Road leading to Mt. Dalang, Caves, Waterfalls, Rice Terraces and World's Biggest Flower, San Joaquin, Iloilo                                                                                                                          | Construction Section | YES                                            | Competitive Public  | 12/9-16/2019                           | 12/21/2019                 | 1/6/2020                | 1/16/2020        | 40,000,000.00          |      | 40,000,000.00 | Const. Concrete Road                                     |
|                     | Construction of Igbaras Multipurpose Building, Igbaras, Iloilo                                                                                                                                                                                                     | Construction Section | YES                                            | Competitive Public  | 11/18-25/2019                          | 12/10/2019                 | 1/6/2020                | 1/16/2020        | 20,000,000.00          |      | 20,000,000.00 | Const. of MPB                                            |
|                     | Construction (Completion) of Miagao Multipurpose Building, Pobladon, Miagao, Iloilo                                                                                                                                                                                | Construction Section | YES                                            | Competitive Public  | 11/4-11/2019                           | 11/28/2019                 | 1/6/2020                | 1/16/2020        | 6,000,000.00           |      | 6,000,000.00  | Completion of MPB                                        |
|                     | Construction (Completion) of Tubungan Multipurpose Building, Tubungan, Iloilo                                                                                                                                                                                      | Construction Section | YES                                            | Competitive Public  | 11/22-29/2019                          | 12/13/2019                 | 1/6/2020                | 1/16/2020        | 45,000,000.00          |      | 45,000,000.00 | Const. of MPB                                            |
|                     | Construction of School Building, Guimbal National High School, Guimbal, Iloilo                                                                                                                                                                                     | Construction Section | YES                                            | Competitive Public  | 10/9-16/2019                           | 10/31/2019                 | 1/6/2020                | 1/16/2020        | 4,000,000.00           |      | 4,000,000.00  | Const. of MPB                                            |
|                     | Construction of School Building, Guimbal Central Elementary School, Guimbal, Iloilo                                                                                                                                                                                | Construction Section | YES                                            | Competitive Public  | 10/29-11/5/2019                        | 11/19/2019                 | 1/6/2020                | 1/16/2020        | 4,000,000.00           |      | 4,000,000.00  | Const. of MPB                                            |
|                     | Construction of School Building, Don Felix Serra NHS, San Joaquin, Iloilo                                                                                                                                                                                          | Construction Section | YES                                            | Competitive Public  | 11/18-25/2019                          | 12/10/2019                 | 1/6/2020                | 1/16/2020        | 4,000,000.00           |      | 4,000,000.00  | Const. of MPB                                            |
|                     | Construction of School Building, Tigbauan National High School, Tigbauan, Iloilo                                                                                                                                                                                   | Construction Section | YES                                            | Competitive Public  | 10/14-21/2019                          | 11/8/2019                  | 1/6/2020                | 1/16/2020        | 4,000,000.00           |      | 4,000,000.00  | Const. of MPB                                            |
|                     | Construction of School Building, Sta. Clara Elementary School, Otora, Iloilo                                                                                                                                                                                       | Construction Section | YES                                            | Competitive Public  | 11/22-29/2019                          | 12/13/2019                 | 1/6/2020                | 1/16/2020        | 4,000,000.00           |      | 4,000,000.00  | Const. of MPB                                            |
|                     | Construction of Multipurpose Building, Lanaag Sur, Tubungan, Iloilo                                                                                                                                                                                                | Construction Section | YES                                            | Competitive Public  | 11/4-11/2019                           | 11/28/2019                 | 1/6/2020                | 1/16/2020        | 3,250,000.00           |      | 3,250,000.00  | Const. of MPB                                            |
|                     | Construction of Tigbauan Multipurpose Building, Tigbauan, Iloilo                                                                                                                                                                                                   | Construction Section | YES                                            | Competitive Public  | 10/25-11/1/2019                        | 11/19/2019                 | 1/6/2020                | 1/16/2020        | 3,000,000.00           |      | 3,000,000.00  | Const. of MPB                                            |
|                     | Construction of School Buildings - Bad-as National High School and Andres Bonifacio Elementary School, San Joaquin, Iloilo                                                                                                                                         | Construction Section | YES                                            | Competitive Public  | 11/22-29/2019                          | 12/13/2019                 | 1/6/2020                | 1/16/2020        | 2,500,000.00           |      | 2,500,000.00  | Const. of MPB                                            |
|                     | Rehabilitation of School Buildings-Cluster I (Miagao West CES, Gulabangan-Iguba ES, Miagao East CES, Bacauan Mambatad ES, San Rafael ES, Lawigan ES, Don Felix Serra NHS, Tolas ES, Don Babino Serag MES (Siwaragan), Sinoguban ES) Miagao and San Joaquin, Iloilo | Construction Section | YES                                            | Competitive Public  | 10/9-16/2019                           | 10/31/2019                 | 1/6/2020                | 1/16/2020        | 2,500,000.00           |      | 2,500,000.00  | Rehab/Repair of MPB                                      |
| TOTAL BUDGET AMOUNT |                                                                                                                                                                                                                                                                    | Php                  |                                                |                     |                                        |                            |                         |                  |                        |      |               |                                                          |

PREPARED

TOTAL BUDGET AMOUNT

Recommending Approval:

Approved by:

PATRICIA B. GINE  
Head, Procurement Unit

JENE GERMAIN  
BAC Chairperson  
Chief of Maintenance Section

NONIE A. VIYAR  
District Engineer

Department of Public Works and Highways Iloilo 1st District Engineering Office Indicative Annual Procurement Plan for FY 2020 (Civil Works)

| Code(PAP) | Procurement Program/Project                                                                                                                                                                                 | PMO/End-User         | Is this an Early Procurement Activity (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                            |                         | Source of Funds | Estimated Budget (Php) |      |               | Remarks (Brief description of Program/Activity Projects) |
|-----------|-------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|----------------------|------------------------------------------------|---------------------|----------------------------------------|----------------------------|-------------------------|-----------------|------------------------|------|---------------|----------------------------------------------------------|
|           |                                                                                                                                                                                                             |                      |                                                |                     | Advertisement/Posting of IB/REI        | Submission/Opening of Bids | Award Contract (2 c.d.) |                 | Total                  | MOOE | CO            |                                                          |
|           | Rehabilitation of School Buildings - Cluster II (Igaras NHS, Jovellar ES, Igalangon NHS, Tablac ES, Barbara ES, Lanag Norte ES, Adgao ES, Tubungan CES, Igbale ES) Igaras and Tubungan, Iloilo              | Construction Section | YES                                            | Competitive Public  | 12/9-16/2019                           | 12/21/2019                 | 1/6/2020                | GOP             | 25,000,000.00          |      | 25,000,000.00 | Rehab/Repair of MPB                                      |
|           | Construction (Completion) of Morocco-Mandillas Hanging Bridge, Guimbal, Iloilo                                                                                                                              | Construction Section | YES                                            | Competitive Public  | 10/29-11/5/2019                        | 11/19/2019                 | 1/6/2020                | GOP             | 2,000,000.00           |      | 2,000,000.00  | Completion of Bridge Const. MPB Incl.                    |
|           | Construction of San Joaquin Multipurpose Building including Pavement, San Joaquin, Iloilo                                                                                                                   | Construction Section | YES                                            | Competitive Public  | 11/4-11/2019                           | 11/26/2019                 | 1/6/2020                | GOP             | 2,000,000.00           |      | 2,000,000.00  | Completion of School Building                            |
|           | Construction (Completion) of Two (2) School Buildings, Otan National High School, Otan, Iloilo                                                                                                              | Construction Section | YES                                            | Competitive Public  | 10/14-21/2019                          | 11/8/2019                  | 1/6/2020                | GOP             | 2,000,000.00           |      | 2,000,000.00  | Const. MPB                                               |
|           | Construction of Multi-Purpose Building, Barangay Botong, Otan, Iloilo                                                                                                                                       | Construction Section | YES                                            | Competitive Public  | 10/25-11/1/2019                        | 11/19/2019                 | 1/6/2020                | GOP             | 5,000,000.00           |      | 5,000,000.00  | Concreting of Road                                       |
|           | Concreting of Parok II, Brgy. Road, San Joaquin, Iloilo                                                                                                                                                     | Construction Section | YES                                            | Competitive Public  | 11/11-18/2019                          | 12/4/2019                  | 1/6/2020                | GOP             | 5,000,000.00           |      | 5,000,000.00  | Rehab of Bridge                                          |
|           | Rehabilitation of Guimbal Bridge Phase I, Guimbal, Iloilo                                                                                                                                                   | Construction Section | YES                                            | Competitive Public  | 10/9-16/2019                           | 10/31/2019                 | 1/6/2020                | GOP             | 3,000,000.00           |      | 3,000,000.00  | Const. Of Drainage                                       |
|           | Construction of Drainage System along Guimbal Slaughterhouse Road, Baurayan, Guimbal, Iloilo                                                                                                                | Construction Section | YES                                            | Competitive Public  | 10/29-11/5/2019                        | 11/19/2019                 | 1/6/2020                | GOP             | 5,000,000.00           |      | 5,000,000.00  | Rehab of MPB                                             |
|           | Rehabilitation of Guimbal Multi-Purpose Building, Brgy. Gerona-Guimbal, Guimbal, Iloilo                                                                                                                     | Construction Section | YES                                            | Competitive Public  | 10/14-21/2019                          | 11/8/2019                  | 1/6/2020                | GOP             | 5,000,000.00           |      | 5,000,000.00  | Const. of shoreline protection                           |
|           | Construction of Bongol San Vicente Shoreline Protection, Guimbal, Iloilo                                                                                                                                    | Construction Section | YES                                            | Competitive Public  | 10/9-16/2019                           | 10/31/2019                 | 1/6/2020                | GOP             | 3,000,000.00           |      | 3,000,000.00  | Const. MPB                                               |
|           | Construction of Multi-Purpose Building, Brgy. Burray, Otan, Iloilo                                                                                                                                          | Construction Section | YES                                            | Competitive Public  | 10/9-16/2019                           | 10/31/2019                 | 1/6/2020                | GOP             | 3,000,000.00           |      | 3,000,000.00  | Concreting of Road                                       |
|           | Concreting of Calampilao-Camarin Road, Guimbal, Iloilo                                                                                                                                                      | Construction Section | YES                                            | Competitive Public  | 11/11-18/2019                          | 12/4/2019                  | 1/6/2020                | GOP             | 3,000,000.00           |      | 3,000,000.00  | Concreting of Road                                       |
|           | Concreting of Nakundan-Sito Lupa Road, Guimbal, Iloilo                                                                                                                                                      | Construction Section | YES                                            | Competitive Public  | 10/14-21/2019                          | 11/5/2019                  | 1/6/2020                | GOP             | 2,000,000.00           |      | 2,000,000.00  | Concreting of Road                                       |
|           | Concreting of Balantad-Sitio Sulong Road, Guimbal, Iloilo                                                                                                                                                   | Construction Section | YES                                            | Competitive Public  | 12/9-16/2019                           | 12/21/2019                 | 1/6/2020                | GOP             | 2,000,000.00           |      | 2,000,000.00  | Concreting of Road                                       |
|           | Concreting of Bulad-Dump Site Road, Guimbal, Iloilo                                                                                                                                                         | Construction Section | YES                                            | Competitive Public  | 11/18-25/2019                          | 12/10/2019                 | 1/6/2020                | GOP             | 3,000,000.00           |      | 3,000,000.00  | Concreting of Road                                       |
|           | Concreting of Igocolo-Igang, Guimbal, Iloilo                                                                                                                                                                | Construction Section | YES                                            | Competitive Public  | 11/4-11/2019                           | 11/26/2019                 | 1/6/2020                | GOP             | 2,000,000.00           |      | 2,000,000.00  | Concreting of Road                                       |
|           | Concreting of Lubacan-Lupag Road, Guimbal, Iloilo                                                                                                                                                           | Construction Section | YES                                            | Competitive Public  | 11/22-29/2019                          | 12/13/2019                 | 1/6/2020                | GOP             | 3,000,000.00           |      | 3,000,000.00  | Concreting of Road                                       |
|           | Construction / Concreting of Cabasi Road, Guimbal, Iloilo                                                                                                                                                   | Construction Section | YES                                            | Competitive Public  | 10/9-16/2019                           | 10/31/2019                 | 1/6/2020                | GOP             | 20,000,000.00          |      | 20,000,000.00 | Concreting of Road                                       |
|           | Concreting / Widening / Asphalt Overlay including street lightings along Granada-Balantad-Lakandula-Gotera-Cristobal Colon-Pescadores-Gasataya-Gargitanano-Guimbal Port-Burgos-Gengos Road, Guimbal, Iloilo | Construction Section | YES                                            | Competitive Public  | 10/29-11/5/2019                        | 11/19/2019                 | 1/6/2020                | GOP             | 25,000,000.00          |      | 25,000,000.00 | Concreting /asphalt Overlay, Inc. Streetlights           |

PREPARED :

TOTAL BUDGET AMOUNT  
Guimbal, Iloilo

RECOMMENDING APPROVAL:

  
GEORGE GERMAL  
BAC Chairperson  
Chief of Maintenance Section

APPROVED BY:

  
NONIE A. VITAR  
District Engineer

Name of Office:

DPWH - Iloilo 1st District Engineering Office

## INDICATIVE ANNUAL PROCUREMENT PLAN FOR GOODS, FY 2020

| Code        | Procurement                                                           | PMO                       | Is this an Early procurement Activity (Yes/No) | Mode of Procurement | Schedule for Each Procurement Activity |                             |                 | Source of Funds | Estimated Budget (Php) |      |               | Remarks                                                               |
|-------------|-----------------------------------------------------------------------|---------------------------|------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|-----------------|------------------------|------|---------------|-----------------------------------------------------------------------|
|             |                                                                       |                           |                                                |                     | Advertisem ent/ Posting of IR/REI      | Submission/ Opening of Bids | Notice of Award |                 | Total                  | MOOE | CO            |                                                                       |
| Contract ID | Program/Project                                                       | End-User                  |                                                |                     |                                        |                             |                 |                 |                        |      |               |                                                                       |
|             | Purchase of Office Supplies                                           | Administrative Section    | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | GOP             | 1,206,144.00           |      | 1,206,144.00  | Purchase of Office Supplies                                           |
|             | Purchase of Office Supplies                                           | Construction Section      | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | GOP             | 425,214.00             |      | 425,214.00    | Purchase of Office Supplies                                           |
|             | Purchase of Office Supplies                                           | Finance Section           | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | GOP             | 81,426.00              |      | 81,426.00     | Purchase of Office Supplies                                           |
|             | Purchase of Office Supplies                                           | Maintenance Section       | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | GOP             | 579,704.21             |      | 579,704.21    | Purchase of Office Supplies                                           |
|             | Repair & Maintenance (Purchase of Asphalt, Paints, & other materials) | Maintenance Section       | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | GOP             | 19,886,750.00          |      | 19,886,750.00 | Repair & Maintenance (Purchase of Asphalt, Paints, & other materials) |
|             | Purchase of Office Supplies                                           | Planning & Design Section | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | GOP             | 1,506,368.50           |      | 1,506,368.50  | Purchase of Office Supplies                                           |
|             | IT Equipment                                                          | Planning & Design Section | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | GOP             | 5,550.00               |      | 5,550.00      | IT Equipment                                                          |
|             | Purchase of Office Supplies                                           | Quality Assurance Section | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | GOP             | 300,653.48             |      | 300,653.48    | Purchase of Office Supplies                                           |
|             | Purchase of Office Supplies                                           | Administrative Section    | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | GOP             | 655,845.00             |      | 655,845.00    | Purchase of Office Supplies                                           |
|             | Purchase of Office Supplies                                           | Construction Section      | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | GOP             | 272,211.00             |      | 272,211.00    | Purchase of Office Supplies                                           |
|             | Purchase of Office Supplies                                           | Finance Section           | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | GOP             | 85,344.00              |      | 85,344.00     | Purchase of Office Supplies                                           |
|             | Purchase of Office Supplies                                           | Maintenance Section       | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | GOP             | 292,948.21             |      | 292,948.21    | Purchase of Office Supplies                                           |
|             | Repair & Maintenance (Purchase of Asphalt, Paints, & other materials) | Maintenance Section       | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | GOP             | 19,866,750.00          |      | 19,866,750.00 | Repair & Maintenance (Purchase of Asphalt, Paints, & other materials) |

# INDICATIVE ANNUAL PROCUREMENT PLAN FOR GOODS, FY 2020

| Code        | Procurement                                                           | PMO                       | Is this an Early procurement Activity (Yes/No) | Mode Of Procurement | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |               | Remarks                                                               |
|-------------|-----------------------------------------------------------------------|---------------------------|------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|---------------|-----------------------------------------------------------------------|
|             |                                                                       |                           |                                                |                     | Advertisement/ Posting of IR/REI       | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO            |                                                                       |
| Contract ID | Program/Project                                                       | End-User                  |                                                |                     |                                        |                             |                 |                  |                 |                        |      |               |                                                                       |
|             | Purchase of Office Supplies                                           | Planning & Design Section | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | 01/16/20         | GOP             | 1,183,824.50           |      | 1,183,824.50  | Purchase of Office Supplies                                           |
|             | IT Equipment                                                          | Planning & Design Section | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | 01/16/20         | GOP             | 869,965.00             |      | 869,965.00    | IT Equipment                                                          |
|             | Purchase of Office Supplies                                           | Quality Assurance Section | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | 01/16/20         | GOP             | 180,059.80             |      | 180,059.80    | Purchase of Office Supplies                                           |
|             | Purchase of Office Supplies                                           | Administrative Section    | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | 01/16/20         | GOP             | 712,679.00             |      | 712,679.00    | Purchase of Office Supplies                                           |
|             | Purchase of Office Supplies                                           | Construction Section      | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | 01/16/20         | GOP             | 180,161.00             |      | 180,161.00    | Purchase of Office Supplies                                           |
|             | Purchase of Office Supplies                                           | Finance Section           | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | 01/16/20         | GOP             | 81,486.00              |      | 81,486.00     | Purchase of Office Supplies                                           |
|             | Purchase of Office Supplies                                           | Maintenance Section       | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | 01/16/20         | GOP             | 797,168.21             |      | 797,168.21    | Purchase of Office Supplies                                           |
|             | Repair & Maintenance (Purchase of Asphalt, Paints, & other materials) | Maintenance Section       | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | 01/16/20         | GOP             | 18,621,750.00          |      | 18,621,750.00 | Repair & Maintenance (Purchase of Asphalt, Paints, & other materials) |
|             | Purchase of Office Supplies                                           | Planning & Design Section | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | 01/16/20         | GOP             | 1,113,562.50           |      | 1,113,562.50  | Purchase of Office Supplies                                           |
|             | IT Equipment                                                          | Planning & Design Section | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | 01/16/20         | GOP             | 448,635.00             |      | 448,635.00    | IT Equipment                                                          |
|             | Purchase of Office Supplies                                           | Quality Assurance Section | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | 01/16/20         | GOP             | 99,182.80              |      | 99,182.80     | Purchase of Office Supplies                                           |
|             | Purchase of Office Supplies                                           | Administrative Section    | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | 01/16/20         | GOP             | 618,517.00             |      | 618,517.00    | Purchase of Office Supplies                                           |
|             | Purchase of Office Supplies                                           | Construction Section      | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | 01/16/20         | GOP             | 180,161.00             |      | 180,161.00    | Purchase of Office Supplies                                           |
|             | Purchase of Office Supplies                                           | Finance Section           | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | 01/16/20         | GOP             | 85,204.00              |      | 85,204.00     | Purchase of Office Supplies                                           |

# INDICATIVE ANNUAL PROCUREMENT PLAN FOR GOODS, FY 2020

| Code | Procurement                                                           | PMO                       | Is this an Early procurement Activity (Yes/No) | Mode Of Procurement | Schedule for Each Procurement Activity |                             |                 |                  | Source of Funds | Estimated Budget (Php) |      |                      | Remarks                                                               |
|------|-----------------------------------------------------------------------|---------------------------|------------------------------------------------|---------------------|----------------------------------------|-----------------------------|-----------------|------------------|-----------------|------------------------|------|----------------------|-----------------------------------------------------------------------|
|      |                                                                       |                           |                                                |                     | Advertisem ent/ Posting of IR/REI      | Submission/ Opening of Bids | Notice of Award | Contract Signing |                 | Total                  | MOOE | CO                   |                                                                       |
|      | Purchase of Office Supplies                                           | Maintenance Section       | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | 01/16/20         | GOP             | 256,402.87             |      | 256,402.87           | Purchase of Office Supplies                                           |
|      | Repair & Maintenance (Purchase of Asphalt, Paints, & other materials) | Maintenance Section       | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | 01/16/20         | GOP             | 18,481,750.00          |      | 18,481,750.00        | Repair & Maintenance (Purchase of Asphalt, Paints, & other materials) |
|      | Purchase of Office Supplies                                           | Planning & Design Section | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | 01/16/20         | GOP             | 817,272.50             |      | 817,272.50           | Purchase of Office Supplies                                           |
|      | Purchase of Office Supplies                                           | Quality Assurance Section | Yes                                            | Public Bidding      | 12/02/19                               | 12/23/19                    | 01/06/20        | 01/16/20         | GOP             | 73,602.80              |      | 73,602.80            | Purchase of Office Supplies                                           |
|      |                                                                       |                           |                                                | <b>TOTAL</b>        |                                        |                             |                 |                  |                 | <b>89,966,292.38</b>   |      | <b>89,966,292.38</b> |                                                                       |

Prepared By:

  
PATRICIA GIMENO  
Procurement Unit  
Head, Procurement Unit

Recommending Approval:

  
GENE S. GERMINAL  
BAC Chairperson  
Chief Maintenance Section

Approved by:

  
NOMIE A. VIYAR  
District Engineer  
Head of Procuring Entity



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**ILOILO 1<sup>ST</sup>**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE VI  
Fort San Pedro, Iloilo City

**CERTIFICATION**

This is to certify that we have no proposed procurement activities for Consulting Services for FY 2020 in DPWH, Iloilo 1<sup>st</sup> District Engineering Office.

Issued this 26<sup>th</sup> day of September, 2019.

  
**PATRICK B. GIMENO**  
Engineer III  
Head- BAC Secretariat

**Noted:**

  
**NONIE A. VIYAR**  
District Engineer/ Head of Procuring Entity