

18GA0021	Concreting of Road Barangay Dingle, Banga, Aklan	Construction Section	Competitive Bidding	Nov. 7 - 13, 2017	11/27/2017	1/24/2018	1/26/2018	--	2,000,000	-	2,000,000	Concreting of Road
18GA0022	Concreting of Road, Brgy. Aghanawan, Banga, Aklan	Construction Section	Competitive Bidding	-do-	-do-	Waiting for Approved Modification	1/26/2018	--	2,000,000	-	2,000,000	Concreting of Road
18GA0023	Const. (Completion) of MPB Brgy. Tabayon, Banga, Aklan	Construction Section	Competitive Bidding	-do-	-do-	1/24/2018	1/26/2018	--	1,000,000	-	1,000,000	Const. Of MPB
18GA0024	Const. of MPB Brgy. Bacan, Banga, Aklan	Construction Section	Competitive Bidding	-do-	-do-	2/26/2018	3/1/2018	--	2,000,000	-	2,000,000	Const. Of MPB
18GA0025	Const. Of MPB, Brgy. Cerrudo, Banga, Aklan	Construction Section	Competitive Bidding	-do-	-do-	Waiting for Final Approved Modification		--	2,000,000	-	2,000,000	Const. Of MPB
18GA0026	Const. Of MPB, Brgy. Quinasay-an, Altavas, Aklan	Construction Section	Competitive Bidding	Feb. 14 - 20, 2018	3/6/2018	Schedule for Bidding		--	2,000,000	-	2,000,000	Const. Of MPB
18GA0027	Const. Of MPB, Brgy. Paringayan, Madalag, Aklan	Construction Section	Competitive Bidding	Nov. 7 - 13, 2017	11/27/2017	2/1/2018	2/5/2018	--	2,000,000	-	2,000,000	Const. Of MPB
18GA0028	Const. Of MPB Jalas E/S Jalas, New Washington, Aklan	Construction Section	Competitive Bidding	-do-	-do-	Waiting for Final Approved Modification		--	2,000,000	-	2,000,000	Const. Of MPB
18GA0029	Repair Of MPB Brgy. Catclan, Malay, Aklan	Construction Section	Competitive Bidding	-do-	-do-	1/24/2018	1/26/2018	--	2,000,000	-	2,000,000	Const. Of MPB

18GA0030	Construction of Flood Control Structure, Along Aklan River Barangay Estancia, Kailbo, Aklan	Construction Section	Competitive Bidding	Nov. 14 - 20, 2017	12/4/2017	2/22/2018	2/26/2018	--	45,000,000	-	45,000,000	Const. Of Revetment Wall