

18GA0054	Rehab. of Brgy. Hall Brgy. Man-up, Altavas Aklan	Construction Section	Competitive Bidding	January 31 – February 6, 2018	2/20/2018	No Bidder	--	1,500,000	-	1,500,000	Rehab. Of MPB
18GA0055	Const. of Flood Control (Revetment Wall) along Makato, River Poblacion, Sta. 0+115 – Sta. 0+520, Makato, Aklan	Construction Section	Competitive Bidding	-do-	2/20/2018	Under Post-Qualification of TWG	--	45,000,000	-	45,000,000	Const. of Flood Control Revetment Wall
18GA0056	Const. of Flood Control Structure along Aklan River Brgy. Linabuan Sur, Banga, Aklan	Construction Section	Competitive Bidding	-do-	2/20/2018	Under Post-Qualification of TWG	--	45,000,000	-	45,000,000	Const. of Flood Control

18GA0057	Const. of Revetment/ Retaining Wall along Aklan River Barangay Rosal, Libacao, Aklan	Construction Section	Competitive Bidding	Jan. 4 - 10, 2018	1/24/2018	Contract Approval in Progress	--	45,000,000	-	45,000,000	Const. Of Revetment Wall
18GA0058	Construction of Drainage Structure Along Jaime Cardinal Sin Avenue K0283+500 – K0283+556, K0283+570 – K0284+000 New Washington, Aklan	Construction Section	Competitive Bidding	-do-	-do-	Waiting for Final Approved Modification	--	45,000,000	-	45,000,000	Const. Of Revetment Wall
18GA0059	Construction of MPB Barangay Daguitan, Banga, Aklan	Construction Section	Competitive Bidding	-do-	-do-	2/26/2018	3/1/2018	2,000,000	-	2,000,000	Const. Of MPB