



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST
DISTRICT ENGINEERING OFFICE
National Capital Region

September 21, 2021

ELMIRA S. CRUZ-CAISIDO

Deputy Executive Director IV

Government Procurement Policy Board-Technical Support Office (GPPB-TSO)

Unit 2506, Raffles Corporate Center, F. Ortigas Jr. Road,
Ortigas Center, Pasig City

Subject: **Submission of Indicative Annual Procurement Plan (IAPP) Based
on NEP 2022**

Dear **Ma'am**:

Submitted herewith is the **INDICATIVE ANNUAL PROCUREMENT PLAN (IAPP) – Non CSE
for FY 2022 based on NEP.**

For your guidance and reference.

Very truly Yours,


MEDEL P. CHUA
District Engineer

CC: MA. VICTORIA S. GREGORIO
OIC Director
Procurement Service
Department of Public Works and Highways
Bonifacio Dr. Port Area, Manila

ERIC A. AYAPANA, CESO IV
Regional Director
National Capital Region
Department of Public Works and Highways
2nd Street, Port Area, Manila



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Mangahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: MANDALUYONG, PATEROS, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
22OB0046	Construction of Multi-Purpose Building, Brgy. Wack Wack, Mandaluyong City	Construction	Yes	Public Bidding	09/28/2021	10/19/2021	02/21/2022	03/02/2022	NEP 2022	100,000,000.00		100,000,000.00	Construction of Multi Purpose Building
22OB0088	Bank Improvement / Protection Along Pateros River (Phase XIII), Brgy. Martinez, Pateros, Metro Manila	Construction	Yes	Public Bidding	09/28/2021	10/19/2021	02/21/2022	03/02/2022	NEP 2022	75,000,000.00		75,000,000.00	Bank Improvement / Protection
22OB0089	Bank Improvement / Protection Along Pateros River, Facing Downstream (Phase XIV), Brgy. Martinez, Pateros, Metro Manila	Construction	Yes	Public Bidding	10/18/2019	10/19/2021	02/21/2022	03/02/2022	NEP 2022	75,000,000.00		75,000,000.00	Bank Improvement / Protection
22OB0090	Bank Improvement/Protection along Panday River (East Bank) Phase II, Pateros, Metro Manila	Construction	Yes	Public Bidding	09/28/2021	10/19/2021	02/21/2022	03/02/2022	NEP 2022	50,000,000.00		50,000,000.00	Bank Improvement / Protection
22OB0030	Construction (Completion) of Multi Purpose Building at Barangay Vergara, Mandaluyong City	Construction	Yes	Public Bidding	09/28/2021	10/19/2021	02/21/2022	03/02/2022	NEP 2022	10,000,000.00		10,000,000.00	Construction (Completion) of Multipurpose Building
22OB0033	Construction (Completion) of Multipurpose Building at Pedro P. Cruz Elementary School, Mandaluyong City	Construction	Yes	Public Bidding	09/28/2021	10/19/2021	02/21/2022	03/02/2022	NEP 2022	20,000,000.00		20,000,000.00	Construction (Completion) of Multipurpose Building
22OB0103	Construction of Slope Protection Along Taguig River, Facing Downstream (West Bank), Package 2, Taguig City	Construction	Yes	Public Bidding	09/28/2021	10/19/2021	02/21/2022	03/02/2022	NEP 2022	100,000,000.00		100,000,000.00	Construction of Slope Protection
22OB0105	Construction of Slope Protection Along Taguig River, Facing Downstream (West Bank), Package 4, Taguig City	Construction	Yes	Public Bidding	09/28/2021	10/19/2021	02/21/2022	03/02/2022	NEP 2022	100,000,000.00		100,000,000.00	Construction of Slope Protection
22OB0126	Rehabilitation of Road at Cayetano Boulevard at Brgy. Ususan, Taguig City	Construction	Yes	Public Bidding	09/28/2021	10/19/2021	02/21/2022	03/02/2022	NEP 2022	30,000,000.00		30,000,000.00	Rehabilitation of Road and Drainage
22OB0139	Construction of Multi-Purpose Building, Brgy. Bagumbayan , Taguig City	Construction	Yes	Public Bidding	09/28/2021	10/19/2021	02/21/2022	03/02/2022	NEP 2022	40,000,000.00		40,000,000.00	Construction of Multi Purpose Building
22OB0158	Construction of Slope Protection at Hagonoy Pumping Station Retarding Pond, Taguig City (Package 3)	Construction	Yes	Public Bidding	09/28/2021	10/19/2021	02/21/2022	03/02/2022	NEP 2022	98,000,000.00		98,000,000.00	Construction of Slope Protection
22OB0183	Construction of Southern Police District Crime Laboratory Building, Taguig City	Construction	Yes	Public Bidding	09/28/2021	10/19/2021	02/21/2022	03/02/2022	NEP 2022	7,500,000.00		7,500,000.00	Construction of Multi-Purpose Building
22OB0188	River Improvement along Marikina river, Marikina City (Package VII)	Construction	Yes	Public Bidding	10/18/2019	10/19/2021	02/21/2022	03/02/2022	NEP 2022	93,500,000.00		93,500,000.00	River Improvement
22OB0233	Rehabilitation of Multi-Purpose Building including Site Development, Barangay Marikina Heights, Marikina City	Construction	Yes	Public Bidding	10/18/2019	10/19/2021	02/21/2022	03/02/2022	NEP 2022	10,000,000.00		10,000,000.00	Rehabilitation of Multi-Purpose Building

Prepared By:

ROPEL A. SANTOS
Head, BAC Secretariat

Recommended By:

LAMBERTO C. DELEON
BAC Chairman

Approved By:

MEDEL F. CHUA
District Engineer



INDICATIVE ANNUAL PROCUREMENT PLAN 2022


CONGRESSIONAL DISTRICT: TAGUG, MANDALUYONG, MARIKINA, PASIG

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
					Advertisement/Posting of REOI	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
22OBO170	Rehabilitation of Road at Barangay Central Signal, Taguig City	Construction	Yes	Public Bidding	10/18/2019	10/21/2021	02/21/2022	03/02/2022	NEP 2022	10,000,000.00		10,000,000.00	Rehabilitation of Road and Drainage
22OBO113	Construction of Bridge at Daang Kalabaw Purok 2 at Brgy. New Lower Bicutan, Taguig City	Construction	Yes	Public Bidding	09/30/2021	10/21/2021	02/21/2022	03/02/2022	NEP 2022	20,000,000.00		20,000,000.00	Construction of Bridge
22OBO060	Construction of Multi-purpose Building at the National Center for Mental Health (Package 4), designated as the Senate President Nepellai A. Gonzales General Hospital, Mandaluyong City	Construction	Yes	Public Bidding	09/30/2021	10/21/2021	02/21/2022	03/02/2022	NEP 2022	75,000,000.00		75,000,000.00	Construction of Multi Purpose Building
22OBO199	Construction of Multi-Purpose Building of Amang Rodriguez Memorial Medical Center, Brgy. Sto. Niño, Marikina City (Phase 1)	Construction	Yes	Public Bidding	09/30/2021	10/21/2021	02/21/2022	03/02/2022	NEP 2022	50,000,000.00		50,000,000.00	Construction of Multi Purpose Building
22OBO069	Bank Improvement of Slope Protection Structure along Marikina River (Package 2), Pasig City	Construction	Yes	Public Bidding	09/30/2021	10/21/2021	02/21/2022	03/02/2022	NEP 2022	50,000,000.00		50,000,000.00	Bank Improvement Building
22OBO083	Construction of Multi-Purpose Building (Evacuation Center), Barangay Cariogan, Pasig City	Construction	Yes	Public Bidding	11/05/2019	10/21/2021	02/21/2022	03/02/2022	NEP 2022	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
22OBO128	Construction of Laguna Lake Highway Extension, (Phase 4), Taguig City	Construction	Yes	Public Bidding	11/05/2019	10/21/2021	02/21/2022	03/02/2022	NEP 2022	150,000,000.00		150,000,000.00	Construction of Road
22OBO177	Construction of HPA Annex Building with Parking Area and Ground Development, Fort Bonifacio, Taguig City	Construction	Yes	Public Bidding	09/30/2021	10/21/2021	02/21/2022	03/02/2022	NEP 2022	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
22OBO150	Gen Santos Ave - K0025 + (-384) - K0025 + 000, K0025 + (-648) - K0025 + (-384), K0025 + (-658) - K0025 + (-648)	Construction	Yes	Public Bidding	09/30/2021	10/21/2021	02/21/2022	03/02/2022	NEP 2022	5,459,000.00		5,459,000.00	Preventive Maintenance of Road
22OBO155	Bank Improvement/Protection along Panday River (West Bank), Taguig City	Construction	Yes	Public Bidding	11/05/2019	10/21/2021	02/21/2022	03/02/2022	NEP 2022	50,000,000.00		50,000,000.00	Bank Improvement / Protection
22OBO140	Construction of Multi-Purpose Government Center at Lower Bicutan, Taguig City	Construction	Yes	Public Bidding	09/30/2021	10/21/2021	02/21/2022	03/02/2022	NEP 2022	48,636,000.00		48,636,000.00	Construction of Multi Purpose Building
22OBO187	JP Rizal St - K0016 + 000 - K0016 + 471, K0016 + 1034 - K0016 + 1047, K0016 + 471 - K0016 + 1034	Construction	Yes	Public Bidding	09/30/2021	10/21/2021	02/21/2022	03/02/2022	NEP 2022	8,557,000.00		8,557,000.00	Preventive Maintenance of Road


Prepared By:


RODEL A. SANTOS
Head, BAC Secretariat

Recommended By:


LAMBERTO C. DE LEON
BAC Chairman

Approved By:


MEDO F. CHUA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: PASIG, TAGUIG, SAN JUAN, MANDALUYONG

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
22OB0125	Rehabilitation of Road at Brgy. Wawa, Taguig City	Construction	Yes	Public Bidding	10/18/2019	10/26/2021	02/21/2022	03/02/2022	NEP 2022	10,000,000.00		10,000,000.00	Rehabilitation of Road and Drainage
22OB0148	Construction of Multi-Purpose Building, No. 56 ML Quezon Street, Purok, New Lower Biclatan, Taguig City	Construction	Yes	Public Bidding	10/05/2021	10/26/2021	02/21/2022	03/02/2022	NEP 2022	60,000,000.00		60,000,000.00	Construction of Multi Purpose Building
22OB0010	Construction of Multi-Purpose Building (Sport Center), Brgy. Rivera, San Juan City (Package II)	Construction	Yes	Public Bidding	10/05/2021	10/26/2021	02/21/2022	03/02/2022	NEP 2022	65,000,000.00		65,000,000.00	Construction of Multi Purpose Building
22OB0054	Rehabilitation of Multi-Purpose Building (Evacuation Center) at Block 32 Barangay Addition Hills, Mandaluyong City	Construction	Yes	Public Bidding	10/05/2021	10/26/2021	02/21/2022	03/02/2022	NEP 2022	16,000,000.00		16,000,000.00	Rehabilitation of Multi-Purpose Building
22OB0107	Construction of Slope Protection Along Taguig River, Facing Downstream (East Bank), Package 6, Taguig City	Construction	Yes	Public Bidding	10/18/2019	10/26/2021	02/21/2022	03/02/2022	NEP 2022	100,000,000.00		100,000,000.00	Construction of Slope Protection
22OB0122	Rehabilitation of Road at Brgy. New Lower Biclatan, Taguig City	Construction	Yes	Public Bidding	10/05/2021	10/26/2021	02/21/2022	03/02/2022	NEP 2022	20,000,000.00		20,000,000.00	Rehabilitation of Road and Drainage
22OB0074	Maintenance and Rehabilitation of Flood Control Structure along Manggahan Floodway, Pasig City	Construction	Yes	Public Bidding	11/05/2019	10/26/2021	02/21/2022	03/02/2022	NEP 2022	50,000,000.00		50,000,000.00	Maintenance and Rehabilitation of Flood Control Structure
22OB0077	Rehabilitation of Pasig-Marikina River Channel, Brgy. Rosario and Brgy. Manggahan, Pasig City	Construction	Yes	Public Bidding	10/05/2021	10/26/2021	02/21/2022	03/02/2022	NEP 2022	96,000,000.00		96,000,000.00	Rehabilitation of River Channel
22OB0082	Construction of Multi-Purpose Building at Barangay Canlogan, Pasig City	Construction	Yes	Public Bidding	10/05/2021	10/26/2021	02/21/2022	03/02/2022	NEP 2022	26,000,000.00		26,000,000.00	Rehabilitation of Multi-Purpose Building
22OB0133	Construction of Multi-Purpose Building along C-6, Brgy. Lower Biclatan, Taguig City	Construction	Yes	Public Bidding	10/05/2021	10/26/2021	02/21/2022	03/02/2022	NEP 2022	35,000,000.00		35,000,000.00	Construction of Multi Purpose Building
22OB0134	Construction of Multi-Purpose Building at Brgy. Calzada, Taguig City	Construction	Yes	Public Bidding	10/18/2019	10/26/2021	02/21/2022	03/02/2022	NEP 2022	30,000,000.00		30,000,000.00	Construction of Multi Purpose Building
22OB0164	Rehabilitation of C-6 Open Channel, Taguig City (Phase 14)	Construction	Yes	Public Bidding	11/05/2019	10/26/2021	02/21/2022	03/02/2022	NEP 2022	98,225,000.00		98,225,000.00	Rehabilitation of Drainage System
22OB0043	Construction of Multipurpose Building (Research and Development) at Barangay Mauway, Mandaluyong City	Construction	Yes	Public Bidding	10/05/2021	10/26/2021	02/21/2022	03/02/2022	NEP 2022	24,706,000.00		24,706,000.00	Construction of Multi Purpose Building
22OB0044	Construction of Multipurpose Building at Barangay Barangka Drive, Mandaluyong City	Construction	Yes	Public Bidding	10/18/2019	10/26/2021	02/21/2022	03/02/2022	NEP 2022	10,000,000.00		10,000,000.00	Construction of Multi Purpose Building

Prepared By:

RODEL A. SANTOS
Heal, BAC Secretariat

Recommended By:

LAMBERT C. DE LEON
BAC Chairman

Approved By:

MEL F. CHUA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: MANDALUYONG, MARIKINA, PATEROS, TAGUIG, PASIG

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Advertisement/ Posting of REOI	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks
						Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
22OB0086	Ususan Diversion Rd - K0019 + (-302) - K0019 + 000, K0019 + (-755) - K0019 + (-302), K0019 + 000 - K0019 + 596	Construction	Yes	Public Bidding	10/07/2021	10/28/2021	02/21/2022	03/02/2022	NEP 2022	14,767,000.00		14,767,000.00	Preventive Maintenance of Road
22OB0048	Construction of Multi-Purpose Building (Health Facility Center) at National Center for Mental Health, Barangay Mauway, Mandaluyong City	Construction	Yes	Public Bidding	10/07/2021	10/28/2021	02/21/2022	03/02/2022	NEP 2022	10,000,000.00		10,000,000.00	Construction of Multi Purpose Building
22OB0213	Rehabilitation of Road Network, Marikina City	Construction	Yes	Public Bidding	10/07/2021	10/28/2021	02/21/2022	03/02/2022	NEP 2022	30,000,000.00		30,000,000.00	Rehabilitation of Road Network
22OB0098	Construction of Retaining Wall and Rehabilitation of Sta. Ana River, Pateros, Metro Manila (Package 1)	Construction	Yes	Public Bidding	10/18/2019	10/28/2021	02/21/2022	03/02/2022	NEP 2022	50,000,000.00		50,000,000.00	Construction of Retaining Wall and Rehabilitation
22OB0127	Construction of Laguna Lake Highway Extension, (Phase 3), Taguig City	Construction	Yes	Public Bidding	10/07/2021	10/28/2021	02/21/2022	03/02/2022	NEP 2022	150,000,000.00		150,000,000.00	Construction of Road
22OB0129	Construction of Laguna Lake Highway Extension, (Phase 5), Taguig City	Construction	Yes	Public Bidding	10/07/2021	10/28/2021	02/21/2022	03/02/2022	NEP 2022	150,000,000.00		150,000,000.00	Construction of Road
22OB0234	Construction (Completion) of Marikina Polytechnic College Building (Building 2), Marikina City	Construction	Yes	Public Bidding	10/07/2021	10/28/2021	02/21/2022	03/02/2022	NEP 2022	15,000,000.00		15,000,000.00	Construction (Completion) of Multipurpose Building
22OB0238	Construction of Marikina Polytechnic College Six Storey Academic Building 3 (Phase 2), Marikina City	Construction	Yes	Public Bidding	10/07/2021	10/28/2021	02/21/2022	03/02/2022	NEP 2022	40,000,000.00		40,000,000.00	Construction of Multi Purpose Building
22OB0073	Maintenance and Rehabilitation of Flood Control Structure along Ilugin River, Pasig City	Construction	Yes	Public Bidding	10/07/2021	10/28/2021	02/21/2022	03/02/2022	NEP 2022	50,000,000.00		50,000,000.00	Maintenance and Rehabilitation of Flood Control Structure
22OB0091	Bank Improvement/Protection along Panday River (East Bank), Pateros, Metro Manila	Construction	Yes	Public Bidding	10/07/2021	10/28/2021	02/21/2022	03/02/2022	NEP 2022	50,000,000.00		50,000,000.00	Bank Improvement / Protection
22OB0178	Construction of Multi-Purpose Building HQS, ATR, Legaspi Compound, Fort Bonifacio, Taguig City	Construction	Yes	Public Bidding	10/07/2021	10/28/2021	02/21/2022	03/02/2022	NEP 2022	40,000,000.00		40,000,000.00	Construction of Multi Purpose Building
22OB0198	Rehabilitation of Road Dike at Barangay Malanday, Marikina City	Construction	Yes	Public Bidding	10/07/2021	10/28/2021	02/21/2022	03/02/2022	NEP 2022	50,000,000.00		50,000,000.00	Rehabilitation of Road Dike
22OB0204	Construction of Katipunan Avenue Extension Road Project, Marikina City	Construction	Yes	Public Bidding	10/07/2021	10/28/2021	02/21/2022	03/02/2022	NEP 2022	62,000,000.00		62,000,000.00	Construction of Road

Prepared By:

ROSEL A. SANTOS
Head BAC Secretariat

Recommended By:

LAMBERTO C. DE LEON
BAC Chairman

Approved By:

MEDY F. CHUA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: TAGUIG, MARIKINA, MANDALUYONG

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
22OB019	A Bonifacio-A Luna Rd - (K0009 + (-789) - K0009 + 000, K0009 + (-907) - K0009 + (-789)	Construction	Yes	Public Bidding	10/12/2021	11/02/2021	02/21/2022	03/02/2022	NEP 2022	4,864,000.00		4,864,000.00	Preventive Maintenance of Road
22OB0108	Construction of Slope Protection Along Taguig River, Facing Downstream (West Bank), Package 5, Taguig City	Construction	Yes	Public Bidding	10/12/2021	11/02/2021	02/21/2022	03/02/2022	NEP 2022	100,000,000.00		100,000,000.00	Construction of Slope Protection
22OB0109	Construction of Slope Protection Along Taguig River, Facing Downstream (West Bank), Package 6, Taguig City	Construction	Yes	Public Bidding	10/12/2021	11/02/2021	02/21/2022	03/02/2022	NEP 2022	100,000,000.00		100,000,000.00	Construction of Slope Protection
22OB0132	Construction of 2-Storey Pastoral House, Camp Aguinaldo, Taguig City	Construction	Yes	Public Bidding	10/12/2021	11/02/2021	02/21/2022	03/02/2022	NEP 2022	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
22OB0137	Construction of Multi-Purpose Building at Brig. New Lower Bicutan, Taguig City	Construction	Yes	Public Bidding	11/05/2019	11/02/2021	02/21/2022	03/02/2022	NEP 2022	20,000,000.00		20,000,000.00	Construction of Multi Purpose Building
22OB0161	Improvement/Construction of Slope Protection along Maricaban Creek, Taguig City, Phase II	Construction	Yes	Public Bidding	10/18/2019	11/02/2021	02/21/2022	03/02/2022	NEP 2022	100,000,000.00		100,000,000.00	Improvement/Construction of Slope Protection
22OB0167	Preventive Maintenance along C-5 Road Northbound - K0015 + (-234) - K0017 + 000, Taguig City	Construction	Yes	Public Bidding	10/12/2021	11/02/2021	02/21/2022	03/02/2022	NEP 2022	67,000,000.00		67,000,000.00	Preventive Maintenance of Road
22OB0173	Construction of 10-Storey Staff Officers Quarters (Phase II), HPA, Fort Bonifacio, Taguig City	Construction	Yes	Public Bidding	11/05/2019	11/02/2021	02/21/2022	03/02/2022	NEP 2022	60,000,000.00		60,000,000.00	Construction of Multi-Purpose Building
22OB0165	Rehabilitation of C-6 Open Channel, Taguig City (Phase 15)	Construction	Yes	Public Bidding	10/12/2021	11/02/2021	02/21/2022	03/02/2022	NEP 2022	100,000,000.00		100,000,000.00	Rehabilitation of Drainage System
22OB0197	Rehabilitation of Drainage System (Alleys), Marikina City	Construction	Yes	Public Bidding	10/18/2019	11/02/2021	02/21/2022	03/02/2022	NEP 2022	20,000,000.00		20,000,000.00	Rehabilitation of Drainage System
22OB0203	Passig-Marikina River Channel Improvement Project, Contract Package No. 4-B, River Improvement Works along Upper Marikina River (Upstream of Marikina Bridge) Sta. 15+700 to Sta. 15+957 (Phase 2), Right Bank, Marikina City	Construction	Yes	Public Bidding	10/12/2021	11/02/2021	02/21/2022	03/02/2022	NEP 2022	160,243,000.00		160,243,000.00	Rehabilitation of River Channel
22OB0225	Construction of Multi-Purpose Building, Goodrich Subdivision, Barangay Concepcion Uno, Marikina City	Construction	Yes	Public Bidding	10/12/2021	11/02/2021	02/21/2022	03/02/2022	NEP 2022	20,000,000.00		20,000,000.00	Construction of Multi Purpose Building
22OB0226	Construction of Multi-Purpose Building, Marikina High School, Barangay Concepcion Uno, Marikina City	Construction	Yes	Public Bidding	10/12/2021	11/02/2021	02/21/2022	03/02/2022	NEP 2022	50,000,000.00		50,000,000.00	Construction of Multi Purpose Building
22OB0045	Construction of Multi-Purpose Building at Sanctuary Center (JACAT), Brig. Addition Hills, Mandaluyong City	Construction	Yes	Public Bidding	10/12/2021	11/02/2021	02/21/2022	03/02/2022	NEP 2022	50,000,000.00		50,000,000.00	Construction of Multi Purpose Building

Prepared By:

RODEL A. SANTOS
Head BAC Secretariat

Recommended By:

LAMBERTO C. DE LEON
BAC Chairman

Approved By:

MED F. CHUA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: MANDALUYONG, TAGUIG, SAN JUAN

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
22OB0032	Construction (Completion) of Multipurpose Building at Barangay Mabini - J. Rizal, Mandaluyong City	Construction	Yes	Public Bidding	10/14/2021	11/04/2021	02/21/2022	03/02/2022	NEP 2022	15,000,000.00		15,000,000.00	Construction (Completion) of Multipurpose Building
22OB0037	Construction of Multi Purpose Building at Barangay Wack Wack Phase 2, Mandaluyong City	Construction	Yes	Public Bidding	10/14/2021	11/04/2021	02/21/2022	03/02/2022	NEP 2022	70,000,000.00		70,000,000.00	Construction of Multi Purpose Building
22OB0041	Bagong Silang, Mandaluyong City	Construction	Yes	Public Bidding	10/14/2021	11/04/2021	02/21/2022	03/02/2022	NEP 2022	60,000,000.00		60,000,000.00	Construction of Multi Purpose Building
22OB0059	Construction of Multi-purpose Building at the National Center for Mental Health (Package 3), designated as the Senate President Nepfall A. Gonzales General Hospital, Mandaluyong City	Construction	Yes	Public Bidding	10/14/2021	11/04/2021	02/21/2022	03/02/2022	NEP 2022	75,000,000.00		75,000,000.00	Construction of Multi Purpose Building
22OB0035	Construction (Completion) of Nayon ng Kabataan (Nale) at Barangay Addition Hills, Mandaluyong City	Construction	Yes	Public Bidding	10/18/2019	11/04/2021	02/21/2022	03/02/2022	NEP 2022	12,000,000.00		12,000,000.00	Construction (Completion) of Multipurpose Building
22OB0100	Construction of Slope Protection Along Taguig River, Facing Downstream (East Bank), Package 2, Taguig City	Construction	Yes	Public Bidding	10/14/2021	11/04/2021	02/21/2022	03/02/2022	NEP 2022	100,000,000.00		100,000,000.00	Construction of Slope Protection
22OB0053	Construction of Multi-Purpose Building (Quarantine Facilities) at Correctional Institute for Women Barangay Addition Hills, Mandaluyong City	Construction	Yes	Public Bidding	10/18/2019	11/04/2021	02/21/2022	03/02/2022	NEP 2022	20,000,000.00		20,000,000.00	Construction of Multi Purpose Building
22OB0056	Rehabilitation of Multi-Purpose Building (Evacuation Center) at Block 39 Barangay Addition Hills, Mandaluyong City	Construction	Yes	Public Bidding	11/05/2019	11/04/2021	02/21/2022	03/02/2022	NEP 2022	5,000,000.00		5,000,000.00	Rehabilitation of Multi-Purpose Building
22OB0166	Completion of Academic Building, PALCOE, Legazpi Compound, Fort Bonifacio, Taguig City	Construction	Yes	Public Bidding	10/14/2021	11/04/2021	02/21/2022	03/02/2022	NEP 2022	36,000,000.00		36,000,000.00	Completion of Multi-Purpose Building
22OB0180	Construction of NCRPO Fire Protection Unit Building, Camp Bagong Diwa, Bicutan, Taguig City	Construction	Yes	Public Bidding	10/14/2021	11/04/2021	02/21/2022	03/02/2022	NEP 2022	25,000,000.00		25,000,000.00	Construction of Multi Purpose Building
22OB0162	Rehabilitation of C-6 Open Channel, Taguig City (Phase 12)	Construction	Yes	Public Bidding	10/14/2021	11/04/2021	02/21/2022	03/02/2022	NEP 2022	98,000,000.00		98,000,000.00	Rehabilitation of Drainage System
22OB0012	Construction of Multi-Purpose Building, Brig. Pedro Cruz, San Juan City	Construction	Yes	Public Bidding	10/14/2021	11/04/2021	02/21/2022	03/02/2022	NEP 2022	64,000,000.00		64,000,000.00	Construction of Multi Purpose Building
22OB0013	Construction of Multi-Purpose Building, Brig. Tibagan, San Juan City	Construction	Yes	Public Bidding	10/14/2021	11/04/2021	02/21/2022	03/02/2022	NEP 2022	64,000,000.00		64,000,000.00	Construction of Multi Purpose Building
22OB0017	Construction of Multi-Purpose Building (Phase IV-A) at Barangay St. Joseph, San Juan City	Construction	Yes	Public Bidding	10/18/2019	11/04/2021	02/21/2022	03/02/2022	NEP 2022	50,000,000.00		50,000,000.00	Construction of Multi Purpose Building

Prepared By:

RODEL A. SANTOS
Head, BAC Secretariat

Recommended by:

LAMBERTO C. DE LEON
BAC Chairman

Approved By:

MEDIL F. CHUA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: PASIG, MANDALUYONG, PATEROS, TAGUIG

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22OB0068	C.P. Garcia Br. (B01894LZ) along C-5 Road	Construction	Yes	Public Bidding	10/19/2021	11/09/2021	02/21/2022	03/02/2022	NEP 2022	12,000,000.00		12,000,000.00	Preventive Maintenance of Road
22OB0076	Rehabilitation of Pasig-Marikina River Channel, Brgy. Maybunga and Brgy. Rosario, Pasig City	Construction	Yes	Public Bidding	10/19/2021	11/09/2021	02/21/2022	03/02/2022	NEP 2022	96,000,000.00		96,000,000.00	Rehabilitation of River Channel
22OB0084	Gen Santos Ave - K0025 + (-361) - K0025 + (-291), K0025 + (-879) - K0025 + (-361)	Construction	Yes	Public Bidding	10/19/2021	11/09/2021	02/21/2022	03/02/2022	NEP 2022	9,401,000.00		9,401,000.00	Preventive Maintenance of Road
22OB0025	Construction of Drainage of National Center for Mental Health Roads, Mandaluyong City	Construction	Yes	Public Bidding	10/19/2021	11/09/2021	02/21/2022	03/02/2022	NEP 2022	30,000,000.00		30,000,000.00	Construction of Drainage System
22OB0200	Bayanbayan Ave - K0018 + (-024) - K0018 + 000, K0018 + (-237) - K0018 + (-024), K0018 + (-623) - K0018 + (-237)	Construction	Yes	Public Bidding	11/05/2019	11/09/2021	02/21/2022	03/02/2022	NEP 2022	10,000,000.00		10,000,000.00	Preventive Maintenance of Road
22OB0022	National Mental Hospital Rd - (S03944LZ) Chainage 420 - Chainage 560	Construction	Yes	Public Bidding	10/19/2021	11/09/2021	02/21/2022	03/02/2022	NEP 2022	1,888,000.00		1,888,000.00	Preventive Maintenance of Road
22OB0031	Construction (Completion) of Multi Purpose Building at Brgy. Barangka Ilaya, Mandaluyong City	Construction	Yes	Public Bidding	10/19/2021	11/09/2021	02/21/2022	03/02/2022	NEP 2022	20,000,000.00		20,000,000.00	Construction (Completion) of Multipurpose Building
22OB0118	Rehabilitation of Road at Brgy. Calzada Tripas, Taguig City	Construction	Yes	Public Bidding	10/19/2021	11/09/2021	02/21/2022	03/02/2022	NEP 2022	20,000,000.00		20,000,000.00	Rehabilitation of Road and Drainage
22OB0038	Construction of Multi Purpose Building at Barangka Ibababa, Mandaluyong City	Construction	Yes	Public Bidding	11/05/2019	11/09/2021	02/21/2022	03/02/2022	NEP 2022	20,000,000.00		20,000,000.00	Construction of Multi Purpose Building
22OB0058	Rehabilitation of Multi-Purpose Building (Health Facilities) at Department of Health-NCR, Barangay Addition Hills, Mandaluyong City	Construction	Yes	Public Bidding	10/19/2021	11/09/2021	02/21/2022	03/02/2022	NEP 2022	10,000,000.00		10,000,000.00	Rehabilitation of Multi-Purpose Building
22OB0094	Construction of Drainage Outfall Including Laterals At Brgy. New Lower Bicutan, Taguig City	Construction	Yes	Public Bidding	10/19/2021	11/09/2021	02/21/2022	03/02/2022	NEP 2022	75,000,000.00		75,000,000.00	Construction of Drainage System
22OB0099	Construction of Retaining Wall and Rehabilitation of Sta. Ana River, Pateros, Metro Manila (Package II)	Construction	Yes	Public Bidding	10/19/2021	11/09/2021	02/21/2022	03/02/2022	NEP 2022	50,000,000.00		50,000,000.00	Construction of Retaining Wall and Rehabilitation

Prepared By:

RODEL A. SANTOS
Head, BAC Secretariat

Recommended By:

LAMBERTO G. DE LEON
BAC Chairman

Approved By:

MERVEL F. CHUA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: SAN JUAN, MANDALUYONG, PASIG, PATEROS, TAGUIG

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)		Remarks
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Total		MOOE	CO	
22OB0007	Construction of 6-Storey Multi-Purpose Building (Government Center) Package 7, Brgy. St. Joseph, San Juan City	Construction	Yes	Public Bidding	10/21/2021	11/11/2021	02/21/2022	03/02/2022	NEP 2022	65,000,000.00		65,000,000.00	Construction of Multi-Purpose Building
22OB0008	Construction of 6-Storey Multi-Purpose Building (Government Center) Package 8, Brgy. St. Joseph, San Juan City	Construction	Yes	Public Bidding	10/18/2019	11/11/2021	02/21/2022	03/02/2022	NEP 2022	60,425,000.00		60,425,000.00	Construction of Multi-Purpose Building
22OB0015	Construction of Multi-Purpose Building, Phase VI, St. Joseph, San Juan City	Construction	Yes	Public Bidding	10/21/2021	11/11/2021	02/21/2022	03/02/2022	NEP 2022	65,000,000.00		65,000,000.00	Construction of Multi Purpose Building
22OB0023	Psychopathic Hospital Rd - K0009 + (-025) - K0009 + 000, K0009 + (-082) - K0009 + (-025), K0009 + (-272) - K0009 + (-082), K0009 + 000 - K0009 + 009	Construction	Yes	Public Bidding	10/21/2021	11/11/2021	02/21/2022	03/02/2022	NEP 2022	2,223,000.00		2,223,000.00	Preventive Maintenance of Road
22OB0028	Improvement of National Center for Mental Health Water System, Mandaluyong City	Construction	Yes	Public Bidding	10/21/2021	11/11/2021	02/21/2022	03/02/2022	NEP 2022	10,000,000.00		10,000,000.00	Improvement of Water System
22OB0029	Construction (Completion) of Multi Purpose Building at Barangay Mauway, Mandaluyong City	Construction	Yes	Public Bidding	11/05/2019	11/11/2021	02/21/2022	03/02/2022	NEP 2022	24,000,000.00		24,000,000.00	Construction (Completion) of Multipurpose Building
22OB0042	Construction of Multipurpose Building (Covered Court) at Barangay Vergara, Mandaluyong City	Construction	Yes	Public Bidding	10/21/2021	11/11/2021	02/21/2022	03/02/2022	NEP 2022	55,000,000.00		55,000,000.00	Construction of Multi Purpose Building
22OB0063	Construction of 4-Storey Building, Manila Liaison Offices, Mandaluyong City	Construction	Yes	Public Bidding	10/21/2021	11/11/2021	02/21/2022	03/02/2022	NEP 2022	120,000,000.00		120,000,000.00	Construction of Multi-Purpose Building
22OB0064	C-5 Road - K0015 + 171 - K0015 + 665	Construction	Yes	Public Bidding	10/21/2021	11/11/2021	02/21/2022	03/02/2022	NEP 2022	14,903,000.00		14,903,000.00	Preventive Maintenance of Road
22OB0067	C. P. Garcia Br. (B01875L2) along C-5 Road	Construction	Yes	Public Bidding	10/21/2021	11/11/2021	02/21/2022	03/02/2022	NEP 2022	12,000,000.00		12,000,000.00	Preventive Maintenance of Road
22OB0075	Rehabilitation of Pasig-Marikina River Channel, Brgy. Bagong Ilog and Brgy. Kapasigan, Pasig City	Construction	Yes	Public Bidding	10/21/2021	11/11/2021	02/21/2022	03/02/2022	NEP 2022	100,000,000.00		100,000,000.00	Rehabilitation of River Channel
22OB0085	Tipas-Mapindan Rd - K0023 + 611 - K0024 + 262	Construction	Yes	Public Bidding	10/21/2021	11/11/2021	02/21/2022	03/02/2022	NEP 2022	5,921,000.00		5,921,000.00	Preventive Maintenance of Road
22OB0096	Construction of Drainage System Including Laterals at Brgy. Sto. Rosario Kanluran, Pateros Metro Manila	Construction	Yes	Public Bidding	10/21/2021	11/11/2021	02/21/2022	03/02/2022	NEP 2022	20,000,000.00		20,000,000.00	Construction of Drainage System
22OB0141	Rehabilitation of Barangay Hall, Brgy. Ligid Tipas, Taguig City	Construction	Yes	Public Bidding	10/21/2021	11/11/2021	02/21/2022	03/02/2022	NEP 2022	20,000,000.00		20,000,000.00	Rehabilitation of Multi-Purpose Building

Prepared By:

RODEL A. SANTOS
Heal, BAC Secretariat

Recommended By:

LAMBERTO C. DE LEON
BAC Chairman

Approved By:

MEDIL F. CHUA
District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
METRO MANILA 1ST DISTRICT ENGINEERING OFFICE
West Bank Road Manggahan Floodway

INDICATIVE ANNUAL PROCUREMENT PLAN 2022

CONGRESSIONAL DISTRICT: SAN JUAN, TAGUIG, MARIKINA

Contract ID	Procurement Program / Project	PMO/End User	Is this an Early Procurement Activity (Yes/No)	Procurement Method	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Brief Description of Program/ Project	
					Advertisement/ Posting of REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
22OB0011	Construction of Multi-Purpose Building (Sport Center), Brgy. Rivera, San Juan City (Package III)	Construction	Yes	Public Bidding	11/05/2019	11/16/2021	02/21/2022	03/02/2022	NEP 2022	69,000,000.00		69,000,000.00	Construction of Multi Purpose Building
22OB0014	Construction of Multi-Purpose Building, Phase V, St. Joseph, San Juan City	Construction	Yes	Public Bidding	10/26/2021	11/16/2021	02/21/2022	03/02/2022	NEP 2022	65,000,000.00		65,000,000.00	Construction of Multi Purpose Building
22OB0016	Rehabilitation of Maytunas Creek, Barangay Maytunas, San Juan City	Construction	Yes	Public Bidding	10/26/2021	11/16/2021	02/21/2022	03/02/2022	NEP 2022	70,000,000.00		70,000,000.00	Rehabilitation of Creek
22OB0065	Blumentritt St. (Pasig Market) - (S03902L2) Chainage 0 - Chainage 125	Construction	Yes	Public Bidding	11/05/2019	11/16/2021	02/21/2022	03/02/2022	NEP 2022	1,000,000.00		1,000,000.00	Preventive Maintenance of Road
22OB0066	Sn Nicolas-Sagad Rd - K0016 + 000 - K0016 + 251	Construction	Yes	Public Bidding	10/26/2021	11/16/2021	02/21/2022	03/02/2022	NEP 2022	1,537,000.00		1,537,000.00	Preventive Maintenance of Road
22OB0114	Construction of Road Network at Brgy. Bagumbayan, Taguig City	Construction	Yes	Public Bidding	10/26/2021	11/16/2021	02/21/2022	03/02/2022	NEP 2022	6,000,000.00		6,000,000.00	Construction of Road Network
22OB0115	Rehabilitation of Elisco Road at Brgy. Hagonoy, Taguig City	Construction	Yes	Public Bidding	10/26/2021	11/16/2021	02/21/2022	03/02/2022	NEP 2022	10,000,000.00		10,000,000.00	Rehabilitation of Road
22OB0116	Rehabilitation of Mabini St. at Brgy. Tukukan, Taguig City	Construction	Yes	Public Bidding	10/18/2019	11/16/2021	02/21/2022	03/02/2022	NEP 2022	15,000,000.00		15,000,000.00	Rehabilitation of Road
22OB0142	Rehabilitation of Road and Drainage at Barangay San Miguel, Taguig City	Construction	Yes	Public Bidding	10/26/2021	11/16/2021	02/21/2022	03/02/2022	NEP 2022	20,000,000.00		20,000,000.00	Rehabilitation of Road and Drainage
22OB0143	Construction (Completion) of Multi-Purpose Building (SPED Facility) and Site Development at Barangay Calzada-Tipas, Taguig City	Construction	Yes	Public Bidding	10/18/2019	11/16/2021	02/21/2022	03/02/2022	NEP 2022	12,000,000.00		12,000,000.00	Construction (Completion) of Multipurpose Building
22OB0168	Preventive Maintenance along C-5 Road Southbound - K0015 + (-1851) - K0014 + 1266, Taguig City	Construction	Yes	Public Bidding	10/26/2021	11/16/2021	02/21/2022	03/02/2022	NEP 2022	100,000,000.00		100,000,000.00	Preventive Maintenance of Road
22OB0185	Rehabilitation of NCRPO Firing Range, Camp Bagong Diwa, Bicutan, Taguig City	Construction	Yes	Public Bidding	10/26/2021	11/16/2021	02/21/2022	03/02/2022	NEP 2022	10,000,000.00		10,000,000.00	Rehabilitation of Multi-Purpose Building
22OB0195	Preventive Maintenance along Marcos Highway Westbound, K0017 + (-009) - K0014 + 606, Pasig-Marikina City	Construction	Yes	Public Bidding	10/26/2021	11/16/2021	02/21/2022	03/02/2022	NEP 2022	100,000,000.00		100,000,000.00	Preventive Maintenance of Road
22OB0196	Improvement of Balanti Creek at Katipunan Extension, Marikina City	Construction	Yes	Public Bidding	10/26/2021	11/16/2021	02/21/2022	03/02/2022	NEP 2022	50,000,000.00		50,000,000.00	Improvement of Creek

Prepared By:

ROPEL A. SANTOS
Head BAC Secretariat

Recommended By:

LAMBERTO C. DE LEON
BAC Chairman

Approved By:

MEDIL F. CHUA
District Engineer