

DPWH - Zamboanga City DEO Indicative Annual Procurement Plan for Civil Works, Goods & Services and Consultancy FY 2022

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)	
					Advertisement/Post ing of IB/REI	Submission/Ope ning of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO (ALLOCATION)		
CIVIL WORKS														
22JA0001	PREVENTIVE MAINTENANCE - PRIMARY ROADS - PAGADIAN CITY-ZAMBOANGA CITY RD - K1899 +805 - K1899 + 947 - K1900 + 000 - K1901 + 000, K1901 + 829 - K1902 + 318	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	9,800,000.00	200,000.00	10,000,000.00	PREVENTIVE MAINTENANCE - PRIMARY ROADS - PAGADIAN CITY-ZAMBOANGA CITY RD - K1899 +805 - K1899 + 947 - K1900 + 000 - K1901 + 000, K1901 + 829 - K1902 + 318	
22JA0002	PREVENTIVE MAINTENANCE - PRIMARY ROADS - PAGADIAN CITY-ZAMBOANGA CITY RD - K1918 + 845 - K1920 + 000	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	22,700,720.00	463,280.00	23,164,000.00	PREVENTIVE MAINTENANCE - PRIMARY ROADS - PAGADIAN CITY-ZAMBOANGA CITY RD - K1918 + 845 - K1920 + 000	
22JA0003	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - NRJ SANGALI BY- PASS ROAD PACKAGE 1, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	39,200,000.00	800,000.00	40,000,000.00	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - NRJ SANGALI BY- PASS ROAD PACKAGE 1, ZAMBOANGA CITY	
22JA0004	CONSTRUCTION OF FLOOD CONTROL AT SAAZ RIVER, SAN RAMON, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	49,000,000.00	0.00	49,000,000.00	CONSTRUCTION OF FLOOD CONTROL AT SAAZ RIVER, SAN RAMON, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	
22JA0005	CONSTRUCTION OF SHORELINE PROTECTION AT BUSUGAN SECTION, BARANGAY SINUBONG, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	39,200,000.00	800,000.00	40,000,000.00	CONSTRUCTION OF SHORELINE PROTECTION AT BUSUGAN SECTION, BARANGAY SINUBONG, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	
22JA0006	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - NRJ SANGALI BY- PASS ROAD PACKAGE 2, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	39,200,000.00	800,000.00	40,000,000.00	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - NRJ SANGALI BY- PASS ROAD PACKAGE 2, ZAMBOANGA CITY	
22JA0007	CONSTRUCTION/IMPROVEMENT ACCESS ROAD AT SITIO ANULING, PAMUCUTAN TO STA. RITA IN SUPPORT OF HIGH VALUE CROPS (ABACA, CACAO, RUBBER AND COFFEE) UPPER LA PAZ, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	49,000,000.00	1,000,000.00	50,000,000.00	CONSTRUCTION/IMPROVEMENT ACCESS ROAD AT SITIO ANULING, PAMUCUTAN TO STA. RITA IN SUPPORT OF HIGH VALUE CROPS (ABACA, CACAO, RUBBER AND COFFEE) UPPER LA PAZ, ZAMBOANGA CITY	
22JA0008	CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO PANUBIGAN WHARF, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	31,377,640.00	640,360.00	32,018,000.00	CONSTRUCTION/IMPROVEMENT OF ACCESS ROAD LEADING TO PANUBIGAN WHARF, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	
22JA0009	CONSTRUCTION OF SHORELINE PROTECTION AT AYALA SECTION, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	39,582,200.00	807,800.00	40,390,000.00	CONSTRUCTION OF SHORELINE PROTECTION AT AYALA SECTION, ZAMBOANGA CITY	
22JA0010	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1973 + 959 - K1974 + 020	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	57,900,000.00	2,100,000.00	60,000,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1973 + 959 - K1974 + 020	
22JA0011	CONSTRUCTION OF ZAMBOANGA ECONOMIC ZONE SEAFRONT, SAN RAMON SHORELINE PROTECTION, SAN RAMON, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	24,500,000.00	500,000.00	25,000,000.00	CONSTRUCTION OF ZAMBOANGA ECONOMIC ZONE SEAFRONT, SAN RAMON SHORELINE PROTECTION, SAN RAMON, ZAMBOANGA CITY	
22JA0012	WIDENING OF PERMANENT BRIDGES - LABUAN BR. (B01921MN) ALONG ZAMBOANGA CITY-LABUAN-LIMPAPA RD	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	57,321,000.00	2,079,000.00	59,400,000.00	WIDENING OF PERMANENT BRIDGES - LABUAN BR. (B01921MN) ALONG ZAMBOANGA CITY-LABUAN-LIMPAPA RD	
22JA0013	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SPORTS FACILITY), GRANDSTAND, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	96,500,000.00	3,500,000.00	100,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING (SPORTS FACILITY), GRANDSTAND, ZAMBOANGA CITY	
22JA0014	CONSTRUCTION OF SHORELINE PROTECTION AT LIMPAPA SECTION, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	49,000,000.00	1,000,000.00	50,000,000.00	CONSTRUCTION OF SHORELINE PROTECTION AT LIMPAPA SECTION, ZAMBOANGA CITY	

22JA0015	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - NRJ BOALAN - TUGBUNGAN DIVERSION ROAD, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	42,140,000.00	860,000.00	43,000,000.00	CONSTRUCTION OF BY-PASS AND DIVERSION ROADS - NRJ BOALAN - TUGBUNGAN DIVERSION ROAD, ZAMBOANGA CITY
22JA0016	REHABILITATION/RECONSTRUCTION/UP GRADING OF DAMAGED PAVED ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1972 + 928 - K1973 + 206, K1973 + 206 - K1973 + 500	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	13,464,220.00	274,780.00	13,739,000.00	REHABILITATION/RECONSTRUCTION/UP GRADING OF DAMAGED PAVED ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1972 + 928 - K1973 + 206, K1973 + 206 - K1973 + 500
22JA0017	CONSTRUCTION OF SHORELINE PROTECTION AT SINUNUC SECTION, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	39,582,200.00	807,800.00	40,390,000.00	CONSTRUCTION OF SHORELINE PROTECTION AT SINUNUC SECTION, ZAMBOANGA CITY
22JA0018	CONSTRUCTION OF ROAD, BARANGAY CABATANGAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	29,400,000.00	600,000.00	30,000,000.00	CONSTRUCTION OF ROAD, BARANGAY CABATANGAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
22JA0019	REHABILITATION/RECONSTRUCTION/UP GRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS - PAGADIAN CITY-ZAMBOANGA CITY RD - K1887 + 317 - K1887 + 870	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	11,385,640.00	232,360.00	11,618,000.00	REHABILITATION/RECONSTRUCTION/UP GRADING OF DAMAGED PAVED ROADS - PRIMARY ROADS - PAGADIAN CITY-ZAMBOANGA CITY RD - K1905 + 494 - K1905 + 700, K1910 + 602 - K1911 + 000
22JA0020	PREVENTIVE MAINTENANCE - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1956 + 000 - K1956 + 386.39	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	8,820,000.00	180,000.00	9,000,000.00	PREVENTIVE MAINTENANCE - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1956 + 000 - K1956 + 386.39
22JA0021	CONSTRUCTION OF SLOPE PROTECTION STRUCTURE, SINUNOC, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	19,600,000.00	400,000.00	20,000,000.00	CONSTRUCTION OF SLOPE PROTECTION STRUCTURE, SINUNOC, ZAMBOANGA CITY
22JA0022	CONSTRUCTION OF CONCRETE ROAD AT LAMISAHAN-VICTORIA ROAD, BARANGAY LAMISAHAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT LAMISAHAN-VICTORIA ROAD, BARANGAY LAMISAHAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
22JA0023	CONSTRUCTION OF FLOOD CONTROL AT TUMAGA RIVER BASIN, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	19,600,000.00	400,000.00	20,000,000.00	CONSTRUCTION OF FLOOD CONTROL AT TUMAGA RIVER BASIN, ZAMBOANGA CITY
22JA0024	ROAD WIDENING - PRIMARY ROADS - PAGADIAN CITY-ZAMBOANGA CITY RD - K1935 + 965 - K1936 + 765	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	24,500,000.00	500,000.00	25,000,000.00	ROAD WIDENING - PRIMARY ROADS - PAGADIAN CITY-ZAMBOANGA CITY RD - K1935 + 965 - K1936 + 765
22JA0025	ROAD WIDENING - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1972 + 269 - K1973 + 760	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	81,974,820.00	2,973,180.00	84,948,000.00	ROAD WIDENING - SECONDARY ROADS ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1972 + 269 - K1973 + 760
22JA0026	CONSTRUCTION OF HARDENED TYPHOON SHELTER HANGAR FOR FIXED WING AIRCRAFT, AIR COMBAT COMMAND (ACC), EAAB, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	57,900,000.00	2,100,000.00	60,000,000.00	CONSTRUCTION OF HARDENED TYPHOON SHELTER HANGAR FOR FIXED WING AIRCRAFT, AIR COMBAT COMMAND (ACC), EAAB, ZAMBOANGA CITY
22JA0027	CONSTRUCTION OF CONCRETE ROAD AT MASABA-MINA, UPPER MASABA, BARANGAY QUINIPUT, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT MASABA-MINA, UPPER MASABA, BARANGAY QUINIPUT, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
22JA0028	CONSTRUCTION OF CONCRETE ROAD AT MCS JUNCTION, BARANGAY PASOBOLONG, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT MCS JUNCTION, BARANGAY PASOBOLONG, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
22JA0029	CONSTRUCTION OF CONCRETE ROAD AT NATIONAL ROAD JUNCTION, DIVISORIA - LUMBANGAN ROAD BARANGAY DIVISORIA, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT NATIONAL ROAD JUNCTION, DIVISORIA - LUMBANGAN ROAD BARANGAY DIVISORIA, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
22JA0030	CONSTRUCTION OF CONCRETE ROAD AT PEREZ DRIVE LUMIYAP, BARANGAY DIVISORIA, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT PEREZ DRIVE LUMIYAP, BARANGAY DIVISORIA, ZAMBOANGA CITY, ZAMBOANGA DEL SUR

22JA0031	CONSTRUCTION OF ACCESS ROAD W/ DRAINAGE, LT ELUM AIR STATION, HILL 900, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	14,700,000.00	300,000.00	15,000,000.00	CONSTRUCTION OF ACCESS ROAD W/ DRAINAGE, LT ELUM AIR STATION, HILL 900, ZAMBOANGA CITY
22JA0032	ROAD WIDENING - PRIMARY ROADS - PAGADIAN CITY-ZAMBOANGA CITY RD - K1882 + 452 - K1883 + 794	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	10/1/2021	10/20/2021	10/28/2021	11/8/2021	GoP	73,078,485.00	2,650,515.00	75,729,000.00	ROAD WIDENING - PRIMARY ROADS - PAGADIAN CITY-ZAMBOANGA CITY RD - K1882 + 452 - K1883 + 794
22JA0033	CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1947 + 080 - K1947 + 900	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	1/7/2022	1/27/2022	2/4/2022	2/14/2022	GoP	14,700,000.00	300,000.00	15,000,000.00	CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1947 + 080 - K1947 + 900
22JA0034	CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1944 + 000 - K1946 + 000	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	1/7/2022	1/26/2022	2/4/2022	2/14/2022	GoP	14,698,040.00	299,960.00	14,998,000.00	CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1944 + 000 - K1946 + 000
22JA0035	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - PAGADIAN CITY-ZAMBOANGA CITY RD - K1869 + 830 - K1869 + 876	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	1/7/2022	1/27/2022	2/4/2022	2/14/2022	GoP	57,029,570.00	2,068,430.00	59,098,000.00	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - PRIMARY ROADS - PAGADIAN CITY-ZAMBOANGA CITY RD - K1869 + 830 - K1869 + 876
22JA0036	CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1952 + 000 - K1952 + 1000	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	1/7/2022	1/27/2022	2/4/2022	2/14/2022	GoP	19,600,000.00	400,000.00	20,000,000.00	CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS - SECONDARY ROADS - ZAMBOANGA CITY-LABUAN-LIMPAPA RD - K1952 + 000 - K1952 + 1000
22JA0037	CONSTRUCTION OF 4-STOREY BUILDING BARRACKS, ZAMBOANGA ECONOMIC ZONE, BARANGAY SINUBONG, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	1/7/2022	1/27/2022	2/4/2022	2/14/2022	GoP	29,400,000.00	600,000.00	30,000,000.00	CONSTRUCTION OF 4-STOREY BUILDING BARRACKS, ZAMBOANGA ECONOMIC ZONE, BARANGAY SINUBONG, ZAMBOANGA CITY
22JA0038	CONSTRUCTION OF DRAINAGE SYSTEM AT BARANGAY GUIWAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	1/7/2022	1/27/2022	2/4/2022	2/14/2022	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION OF DRAINAGE SYSTEM AT BARANGAY GUIWAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
22JA0039	CONSTRUCTION OF DRAINAGE SYSTEM AT BARANGAY ZAMBOWOOD, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	1/7/2022	1/27/2022	2/4/2022	2/14/2022	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION OF DRAINAGE SYSTEM AT BARANGAY ZAMBOWOOD, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
22JA0040	CONSTRUCTION OF DRAINAGE SYSTEM AT SAN ANTONIO DE PADUA VILLAGE, BARANGAY PUTIK, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	1/7/2022	1/27/2022	2/4/2022	2/14/2022	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION OF DRAINAGE SYSTEM AT SAN ANTONIO DE PADUA VILLAGE, BARANGAY PUTIK, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
22JA0041	CONSTRUCTION OF FLOOD CONTROL (BOX CULVERT) AT ZONE IIIA BARANGAY LUMBANGAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	1/7/2022	1/27/2022	2/4/2022	2/14/2022	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION OF FLOOD CONTROL (BOX CULVERT) AT ZONE IIIA BARANGAY LUMBANGAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
22JA0042	CONSTRUCTION OF CONCRETE ROAD AT BARANGAY BOLONG, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	1/7/2022	1/27/2022	2/4/2022	2/14/2022	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT BARANGAY BOLONG, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
22JA0043	CONSTRUCTION OF CONCRETE ROAD AT BARANGAY DULIAN UPPER BUNGUJAO, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	1/7/2022	1/27/2022	2/4/2022	2/14/2022	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT BARANGAY DULIAN UPPER BUNGUJAO, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
22JA0044	CONSTRUCTION OF CONCRETE ROAD AT BARANGAY TAGASILAY, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	1/7/2022	1/27/2022	2/4/2022	2/14/2022	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT BARANGAY TAGASILAY, ZAMBOANGA CITY, ZAMBOANGA DEL SUR

22JA0045	CONSTRUCTION OF CONCRETE ROAD AT BARANGAY TUMITUS, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	1/7/2022	1/27/2022	2/4/2022	2/14/2022	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT BARANGAY TUMITUS, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
22JA0046	CONSTRUCTION OF CONCRETE ROAD AT BARANGAY VITALI, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	1/7/2022	1/27/2022	2/4/2022	2/14/2022	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT BARANGAY VITALI, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
22JA0047	CONSTRUCTION OF CONCRETE ROAD AT CALLE POOK, ZONE IIIA, BARANGAY MERCEDES, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	YES	COMPETITIVE BIDDING	1/7/2022	1/27/2022	2/4/2022	2/14/2022	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT CALLE POOK, ZONE IIIA, BARANGAY MERCEDES, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
22JA0048	CONSTRUCTION OF CONCRETE ROAD AT PUROK II, BARANGAY LUNZURAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	1/7/2022	1/27/2022	2/4/2022	2/14/2022	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT PUROK II, BARANGAY LUNZURAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
22JA0049	CONSTRUCTION OF CONCRETE ROAD AT RIVER SIDE ZONE III, BARANGAY CULIANAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	1/7/2022	1/27/2022	2/4/2022	2/14/2022	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT RIVER SIDE ZONE III, BARANGAY CULIANAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
22JA0050	CONSTRUCTION OF CONCRETE ROAD AT SITIO CABESA MORO, BARANGAY PUTIK, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	1/7/2022	1/27/2022	2/4/2022	2/14/2022	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT SITIO CABESA MORO, BARANGAY PUTIK, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
22JA0051	CONSTRUCTION OF CONCRETE ROAD AT SITIO SIGUINAN, BARANGAY BUNGUJAO, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	1/7/2022	1/27/2022	2/4/2022	2/14/2022	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT SITIO SIGUINAN, BARANGAY BUNGUJAO, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
22JA0052	CONSTRUCTION OF CONCRETE ROAD AT SITIO SUNRISE, BARANGAY GUIWAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	1/7/2022	1/27/2022	2/4/2022	2/14/2022	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT SITIO SUNRISE, BARANGAY GUIWAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
22JA0053	CONSTRUCTION OF CONCRETE ROAD AT SITIO ZONE 4, BARANGAY BOALAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	1/7/2022	1/27/2022	2/4/2022	2/14/2022	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT SITIO ZONE 4, BARANGAY BOALAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
22JA0054	CONSTRUCTION OF CONCRETE ROAD AT SITIO ZONE II, BARANGAY LUMBANGAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	1/7/2022	1/27/2022	2/4/2022	2/14/2022	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT SITIO ZONE II, BARANGAY LUMBANGAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
22JA0055	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY TUGBUNGAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	1/7/2022	1/27/2022	2/4/2022	2/14/2022	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION OF MULTI-PURPOSE BUILDING AT BARANGAY TUGBUNGAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
22JA0056	CONSTRUCTION OF CONCRETE ROAD AT SITIO ZONE VII, BARANGAY VICTORIA, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	1/7/2022	1/27/2022	2/4/2022	2/14/2022	GoP	4,950,000.00	50,000.00	5,000,000.00	CONSTRUCTION OF CONCRETE ROAD AT SITIO ZONE VII, BARANGAY VICTORIA, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
22JA0057	NRJ AYALA-LA PAZ ROAD LEADING TO LA PAZ RESORT, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	1/7/2022	1/27/2022	2/4/2022	2/14/2022	GoP	49,000,000.00	1,000,000.00	50,000,000.00	NRJ AYALA-LA PAZ ROAD LEADING TO LA PAZ RESORT, ZAMBOANGA CITY
22JA0058	CONSTRUCTION OF FLOOD CONTROL STRUCTURES AT AYALA RIVER, BRGY. AYALA, ZAMBOANGA CITY	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	1/7/2022	1/27/2022	2/4/2022	2/14/2022	GoP	56,810,515.00	2,060,485.00	58,871,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURES AT AYALA RIVER, BRGY. AYALA, ZAMBOANGA CITY
22JA0059	CONSTRUCTION OF LABUAN POLICE STATION-10 BUILDING, LABUAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR	DPWH - Zamboanga City DEO	NO	COMPETITIVE BIDDING	1/7/2022	1/27/2022	2/4/2022	2/14/2022	GoP	10,505,600.00	214,400.00	10,720,000.00	CONSTRUCTION OF LABUAN POLICE STATION-10 BUILDING, LABUAN, ZAMBOANGA CITY, ZAMBOANGA DEL SUR
TOTAL=										1,410,970,650.00			

GOODS & SERVICES

OFFICE SUPPLIES

1	OFFICE SUPPLIES												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Competitive Bidding	1/07/22	1/27/22	2/04/22	2/11/2022	GOP	1,831,585.00	-	1,831,585.00	Procurement of Office Supplies

	2nd QUARTER	DPWH - Zamboanga City DEO	NO	Competitive Bidding	3/09/22	3/29/22	4/6/2022	4/13/2022	GOP	1,296,743.07	-	1,296,743.07	-do-
	3rd QUARTER	DPWH - Zamboanga City DEO	NO	Competitive Bidding	7/15/22	8/02/22	8/23/22	8/29/2022	GOP	1,467,072.09	-	1,467,072.09	-do-
	4th QUARTER	DPWH - Zamboanga City DEO	NO	Competitive Bidding	10/04/22	10/26/22	11/3/2022	11/10/2022	GOP	2,718,370.57	-	2,718,370.57	-do-
2	OFFICE EQUIPMENT										-		
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	1/06/22	1/14/22	1/21/22	1/28/22	GOP	499,946.37	-	499,946.37	Procurement of Office Equipment
	2nd QUARTER	DPWH - Zamboanga City DEO	NO	SVP	4/08/22	4/15/22	4/22/2022	4/29/2022	GOP	995,224.00	-	995,224.00	-do-
	3rd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	7/15/22	7/22/22	7/29/2022	8/04/22	GOP	484,635.00	-	484,635.00	-do-
	4th QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	10/04/22	10/11/22		10/25/22	GOP	137,639.00	-	137,639.00	-do-
3	COMPUTER AND PHOTOCOPIER SUPPLIES												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	SVP	1/06/22	1/14/22	1/21/22	1/28/22	GOP	661,149.00	-	661,149.00	Procurement of Office Computer and Photocopier Supplies
	2nd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	4/08/22	4/15/22	4/22/2022	5/4/2022	GOP	440,370.00	-	440,370.00	-do-
	3rd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	7/01/22	7/21/22	7/28/22	8/4/2022	GOP	449,695.00	-	449,695.00	-do-
	4th QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	09/02/22	9/9/22	10/16/2022	10/23/2022	GOP	443,475.00	-	443,475.00	-do-
4	DIESEL FUEL												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Competitive Bidding	1/07/22	1/28/22	2/04/22	2/11/2022	GOP	2,373,725.00	-	2,373,725.00	Procurement of Diesel Fuel
	2nd QUARTER	DPWH - Zamboanga City DEO	NO	Competitive Bidding	3/09/22	3/29/22	4/6/2022	4/13/2022	GOP	1,051,025.00	-	1,051,025.00	-do-
	3rd QUARTER	DPWH - Zamboanga City DEO	NO	Competitive Bidding	7/15/22	8/02/22	8/23/22	8/29/2022	GOP	1,051,025.00	-	1,051,025.00	-do-
	4th QUARTER	DPWH - Zamboanga City DEO	NO	Competitive Bidding	10/04/22	10/26/22	11/3/2022	11/10/2022	GOP	1,644,775.00	-	1,644,775.00	-do-
5	GASOLINE PREMIUM												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Competitive Bidding	1/07/22	1/28/22	2/04/22	2/11/2022	GOP	1,006,190.00	-	1,006,190.00	Procurement of Gasoline Premium
	2nd QUARTER	DPWH - Zamboanga City DEO	NO	SVP	4/01/22	4/08/22	4/18/2022	4/25/2022	GOP	838,250.00	-	838,250.00	-do-
	3rd QUARTER	DPWH - Zamboanga City DEO	NO	Competitive Bidding	7/01/22	7/21/22	7/28/22	8/4/2022	GOP	1,023,890.00	-	1,023,890.00	-do-
	4th QUARTER	DPWH - Zamboanga City DEO	NO	SVP	10/04/22	10/11/22	10/18/2022	10/25/2022	GOP	838,250.00	-	838,250.00	-do-
6	HARDWARE MATERIALS AND CONST. SUPPLIES												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Competitive Bidding	1/14/22	2/04/22	2/27/2022	3/4/2022	GOP	30,326,276.43	-	30,326,276.43	Procurement of Hardware Materials and Const. Supplies
	2nd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	4/02/22	4/09/22	4/16/2022	4/23/2022	GOP	10,810.00	-	10,810.00	-do-
	3rd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	7/01/22	7/21/22	7/28/22	8/4/2022	GOP	61,850.00	-	61,850.00	-do-
	4th QUARTER	DPWH - Zamboanga City DEO	NO	Competitive Bidding	10/15/22	11/05/22	11/11/2022	11/18/2022	GOP	9,891,982.72	-	9,891,982.72	-do-

7	SURVEY TOOLS/INSTRUMENT(Gadget) AND ACCESSORIES												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	1/06/22	1/14/22	1/21/22	1/28/22	GOP	436,030.00	-	436,030.00	Procurement of Survey Tools Instrument (Gadget) and accessories
	2nd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	4/08/22	4/15/22	4/22/2022	4/29/2022	GOP	391,130.00	-	391,130.00	-do-
	3rd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	7/15/22	7/22/22	7/29/2022	8/04/22	GOP	244,960.00	-	244,960.00	-do-
	4th QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	10/04/22	10/11/22	10/18/22	10/25/22	GOP	163,496.00	-	163,496.00	-do-
8	AUTO PARTS (SPARE PARTS & ACCESSORIES)												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	1/04/22	1/12/22	1/18/22	1/24/2022	GOP	301,170.00	-	301,170.00	Procurement of Auto Parts/ Spare Parts and Accessories
	2nd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	4/08/22	4/15/22	4/22/2022	4/29/2022	GOP	127,803.00	-	127,803.00	-do-
	3rd QUARTER	DPWH - Zamboanga City DEO	NO	Competitive Bidding	6/01/22	6/23/22	6/28/22	7/5/2022	GOP	1,042,122.00	-	1,042,122.00	-do-
	4th QUARTER	DPWH - Zamboanga City DEO	NO	SVP	10/04/22	10/11/22	10/18/2022	10/25/2022	GOP	528,572.00	-	528,572.00	-do-
9	LAB. EQUIPMENT APPARATUS AND CHEMICAL												
	3rd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	6/03/22	6/10/22	6/17/22	6/24/2022	GOP	238,855.50	-	238,855.50	Procurement of Lab Equipment Apparatus and Chemical
10	JANITORIAL SUPPLIES (GSO)												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	1/06/22	1/14/22	1/21/22	1/28/22	GOP	269,836.50	-	269,836.50	Procurement of Janitorial Supplies
	2nd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	4/08/22	4/15/22	4/22/2022	4/29/2022	GOP	201,642.50	-	201,642.50	-do-
	3rd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	7/15/22	7/22/22	7/29/2022	8/04/22	GOP	222,642.50	-	222,642.50	-do-
	4th QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	10/04/22	10/11/22	10/18/22	10/25/22	GOP	201,642.50	-	201,642.50	-do-
11	OFFICE DEVICES												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	1/04/22	1/12/22	1/18/22	1/24/2022	GOP	283,300.00	-	283,300.00	Procurement of Office Devices
	2nd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	4/08/22	4/15/22	4/22/2022	4/29/2022	GOP	91,800.00	-	91,800.00	-do-
	3rd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	7/15/22	7/22/22	7/29/2022	8/04/22	GOP	281,400.00	-	281,400.00	-do-
	4th QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	10/04/22	10/11/22	10/18/22	10/25/22	GOP	22,500.00	-	22,500.00	-do-
12	OFFICE EQUIPT/FURNITURE												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	1/06/22	1/14/22	1/23/22	1/28/22	GOP	19,500.00	-	19,500.00	Procurement of Office Equipmt. Furniture
13	IT EQUIPMENT (ICT)												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	1/04/22	1/12/22	1/18/22	1/24/2022	GOP	450,340.00	-	450,340.00	Procurement of IT Equipment
	2nd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	4/08/22	4/15/22	4/22/2022	4/29/2022	GOP	149,000.00	-	149,000.00	-do-
	3rd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	7/15/22	7/22/22	7/29/2022	8/04/22	GOP	12,620.00	-	12,620.00	-do-
	4th QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	10/04/22	10/11/22	10/18/22	10/25/22	GOP	446,930.00	-	446,930.00	-do-

14	ELECTRICAL SUPPLIES AND ACCESSORIES												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	2/4/2022	2/11/2022	2/18/2022	2/25/2022	GOP	219,306.00	-	219,306.00	Procurement of Electrical Supplies
	3rd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	4/08/22	4/15/22	4/22/2022	4/29/2022	GOP	24,931.40	-	24,931.40	-do-
	4th QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	10/04/22	10/11/22	10/18/22	10/25/22	GOP	24,931.40	-	24,931.40	-do-
15	CLEANING EQUIPMENT AND SUPPLIES												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	1/06/22	1/14/22	1/21/22	1/28/22	GOP	128,504.00	-	128,504.00	Procurement of Cleaning Equipment
	4th QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	4/08/22	4/15/22	4/22/2022	4/29/2022	GOP	52,800.00	-	52,800.00	-do-
16	PERSONAL PROTECTIVE EQUIPMENT AND OTHER ACCESSORIES												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	1/04/22	1/12/22	1/18/22	1/24/2022	GOP	386,380.00	-	386,380.00	Procurement of Personal Protective Equipment
17	PAPER MATERIALS												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	2/4/2022	2/11/2022	2/18/2022	2/25/2022	GOP	25,740.00	-	25,740.00	Procurement of Paper Materials
18	LABORATORY SUPPLIES												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	1/06/22	1/14/22	1/21/22	1/28/22	GOP	63,714.70	-	63,714.70	Procurement of Laboratory Supplies
	2nd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	4/08/22	4/15/22	4/22/2022	4/29/2022	GOP	2,802.10	-	2,802.10	-do-
	3rd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	7/15/22	7/22/22	7/29/2022	8/04/22	GOP	61,363.30	-	61,363.30	-do-
	4th QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	10/04/22	10/11/22	10/18/22	10/25/22	GOP	3,026.10	-	3,026.10	-do-
19	FUEL OIL AND LUBRICANT												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	2/4/2022	2/11/2022	2/18/2022	2/25/2022	GOP	44,310.00	-	44,310.00	Procurement of Fuel Oil Lubricants
	2nd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	4/08/22	4/15/22	4/22/2022	4/29/2022	GOP	36,940.00	-	36,940.00	-do-
	3rd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	7/15/22	7/22/22	7/29/2022	8/04/22	GOP	37,510.00	-	37,510.00	-do-
	4th QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	11/04/22	11/11/22	11/18/22	11/25/2022	GOP	43,740.00	-	43,740.00	-do-
20	Other Items not available at PS but regularly Purchased from other sources												
	OFFICE SUPPLIES (Garment)												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	1/06/22	1/14/22	1/21/22	1/28/22	GOP	149,100.00	-	149,100.00	Procurement of Office Garments
	2nd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	4/08/22	4/15/22	4/22/2022	4/29/2022	GOP	139,350.00	-	139,350.00	-do-
	3rd QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	7/15/22	7/22/22	7/29/2022	8/04/22	GOP	149,100.00	-	149,100.00	-do-
	4th QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	10/04/22	10/11/22	10/18/22	10/25/22	GOP	147,750.00	-	147,750.00	-do-
21	FIRE FIGHTING EQUIPMENT												
	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	1/04/22	1/12/22	1/18/22	1/24/2022	GOP	6,400.00	-	6,400.00	Procurement of Fire Fighting

	1ST QUARTER	DPWH - Zamboanga City DEO	NO	Shopping	1/12/22	1/19/22	1/26/22	2/3/2022	GOP	8,320.00	-	8,320.00	Procurement of Batteries and Cells
23	UNFORSEEN EXPENDITURE	DPWH - Zamboanga City DEO	NO	SVP	2/11/23	2/18/23	2/25/2023	3/2/2022	GOP	1,500,000.00		1,500,000.00	item to be procured in the market
CONSULTANCY SERVICES													
	NO PROPOSED PROCUREMENT FOR CONSULTANCY SERVICE FOR 2022	DPWH-DEO Zamboanga City											


Prepared By:


TERESITA F. MARQUEZ
Engineer II
Head, BAC Secretariat

Recommending Approval:


ABRAHAM M. AQUINO
BAC Chairman

Approved by:


ANTONIO A. GONZALES
OIC - District Engineer



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ZAMBOANGA CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE IX
Divisoria, Zamboanga City

CERTIFICATION

THIS IS TO CERTIFY that DPWH - Zamboanga City District Engineering Office as of this writing doesn't have a procurement transaction involving Consultancy Services and thus cannot submit an Indicative Annual Procurement Plan (APP) for FY 2022 for Consultancy Services.

Issued this 23rd day of September, 2021 at DPWH - Zamboanga City DEO, Zamboanga City.

Noted:


ANTONIO A. GONZALES
OIC - District Engineer

RO9.9 TFM/AAG


TERESITA F. MARQUEZ
OIC - Head, Procurement Unit
Head, BAC Secretariat