



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
REGIONAL OFFICE NO. XII

(CONSOLIDATED) INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FOR FY 2019

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
REGIONAL OFFICE XII												
P00302778MN (19M00001)	Preventive Maintenance of Road: Asphalt Overlay 100mm with correction- Kidapawan-Ilomavis Tourist Rd (S00697MN), K1623+835 - K1624+037, K1624+058.33 - K1624+705, K1624+732.33 - K1624+886, K1624+911 - K1627+536, Kidapawan, North Cotabato	Maintenance Division	Public Bidding	9/21/2018-9/27/2018	10/11/2018	1/9/2019	1/14/2019	NEP	98,671,250.00	-	98,671,250.00	Asphalt Overlay 100mm with correction - 7.55 lane km
P00303734MN (19M00002)	Road Widening (2-4 lanes) including Drainage - Makilala-Allah Valley Rd (S00692MN) K1611+ (-428) - K161+903, Makilala, North Cotabato	Construction Division	Public Bidding	9/21/2018-9/27/2018	10/11/2018	1/9/2019	1/14/2019	NEP	106,150,000.00	-	106,150,000.00	Road Widening (2-4 lanes) including Drainage - 6.67 lane km
P00303785MN (19M00003)	Road Widening (2-4 lanes) including Drainage - Matalam-Mlang-Bagontapay Jct Rd (S00706MN) K1651+545 - K1653+082, K1653+103 - K1653+779, K1654+017 - K1654+038, K1655+994 - K1656+000, K1656+000 - K1656+048, K1656+094 - K1656+120, K1662+428 - K1663+000, K1663+000 - K1664+049, M'lang, North Cotabato	Construction Division	Public Bidding	9/21/2018-9/27/2018	10/11/2018	1/9/2019	1/14/2019	NEP	106,150,000.00	-	106,150,000.00	Road Widening (2-4 lanes) including Drainage - 7.79 lane km
P00301835MN (19M00004)	Replacement of Bridge - Tamontaka Br. (B00295MN) along Cotabato-Allah Valley-Marbel Rd (Phase II), Cotabato City	Construction Division	Public Bidding	9/21/2018-9/27/2018	10/11/2018	1/9/2019	1/14/2019	NEP	144,750,000.00	-	144,750,000.00	Replacement of Bridge - 1,993.86 sq. m
P00302875MN (19M00005)	Reconstruction to Concrete Pavement: Upgrading (Asphalt to Concrete) with 300mm Slab with Drainage - Digos-Makar Rd (S00220MN) K1601+556.10 - K1603+569, K1603+628 - K1605 + 692, Malunгон, Sarangani	Construction Division	Public Bidding	9/28/2018-10/4/2018	10/18/2018	1/9/2019	1/14/2019	NEP	166,247,305.00	-	166,247,305.00	Upgrading (Asphalt to Concrete) with 300mm Slab with Drainage - 9.16 lane km
P00302876MN (19M00006)	Reconstruction to Concrete Pavement: Upgrading (Asphalt to Concrete) with 300mm Slab with Drainage - Digos-Makar Rd (S00220MN) K1609+000 - K1613+000, K1613+293 - K1613+538, K1613+584 - K1614+000, Malunгон, Sarangani	Construction Division	Public Bidding	9/28/2018-10/4/2018	10/18/2018	1/9/2019	1/14/2019	NEP	171,129,240.00	-	171,129,240.00	Upgrading (Asphalt to Concrete) with 300mm Slab with Drainage - 9.48 lane km
P00302877MN (19M00007)	Reconstruction to Concrete Pavement: Upgrading (Asphalt to Concrete) with 300mm Slab with Drainage - Digos-Makar Rd (S00220MN) K1615+937 - K1618+424, K1618+446 - K1618+658, Malunгон, Sarangani	Construction Division	Public Bidding	9/28/2018-10/4/2018	10/18/2018	1/9/2019	1/14/2019	NEP	101,652,135.00	-	101,652,135.00	Upgrading (Asphalt to Concrete) with 300mm Slab with Drainage - 5.63 lane km
P00303202MN (19M00008)	Paving of Unpaved Roads - Demoloc-Little Baguio-Alabel Rd K1691+800 - K1694+297, Alabel, Sarangani	Construction Division	Public Bidding	9/28/2018-10/4/2018	10/18/2018	1/9/2019	1/14/2019	NEP	144,750,000.00	-	144,750,000.00	Paving of Unpaved Roads - 4.99 lane km
P00303203MN (19M00009)	Paving of Unpaved Roads - Demoloc-Little Baguio-Alabel Rd K1694+297 - K1696+797, Alabel, Sarangani	Construction Division	Public Bidding	10/3/2018-10/9/2018	10/23/2018	1/16/2019	1/21/2019	NEP	144,750,000.00	-	144,750,000.00	Paving of Unpaved Roads - 5.0 lane km
P00303958MN (19M00010)	Construction of Concrete Road - Banga-Tupi-Malunгон Road, (Malunгон-Tupi Section), Package A, Malunгон, Sarangani	Construction	Public Bidding	10/3/2018-10/9/2018	10/23/2018	1/16/2019	1/21/2019	NEP	101,325,000.00	-	101,325,000.00	Construction of Concrete Road - 5.96 lane km
P00303959MN (19M00011)	IConstruction of Concrete Road - Banga-Tupi-Malunгон Road, (Malunгон-Tupi Section), Package B, Malunгон, Sarangani	Construction Division	Public Bidding	10/3/2018-10/9/2018	10/23/2018	1/16/2019	1/21/2019	NEP	101,325,000.00		101,325,000.00	Construction of Concrete Road - 5.96 lane km
P00303749MN (19M00012)	Road Widening (4-6 lanes) including Drainage - Cotabato-Marbel Rd (S00276MN) K1726+595 - K1729+118, K1732+700 - K1734+168, Banga, South Cotabato	Construction Division	Public Bidding	10/3/2018-10/9/2018	10/23/2018	1/16/2019	1/21/2019	NEP	106,150,000.00	-	106,150,000.00	Road Widening (4-6 lanes) including Drainage - 8.0 lane km

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
P00303963MN (19M00013)	Construction of Gravel and Concrete Road - Banga - Tupi - Malungon Road, (Banga-Tupi Section), Package B, Banga, South Cotabato	Construction Division	Public Bidding	10/10/2018-10/16/2018	10/30/2018	1/16/2019	1/21/2019	NEP	56,814,375.00	-	56,814,375.00	Construction of Gravel - 1.57 lane km Construction of Concrete Road - 3.55 lane km
P00303965MN (19M00014)	Construction of Concrete Road - Koronadal City Bypass Road, Koronadal City, South Cotabato	Construction Division	Public Bidding	10/10/2018-10/16/2018	10/30/2018	1/16/2019	1/21/2019	NEP	118,498,140.00	-	118,498,140.00	Construction of Concrete Road - 9.10 lane km
P00304175MN (19M00015)	Construction of Gravel Road - Surallah-T'boli-San Jose Road (Gen. Santos City), Package 5, T'boli, South Cotabato	Construction Division	Public Bidding	10/10/2018-10/16/2018	10/30/2018	1/16/2019	1/21/2019	NEP	101,325,000.00	-	101,325,000.00	Construction of Gravel Road - 3.75 lane km
P00304176MN (19M00016)	Construction of Gravel Road - Surallah-T'boli-San Jose Road (Gen. Santos City), Package 6, T'boli, South Cotabato	Construction Division	Public Bidding	10/19/2018-10/25/2018	11/8/2018	1/18/2019	1/25/2019	NEP	101,325,000.00	-	101,325,000.00	Construction of Gravel Road - 3.75 lane km
P00303962MN (19M00017)	Construction of Gravel Road - Banga-Tupi-Malungon Road, (Banga-Tupi Section), Package A, Banga, South Cotabato	Construction Division	Public Bidding	10/19/2018-10/25/2018	11/8/2018	1/18/2019	1/25/2019	NEP	101,325,000.00	-	101,325,000.00	Construction of Gravel Road - 2.8 lane km
P00302307MN (19M00018)	Preventive Maintenance of Road: Asphalt Overlay - Marbel-Makar Rd (S00253MN) K1674+000 - K1675+000, K1676+000 - K1677+000, K1677+971 - K1678+000, Polomolok, South Cotabato	Maintenance Division	Public Bidding	10/19/2018-10/25/2018	11/8/2018	1/18/2019	1/25/2019	NEP	106,123,945.00	-	106,123,945.00	Asphalt Overlay - 8.12 lane km
P00303961MN (19M00019)	Construction of Concrete Road - Banga-Tupi-Malungon Road, (Tupi-Malungon Section), Package A, Tupi, South Cotabato	Construction Division	Public Bidding	10/19/2018-10/25/2018	11/8/2018	1/18/2019	1/25/2019	NEP	101,325,000.00	-	101,325,000.00	Construction of Concrete Road - 4.38 lane km
P00303960MN (19M00020)	Construction of Concrete Road - Banga-Tupi-Malungon Road, (Tupi-Malungon Section), Package B, Tupi, South Cotabato	Construction Division	Public Bidding	10/24/2018-10/30/2018	11/13/2018	1/23/2019	1/28/2019	NEP	101,325,000.00	-	101,325,000.00	Construction of Concrete Road - 4.38 lane km
P00303967MN (19M00021)	Construction of Concrete Road & ROW Acquisition - Silway 8 - Mabuhay-Tinagacan Road, Polomolok, South Cotabato	Construction Division	Public Bidding	10/24/2018-10/30/2018	11/13/2018	1/23/2019	1/28/2019	NEP	144,750,000.00	-	144,750,000.00	Construction of Concrete Road - 3.25 lane km
P00304226MN (19M00022)	Construction of Flyover - General Santos City Flyover (Mabuhay-Bulaong Road and Digos-Makar Road Intersection), General Santos City	Construction Division	Public Bidding	10/24/2018-10/30/2018	11/13/2018	1/23/2019	1/28/2019	NEP	144,750,000.00	-	144,750,000.00	Construction of Flyover - 1,908 sq. m
P00320300MN (19M00023)	Construction of Revetment-Construction of Flood Control Structures at Upper Makar Bridge along General Santos City Circumferential Road, General Santos City	Construction Division	Public Bidding	10/24/2018-10/30/2018	11/13/2018	1/23/2019	1/28/2019	NEP	124,132,775.00	-	124,132,775.00	Construction of Revetment - 1,616.19 ln.m
P00304170MN (19M00024)	Construction of Concrete Road - Datu Paglas-Columbio-Matanao Road, Sinapulan-Brgy Colonsabak Section, Package 1, Columbio, Sultan Kudarat	Construction Division	Public Bidding	11/9/2018-11/15/2018	11/29/2018	1/23/2019	1/28/2019	NEP	144,750,000.00	-	144,750,000.00	Construction of Concrete Road - 11.54 lane km
P00304173MN (19M00025)	Construction of Concrete Road - Koronadal-Lutayan-Columbio (Lamalis-Datalfitak) Matanao Road, Package A, Columbio, Sultan Kudarat	Construction Division	Public Bidding	11/9/2018-11/15/2018	11/29/2018	1/23/2019	1/28/2019	NEP	144,750,000.00	-	144,750,000.00	Construction of Concrete Road - 10.81 lane km
P00320294MN (19M00026)	Construction of Revetment - Ala River Proposed Road Dike, Phase 1 - Package A, Sta. 1+100 - Sta. 2+400, Lambayong, Sultan Kudarat	Construction Division	Public Bidding	11/9/2018-11/15/2018	11/29/2018	1/23/2019	1/28/2019	NEP	106,150,000.00	-	106,150,000.00	Construction of Revetment - 1,382 ln.m
P00320295MN (19M00027)	Construction of Revetment - Ala River Proposed Road Dike, Phase 1 - Package B, Sta. 21+110 - Sta. 21+910, Lambayong, Sultan Kudarat	Construction Division	Public Bidding	11/9/2018-11/15/2018	11/29/2018	1/23/2019	1/28/2019	NEP	106,150,000.00	-	106,150,000.00	Construction of Revetment - 1,382.0 ln.m
P00303018MN (19M00028)	Reconstruction to Concrete Pavement - on Specific Locations along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd (S00732MN) K1948+306 - K1949+2000, Sultan Kudarat	Construction Division	Public Bidding	11/16/2018-11/22/2018	12/6/2018	1/25/2019	2/1/2019	NEP	97,585,625.00	-	97,585,625.00	Reconstruction to Concrete Pavement - 5.39 lane km

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
P00303204MN (19M00029)	Paving of Unpaved Roads - along SNA - Lebak - Kalamansig Rd (S00739MN) K1876+277 to K1878+773, Sultan Kudarat	Construction Division	Public Bidding	11/16/2018-11/22/2018	12/6/2018	1/25/2019	2/1/2019	NEP	144,750,000.00	-	144,750,000.00	Paving of Unpaved Roads - 4.99 lane km
P00303205MN (19M00030)	Paving of Unpaved Roads - along SNA - Lebak - Kalamansig Rd (S00739MN) K1878+773 to K1881+320, Sultan Kudarat	Construction Division	Public Bidding	11/16/2018-11/22/2018	12/6/2018	1/25/2019	2/1/2019	NEP	144,750,000.00	-	144,750,000.00	Paving of Unpaved Roads - 4.99 lane km
TOTAL (REGIONAL OFFICE)>>>>									3,583,629,790.00		3,583,629,790.00	
COTABATO CITY DISTRICT ENGINEERING OFFICE												
19-MA0001	Preventive Maintenance of Road: Concrete Reblocking on Specific Locations along R. Rabago St-De Mazenod Ave-ND Ave-Quezon Ave (S00786MN) K1853 000 to K1853+836	CCDEO	Public Bidding	11/29/18 - 12/7/18	12/20/2018	01/02/2019	01/03/2019	NEP FY-2019	6,958,000.00		6,958,000.00	
19-MA0002	Reconstruction to Concrete Pavement along Cotabato-Allah Valley-Marbel Rd (S00783MN) K1849+116 to K1849+229	CCDEO	Public Bidding	11/29/18 - 12/7/18	12/20/2018	01/02/2019	01/03/2019	NEP FY-2019	4,222,820.00		4,222,820.00	
19-MA0003	Reconstruction to Concrete Pavement on Specific Locations along R Rabgo St-De Mazenod Ave-ND Ave-Quezon Ave (S00786MN) K1852+857 to K1853+521	CCDEO	Public Bidding	11/29/18 - 12/7/18	12/20/2018	01/02/2019	01/03/2019	NEP FY-2019	8,035,020.00		8,035,020.00	
19-MA0004	Replacement of Bridge- Tamontaka Br. (B00295MN) along Cotabato-Alla Valley-Marbel Rd (Phase II)	CCDEO	Public Bidding	11/29/18 - 12/7/18	12/20/2018	01/02/2019	01/03/2019	NEP FY-2019	5,968,200.00		5,968,200.00	
19-MA0005	Widening of Bridge- Bubong Br. (B01475MN) along Cotabato City Circumferential Rd (western Sect)	CCDEO	Public Bidding	11/29/18 - 12/7/18	12/20/2018	01/02/2019	01/03/2019	NEP FY-2019	55,517,000.00		55,517,000.00	
19-MA0006	Widening of Bridge- Kinagatan Br. (B01477MN) along Cotabato City Circumferential Rd (Western Sect)	CCDEO	Public Bidding	11/29/18 - 12/7/18	12/20/2018	01/02/2019	01/03/2019	NEP FY-2019	15,092,000.00		15,092,000.00	
19-MA0007	Widening of Bridge- Lagundungan Br. (B01478MN) along Cotabato City Circumferential Rd (Western Sect)	CCDEO	Public Bidding	11/29/18 - 12/7/18	12/20/2018	01/02/2019	01/03/2019	NEP FY-2019	20,188,000.00		20,188,000.00	
19-MA0008	Construction of Concrete Road-Datu Udtong Mataman Bypass, Cotabato City	CCDEO	Public Bidding	11/29/18 - 12/7/18	12/20/2018	01/02/2019	01/03/2019	NEP FY-2019	77,537,600.00		77,537,600.00	
19-MA0009	ROW Acquisition- Datu Udtong Matalam Bypass Rd., Cotabato city	CCDEO	Public Bidding	11/29/18 - 12/7/18	12/20/2018	01/02/2019	01/03/2019	NEP FY-2019	11,779,600.00		11,779,600.00	
19-MA0010	Road Widening- along Cotabato-Allah Valley-Marbel Rd (S00783MN) K1849+082 to K1849+229	CCDEO	Public Bidding	11/29/18 - 12/7/18	12/20/2018	01/02/2019	01/03/2019	NEP FY-2019	5,042,100.00		5,042,100.00	
19-MA0011	Road Widening- along Cotabato-Lanao/Davao Rd (S00827MN) K1854 + (-081) to K1854 + (-020)	CCDEO	Public Bidding	12/6/18 - 12/14/18	12/27/2018	01/09/2019	01/10/2019	NEP FY-2019	2,092,300.00		2,092,300.00	

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
19-MA0012	Construction of Revetment- Construction of River Bank Protection (Revetment)along Tamontaka River (Downstream) Phase V, Tamontaka Mother, Cotabato City	CCDEO	Public Bidding	12/6/18 - 12/14/18	12/27/2018	01/09/2019	01/10/2019	NEP FY-2019	26,460,000.00		26,460,000.00	
19-MA0013	Construction of Revetment- Construction of River Bank Protection (Revetment) (Esteros River-Downstream, Phase II) Cotabato City	CCDEO	Public Bidding	12/6/18 - 12/14/18	12/27/2018	01/09/2019	01/10/2019	NEP FY-2019	24,500,000.00		24,500,000.00	
19-MA0014	Construction of Revetment- Construction of River Bank Protection (Revetment) (Tamontaka 1 to Tamontaka 2 Section, Phase II) Cotabato City	CCDEO	Public Bidding	12/6/18 - 12/14/18	12/27/2018	01/09/2019	01/10/2019	NEP FY-2019	24,500,000.00		24,500,000.00	
19-MA0015	Construction of Revetment- Construction of River Bank Protection along Rio Grande de Mindanao, (Kalanganan to Bucana Section, Phase I), Sta. 0+000-Sta. 0+400, Cotabato City	CCDEO	Public Bidding	12/6/18 - 12/14/18	12/27/2018	01/09/2019	01/10/2019	NEP FY-2019	24,500,000.00		24,500,000.00	
19-MA0016	Construction of Revetment- Construction of River Bank Protection along Rio Grande de Mindanao, (Philippine Port Authority to Lugay-Lugay Section) Cotabato City	CCDEO	Public Bidding	12/6/18 - 12/14/18	12/27/2018	01/09/2019	01/10/2019	NEP FY-2019	24,500,000.00		24,500,000.00	
19-MA0017	Construction of Revetment- Dredging of Tamontaka River (Downstream), Sta. 0+000-Sta.7+500, Cotabato City	CCDEO	Public Bidding	12/6/18 - 12/14/18	12/27/2018	01/09/2019	01/10/2019	NEP FY-2019	32,565,400.00		32,565,400.00	
19-MA0018	Construction of Multi-Purpose Building- Construction (Completion) of Multi-Purpose Building, Brgy. RH VII, Cot. City	CCDEO	Public Bidding	12/6/18 - 12/14/18	12/27/2018	01/09/2019	01/10/2019	NEP FY-2019	1,980,000.00		1,980,000.00	
19-MA0019	Construction of Multi-Purpose Building- Construction of Multi-Purpose Building (Barangay Hall) Brgy. Poblacion Talitay, Maguindanao	CCDEO	Public Bidding	12/6/18 - 12/14/18	12/27/2018	01/09/2019	01/10/2019	NEP FY-2019	1,980,000.00		1,980,000.00	
19-MA0020	Construction of Multi-Purpose Building- Construction of Multi-Purpose Building (Covered Court) Brgy. Kalanganan II, Cotabato City	CCDEO	Public Bidding	12/6/18 - 12/14/18	12/27/2018	01/09/2019	01/10/2019	NEP FY-2019	2,940,000.00		2,940,000.00	
19-MA0021	Construction of Multi-Purpose Building- Construction of Multi-Purpose Building (Covered Court) Brgy. Kiladap, Talitay Maguindanao	CCDEO	Public Bidding	12/6/18 - 12/14/18	12/27/2018	01/09/2019	01/10/2019	NEP FY-2019	1,980,000.00		1,980,000.00	
19-MA0022	Construction of Multi-Purpose Building- Construction of Multi-Purpose Building, Brgy. Ambolodto Datu Odin Sinsuat Maguindanao	CCDEO	Public Bidding	12/13/18 - 12/21/18	01/04/2019	01/11/2019	01/14/2019	NEP FY-2019	1,980,000.00		1,980,000.00	
19-MA0023	Construction of Multi-Purpose Building- Construction of Multi-Purpose Building, Brgy. Bagumbayan, Mother Kabuntalan Maguindanao	CCDEO	Public Bidding	12/13/18 - 12/21/18	01/04/2019	01/11/2019	01/14/2019	NEP FY-2019	2,970,000.00		2,970,000.00	
19-MA0024	Construction of Multi-Purpose Building- Construction of Multi-Purpose Building, Brgy. Kalanganan II Cotabato City	CCDEO	Public Bidding	12/13/18 - 12/21/18	01/04/2019	01/11/2019	01/14/2019	NEP FY-2019	19,800,000.00		19,800,000.00	

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
19-MA0025	Construction of Multi-Purpose Building- Construction of Multi-Purpose Building, Brgy. Kurintem, Datu Odin Sinsuat Maguindanao	CCDEO	Public Bidding	12/13/18 - 12/21/18	01/04/2019	01/11/2019	01/14/2019	NEP FY-2019	2,970,000.00		2,970,000.00	
19-MA0026	Construction of Multio-Purpose Building- Construction of Multi-Purpose Building, Brgy. Niketan, Datu Odin Sinsuat Maguindanao	CCDEO	Public Bidding	12/13/18 - 12/21/18	01/04/2019	01/11/2019	01/14/2019	NEP FY-2019	1,980,000.00		1,980,000.00	
19-MA0027	Construction of Multi-Purpose Building, Brgy. Pagalungan, Mother Kabuntalan Maguindanao	CCDEO	Public Bidding	12/13/18 - 12/21/18	01/04/2019	01/11/2019	01/14/2019	NEP FY-2019	1,980,000.00		1,980,000.00	
19-MA0028	Construction of Multi-Purpose Building, Brgy. Pinguilaman, Datu Odin Sinsuat Maguindanao	CCDEO	Public Bidding	12/13/18 - 12/21/18	01/04/2019	01/11/2019	01/14/2019	NEP FY-2019	2,940,000.00		2,940,000.00	
19-MA0029	Construction of Multi-Purpose Building Brgy. Poblacion, Datu Odin Sinsuat Maguindanao	CCDEO	Public Bidding	12/13/18 - 12/21/18	01/04/2019	01/11/2019	01/14/2019	NEP FY-2019	2,940,000.00		2,940,000.00	
19-MA0030	Construction of Multi-Purpose Building Brgy. Rempes, Upi Maguindanao	CCDEO	Public Bidding	12/13/18 - 12/21/18	01/04/2019	01/11/2019	01/14/2019	NEP FY-2019	1,960,000.00		1,960,000.00	
19-MA0031	Construction of Multi-Purpose Building Brgy. Sefegefen, Upi Maguindanao	CCDEO	Public Bidding	12/20/18- 12/27/18	01/15/2019	01/24/2019	01/25/2019	NEP FY-2019	1,980,000.00		1,980,000.00	
19-MA0032	Construction of Multi-Purpose Building Bgry. Poblacion VIII, Cotabato City	CCDEO	Public Bidding	12/20/18- 12/27/18	01/15/2019	01/24/2019	01/25/2019	NEP FY-2019	9,900,000.00		9,900,000.00	
19-MA0033	Construction of Multi-Purpose Building Brgy. Bagua III, Cotabato City	CCDEO	Public Bidding	12/20/18- 12/27/18	01/15/2019	01/24/2019	01/25/2019	NEP FY-2019	2,970,000.00		2,970,000.00	
19-MA0034	Construction of Multi-Purpose Building Brgy. Poblacion IV, Cotabato City	CCDEO	Public Bidding	12/20/18- 12/27/18	01/15/2019	01/24/2019	01/25/2019	NEP FY-2019	2,970,000.00		2,970,000.00	
19-MA0035	Construction of Multi-Purpose Building Brgy. Kilalan, Talitay Maguindanao	CCDEO	Public Bidding	12/20/18- 12/27/18	01/15/2019	01/24/2019	01/25/2019	NEP FY-2019	1,980,000.00		1,980,000.00	
19-MA0036	Building- Rehabilitation of Multi-Purpose Building (Barangay Hall) Brgy. Awang Datu Odin Sinsuat Maguindanao	CCDEO	Public Bidding	12/20/18- 12/27/18	01/15/2019	01/24/2019	01/25/2019	NEP FY-2019	2,970,000.00		2,970,000.00	
19-MA0037	Building- Rehabilitation of Multi-Purpose Building (Barangay Hall) Brgy. Tamontaka Datu Odin Sinsuat Maguindanao	CCDEO	Public Bidding	12/20/18- 12/27/18	01/15/2019	01/24/2019	01/25/2019	NEP FY-2019	2,970,000.00		2,970,000.00	
19-MA0038	Construction of Drainage canal at Brgy. RH VII, Cotabato City	CCDEO	Public Bidding	12/20/18- 12/27/18	01/15/2019	01/24/2019	01/25/2019	NEP FY-2019	4,950,000.00		4,950,000.00	

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
19-MA0039	Concreting of Road Brgy. RH VII, Cotabato City	CCDEO	Public Bidding	12/20/18-12/27/18	01/15/2019	01/24/2019	01/25/2019	NEP FY-2019	4,950,000.00		4,950,000.00	
19-MA0040	Construction/Concreting of Brgy. G.T Biruar, Parang Maguindanao	CCDEO	Public Bidding	12/20/18-12/27/18	01/15/2019	01/24/2019	01/25/2019	NEP FY-2019	1,980,000.00		1,980,000.00	
19-MA0041	Construction/Concreting of Brgy. Kuden, Talitay Maguindanao	CCDEO	Public Bidding	01/02/19-01/09/19	01/29/2019	02/04/2019	02/05/2019	NEP FY-2019	3,690,000.00		3,690,000.00	
19-MA0042	Construction/Concreting of Brgy. Makadayon, Talitay Maguindanao	CCDEO	Public Bidding	01/02/19-01/09/19	01/29/2019	02/04/2019	02/05/2019	NEP FY-2019	3,960,000.00		3,960,000.00	
19-MA0043	Road Construction/Concreting of Brgy. Making, Parang Maguindanao	CCDEO	Public Bidding	01/02/19-01/09/19	01/29/2019	02/04/2019	02/05/2019	NEP FY-2019	2,970,000.00		2,970,000.00	
19-MA0044	Road Construction/Concreting of Brgy. Menggay, Talitay Maguindanao	CCDEO	Public Bidding	01/02/19-01/09/19	01/29/2019	02/04/2019	02/05/2019	NEP FY-2019	1,980,000.00		1,980,000.00	
19-MA0045	Road Construction/Concreting of Brgy. Pageda, Talitay Maguindanao	CCDEO	Public Bidding	01/02/19-01/09/19	01/29/2019	02/04/2019	02/05/2019	NEP FY-2019	1,980,000.00		1,980,000.00	
19-MA0046	Construction of Multi-Purpose Building at Brgy. Damalusay, Paglat Maguindanao	CCDEO	Public Bidding	01/02/19-01/09/19	01/29/2019	02/04/2019	02/05/2019	NEP FY-2019	1,980,000.00		1,980,000.00	
19-MA0047	Concreting of Pandan-Kigan Road, South Upi Maguindanao	CCDEO	Public Bidding	01/02/19-01/09/19	01/29/2019	02/04/2019	02/05/2019	NEP FY-2019	49,500,000.00		49,500,000.00	
19-MA0048	Concreting of Road Bulalo, Sitio Lu-Lea Sultan Kudarat Maguindanao	CCDEO	Public Bidding	01/02/19-01/09/19	01/29/2019	02/04/2019	02/05/2019	NEP FY-2019	2,970,000.00		2,970,000.00	
19-MA0049	Construction of Water System Brgy. Matuber (Resa NHS-Matuber Extension) Datu Blah Sinsuat Maguindanao	CCDEO	Public Bidding	01/02/19-01/09/19	01/29/2019	02/04/2019	02/05/2019	NEP FY-2019	1,980,000.00		1,980,000.00	
19-MA0050	Construction of Multi-Purpose Building (Covered Court) Brgy. Damalasak ES, (Damalasak ES) Pagalungan, Maguindanao	CCDEO	Public Bidding	01/02/19-01/09/19	01/29/2019	02/04/2019	02/05/2019	NEP FY-2019	1,980,000.00		1,980,000.00	
19-MA0051	Construction of Multi-Purpose Building (Covered Court) Brgy. Poblacion (Datu Udtog Memorial HS) Pagalungan Maguindanao	CCDEO	Public Bidding	01/02/19-01/09/19	01/29/2019	02/04/2019	02/05/2019	NEP FY-2019	1,980,000.00		1,980,000.00	
TOTAL (COTABATO CITY DISTRICT ENGINEERING OFFICE)>>>>									530,448,040.00		530,448,040.00	
COTABATO 1ST DISTRICT ENGINEERING OFFICE												
1	Preventive Maintenance of Road: Concrete Reblocking - along Davao-Cotabato Rd. (Jct Digos-Cotabato Sect) (S00682MN) K1610+225 to K1611+267	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	19,002,000.00		19,002,000.00	Preventive Maintenance of Road: Concrete Reblocking
2	Preventive Maintenance of Road: Concrete Reblocking - along Davao-Cotabato Rd. (Jct Digos-Cotabato Sect) (S00682MN) K1640+000 to K1643+872	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	27,589,000.00		27,589,000.00	Preventive Maintenance of Road: Concrete Reblocking

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
3	Preventive Maintenance of Road: Concrete Reblocking - on specific Locations along Makilala-Allah Valley Road (S00692MN) K1639+612.85 to K1644+817	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	13,801,000.00		13,801,000.00	Preventive Maintenance of Road: Concrete Reblocking
4	Prevetive Maintenance of Road: Asphalt Overlay - along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd (S00701MN) K1656+453 to K1659+058	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	70,379,000.00		70,379,000.00	Prevetive Maintenance of Road: Asphalt Overlay
5	Prevetive Maintenance of Road: Asphalt Overlay - On Specific Locations along Matalam-Lampayan-Antipas Rd (S00709MN) K1642+-449 to K1644+772 (S00710MN) K1660+000 to K1660+100	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	82,291,000.00		82,291,000.00	Prevetive Maintenance of Road: Asphalt Overlay
6	Construction od Road Slope Protection Structure - along Paco-Roxas-Arakan Valley - Jct Davao-Bukidnon Rd (S00702MN) K1684+700 to K1684+800	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	64,520,000.00		64,520,000.00	Construction of Road Slope Protection Structure
7	Construction of Road Slope Protection Structure - along Kidapawan-Ilomavis Tourist Road (S00697MN) K1636+330 to K1636+480	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	50,000,000.00		50,000,000.00	Construction of Road Slope Protection Structure
8	Construction of Road Slope Protection Structure - along Magpet-Nowa-Doroluman-Greenfield Rd (S00711MN) K1633+100 Too K1633+250	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	50,000,000.00		50,000,000.00	Construction of Road Slope Protection Structure
9	Reconstruction to Concrete Pavement - along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) (S00682MN) K1623+793 - K1624+486	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	26,543,000.00		26,543,000.00	Reconstruction to Concrete Pavement
10	Reconstruction to Concrete Pavement - On Specific Locations along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) (S00682MN) K1635+025 - K1641+067	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	80,048,000.00		80,048,000.00	Reconstruction to Concrete Pavement
11	Reconstruction to Concrete Pavement - along Makilala-Allah Valley Rd (S00692MN) K1622+319 to K1624+597	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	82,426,000.00		82,426,000.00	Reconstruction to Concrete Pavement

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
12	Reconstruction to Concrete Pavement - along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd (S00701MN) K1684+303 to K1684+514	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	8,053,000.00		8,053,000.00	Reconstruction to Concrete Pavement
13	Rehabilitation/ Major Repair of Bridge - Malaang Br (B00232MN) along Davao-Cotabato Rd (Jct Digos-Bukidnon Sect)	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	4,000,000.00		4,000,000.00	Rehabilitation/ Major Repair of Bridge
14	Retrofitting/ Strengthening of Bridge - Balugan Br (B00226MN) along Davao-Cotabato Rd (Jct Digos-Cotabato Sect)	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	8,000,000.00		8,000,000.00	Retrofitting/ Strengthening of Bridge
15	Retrofitting/ Strengthening of Bridge - Bulatukan Br. (B00227MN) along Davao-Cotabato Rd (Jct Digos-Cotabato Sect)	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	10,000,000.00		10,000,000.00	Retrofitting/ Strengthening of Bridge
16	Retrofitting/ Strengthening of Bridge - Dalapuay Br (B00224MN) along Davao-Cotabato Rd (Jct Digos-Cotabato Sect)	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	9,000,000.00		9,000,000.00	Retrofitting/ Strengthening of Bridge
17	Retrofitting/ Strengthening of Bridge - Kabacan Br (B01482MN) Matalam-Lampayan-Antipas Rd	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	20,000,000.00		20,000,000.00	Retrofitting/ Strengthening of Bridge
18	Retrofitting/ Strengthening of Bridge - Lolo Santo Br (B01812MN) along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	5,000,000.00		5,000,000.00	Retrofitting/ Strengthening of Bridge
19	Retrofitting/ Strengthening of Bridge - Tuluan Br (Old) (B00228MN) along Davao-Cotabato Rd (Jct Digos-Cotabato Sect)	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	8,000,000.00		8,000,000.00	Retrofitting/ Strengthening of Bridge
20	Retrofitting/ Strengthening of Bridge - Tulunan Br (B00242MN) along Makilala-AllahValley Rd	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	7,455,000.00		7,455,000.00	Retrofitting/ Strengthening of Bridge
21	Widening of Bridge - Arakan Br (B00269MN) along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	23,000,000.00		23,000,000.00	Widening of Bridge
22	Widening of Bridge - Bagontapay Br (B00240MN) along Makilala Allah Valley Road	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	25,000,000.00		25,000,000.00	Widening of Bridge

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
23	Widening of Bridge - Bual UK Bridge (B01011MN) along Makilala Allah Valley Rd	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	37,000,000.00		37,000,000.00	Widening of Bridge
24	Construction Concrete Road - Doroluman-ARAKAN-Pres. Roxas-Kadingilan Road, Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	100,000,000.00		100,000,000.00	Construction of Concrete Road
25	Off-Carriageway Improvement: Flaring of Intersection/ Improvement of Intersections - along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) (S00682MN) K1618+317	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	20,000,000.00		20,000,000.00	Off-Carriageway Improvement: Flaring of Intersection/ Improvement of Intersections
26	Road Widening - along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) (S00682MN) K1614+700 - to K1616+094	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	64,147,000.00		64,147,000.00	Road Widening
27	Road Widening - along Davao-Cotabato Rd (Jct Digos-Cotabato Sect) (S00682MN) K1621+922 to K1623+906	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	66,000,000.00		66,000,000.00	Road Widening
28	Road Widening - on Specific Locations along Makilala-Allah Valley Rd (S00692MN) K1617+120 to K1620+422	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	95,000,000.00		95,000,000.00	Road Widening
29	Road Widening - along Davao-Cotabato Rd (Jct Digos-Cotabato Sect)(S00682MN) K1640+645 to K1641+551	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	40,000,000.00		40,000,000.00	Road Widening
30	Road Widening - along Makilala-Allah Valley Rd (S00692MN) K1633+080 to K1634+079	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	35,034,000.00		35,034,000.00	Road Widening
31	Road Widening - on Specific Locations along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd (S00701MN) K1631+137 to K1637+236	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	87,141,000.00		87,141,000.00	Road Widening
32	Road Widening - on Specific Locations along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd (S00701MN) K1647+500 to K1649+500	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	89,505,000.00		89,505,000.00	Road Widening

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
33	Road Widening - along Paco-Roxas-Arakan Valley-Jct Davao-Bukidnon Rd (S00701MN) K1661+344 to K1662+373	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	39,033,000.00		39,033,000.00	Road Widening
34	Road Widening - along Kidapawan-Calunasan-Mlang Rd (S00695MN) K1623+000 to K1625+000	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	58,650,000.00		58,650,000.00	Road Widening
35	Road Widening - on Specific Location along Kidapawan-Calunasan-Mlang Rd (S00695MN) K1636+000 to K1640+751	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	72,090,000.00		72,090,000.00	Road Widening
36	Road Widening - on Specific Locations along Kidapawan-Magpet-Pangao-an Rd (S00698MN) K1620+839 to K1621+485	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	10,620,000.00		10,620,000.00	Road Widening
37	Construction of Revetment - Construction of Flood Control Dike along Kabacan River, Brgy Doles - Binay Section, (Sta. 47+773 Sta. 47+970, Left Side, Sta. 48+740 - Sta. 48+923, Left Side), Magpet, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	75,000,000.00		75,000,000.00	Construction of Revetment
38	Construction of Revetment - Construction of Flood Control Dike along Kabacan River, Brgy Dolores - Binay Section, (Sta. 0+000 - Sta. 1+240, Left Side, Sta. 1+280 - Sta.1+360, Right Side, Sta.2+660 - Sta. 2+805.36, Right Side, Sta3+540 - Sta.3+737, Right Side), Magpet, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	84,497,000.00		84,497,000.00	Construction of Revetment
39	Construction of Flood Mitigation Structure - Construction of Binay River Flood Control, President Roxas, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
40	Construction of Revetment - Construction of Flood Control Dike along Kabacan River, Brgy Doles, Magpet, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	50,000,000.00		50,000,000.00	Construction of Revetment
41	Construction of Flood Mitigation Structure - Construction of Kabacan River Flood Control, Magpet, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
42	Construction of Slope Protection Structure - Construction of Marbel River Bank Protection (Sta.2+690 - Sta.2+960, Left Bank), Matalam, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	45,000,000.00		45,000,000.00	Construction of Slope Protection Structure
43	Construction of Revetment - Construction of Revetment along Bacong River, Brgy. Bacong, Tulum, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	17,014,000.00		17,014,000.00	Construction of Revetment
44	Construction of Revetment-Construction of Revetment along Bual River, Brgy. Bual, Tulum, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	33,928,000.00		33,928,000.00	Construction of Revetment
45	Construction of the Revetment(river bank protection) along Bual River, Sta 9+080-Sta 9+330(right side);Sta 9+330-Sta 9+580(left side), Brgy. Bual, Tulum, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	30,000,000.00		30,000,000.00	Construction of Revetment
46	Construction of Concrete Road-Balabag-sitio Umpang Road leading to paniki Falls, Brgy. Balabag, Kidapawan City, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	20,136,000.00		20,136,000.00	Construction of Concrete Road
47	Construction of Concrete Road-Access Road leading to Don Bosco Biodynamic Farm, Sanggawan Falls and Hotspring, Brgy. Batasan, Makilala, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	12,000,000.00		12,000,000.00	Construction of Concrete Road
48	Reconstruction to Concrete Pavement-Jct. Matigol to sitio Inamong Road leading to Matigol Falls, Brgy. Datu Ladayon, Arakan, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	12,000,000.00		12,000,000.00	Reconstruction of concrete Pavement
49	Construction of Concrete Road-Bongolanon-Kinarum Road leading to kirungdong Waterfalls and Wildlife Rescue Center, Brgy.Kinarum, Magpet, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	12,000,000.00		12,000,000.00	Construction of Concrete Road
50	Reconstruction to concrete pavement - NRJ leading to Holy Cross Shrine, Brgy. Nueva Vida. M'lang, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	20,457,000.00		20,457,000.00	Reconstruction of concrete Pavement

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
51	Reconstruction to Concrete Pavement - Access Road leading to Kansal Falls and Paniki Falls, Brgy. Balabag, Kidapawan City, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	12,000,000.00		12,000,000.00	Reconstruction of concrete Pavement
52	Reconstruction to Concrete - Jct. Davao-Bukidnon Road to Brgy. San Miguel leading to Lupisan Ecosites, Brgy. San Miguel, Arakan, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	10,117,000.00		10,117,000.00	Reconstruction of concrete Pavement
53	Reconstruction to Concrete Pavement - Access Road leading to Twin Falls, Brgy Manongol, Kidapawan City, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	12,000,000.00		12,000,000.00	Reconstruction of concrete Pavement
54	Construction of Concrete Road NRJ connecting to tamped in support of Rubber Sheet Processing, Matalam, Cotabato(North Cotabato)	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	50,500,000.00		50,500,000.00	Construction of Concrete Road
55	Construction of Concrete -Road Tulunan(Poblacion) Road connecting to Barangay Dungos, Tulunan in support of Palm Oil and Banana Industries, Tulunan, Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	17,000,000.00		17,000,000.00	Construction of Concrete Road
56	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Barangay La Esperanza, Tulunan, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,200,000.00		2,200,000.00	Construction of Multi Purpose Building
57	Construction of Multi Purpose Building - Construction of Multi-Purpose Building Bangbang Elementary School, Brgy. Bangbang, Matalam, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,200,000.00		2,200,000.00	Construction of Multi Purpose Building
58	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy Bituan, Tulunan, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,200,000.00		2,200,000.00	Construction of Multi Purpose Building

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
59	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy Dungo-An(Relocation Area), M'lang, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,200,000.00		2,200,000.00	Construction of Multi Purpose Building
60	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Dungos, Tulunan, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,200,000.00		2,200,000.00	Construction of Multi Purpose Building
61	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, F. Valdevieso National High School, Sitio Marba, Brgy Taguranao, Matalam, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,100,000.00		2,100,000.00	Construction of Multi Purpose Building
62	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Kinilid Elementary School, Brgy. Linao, Matalam, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,200,000.00		2,200,000.00	Construction of Multi Purpose Building
63	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Minapan High School, Barangay Minapan, Tulunan, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,200,000.00		2,200,000.00	Construction of Multi Purpose Building
64	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Nueva Vida Elementary School, Brgy. Nueva Vida, M'lang, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,200,000.00		2,200,000.00	Construction of Multi Purpose Building
65	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Calunasan, M'lang,North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,200,000.00		2,200,000.00	Rehabilitation / Major Repair of Multi Purpose Building
66	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Pulang Lupa, M'lang, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,200,000.00		2,200,000.00	Rehabilitation / Major Repair of Multi Purpose Building

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
67	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building, Don Mariano Untal High School, Brgy. Bagontapay, M'lang North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,200,000.00		2,200,000.00	Rehabilitation / Major Repair of Multi Purpose Building
68	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building, M'lang National High School, Brgy. Poblacion, M'lang North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,200,000.00		2,200,000.00	Rehabilitation / Major Repair of Multi Purpose Building
69	Construction of Multi Purpose Building - Construction (Completion/Upgrading) of DPWH Building, Multi-Purpose Building and DPWH Compound, Cotabato 1st District Engineering Office, Lanao, Kidapawan City	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	34,500,000.00		34,500,000.00	Construction of Multi Purpose Building
70	Construction of Concrete Road - Construction of Local Road, Brgy. Inas, M'lang, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,000,000.00		2,000,000.00	Construction of Concrete Road
71	Construction of Concrete Road - Construction of Local Road, Brgy. Marbel, Matalam, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	4,000,000.00		4,000,000.00	Construction of Concrete Road
72	Construction of Concrete Road - Construction of Local Road, Brgy. New Kalibo, M'lang, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	3,000,000.00		3,000,000.00	Construction of Concrete Road
73	Construction of Concrete Road - Construction of Local Road, Brgy. Poblacion, M'lang, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	5,000,000.00		5,000,000.00	Construction of Concrete Road
74	Construction of Concrete Road - Construction of Local Road, Brgy. Taculen, Matalam, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	4,000,000.00		4,000,000.00	Construction of Concrete Road
75	Construction of Water Supply System - Construction of Water Supply System, Brgy. Taguranao, Matalam, North Cotabato	Construction	Public Bidding	September 25 - October 1, 2018	October 15, 2018	January 21, 2019	January 22, 2019	NEP	2,000,000.00		2,000,000.00	Construction of Water Supply System
TOTAL (COTABATO 1ST DISTRICT ENGINEERING OFFICE)>>>>									2,204,976,000.00		2,833,164,040.00	

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
COTABATO 2ND DISTRICT ENGINEERING OFFICE												
P00302304MN	Preventive Maintenance of Rd Asphalt Overlay - along Davao - Cotabato Rd (Jct Digos-Cotabato Sect) (S00791MN) K1708 + 890 to K1710 + 780	Const. Section	Public Bidding	9/10/2018	10/1/2018	1/2/2019	1/11/2019	NEP	43,249,000.00		43,249,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00302305MN	Preventive Maintenance of Rd Concrete Reblocking - on Specific Locations along Davao- Cotabato Rd (Jct Digos- Cotabato Sec) (S00792MN) K1649 + 205 to K1650 + 858	Const. Section	Public Bidding	9/10/2018	10/1/2018	1/2/2019	1/11/2019	NEP	13,823,000.00		13,823,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00302517MN	Preventive Maintenance of Rd Asphalt Overlay - on Specific Locations along Banisilan- Guiling- Alamada- Libungan Rd (S00825MN) K1685 + 000 to K1692 + 207	Const. Section	Public Bidding	9/11/2018	9/30/2018	1/2/2019	1/11/2019	NEP	43,924,000.00		43,924,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00302518MN	Preventive Maintenance of Rd Asphalt Overlay - along Midsayap-Makar Rd (S00817MN) K1710 + 000 to K1713 + 094	Const. Section	Public Bidding	9/11/2018	9/30/2018	1/2/2019	1/11/2019	NEP	40,434,000.00		40,434,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00302780MN	Preventive maintenance of Rd Asphalt Overlay - along Dualing-Baliki- Silik Rd (S00810MN) K1688 + 590 to K1690 + 806	Const. Section	Public Bidding	9/11/2018	9/30/2018	1/2/2019	1/11/2019	NEP	41,542,000.00		41,542,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00302781MN	Preventive Maintenance of Rd Asphalt Overlay - on Specific Locations along Dualing- New Panay- Midsayap Rd (S00812MN) K1707 + 000 to K1712 + 000	Const. Section	Public Bidding	9/14/2018	10/3/2018	1/2/2019	1/11/2019	NEP	42,754,000.00		42,754,000.00	Preventive Maintenance of Road: Asphalt Overlay
P00300554MN	Const. of Road Slope Protection Structure on Specific locations along Davao- Cotabato Rd (Jct Digos- Cotabato Sec) (S00791MN) K1681 + 310 to K1682 + 700	Const. Section	Public Bidding	10/12/2018	12/31/2018	1/30/2019	2/7/2019	NEP	53,000,000.00		53,000,000.00	Const. of Road Slope Protection Structure
P00300556MN	Const. of Road Slope Protection structure - on Specific Locations along Banisilan- Guiling- Alamada- Libungan Rd (S00825MN) K1669 + 476.6 to K1669 + 533.7	Const. Section	Public Bidding	10/12/2018	12/31/2018	1/30/2019	2/7/2019	NEP	4,000,000.00		4,000,000.00	Const. of Road Slope Protection Structure
P00300561MN	Const. of Road Slope Protection Structure on Specific locations along Dualing- New panay- Midsayap Rd (S00812MN) K1697 + 473.2 to K1709 + 743	Const. Section	Public Bidding	9/13/2018	10/2/2018	1/4/2019	1/14/2019	NEP	7,000,000.00		7,000,000.00	Const. of Road Slope Protection Structure
P00301829MN	Widening of Bridge - Anago Br. (B01474MN) along Banisilan-Guiling - Alamada- Libungan Rd	Const. Section	Public Bidding	11/19/2018	12/10/2018	1/25/2019	2/4/2019	NEP	13,000,000.00		13,000,000.00	Widening of Bridge
P00301830MN	Widening of Bridge - Dandan Br. (B01472MN) along Banisilan-Guiling- Alamada- Libungan Rd	Const. Section	Public Bidding	11/26/2018	12/17/2018	1/28/2019	2/5/2019	NEP	13,000,000.00		13,000,000.00	Widening of Bridge
P00301831MN	Widening of Bridge - Magulay Br. (B01473MN) along Banisilan-Guiling- Alamada- Libungan Rd	Const. Section	Public Bidding	11/27/2018	12/17/2018	1/28/2019	2/5/2019	NEP	17,000,000.00		17,000,000.00	Widening of Bridge

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
P00303738MN	Road Widening - along Davao- Cotabato Rd (Jct Digos- Cotabato Sect) (S00791MN) K1692 + 770 to K1693 + 370	Const. Section	Public Bidding	11/10/2018	11/29/2018	1/17/2019	1/25/2019	NEP	17,850,000.00		17,850,000.00	Road Widening
P00303739MN	Road Widening - on Specific Locations along Davao- Cotabato Rd. (Jct Digos- Cotabato Sect) (S00792MN) K1650 + 560 to K1654 + 100	Const. Section	Public Bidding	10/29/2018	11/19/2018	1/17/2019	1/25/2019	NEP	37,425,000.00		37,425,000.00	Road Widening
P00303757MN	Road Widening - along Midsayap - Makar Rd (S00817MN) K1694 + (-814) to K1694 + (-116)	Const. Section	Public Bidding	11/20/2018	12/10/2018	1/25/2019	2/4/2019	NEP	20,940,000.00		20,940,000.00	Road Widening
P00303758MN	Road Widening - along Midsayap- Makar Rd (S00817MN)K1710 + 128 to K1713 + 000	Const. Section	Public Bidding	11/21/2018	12/10/2018	1/25/2019	2/4/2019	NEP	92,340,000.00		92,340,000.00	Road Widening
P00303759MN	Road Widening - along Banisilan- Guling- Alamada- Libungan Rd (S00824MN) K1633 + 632 to K1636 + 114	Const. Section	Public Bidding	11/22/2018	11/11/2018	1/25/2019	2/4/2019	NEP	75,081,000.00		75,081,000.00	Road Widening
P00303760MN	Road Widening - along Banisilan- guiling- Alamada- Libungan Rd (S00825MN) K1673 + 756 to K1675 + 700	Const. Section	Public Bidding	11/22/2018	11/11/2018	1/9/2019	1/17/2019	NEP	60,000,000.00		60,000,000.00	Road Widening
P00303761MN	Road Widening - on Specific Locations along Banisilan- Guling- Alamada- Libungan Rd (S00825MN) K1680 + 963 to K1696 + 000	Const. Section	Public Bidding	11/22/2018	11/11/2018	1/9/2019	1/17/2019	NEP	56,160,000.00		56,160,000.00	Road Widening
P00303767MN	Road Widening - along Bukidnon- Cotabato Rd (S00809MN) K1634 + 499 to K1637 + 870	Const. Section	Public Bidding	11/15/2018	12/24/2018	1/17/2019	1/25/2019	NEP	60,927,000.00		60,927,000.00	Road Widening
P00303786MN	Road Widening - along Dualing- New panay- Midsayap Rd (S00812MN) K693 + 130 to K1693 + 840	Const. Section	Public Bidding	11/5/2018	11/26/2018	1/17/2019	1/25/2019	NEP	15,013,000.00		15,013,000.00	Road Widening
P00320298MN	Const. of Revetment - Construction of River Bank Protection with Revetment, Carmen, Cotabato	Const. Section	Public Bidding	11/5/2018	11/26/2018	1/17/2019	1/25/2019	NEP	90,000,000.00		90,000,000.00	Const. of Revetment
P00320298MN	Construction of Flood Mitigation Structure - Const. of USM Flood Control, University of Southern Mindanao, Kabacan, Cotabato	Const. Section	Public Bidding	11/6/2018	11/26/2018	1/17/2019	1/25/2019	NEP	90,000,000.00		90,000,000.00	Const. of Flood Mitigation Structure
P00321730MN	Construction of Flood Mitigation Structure - Central Labas Flood Control along Libungan River, Km. 0+000 - Km. 1+125 for Earthdike, Km. 0+000 - KM. 0+220 for Revetment, Midsayap, Cotabato	Const. Section	Public Bidding	11/7/2018	11/26/2018	1/17/2019	1/25/2019	NEP	33,206,000.00		33,206,000.00	Const. of Flood Mitigation Structure
P00321731MN	Construction of Slope Protection Structure - Const. of Gokotan Slope Protection along Maridagao River, Km. 0+000 - Km. 0+207.89, Batulawan- Nunguan, Gokotan Road, Pikit, Cotabato	Const. Section	Public Bidding	11/18/2018	12/7/2018	1/25/2019	2/4/2019	NEP	20,000,000.00		20,000,000.00	Const. of Flood Mitigation Structure

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
P00321732MN	Construction of Flood Mitigation Structure - Const. of Nalin Flood Control along Libungan River, Km. 0+000 - Km. 0+241.38, Midsayap, Cotabato	Const. Section	Public Bidding	11/8/2018	11/27/2018	1/17/2019	1/25/2019	NEP	35,500,000.00		35,500,000.00	Const. of Flood Mitigation Structure
P00321733MN	Construction of Flood Mitigation Structure - Construction of Camansi Flood Control along Libungan River, Camansi Alamada, Cotabato	Const. Section	Public Bidding	11/9/2018	11/28/2018	1/24/2019	2/1/2019	NEP	34,900,000.00		34,900,000.00	Const. of Flood Mitigation Structure
P00321734MN	Construction of Flood Mitigation Structure - Const. of Gokotan Flood Control Project along Maridagao River, Km. 0+000 - Km. 0+372.65, Edol Daud Elementary School, Gokotan, Pikit, Cotabato	Const. Section	Public Bidding	11/12/2018	12/3/2018	1/25/2019	2/4/2019	NEP	20,000,000.00		20,000,000.00	Const. of Flood Mitigation Structure
P00321735MN	Construction of Flood Mitigation Structure - Const. of Kapayawi Flood Control Project along Libungan River, Kapayawi, Libungan, Cotabato	Const. Section	Public Bidding	11/13/2018	12/3/2018	1/25/2019	2/4/2019	NEP	30,000,000.00		30,000,000.00	Const. of Flood Mitigation Structure
P00321736MN	Construction of Flood Mitigation Structure - Construction of Libungan Flood Control (Gumaga Section) along Libungan River, Poblacion. Libungan, Cotabato	Const. Section	Public Bidding	11/14/2018	12/3/2018	1/25/2019	2/4/2019	NEP	34,900,000.00		34,900,000.00	Const. of Flood Mitigation Structure
P00321737MN	Construction of Flood Mitigation Structure - Construction of Libungan Flood Control Phase III, Brgy. Abaga, Libungan, Cotabato	Const. Section	Public Bidding	11/15/2018	12/4/2018	1/25/2019	2/4/2019	NEP	16,205,000.00		16,205,000.00	Const. of Flood Mitigation Structure
P00321738MN	Construction of Revetment - Construction of Libungan Flood Control, Phase VI, Downstream of Libungan Bridge (Right Bank), Poblacion, Libungan, Cotabato	Const. Section	Public Bidding	11/16/2018	12/5/2018	1/25/2019	2/4/2019	NEP	34,900,000.00		34,900,000.00	Const. of Revetment
P00321739MN	Construction of Flood Mitigation Structure - Construction of Nicaan Flood Control (Gabions) Subsidiary of Libungan River, Libungan, Cotabato	Const. Section	Public Bidding	11/19/2018	12/10/2018	1/25/2019	2/4/2019	NEP	26,990,000.00		26,990,000.00	Const. of Flood Mitigation Structure
P00321740MN	Construction of Flood Mitigation Structure - Construction of Ugalingan Flood Control Project II (River Bank Protection with revetment), Ugalingan, Carmen, Cotabato	Const. Section	Public Bidding	11/19/2018	12/10/2018	1/25/2019	2/4/2019	NEP	50,000,000.00		50,000,000.00	Const. of Flood Mitigation Structure
P00321741MN	Construction of Flood Mitigation Structure - Malitubog Flood Control along Malitubog River, Alamada, Cotabato	Const. Section	Public Bidding	11/20/2018	12/10/2018	1/25/2019	2/4/2019	NEP	20,045,000.00		20,045,000.00	Const. of Flood Mitigation Structure
P00321742MN	Construction of Flood Mitigation Structure - Raradangan Flood Control (Gabions), along Libungan River, Alamada, Cotabato	Const. Section	Public Bidding	11/21/2018	12/10/2018	1/25/2019	2/4/2019	NEP	15,000,000.00		15,000,000.00	Const. of Flood Mitigation Structure
P00321984MN	Construction of Dike - Kudarangan Flood Control along Rio Grande River, Midsayap, Cotabato	Const. Section	Public Bidding	11/22/2018	12/11/2018	1/25/2019	2/4/2019	NEP	59,472,000.00		59,472,000.00	Const. of Dike

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
P00321985MN	Construction of Revetment - Olandang Flood Control (Upstream of Datu Sahid Piang Bridge) along Rio Grande River, Midsayap, Cotabato	Const. Section	Public Bidding	11/23/2018	12/12/2018	1/25/2019	2/4/2019	NEP	59,898,000.00		59,898,000.00	Const. of Revetment
P00330751MN	Reconstruction to Concrete Pavement - Access Road Leading to Asik-Asik Falls, Brgy. Dado, Municipality of Alamda, North Cotabato	Const. Section	Public Bidding	11/26/2018	12/17/2018	1/28/2019	2/5/2019	NEP	60,000,000.00		60,000,000.00	Reconst. To Concrete Pavement
P00330752MN	Construction of Concrete Road - Jct. Asik-Asik Falls to Mimbawag leading to Daday Falls, Brgy. Dado, Alamada, North Cotabato	Const. Section	Public Bidding	11/27/2018	12/17/2018	1/28/2019	1/2/2019	NEP	20,000,000.00		20,000,000.00	Const. of Concrete Road
P00330754MN	Reconstruction to Concrete Pavement - Jct. San Mateo to Upper Mingading leading to UK Peak, Brgy. San Mateo, aleosan, North Cotabato	Const. Section	Public Bidding	11/28/2018	12/17/2018	1/28/2019	1/2/2019	NEP	20,000,000.00		20,000,000.00	Reconst. To Concrete Pavement
P00330766MN	Reconstruction to Concrete Pavement - Acces Road Leading to Pisan Cave, Brgy. Pisan, Kabacan, North Cotabato	Const. Section	Public Bidding	11/29/2018	12/18/2018	1/28/2019	1/3/2019	NEP	21,580,000.00		21,580,000.00	Const. of Concrete Road
P00331144MN	Construction of Concrete Road - Sayre Road - Sitio Tawagon - Kilambay, Brgy. Kibudtungan connecting to Salama, Banisilan Road in support of Coconut Processing Industry (Tree Life Organic Coco Sugar), Carmen, Cotabato	Const. Section	Public Bidding	11/29/2018	12/18/2018	1/28/2019	1/3/2019	NEP	35,000,000.00		35,000,000.00	Const. of Concrete Road
P00331147MN	Construction of Concrete Road - Aleosan Brgy. Road from Katalicanan- Cavilihan connecting to Lawili in support of Rubber and Palm Oil Industries, Aleosan, Cotabato	Const. Section	Public Bidding	9/24/2018	10/15/2018	1/14/2019	1/21/2019	NEP	24,000,000.00		24,000,000.00	Const. of Concrete Road
P00331148MN	Construction of Concrete Road - Aleosan Brgy. Road from Lawili to Pentil connecting to Palacat in support of Rubber and Palm Oil Industries, Aleosan, Cotabato	Const. Section	Public Bidding	9/25/2018	10/15/2018	1/14/2019	1/21/2019	NEP	40,812,000.00		40,812,000.00	Const. of Concrete Road
P00331149MN	Construction of Concrete Road - Aleosan Brgy. Road from San Mateo - Sitio Taguan connecting to Pupoyon Dualing, in support of Rubber, Palm Oil and Coconut Industries, Aleosan, Cotabato	Const. Section	Public Bidding	10/4/2018	10/23/2018	1/14/2019	1/21/2019	NEP	18,000,000.00		18,000,000.00	Const. of Concrete Road
P00331150MN	Construction of Concrete Road - Aleosan Brgy. Road from Upper Katalicanan connecting to Sitio Citrus New Leon in support of Rubber and Palm Oil Indsutries, Aleosan, Cotabato	Const. Section	Public Bidding	10/5/2018	10/24/2018	1/14/2019	1/21/2019	NEP	42,000,000.00		42,000,000.00	Const. of Concrete Road
P00331151MN	Construction of Concrete Road - New Panay/ Tubig connecting to Kibenes/ Carmen in support of Rubber Processing Center, Aleosan, Cotabato	Const. Section	Public Bidding	12/3/2018	12/24/2018	1/30/2019	2/7/2019	NEP	34,000,000.00		34,000,000.00	Const. of Concrete Road

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
P00344323MN	Construction of Multi Purpose Building - Const. of Multi - Purpose Building in the 602nd Brigade, Camp Lucero (Reservist), Brgy. Nasapian, Carmen, North Cotabato	Const. Section	Public Bidding	12/3/2018	12/24/2018	1/30/2019	2/7/2019	NEP	2,500,000.00		2,500,000.00	Const. of Multi Purpose Building
P00344324MN	Const. of Multi Purpose Building - Const. of Multi -Purpose Building with comfort rooms in Poblacion (Public Market), Brgy. Poblacion, Banisilan, North Cotabato	Const. Section	Public Bidding	12/3/2018	12/24/2018	1/30/2019	2/7/2019	NEP	2,000,000.00		2,000,000.00	Const. of Multi Purpose Building
P00344325MN	Construction of Multi Purpose Building - Const. of Multi - Purpose Building, Bannawag, kabacan, North Cotabato	Const. Section	Public Bidding	12/3/2018	12/24/2018	1/30/2019	2/7/2019	NEP	2,200,000.00		2,200,000.00	Const. of Multi Purpose Building
P00344326MN	Construction of Multi Purpose Building - Const. of Multi - Purpose Building Brgy. Simone, Kabacan, North Cotabato	Const. Section	Public Bidding	12/3/2018	12/24/2018	1/30/2019	2/7/2019	NEP	2,200,000.00		2,200,000.00	Const. of Multi Purpose Building
P00344327MN	Const. of Multi Purpose Building - Const. of Multi -Purpose Building, Brgy. Solama, Banisilan, North Cotabato	Const. Section	Public Bidding	12/3/2018	12/24/2018	1/30/2019	2/7/2019	NEP	2,200,000.00		2,200,000.00	Const. of Multi Purpose Building
P00344328MN	Const. of Multi Purpose Building - Const. of Multi - Purpose Building, Cuyapon, Elementary School, Brgy. Cuyapon, Kabacan, North Cotabato	Const. Section	Public Bidding	11/12/2018	12/3/2018	1/25/2019	2/1/2019	NEP	2,200,000.00		2,200,000.00	Const. of Multi Purpose Building
P00344329MN	Const. of Multi - Purpose Building - Const. of Multi - Purpose Building, Dagupan Elementary School, Brgy. Dagupan, Kabacan, North Cotabato	Const. Section	Public Bidding	11/19/2018	12/10/2018	1/25/2019	2/4/2019	NEP	2,200,000.00		2,200,000.00	Const. of Multi Purpose Building
P00340204MN	Const. of Multi Purpose Building - Const. of Area Equipment Section (AES) Office Building, DPWH Cotabato 2nd District Engineering Office Compound, Villarica, Midsayap, Cotabato	Const. Section	Public Bidding	11/26/2018	12/17/2018	1/28/2019	2/5/2019	NEP	1,967,000.00		1,967,000.00	Const. of Multi Purpose Building
P00340205MN	Const. of Multi Purpose Building - Const. of Two - Storey building (DPWH Standard Design), Cotabato 2nd District Engineering Office, at Villarica, Midsayap, Cotabato	Const. Section	Public Bidding	11/27/2018	12/17/2018	1/28/2019	2/5/2019	NEP	30,209,000.00		30,209,000.00	Const. of Multi Purpose Building
P00347750MN	Const. of Concrete Road - Const. of Local Road in National Highway, Brgy. Malinao to Brgy. Capayangan, Banisilan, North Cotabato	Const. Section	Public Bidding	11/14/2018	12/3/2018	1/28/2019	2/5/2019	NEP	4,000,000.00		4,000,000.00	Const. of Concrete Road
P00348146MN	Const. of Water Supply System - Const. of Water Supply System, Brgy. Kibugtongan, Carmen, North Cotabato	Const. Section	Public Bidding	12/7/2018	12/26/2018	1/30/2019	2/7/2019	NEP	2,000,000.00		2,000,000.00	Const. of Water Supply System
TOTAL (COTABATO 2ND DISTRICT ENGINEERING OFFICE)>>>>									1,808,546,000.00		1,808,546,000.00	
SARANGANI DISTRICT ENGINEERING OFFICE												

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Upgrading (Asphalt to Concrete) with 300mm Slab with Drainage - Digos-Makar Rd (S00220MN) K1619 + 900 - K1621 + 227, Nagpan, Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	10/26/2018 to 11/11/2018	11/14/18	1/28/2019 to 1/31/2019	2/1/2019 to 2/8/2019	National Expenditure Program (NEP) 2019	71,885,000.00	-	71,885,000.00	
	Upgrading (Asphalt to Concrete) with 280mm Slab with Drainage - Sarangani-Davao Del Sur Coastal Rd (S00222MN) K1668+308-K1669+000, Tuyan, Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	10/26/2018 to 11/11/2018	11/14/18	1/28/2019 to 1/31/2019	2/1/2019 to 2/8/2019	National Expenditure Program (NEP) 2019	4,970,000.00	-	4,970,000.00	
	Upgrading (Asphalt to Concrete) with 280mm Slab with Drainage-Sarangani Sultan Kudarat Coastal Rd K1684+026-K1686+000, Tinoto, Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	10/26/2018 to 11/11/2018	11/14/18	1/28/2019 to 1/31/2019	2/1/2019 to 2/8/2019	National Expenditure Program (NEP) 2019	50,000,000.00	-	50,000,000.00	
	Road Widening - Digos-Makar Rd (S00220MN) - K1618 + 500 - K1618 + 642, Nagpan, Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	10/26/2018 to 11/11/2018	11/14/18	1/28/2019 to 1/31/2019	2/1/2019 to 2/8/2019	National Expenditure Program (NEP) 2019	30,000,000.00	-	30,000,000.00	
	Construction of Tual-River Flood Control (left) Poblacion, Reinforced Concrete Revetment, Sarangani, Badtasan, Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	10/26/2018 to 11/11/2018	11/14/18	1/28/2019 to 1/31/2019	2/1/2019 to 2/8/2019	National Expenditure Program (NEP) 2019	30,000,000.00	-	30,000,000.00	
	Construction of Flood Control , Barangay Kibala (Buayan River), Malungon Sarangani Province	DPWH-SDEO	Competitive Bidding	10/26/2018 to 11/11/2018	11/14/18	1/28/2019 to 1/31/2019	2/1/2019 to 2/8/2019	National Expenditure Program (NEP) 2019	30,000,000.00	-	30,000,000.00	
	Construction of Flood Control , Barangay Kiblat (Buayan River), Malungon Sarangani Province	DPWH-SDEO	Competitive Bidding	10/26/2018 to 11/11/2018	11/14/18	1/28/2019 to 1/31/2019	2/1/2019 to 2/8/2019	National Expenditure Program (NEP) 2019	30,000,000.00	-	30,000,000.00	
	Construction of Flood Control , Barangay San Juan (Upper Lumabat River), Malungon Sarangani Province	DPWH-SDEO	Competitive Bidding	10/26/2018 to 11/11/2018	11/14/18	1/28/2019 to 1/31/2019	2/1/2019 to 2/8/2019	National Expenditure Program (NEP) 2019	30,000,000.00	-	30,000,000.00	
	Construction of Flood Control , Barangay Datal Tampal, Sitio Lamlifew (Tinagacan River), Malungon Sarangani Province	DPWH-SDEO	Competitive Bidding	10/26/2018 to 11/11/2018	11/14/18	1/28/2019 to 1/31/2019	2/1/2019 to 2/8/2019	National Expenditure Program (NEP) 2019	20,000,000.00	-	20,000,000.00	
	Construction (Completion) of Pangl River Concrete Revetment on steel piles, Maitum, Sarangani Province	DPWH-SDEO	Competitive Bidding	10/26/2018 to 11/11/2018	11/14/18	1/28/2019 to 1/31/2019	2/1/2019 to 2/8/2019	National Expenditure Program (NEP) 2019	20,000,000.00	-	20,000,000.00	
	Concreting of Road, Brgy. San Vicente, Glan Sarangani Province	DPWH-SDEO	Competitive Bidding	10/26/2018 to 11/11/2018	11/14/18	1/28/2019 to 1/31/2019	2/1/2019 to 2/8/2019	National Expenditure Program (NEP) 2019	2,000,000.00	-	2,000,000.00	
	Concreting of Ilaya-Datal-Bukay-Lanao Kapan Provincial Road, Sarangani Province	DPWH-SDEO	Competitive Bidding	10/26/2018 to 11/11/2018	11/14/18	1/28/2019 to 1/31/2019	2/1/2019 to 2/8/2019	National Expenditure Program (NEP) 2019	2,000,000.00	-	2,000,000.00	
	Construction of Water System (Level II), Brgy. Daan Suyan, Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	10/26/2018 to 11/11/2018	11/14/18	1/28/2019 to 1/31/2019	2/1/2019 to 2/8/2019	National Expenditure Program (NEP) 2019	2,000,000.00	-	2,000,000.00	
	Construction of Water System (Level II), Brgy. Daan Suyan, Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	10/26/2018 to 11/11/2018	11/14/18	1/28/2019 to 1/31/2019	2/1/2019 to 2/8/2019	National Expenditure Program (NEP) 2019	2,000,000.00	-	2,000,000.00	

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Construction of Water System (Level II), Brgy. Lun Padidu, Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	10/26/2018 to 11/11/2018	11/14/18	1/28/2019 to 1/31/2019	2/1/2019 to 2/8/2019	National Expenditure Program (NEP) 2019	2,000,000.00	-	2,000,000.00	
	Construction of Water System (Level II), Sitio Falbang, Brgy. Sapu Masla, Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/8/2018 to 11/14/2018	11/27/18	1/28/2019 to 1/31/2019	2/1/2019 to 2/8/2019	National Expenditure Program (NEP) 2019	7,399,000.00	-	7,399,000.00	
	NHW Jct. Pob. Malungon-Boundary Sta. Maria Road Sarangani, Package 2; Malungon, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/8/2018 to 11/14/2018	11/27/18	1/28/2019 to 1/31/2019	2/1/2019 to 2/8/2019	National Expenditure Program (NEP) 2019	100,000,000.00	-	100,000,000.00	
	Rehabilitation of Water System, Sitio Pait, Brgy. Alegria, Alabel, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/8/2018 to 11/14/2018	11/27/18	1/28/2019 to 1/31/2019	2/1/2019 to 2/8/2019	National Expenditure Program (NEP) 2019	100,000,000.00	-	100,000,000.00	
	Retrofitting / Strengthening of Bridge- Pangyan Br. (B01057MN) along Sarangani-Davao Del Sur Coastal Rd, Pangyan, Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/8/2018 to 11/14/2018	11/27/18	1/28/2019 to 1/31/2019	2/1/2019 to 2/8/2019	National Expenditure Program (NEP) 2019	24,435,000.00	-	24,435,000.00	
	Road Widening - Sarangani-Sultan Kudarat Coastal Rd (S00227MN) K1707 + 000 - K1708 + 669, K1708 + 695 - K1709 + 338, K1709 + 372 - K1710 + 042, K1710 + 073 - K1711 + 354, Lumatil, Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/8/2018 to 11/14/2018	11/27/18	1/28/2019 to 1/31/2019	2/1/2019 to 2/8/2019	National Expenditure Program (NEP) 2019	100,000,000.00	-	100,000,000.00	
	Road Widening - Sarangani-Sultan Kudarat Coastal Rd (S00227MN) K1723 + 458 - K1724 + 599, K1724 + 661 - K1724 + 847, K1724 + 847 - K1727 + 200, Lomuyon, Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/22/2018 to 11/28/2018	12/11/18	1/28/2019 to 1/31/2019	2/1/2019 to 2/8/2019	National Expenditure Program (NEP) 2019	33,800,000.00	-	33,800,000.00	
	Road Widening - Sarangani-Sultan Kudarat Coastal Rd (S00227MN) K1743 + 000 - K1744 + 000, Pob. Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/22/2018 to 11/28/2018	12/11/18	1/28/2019 to 1/31/2019	2/1/2019 to 2/8/2019	National Expenditure Program (NEP) 2019	96,690,000.00	-	96,690,000.00	
	Road Widening - Sarangani-Sultan Kudarat Coastal Rd (S00227MN) - K1676 + (-739) - K1679 + 000, Siguel, Maasim, Sarangani Province	DPWH-SDEO	Competitive Bidding	11/22/2018 to 11/28/2018	12/11/18	1/28/2019 to 1/31/2019	2/1/2019 to 2/8/2019	National Expenditure Program (NEP) 2019	100,000,000.00	-	100,000,000.00	
	Widening of Bridge-Kapate Br. (B01076MN) along Sarangani-Sultan Kudarat Coastal Rd, Kapate, Kiamba, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	1/28/2019 to 1/31/2019	2/1/2019 to 2/8/2019	National Expenditure Program (NEP) 2019	90,000,000.00	-	90,000,000.00	

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Road Widening - Sarangani-Davao Del Sur Coastal Rd (S00222MN) - K1671 + 000 - K1673 + 000, K1674 + 000 - K1675 + 413, Pob. Malapatan, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	1/28/2019 to 1/31/2019	2/1/2019 to 2/8/2019	National Expenditure Program (NEP) 2019	90,000,000.00	-	90,000,000.00	
	Road Widening - Sarangani-Sultan Kudarat Coastal Rd (S00227MN) K1694 + 000 - K1696 + 000, K1699 + 698 - K1701 + 382, Glan Padidu, Glan, Sarangani Province	DPWH-SDEO	Competitive Bidding	12/7/2018 to 12/13/2018	12/26/18	1/28/2019 to 1/31/2019	2/1/2019 to 2/8/2019	National Expenditure Program (NEP) 2019	22,410,000.00	-	22,410,000.00	
TOTAL (SARANGANI DISTRICT ENGINEERING OFFICE)>>>>									3,586,613,000.00		3,586,613,000.00	
SOUTH COTABATO 1ST DISTRICT ENGINEERING OFFICE												
	Preventive Maintenance of Road: Asphalt Overlay - along Midsayap-Marbel Rd (S00275MN) K1784+505 to K1786+558	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 15, 2019	FY 2019 Infrastructure Program (Based on NEP)	30,161,000.00	603,220.00	29,557,780.00	Preventive Maintenance of Road, Asphalt Overlay
	Rehabilitation/Major Repair of Bridges - Kilob Br. ((B00639MN) along Surallah-Lake Sebu-Maitum Rd	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 7, 2019	January 14, 2019	FY 2019 Infrastructure Program (Based on NEP)	5,000,000.00	100,000.00	4,900,000.00	Rehabilitation/ Major Repair of Bridge
	Rehabilitation/Major Repair of Bridges - Kings Br. ((B00643MN) along Surallah-Lake Sebu-Maitum Rd	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 7, 2019	January 16, 2019	FY 2019 Infrastructure Program (Based on NEP)	2,000,000.00	40,000.00	1,960,000.00	Rehabilitation/ Major Repair of Bridge
	Rehabilitation/Major Repair of Bridges - Luhib Br. ((B00640MN) along Surallah-Lake Sebu-Maitum Rd	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 16, 2019	FY 2019 Infrastructure Program (Based on NEP)	10,000,000.00	200,000.00	9,800,000.00	Rehabilitation/ Major Repair of Bridge
	Rehabilitation/Major Repair of Bridges - Shadol Br. ((B014830MN) along Surallah-Lake Sebu-Maitum Rd	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 15, 2019	FY 2019 Infrastructure Program (Based on NEP)	5,000,000.00	100,000.00	4,900,000.00	Rehabilitation/ Major Repair of Bridge
	Widening of Bridge - Bolok Br. (B01034MN) along Marbel-Makar Road	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 16, 2019	FY 2019 Infrastructure Program (Based on NEP)	20,000,000.00	400,000.00	19,600,000.00	Widening of Bridge
	Widening of Bridge - Palian Br. (Twin Br. NB) (B01033MN) along Marbel-Makar Road	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 9, 2019	January 15, 2019	FY 2019 Infrastructure Program (Based on NEP)	50,000,000.00	1,000,000.00	49,000,000.00	Widening of Bridge

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Widening of Bridge - Palian Br. (Twin Br. SB) (B01518MN) along Marbel-Makar Road	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 10, 2019	January 16, 2019	FY 2019 Infrastructure Program (Based on NEP)	50,000,000.00	1,000,000.00	49,000,000.00	Widening of Bridge
	Widening of Bridge - Saravia Br. (Twin Br. SB) (B01896MN) along Marbel-Makar Road	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 10, 2019	January 16, 2019	FY 2019 Infrastructure Program (Based on NEP)	10,000,000.00	200,000.00	9,800,000.00	Widening of Bridge
	Road Widening - along Marbel-Makar Road Rd (S00254MN) K1696 + (-340) +K1699 +096	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 15, 2019	FY 2019 Infrastructure Program (Based on NEP)	77,465,000.00	2,711,275.00	74,753,725.00	Road Widening
	Road Widening on Specific Locations along Marbel-Makar Rd (S00254MN) K1699+096 to K1702+380	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 16, 2019	FY 2019 Infrastructure Program (Based on NEP)	72,535,000.00	2,538,725.00	69,996,275.00	Road Widening
	Road Widening - along Marbel-Makar Rd (S00254MN) K1703+306 to K1706+229	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 9, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	80,297,000.00	2,810,395.00	77,486,605.00	Road Widening
	Road Widening - along Marbel-Makar Rd (S00254MN) K1706+229 to K1709+961	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 9, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	100,000,000.00	3,500,000.00	96,500,000.00	Road Widening
	Road Widening - along Cotabato-Marbel Rd (S00276MN) K1711 + (-165) to K1712 + 000	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 9, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	35,000,000.00	700,000.00	34,300,000.00	Road Widening
	Road Widening on Specific Locations along Cotabato-Marbel Rd (S00276MN) K1740+083 to K1744+319	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 9, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	55,000,000.00	1,925,000.00	53,075,000.00	Road Widening
	Road Widening on Specific Locations along Midsayap-Marbel Rd (S00275MN) K1775+000 to K1789+246	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 16, 2019	FY 2019 Infrastructure Program (Based on NEP)	81,090,000.00	2,838,150.00	78,251,850.00	Road Widening
	Road Widening on Specific Locations along Surallah-Lake Sebu-Maitum Rd (S00294MN) K1733+(-305) to K1737+501	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 7, 2019	January 15, 2019	FY 2019 Infrastructure Program (Based on NEP)	100,000,000.00	3,500,000.00	96,500,000.00	Road Widening

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Road Widening on Specific Locations along Surallah-Lake Sebu-Maitum Rd (S01454MN) K1738+(-083) to K1740+000	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 7, 2019	January 14, 2019	FY 2019 Infrastructure Program (Based on NEP)	60,000,000.00	2,100,000.00	57,900,000.00	Road Widening
	Road Widening along Surallah-Lake Sebu-Maitum Rd (S01454MN) K1755+262 to K1757+119	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 7, 2019	January 14, 2019	FY 2019 Infrastructure Program (Based on NEP)	46,193,000.00	923,860.00	45,269,140.00	Road Widening
	Construction of Revetment - Channel Excavation with Revetment along Allah River (Dajay Section), Surallah, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 7, 2019	January 15, 2019	FY 2019 Infrastructure Program (Based on NEP)	20,000,000.00	400,000.00	19,600,000.00	Construction of Revetment
	Construction of Revetment - Construction of Diversion Channel Project (Channel 3), Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 15, 2019	FY 2019 Infrastructure Program (Based on NEP)	30,000,000.00	600,000.00	29,400,000.00	Construction of Revetment
	Construction of Revetment - Construction of Bank Protection along Banga River Sta. 0+000 -Sta. 0+250, Sta. 0+470 - Sta. 1+170, Brgy. Punong Grande, Banga, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	10,000,000.00	200,000.00	9,800,000.00	Construction of Revetment
	Construction of Revetment - Construction of Bank Protection along Banga River Sta. 0+000 - Sta. 0+850, Brgy. Punong Grande, Banga, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	10,000,000.00	200,000.00	9,800,000.00	Construction of Revetment
	Construction of Revetment - Construction of Bank Protection along Banga River, Brgy. Puti, Norala, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 9, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	40,000,000.00	800,000.00	39,200,000.00	Construction of Revetment
	Construction of Revetment - Construction of Bank Protection along Banga River, Brgy. Rang-ay, Banga, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 10, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	30,000,000.00	600,000.00	29,400,000.00	Construction of Revetment
	Construction of Revetment - Construction of Bank Protection along Banga River, Brgy. San Jose, Banga, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 10, 2019	January 18, 2019	FY 2019 Infrastructure Program (Based on NEP)	30,000,000.00	600,000.00	29,400,000.00	Construction of Revetment
	Construction of Revetment - Channel Excavation with revetment along Marbel River (Namnama Section), Sta. 0+000- Sta.0+967.20, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 10, 2019	January 18, 2019	FY 2019 Infrastructure Program (Based on NEP)	96,974,000.00	3,394,090.00	93,579,910.00	Construction of Revetment

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Construction of Flood Mitigation Structure: Construction of Allah River Bank Protection along Cotabato-Marbel Road, Bambad, Norala, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 9, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	30,000,000.00	600,000.00	29,400,000.00	Construction of Flood Mitigation Structure
	Construction of Revetment - Rehabilitation/Improvement of Namnama Bridge Flood Control and bank protection along Marbel River, Brgy. Namnama, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 9, 2019	January 16, 2019	FY 2019 Infrastructure Program (Based on NEP)	48,793,000.00	975,860.00	47,817,140.00	Construction of Revetment
	Reconstruction to Concrete Pavement - Poblacion T'boli to Brgy. Laconon leading to Bakneb River Cave Road, Brgy. Laconon, T'boli, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 9, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	12,000,000.00	240,000.00	11,760,000.00	Construction of Concrete Bridge
	Reconstruction to Concrete Pavement - Poblacion to Brgy. Kematu Road leading to Hodak Falls and Panamin Village and Kematu Mining Area, Brgy. Kematu, T'boli, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 9, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	6,500,000.00	130,000.00	6,370,000.00	Reconstruction to Concrete Pavement
	Construction of Concrete Road - Jct. (Ben Sidon)-Bacdulong Road leading to Lake Sebu (Lake Sebu Circumferential Road), Brgy. Bacdulong, Lake Sebu, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 10, 2019	January 18, 2019	FY 2019 Infrastructure Program (Based on NEP)	12,000,000.00	240,000.00	11,760,000.00	Construction of Concrete Road
	Construction of Concrete Road - Jct. Lang Dulay Road leading to Brgy. Lamdalag-Brgy. Klubi-Brgy. Lamcade (Site of world's most number of T'nalak weavers), Brgy. Klubi, Lake Sebu, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 9, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	24,684,000.00	493,680.00	24,190,320.00	Construction of Concrete Road
	Reconstruction to Concrete Pavement - Poblacion Lake Sebu leading to T'daan Kini, Brgy. Lamhahak, Lake Sebu, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 16, 2019	FY 2019 Infrastructure Program (Based on NEP)	12,000,000.00	240,000.00	11,760,000.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement - Poblacion T'boli to Brgy. Lamhaku leading to El Kini Hot Spring Road, Lamhaku, Brgy. T'boli, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	16,406,000.00	328,120.00	16,077,880.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement - Jct. Surallah-Lake Sebu Road leading to NV Vogt Solar Power Plant, Brgy. Centrala, Surallah, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 7, 2019	January 15, 2019	FY 2019 Infrastructure Program (Based on NEP)	12,000,000.00	240,000.00	11,760,000.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement - Poblacion T'boli to Brgy. Salacafe leading to Jump-off point to Lake Holon and Mt. Melibingoy, Brgy. Salacafe, T'boli, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	25,000,000.00	500,000.00	24,500,000.00	Reconstruction to Concrete Pavement

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building (Gym), Brgy. Tubi-allah, Surallah, Soyuth Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 9, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building (Gym), Koronadal Central Elementary, Brgy. Zone IV, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 7, 2019	January 16, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,500,000.00	15,000.00	1,485,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building (Gym), Lamian National High School, Brgy. Lamian, Surallah, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building (New Gym), Limpin Subdivision, Brgy. Poblacion, Norala, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 7, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	2,500,000.00	25,000.00	2,475,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Sagod Imgators Association Office, Purok Daisy, Brgy. Avanceña, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 18, 2019	FY 2019 Infrastructure Program (Based on NEP)	500,000.00		500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Saravia, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 9, 2019	January 18, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Magsaysay, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 7, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	2,000,000.00	20,000.00	1,980,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (2 Storey), Carpenter Hill Elementary School, Brgy. Carpenter Hill, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 7, 2019	January 16, 2019	FY 2019 Infrastructure Program (Based on NEP)	2,000,000.00	20,000.00	1,980,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Gym), Brgy. Bukay Pait, Tantangan, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 7, 2019	January 18, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,100,000.00	11,000.00	1,089,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Malaya, Banga, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 7, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,500,000.00	15,000.00	1,485,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Poblacion, Norala, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 9, 2019	January 18, 2019	FY 2019 Infrastructure Program (Based on NEP)	500,000.00		500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Mini Gym), Brgy. Magon, Tantangan, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 9, 2019	January 18, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,600,000.00	16,000.00	1,584,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Mini Gym), Crossing Diaz Elementary School, Brgy. San Isidro, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,600,000.00	16,000.00	1,584,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Mini Gym), Purok Alegria, Brgy. Morales, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 9, 2019	January 18, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,600,000.00	16,000.00	1,584,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Mini Gym), Purok Marañon, Brgy. Zone III, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 9, 2019	January 18, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,600,000.00	16,000.00	1,584,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Mini Gym), Purok Masagana, Brgy. Zone III, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,600,000.00	16,000.00	1,584,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Mini Gym), Purok St. Gabriel, Brgy. Zone 3, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 9, 2019	January 18, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,600,000.00	16,000.00	1,584,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Mini Gym), Purok Sto. Niño, Brgy. Mabini, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,600,000.00	16,000.00	1,584,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Mini Gym), Sitio Morales, Brgy. Centrala, Surallah, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 10, 2019	January 18, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,600,000.00	16,000.00	1,584,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Mini Gym), Sitio Sta. Barbara, Brgy. Cacub, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 10, 2019	January 18, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,600,000.00	16,000.00	1,584,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Mini Gym), South Wind Subdivision, Brgy. Morales, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 10, 2019	January 18, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,600,000.00	16,000.00	1,584,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Barangay Hall), Brgy. Centrala, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 9, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	2,000,000.00	20,000.00	1,980,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Barangay Hall), Brgy. Lopez Jaena, Norala, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 18, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,500,000.00	15,000.00	1,485,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Agan East, Brgy. Santa Cruz, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 7, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	2,500,000.00	25,000.00	2,475,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Agan North, Brgy. Sta. Cruz, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	2,500,000.00	25,000.00	2,475,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Agriville Subdivision Phase 1, Brgy. Sto. Niño, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 7, 2019	January 16, 2019	FY 2019 Infrastructure Program (Based on NEP)	2,500,000.00	25,000.00	2,475,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Belotindos Elementary School, Brgy. Cabuling, Tantangan, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 9, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	2,500,000.00	25,000.00	2,475,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Brgy. San Felipe, Tantanagan, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 16, 2019	FY 2019 Infrastructure Program (Based on NEP)	2,500,000.00	25,000.00	2,475,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Brgy. T'bolok, T'boli, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 9, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	2,500,000.00	25,000.00	2,475,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Brgy. Tudok, T'boli, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 6, 2019	January 16, 2019	FY 2019 Infrastructure Program (Based on NEP)	2,500,000.00	25,000.00	2,475,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Concepcion Elementary School, Brgy. Concepcion, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 7, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	2,500,000.00	25,000.00	2,475,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Lugan Central Elementary School, Brgy. Poblacion, T'boli, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	2,500,000.00	25,000.00	2,475,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), PNP Compound, Brgy. Morales, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 7, 2019	January 16, 2019	FY 2019 Infrastructure Program (Based on NEP)	2,500,000.00	25,000.00	2,475,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Purok Artesian, Brgy. San Roque, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 6, 2019	January 16, 2019	FY 2019 Infrastructure Program (Based on NEP)	2,500,000.00	25,000.00	2,475,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Purok Bagong Silang, Brgy. Poblacion, Sto. Niño, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 7, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	2,500,000.00	25,000.00	2,475,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Purok Bliss, Brgy. Paraiso, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	2,500,000.00	25,000.00	2,475,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Purok Cenderella, Brgy. GPS, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 7, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	2,500,000.00	25,000.00	2,475,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Purok Maligaya, Brgy. San Isidro, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 6, 2019	January 15, 2019	FY 2019 Infrastructure Program (Based on NEP)	2,500,000.00	25,000.00	2,475,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Sitio Bagong Lipunan, Brgy. Tubiala, Surallah, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 6, 2019	January 16, 2019	FY 2019 Infrastructure Program (Based on NEP)	2,500,000.00	25,000.00	2,475,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Sitio Dungan Lahek, Brgy. Saravia, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 7, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	2,500,000.00	25,000.00	2,475,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Zone I, Brgy. Libertad, Surallah, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	2,500,000.00	25,000.00	2,475,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (New Gym), Public Market, Brgy. San Miguel, Norala, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 7, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	2,500,000.00	25,000.00	2,475,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Mambucal, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 6, 2019	January 15, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,200,000.00	12,000.00	1,188,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Rizal, Banga, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 7, 2019	January 16, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,200,000.00	12,000.00	1,188,000.00	Construction of Multi-Purpose Building
	Rehabilitation/Major repair of Multi-Purpose Building- Rehabilitation of Multi-Purpose Building (Barangay Hall), Brgy. Paraiso, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 7, 2019	January 18, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,000,000.00		1,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
	Construction of Multi-Purpose Building - Repair/Construction (Completion) of Multi-Purpose Building (Barangay Gym), Brgy. Morales, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	2,000,000.00	20,000.00	1,980,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Repair/Construction (Completion) of Multi-Purpose Building (Barangay Gym), Brgy. Poblacion, Tantangan, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 7, 2019	January 18, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,500,000.00	15,000.00	1,485,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Repair/Construction (Completion) of Multi-Purpose Building (Gym), Brgy. Sinsiman, Norala, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 9, 2019	January 18, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,400,000.00	14,000.00	1,386,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Repair/Construction (Completion) of Multi-Purpose Building (Gym), Purok Silang, Brgy. Talufo, T'boli, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 10, 2019	January 18, 2019	FY 2019 Infrastructure Program (Based on NEP)	2,000,000.00	20,000.00	1,980,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Repair/Construction (Completion) of Multi-Purpose Building (Gym), Siok Elementary School, Brgy. Mabini, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 18, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,500,000.00	15,000.00	1,485,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Construction of Multi-Purpose Building - Repair/Construction (Completion) of Multi-Purpose Building (Old Barangay Gym), Brgy. New Pangasinan, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 10, 2019	January 18, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Repair/Construction (Completion) of Multi-Purpose Building, Brgy. Little Baguio, Surallah, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 9, 2019	January 18, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,500,000.00	15,000.00	1,485,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Professional Regulation Commission (PRC) Regional Office XII Building, Barangay Carpenter Hill, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 10, 2019	January 18, 2019	FY 2019 Infrastructure Program (Based on NEP)	52,000,000.00	1,820,000.00	50,180,000.00	Construction of Multi-Purpose Building
	Construction of Drainage Structure - Construction (Completion) of Line Canal, Brgy. Manuel Roxas, Sto. Niño, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 18, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,100,000.00	11,000.00	1,089,000.00	Construction of Drainage Structure
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Indigenous People's Center) Municipal Compound, Brgy. Poblacion, Lake Sebu, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 18, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,500,000.00	15,000.00	1,485,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Indigenous People's Center) Municipal Compound, T'boli, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	1,500,000.00	15,000.00	1,485,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building Mabini Elementary School, Brgy. Mabini, Coronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 9, 2019	January 18, 2019	FY 2019 Infrastructure Program (Based on NEP)	2,000,000.00	20,000.00	1,980,000.00	Construction of Multi-Purpose Building
	Construction of Bridge - Construction of Carpenter Hill Bridge and Bridge Protection along Koronadal-Tampakan Road, Carpenter Hill-San Roque Section, Brgy. Carpenter Hill, Koronadal City, South Cotabato	Construction Section	PUBLIC BIDDING	November 14, 2018- November 21, 2018	November 14, 2018- December 4, 2018	January 8, 2019	January 17, 2019	FY 2019 Infrastructure Program (Based on NEP)	70,000,000.00	2,450,000.00	67,550,000.00	Construction of Bridge
TOTAL (SOUTH COTABATO 1ST DISTRICT ENGINEERING OFFICE)>>>>									249,000,000.00		243,270,000.00	
SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE												
1	Preventive Maintenance-Primary Roads Marbel-Makar Rd - K1682+309-K1683+590	Construction Section	Public Bidding	October 9-15, 2018	October 30, 2018	January 15-18, 2018	Januarry 21 - 30, 2018	NEP FY 2019	66,506,835.00		66,506,835.00	Asphalt Overlay

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
2	Preventive Maintenance-Primary Roads Digos-Makar Rd - K1651+000-K1652+000	Construction Section	Public Bidding	October 9-15, 2018	October 30, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	31,227,700.00		31,227,700.00	Asphalt Overlay
3	Preventive Maintenance - Secondary Roads Jct Digos -Buayan Airport Rd - K1651+000-K1652+000	Construction Section	Public Bidding	October 9-15, 2018	October 30, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	52,296,245.00		52,296,245.00	Asphalt Overlay
4	Preventive Maintenance - Secondary Roads Makar-Kiamba Rd - K1659+070-K1660+267	Construction Section	Public Bidding	October 9-15, 2018	October 30, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	62,383,390.00		62,383,390.00	Asphalt Overlay
5	Preventive Maintenance - Secondary Roads Filipino-American Friendship Ave. -K1664+911-K166+000	Construction Section	Public Bidding	October 9-15, 2018	October 30, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	28,861,980.00		28,861,980.00	Asphalt Overlay
6	Road Widening - Primary Road Digos - Makar Rd - Chainage 8 - Chainage 175, K1638+632-K1638+846, K1639+167-K1640+000,K1642+750-K1643+102,K1643+350-K1643+381	Construction Section	Public Bidding	October 9-15, 2018	October 30, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	49,000,000.00		49,000,000.00	Road Widening
7	Road Widening - Primary Road Marbel-Makar Rd - K1665+477-K1665+722,K1665+847-K1666+072	Construction Section	Public Bidding	October 9-15, 2018	October 30, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	14,520,660.00		14,520,660.00	Road Widening
8	Road Widening - Primary Road Marbel-Makar Rd - K1695+520-K1695+596	Construction Section	Public Bidding	October 9-15, 2018	October 30, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	2,198,140.00		2,198,140.00	Road Widening
9	Road Widening - Secondary Road Albert Morrow Blvd - K1662+208-K1665+474	Construction Section	Public Bidding	October 9-15, 2018	October 30, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	96,500,000.00		96,500,000.00	Road Widening
10	Road Widening - Secondary Road Jct Digos-Buayan Airport Rd - K1649+(-683)-K1649+651, K1652+861-K1653+229	Construction Section	Public Bidding	October 9-15, 2018	October 30, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	49,301,850.00		49,301,850.00	Road Widening
11	Retrofitting/ Strengthening of Permanent Bridges, Balnabu Br. (B01025MN) along Makar-Kiamba Rd	Construction Section	Public Bidding	October 25 - 31, 2018	November 20, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	17,816,400.00		17,816,400.00	Retrofitting/ Strengthening of Bridges
12	Retrofitting/ Strengthening of Permanent Bridges Bawing Br. (B01027MN) along Makar-Kiamba Rd	Construction Section	Public Bidding	October 25 - 31, 2018	November 20, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	9,878,400.00		9,878,400.00	Retrofitting/ Strengthening of Bridges
13	Retrofitting/ Strengthening of Permanent Bridges Sinawal Br. (B01020MN) along Makar-Marbel Rd	Construction Section	Public Bidding	October 25 - 31, 2018	November 20, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	34,300,000.00		34,300,000.00	Retrofitting/ Strengthening of Bridges
14	Widening of Permanent Bridges Apopong Br. (B01019MN) along Makar-Marbel Rd	Construction Section	Public Bidding	October 25 - 31, 2018	November 20, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	57,900,000.00		57,900,000.00	Widening of Bridge
15	Widening of Permanent Bridges Palkan Br. (B01031MN) along Marbel -Makar Rd	Construction Section	Public Bidding	October 25 - 31, 2018	November 20, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	47,040,000.00		47,040,000.00	Widening of Bridge

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
16	Widening of Permanent Bridges South Polomolok Br. (B01030MN) along Marbel-Makar Rd	Construction Section	Public Bidding	October 25 - 31, 2018	November 20, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	46,060,000.00		46,060,000.00	Widening of Bridge
17	Widening of Permanent Bridges South Tupi Br. (B01032MN) along Marbel-Makar Rd	Construction Section	Public Bidding	October 25 - 31, 2018	November 20, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	19,600,000.00		19,600,000.00	Widening of Bridge
18	Construction of Concrete Revetment Structure for flood mitigation from Silway Bridge to Sinawal River Junction, Brgy. Labangal, General Santos City	Construction Section	Public Bidding	October 25 - 31, 2018	November 20, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	29,400,000.00		29,400,000.00	Construction of Concrete Revetment
19	Construction/Rehabilitation of Flood Mitigation of Flood Mitigation Facilities at Upper Makar Bridge, along Makar River Sta. 0+000-Sta. 0+390 (Downstream), General Santos City 1st LD	Construction Section	Public Bidding	October 25 - 31, 2018	November 20, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	49,000,000.00		49,000,000.00	Construction of Flood Mitigation
20	Construction of Flood Control/ Concrete Revetment along Silway River, P.I 16, Brgy. City Heights, General Santos City, South Cotabato	Construction Section	Public Bidding	October 25 - 31, 2018	November 20, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	29,400,000.00		29,400,000.00	Construction of Concrete Revetment
21	Construction of Flood Mitigation Structures along Marbel-Makar Road (Pagalungan Section), Apopong-Silway-Sinawal River Basin), Sta. 0+000 to Sta. 0+195, Pagalungan, Polomolok, South Cotabato	Construction Section	Public Bidding	November 15 - 21, 2018	December 4, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	24,500,000.00		24,500,000.00	Construction of Flood Mitigation
22	Construction of Slope Protection, Tupi, South Cotabato	Construction Section	Public Bidding	November 15 - 21, 2018	December 4, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	9,800,000.00		9,800,000.00	Construction of Slope Protection
23	Construction/ Rehabilitation of Flood Mitigation Facilities along Major River Basins and Principal Rivers (Sinwal - Apopong River Basins), Sta. 0+000 to Sta. 0+362, Brgy. Apopong, General Santos City, South Cotabato	Construction Section	Public Bidding	November 15 - 21, 2018	December 4, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	49,000,000.00		49,000,000.00	Construction of Flood Mitigation
24	Construction/ Rehabilitation of Flood Mitigation Facilities at Makar Bridge - I, along Makar River Sta. 0+000 - Sta. 0+390 (Leftside River Bank, Upstream), General Santos City, South Cotabato	Construction Section	Public Bidding	November 15 - 21, 2018	December 4, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	49,000,000.00		49,000,000.00	Construction of Flood Mitigation
25	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Agmoo Weaving Center Road, Trappistine Monastery and Paragliding Site and Viewdeck for Wild Pig Watching Area, Brgy. Landan, Polomolok, South Cotabato	Construction Section	Public Bidding	November 15 - 21, 2018	December 4, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	38,220,000.00		38,220,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
26	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Access Road leading to Mt. Matutum Jump-off Point, Brgy. Kablon-Sitio Glandang, Tupi Poblacion, South Cotabato	Construction Section	Public Bidding	November 15 - 21, 2018	December 4, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	29,400,000.00		29,400,000.00	Construction of Concrete Road
27	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Blagan-Datal Laguho San Jose-Pao Pao Sinawal Road connecting to Gensan Diverson Road in support of the Agribusiness Industry, General Santos City, South Cotabato	Construction Section	Public Bidding	November 15 - 21, 2018	December 4, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	34,300,000.00		34,300,000.00	Construction of Concrete Road
28	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones NRJ Crossing Palkan-Lamcaliaf-Kalsangi Road connecting National Highway in support of Agribusiness, Polomolok, South Cotabato	Construction Section	Public Bidding	November 15 - 21, 2018	December 4, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	37,303,700.00		37,303,700.00	Construction of Concrete Road
29	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones Poblacion- San-Isidro-Liberty-Pulabato-Palo Road connecting to HVCC Plantation Areas and Tampakan Public Market in support of Agribusiness Industry, Tampakan, South Cotabato	Construction Section	Public Bidding	November 15 - 21, 2018	December 4, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	34,300,000.00		34,300,000.00	Widening of Bridge (4-6 lanes) including Bridge Approaches
30	Construction of Two-Storey KASFALA Hall Building, General Santos City	Construction Section	Public Bidding	November 15 - 21, 2018	December 4, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	11,880,000.00		11,880,000.00	Construction of MPB
31	Completion of Multi-Purpose Building, Engracia Valdomar National High School (Bleachers), Brgy. Mabuhay, General Santos City, South Cotabato	Construction Section	Public Bidding	November 29 - December 5, 2018	December 18, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	2,970,000.00		2,970,000.00	Construction of MPB
32	Completion of Multi-Purpose Building, H.N Cahislot Elementary School (Flooring), Brgy. Calumpang, General Santos City, South Cotabato	Construction Section	Public Bidding	November 29 - December 5, 2018	December 18, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	1,485,000.00		1,485,000.00	Construction of MPB
33	Completion of Multi-Purpose Building, Labangal Elementary School, Brgy. Labangal, General Santos City, South Cotabato	Construction Section	Public Bidding	November 29 - December 5, 2018	December 18, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	1,980,000.00		1,980,000.00	Construction of MPB
34	Construction (Completion) of Multi-Purpose Building (Health Center), Brgy. Bentung, Polomolok, South Cotabato	Construction Section	Public Bidding	November 29 - December 5, 2018	December 18, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	1,980,000.00		1,980,000.00	Construction of MPB
35	Construction (Completion) of Multi-Purpose Building, Brgy. Linan, Tupi, South Cotabato	Construction Section	Public Bidding	November 29 - December 5, 2018	December 18, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	1,980,000.00		1,980,000.00	Construction of MPB
36	Construction (Completion) of Multi-Purpose Building, Brgy. Palkan, polomolok, South Cotabato	Construction Section	Public Bidding	November 29 - December 5, 2018	December 18, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	2,475,000.00		2,475,000.00	Construction of MPB
37	Construction (Completion) of multi-Purpose Building, Brgy. Tubeng, Tupi, South Cotabato	Construction Section	Public Bidding	November 29 - December 5, 2018	December 18, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	1,485,000.00		1,485,000.00	Construction of MPB
38	Construction (Completion) of Multi-Purpose Building, Cebuano Elementary School (Gymnasium), Brgy. Cebuano, Tupi, South Cotabato	Construction Section	Public Bidding	November 29 - December 5, 2018	December 18, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	2,475,000.00		2,475,000.00	Construction of MPB
39	Construction (Completion) of Multi-Purpose Building, Irineo Santiago Elementary School (Stage and Comfort Room), Brgy. Dadiangas South, General Santos City	Construction Section	Public Bidding	November 29 - December 5, 2018	December 18, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	1,980,000.00		1,980,000.00	Construction of MPB
40	Construction (Completion) of Multi-Purpose Building, Lote Elementary School (Gymnasium Flooring and 1 Span Roofing), Brgy. Cebuano, Tupi, South Cotabato	Construction Section	Public Bidding	November 29 - December 5, 2018	December 18, 2018	January 15-18, 2019	January 21 - 30, 2019	NEP FY 2019	1,485,000.00		1,485,000.00	Construction of MPB
41	Construction (Completion) of Multi-Purpose Building, Maltana National High School (Gymnasium-Flooring), Brgy. Maltana, Tampakan, South Cotabato	Construction Section	Public Bidding	January 15-21, 2019	February 6, 2019	February 21-22, 2019	February 26 - March 7, 2019	NEP FY 2019	1,485,000.00		1,485,000.00	Construction of MPB
42	Construction of Multi-Purpose Building (Covred Court), City Jail Compound, Brgy. Apopong, General Santos City, South Cotabato	Construction Section	Public Bidding	January 15-21, 2019	February 6, 2019	February 21-22, 2019	February 26 - March 7, 2019	NEP FY 2019	1,980,000.00		1,980,000.00	Construction of MPB
43	Construction of Multi-Purpose Building (Covered Court, Purok Bulaong Phase 2), Brgy. Labangal, General Santos City	Construction Section	Public Bidding	January 15-21, 2019	February 6, 2019	February 21-22, 2019	February 26 - March 7, 2019	NEP FY 2019	2,970,000.00		2,970,000.00	Construction of MPB
44	Construction of Multi-Purpose Building (Indigenous Peoples Center) Municipal Compound, Polomolok, South Cotabato	Construction Section	Public Bidding	January 15-21, 2019	February 6, 2019	February 21-22, 2019	February 26 - March 7, 2019	NEP FY 2019	1,458,000.00		1,458,000.00	Construction of MPB
45	Construction of Multi-Purpose Building, Brgy. Albagan, Tampakan, South Cotabato	Construction Section	Public Bidding	January 15-21, 2019	February 6, 2019	February 21-22, 2019	February 26 - March 7, 2019	NEP FY 2019	2,475,000.00		2,475,000.00	Construction of MPB

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
46	Construction of Multi-Purpose Building , Brgy. Bula, General Santos City, South Cotabato	Construction Section	Public Bidding	January 15-21, 2019	February 6, 2019	February 21-22, 2019	February 26 - March 7, 2019	NEP FY 2019	2,475,000.00		2,475,000.00	Construction of MPB
47	Construction of Multi-Purpose Building, Brgy. Cannery Site, Polomolok, South Cotabato	Construction Section	Public Bidding	January 15-21, 2019	February 6, 2019	February 21-22, 2019	February 26 - March 7, 2019	NEP FY 2019	1,458,000.00		1,458,000.00	Construction of MPB
48	Construction of Multi-Purpose Building , Brgy. Dadiangas West, General Santos City, South Cotabato	Construction Section	Public Bidding	January 15-21, 2019	February 6, 2019	February 21-22, 2019	February 26 - March 7, 2019	NEP FY 2019	2,475,000.00		2,475,000.00	Construction of MPB
49	Construction of Multi-Purpose Building, Brgy. Kipalbig, Tampakan, South Cotabato	Construction Section	Public Bidding	January 22-28, 2019	February 12, 2019	February 27- March 1, 2019	March 4 - 13, 2018	NEP FY 2019	2,475,000.00		2,475,000.00	Construction of MPB
50	Construction of Multi-Purpose Building , Brgy. Lagao, General Santos City	Construction Section	Public Bidding	January 22-28, 2019	February 12, 2019	February 27- March 1, 2019	March 4 - 13, 2018	NEP FY 2019	2,475,000.00		2,475,000.00	Construction of MPB
51	Construction of Multi-Purpose Building, Brgy. Poblacion, Polomolok, South Cotabato	Construction Section	Public Bidding	January 22-28, 2019	February 12, 2019	February 27- March 1, 2019	March 4 - 13, 2018	NEP FY 2019	3,465,000.00		3,465,000.00	Construction of MPB
52	Construction of Multi-Purpose Building , Daan Banwang Elementary School, Brgy. Upper Labay, General Santos City, South Cotabato	Construction Section	Public Bidding	January 22-28, 2019	February 12, 2019	February 27- March 1, 2019	March 4 - 13, 2018	NEP FY 2019	2,475,000.00		2,475,000.00	Construction of MPB
53	Construction of Multi-Purpose Building, Day Care Center at Purok 10, Brgy. Katangawan, General Santos City, South Cotabato	Construction Section	Public Bidding	January 22-28, 2019	February 12, 2019	February 27- March 1, 2019	March 4 - 13, 2018	NEP FY 2019	1,458,000.00		1,458,000.00	Construction of MPB
54	Construction of Multi-Purpose Building , Day Care Center at Purok Bawalan, Brgy. San Jose, General Santos City	Construction Section	Public Bidding	January 22-28, 2019	February 12, 2019	February 27- March 1, 2019	March 4 - 13, 2018	NEP FY 2019	1,458,000.00		1,458,000.00	Construction of MPB
55	Construction of Multi-Purpose Building, FVR Village Elementary School, Brgy. Fatima, General Santos City, South Cotabato	Construction Section	Public Bidding	January 22-28, 2019	February 12, 2019	February 27- March 1, 2019	March 4 - 13, 2018	NEP FY 2019	2,475,000.00		2,475,000.00	Construction of MPB
56	Construction of Multi-Purpose Building , Habitat Community Elementary School (Gymnasium), Brgy. Sinawal, General Santos City, South	Construction Section	Public Bidding	January 22-28, 2019	February 12, 2019	February 27- March 1, 2019	March 4 - 13, 2018	NEP FY 2019	2,475,000.00		2,475,000.00	Construction of MPB
57	Construction of Multi-Purpose Building, NASA Elementary School (Gymnasium), Brgy. Fatima, General Santos City, South Cotabato	Construction Section	Public Bidding	January 22-28, 2019	February 12, 2019	February 27- March 1, 2019	March 4 - 13, 2018	NEP FY 2019	3,465,000.00		3,465,000.00	Construction of MPB
58	Construction of Multi-Purpose Building, Sitio Melina Day Care Center, Brgy. Lamoitak, Tampakan, South Cotabato	Construction Section	Public Bidding	January 22-28, 2019	February 12, 2019	March 12-15, 2019	March 18-27, 2019	NEP FY 2019	1,458,000.00		1,458,000.00	Construction of MPB
59	Rehabilitation of Multi-Purpose Building (SK Hall), Brgy. Buayan, General Santos City, South Cotabato	Construction Section	Public Bidding	February 5-11, 2019	February 24, 2019	March 12-15, 2019	March 18-27, 2019	NEP FY 2019	1,458,000.00		1,458,000.00	Rehabilitation of MPB
60	Renovation of Multi-Purpose Building, Jose p. Laurel Elementary School, Brgy. Dadiangas North, General Santos City, South Cotabato	Construction Section	Public Bidding	February 5-11, 2019	February 24, 2019	March 12-15, 2019	March 18-27, 2019	NEP FY 2019	1,980,000.00		1,980,000.00	Rehabilitation of MPB
61	Construction of Line Canal at Purok Honeville to Purok Luwalhati, Brgy. Silway 8, polomolok, South Cotabato	Construction Section	Public Bidding	February 5-11, 2019	February 24, 2019	March 12-15, 2019	March 18-27, 2019	NEP FY 2019	1,980,000.00		1,980,000.00	Construction of Lined Canal
62	Road Concreting (Completion) at purok 2 G. Antonio St. Brgy. Ligaya, General Santos City	Construction Section	Public Bidding	February 5-11, 2019	February 24, 2019	March 12-15, 2019	March 18-27, 2019	NEP FY 2019	14,850,000.00		14,850,000.00	Concreting of Road
63	Road Concreting at Purok 3 Saging St. from Tapel Avenue to NIA Road, Brgy. Ligaya, General Santos City	Construction Section	Public Bidding	February 5-11, 2019	February 24, 2019	March 12-15, 2019	March 18-27, 2019	NEP FY 2019	12,375,000.00		12,375,000.00	Concreting of Road
64	Road Concreting with drainage, from National Highway-Purok Maasaysay, Brgy. Labanaal, General Santos City	Construction Section	Public Bidding	February 5-11, 2019	February 24, 2019	March 12-15, 2019	March 18-27, 2019	NEP FY 2019	12,375,000.00		12,375,000.00	Concreting of Road
65	Road Concreting of Purok 2, Brgy. Polo, Polomolok, South Cotabato	Construction Section	Public Bidding	February 5-11, 2019	February 24, 2019	March 12-15, 2019	March 18-27, 2019	NEP FY 2019	2,970,000.00		2,970,000.00	Concreting of Road
66	Road Concreting of Purok Mauswagon to Purok Mabuhayu, Brgy. Silway 7, General Santos City, South Cotabato	Construction Section	Public Bidding	February 5-11, 2019	February 24, 2019	March 12-15, 2019	March 18-27, 2019	NEP FY 2019	2,970,000.00		2,970,000.00	Concreting of Road
67	Road Concreting with Drainage at Sebastian St. (in front of Barangay Hall), Brgy. City Heights, General Santos City, South Cotabato	Construction Section	Public Bidding	February 5-11, 2019	February 24, 2019	March 12-15, 2019	March 18-27, 2019	NEP FY 2019	2,970,000.00		2,970,000.00	Concreting of Road
68	Road Concreting, Brgy. Palo, Tampakan, South Cotabato	Construction Section	Public Bidding	February 5-11, 2019	February 24, 2019	March 12-15, 2019	March 18-27, 2019	NEP FY 2019	2,970,000.00		2,970,000.00	Concreting of Road
TOTAL (SOUTH COTABATO 2ND DISTRICT ENGINEERING OFFICE)>>>>									825,048,350.00		825,048,350.00	
SULTAN KUDARAT 1ST DISTRICT ENGINEERING OFFICE												
19MF0001	Preventive Maintenance of Road: Asphalt Overlay along Marbel-Allah Valley Cot. Rd., (S00749MN) K1768+565-K1768+000-K1765+973-K1766+619, Isulan, Sultan Kudarat.	Const. Section	Public Bidding	9/19/2018 9/25/2018	10/9/2018	1/4/2019	1/16/2019 1/17/2019	CY-2019-NEP	54,674,200.00			Asphalt Overlay

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
19MF0002	Preventive Maintenance of Road: Asphalt Overlay along Kidapawan-Allah Jct. Road, (S00740MN) K1670+837-K1671+742, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	9/19/2018 9/25/2018	10/9/2018	1/4/2019	1/16/2019 1/17/2019	CY-2019-NEP	39,103,960.00			Asphalt Overlay
19MF0003	Preventive Maintenance of Road: Asphalt Overlay along Dulawan-Marbel Road, (S00741MN) K1752+003-K1753+960 Lambayong, Sultan Kudarat	Const. Section	Public Bidding	9/19/2018 9/25/2018	10/9/2018	1/4/2019	1/16/2019 1/17/2019	CY-2019-NEP	46,467,680.00			Asphalt Overlay
19MF0004	Preventive Maintenance of Road: Concrete Reblocking-along Isulan Jct.-Ninoy Aquino Road, (S00742MN) K1776+749-K1776+000 Isulan, Sultan Kudarat	Const. Section	Public Bidding	9/19/2018 9/25/2018	10/9/2018	1/4/2019	1/16/2019 1/17/2019	CY-2019-NEP	13,990,480.00			Asphalt Overlay
19MF0005	Road Widening along Kidapawan-Allah Jct. Road K1667+000-K1667+665 Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	9/19/2018 9/25/2018	10/9/2018	1/4/2019	1/16/2019 1/17/2019	CY-2019-NEP	15,967,140.00			Road Widening
19MF0006	Road Widening along Dulawan-Marbel Road, K1755+723-K1757+400,K1757+421-K1757+960 Lambayong, Sultan Kudarat	Const. Section	Public Bidding	9/19/2018 9/25/2018	10/9/2018	1/4/2019	1/16/2019 1/17/2019	CY-2019-NEP	70,424,760.00			Road Widening
19MF0007	Road Widening along Dulawan-Marbel Road (S00746MN) K1766+050-K1767+717 Lambayong, Sultan Kudarat	Const. Section	Public Bidding	9/19/2018 9/25/2018	10/9/2018	1/4/2019	1/16/2019 1/17/2019	CY-2019-NEP	47,204,640.00			Road Widening
19MF0008	Road Widening along Isulan Jct.-Ninoy Aquino Rd., (S00742MN) K1780+983 - K1782+398, K1782+414-K1784+250 Isulan, Sultan Kudarat	Const. Section	Public Bidding	9/19/2018 9/25/2018	10/9/2018	1/4/2019	1/16/2019 1/17/2019	CY-2019-NEP	95,314,800.00			Road Widening
19MF0009	Construction of Concrete Road Koronadal-Cumbio-Lutayan (Lamalis-Datalfitak), . Matanao Rd., Cumbio, Sultan Kudarat	Const. Section	Public Bidding	9/19/2018 9/25/2018	10/9/2018	1/4/2019	1/16/2019 1/17/2019	CY-2019-NEP	49,000,000.00			Road Widening
19MF0010	Widening of Permanent Bridge at Allah Bridge (B00615MN) along Marbel-Allah Valley-Cot.-Road Isulan, Sultan Kudarat	Const. Section	Public Bidding	9/19/2018 9/25/2018	10/9/2018	1/4/2019	1/16/2019 1/17/2019	CY-2019-NEP	98,000,000.00			Widening of Bridge approach
19MF0011	Widening of Permanent Bridge at Kalawag Bridge (B00289MN) along Kidapawan-Allah Jct. Road Isulan, Sultan Kudarat	Const. Section	Public Bidding	9/19/2018 9/25/2018	10/9/2018	1/4/2019	1/16/2019 1/17/2019	CY-2019-NEP	20,139,004.00			Widening of Bridge
19MF0012	Construction of Revetment- Const. of Flood Mitigation Structures at Cumbio. Cumbio, Sultan Kudarat	Const. Section	Public Bidding	9/19/2018 9/25/2018	10/9/2018	1/4/2019	1/16/2019 1/17/2019	CY-2019-NEP	49,000,000.00			Const. of Revetment
19MF0013	Const. of Revetment- Const. of Flood Mitigation Structures at Rajah Muda Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	10/20/2018 10/26/2018	10/11/2018	1/8/2019	1/21/2019 1/22/2019	CY-2019-NEP	49,000,000.00			Const. of Revetment
19MF0014	Construction of Dike-Const. of Buayan River Control Lutayan, Sultan Kudarat	Const. Section	Public Bidding	10/20/2018 10/26/2018	10/11/2018	1/8/2019	1/21/2019 1/22/2019	CY-2019-NEP	97,020,000.00			Const. of Dike
19MF0015	Const./Improvement of Access Roads along Jct. Brgy. Baras to Brgy. New Passi leading to Monte Vicenteau Resort, Brgy. New Passi Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	10/20/2018 10/26/2018	10/11/2018	1/8/2019	1/21/2019 1/22/2019	CY-2019-NEP	19,600,000.00			Const./Improvement of Access Roads
19MF0016	Const. of Concrete Road along Caealan-Upper Katungal Road in Support to Palm Oil & Mango Industries Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	10/20/2018 10/26/2018	10/11/2018	1/8/2019	1/21/2019 1/22/2019	CY-2019-NEP	9,800,000.00			Const. of Concrete Road
19MF0017	Const. of Concrete Road of NRJ Pob. Pres. Quirino connecting to Brgy. Bagumbayan in support of Palm Oil, Muscovado/ Sugarcane, Vegetables, Rice and Corn Pres. Quirino, Sultan Kudarat	Const. Section	Public Bidding	10/20/2018 10/26/2018	10/11/2018	1/8/2019	1/21/2019 1/22/2019	CY-2019-NEP	32,242,000.00			Const. of Concrete Road
19MF0018	Const. of Concrete Road along Purok Kapayapaan Road connecting to Nat'l. Highway, Brgy. Kalandagan in support of Palm Oil, Palay and Fishing Industries Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	10/20/2018 10/26/2018	10/11/2018	1/8/2019	1/21/2019 1/22/2019	CY-2019-NEP	12,250,000.00			Const. of Concrete Road
19MF0019	Const. of Concrete Roads along Sampao-Bonita Nat'l. Hyw. In support of Palm Oil Production and other Agri Products Isulan, Sultan Kudarat	Const. Section	Public Bidding	10/20/2018 10/26/2018	10/11/2018	1/8/2019	1/21/2019 1/22/2019	CY-2019-NEP	12,250,000.00			Const. of Concrete Road
19MF0020	Const. of Concrete Road along Suben-Mengelen-Mangilala-Estrella-Pananggalan Road in support to Fishing and Allied Industries in Lake Buluan (Lutayan portion) extending in support to Muscovado, Palm Oil, Banana & Cassava In the area Industries Pres. Quirino, Sultan Kudarat	Const. Section	Public Bidding	10/20/2018 10/26/2018	10/11/2018	1/8/2019	1/21/2019 1/22/2019	CY-2019-NEP	12,250,000.00			Const. of Concrete Road

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
19MF0021	Const. of Road along Tacurong East By-Pass Road from Brgy. San Antonio-D'Lesma-San Pablo connecting Brgy. Kalandagan Brgy. Road in support of Banana and Palm Oil Industries Brgy. Kalandagan, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	10/20/2018 10/26/2018	10/11/2018	1/8/2019	1/21/2019 1/22/2019	CY-2019-NEP	34,125,560.00			Const. of Concrete Road
19MF0022	Construction of Two (2) Storey Bldg., Sultan Kudarat 1st District Engineering Office Isulan, Sultan Kudarat	Const. Section	Public Bidding	10/20/2018 10/26/2018	10/11/2018	1/8/2019	1/21/2019 1/22/2019	CY-2019-NEP	35,705,320.00			Const. of two (2) Storey Bldg.
19MF0023	Const. of MPB-Const. (Completion) of MPB (Brgy. Hall), Brgy. Buenaflor Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	9/24/2018 9/30/2018	10/15/2018	1/10/2019 1/11/2019	1/24/2019 1/25/2019	CY-2019-NEP	1,485,000.00			Const. of MPB
19MF0024	Const. (completion) of MPB (Mini Gym), Brgy. Bagumbayan, Pres. Quirino, Sultan Kudarat	Const. Section	Public Bidding	9/24/2018 9/30/2018	10/15/2018	1/10/2019 1/11/2019	1/24/2019 1/25/2019	CY-2019-NEP	990,000.00			Const. of MPB
19MF0025	Const. of MPB-Const. (Completion) of MPB (Mini Gym), Brgy. Impao, Isulan, Sultan Kudarat	Const. Section	Public Bidding	9/24/2018 9/30/2018	10/15/2018	1/10/2019 1/11/2019	1/24/2019 1/25/2019	CY-2019-NEP	1,485,000.00			Const. of MPB
19MF0026	Const. of MPB-Const. (Completion) of MPB (Mini Gym), Brgy. Katico, Pres. Quirino Isulan, Sultan Kudarat	Const. Section	Public Bidding	9/24/2018 9/30/2018	10/15/2018	1/10/2019 1/11/2019	1/24/2019 1/25/2019	CY-2019-NEP	1,000,000.00			Const. of MPB
19MF0027	Const. of MPB-Const. (Completion) of MPB (Mini Gym), Brgy. Libertad, Columbio Sultan Kudarat	Const. Section	Public Bidding	9/24/2018 9/30/2018	10/15/2018	1/10/2019 1/11/2019	1/24/2019 1/25/2019	CY-2019-NEP	990,000.00			Const. of MPB
19MF0028	Const. of MPB-Const. (Completion) of MPB (Mini Gym), Dansuli Elementary School, Brgy. Dansuli, Isulan, Sultan Kudarat	Const. Section	Public Bidding	9/24/2018 9/30/2018	10/15/2018	1/10/2019 1/11/2019	1/24/2019 1/25/2019	CY-2019-NEP	990,000.00			Const. of MPB
19MF0029	Const. of MPB-Const. (Completion) of MPB (Mini Gym) , Purok Punol, Brgy. Telapas, Columbio Sultan Kudarat	Const. Section	Public Bidding	9/24/2018 9/30/2018	10/15/2018	1/10/2019 1/11/2019	1/24/2019 1/25/2019	CY-2019-NEP	990,000.00			Const. of MPB
19MF0030	Const. of MPB-Const. of MPB (Mini Gym), Brgy. Caridad, Lambayong, Sultan Kudarat	Const. Section	Public Bidding	9/24/2018 9/30/2018	10/15/2018	1/10/2019 1/11/2019	1/24/2019 1/25/2019	CY-2019-NEP	2,277,000.00			Const. of MPB
19MF0031	Const. of MPB-Const. of MPB (Mini Gym), Brgy. D' Lotilla, Isulan, Sultan Kudarat	Const. Section	Public Bidding	9/24/2018 9/30/2018	10/15/2018	1/10/2019 1/11/2019	1/24/2019 1/25/2019	CY-2019-NEP	2,277,000.00			Const. of MPB
19MF0032	Const. of MPB-Const. of MPB (Mini Gym), Brgy. Mamali, Lutayan, Sultan Kudarat	Const. Section	Public Bidding	9/24/2018 9/30/2018	10/15/2018	1/10/2019 1/11/2019	1/24/2019 1/25/2019	CY-2019-NEP	2,277,000.00			Const. of MPB
19MF0033	Const. of MPB-Const. of MPB (Mini Gym), Brgy. Palavilla, Lutayan, Sultan Kudarat	Const. Section	Public Bidding	9/24/2018 9/30/2018	10/15/2018	1/10/2019 1/11/2019	1/24/2019 1/25/2019	CY-2019-NEP	3,267,000.00			Const. of MPB
19MF0034	Const. of MPB-Const. of MPB (Mini Gym), Brgy. Sigayan, Lambayong, Sultan Kudarat	Const. Section	Public Bidding	9/24/2018 9/30/2018	10/15/2018	1/10/2019 1/11/2019	1/24/2019 1/25/2019	CY-2019-NEP	2,277,000.00			Const. of MPB
19MF0035	Const. of MPB-Const. of MPB (Mini Gym), Brgy. Tinumiguez, Lambayong, Sultan Kudarat	Const. Section	Public Bidding	9/24/2018 9/30/2018	10/15/2018	1/10/2019 1/11/2019	1/24/2019 1/25/2019	CY-2019-NEP	2,277,000.00			Const. of MPB
19MF0036	Const. of MPB-Const. of MPB (Mini Gym), Marimco Elementary School, Brgy. Bambad, Isulan, Sultan Kudarat	Const. Section	Public Bidding	9/24/2018 9/30/2018	10/15/2018	1/10/2019 1/11/2019	1/24/2019 1/25/2019	CY-2019-NEP	2,277,000.00			Const. of MPB
19MF0037	Const. of MPB-Const. of MPB (Mini Gym), San Emmanuel Nat'l. High School, Brgy. San Emmanuel Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	9/24/2018 9/30/2018	10/15/2018	1/10/2019 1/11/2019	1/24/2019 1/25/2019	CY-2019-NEP	2,277,000.00			Const. of MPB
19MF0038	Const. of MPB - Const. of MPB (Mini Gym) Talipasan Elem. School, Brgy. Dansuli, Isulan Sultan Kudarat	Const. Section	Public Bidding	9/27/2018 10/3/2018	10/17/2018	1/16/2019 1/17/2019	1/29/2019 1/30/2019	CY-2019-NEP	2,277,000.00			Const. of MPB
19MF0039	Const. of MPB - Const. of MPB (New Brgy. Hall) Brgy. Bayasong, Lutayan, Sultan Kudarat	Const. Section	Public Bidding	9/27/2018 10/3/2018	10/17/2018	1/16/2019 1/17/2019	1/29/2019 1/30/2019	CY-2019-NEP	2,277,000.00			Const. of MPB
19MF0040	Const. of MPB - Const. of MPB (New Brgy. Hall) Brgy. Eday., Columbio, Sultan Kudarat	Const. Section	Public Bidding	9/27/2018 10/3/2018	10/17/2018	1/16/2019 1/17/2019	1/29/2019 1/30/2019	CY-2019-NEP	2,970,000.00			Const. of MPB
19MF0041	Const. of MPB - Const. of MPB (New Brgy. Hall) Brgy. Griño, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	9/27/2018 10/3/2018	10/17/2018	1/16/2019 1/17/2019	1/29/2019 1/30/2019	CY-2019-NEP	2,277,000.00			Const. of MPB
19MF0042	Const. of MPB - Const. of MPB (New Brgy. Hall) Brgy. Kalawag 1, Isulan, Sultan Kudarat	Const. Section	Public Bidding	9/27/2018 10/3/2018	10/17/2018	1/16/2019 1/17/2019	1/29/2019 1/30/2019	CY-2019-NEP	2,970,000.00			Const. of MPB
19MF0043	Const. of MPB - Const. of MPB (New Brgy. Hall) Brgy. Mangelen, Pres. Quirino, Sultan Kudarat	Const. Section	Public Bidding	9/27/2018 10/3/2018	10/17/2018	1/16/2019 1/17/2019	1/29/2019 1/30/2019	CY-2019-NEP	2,970,000.00			Const. of MPB
19MF0044	Const. of MPB - Const. of MPB (New Brgy. Hall) Brgy. New Carmen, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	9/27/2018 10/3/2018	10/17/2018	1/16/2019 1/17/2019	1/29/2019 1/30/2019	CY-2019-NEP	2,970,000.00			Const. of MPB
19MF0045	Const. of MPB - Const. of MPB (New Brgy. Hall) Brgy. New Lagao, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	9/27/2018 10/3/2018	10/17/2018	1/16/2019 1/17/2019	1/29/2019 1/30/2019	CY-2019-NEP	2,970,000.00			Const. of MPB
19MF0046	Const. of MPB - Const. of MPB (New Brgy. Hall) Brgy. Palumbe, Lambayong, Sultan Kudarat	Const. Section	Public Bidding	9/27/2018 10/3/2018	10/17/2018	1/16/2019 1/17/2019	1/29/2019 1/30/2019	CY-2019-NEP	2,970,000.00			Const. of MPB

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
19MF0047	Const. of MPB - Const. of MPB (New Brgy. Hall) Brgy. Poblacion, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	9/27/2018 10/3/2018	10/17/2018	1/16/2019 1/17/2019	1/29/2019 1/30/2019	CY-2019-NEP	2,970,000.00			Const. of MPB
19MF0048	Const. of MPB - Const. of MPB (New Brgy. Hall) Brgy. San Jose, Pres. Quirino, Sultan Kudarat	Const. Section	Public Bidding	9/27/2018 10/3/2018	10/17/2018	1/16/2019 1/17/2019	1/29/2019 1/30/2019	CY-2019-NEP	2,970,000.00			Const. of MPB
19MF0049	Const. of MPB - Const. of MPB (New Brgy. Hall) Brgy. San Pablo, Tacurong City, Sultan Kudarat	Const. Section	Public Bidding	9/27/2018 10/3/2018	10/17/2018	1/16/2019 1/17/2019	1/29/2019 1/30/2019	CY-2019-NEP	2,970,000.00			Const. of MPB
19MF0050	Const. of MPB - Const. of MPB (New Brgy. Hall) Brgy. Simsiman, Lutayan, Sultan Kudarat	Const. Section	Public Bidding	9/27/2018 10/3/2018	10/17/2018	1/16/2019 1/17/2019	1/29/2019 1/30/2019	CY-2019-NEP	2,970,000.00			Const. of MPB
19MF0051	Const. of MPB - Const. of MPB (New Brgy. Hall) Brgy. Udtong, Lambayong, Sultan Kudarat	Const. Section	Public Bidding	9/27/2018 10/3/2018	10/17/2018	1/16/2019 1/17/2019	1/29/2019 1/30/2019	CY-2019-NEP	2,970,000.00			Const. of MPB
19MF0052	Const. of MPB - Const. of MPB, Brgy. Poblacion Lambayong, Sultan Kudarat	Const. Section	Public Bidding	9/27/2018 10/3/2018	10/17/2018	1/16/2019 1/17/2019	1/29/2019 1/30/2019	CY-2019-NEP	1,980,000.00			Const. of MPB
TOTAL (SULTAN KUDARAT 1ST DISTRICT ENGINEERING OFFICE)>>>>									63,657,000.00		-	
SULTAN KUDARAT 2ND DISTRICT ENGINEERING OFFICE												
	Construction of Drainage Structure along Road- On Specific Location along Isulan Jct- Ninoy Aquino Rd (S00743MN) Isulan Jct-Ninoy Aquino Rd K1831 + 597 -K1832 + 297; K1833 + 775 - K1835 + 894	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	58,265,000.00		58,265,000.00	
	Preventive Maintenance of Road: Asphalt Overlay on-on Specific Location along Marbel-Allah Valley-Cotabato Rd (S00744MN) K1775 + -736-K1775 + 000; K1778 + 704-K1780 + 045	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	92,602,000.00		92,602,000.00	
	Preventive Maintenance of Road: Concrete Reblocking: Concrete Reblocking 280 mm- on Specific Location along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd (S00732MN) K1925 + 000-K1926 + 000, K1946 + 000-K1946 + 503, K1949 + 2716-K1949 + 3000, K1949 + 5440-K1949 + 6276; (S00737MN) K2009 + 509-K2012 + 000, K2013 + 000-K2013 + 081, K2028 + 822- K2029 + 234	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	53,435,000.00		53,435,000.00	
	Preventive Maintenance of Road: Concrete Reblocking: Concrete Reblocking 280 mm- on Specific Location along Isulan Jct-Ninoy Aquino Rd (S00743MN) K1785 + -755- K1785 + 000, K1798 + 603.66-K1799 + 000, K1800 + 000-K1800 + 479, K1805 + 502-K1806 + 279, K1811 + 252-K1811 + 432, K1830 + 279-K1830 + 600	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	28,021,000.00		28,021,000.00	
	Construction of Road Slope Protection Structure- on Specific Locations along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd (S00734MN) K1961 + 485- K1961 + 655, K1962 + 650- K1962 + 700, K1968 + 080- K1968 + 160, K1969 + 200- K1969 + 240, K1971 + 600- K1971 + 620, K1971 + 700- K1971 + 720; (S00737MN) K1985 + 680- K1985 + 700	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	22,739,000.00		22,739,000.00	
	Construction of Road Slope Protection Structure- on Specific Locations along Isulan Jct-Ninoy Aquino Rd (S00743MN) K1806 + 683- K1806 + 693, K1807 + 837- K1807 + 850, K1811 + 190- K1811 + 215, K1811 + 804- K1811 + 827, K1811 + 890- K1811 + 906, K1828 + 890- K1828 + 980, K1830 + 350- K1830 + 400, K1830 + 420- K1830 + 470	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	34,982,000.00		34,982,000.00	
	Reconstruction to Concrete Pavement - on Specific Locations along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd (S00732MN) K1940 + 000- K1940 + 900, K1940 + 900- K1941 + 755	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	100,000,000.00		100,000,000.00	
	Reconstruction to Concrete Pavement - on Specific Locations along Isulan Jct-Ninoy Aquino Rd (S00743MN) K1794 + 377- K1794 + 678, K1810 + 523- K1811 + 035	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	32,561,000.00		32,561,000.00	

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Rehabilitation / Major Repair of Bridge Busawon Br. 1 (B00630MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	8,448,000.00		8,448,000.00	
	Rehabilitation / Major Repair of Bridge Kalamansig Br. (B00629MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	7,200,000.00		7,200,000.00	
	Rehabilitation / Major Repair of Bridge Pangawan Br. 3 (B01265MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	9,600,000.00		9,600,000.00	
	Widening of Bridge-Barurao Br. (B00622MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	20,760,000.00		20,760,000.00	
	Widening of Bridge- Kawa Br. 2 (B01541MN) along SNA-Lebak-Kalamansig Rd	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	20,381,000.00		20,381,000.00	
	Widening of Bridge- Kulaman Br. (B01542MN) along SNA-Lebak-Kalamansig Rd	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	53,760,000.00		53,760,000.00	
	Widening of Bridge- Masurot Br. (B00623MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	12,760,000.00		12,760,000.00	
	Widening of Bridge- Pilandok Br. (B00621MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	15,760,000.00		15,760,000.00	
	Widening of Bridge- Salaman Br. (B00624MN) along Awang-Upi-Lebak-Kalamansig-Palimbang-Sarangani Rd	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	49,160,000.00		49,160,000.00	
	Road Widening -along Awang-Upi-Lebak-Kalamansig-Palimbang Sarangani Rd (S00732MN) K1934+515 - K1936+015	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	45,000,000.00		45,000,000.00	
	Road Widening -along Awang-Upi-Lebak-Kalamansig-Palimbang Sarangani Rd (S00732MN) K1943+289 - K1945+330	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	61,230,000.00		61,230,000.00	
	Road Widening -along SNA-Lebak-Kalamansig Rd (S00739MN) K1849+921 -K1851+123, K1851+180 -K1852+161	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	65,520,000.00		65,520,000.00	
	Road Widening -along Isulan Jct-Ninoy Aquino Rd (S00743MN) K1786 + 090- K1788 + 100	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	60,300,000.00		60,300,000.00	
	Road Widening -along Isulan Jct-Ninoy Aquino Rd (S00743MN) K1796+128 -K1797+255, K1797+477 -K1798+011	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	54,113,000.00		54,113,000.00	
	Construction of Flood Mitigation Structure - Construction of Flood Control (Ala River Basin), Esperanza, Sultan Kudarat 2nd	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	50,000,000.00		50,000,000.00	
	Construction of Revetment - Construction of River Bank Protection/Flood Control (Upstream) at Brgy. Daladap, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	50,000,000.00		50,000,000.00	
	Construction of Revetment - Construction of River Bank Protection/Flood Control at Brgy. Daladap, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	50,000,000.00		50,000,000.00	
	Construction of Flood Mitigation Structure - Construction of River Bank Protection/Flood Control at Salaman River, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	50,000,000.00		50,000,000.00	
	Construction of Concrete Road- NRJ leading to Mangrove Ecotourism Park, Brgy. Taguisa, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	39,000,000.00		39,000,000.00	
	Construction of Concrete Road- NRJ to Sitio Sewal leading to Lagbasan Cave passing thru Burial Cave, Brgy. Kuden, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	39,000,000.00		39,000,000.00	

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Construction of Concrete Road- Brgy. Basak-Villamonte-Capilan connecting to New Calinog, in support of Bamboo and Coffee Plantation, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	39,926,000.00		39,926,000.00	
	Construction of Concrete Road- Tuka-Bai Saripinang Road in Bagumbayan SK in support of Agri-based Industries: Pineapple, Coffee, Rubber, Corn and Muscovado Processing Plant, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	30,000,000.00		30,000,000.00	
	Construction of Concrete Road- Road from NHJ-Brgy. Kadi-Brgy. Bugso-Sitio Balite-Sitio Sapale and Crossing Bugso-Landfill in support to Agribusiness Establishment, Senator Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	30,000,000.00		30,000,000.00	
	Construction of Concrete Road- Road in Limulan to Pusot Area Leading to Market and Processing Center in support of Coffee, Coconut, and Corn Industries, Brgy. Limulan, Kalamansig, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	30,000,000.00		30,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Kalibuhan, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Nati, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	January 28, 2019	February 06, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Brgy. New Calinog, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Numo, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Poblacion III, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Poloy-Poloy, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Santa Maria, Kalamansig, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall), Brgy. Sumilil, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Day Care Center), Brgy. Dumangas Nuevo, Kalamansig, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Day Care Center), Brgy. Kanipaan, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Day Care Center), Brgy. Kanulay, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Day Care Center), Brgy. Villamor, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Gymnasium), Brgy. Basag, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building (Gymnasium), Brgy. Langgal, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Construction of Multi-Purpose Building (Gymnasium), Brgy. Marguez, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	700,000.00		700,000.00	
	Construction of Multi-Purpose Building (Gymnasium), Brgy. Namat Masla, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building (Gymnasium), Brgy. Poblacion, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Gymnasium), Brgy. Poblacion, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	700,000.00		700,000.00	
	Construction of Multi-Purpose Building (Gymnasium), Brgy. San Roque, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	700,000.00		700,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Barurao II, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Barangay Hall Building), Brgy. Barurao I, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Biwang, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Buenaflores, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Sagasa, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Busok, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Salabaca, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Capilan, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Chua, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Daladap, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Hinalaan, Kalamansig, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Kabulanan, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Kadi, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Kiadsam, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Kinayao, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Kulaman, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Laguinding, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Limuhay, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Limulan, Kalamansig, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. New Panay, Esperanza, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Pansud, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Pasandalan, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Poblacion, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Ragandang, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Sabanal,Kalamansig, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Sangay, Kalamansig, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Santa Maria, Kalamansig, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Santo Niño, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. South Sepaka, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Taguisa, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building (Senior Citizen Building), Brgy. Balwan, Palimbang, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Banali, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Bugso, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Daluga, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	

Code (PAP)	Procurement Program/Project	RO/End-User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total (ABC)	MOOE	CO	
	Construction of Multi-Purpose Building, Brgy. Datu Wasay, Kalamansig, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Kuden, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Lagubang, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Midtungok, Sen. Ninoy Aquino, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Monteverde, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Paril, Kalamansig, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Tran, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	1,000,000.00		1,000,000.00	
	Construction of Senior Citizen Building (Multi-Purpose Building), Brgy. Basak, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	700,000.00		700,000.00	
	Construction of Senior Citizen Building (Multi-Purpose Building), Brgy. Villamonte, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	700,000.00		700,000.00	
	Construction of Bridges,, Brgy. Capilan/New Calinog, Lebak, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	2,000,000.00		2,000,000.00	
	Construction of Road, Brgy. Poblacion, Bagumbayan, Sultan Kudarat	Construction Section	Public Bidding	October 25 2018 to October 31, 2018	November 14, 2018	February 4, 2019	February 13, 2019	FY 2019 National Expenditure Program (NEP)	3,500,000.00		3,500,000.00	
TOTAL (SULTAN KUDARAT 2ND DISTRICT ENGINEERING OFFICE)>>>>									1,384,523,000.00		1,384,523,000.00	

Prepared by:



SHIRLAINE G. AVILA
Engineer IV
Head, Regional Procurement Unit

Date: August 29, 2018

Recommending Approval :



ROSIE C. JAVATE
Assistant Regional Director

Date: August 29, 2018

Approved by:



BASIR M. IBRAHIM
Regional Director

Date: August 29, 2018