



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Regional Office VI
Fort San Pedro, Iloilo City

CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN FY 2019 FOR CIVIL WORKS
(REGION VI)
(As of August 15, 2019)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/ IB/REI	Post of Open of Bids	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE	
REGIONAL OFFICE												
19G00001	Kalibo Circumferential Road, Aklan	Regional Office VI, Construction Division	Competitive Bidding	Sept. 4 - 10, 2018	Oct. 2, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	100,000,000.00		100,000,000.00	Construction of Bypass/Diversion
19G00002	Construction of Mangguba Bridge, Barangay Poladuen, Labaco, Aklan	Regional Office VI, Construction Division	Competitive Bidding	Sept. 4 - 10, 2018	Oct. 2, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	200,000,000.00		200,000,000.00	
19G00003	Penay East-West Road, Antique	Regional Office VI, Construction Division	Competitive Bidding	Sept. 6 - 12, 2018	Oct. 4, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	100,000,000.00		100,000,000.00	Construction of Gravel Road
19G00004	San Roque-Bugo-Gen. Fullon-Valderama Road, Antique	Regional Office VI, Construction Division	Competitive Bidding	Sept. 6 - 12, 2018	Oct. 4, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	100,000,000.00		100,000,000.00	Missing Link
19G00005	Tibiao Br. (B00346N) along Iloilo-Antique Rd	Regional Office VI, Construction Division	Competitive Bidding	Sept. 11 - 17, 2018	Oct. 9, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	107,511,000.00		107,511,000.00	Rehab/Major Repair
19G00006	Station Br. (B00317PN) along Iloilo-Antique Rd	Regional Office VI, Construction Division	Competitive Bidding	Sept. 11 - 17, 2018	Oct. 9, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	140,000,000.00		140,000,000.00	Widening of Bridge
19G00007	Bacolod-Negros Occidental Economic Highway, (Section 2), Package A, Bacolod City	Regional Office VI, Construction Division	Competitive Bidding	Sept. 13 - 19, 2018	Oct. 11, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	110,000,000.00		110,000,000.00	Construction of Bypass/Diversion Roads
19G00008	Bacolod-Negros Occidental Economic Highway, (Section 2), Package B, Bacolod City	Regional Office VI, Construction Division	Competitive Bidding	Sept. 13 - 19, 2018	Oct. 11, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	110,000,000.00		110,000,000.00	Construction of Bypass/Diversion Roads
19G00009	Maycan-Sara Bypass Road, (Mayayon Section), Capiz	Regional Office VI, Construction Division	Competitive Bidding	Sept. 18 - 24, 2018	Oct. 16, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	120,000,000.00		120,000,000.00	Construction of Bypass/Diversion Roads
19G00010	Guimaras Circumferential Road - K0021+762 - K0021+1032, K0045+415 - K0044+000, K0049+000 - K0052+000 - K0052+435, K0055+737 - K0055+926, K0065+821 - K0066+071, K0094+363 - K0094+661, K0103+000 - K0103+250	Regional Office VI, Construction Division	Competitive Bidding	Sept. 18 - 24, 2018	Oct. 16, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	111,853,000.00		111,853,000.00	Reconstruction to Concrete Pavement
19G00011	Iloilo R-1 Bypass Road, Iloilo	Regional Office VI, Construction Division	Competitive Bidding	Sept. 20 - 26, 2018	Oct. 18, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	100,000,000.00		100,000,000.00	Construction of Bypass/Diversion Roads
19G00012	Iloilo Capiz Rd (Old Route) - K0029+437-K0030+000, K0030+400 - K0030+508, K0031+000 - K0032+000, K0030+000 - K0032+000	Regional Office VI, Construction Division	Competitive Bidding	Sept. 20 - 26, 2018	Oct. 18, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	116,254,000.00		116,254,000.00	Reconstruction to Paved Concrete Pavement
19G00013	Passi Bypass Road, Iloilo	Regional Office VI, Construction Division	Competitive Bidding	Sept. 25 - Oct. 1, 2018	Oct. 23, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	130,000,000.00		130,000,000.00	Construction of Concrete Bridge
19G00014	Penay East-West Road, Iloilo	Regional Office VI, Construction Division	Competitive Bidding	Sept. 25 - Oct. 1, 2018	Oct. 23, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	100,000,000.00		100,000,000.00	Construction of Gravel Road
19G00015	Iloilo Circumferential Road 2, Iloilo	Regional Office VI, Construction Division	Competitive Bidding	Sept. 27 - Oct. 3, 2018	Oct. 25, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	100,000,000.00		100,000,000.00	Construction of Concrete Road
19G00016	Iloilo Circumferential Road 3, Iloilo	Regional Office VI, Construction Division	Competitive Bidding	Sept. 27 - Oct. 3, 2018	Oct. 25, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	100,000,000.00		100,000,000.00	Construction of Gravel Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
				As/IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Price of Funds	Total	MOOE	CO	
19G00017	Hinamayan City-Negros Oriental Boundary-Tayasan Road, Negros Occidental	Regional Office VI, Construction Division	Competitive Bidding	Oct. 2 - 8, 2018	Oct. 30, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	100,000,000.00		100,000,000.00	Construction of Concrete Road
19G00018	Bago City-Bacolod City Bypass Rd, Negros Occidental	Regional Office VI, Construction Division	Competitive Bidding	Oct. 2 - 8, 2018	Oct. 30, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	54,057,000.00		54,057,000.00	Construction of Concrete Road
19G00019	Bago Br. (B00159NR) along Bacolod South By-Pass Rd (Phase II)	Regional Office VI, Construction Division	Competitive Bidding	Oct. 2 - 8, 2018	Oct. 30, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	40,000,000.00		40,000,000.00	Widening of Bridge
19G00020	Roxas City Circumferential Road	Regional Office VI, Construction Division	Competitive Bidding	Oct. 9 - 15, 2018	Nov. 6, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	100,000,000.00		100,000,000.00	Construction of Bypass/Diversion Roads
19G00021	Concreting of Agococ-Artuz Talon-Rizal Norte Mallao Road, Tapaz, Capiz	Regional Office VI, Construction Division	Competitive Bidding	Oct. 9 - 15, 2018	Nov. 6, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	453,500,000.00		453,500,000.00	Construction of Concrete Road
19G00022	Concreting of Malia-Hilwan Road, Tapaz, Capiz	Regional Office VI, Construction Division	Competitive Bidding	Oct. 10 - 16, 2018	Nov. 7, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	228,300,000.00		228,300,000.00	Construction of Concrete Road
19G00023	Concreting of Camburanan-Agococ-Artuz Road, Tapaz, Capiz	Regional Office VI, Construction Division	Competitive Bidding	Oct. 10 - 16, 2018	Nov. 7, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	186,900,000.00		186,900,000.00	Construction of Concrete Road
19G00024	Guimbal Br. 2 along Itollo-Antique Road (Phase II)	Regional Office VI, Construction Division	Competitive Bidding	Oct. 11 - 17, 2018	Nov. 8, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	80,000,000.00		80,000,000.00	Construction
19G00025	Itollo East Coast-Capiz Rd - K0193+840 - K0195+395, K0224+298 - K0224+065, K0228+657 - K02304+560	Regional Office VI, Construction Division	Competitive Bidding	Oct. 11 - 17, 2018	Nov. 8, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	150,000,000.00		150,000,000.00	Road Widening
19G00026	Passi-San Rafael-Lemery-Sara Rd - K0072+332 - K0073+719, K0080+122 - K0081+290, K0081+525 - K0083+215, K0083+333 - K0083+928	Regional Office VI, Construction Division	Competitive Bidding	Oct. 11 - 17, 2018	Nov. 8, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	150,000,000.00		150,000,000.00	Road Widening
19G00027	Mayyon-Sara Bypass Road, (Sara Section), Package 1, Itollo	Regional Office VI, Construction Division	Competitive Bidding	Oct. 16 - 22, 2018	Nov. 13, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	120,000,000.00		120,000,000.00	Construction of Concrete Road
19G00028	Mayyon-Sara Bypass Road, (Sara Section), Package 2, Itollo	Regional Office VI, Construction Division	Competitive Bidding	Oct. 16 - 22, 2018	Nov. 13, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	120,000,000.00		120,000,000.00	Construction of Concrete Road
19G00029	Bacolod North Rd - K0010+950 - K0011+981, K0031+000 - K0031+902, K0032+000 - K0032+639, K0033+676 - K0034+083, K0034+567 - K0036+000	Regional Office VI, Construction Division	Competitive Bidding	Oct. 17 - 23, 2018	Nov. 14, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	150,000,000.00		150,000,000.00	Preventive Maintenance: Asphalt Overlay
19G00030	Bacolod North Rd - K0038+200 - K0039+406, K0043+000 - K0043+259, K0044+759 - K0045+260, K0045+280.0 - K0046+026, K0049+762 - K0050+616, K0052+562 - K0053+291, K0057+000 - K0058+279, K0058+304 - K0059+045, K0059+696-K0059+965, K0077+ (-258) - K0079+000	Regional Office VI, Construction Division	Competitive Bidding	Oct. 17 - 23, 2018	Nov. 14, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	140,732,000.00		140,732,000.00	Preventive Maintenance of Road : Asphalt Overlay
19G00031	Bacolod North Rd - K0101+340 - K0103+309, K0107+721 - K0108+465, K0108+496 - K0109+582	Regional Office VI, Construction Division	Competitive Bidding	Oct. 18 - 24, 2018	Nov. 15, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	150,000,000.00		150,000,000.00	Road Widening Including Drainage and ROW
19G00032	Bacolod North Rd - K0109+682 - K0110+600, K0110+659 - K0111+552, K0115+582 - K0116+700	Regional Office VI, Construction Division	Competitive Bidding	Oct. 18 - 24, 2018	Nov. 15, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	113,749,000.00		113,749,000.00	Road Widening Including Drainage and ROW
19G000333	Bacolod North Rd - K0059+316 - K0063+000, K0066+170 - K0066+666	Regional Office VI, Construction Division	Competitive Bidding	Oct. 23 - 29, 2018	Nov. 20, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	131,898,000.00		131,898,000.00	Road Widening Including Drainage and ROW
19G00034	Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd - K0036+038 - K0037+825, K0037+841 - K0040+373, K0040+424 - K0041+000	Regional Office VI, Construction Division	Competitive Bidding	Oct. 23 - 29, 2018	Nov. 20, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	150,000,000.00		150,000,000.00	Road Widening Including Drainage and ROW
19G00035	Bacolod-Negros Occidental Economic Highway, (Section 1), Package D, Negros Occidental	Regional Office VI, Construction Division	Competitive Bidding	Oct. 24 - 30, 2018	Nov. 21, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	110,000,000.00		110,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Price of Funds	Total	MOOE	CO	
19G00036	Bacolod-Negros Occidental Economic Highway, (Section 1), Package E, Negros Occidental	Regional Office VI, Construction Division	Competitive Bidding	Oct. 24 - 30, 2018	Nov. 21, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	110,000,000.00		110,000,000.00	Construction of Gravel Road
19G00037	Silay-Palag-Cadiz-Calastrava Road, Negros Occidental	Regional Office VI, Construction Division	Competitive Bidding	Oct. 24 - 30, 2018	Nov. 21, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	150,000,000.00		150,000,000.00	Construction of Concrete Road
19G00038	Kabankalan-Bale Rd - K0089+(+805) - K0089+000, K0091+006 - K0092+376	Regional Office VI, Construction Division	Competitive Bidding	Oct. 25 - 31, 2018	Nov. 22, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	150,000,000.00		150,000,000.00	Reconstruction to Concrete Pavement
19G00039	Bacolod South Rd (Kabankalan-Hinobaan Section) - K0116+364 - K0117+000, K0120+000 - K0121+068, K0121+089 - K0122+000, K0122+980 - K0123+550	Regional Office VI, Construction Division	Competitive Bidding	Oct. 25 - 31, 2018	Nov. 22, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	102,123,000.00		102,123,000.00	Reconstruction to Concrete Pavement
19G00040	Bacolod South Rd (Kabankalan-Hinobaan Section) - K0093+488 - K0095+000, K0102+923 - K0103+985, K0103+995 - K0104 + 878, K0104+964 - K0105+096, K0105+128 - K0106+409	Regional Office VI, Construction Division	Competitive Bidding	Oct. 30 - Nov. 5, 2018	Nov. 27, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	150,000,000.00		150,000,000.00	Road widening
19G00041	Candon-Gatusbo-Basay Bdry. Road, Negros Occidental	Regional Office VI, Construction Division	Competitive Bidding	Oct. 30 - Nov. 5, 2018	Nov. 27, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	100,000,000.00		100,000,000.00	Construction of Concrete Road
19G00042	Ilog Br. (B00217N8) along Bacolod South Rd (Kabankalan-Hinobaan Section) (Phase II)	Regional Office VI, Construction Division	Competitive Bidding	Oct. 31 - Nov. 6, 2018	Nov. 28, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	40,000,000.00		40,000,000.00	Widening of Bridge
19G00043	Jct Bignawa-La Castellana-Isabela Rd - K0044+381 - K0045+000, K0045 + 143 - K0045 + 993	Regional Office VI, Construction Division	Competitive Bidding	Oct. 31 - Nov. 6, 2018	Nov. 28, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	97,861,000.00		97,861,000.00	Reconstruction to Concrete Pavement
19G00044	Bago-Mambual Rd - K0035+000 - K0036+000, K0037+000 - K0037+821, K0038+443 - K0039+000	Regional Office VI, Construction Division	Competitive Bidding	Nov. 6 - 12, 2018	Dec. 4, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	88,073,000.00		88,073,000.00	Reconstruction to Concrete Pavement
19G00045	Construction of Flood Mitigation Structures along Ilog Bungal, Ilog, Negros Occidental	Regional Office VI, Construction Division	Competitive Bidding	Nov. 22 - 28, 2018	Dec. 20, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	80,000,000.00		80,000,000.00	Construction of Flood Mitigation Structure
19G00046	Construction of Flood Mitigation Structures along Ilog Hilabangan River, Brgy. Talibung, Kabankalan City, Negros Occidental	Regional Office VI, Construction Division	Competitive Bidding	Nov. 29 - Dec. 5, 2018	Dec. 27, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	51,235,000.00		51,235,000.00	Construction of Flood Mitigation Structure
19G00047	Construction of Flood Mitigation Structures along Sipalay River, Sipalay City, Negros Occidental	Regional Office VI, Construction Division	Competitive Bidding	Nov. 29 - Dec. 5, 2018	Dec. 27, 2018	Jan. 15, 2019	Jan. 16 - 25, 2019	GAA 2019	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
AKLAN DISTRICT ENGINEERING OFFICE												
	Const. of Revetment Cabugao Elementary School, Brgy. Cabugao, Atares, Aklan	Construction Section	Competitive Bidding	Oct. 9 - 15, 2018	10/29/2018	1/9/2019	1/11/2019		2,000,000.00		2,000,000.00	Const. Of Revetment
	Rehab./Improvement of Boracay Circumferential Road, Aklan Boracay, Malay, Aklan	Construction Section	Competitive Bidding	Oct. 9 - 15, 2018	10/29/2018	1/9/2019	1/11/2019		50,000,000.00		50,000,000.00	Rehab./ Improvement of Road
	Concreting of Road Brgy. Albasin, Sibo kapasay - Access, Numancia, Aklan	Construction Section	Competitive Bidding	Oct. 11 - 17, 2018	10/30/2018	1/9/2019	1/11/2019		1,000,000.00		1,000,000.00	Concreting of Road
	Concreting of Road Brgy. Ambolong, Betan, Aklan	Construction Section	Competitive Bidding	Oct. 11 - 17, 2018	10/30/2018	1/9/2019	1/11/2019		1,000,000.00		1,000,000.00	Concreting of Road
	Concreting of Road, Brgy. Banaybanay, Malinao, Aklan	Construction Section	Competitive Bidding	Oct. 11 - 17, 2018	10/30/2018	1/9/2019	1/11/2019		1,000,000.00		1,000,000.00	Concreting of Road
	Concreting of Road, Brgy. Camalligan, Batan, Aklan	Construction Section	Competitive Bidding	Oct. 11 - 17, 2018	10/30/2018	1/9/2019	1/11/2019		1,000,000.00		1,000,000.00	Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Program/Project)
				Start Date/IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Price of Funds	Total	MOOE	CO	
	Concreting of Road, Brgy. Camanci, Bata, Aklan	Construction Section	Competitive Bidding	Oct. 11 - 17, 2018	10/30/2018	1/9/2019	1/11/2019		1,000,000.00		1,000,000.00	Concreting of Road
	Concreting of Road, Brgy. Catibama, Madalag, Aklan	Construction Section	Competitive Bidding	Oct. 11 - 17, 2018	10/30/2018	1/9/2019	1/11/2019		1,000,000.00		1,000,000.00	Concreting of Road
	Concreting of Road, Brgy. Catmon, Alibates, Aklan	Construction Section	Competitive Bidding	Oct. 16 - 22, 2018	11/5/2018	1/9/2019	1/11/2019		1,000,000.00		1,000,000.00	Concreting of Road
	Concreting of Road, Brgy. Cogon-Tabangla, Lero, Aklan, Brgy. Cogon, Lero, Aklan	Construction Section	Competitive Bidding	Oct. 16 - 22, 2018	11/5/2018	1/9/2019	1/11/2019		1,000,000.00		1,000,000.00	Concreting of Road
	Concreting of Road, Brgy. Dajal Sur, Banga, Aklan	Construction Section	Competitive Bidding	Oct. 16 - 22, 2018	11/5/2018	1/9/2019	1/11/2019		1,000,000.00		1,000,000.00	Concreting of Road
	Concreting of Road, Brgy. Dongon East, Numancia, Aklan	Construction Section	Competitive Bidding	Oct. 16 - 22, 2018	11/5/2018	1/9/2019	1/11/2019		1,000,000.00		1,000,000.00	Concreting of Road
	Concreting of Road, Brgy. Jumarap, Banga, Aklan	Construction Section	Competitive Bidding	Oct. 16 - 22, 2018	11/5/2018	1/9/2019	1/11/2019		1,000,000.00		1,000,000.00	Concreting of Road
	Concreting of Road, Brgy. Katipunan, Buruanga, Aklan	Construction Section	Competitive Bidding	Oct. 16 - 22, 2018	11/5/2018	1/9/2019	1/11/2019		1,000,000.00		1,000,000.00	Concreting of Road
	Concreting of Road, Brgy. Lalab, Bata, Aklan	Construction Section	Competitive Bidding	Oct. 17 - 23, 2018	11/6/2018	1/9/2019	1/11/2019		1,000,000.00		1,000,000.00	Concreting of Road
	Concreting of Road, Brgy. Mabilo, New Washington, Aklan	Construction Section	Competitive Bidding	Oct. 17 - 23, 2018	11/6/2018	1/9/2019	1/11/2019		1,000,000.00		1,000,000.00	Concreting of Road
	Concreting of Road, Brgy. Mayasay, Buruanga, Aklan	Construction Section	Competitive Bidding	Oct. 17 - 23, 2018	11/6/2018	1/9/2019	1/11/2019		1,000,000.00		1,000,000.00	Concreting of Road
	Concreting of Road, Brgy. Nagustan, Nabas, Aklan	Construction Section	Competitive Bidding	Oct. 17 - 23, 2018	11/6/2018	1/9/2019	1/11/2019		1,000,000.00		1,000,000.00	Concreting of Road
	Concreting of Road, Brgy. New Buswang, Easterville Subd., Kalibo, Aklan	Construction Section	Competitive Bidding	Oct. 17 - 23, 2018	11/6/2018	1/9/2019	1/11/2019		1,000,000.00		1,000,000.00	Concreting of Road
	Concreting of Road, Brgy. Panlongan, Buruanga, Aklan	Construction Section	Competitive Bidding	Oct. 17 - 23, 2018	11/6/2018	1/9/2019	1/11/2019		1,000,000.00		1,000,000.00	Concreting of Road
	Concreting of Road, Brgy. Tabayon-Mangan, Banga, Aklan	Construction Section	Competitive Bidding	Oct. 19 - 25, 2018	11/8/2018	1/9/2019	1/11/2019		1,000,000.00		1,000,000.00	Concreting of Road
	Concreting of Road, Brgy. Thigao, Kalibo, Aklan	Construction Section	Competitive Bidding	Oct. 19 - 25, 2018	11/8/2018	1/9/2019	1/11/2019		1,000,000.00		1,000,000.00	Concreting of Road
	Concreting of Road, Brgy. Ugosod, Banga, Aklan	Construction Section	Competitive Bidding	Oct. 19 - 25, 2018	11/8/2018	1/9/2019	1/11/2019		1,000,000.00		1,000,000.00	Concreting of Road
	Construction of Drainage Structure along Aklan West Rd (Kalibo-Nabas) - K0268 + 200 - K0270 + 000	Construction Section	Competitive Bidding	Oct. 19 - 25, 2018	11/8/2018	1/9/2019	1/11/2019		18,155,000.00		18,155,000.00	Const. of Drainage

Final Procurement Plan (APP) FY 2018 for Civil Works as of August 15, 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Is/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Proc of funds	Total	MOOE	CO	
	Construction of Drainage Structure along Jaime Cardinal Sin Ave - K0280 + 534 - K0282+948	Construction Section	Competitive Bidding	Oct. 19 - 25, 2018	11/6/2018	1/9/2019	1/11/2019		24,502,000.00		24,502,000.00	Const. of Drainage
	Const. of Concrete Road along Numanick-Lezo Provincial Rd. NR2 In support of Pottery Making and Food Processing Industries, Lezo Aklan	Construction Section	Competitive Bidding	Oct. 16 - 22, 2018	11/5/2018	1/9/2019	1/11/2019		20,000,000.00		20,000,000.00	Const. of Concrete Road
	Poblacion Bala-Mandong-Napti-Camand-Septian, Capiz Brgy. NR3 In support of Coconut Processing Facility, Balaran, Aklan	Construction Section	Competitive Bidding	Oct. 16 - 22, 2018	11/5/2018	1/9/2019	1/11/2019		20,000,000.00		20,000,000.00	Const. of Concrete Road
	Const. (Completion of 3- Unit Classroom Building) Uliacao College and Technology, Brgy. Poblacion, Uliacao, Aklan Brgy. Poblacion, Uliacao, Aklan	Construction Section	Competitive Bidding	Nov. 6 - 12, 2018	11/26/2018	1/9/2019	1/11/2019		1,000,000.00		1,000,000.00	Const. Of Building
	Construction (Completion) of Multi-Purpose Building (Covered Court) Brgy. Baybay, Makato, Aklan	Construction Section	Competitive Bidding	Nov. 6 - 12, 2018	11/26/2018	1/9/2019	1/11/2019		#		#	Const. Of Building
	Const. (Completion) of Multi-Purpose Building (Covered Court) Brgy. Libas, Banga, Aklan	Construction Section	Competitive Bidding	Nov. 6 - 12, 2018	11/26/2018	1/9/2019	1/11/2019		#		#	Const. Of Building
	Const. (Completion) of Multi-Purpose Building (Covered Court) Brgy. Mantigub, Makato, Aklan	Construction Section	Competitive Bidding	Nov. 6 - 12, 2018	11/26/2018	1/9/2019	1/11/2019		#		#	Const. Of Building
	Const. (Completion) of Multi-Purpose Building (Covered Court) Brgy. Odiong, Alavas, Aklan	Construction Section	Competitive Bidding	Nov. 6 - 12, 2018	11/26/2018	1/9/2019	1/11/2019		#		#	Const. Of Building
	Const. (Completion) of Multi-Purpose Building (Covered Court) Brgy. Pobladon, Lezo, Aklan	Construction Section	Competitive Bidding	Nov. 6 - 12, 2018	11/26/2018	1/9/2019	1/11/2019		#		#	Const. Of Building
	Preventive Maintenance along Italay - Antique Rd - K0229 + 000 - K0231 + 000, K0231 + 278 - K0232 + 000 Brgy. Solido, Nabas, Aklan	Construction Section	Competitive Bidding	Nov. 6 - 12, 2018	11/26/2018	1/9/2019	1/11/2019		500,000.00		500,000.00	Const. Of Building
	Preventive Maintenance along Jaime Cardinal Sin Ave. K0280 + 457 - K0280 + 587, K0281 + 649 -K0282 +000, K0285 + 045 - K0285 +369, K0285 + 495 - K0285 +950 New Washington, Aklan	Construction Section	Competitive Bidding	Nov. 7 - 13, 2018	11/27/2018	1/9/2019	1/11/2019		32,600,000.00		32,600,000.00	Asphalt Overlay
	Preventive Maintenance along Alavas - Jamindan Rd (S00479PM) - K0317 + (-317) - K0317 + 135	Construction Section	Competitive Bidding	Nov. 7 - 13, 2018	11/27/2018	1/9/2019	1/11/2019		13,115,000.00		13,115,000.00	Asphalt Overlay/ Reblocking
	Construction (Completion) of Multi-Purpose Building (Covered Court) Brgy. Tugay, Makato, Aklan	Construction Section	Competitive Bidding	Nov. 7 - 13, 2018	11/27/2018	1/9/2019	1/11/2019		13,115,000.00		13,115,000.00	Asphalt Overlay
	Construction (Completion) of Multi-Purpose Building (Covered Court) Brgy. Yapak, Malay, Aklan	Construction Section	Competitive Bidding	Nov. 7 - 13, 2018	11/27/2018	1/9/2019	1/11/2019		2,000,000.00		2,000,000.00	Const. Of Building
	Const. (Completion) of Multi-Purpose Building (Covered Court) Brgy. Laguinbanua East Elementary School, Numanica, Aklan	Construction Section	Competitive Bidding	Nov. 7 - 13, 2018	11/27/2018	1/9/2019	1/11/2019		2,000,000.00		2,000,000.00	Const. Of Building
	Construction of Multi-Purpose Building (Covered Court) Brgy. Aquinaldo T. Repledad Sr. Integrated School, Banga, Aklan	Construction Section	Competitive Bidding	Nov. 7 - 13, 2018	11/27/2018	1/9/2019	1/11/2019		2,000,000.00		2,000,000.00	Const. Of Building
	Construction of Multi-Purpose Building (Covered Court) Brgy. Badangan Sitio Agallina, Banga, Aklan	Construction Section	Competitive Bidding	Nov. 7 - 13, 2018	11/27/2018	1/9/2019	1/11/2019		2,000,000.00		2,000,000.00	Const. Of Building
									1,000,000.00		1,000,000.00	Const. Of Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				is/ Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Source of funds	Total	MOOE	CO	
	Construction of Multi-Purpose Building (Covered Court) Brgy. Calacaban, Libacao, Aklan	Construction Section	Competitive Bidding	Nov. 7 - 13, 2018	11/27/2018	1/9/2019	1/11/2019		2,000,000.00		2,000,000.00	Const. Of Building
	Construction of Multi-Purpose Building (Covered Court) Brgy. Mabig, Malay, Aklan	Construction Section	Competitive Bidding	Nov. 7 - 13, 2018	11/27/2018	1/9/2019	1/11/2019		2,000,000.00		2,000,000.00	Const. Of Building
	Construction of Multi-Purpose Building (Covered Court) Brgy. Nalgusan, Itajay, Aklan	Construction Section	Competitive Bidding	Nov. 7 - 13, 2018	11/27/2018	1/9/2019	1/11/2019		3,000,000.00		3,000,000.00	Const. Of Building
	Construction of Multi-Purpose Building (Covered Court) Brgy. Pinamukan, New Washington, Aklan	Construction Section	Competitive Bidding	Nov. 7 - 13, 2018	11/27/2018	1/9/2019	1/11/2019		2,000,000.00		2,000,000.00	Const. Of Building
	Preventive Maintenance along Alaynas - Jamindan Rd (5004799N) - K0317 + (-317) - K0317 + 135	Construction Section	Competitive Bidding	Nov. 7 - 13, 2018	11/27/2018	1/9/2019	1/11/2019		5,319,000.00		5,319,000.00	Asphalt Overlay
	Construction of Multi-Purpose Building (Covered Court) Brgy. Camand Norte, Numanca, Aklan	Construction Section	Competitive Bidding	Nov. 9 - 15, 2018	11/29/2018	1/9/2019	1/11/2019		2,000,000.00		2,000,000.00	Const. Of Building
	Construction of Multi-Purpose Building (Covered Court) Brgy. Manika, Libacao, Aklan	Construction Section	Competitive Bidding	Nov. 9 - 15, 2018	11/29/2018	1/9/2019	1/11/2019		2,000,000.00		2,000,000.00	Const. Of Building
	Construction of Road Slope along Aklan West Rd (Kalibo - Nabas) - K0243 + 960 - K0244+050	Construction Section	Competitive Bidding	Nov. 9 - 15, 2018	11/29/2018	1/9/2019	1/11/2019		100,000,000.00		100,000,000.00	Const. of Road Slope
	Construction of Multi-Purpose Building (Covered Court) Brgy. Brgy. Pils Elem School, New Washington, Aklan	Construction Section	Competitive Bidding	Nov. 13 - 19, 2018	12/3/2018	1/9/2019	1/11/2019		1,000,000.00		1,000,000.00	Const. Of Building
	Construction of Multi-Purpose Building (Covered Court) Brgy. Tambak, New Washington, Aklan	Construction Section	Competitive Bidding	Nov. 13 - 19, 2018	12/3/2018	1/9/2019	1/11/2019		2,000,000.00		2,000,000.00	Const. Of Building
	Construction of Multi-Purpose Building (Covered Court) Brgy. Brgy. Toledo, Nabas, Aklan	Construction Section	Competitive Bidding	Nov. 13 - 19, 2018	12/3/2018	1/9/2019	1/11/2019		2,000,000.00		2,000,000.00	Const. Of Building
	Construction of Multi-Purpose Building (Covered Court) Brgy. Camp Jermundo, Brgy. Banga, Aklan	Construction Section	Competitive Bidding	Nov. 13 - 19, 2018	12/3/2018	1/9/2019	1/11/2019		2,500,000.00		2,500,000.00	Const. Of Building
	Construction of Multi-Purpose Building (Covered Court) Brgy. Camp Jermundo, Brgy. Banga, Aklan	Construction Section	Competitive Bidding	Nov. 13 - 19, 2018	12/3/2018	1/9/2019	1/11/2019		2,000,000.00		2,000,000.00	Const. Of Building
	Const. of MPB (Covered Court) Kalibo Integrated School, Kalibo, Aklan	Construction Section	Competitive Bidding	Nov. 14 -20, 2018	12/3/2018	1/9/2019	1/11/2019		2,000,000.00		2,000,000.00	Const. of MPB
	Const. of MPB (Covered Court) Numanca Integrated School, Numanca Aklan	Construction Section	Competitive Bidding	Nov. 14 -20, 2018	12/3/2018	1/9/2019	1/11/2019		2,000,000.00		2,000,000.00	Const. of MPB
	Const. of MPB (Covered Court) Regional Science High School, Old Buswag, Kalibo, Aklan	Construction Section	Competitive Bidding	Nov. 14 -20, 2018	12/3/2018	1/9/2019	1/11/2019		2,000,000.00		2,000,000.00	Const. of MPB
	Rehab. Of MPB Brgy. Camand Norte, Numanca, Aklan	Construction Section	Competitive Bidding	Nov. 14 -20, 2018	12/3/2018	1/9/2019	1/11/2019		2,000,000.00		2,000,000.00	Const. of MPB

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PnP)			Remarks (brief description of Program/Project)
				Is/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Construction of Drainage Structure along Aklan East Rd. K0277+000 - K0278+000, Kalibo, Aklan	Construction Section	Competitive Bidding	Nov. 14 - 20, 2018	12/3/2018	1/9/2019	1/11/2019		10,943,000.00		10,943,000.00	Const. of Drainage
	Construction of Level III Water Supply System, Madalag, Aklan	Construction Section	Competitive Bidding	Nov. 20 - 26, 2018	12/10/2018	1/9/2019	1/11/2019		38,000,000.00		38,000,000.00	Construction of Water Supply
	Construction/Rehabilitation/Improvement of Level III Water Supply System, Batahan, Aklan	Construction Section	Competitive Bidding	Nov. 20 - 26, 2018	12/10/2018	1/9/2019	1/11/2019		35,000,000.00		35,000,000.00	Const./Rehab./Improvement of Water Supply
	Construction/Rehabilitation/Improvement of Level III Water Supply System, Tangalan, Aklan	Construction Section	Competitive Bidding	Nov. 20 - 26, 2018	12/10/2018	1/9/2019	1/11/2019		15,000,000.00		15,000,000.00	Const./Rehab./Improvement of Water Supply
	Road Widening along Aklan East Rd - K0302+540 - K0303+000 Balete- Batahan, Aklan	Construction Section	Competitive Bidding	Nov. 20 - 26, 2018	12/10/2018	1/9/2019	1/11/2019		82,935,000.00		82,935,000.00	Road Widening
	Road Widening Along Aklan West Rd (Kalibo - Nabas) - K042+631 - K0245+350, K0245+640 - K0246+362	Construction Section	Competitive Bidding	Nov. 20 - 26, 2018	12/10/2018	1/9/2019	1/11/2019		100,000,000.00		100,000,000.00	Road Widening
	Construction of Ibaljay Bypass Road, Aklan, Ibaljay, Aklan	Construction Section	Competitive Bidding	Nov. 20 - 26, 2018	12/10/2018	1/9/2019	1/11/2019		50,000,000.00		50,000,000.00	Const. of Bypass Roads
	Construction of Tangalan Bypass Road, Aklan, Tangalan, Aklan	Construction Section	Competitive Bidding	Nov. 23 - 29, 2018	12/13/2018	1/9/2019	1/11/2019		50,000,000.00		50,000,000.00	Construction of Bypass Roads
	Retrofitting/Strengthening of Balete Br. (B00283PN) along Aklan Est Rd Balete, Aklan	Construction Section	Competitive Bidding	Nov. 23 - 29, 2018	12/13/2018	1/9/2019	1/11/2019		19,200,000.00		19,200,000.00	Retrofitting/Strengthening of Bridge
	Widening of Cabugao Br. (B00287PN) along Aklan East Rd Alarac, Aklan	Construction Section	Competitive Bidding	Nov. 23 - 29, 2018	12/13/2018	1/9/2019	1/11/2019		15,000,000.00		15,000,000.00	Widening of Bridge
	Widening of Man-up Br. (B00291PN) along Aklan East Rd Alarac, Aklan	Construction Section	Competitive Bidding	Nov. 23 - 29, 2018	12/13/2018	1/9/2019	1/11/2019		20,000,000.00		20,000,000.00	Widening of Bridge
	Const. of Flood Control (Retainment Wall) along Makato River, Pobocan, Makato, Aklan	Construction Section	Competitive Bidding	Nov. 23 - 29, 2018	12/13/2018	1/9/2019	1/11/2019		30,000,000.00		30,000,000.00	Construction of Retainment
	Const. of Retainment/Retaining Wall along Makato River, Sitio Tindalian, Brgy. Pobocan, Makato, Aklan	Construction Section	Competitive Bidding	Nov. 23 - 29, 2018	12/13/2018	1/9/2019	1/11/2019		38,483,000.00		38,483,000.00	Construction of Retainment
	Improvement of Seawall along Cardinal Sin Avenue, New Washington, Aklan	Construction Section	Competitive Bidding	Nov. 23 - 29, 2018	12/13/2018	1/9/2019	1/11/2019		24,862,000.00		24,862,000.00	Improvement of Seawall
ANTIQUE DISTRICT ENGINEERING OFFICE												
	Preventive Maintenance of Road: Asphalt Overlay - on Specific Locations Along Itolo - Antique Road (S00338PN) K0153+000 to K0163+140, Antique	Construction Section	Public Bidding	December 19-25, 2018	January 07, 2019	March 14, 2019	March 22, 2019	NEP 2019	50,321,000.00		50,321,000.00	
	Construction of Road Slope Protection Structures - along Bugasong - Valderrama Road (S00405PN) K0136+453.5 to K0138+732, Bugasong-Valderrama, Antique,	Construction Section	Public Bidding	December 19-25, 2018	January 07, 2019	March 14, 2019	March 22, 2019	NEP 2019	5,000,000.00		5,000,000.00	
	Reconstruction to Concrete Pavement - along Malandog - Buhanog Road (S00384PN) K0093+000 to K0093+283, Malandog - Buhanog, Antique	Construction Section	Public Bidding	December 19-25, 2018	January 07, 2019	March 14, 2019	March 22, 2019	NEP 2019	10,664,000.00		10,664,000.00	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Is/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Area of Funds	Total	MOOE	CO	
	Reconstruction to Concrete Pavement – along San Remigio- Bugo Road (S00378PM) K0118+(-448) to K0118+(-309), San Remigio- Bugo, Antique	Construction Section	Public Bidding	December 19-25, 2018	January 07, 2019	March 14, 2019	March 22, 2019	NEP 2019	2,619,000.00		2,619,000.00	
	Rehabilitation/ Major Repair of Bridge- Hamtic Bridge (B00413PM) Along Anini- y Tobias Fornier Road, Anini- y Tobias Fornier, Antique	Construction Section	Public Bidding	December 19-25, 2018	January 07, 2019	March 14, 2019	March 22, 2019	NEP 2019	23,898,000.00		23,898,000.00	
	Rehabilitation/ Major Repair of Bridge- Irrigation Bridge (B00460PM) Along Alangan- Cubay- Sibalom Road, Sibalom, Antique	Construction Section	Public Bidding	January 03-9, 2019	January 22, 2019	March 29, 2019	April 10, 2019	NEP 2019	3,067,000.00		3,067,000.00	
	Rehabilitation/ Major Repair of Bridge- Talisayan Bridge (B00413PM) Along Anini- y Tobias Fornier Road, Anini- y Tobias Fornier, Antique	Construction Section	Public Bidding	January 03-9, 2019	January 22, 2019	March 29, 2019	April 10, 2019	NEP 2019	10,079,000.00		10,079,000.00	
	Retrofitting/ Strengthening of Bridge- Aurellana Bridge (B00320PM) Along Iloilo- Antique Road, Paimnongon, Antique	Construction Section	Public Bidding	January 03-9, 2019	January 22, 2019	March 29, 2019	April 10, 2019	NEP 2019	6,350,000.00		6,350,000.00	
	Retrofitting/ Strengthening of Bridge- Belkon Bridge (B00318PM) Along Iloilo- Antique Road, Belkon, Antique	Construction Section	Public Bidding	January 03-9, 2019	January 22, 2019	March 29, 2019	April 10, 2019	NEP 2019	7,200,000.00		7,200,000.00	
	Retrofitting/ Strengthening of Bridge- Ynapo Bridge (B00323PM) Along Iloilo- Antique Road, Antique	Construction Section	Public Bidding	January 03-9, 2019	January 22, 2019	March 29, 2019	April 10, 2019	NEP 2019	22,836,000.00		22,836,000.00	
	Widening of Bridge- Malandag Bridge (B00312PM) Along Iloilo- Antique Road, Hamtic, Antique	Construction Section	Public Bidding	January 03-9, 2019	January 22, 2019	March 29, 2019	April 10, 2019	NEP 2019	60,700,000.00		60,700,000.00	
	Construction of Gravel Road- Badlang- Mojlon- Igbonglo Bypass Road, Antique	Construction Section	Public Bidding	January 03-9, 2019	January 22, 2019	March 29, 2019	April 10, 2019	NEP 2019	80,000,000.00		80,000,000.00	
	Construction of Gravel Road- Hamtic- San Jose- Sibalom Bypass Road, Antique	Construction Section	Public Bidding	January 10-16, 2019	January 29, 2019	April 05, 2019	April 17, 2019	NEP 2019	66,795,000.00		66,795,000.00	
	Construction of Gravel Road- Paray East West Road, Antique	Construction Section	Public Bidding	January 10-16, 2019	January 29, 2019	April 05, 2019	April 17, 2019	NEP 2019	90,000,000.00		90,000,000.00	
	Construction of Gravel Road- San Remigio- bugo- Gen. Fulon-Valderama Road, Antique	Construction Section	Public Bidding	January 10-16, 2019	January 29, 2019	April 05, 2019	April 17, 2019	NEP 2019	100,000,000.00		100,000,000.00	
	Road Widening- along- Iloilo-Antique Road (S00338PM) K0083+057 to K0084+137, Antique	Construction Section	Public Bidding	January 10-16, 2019	January 29, 2019	April 05, 2019	April 17, 2019	NEP 2019	40,410,000.00		40,410,000.00	
	Road Widening- along- San Jose Airport Road (S00383PM) Chainage 000 to Chainage 556, San Jose, Antique	Construction Section	Public Bidding	January 10-16, 2019	January 29, 2019	April 05, 2019	April 17, 2019	NEP 2019	25,000,000.00		25,000,000.00	
	Road Widening- along- Bantayan- San Pedro- Cubay Road (S00409PM) K0107+148 to K0108+088, San Jose, Antique	Construction Section	Public Bidding	January 10-16, 2019	January 29, 2019	April 05, 2019	April 17, 2019	NEP 2019	28,728,000.00		28,728,000.00	
	Construction of Retention Wall along Gangananan River at Gangananan Bridge(Aturment), Bugasong, Antique	Construction Section	Public Bidding	January 10-16, 2019	January 29, 2019	April 05, 2019	April 17, 2019	NEP 2019	71,292,000.00		71,292,000.00	
	Construction of Flood Mitigation Structure- Construction of Flood Control Pandan, Antique	Construction Section	Public Bidding	January 10-16, 2019	January 29, 2019	April 05, 2019	April 17, 2019	NEP 2019	30,000,000.00		30,000,000.00	
	Construction of Retention along Sibalom River along Bantayan- San Pedro- Cubay Road, San Jose, Antique	Construction Section	Public Bidding	January 10-16, 2019	January 29, 2019	April 05, 2019	April 17, 2019	NEP 2019	50,000,000.00		50,000,000.00	
	Construction of Retention along Sibalom River along Bugo-Gen. Fulon Road, Bugo, San Remigio, Antique	Construction Section	Public Bidding	January 10-16, 2019	January 29, 2019	April 05, 2019	April 17, 2019	NEP 2019	50,000,000.00		50,000,000.00	
	Construction of Retention along Sibalom River at Sibalom Bridge (Abutment B) along Iloilo- Antique Road (Downstream) Pangiang, Antique	Construction Section	Public Bidding	January 17-23, 2019	February 05, 2019	April 12, 2019	April 24, 2019	NEP 2019	20,000,000.00		20,000,000.00	
	Construction of Retention along Sibalom River at Sibalom Bridge (Abutment B) along Iloilo- Antique Road, Pangiang, Sibalom, Antique	Construction Section	Public Bidding	January 17-23, 2019	February 05, 2019	April 12, 2019	April 24, 2019	NEP 2019	65,000,000.00		65,000,000.00	
	Construction of Concrete Road – Nabay- Badlang Road leading to Evello B. Javier Memorial Airport, San Jose, Antique	Construction Section	Public Bidding	January 17-23, 2019	February 05, 2019	April 12, 2019	April 24, 2019	NEP 2019	20,000,000.00		20,000,000.00	
	Reconstruction of Concrete Pavement – Brgy. Camaculan- Brgy. Alolipan Road leading to Mt. Madras (Waterfalls and Mountain Trekking), Culasi, Antique	Construction Section	Public Bidding	January 17-23, 2019	February 05, 2019	April 12, 2019	April 24, 2019	NEP 2019	21,000,000.00		21,000,000.00	

Code (PAP)	Procurement Program/Project	PMD/End-User	Schedule for Each Procurement Activity					Estimated Budget (Php)				Remarks (brief description of Program/Project)
			Mode of Procurement	Is/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Construction of Concrete Road - Access Road leading to San Jose Port And Beaches & Sunset Viewing, San Jose Boulevard/ Esplanade (Hotels, Inns and Beach Resorts), San Jose, Antique	Construction Section	Public Bidding	January 17-23, 2019	February 05, 2019	April 12, 2019	April 24, 2019	NEP 2019	12,000,000.00		12,000,000.00	
	Construction of Concrete Road - Access Road along Brgy. Comon-San Pedro Coastal Road leading to San Jose Port and Beaches, Resorts and Sunset Viewing, San Jose, Antique	Construction Section	Public Bidding	January 17-23, 2019	February 05, 2019	April 12, 2019	April 24, 2019	NEP 2019	40,000,000.00		40,000,000.00	
	Reconstruction of Concrete Pavement -San Jose- Hamlic Wharf Road And Access Road from San Jose Seaport leading to Sisalom- Malandog River and Diving and Marine Sports, Brgy. Maybato Sur, San Jose, Antique	Construction Section	Public Bidding	January 17-23, 2019	February 05, 2019	April 12, 2019	April 24, 2019	NEP 2019	12,000,000.00		12,000,000.00	
	Construction of Concrete Road -Access Road leading to Pilgrimage and Mountain Trekking, Brgy. Pasong, Sibalom, Antique	Construction Section	Public Bidding	January 17-23, 2019	February 05, 2019	April 12, 2019	April 24, 2019	NEP 2019	12,000,000.00		12,000,000.00	
	Construction of Concrete Road -Access Road leading to Semirara Port Caluya, Antique	Construction Section	Public Bidding	January 24-30, 2019	February 12, 2019	April 19, 2019	May 01, 2019	NEP 2019	12,000,000.00		12,000,000.00	
	Construction of Concrete Road -Banaag- Tungo Road leading to Caluya Port Caluya, Antique	Construction Section	Public Bidding	January 24-30, 2019	February 12, 2019	April 19, 2019	May 01, 2019	NEP 2019	12,000,000.00		12,000,000.00	
	Construction of Concrete Road -Brgy. Lumbuyan - Brgy. Malibod Road Connecting to Jilelo- Antique Road and Public Market of Barbaz, in Support of Agribusiness Industry (Rootcrops, Peanuts), Lauan, Antique	Construction Section	Public Bidding	January 24-30, 2019	February 12, 2019	April 19, 2019	May 01, 2019	NEP 2019	25,000,000.00		25,000,000.00	
	Construction of Concrete Road -Brgy. San Ramon- Brgy. Lalaon- Brgy. Libarato Road connecting to Iloilo- Antique Road, Public Market of Lauan and to muscovado sugar in support of Agribusiness Industry (Rootcrops, Peanuts), Lauan, Antique	Construction Section	Public Bidding	January 24-30, 2019	February 12, 2019	April 19, 2019	May 01, 2019	NEP 2019	25,000,000.00		25,000,000.00	
	Construction of Concrete Road -Brgy. Tula- Brgy. Caluya- Brgy. Bulabuyan Circumferential Road connecting to Public Market of Sisalom in Support of Agribusiness Industry (Coffee, Rootcrops, Peanuts and Ginger), Sisalom, Antique	Construction Section	Public Bidding	January 24-30, 2019	February 12, 2019	April 19, 2019	May 01, 2019	NEP 2019	15,000,000.00		15,000,000.00	
	Construction (Completion) of Multi- Purpose Building, Brgy. Bari, Sisalom, Antique	Construction Section	Public Bidding	January 31- February 6, 2019	February 19, 2019	April 26, 2019	May 08, 2019	NEP 2019	1,000,000.00		1,000,000.00	
	Construction (Completion) of Multi- Purpose Building, Brgy. Buhang, Hamtic, Antique	Construction Section	Public Bidding	January 31- February 6, 2019	February 19, 2019	April 26, 2019	May 08, 2019	NEP 2019	1,000,000.00		1,000,000.00	
	Construction (Completion) of Multi- Purpose Building, Brgy. Inparayan, Sisalom, Antique	Construction Section	Public Bidding	January 31- February 6, 2019	February 19, 2019	April 26, 2019	May 08, 2019	NEP 2019	1,000,000.00		1,000,000.00	
	Construction (Completion) of Multi- Purpose Building, Brgy. Sto. Tomas, Tobias Fornier, Antique	Construction Section	Public Bidding	January 31- February 6, 2019	February 19, 2019	April 26, 2019	May 08, 2019	NEP 2019	1,000,000.00		1,000,000.00	
	Construction (Completion) of Multi- Purpose Building, Brgy. Tene, Tobias Fornier, Antique	Construction Section	Public Bidding	January 31- February 6, 2019	February 19, 2019	April 26, 2019	May 08, 2019	NEP 2019	1,000,000.00		1,000,000.00	
	Construction (Completion) of Multi- Purpose Building, Brgy. Bagnay, Valderana, Antique	Construction Section	Public Bidding	January 31- February 6, 2019	February 19, 2019	April 26, 2019	May 08, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Multi- Purpose Building, Brgy. Bobbot, Pandan, Antique	Construction Section	Public Bidding	February 07-13, 2019	February 26, 2019	May 03, 2019	May 15, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Multi- Purpose Building, Brgy. Cuyaplap, Patnongon, Antique	Construction Section	Public Bidding	February 07-13, 2019	February 26, 2019	May 03, 2019	May 15, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Multi- Purpose Building, Brgy. Danawan, Tobias Fornier, Antique	Construction Section	Public Bidding	February 07-13, 2019	February 26, 2019	May 03, 2019	May 15, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Multi- Purpose Building, Brgy. Gen. Fullon, San Remigio, Antique	Construction Section	Public Bidding	February 07-13, 2019	February 26, 2019	May 03, 2019	May 15, 2019	NEP 2019	1,500,000.00		1,500,000.00	
	Construction of Multi- Purpose Building, Brgy. Mabasa, Patnongon, Antique	Construction Section	Public Bidding	February 07-13, 2019	February 26, 2019	May 03, 2019	May 15, 2019	NEP 2019	2,000,000.00		2,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
				Ads/ IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Construction of Multi-Purpose Building, Magarang, Patnongon, Antique	Construction Section	Public Bidding	February 21-27, 2019	March 12, 2019	May 17, 2019	May 27, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Mojon, Sibolom, Antique	Construction Section	Public Bidding	February 21-27, 2019	March 12, 2019	May 17, 2019	May 27, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Pangalagan, Bugason, Antique	Construction Section	Public Bidding	February 21-27, 2019	March 12, 2019	May 17, 2019	May 27, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Sinaja, Belison, Antique	Construction Section	Public Bidding	February 21-27, 2019	March 12, 2019	May 17, 2019	May 27, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Soligao, Barbaza, Antique	Construction Section	Public Bidding	February 21-27, 2019	March 12, 2019	May 17, 2019	May 27, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Tigbalogo, Patnongon, Antique	Construction Section	Public Bidding	February 21-27, 2019	March 12, 2019	May 17, 2019	May 27, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Tula Tula, Sibolom, Antique	Construction Section	Public Bidding	February 27- March 18, 2019	March 18, 2019	May 23, 2019	June 02, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Tuno, Tibiao, Antique	Construction Section	Public Bidding	February 27- March 18, 2019	March 18, 2019	May 23, 2019	June 02, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Zaidwar, Pandan, Antique	Construction Section	Public Bidding	February 27- March 18, 2019	March 18, 2019	May 23, 2019	June 02, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Patria National High School, Pandan, Antique	Construction Section	Public Bidding	February 27- March 18, 2019	March 18, 2019	May 23, 2019	June 02, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Sebastian National High School, Sebaste, Antique	Construction Section	Public Bidding	March 06-12, 2019	March 25, 2019	May 30, 2019	June 09, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Multi-purpose Building, Senior Citizen's Building, Brgy. Ido, Sebaste, Antique	Construction Section	Public Bidding	March 06-12, 2019	March 25, 2019	May 30, 2019	June 09, 2019	NEP 2019	1,500,000.00		1,500,000.00	
	Construction of Multi-Purpose Building, Southern Bigasong National High School, Bugason, Antique	Construction Section	Public Bidding	March 06-12, 2019	March 25, 2019	May 30, 2019	June 09, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Union National High School, Libertad, Antique	Construction Section	Public Bidding	March 06-12, 2019	March 25, 2019	May 30, 2019	June 09, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Union National High School, Libertad, Antique	Construction Section	Public Bidding	March 06-12, 2019	March 25, 2019	May 30, 2019	June 09, 2019	NEP 2019	1,000,000.00		1,000,000.00	
	Construction of School Building (2 Classroom), Brgy. Paz, Libertad, Antique	Construction Section	Public Bidding	March 14-20, 2019	April 02, 2019	June 07, 2019	June 17, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Seawall, Brgy. Agulia, Sebaste, Antique	Construction Section	Public Bidding	March 14-20, 2019	April 02, 2019	June 07, 2019	June 17, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction (Completion) of Bridge, Brgy. Tignamale, Valderama, Antique	Construction Section	Public Bidding	March 14-20, 2019	April 02, 2019	June 07, 2019	June 17, 2019	NEP 2019	3,000,000.00		3,000,000.00	
	Construction of Brgy. Road, Brgy. Barnabus, Libertad, Antique	Construction Section	Public Bidding	March 14-20, 2019	April 02, 2019	June 07, 2019	June 17, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Brgy. Road, Brgy. Carmelo-1, San Remigio, Antique	Construction Section	Public Bidding	March 14-20, 2019	April 02, 2019	June 07, 2019	June 17, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Brgy. Road, Brgy. Centro Norte, Culasi, Antique	Construction Section	Public Bidding	March 20-26, 2019	April 08, 2019	June 13, 2019	June 23, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Brgy. Road, Brgy. Fe, Culasi, Antique	Construction Section	Public Bidding	March 20-26, 2019	April 08, 2019	June 13, 2019	June 23, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Brgy. Road, Brgy. P. Javier, Sebaste, Antique	Construction Section	Public Bidding	March 20-26, 2019	April 08, 2019	June 13, 2019	June 23, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Brgy. Road, Brgy. San Antonio, Barbaza, Antique	Construction Section	Public Bidding	March 20-26, 2019	April 08, 2019	June 13, 2019	June 23, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Local Road, Brgy. Callan, Sebaste, Antique	Construction Section	Public Bidding	March 20-26, 2019	April 08, 2019	June 13, 2019	June 23, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Local Road, Brgy. Canidad, Culasi, Antique	Construction Section	Public Bidding	March 27-April 02, 2019	April 15, 2019	June 20, 2019	June 30, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Local Road, Brgy. Cubay Napulan, Sibolom, Antique	Construction Section	Public Bidding	March 27-April 02, 2019	April 15, 2019	June 20, 2019	June 30, 2019	NEP 2019	2,000,000.00		2,000,000.00	

Annual Procurement Plan (APP) FY 2018 for Civil Works as of August 15, 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
			Is/Post of 1B/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Years of Funds	Total	MOOE	CO	
	Construction of Local Road, Brgy. Gen. Luna, San Remigio, Antique	Construction Section	March 27-April 02, 2019	April 15, 2019	June 20, 2019	June 30, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Local Road, Brgy. Nazareth, Sibalom, Antique	Construction Section	March 27-April 02, 2019	April 15, 2019	June 20, 2019	June 30, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Local Road, Brgy. Perfecta, Pandan, Antique	Construction Section	March 27-April 02, 2019	April 15, 2019	June 20, 2019	June 30, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Local Road, Brgy. Ramon Magasayay, San Remigio, Antique	Construction Section	April 03-09, 2019	April 22, 2019	June 27, 2019	July 07, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Local Road, Brgy. Sabang West, Bugasong, Antique	Construction Section	April 03-09, 2019	April 22, 2019	June 27, 2019	July 07, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Local Road, Brgy. Sagay, Anini-Y, Antique	Construction Section	April 03-09, 2019	April 22, 2019	June 27, 2019	July 07, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Local Road, Brgy. Salde, Culasi, Antique	Construction Section	April 03-09, 2019	April 22, 2019	June 27, 2019	July 07, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Local Road, Brgy. Tig-onot, Sibalom, Antique	Construction Section	April 10-16, 2019	April 29, 2019	July 04, 2019	July 17, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Local Road, Brgy. Villar, Sibalom, Antique	Construction Section	April 10-16, 2019	April 29, 2019	July 04, 2019	July 17, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Local Road, Buenavista-Bugayay Road, Culasi, Antique	Construction Section	April 10-16, 2019	April 29, 2019	July 04, 2019	July 17, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Rehabilitation of Old Spanish Road, Brgy. Funda Dalipe, San Jose, Antique	Construction Section	April 10-16, 2019	April 29, 2019	July 04, 2019	July 17, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Water Supply – Level II, Brgy. Tubudan, San Remigio, Antique	Construction Section	April 10-16, 2019	April 29, 2019	July 04, 2019	July 17, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Construction of Water Supply, Brgy. Olaga, Sibalom, Antique	Construction Section	April 10-16, 2019	April 29, 2019	July 04, 2019	July 17, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Rehabilitation of Water Supply – Level II, Brgy. Flores, Culasi, Antique	Construction Section	April 10-16, 2019	April 29, 2019	July 04, 2019	July 17, 2019	NEP 2019	2,000,000.00		2,000,000.00	
	Rehabilitation of Water Supply – Level II, Brgy. Pis-anan, Sibalom, Antique	Construction Section	April 10-16, 2019	April 29, 2019	July 04, 2019	July 17, 2019	NEP 2019	2,000,000.00		2,000,000.00	
BACOLOD CITY DISTRICT ENGINEERING OFFICE											
	Bacolod Circumferential Rd (S00097NR) K0010+393 - K0011+280, (S00130NR) K0007+634 - K0009+683	BCDEO	September 17 - 23, 2018	October 5, 2018	January 21, 2019	January 28, 2019	DPWH GAA 2019	73,460,000.00		73,460,000.00	
	Bacolod South Road (S00132NR) K0004+045 - K0004+085, (S00133NR) K0005+(-915) - K0005+298	BCDEO	September 17 - 23, 2018	October 5, 2018	January 21, 2019	January 28, 2019	DPWH GAA 2019	64,501,000.00		64,501,000.00	
	Sta Nifto-Banago Rd (North) - K0001+(-181) - K0001+326, K0001+460 - K0001+740, K0001+934 - K0001+957, K0002+316 - K0002+347, K0002+613 - K0003+704	BCDEO	September 17 - 23, 2018	October 5, 2018	January 21, 2019	January 28, 2019	DPWH GAA 2019	66,874,000.00		66,874,000.00	
	Bacolod City Bdry Rd (S00096NR) K0001+224 - K0001+373, K0011+964 - K0012+000, K0017+523 - K0019+586	BCDEO	September 17 - 23, 2018	October 5, 2018	January 21, 2019	January 28, 2019	DPWH GAA 2019	78,820,000.00		78,820,000.00	
	Bacolod-San Carlos Rd (S00093NR) K0010+079 - K0011+019, K0011+207 - K0011+515	BCDEO	September 17 - 23, 2018	October 5, 2018	January 21, 2019	January 28, 2019	DPWH GAA 2019	50,000,000.00		50,000,000.00	
	Bacolod Circumferential Rd (S00097NR) K0003+535 - K0003+555, K0008+989 - K0009+026, K0009+760 - K0009+879	BCDEO	September 17 - 23, 2018	October 5, 2018	January 21, 2019	January 28, 2019	DPWH GAA 2019	20,000,000.00		20,000,000.00	
	Plaza-Capitol Rd (S00112NR) K0001+650 - K0001+300	BCDEO	September 17 - 23, 2018	October 5, 2018	January 21, 2019	January 28, 2019	DPWH GAA 2019	14,250,000.00		14,250,000.00	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Is/IB/REI	Post of	Sub/ Open of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
	Bacolod South Rd (S00132NR) K0001+381 - K0002+616	BCDEO	Competitive Bidding	September 17 - 23, 2018		October 5, 2018	January 21, 2019	January 28, 2019	27,963,000.00		27,963,000.00	
	Bacolod City Bdry Rd (S00096NR) K0012+000 - K0013+406, K0013+426.40 - K0014+401	BCDEO	Competitive Bidding	September 17 - 23, 2018		October 5, 2018	January 21, 2019	January 28, 2019	28,110,000.00		28,110,000.00	
	Cottage Rd (S00110NR) Chainage 9 - Chainage 269	BCDEO	Competitive Bidding	September 17 - 23, 2018		October 5, 2018	January 21, 2019	January 28, 2019	6,120,000.00		6,120,000.00	
	Lzanes Ave (S00111NR) K0002 +094 to K0002 + 354	BCDEO	Competitive Bidding	September 20 - 26, 2018		October 8, 2018	January 23, 2019	January 30, 2019	10,545,000.00		10,545,000.00	
	Bacolod North Rd (S00078NR) K0001+000 - K0001+325	BCDEO	Competitive Bidding	September 20 - 26, 2018		October 8, 2018	January 23, 2019	January 30, 2019	22,624,000.00		22,624,000.00	
	Bacolod-San Carlos Rd (S00093NR) K0004+(-022) - K0005+305	BCDEO	Competitive Bidding	September 20 - 26, 2018		October 8, 2018	January 23, 2019	January 30, 2019	50,000,000.00		50,000,000.00	
	Sto Niffo-Banago Rd (South) (S00102NR) K0001+000 - K0001+087, K0001+100 - K0001+371	BCDEO	Competitive Bidding	September 20 - 26, 2018		October 8, 2018	January 23, 2019	January 30, 2019	15,000,000.00		15,000,000.00	
	Bacolod South Rd (S00132NR) K0001+160 - K0002+616	BCDEO	Competitive Bidding	September 20 - 26, 2018		October 8, 2018	January 23, 2019	January 30, 2019	15,576,000.00		15,576,000.00	
	Bacolod San Carlos Rd - K0010+488 - K0013+580	BCDEO	Competitive Bidding	September 20 - 26, 2018		October 8, 2018	January 23, 2019	January 30, 2019	34,424,000.00		34,424,000.00	
	Bacolod Circumferential Rd (S00067NR) K0003+(-535) - K0004+(-535), K0004+835 - K0009+026, K0009+760 - K0011+520	BCDEO	Competitive Bidding	September 20 - 26, 2018		October 8, 2018	January 23, 2019	January 30, 2019	19,413,000.00		19,413,000.00	
	Sto Niffo-Banago Rd (South) - K0001+000 - K0001+087, K0001+100 - K0001+371	BCDEO	Competitive Bidding	September 20 - 26, 2018		October 8, 2018	January 23, 2019	January 30, 2019	3,222,000.00		3,222,000.00	
	Bacolod City Bdry Rd (S00096NR) K0001+224 - K0001+373, K0010+387 - K0010+570, K0011+596 - K0014+000	BCDEO	Competitive Bidding	September 20 - 26, 2018		October 8, 2018	January 23, 2019	January 30, 2019	27,365,000.00		27,365,000.00	
	Sum-ag Br. 2 (B00326NR) along Bacolod South Rd	BCDEO	Competitive Bidding	September 20 - 26, 2018		October 8, 2018	January 23, 2019	January 30, 2019	10,000,000.00		10,000,000.00	
	Construction of flood control and drainage structure along creek, Brgy. Pahanocoy, Bacolod City	BCDEO	Competitive Bidding	September 24 - 30, 2018		October 12, 2018	January 25, 2019	February 1, 2019	68,000,000.00		68,000,000.00	
	Construction of Lupit River Flood Control Structure, Bacolod City	BCDEO	Competitive Bidding	September 24 - 30, 2018		October 12, 2018	January 25, 2019	February 1, 2019	100,000,000.00		100,000,000.00	
	Construction of Revetment w/ Floodwall along Cabacawan River, Brgy. Villamonte, Bacolod City	BCDEO	Competitive Bidding	September 24 - 30, 2018		October 12, 2018	January 25, 2019	February 1, 2019	26,432,000.00		26,432,000.00	
	Construction of Revetment w/ Floodwall along Lupit River, Phase 2, Bacolod City	BCDEO	Competitive Bidding	September 24 - 30, 2018		October 12, 2018	January 25, 2019	February 1, 2019	45,000,000.00		45,000,000.00	
	Construction of Revetment w/ Floodwall along Magsungay River, Phase 2, Bacolod City	BCDEO	Competitive Bidding	September 24 - 30, 2018		October 12, 2018	January 25, 2019	February 1, 2019	45,000,000.00		45,000,000.00	
	Hernandez Street leading to Murcia Proper and Mambukal Resort, Brgy. Mansilingan, Bacolod City, Negros Occidental	BCDEO	Competitive Bidding	September 24 - 30, 2018		October 12, 2018	January 25, 2019	February 1, 2019	30,000,000.00		30,000,000.00	
	Construction (Completion) of Multi-Purpose Building, Granada Alunan Relocation Site, Bacolod City	BCDEO	Competitive Bidding	September 24 - 30, 2018		October 12, 2018	January 25, 2019	February 1, 2019	1,500,000.00		1,500,000.00	
	Construction (Completion) of Multi-Purpose Building, Purok Pag-asa, Esletania, Bacolod City	BCDEO	Competitive Bidding	September 24 - 30, 2018		October 12, 2018	January 25, 2019	February 1, 2019	500,000.00		500,000.00	
	Construction of Multi-Purpose Building (Bleacher, Stage, Basketball Court), Thass II, Barangay Tauliling, Bacolod City	BCDEO	Competitive Bidding	September 24 - 30, 2018		October 12, 2018	January 25, 2019	February 1, 2019	3,000,000.00		3,000,000.00	
	Construction of Multi-Purpose Building (Covered Court) (with cemented ground), Teofilo Gensol Sr. National High School, Barangay Vies Alegre, Bacolod City	BCDEO	Competitive Bidding	September 24 - 30, 2018		October 12, 2018	January 25, 2019	February 1, 2019	2,500,000.00		2,500,000.00	
	Construction of Multi-Purpose Building (Covered Court), Brgy. Banago, Bacolod City	BCDEO	Competitive Bidding	September 27 - October 3, 2018		October 15, 2018	January 28, 2019	February 4, 2019	3,000,000.00		3,000,000.00	
	Construction of Multi-Purpose Building (Covered Court), Purok Lucky Homes, Brgy. Handumanan, Bacolod City	BCDEO	Competitive Bidding	September 27 - October 3, 2018		October 15, 2018	January 28, 2019	February 4, 2019	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building (Covered Court), Negres Elementary School, Bacolod City	BCDEO	Competitive Bidding	September 27 - October 3, 2018		October 15, 2018	January 28, 2019	February 4, 2019	2,500,000.00		2,500,000.00	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				As/Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Total	MODE	CO	
	Construction of Multi-Purpose Building (Covered Court), Vista Alegre Elementary School, Brgy. Vista Alegre, Bacolod City	BCDEO	Competitive Bidding	September 27 - October 3, 2018	October 15, 2018	January 28, 2019	February 4, 2019	2,500,000.00		2,500,000.00	
	Construction of Multi-Purpose Building, Angela Gonzaga Relocation Site, Barangay Vista Alegre, Bacolod City	BCDEO	Competitive Bidding	September 27 - October 3, 2018	October 15, 2018	January 28, 2019	February 4, 2019	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building, Barangay 34, Bacolod City	BCDEO	Competitive Bidding	September 27 - October 3, 2018	October 15, 2018	January 28, 2019	February 4, 2019	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building, Cabug National High School, Barangay Cabug, Bacolod City	BCDEO	Competitive Bidding	September 27 - October 3, 2018	October 15, 2018	January 28, 2019	February 4, 2019	3,000,000.00		3,000,000.00	
	Construction of Multi-Purpose Building, Luisa Medel National High School, Barangay Tangub, Bacolod City	BCDEO	Competitive Bidding	September 27 - October 3, 2018	October 15, 2018	January 28, 2019	February 4, 2019	1,000,000.00		1,000,000.00	
	Construction of Multi-Purpose Building, Purok Malipayon, Barangay Ajijs, Bacolod City	BCDEO	Competitive Bidding	September 27 - October 3, 2018	October 15, 2018	January 28, 2019	February 4, 2019	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Alberto Arceo Sr. Elementary School, Barangay Alangilan, Bacolod City	BCDEO	Competitive Bidding	September 27 - October 3, 2018	October 15, 2018	January 28, 2019	February 4, 2019	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Barangay Tangub, Bacolod City	BCDEO	Competitive Bidding	October 1 - 7, 2018	October 19, 2018	February 1, 2019	February 8, 2019	2,000,000.00		2,000,000.00	
	Construction of Multi-Purpose Building, Grandville 2, Barangay Mansilingan, Bacolod City	BCDEO	Competitive Bidding	October 1 - 7, 2018	October 19, 2018	February 1, 2019	February 8, 2019	500,000.00		500,000.00	
	Construction of Multi-Purpose Building, Purok Tinagong Paraiso, Barangay Barago, Bacolod City	BCDEO	Competitive Bidding	October 1 - 7, 2018	October 19, 2018	February 1, 2019	February 8, 2019	2,000,000.00		2,000,000.00	
	Construction/Rehabilitation of Multi-Purpose Building, Barangay 30, Bacolod City	BCDEO	Competitive Bidding	October 1 - 7, 2018	October 19, 2018	February 1, 2019	February 8, 2019	3,000,000.00		3,000,000.00	
	Rehabilitation of Multi-Purpose Building, Barago, Bacolod City	BCDEO	Competitive Bidding	October 1 - 7, 2018	October 19, 2018	February 1, 2019	February 8, 2019	1,000,000.00		1,000,000.00	
	Rehabilitation of Multi-Purpose Building, Barangay 1, Bacolod City	BCDEO	Competitive Bidding	October 1 - 7, 2018	October 19, 2018	February 1, 2019	February 8, 2019	1,000,000.00		1,000,000.00	
	Rehabilitation of Multi-Purpose Building, Barangay 14, Bacolod City	BCDEO	Competitive Bidding	October 1 - 7, 2018	October 19, 2018	February 1, 2019	February 8, 2019	1,000,000.00		1,000,000.00	
	Rehabilitation of Multi-Purpose Building, Barangay 32, Bacolod City	BCDEO	Competitive Bidding	October 1 - 7, 2018	October 19, 2018	February 1, 2019	February 8, 2019	500,000.00		500,000.00	
	Rehabilitation of Multi-Purpose Building, Barangay 34, Bacolod City	BCDEO	Competitive Bidding	October 1 - 7, 2018	October 19, 2018	February 1, 2019	February 8, 2019	500,000.00		500,000.00	
	Rehabilitation of Multi-Purpose Building, Barangay 35, Bacolod City	BCDEO	Competitive Bidding	October 1 - 7, 2018	October 19, 2018	February 1, 2019	February 8, 2019	1,000,000.00		1,000,000.00	
	Rehabilitation of Multi-Purpose Building, Granada, Bacolod City	BCDEO	Competitive Bidding	October 4 - 10, 2018	October 22, 2018	February 4, 2019	February 11, 2019	1,000,000.00		1,000,000.00	
	Rehabilitation of Multi-Purpose Building, Taculing, Bacolod City	BCDEO	Competitive Bidding	October 4 - 10, 2018	October 22, 2018	February 4, 2019	February 11, 2019	2,000,000.00		2,000,000.00	
	Rehabilitation of Multi-Purpose Building, Tangub, Bacolod City	BCDEO	Competitive Bidding	October 4 - 10, 2018	October 22, 2018	February 4, 2019	February 11, 2019	1,000,000.00		1,000,000.00	
	Rehabilitation of Multi-Purpose Building, Vista Alegre, Bacolod City	BCDEO	Competitive Bidding	October 4 - 10, 2018	October 22, 2018	February 4, 2019	February 11, 2019	2,500,000.00		2,500,000.00	
	Rehabilitation/Improvement of Multi-Purpose Building (Basketball Court), San Village, Brgy. Granada, Bacolod City	BCDEO	Competitive Bidding	October 4 - 10, 2018	October 22, 2018	February 4, 2019	February 11, 2019	1,000,000.00		1,000,000.00	
	Rehabilitation/Improvement of Multi-Purpose Building (Gym), Purok Cabilagwison, Brgy. Mansilingan, Bacolod City	BCDEO	Competitive Bidding	October 4 - 10, 2018	October 22, 2018	February 4, 2019	February 11, 2019	1,000,000.00		1,000,000.00	
	Rehabilitation/Improvement of Multi-Purpose Building (Stage Renovation), Bala National High School, Bacolod City	BCDEO	Competitive Bidding	October 4 - 10, 2018	October 22, 2018	February 4, 2019	February 11, 2019	500,000.00		500,000.00	
	Rehabilitation/Improvement Multi-Purpose Building (Stage/Gym), ETCS-II (Education and Training Center School II), Barangay 16, Bacolod City	BCDEO	Competitive Bidding	October 4 - 10, 2018	October 22, 2018	February 4, 2019	February 11, 2019	1,000,000.00		1,000,000.00	
	Rehabilitation/Improvement of Multi-Purpose Building, AGRIS National High School, Barangay Mandalegan, Bacolod City	BCDEO	Competitive Bidding	October 4 - 10, 2018	October 22, 2018	February 4, 2019	February 11, 2019	500,000.00		500,000.00	
	Spo. Vifs Barago Rd (North) (500101NR) K0001-422 - 49202862-Civil Works as of August 15, 2018	BCDEO	Competitive Bidding	October 4 - 10, 2018	October 22, 2018	February 4, 2019	February 11, 2019	8,753,000.00		8,753,000.00	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief description of Program/Project)	
				Dis/IB/REI	Post of	Sub/ Open of Bids	Notice of Award	Contract Signing	Total	MOOE	CO		
	Rehabilitation/Improvement of Multi-Purpose Building, Angela Gonzaga Elementary School, Barangay Vista Alegre, Bacolod City	BCDEO	Competitive Bidding	October 9 - 15, 2018		October 27, 2018	February 8, 2019	February 15, 2019	DPWH GAA 2019	1,000,000.00		1,000,000.00	
	Rehabilitation/Improvement of Multi-Purpose Building, Antonio L. Jayme Elementary School, Barangay Mansilingan, Bacolod City	BCDEO	Competitive Bidding	October 9 - 15, 2018		October 27, 2018	February 8, 2019	February 15, 2019	DPWH GAA 2019	500,000.00		500,000.00	
	Rehabilitation/Improvement of Multi-Purpose Building, Barangay Hardumatan, Bacolod City	BCDEO	Competitive Bidding	October 9 - 15, 2018		October 27, 2018	February 8, 2019	February 15, 2019	DPWH GAA 2019	1,000,000.00		1,000,000.00	
	Rehabilitation/Improvement of Multi-Purpose Building, Sum-ag Elementary School, Barangay Sum-ag, Bacolod City	BCDEO	Competitive Bidding	October 9 - 15, 2018		October 27, 2018	February 8, 2019	February 15, 2019	DPWH GAA 2019	500,000.00		500,000.00	
	Rehabilitation/Improvement of Multi-Purpose Building, Don Rodolfo A. Medis Sr. Elementary School, Barangay Tingtub, Bacolod City	BCDEO	Competitive Bidding	October 9 - 15, 2018		October 27, 2018	February 8, 2019	February 15, 2019	DPWH GAA 2019	500,000.00		500,000.00	
	Rehabilitation/Improvement of Multi-Purpose Building, ETCS-I (Education and Training Center School I), Barangay 16, Bacolod City	BCDEO	Competitive Bidding	October 9 - 15, 2018		October 27, 2018	February 8, 2019	February 15, 2019	DPWH GAA 2019	500,000.00		500,000.00	
	Rehabilitation/Improvement of Multi-Purpose Building, ETCS-III (Education and Training Center School III), Barangay 14, Bacolod City	BCDEO	Competitive Bidding	October 9 - 15, 2018		October 27, 2018	February 8, 2019	February 15, 2019	DPWH GAA 2019	500,000.00		500,000.00	
	Rehabilitation/Improvement of Multi-Purpose Building, Luis P. Puentevilla Elementary School, Barangay Taculing, Bacolod City	BCDEO	Competitive Bidding	October 9 - 15, 2018		October 27, 2018	February 8, 2019	February 15, 2019	DPWH GAA 2019	500,000.00		500,000.00	
	Rehabilitation/Improvement of Multi-Purpose Building, Paglaum Village Elementary School, Barangay Mansilingan, Bacolod City	BCDEO	Competitive Bidding	October 9 - 15, 2018		October 27, 2018	February 8, 2019	February 15, 2019	DPWH GAA 2019	500,000.00		500,000.00	
	Rehabilitation/Improvement of Multi-Purpose Building, Regent Pearl Homes Subdivision, Barangay Alifis, Bacolod City	BCDEO	Competitive Bidding	October 9 - 15, 2018		October 27, 2018	February 8, 2019	February 15, 2019	DPWH GAA 2019	1,000,000.00		1,000,000.00	
	Rehabilitation/Improvement of Multi-Purpose Building, Barangay 20, Bacolod City	BCDEO	Competitive Bidding	October 12 - 18, 2018		October 30, 2018	February 11, 2019	February 18, 2019	DPWH GAA 2019	500,000.00		500,000.00	
	Rehabilitation/Improvement of Multi-Purpose Building, Barangay 21, Bacolod City	BCDEO	Competitive Bidding	October 12 - 18, 2018		October 30, 2018	February 11, 2019	February 18, 2019	DPWH GAA 2019	500,000.00		500,000.00	
	Rehabilitation/Improvement of Multi-purpose Building, Barangay 40, Bacolod City	BCDEO	Competitive Bidding	October 12 - 18, 2018		October 30, 2018	February 11, 2019	February 18, 2019	DPWH GAA 2019	1,000,000.00		1,000,000.00	
	Rehabilitation/Improvement of Multi-Purpose Building, Barangay Mansilingan, PNP Station 7, Bacolod City	BCDEO	Competitive Bidding	October 12 - 18, 2018		October 30, 2018	February 11, 2019	February 18, 2019	DPWH GAA 2019	1,000,000.00		1,000,000.00	
	Repair/Rehabilitation/Improvement of Multi-Purpose Building, Asuncion L. Linares Elementary School, Barangay Ganaad, Bacolod City	BCDEO	Competitive Bidding	October 12 - 18, 2018		October 30, 2018	February 11, 2019	February 18, 2019	DPWH GAA 2019	1,000,000.00		1,000,000.00	
	Repair/Rehabilitation/Improvement of Multi-Purpose Building, Barangay 4, Bacolod City	BCDEO	Competitive Bidding	October 12 - 18, 2018		October 30, 2018	February 11, 2019	February 18, 2019	DPWH GAA 2019	500,000.00		500,000.00	
	Construction of Drainage System, Bacolod City National High School, Bacolod City	BCDEO	Competitive Bidding	October 12 - 18, 2018		October 30, 2018	February 11, 2019	February 18, 2019	DPWH GAA 2019	3,000,000.00		3,000,000.00	
	Construction of Drainage System, Purok Villa Lucasan, Barangay Mandalegan, Bacolod City	BCDEO	Competitive Bidding	October 12 - 18, 2018		October 30, 2018	February 11, 2019	February 18, 2019	DPWH GAA 2019	1,500,000.00		1,500,000.00	
	Construction of Drainage System, Barangay 4 Poblacon, Bacolod City	BCDEO	Competitive Bidding	October 12 - 18, 2018		October 30, 2018	February 11, 2019	February 18, 2019	DPWH GAA 2019	1,500,000.00		1,500,000.00	
	Construction of Drainage System, Barangay 4, Andres Bonifacio Elementary School II, Bacolod City	BCDEO	Competitive Bidding	October 12 - 18, 2018		October 30, 2018	February 11, 2019	February 18, 2019	DPWH GAA 2019	1,500,000.00		1,500,000.00	
	Construction of Drainage System, Barangay 4, Bacolod City	BCDEO	Competitive Bidding	October 16 - 22, 2018		November 3, 2018	February 11, 2019	February 18, 2019	DPWH GAA 2019	1,500,000.00		1,500,000.00	
	Construction of Barangay Road, Barangay Bata, Bacolod City	BCDEO	Competitive Bidding	October 16 - 22, 2018		November 3, 2018	February 12, 2019	February 19, 2019	DPWH GAA 2019	1,500,000.00		1,500,000.00	
	Construction of Barangay Road, Purok Active, Barangay Mandalegan, Bacolod City	BCDEO	Competitive Bidding	October 16 - 22, 2018		November 3, 2018	February 12, 2019	February 19, 2019	DPWH GAA 2019	2,000,000.00		2,000,000.00	
	Construction of Barangay Road, San Benito, Barangay Sum ag, Bacolod City	BCDEO	Competitive Bidding	October 16 - 22, 2018		November 3, 2018	February 12, 2019	February 19, 2019	DPWH GAA 2019	3,000,000.00		3,000,000.00	
	Construction/Rehabilitation of Road, Alifis, Bacolod City	BCDEO	Competitive Bidding	October 16 - 22, 2018		November 3, 2018	February 12, 2019	February 19, 2019	DPWH GAA 2019	1,000,000.00		1,000,000.00	

Procurement Plan (APP) FY 2018 for Civil Works as of August 15, 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Dis/ TB/ REI	Post of	Sub/ Open of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
	Construction/Rehabilitation of Road, Bacolod City, Bacolod City	BCDEO	Competitive Bidding	October 16 - 22, 2018		November 3, 2018	February 12, 2019	February 19, 2019	21,500,000.00		21,500,000.00	
	Construction/Rehabilitation of Road, Bata, Bacolod City	BCDEO	Competitive Bidding	October 16 - 22, 2018		November 3, 2018	February 12, 2019	February 19, 2019	2,000,000.00		2,000,000.00	
	Construction/Rehabilitation of Road, Cibug, Bacolod City	BCDEO	Competitive Bidding	October 16 - 22, 2018		November 3, 2018	February 12, 2019	February 19, 2019	2,000,000.00		2,000,000.00	
	Construction/Rehabilitation of Road, Felisa, Bacolod City	BCDEO	Competitive Bidding	October 16 - 22, 2018		November 3, 2018	February 12, 2019	February 19, 2019	2,000,000.00		2,000,000.00	
	Construction/Rehabilitation of Road, Granada, Bacolod City	BCDEO	Competitive Bidding	October 16 - 22, 2018		November 3, 2018	February 12, 2019	February 19, 2019	2,000,000.00		2,000,000.00	
	Construction/Rehabilitation of Road, Handumanan, Bacolod City	BCDEO	Competitive Bidding	October 19 - 25, 2018		November 6, 2018	February 15, 2019	February 22, 2019	4,000,000.00		4,000,000.00	
	Construction/Rehabilitation of Road, Mandalegan, Bacolod City	BCDEO	Competitive Bidding	October 19 - 25, 2018		November 6, 2018	February 15, 2019	February 22, 2019	3,000,000.00		3,000,000.00	
	Construction/Rehabilitation of Road, Mansilingan, Bacolod City	BCDEO	Competitive Bidding	October 19 - 25, 2018		November 6, 2018	February 15, 2019	February 22, 2019	7,000,000.00		7,000,000.00	
	Construction/Rehabilitation of Road, Singang-Alipor, Bacolod City	BCDEO	Competitive Bidding	October 19 - 25, 2018		November 6, 2018	February 15, 2019	February 22, 2019	3,000,000.00		3,000,000.00	
	Construction/Rehabilitation of Road, Sum-ag, Bacolod City	BCDEO	Competitive Bidding	October 19 - 25, 2018		November 6, 2018	February 15, 2019	February 22, 2019	2,000,000.00		2,000,000.00	
	Construction/Rehabilitation of Road, Tangub, Bacolod City	BCDEO	Competitive Bidding	October 19 - 25, 2018		November 6, 2018	February 15, 2019	February 22, 2019	2,000,000.00		2,000,000.00	
	Construction of Water System II (Overhead Water Tank), Barangay Taculing Bacolod City Police Office, Bacolod City	BCDEO	Competitive Bidding	October 19 - 25, 2018		November 6, 2018	February 15, 2019	February 22, 2019	1,000,000.00		1,000,000.00	
	Construction of Water System II (Overhead Water Tank), Purok Bn Taculing, Bacolod City	BCDEO	Competitive Bidding	October 19 - 25, 2018		November 6, 2018	February 15, 2019	February 22, 2019	1,500,000.00		1,500,000.00	
	Construction/Rehabilitation of Water System, Bacolod City	BCDEO	Competitive Bidding	October 19 - 25, 2018		November 6, 2018	February 15, 2019	February 22, 2019	2,000,000.00		2,000,000.00	
	Rehabilitation/Improvement of Water System II (Overhead Water Tank), Purok Cahugawason, Barangay Mansilingan, Bacolod City	BCDEO	Competitive Bidding	October 23 - 29, 2018		November 10, 2018	February 15, 2019	February 22, 2019	3,000,000.00		3,000,000.00	
		BCDEO	Competitive Bidding	October 23 - 29, 2018		November 10, 2018	February 15, 2019	February 22, 2019	1,000,000.00		1,000,000.00	
CAPIZ 1ST DISTRICT ENGINEERING OFFICE												
	Itillo-Capiz Rd (New Route) - K0121 -K03.27 - K0121 + 624.27	Construction S	Competitive Bidding	10/3-23/18		10/23/18	01/15/19	01/16/19	9,753,000.00		9,753,000.00	
	Mayon-Jct. Ballan Rd - K0125 + 000 - K0125 + 713	Construction S	Competitive Bidding	10/3-23/18		10/23/18	01/15/19	01/16/19	6,198,000.00		6,198,000.00	
	Roxas City-Capay-Sibaguan-Balluguan-Cudlan-Jvean Rd - K0108 + 866 - K0109 + 472	Construction S	Competitive Bidding	10/3-23/18		10/23/18	01/15/19	01/16/19	25,225,000.00		25,225,000.00	
	Itillo East Coast-Capiz Rd - K0142 + 000 - K0142 + 180, K0143 + 800 - K0143 + 908, K0144 + 020 - K0144 + 088, K0168 + 773 - K0168 + 874	Construction S	Competitive Bidding	10/3-23/18		10/23/18	01/15/19	01/16/19	12,200,000.00		12,200,000.00	
	Jct. Nat'l. Rd Cuartero-Tapulang-Mayon Rd - K0117 + 300 - K0117 + 354, K0117 + 700 - K0117 + 763, K0119 + 420 - K0119 + 440	Construction S	Competitive Bidding	10/3-23/18		10/23/18	01/15/19	01/16/19	3,800,000.00		3,800,000.00	
	Mayon-Jct. Ballan Rd - K0124 + 500 - K0124 + 563, K0124 + 740 - K0124 + 835, K0127 + 417.5-K0127 +576.5	Construction S	Competitive Bidding	10/3-23/18		10/23/18	01/15/19	01/16/19	8,000,000.00		8,000,000.00	
	Jct. Nat'l. Rd-MH-anay-Duyoc-Calaan-Panlan Rd - K0104 + 300 - K0104 + 850	Construction S	Competitive Bidding	10/3-23/18		10/23/18	01/15/19	01/16/19	28,953,000.00		28,953,000.00	
	Itillo East Coast-Capiz Rd - K0142 + 300 - K0143 + 090	Construction S	Competitive Bidding	10/3-23/18		10/23/18	01/15/19	01/16/19	26,634.00		26,634.00	
	Sn Roque-Baybay-Culasi Rd - K0017 + 712 - K0017 + 115	Construction S	Competitive Bidding	10/3-23/18		10/23/18	01/15/19	01/16/19	21,634,000.00		21,634,000.00	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
				As/IB/REI	Post of	Sub/ Open of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
	Cabugao Br. (B004977N) along Iloilo East Coast-Capiz Rd	Construction S	Competitive Bidding	10/3-23/18		10/23/18	01/15/19	01/16/19	17,496,000.00		17,496,000.00	
	Callian Br. (B002433N) along Iloilo East Coast-Capiz Rd	Construction S	Competitive Bidding	10/3-23/18		10/23/18	01/15/19	01/16/19	12,000,000.00		12,000,000.00	
	Calbayogan Br. (B004935N) along Iloilo East Coast-Capiz Rd	Construction S	Competitive Bidding	10/3-23/18		10/23/18	01/15/19	01/16/19	8,000,000.00		8,000,000.00	
	Malag-Rt Br. (B005259N) along Iloilo East Coast-Capiz Rd	Construction S	Competitive Bidding	10/3-23/18		10/23/18	01/15/19	01/16/19	32,000,000.00		32,000,000.00	
	Ilaya-Sulangon-Agabalang Diversion Road, Capiz	Construction S	Competitive Bidding	10/3-23/18		10/23/18	01/15/19	01/16/19	32,500,000.00		32,500,000.00	
	Maayon By-Pass Road, Capiz	Construction S	Competitive Bidding	10/3-23/18		10/23/18	01/15/19	01/16/19	50,000,000.00		50,000,000.00	
	Pontevedra Bypass Road, Capiz	Construction S	Competitive Bidding	11/5-27/18		11/27/18	01/17/19	01/18/19	45,000,000.00		45,000,000.00	
	Roxas City Airport Bypass Road, Capiz	Construction S	Competitive Bidding	11/5-27/18		11/27/18	01/17/19	01/18/19	40,000,000.00		40,000,000.00	
	Roxas City Circumferential Road, Capiz	Construction S	Competitive Bidding	11/5-27/18		11/27/18	01/17/19	01/18/19	100,000,000.00		100,000,000.00	
	Iloilo-Capiz Rd (New Route) - K0106 +175 - K0107 + 700, K0108 + 800 - K0111 + 800	Construction S	Competitive Bidding	11/5-27/18		11/27/18	01/17/19	01/18/19	56,843,000.00		56,843,000.00	
	Iloilo-Capiz Rd (New Route) - K0113 + 042 - K0113 + 225	Construction S	Competitive Bidding	11/5-27/18		11/27/18	01/17/19	01/18/19	6,405,000.00		6,405,000.00	
	Iloilo East Coast-Capiz Rd - K0147 + 000 - K0147 + 796, K0149 + 711 - K0151 + 501	Construction S	Competitive Bidding	11/5-27/18		11/27/18	01/17/19	01/18/19	75,000,000.00		75,000,000.00	
	Maayon-Jct. Bailan Rd - K0122 + 558 - K0123 + 799	Construction S	Competitive Bidding	11/5-27/18		11/27/18	01/17/19	01/18/19	23,461,000.00		23,461,000.00	
	Jct. Nat'l. Rd Cuartero-Tapulug-Maayon Rd - K0119 + 636 - K0120 + 200	Construction S	Competitive Bidding	11/5-27/18		11/27/18	01/17/19	01/18/19	16,969,000.00		16,969,000.00	
	Roxas City Bdry-Panitan-Bailan Rd - K0119 + 025 - K0120 + 735, K0122 + 016 - K0123 + 030	Construction S	Competitive Bidding	11/5-27/18		11/27/18	01/17/19	01/18/19	75,000,000.00		75,000,000.00	
	Construction of Magublan River Control, Panay, Capiz	Construction S	Competitive Bidding	11/5-27/18		11/27/18	01/17/19	01/18/19	30,000,000.00		30,000,000.00	
	Construction of Panitan River Control (Downstream) Panitan Bridge I Approach "B" along Roxas City Bdry.-Panitan-Bailan Road, Capiz	Construction S	Competitive Bidding	11/5-27/18		11/27/18	01/17/19	01/18/19	30,000,000.00		30,000,000.00	
	Construction of Pontevedra River Control (Upstream of Agballe Bridge), Pontevedra, Capiz	Construction S	Competitive Bidding	11/5-27/18		11/27/18	01/17/19	01/18/19	30,000,000.00		30,000,000.00	
	Construction of Tico River Control (Downstream), Panay, Capiz	Construction S	Competitive Bidding	11/5-27/18		11/27/18	01/17/19	01/18/19	15,975,000.00		15,975,000.00	
	Construction/Rehabilitation of Aranguel River Control, Brgy. Aranguel, Pres. Roxas, Capiz	Construction S	Competitive Bidding	11/5-27/18		11/27/18	01/17/19	01/18/19	30,000,000.00		30,000,000.00	
	Improvement of Pontevedra Flood Control, Pontevedra, Capiz	Construction S	Competitive Bidding	11/5-27/18		11/27/18	01/17/19	01/18/19	50,000,000.00		50,000,000.00	
	Construction of Panay River Control (Downstream Capiz of Punta Tabac Bridge), Roxas City, Capiz	Construction S	Competitive Bidding	11/20-12/11/18		12/11/2018	01/21/19	01/22/19	30,000,000.00		30,000,000.00	
	Construction of River Control/Flood Control along Panay River Phase 1, Panay, Capiz	Construction S	Competitive Bidding	11/20-12/11/18		12/11/2018	01/21/19	01/22/19	50,000,000.00		50,000,000.00	
	Construction of Slope Protection at Roxas City Circumferential Road along Panay River, Roxas City, Capiz	Construction S	Competitive Bidding	11/20-12/11/18		12/11/2018	01/21/19	01/22/19	30,000,000.00		30,000,000.00	
	Access Road leading to Hnulganan Falls, Brgy. Tabun-acan, Pler, Capiz	Construction S	Competitive Bidding	11/20-12/11/18		12/11/2018	01/21/19	01/22/19	20,000,000.00		20,000,000.00	
	Access Road leading to Ayapao Beach and Talon Adventure Park, Brgy. Talon, Roxas City, Capiz	Construction S	Competitive Bidding	11/20-12/11/18		12/11/2018	01/21/19	01/22/19	15,000,000.00		15,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				As/IB/REI	Post of	Sub/ Open of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
	Access Road leading to Agalín Shrine, Brgy. Dulangan, Pilar, Capiz	Construction S	Competitive Bidding	11/20-12/11/18		12/11/2018	01/21/19	01/22/19	11,000,000.00		11,000,000.00	
	Access Road leading to Ballsong Hills, Brgy. San Esteban, Pilar, Capiz	Construction S	Competitive Bidding	11/20-12/11/18		12/11/2018	01/21/19	01/22/19	6,000,000.00		6,000,000.00	
	Widening of Roxas City Circumferential Road leading to Cubat Port, Roxas City, Capiz	Construction S	Competitive Bidding	11/20-12/11/18		12/11/2018	01/21/19	01/22/19	20,000,000.00		20,000,000.00	
	Dayao-Libas-Culasi Road leading to Culasi Port, Roxas City, Capiz	Construction S	Competitive Bidding	11/20-12/11/18		12/11/2018	01/21/19	01/22/19	20,000,000.00		20,000,000.00	
	Silo Uyapod-Chungangan Road NRD in support of Cocco Sugar Processing, Brgy. Binurucan, Pontevedra, Capiz	Construction S	Competitive Bidding	11/20-12/11/18		12/11/2018	01/21/19	01/22/19	27,500,000.00		27,500,000.00	
	Construction (Completion) of Multi-Purpose Building (Gym and Barangay Hall), Brgy. Libas, Roxas City Capiz	Construction S	Competitive Bidding	11/20-12/11/18		12/11/2018	01/21/19	01/22/19	2,500.00		2,500.00	
	Construction (Completion) of Multi-Purpose Building, Brgy. Baybay, Roxas City, Capiz	Construction S	Competitive Bidding	11/20-12/11/18		12/11/2018	01/21/19	01/22/19	2,500,000.00		2,500,000.00	
	Construction (Completion) of Multi-Purpose Building, Brgy. Cabugao, Roxas City, Capiz	Construction S	Competitive Bidding	11/20-12/11/18		12/11/2018	01/21/19	01/22/19	2,200,000.00		2,200,000.00	
	Construction (Completion) of Multi-Purpose Building, Brgy. Calapawan, Panay, Capiz	Construction S	Competitive Bidding	11/20-12/11/18		12/11/2018	01/21/19	01/22/19	2,000.00		2,000.00	
	Construction (Completion) of Multi-Purpose Building, Brgy. Capagao, Panitan, Capiz	Construction S	Competitive Bidding	11/20/18-12/11/18		12/11/2018	01/21/19	01/22/19	2,300,000.00		2,200,000.00	
	Construction (Completion) of Multi-Purpose Building, Brgy. Cogan, Roxas City, Capiz	Construction S	Competitive Bidding	11/27/18-12/18/18		12/18/2018	01/23/19	01/24/19	3,000,000.00		3,000,000.00	
	Construction (Completion) of Multi-Purpose Building, Brgy. Lono, Roxas City, Capiz	Construction S	Competitive Bidding	11/27/18-12/18/18		12/18/2018	01/23/19	01/24/19	2,200,000.00		2,200,000.00	
	Construction (Completion) of Multi-Purpose Building, Brgy. Oloneyan, Roxas City, Capiz	Construction S	Competitive Bidding	11/27/18-12/18/18		12/18/2018	01/23/19	01/24/19	3,000,000.00		3,000,000.00	
	Construction (Completion) of Multi-Purpose Building, Brgy. Pina, Maayon, Capiz	Construction S	Competitive Bidding	11/27/18-12/18/18		12/18/2018	01/23/19	01/24/19	2,200,000.00		2,200,000.00	
	Construction (Completion) of Multi-Purpose Building, Brgy. San Pedro, Pilar, Capiz	Construction S	Competitive Bidding	11/27/18-12/18/18		12/18/2018	01/23/19	01/24/19	2,000,000.00		2,000,000.00	
	Construction (Completion) of Multi-Purpose Building, Brgy. Tacas, Pontevedra, Capiz	Construction S	Competitive Bidding	11/27/18-12/18/18		12/18/2018	01/23/19	01/24/19	2,200,000.00		2,200,000.00	
	Construction (Completion) of Multi-Purpose Building (Covered Gym), Brgy. Rosario, Pilar, Capiz	Construction S	Competitive Bidding	11/27/18-12/18/18		12/18/2018	01/23/19	01/24/19	3,000,000.00		3,000,000.00	
	Construction (Completion) of Multi-Purpose Building (Covered Gym), Brgy. Manayupit, Maayon, Capiz	Construction S	Competitive Bidding	11/27/18-12/18/18		12/18/2018	01/23/19	01/24/19	3,000,000.00		3,000,000.00	
	Construction of Multi-Purpose Building, Brgy. Bantique, Panay, Capiz	Construction S	Competitive Bidding	11/27/18-12/18/18		12/18/2018	01/23/19	01/24/19	3,000,000.00		3,000,000.00	
	Construction of Bridge, Brgy. Lombay, Panay, Capiz	Construction S	Competitive Bidding	11/27/18-12/18/18		12/18/2018	01/23/19	01/24/19	24,000,000.00		24,000,000.00	
	Concreting of Roads, Brgy. Agpio, Panay, Capiz	Construction S	Competitive Bidding	11/27/18-12/18/18		12/18/2018	01/23/19	01/24/19	5,000,000.00		5,000,000.00	
	Concreting of Roads, Brgy. Cabugao, Panitan, Capiz	Construction S	Competitive Bidding	11/27/18-12/18/18		12/18/2018	01/23/19	01/24/19	3,000,000.00		3,000,000.00	
	Concreting of Roads, Brgy. Quinat-lyan, Maayon, Capiz	Construction S	Competitive Bidding	11/27/18-12/18/18		12/18/2018	01/23/19	01/24/19	3,000,000.00		3,000,000.00	
	Maayon-Sara Bypass Road, (Maayon Section), Capiz	Construction S	Competitive Bidding	11/27/18-12/18/18		12/18/2018	01/23/19	01/24/19	3,000,000.00		3,000,000.00	
	Concreting of San Antonio Road, Brgy. San Antonio, Pilar, Capiz	Construction S	Competitive Bidding	11/27/18-12/18/18		12/18/2018	01/23/19	01/24/19	120,000,000.00		120,000,000.00	
		Construction S	Competitive Bidding	11/27/18-12/18/18		12/18/2018	01/23/19	01/24/19	5,000,000.00		5,000,000.00	
CAPIZ 2ND DISTRICT ENGINEERING OFFICE												
Preventive Maintenance of Road: Asphalt Overlay – along Iloilo-Capiz Rd (New Route) (S0025-PN) X0100 + P03026 to X01006-033, of August-15, 2018				1/23/19 To 1/31/19	Public Bidding	2/18/2019	3/8/19	3/11/19 To 3/21/19	54,370,000.00		54,370,000.00	Preventive Maintenance of Road: Asphalt Overlay

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
				Iss/ Post of IB/RET	Sub/ Open of Bids	Notice of Award	Contract Signing	Total	MODE	CO	
	Reconstruction to Concrete Pavement – on Specific Locations along Jolito-Capiz Rd (New Route) (S00254PN) K0064 + 040 to K0105 + 012	Construction Section	Public Bidding	1/23/19 To 1/31/19	2/18/2019	3/8/19	3/11/19 To 3/21/19	27,155,000.00		27,155,000.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement – along Capiz-Aklan Rd (S00298PN) K0341 + 744 to K0344 + 000	Construction Section	Public Bidding	1/23/19 To 1/31/19	2/18/2019	3/8/19	3/11/19 To 3/21/19	87,499,000.00		87,499,000.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement – along Jct Nail Rd Cuartero-Tapulugan-Mayayon Rd (S00464PN) K0101 + 000 to K0101 + 786	Construction Section	Public Bidding	1/23/19 To 1/31/19	2/18/2019	3/8/19	3/11/19 To 3/21/19	30,355,000.00		30,355,000.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement – on Specific Locations along Roxas City-Cagay-Sibaguan-Baliuagan-Cudian-Visan Rd (S00307PN) K0101 + 524 to K0103 + 818	Construction Section	Public Bidding	1/23/19 To 1/31/19	2/18/2019	3/8/19	3/11/19 To 3/21/19	60,091,000.00		60,091,000.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement – along Dao By-Pass Rd (S00260PN) K0084 + 165 to K0084 + 093	Construction Section	Public Bidding	1/23/19 To 1/31/19	2/18/2019	3/8/19	3/11/19 To 3/21/19	9,978,000.00		9,978,000.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement – along Jolito-Capiz Rd (Old Route) (S00280PN) K0073 + 000 to K0073 + 185	Construction Section	Public Bidding	1/23/19 To 1/31/19	2/18/2019	3/8/19	3/11/19 To 3/21/19	6,972,000.00		6,972,000.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement – along Jct Nail Rd-Ayuyan-Thayayan Rd (S00460PN) K0094 + 750 to K0094 + 387	Construction Section	Public Bidding	1/23/19 To 1/31/19	2/18/2019	3/8/19	3/11/19 To 3/21/19	7,608,000.00		7,608,000.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement – along Jct Nail Rd-Jamindan-Linambisan-Camp V Peralta Rd (S00465PN) K0109 + 221.44 to K0109 + 486.44	Construction Section	Public Bidding	1/23/19 To 1/31/19	2/18/2019	3/8/19	3/11/19 To 3/21/19	9,987,000.00		9,987,000.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement – along Mambuso-Imbug Rd (S00306PN) K0098 + 331 to K0098 + 562	Construction Section	Public Bidding	1/23/19 To 1/31/19	2/18/2019	3/8/19	3/11/19 To 3/21/19	8,921,000.00		8,921,000.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement – along Sigma-Mambuso-Jamindan Rd (S00301PN) K0107 + 154 to K0107 + 405	Construction Section	Public Bidding	1/23/19 To 1/31/19	2/18/2019	3/8/19	3/11/19 To 3/21/19	9,693,000.00		9,693,000.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement – along Tapaz-Jamindan-Alvarez Rd (S00296PN) K0104 + 879 to K0104 + 773	Construction Section	Public Bidding	1/23/19 To 1/31/19	2/18/2019	3/8/19	3/11/19 To 3/21/19	8,187,000.00		8,187,000.00	Reconstruction to Concrete Pavement
	Retrofitting / Strengthening of Bridge – Aglabuan Br. (B00023PN) along Mambuso-Imbug Rd	Construction Section	Public Bidding	1/23/19 To 1/31/19	2/18/2019	3/8/19	3/11/19 To 3/21/19	5,400,000.00		5,400,000.00	Retrofitting / Strengthening of Bridge
	Retrofitting / Strengthening of Bridge – Anaga Br. (B00234PN) along Jolito-Capiz Rd (New Route)	Construction Section	Public Bidding	1/23/19 To 1/31/19	2/18/2019	3/8/19	3/11/19 To 3/21/19	8,100,000.00		8,100,000.00	Retrofitting / Strengthening of Bridge
	Retrofitting / Strengthening of Bridge – Habana BR. (B00055PN) along Jct Nail Rd-Ayuyan-Thayayan Rd	Construction Section	Public Bidding	1/23/19 To 1/31/19	2/18/2019	3/8/19	3/11/19 To 3/21/19	9,240,000.00		9,240,000.00	Retrofitting / Strengthening of Bridge
	Retrofitting / Strengthening of Bridge – Manay Br. (B00236PN) along Jolito-Capiz Rd (New Route)	Construction Section	Public Bidding	1/23/19 To 1/31/19	2/18/2019	3/8/19	3/11/19 To 3/21/19	4,800,000.00		4,800,000.00	Retrofitting / Strengthening of Bridge
	Retrofitting / Strengthening of Bridge – Pangawilao BR. (B00498PN) along Jct Nail Rd Cuartero-Tapulugan-Mayayon Rd	Construction Section	Public Bidding	1/23/19 To 1/31/19	2/18/2019	3/8/19	3/11/19 To 3/21/19	15,510,000.00		15,510,000.00	Retrofitting / Strengthening of Bridge
	Retrofitting / Strengthening of Bridge – San Jose Br. (B00074PN) along Tapaz-Jamindan-Alvarez Rd	Construction Section	Public Bidding	1/23/19 To 1/31/19	2/18/2019	3/8/19	3/11/19 To 3/21/19	48,885,000.00		48,885,000.00	Retrofitting / Strengthening of Bridge
	Widening of Bridge – Baliuagan Br. (B00232PN) along Jolito-Capiz Rd (New Route)	Construction Section	Public Bidding	1/23/19 To 1/31/19	2/18/2019	3/8/19	3/11/19 To 3/21/19	30,336,000.00		30,336,000.00	Widening of Bridge
	Construction of Concrete Road – Guinbas-Pinamalitan Road, Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19	2/18/2019	3/8/19	3/11/19 To 3/21/19	50,000,000.00		50,000,000.00	Construction of Concrete Road
	Road Widening – Sigma Bypass Road, Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19	2/18/2019	3/8/19	3/11/19 To 3/21/19	50,000,000.00		50,000,000.00	Road Widening
	Road Widening – along Jolito-Capiz Rd (New Route) (S00254PN) K0079 + 880 to K0081 + 690	Construction Section	Public Bidding	1/23/19 To 1/31/19	2/18/2019	3/8/19	3/11/19 To 3/21/19	42,525,000.00		42,525,000.00	Road Widening
	Road Widening – along Roxas City-Cagay-Sibaguan-Baliuagan-Cudian-Visan (S00307PN) K0101 + 750 to K0102 + 390	Construction Section	Public Bidding	1/23/19 To 1/31/19	2/18/2019	3/8/19	3/11/19 To 3/21/19	20,000,000.00		20,000,000.00	Road Widening

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief description of Program/Project)	
				Dis/IB/REI	Post of	Sub/ Open of bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
	Road Widening – along Capiz-Akian Rd (S00298PN) K0324 + 591 to K0325 + 732.20	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	35,143,000.00		35,143,000.00	Road Widening
	Road Widening – on Specific Locations along Tapaz-Jamindan-Alvarez Rd (S00296PN) K0104 + (-301) to K0105 + 000	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	35,493,000.00		35,493,000.00	Road Widening
	Road Widening – along Manubasa-Tinbug Rd (S00306PN) K0096 + 652 to K0097 + 118	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	14,507,000.00		14,507,000.00	Road Widening
	Rehabilitation / Major Repair of Flood Control Structure – Rehabilitation of Flood Control Structure, Jamindan, Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	82,274,000.00		82,274,000.00	Rehabilitation / Major Repair of Flood Control Structure
	Construction of Flood Mitigation Structure – Construction of River Control along Panay River Basin, Brgy. Angub, Cuartero, Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure – Construction of River Control along Panay River Basin, Brgy. Durac, Dao, Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure – Construction of River Control along Panay River Basin, Brgy. Pobocan Norte, Sigina, Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	30,503,000.00		30,503,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure – Construction of River Control along Panay River Basin, Pobocan Ilawod, Dumalag, Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	25,084,000.00		25,084,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure – Construction of River Control along Panay River Basin, Pobocan Tabac, Manubasa, Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	20,657,000.00		20,657,000.00	Construction of Flood Mitigation Structure
	Construction of Concrete Road – Access Road leading to All Community at Mt. ag-abo, Brgy. Iramulad, Dumarao, Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	15,000,000.00		15,000,000.00	Construction of Concrete Road
	Construction of Concrete Road – Access Road from Brgy. Baling leading to the beach area, Brgy. Basiao, Nusan, Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	15,000,000.00		15,000,000.00	Construction of Concrete Road
	Construction of Concrete Road – Access Road leading to Tuwang-Tuwangon Falls, Brgy. Duran, Dumalag, Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	15,000,000.00		15,000,000.00	Construction of Concrete Road
	Construction of Concrete Road – Access Road leading to Sitio Cabanbaran, Capiz leading to Mt. Panghiniraon Peak, Brgy. Dolores, Dumalag, Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	15,000,000.00		15,000,000.00	Construction of Concrete Road
	Construction of Concrete Road – Access Road leading to Nabaye Falls, Brgy. Duran, Dumalag, Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	15,000,000.00		15,000,000.00	Construction of Concrete Road
	Construction of Concrete Road – Access Road leading to Pangabababon Falls, Jamindan, Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	15,000,000.00		15,000,000.00	Construction of Concrete Road
	Construction of Concrete Road – Access Road leading to Malinamon Falls, Camp Macario Peralta, Brgy. Jaena Norte, Jamindan Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	15,000,000.00		15,000,000.00	Construction of Concrete Road
	Construction of Concrete Road – Mawang to Brgy. Artuz INRI in support of Cacao Industry Plantation, Tapaz, Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	50,000,000.00		50,000,000.00	Construction of Concrete Road
	Construction of Concrete Road – Sitio Labang, Brgy. Sta. Carmen to Sitio Dalahi, Brgy. San Rafael connecting to Provincial road in support of Bamboo Industry, Dumalag, Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	25,000,000.00		25,000,000.00	Construction of Concrete Road
	Construction of Concrete Road – Sitio Lombay, Brgy. Linambasa to Brgy. Ganson, Brgy. Jaena and Brgy. San Juan to National Highway in support of Abaca Industry, Jamindan, Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	30,000,000.00		30,000,000.00	Construction of Concrete Road
	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building, Brgy. Gecbo-an, Tapaz, Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building, Brgy. San Francisco, Tapaz, Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Project)		
			Mode of Procurement	ids/ IB/REI	Post of	Sub/ Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total		MOOE	CO
	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building, Dolores Elementary School, Brgy. Sta. Dolores, Dumaling, Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building – Construction of Multi-Purpose Building, Sta. Rita Elementary School, Brgy. Sta. Rita, Dumaling, Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Rehabilitation / Major Repair of Multi-Purpose Building – Rehabilitation of Multi-Purpose Building (Civic Center), Brgy. Roosevelt, Tapaz, Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	800,000.00		800,000.00	Rehabilitation / Major Repair of Multi-Purpose Building
	Construction of Concrete Road – Concreting of Road at Arturo Jugo NHS, Brgy. Manito, Dao Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	1,500,000.00		1,500,000.00	Construction of Concrete Road
	Construction of Concrete Road – Concreting of Road at Presentation Diaz NHS, Brgy. Calapawan, Dumareo, Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	7,700,000.00		7,700,000.00	Construction of Concrete Road
	Construction of Concrete Road – Concreting of Road, Brgy. San Martin, Dumaling, Capiz to Sitio Mampao, Brgy. Sta. Ana, Tapaz, Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	30,000,000.00		30,000,000.00	Construction of Concrete Road
	Construction of Concrete Road – Road Opening from Brgy. San Martin, Dumaling to Sitio Madragadag, Brgy. San Jose, Dumaling, Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	48,000,000.00		48,000,000.00	Construction of Concrete Road
	Rehabilitation of Water Supply Systems – Rehabilitation of Water System, Brgy. San Miguel, Dumaling, Capiz	Construction Section	Public Bidding	1/23/19 To 1/31/19		2/18/2019	3/8/19	3/11/19 To 3/21/19	GAA2019	4,000,000.00		4,000,000.00	Rehabilitation of Water Supply Systems
GUIMARAS DISTRICT ENGINEERING OFFICE													
	Construction of Drainage Structure along Road - Guimaras Circumferential Rd - K0096 + 200 - K0098 + 709	DPWH, Guimaras DEO-Planning & Design Section	Public Bidding	October 18-24, 2018		11/6/2018	2/15/2019	2/28/2019	GAA 2019	52,597,000.00		52,597,000.00	Construction of Drainage Structure
	Preventive Maintenance of Road: Asphalt Overlay - Guimaras Circumferential Rd - K0012 + 166 - K0013 + 000, K0013 + 637 - K0014 + 222, K0023 + 654 - K0024 + 537, K0030 + 000 - K0031 + 388, K0031 + 602 - K0033 + 139	DPWH, Guimaras DEO-Planning & Design Section	Public Bidding	October 18-24, 2018		11/6/2018	2/15/2019	2/28/2019	GAA 2019	66,153,000.00		66,153,000.00	Preventive Maintenance of Road: Asphalt Overlay
	Preventive Maintenance of Road: Asphalt Overlay - Central Rd (Sn Miguel-Constancia-Cabano-Igawayan) - K0052 + 000 - K0062 + 562, K0065 + 765 - K0066 + 614	DPWH, Guimaras DEO-Planning & Design Section	Public Bidding	November 15-21, 2018		12/4/2018	2/15/2019	2/28/2019	GAA 2019	24,456,000.00		24,456,000.00	Preventive Maintenance of Road: Asphalt Overlay
	Preventive Maintenance of Road: Asphalt Overlay - Rizal Jordan Wharf Rd - K0008 + 632 - K0008 + 399, K0008 + 000 - K0008 + 565	DPWH, Guimaras DEO-Planning & Design Section	Public Bidding	November 15-21, 2018		12/4/2018	2/21/2019	3/21/2019	GAA 2019	9,391,000.00		9,391,000.00	Preventive Maintenance of Road: Asphalt Overlay
	Reconstruction of Concrete Pavement - Guimaras Circumferential Rd - K0021 + 762 - K0021 + 1032, K0043 + 615 - K0044 + 000, K0049 + 000 - K0049 + 880, K0052 + 000 - K0052 + 435, K0055 + 737 - K0055 + 926, K0065 + 821 - K0066 + 071, K0094 + 363 - K0094 + 661, K0103 + 000 - K0103 + 250	DPWH, Guimaras DEO-Planning & Design Section	Public Bidding	October 20-26, 2018		11/8/2018	2/21/2019	3/21/2019	GAA 2019	111,853,000.00		111,853,000.00	Reconstruction of Concrete Pavement
	Reconstruction of Concrete Pavement - Central Rd (Sn Miguel-Constancia-Cabano-Igawayan) - K0058 + 121 - K0058 + 926, K0059 + 502 - K0059 + 715, K0061 + 825 - K0062 + 000	DPWH, Guimaras DEO-Planning & Design Section	Public Bidding	October 20-26, 2018		11/8/2018	2/21/2019	3/21/2019	GAA 2019	44,839,000.00		44,839,000.00	Reconstruction of Concrete Pavement
	Reconstruction of Concrete Pavement - Rizal Jordan Wharf Rd - K0008 + 220 - K0008 + 000	DPWH, Guimaras DEO-Planning & Design Section	Public Bidding	October 20-26, 2020		11/8/2018	2/21/2019	3/21/2019	GAA 2019	8,291,000.00		8,291,000.00	Reconstruction of Concrete Pavement
	Construction of Slope Protection Structure - Guimaras Circumferential Rd - K0067 + 420-K0067 + 495, K0068 + 100 - K0068 + 250, K0076 + 300 - K0076 + 400, K0081 + 000 - K0081+095.7	DPWH, Guimaras DEO-Planning & Design Section	Public Bidding	October 20-26, 2018		11/8/2018	2/21/2019	3/21/2019	GAA 2019	61,041,000.00		61,041,000.00	Construction of Slope Protection Structure

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ID/REI	Post of	Sub/	Notice of Award	Contract Signing	Total	MOOE	CO	
	Construction of Slope Protection StructureCentral Rd (San Miguel-Constancia-Cabano-Igawayan) - K0063 + 813 - K0064 + 000	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	October 31-November 06, 2018	11/19/2018	2/21/2019	3/6/2019	10,472,000.00	10,472,000.00		10,472,000.00	Construction of Slope Protection Structure
	Road Widening - along Central Rd (San Miguel-Constancia-Cabano-Igawayan) - K0051 + 1127 - K0052 + 800	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 1-7, 2018	11/20/2018	2/21/2019	3/6/2019	70,000,000.00	70,000,000.00		70,000,000.00	Road Widening
	Road Widening - along Guimaras Circumferential Rd - K0021 + 965 - K0022 + 897, K0023+435 - K0023 + 654 and K0029 + 503 - K0030 + 000	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 1-7, 2018	11/20/2018	2/21/2019	3/6/2019	59,508,000.00	59,508,000.00		59,508,000.00	Road Widening
	Road Widening - along Rural-Jordan Wharf Rd - K0008 + 632 - K0008 + 390	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	October 5-11, 2018	10/24/2018	2/21/2019	3/6/2019	7,260,000.00	7,260,000.00		7,260,000.00	Road Widening
	Construction of Concrete Road - Guimaras Cross Island Road (Linking the Panay-Guimaras-Negros Island Bridges), Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 7-13, 2018	11/26/2018	2/21/2019	3/6/2019	22,678,000.00	22,678,000.00		22,678,000.00	Construction of Concrete Road
	Rehabilitation / Major Repair of Bridge - Nigay Br. (B00006GR) along Guimaras Circumferential Rd	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	December 4-10, 2018	12/23/2018	2/21/2019	3/6/2019	4,000,000.00	4,000,000.00		4,000,000.00	Rehabilitation / Major Repair of Bridge
	Retrofitting / Strengthening of Bridge - Nalundan Br. (B00022GR) along Guimaras Circumferential Rd	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	December 14-20, 2018	1/2/2019	2/21/2019	3/6/2019	7,365,000.00	7,365,000.00		7,365,000.00	Retrofitting / Strengthening of Bridge
	Retrofitting / Strengthening of Bridge - Tangao Br. (B00001GR) along Guimaras Circumferential Rd	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	December 14-20, 2018	1/2/2019	2/21/2019	3/6/2019	15,210,000.00	15,210,000.00		15,210,000.00	Retrofitting / Strengthening of Bridge
	Construction of Igabano River Control System, Igabano, San Lorenzo, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	October 9-15, 2018	10/28/2018	2/21/2019	3/6/2019	20,400,000.00	20,400,000.00		20,400,000.00	Construction of Flood Control Structure
	Construction of Jordan River Control System, Poblacion, Jordan, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	October 9-15, 2018	10/28/2018	2/22/2019	3/6/2019	28,800,000.00	28,800,000.00		28,800,000.00	Construction of Flood Control Structure
	Construction of Mantasic River Control System, East Valencia, Buenavista, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	October 9-15, 2018	10/28/2018	2/22/2019	3/6/2019	31,200,000.00	31,200,000.00		31,200,000.00	Construction of Flood Control Structure
	Construction of M. Chavez River Control System, M. Chavez, San Lorenzo, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	October 31-November 6, 2018	11/19/2018	2/22/2019	3/6/2019	18,240,000.00	18,240,000.00		18,240,000.00	Construction of Flood Control Structure
	Concordia Norte-Ayangan Road leading to Spring Bloom Farm, Camo Alfredo Valle Verde Mt. Resort, Ocean View Miniature Golf Course, Sun Set, and Woodland Bike Park, Brgy. Ayangan, Sibuyan, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 6-12, 2018	11/25/2018	2/22/2019	3/6/2019	20,000,000.00	20,000,000.00		20,000,000.00	Construction of Concrete Road
	Baragan-Rizal Road leading to Miniature Yacht/Galleon Maker's Village & Guimaras Mountain Resort, Marian Shrine, Marcelly Point, Buenavista Wharf, Brgy. Rizal, Buenavista, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 22-28, 2018	12/11/2018	2/22/2019	3/6/2019	20,000,000.00	20,000,000.00		20,000,000.00	Construction of Concrete Road
	Dolores-Tando Road leading to Gulil Lighthouse, Gulil Cleanwater Resort, La Pichira Resort, Kenyama Beach Resort and Nature's Eye Beach Resort	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 22-28, 2018	12/11/2018	2/22/2019	3/6/2019	10,000,000.00	10,000,000.00		10,000,000.00	Construction of Concrete Road
	Jordan - Hoskyn - Sanao Road leading to Bala-an Bulkd Shrine, Banao Beach Resort & Balcon Marine Protected Area, CBRT Hoskyn, RORO and Monkey Sanctuary, Brgy. Hoskyn, Jordan, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 22-28, 2018	12/11/2018	2/22/2019	3/6/2019	20,000,000.00	20,000,000.00		20,000,000.00	Construction of Concrete Road
	Jordan - Hoskyn - Sanao Road leading to Bala-an Bulkd Shrine, Banao Beach Resort & Balcon Marine Protected Area, CBRT Hoskyn, RORO and Monkey Sanctuary, Brgy. Hoskyn, Jordan, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	October 31-November 06, 2018	11/19/2018	2/22/2019	3/6/2019	10,000,000.00	10,000,000.00		10,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Magamay-Pandaranan-Dolores-Gusti Road leading to Gusti Lighthouse, Gusti Clearwater Resort & Kenyama Beach Resort, Nature's Eye Beach Resort, Brgy. Dolores, Nueva Valencia, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 14-20, 2018	12/3/2018	2/22/2019	3/6/2019	GAA 2019	20,000,000.00		20,000,000.00	Construction of Concrete Road
	Navas-San Miguel-Getulio Road leading to Navallas Church, Roca Encarnada, Siete Pecos Bolang Moros Cave & Ruins of Portland Cement Plant, Brgy. Navallas, Buenavista, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	October 24-30, 2018	11/12/2018	2/22/2019	3/6/2019	GAA 2019	10,000,000.00		10,000,000.00	Construction of Concrete Road
	Navallas-San Miguel-Getulio Road leading to Navallas Church, Roca Encarnada, Siete Pecos Bolang Moros Cave & Ruins of Portland Cement Plant, Brgy. Navallas, Buenavista, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 29 - December 5, 2018	December 18, 2018	2/22/2019	3/6/2019	GAA 2019	20,000,000.00		20,000,000.00	Construction of Concrete Road
	Revina-Bulanigan-Lawi Road Access leading to Valle Verde Mountain Resort and Ocean View Miniature Golf Course, Turle Sanctuary, Baras Beach and Sunset View in Brgy. Ravina, Sibunag to Lawi, Jordan, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 29 - December 5, 2018	December 18, 2018	2/26/2019	3/6/2019	GAA 2019	20,000,000.00		20,000,000.00	Construction of Concrete Road
	Salvacion-Zaldívar-Dagsaan Road leading to Dagsaan Eco Park & Salvacion Hosting Center, Brgy. Dagsaan, Buenavista, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 20-26, 2018	12/9/2018	2/26/2019	3/6/2019	GAA 2019	30,000,000.00		30,000,000.00	Construction of Concrete Road
	San Roque - Dult - Callan - Salvacion Road Section access road leading to Sula-Melawig Eco Tour, La Puerta Al Paraiso, Sto. Nifis Island Resort, Cabugan Adventure Resort, Magic Island Resort & Talking Island National Marine Reserve (TINMAR), Nature's Eye Beach Resort at Brgy. San Roque, Nueva Valencia, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	October 23-29, 2018	11/11/2018	2/26/2019	3/6/2019	GAA 2019	10,000,000.00		10,000,000.00	Construction of Concrete Road
	Tangaw bridge-Cabano Proper Road leading to Payag Payag sa San Lorenzo Municipal Hall, Wind Mill Site, Cabano RORO Wharf, Pesalibong Center, Tumania Wharf, Banana plantation and Spring Bloom, Brgy. Cabano, San Lorenzo, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 28 - December 4, 2018	12/17/2018	2/26/2019	3/6/2019	GAA 2019	20,000,000.00		20,000,000.00	Construction of Concrete Road
	Sitio Calog/Buhog, Cabano to Sitio Bantayan, Aguilar Road leading to San Lorenzo Wind Farm, San Lorenzo, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 14-20, 2018	December 3, 2018	2/26/2019	3/6/2019	GAA 2019	29,970,000.00		29,970,000.00	Construction of Concrete Road
	Concrete Paving of Road leading to Dungsan Wharf, Brgy. Lucmayan, Nueva Valencia, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	December 4-10, 2018	12/23/2018	2/26/2019	3/6/2019	GAA 2019	5,000,000.00		5,000,000.00	Construction of Concrete Road
	Concrete Paving of Tando Road, Nueva Valencia, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	December 4-10, 2018	12/23/2018	2/26/2019	3/6/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Concrete Road
	Construction (Completion) of Multi-purpose Building, Brgy. Supang, Buenavista, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	October 11-17, 2018	10/30/2018	2/22/2019	3/7/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction (Completion) of Multi-purpose Building
	Construction of Multi-purpose Building (Phase II) at Municipal Market, Brgy. Pobocan, Nueva Valencia, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	October 11-17, 2018	10/30/2018	2/22/2019	3/7/2019	GAA 2019	7,000,000.00		7,000,000.00	Construction of Multi-purpose Building (Phase II)
	Construction of Multi-purpose Building (Phase II), Brgy. Lucmayan, Nueva Valencia, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	December 09-15, 2018	12/28/2018	2/26/2019	3/11/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building (Phase II)
	Construction of Multi-purpose Building (Phase II), Brgy. Napindong, Nueva Valencia, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	October 11-17, 2018	10/30/2018	2/26/2019	3/11/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building (Phase II)
	Construction of Multi-purpose Building, Brgy. Salvacion, Buenavista, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	October 16-22, 2018	11/4/2018	2/26/2019	3/11/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
				Ads/ID/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Construction of Multi-purpose Building, Brgy. Tacay, Buenavista, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	October 16-22, 2018	11/4/2018	2/26/2019	3/11/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building, Brgy. Consuegra, San Lorenzo, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	October 16-22, 2018	11/4/2018	2/26/2019	3/11/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building, Brgy. Sebario, San Lorenzo, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	December 10-16, 2018	12/29/2018	2/27/2019	3/12/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building in Bugnay Elementary School, Brgy. Bugnay, Jordan, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	October 18-24, 2018	11/6/2018	2/27/2019	3/12/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building in Gaban Elementary School, Brgy. Gaban, San Lorenzo, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	October 18-24, 2018	11/6/2018	2/27/2019	3/12/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building in Indigenous People's Relocation Site, Brgy. San Miguel, Jordan, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	October 18-24, 2018	11/6/2018	2/27/2019	3/12/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building in Millan Elementary School, Brgy. Millan, San Lorenzo, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	October 18-24, 2018	11/6/2018	2/27/2019	3/12/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building in Unisan MultiGrade School, Brgy. Guimaranon, Nueva Valencia, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	October 20-26, 2018	11/8/2018	2/27/2019	3/12/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building, Brgy. Alaguisoc, Jordan, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	October 20-26, 2018	11/8/2018	2/28/2019	3/13/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building, Brgy. Bulog, Sibunag, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	December 05-11, 2018	12/24/2018	2/28/2019	3/13/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building, Brgy. Bullangon, Jordan, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	December 05-11, 2018	12/24/2018	2/28/2019	3/13/2019	GAA 2019	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building, Brgy. Cahano, San Lorenzo, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	December 09-15, 2018	12/28/2018	2/28/2019	3/13/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building, Brgy. Calaya, Nueva Valencia, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	December 09-15, 2018	12/28/2018	2/28/2019	3/13/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building, Brgy. Consilayan, Buenavista, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	December 09-15, 2018	12/28/2018	2/28/2019	3/13/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building, Brgy. Concordia Norte, Sibunag, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 1-7, 2018	11/20/2018	2/28/2019	3/13/2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building, Brgy. Concordia, Nueva Valencia, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 1-7, 2018	11/20/2018	2/28/2019	3/13/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ids/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Construction of Multi-purpose Building, Brgy. Dagsaan, Buenavista, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 1-7, 2018	11/20/2018	2/28/2019	3/13/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building, Brgy. Daal, Sibunag, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 1-7, 2018	11/20/2018	2/28/2019	3/13/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building, Brgy. Genilio, Buenavista, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 1-7, 2018	11/20/2018	2/28/2019	3/13/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building, Brgy. Magsaysay, Buenavista, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 7-13, 2018	11/26/2018	2/28/2019	3/13/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building, Brgy. Ravina, Sibunag, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 7-13, 2018	11/26/2018	2/28/2019	3/13/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building, Brgy. San Isidro, Buenavista, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 7-13, 2018	11/26/2018	2/28/2019	3/13/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building, Brgy. San Miguel, Jordan, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 7-13, 2018	11/26/2018	2/28/2019	3/13/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building, Brgy. Sapal, San Lorenzo, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 14-20, 2018	12/3/2018	2/28/2019	3/13/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building, Brgy. Sawang, Buenavista, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 14-20, 2018	12/3/2018	2/28/2019	3/13/2019	GAA 2019	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
	Construction of Multi-purpose Building, Brgy. Tanap, Buenavista, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 14-20, 2018	12/3/2018	2/28/2019	3/13/2019	GAA 2019	1,500,000.00		1,500,000.00	Construction of Multi-purpose Building
	Rehabilitation of Multi-purpose Building in Agsawayan Elementary School, Agsawayan, Buenavista, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 14-20, 2018	12/3/2018	2/28/2019	3/13/2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building
	Rehabilitation of Multi-purpose Building in Desiderio C. Ganga National High School, Malab, Sibunag, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 16-22, 2018	12/5/2018	2/28/2019	3/13/2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building
	Rehabilitation of Multi-purpose Building in Guimaras State College, Brgy. McLain, Buenavista, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 16-22, 2018	12/5/2018	2/28/2019	3/13/2019	GAA 2019	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
	Rehabilitation of Multi-purpose Building in Izang Elementary School, Brgy. Izang, Nueva Valencia, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 16-22, 2018	12/5/2018	2/28/2019	3/13/2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building
	Rehabilitation of Multi-purpose Building in Lanipe Elementary School, Brgy. Lanipe, Nueva Valencia, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 16-22, 2018	12/5/2018	2/28/2019	3/13/2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of Multi-purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief description of Program/Project)	
				Jds/IB/REI	Post of	Sub/ Open of Bids	Notice of Award	Contract Signing	Total	MOOE		CO
	Rehabilitation of Multi-purpose Building, Brig. Espinosa, Jordan, Guimaras	DPWH, Guimaras DEO Planning & Design Section	Public Bidding	November 24-30, 2018		12/13/2018	2/28/2019	3/13/2019		1,500,000.00		Construction of Multi-purpose Building
ILOILO CITY DISTRICT ENGINEERING OFFICE												
19GJ0001	Preventive Maintenance of Road: Asphalt Overlay - along JM Basa-Gen Hughes Port-Sn Pedro Rd (S00064PN) K0001 + 104 to K0001 + 308	DPWH-ICDEO	Public Bidding	September 19, 2018 to September 25, 2018		October 9, 2018	February 5, 2019	February 15, 2019		Php5,531,000.00		Preventive Maintenance of Road: Asphalt Overlay
19GJ0002	Preventive Maintenance of Road: Asphalt Overlay - along Iloilo-Jaro Diversion Rd (S00493PN) K0002 + -017 to K0002 + 339	DPWH-ICDEO	Public Bidding	September 19, 2018 to September 25, 2018		October 9, 2018	February 5, 2019	February 15, 2019		Php11,872,000.00		Preventive Maintenance of Road: Asphalt Overlay
19GJ0003	Preventive Maintenance of Road: Asphalt Overlay - along Mandurriao-Emergency Rd (S00080PN) Chainage 0 to Chainage 229	DPWH-ICDEO	Public Bidding	September 19, 2018 to September 25, 2018		October 9, 2018	February 5, 2019	February 15, 2019		Php2,462,000.00		Preventive Maintenance of Road: Asphalt Overlay
19GJ0004	Reconstruction to Concrete Pavement - along Iloilo-Antique Rd (S00016PN) K0007 + 000 to K0007 + 203	DPWH-ICDEO	Public Bidding	September 19, 2018 to September 25, 2018		October 9, 2018	February 5, 2019	February 15, 2019		Php11,361,000.00		Reconstruction to Concrete Pavement
19GJ0005	Reconstruction to Concrete Pavement - on Specific Locations along Iloilo-Jaro Diversion Rd (S00493PN) K0002 + 383 to K0002 + 713 (S00498PN) Chainage 0 to Chainage 356	DPWH-ICDEO	Public Bidding	September 19, 2018 to September 25, 2018		October 9, 2018	February 5, 2019	February 15, 2019		Php24,860,000.00		Reconstruction to Concrete Pavement
19GJ0006	Road Widening - on Specific Locations along Iloilo-Capiz Rd (New Route) (S00003PN) K0004 + (-483) to K0004 + (-176)	DPWH-ICDEO	Public Bidding	September 19, 2018 to September 25, 2018		October 9, 2018	February 5, 2019	February 15, 2019		Php5,355,000.00		Road Widening
19GJ0007	Road Widening - on Specific Locations along Jaro Spur Rd (S00071PN) Chainage 100 to Chainage 570	DPWH-ICDEO	Public Bidding	September 21, 2018 to September 27, 2018		October 11, 2018	February 7, 2019	February 18, 2019		Php9,695,000.00		Road Widening
19GJ0008	Road Widening - along Iloilo-Capiz Rd (Old Route) (S00491PN) K0003 + 000 to K0003 + 344	DPWH-ICDEO	Public Bidding	September 21, 2018 to September 27, 2018		October 11, 2018	February 7, 2019	February 18, 2019		Php6,019,000.00		Road Widening
19GJ0009	Road Widening - on Specific Locations along Mandurriao-Jaro Rd (S00506PN) K0008 + (-027) to K0008 + 695	DPWH-ICDEO	Public Bidding	September 21, 2018 to September 27, 2018		October 11, 2018	February 7, 2019	February 18, 2019		Php7,215,000.00		Road Widening
19GJ0010	Road Widening - along Iloilo-Capiz Rd (Old Route) (S00010PN) Chainage 000 to Chainage 270	DPWH-ICDEO	Public Bidding	September 21, 2018 to September 27, 2018		October 11, 2018	February 7, 2019	February 18, 2019		Php10,000,000.00		Road Widening
19GJ0011	Road Widening - along Iloilo Airport Direct Rd (S00053PN) K0001 + 511 to K0001 + 744	DPWH-ICDEO	Public Bidding	September 21, 2018 to September 27, 2018		October 11, 2018	February 7, 2019	February 18, 2019		Php10,000,000.00		Road Widening
19GJ0012	Road Widening - on Specific Locations along Iloilo City-Leganes-Dumaguas Coastal Rd (S00086PN) K0003 + (-321) to K0003 + 855	DPWH-ICDEO	Public Bidding	September 21, 2018 to September 27, 2018		October 11, 2018	February 7, 2019	February 18, 2019		Php13,893,000.00		Road Widening
19GJ0013	Road Widening - on Specific Locations along Iloilo-Antique Rd (S00016PN) K0004 + 540 to K0006 + 161	DPWH-ICDEO	Public Bidding	September 26, 2018 to October 2, 2018		October 16, 2018	February 12, 2019	February 22, 2019		Php10,000,000.00		Road Widening
19GJ0014	Road Widening - along Znart-Ledesma-Molo Rd (S00495PN) K0000 + 236 to K0000 + 545	DPWH-ICDEO	Public Bidding	September 26, 2018 to October 2, 2018		October 16, 2018	February 12, 2019	February 22, 2019		Php10,000,000.00		Road Widening
19GJ0015	Road Widening - on Specific Locations along Jalandoni Flyover (S00017PN) Chainage 000 to Chainage 316	DPWH-ICDEO	Public Bidding	September 26, 2018 to October 2, 2018		October 16, 2018	February 12, 2019	February 22, 2019		Php5,000,000.00		Road Widening
19GJ0016	Road Widening - along La Paz Deep Sea Water Port Rd (S00504PN) K0004 + 391 to K0005 + 000	DPWH-ICDEO	Public Bidding	September 26, 2018 to October 2, 2018		October 16, 2018	February 12, 2019	February 22, 2019		Php15,000,000.00		Road Widening
19GJ0017	Road Widening - along Muelle Loney Marginal Wharf Rd (S00065PN) K0000 + 086 to K0000 + 507	DPWH-ICDEO	Public Bidding	September 26, 2018 to October 2, 2018		October 16, 2018	February 12, 2019	February 22, 2019		Php10,000,000.00		Road Widening
19GJ0018	Road Widening - on Specific Locations along Molo Blvd (S00089PN) K0003 + (-180) to K0004 + 819	DPWH-ICDEO	Public Bidding	September 26, 2018 to October 2, 2018		October 16, 2018	February 12, 2019	February 22, 2019		Php66,531,000.00		Road Widening

Code (PAP)	Procurement Program/Project	PMD/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Program/Project)
				Bids/ID/RET	Post of	Sub/	Notice of Award	Contract Signing	Total	MOOE	CO	
19G00019	Reconstruction to Concrete Pavement - Hechanova Street leading to La Paz Plaza, Church, Hotels, and Malls, La Paz, Iloilo City, Iloilo	DPWH-ICDEO	Public Bidding	September 28, 2018 to October 4, 2018	October 18, 2018	February 15, 2019	February 25, 2019	February 25, 2019	Php11,100,000.00		Php11,100,000.00	Reconstruction to Concrete Pavement
19G00020	Reconstruction to Concrete Pavement - Jalandoni Street from Jalandoni Bridge leading to Nelly DPWH-Garden, Jaro Cathedral, Schools, Malls, Hotels, and Esplanade, Jaro, Iloilo City, Iloilo	DPWH-ICDEO	Public Bidding	September 28, 2018 to October 4, 2018	October 18, 2018	February 15, 2019	February 25, 2019	February 25, 2019	Php10,000,000.00		Php10,000,000.00	Reconstruction to Concrete Pavement
19G00021	Reconstruction to Concrete Pavement - So-oc Area leading to Balay nga Bato, Sinamay House, Plaza, Churches, Villa Beaches, Various Seafood Restaurants, and Resorts, Arenal, Iloilo City, Iloilo	DPWH-ICDEO	Public Bidding	September 28, 2018 to October 4, 2018	October 18, 2018	February 15, 2019	February 25, 2019	February 25, 2019	Php15,000,000.00		Php15,000,000.00	Reconstruction to Concrete Pavement
19G00022	Reconstruction to Concrete Pavement - Valeriz Extension Street leading to Calle Real, Churches, Hotels, Plaza, Port, and Hospitals, City Proper, Iloilo City, Iloilo	DPWH-ICDEO	Public Bidding	September 28, 2018 to October 4, 2018	October 18, 2018	February 15, 2019	February 25, 2019	February 25, 2019	Php16,500,000.00		Php16,500,000.00	Reconstruction to Concrete Pavement
19G00023	Reconstruction to Concrete Pavement - De Leon Street leading to Churches, Plaza, Hotels, and Malls, City Proper, Iloilo City, Iloilo	DPWH-ICDEO	Public Bidding	September 28, 2018 to October 4, 2018	October 18, 2018	February 15, 2019	February 25, 2019	February 25, 2019	Php9,720,000.00		Php9,720,000.00	Reconstruction to Concrete Pavement
19G00024	Reconstruction to Concrete Pavement - Pepita Aquino Road leading to Fort San Pedro Drive, Plaza Libertad, and San Jose Church, City Proper, Iloilo City, Iloilo	DPWH-ICDEO	Public Bidding	September 28, 2018 to October 4, 2018	October 18, 2018	February 15, 2019	February 25, 2019	February 25, 2019	Php5,280,000.00		Php5,280,000.00	Reconstruction to Concrete Pavement
19G00025	Reconstruction to Concrete Pavement - Mabini Street leading to Market, Church, Pasalubong Center, and Malls, City Proper, Iloilo City, Iloilo	DPWH-ICDEO	Public Bidding	October 3, 2018 to October 9, 2018	October 23, 2018	February 19, 2019	February 28, 2019	February 28, 2019	Php11,000,000.00		Php11,000,000.00	Reconstruction to Concrete Pavement
19G00026	Reconstruction to Concrete Pavement - Iznaat Street leading to Hotel, School, Market, and Malls, City Proper, Iloilo City, Iloilo	DPWH-ICDEO	Public Bidding	October 3, 2018 to October 9, 2018	October 23, 2018	February 19, 2019	February 28, 2019	February 28, 2019	Php10,000,000.00		Php10,000,000.00	Reconstruction to Concrete Pavement
19G00027	Reconstruction to Concrete Pavement - Perfecto Street leading to Church, Plaza, Market, and Hospital, Mandurriao, Iloilo City, Iloilo	DPWH-ICDEO	Public Bidding	October 3, 2018 to October 9, 2018	October 23, 2018	February 19, 2019	February 28, 2019	February 28, 2019	Php3,800,000.00		Php3,800,000.00	Reconstruction to Concrete Pavement
19G00028	Reconstruction to Concrete Pavement - San Antonio Street leading to Molo Church, Plaza, and Molo Mainstay, Molo, Iloilo City, Iloilo	DPWH-ICDEO	Public Bidding	October 3, 2018 to October 9, 2018	October 23, 2018	February 19, 2019	February 28, 2019	February 28, 2019	Php5,000,000.00		Php5,000,000.00	Reconstruction to Concrete Pavement
19G00029	Retrofitting/Strengthening of Bridge - Dungan Br. 1 (B00537PN) along Sen. Benigno S. Aquino, Jr. Ave	DPWH-ICDEO	Public Bidding	October 3, 2018 to October 9, 2018	October 23, 2018	February 19, 2019	February 28, 2019	February 28, 2019	Php38,200,000.00		Php38,200,000.00	Retrofitting/Strengthening of Bridge
19G00030	Retrofitting/Strengthening of Bridge - Dungan Br. 2 (B00536PN) along Sen. Benigno S. Aquino, Jr. Ave	DPWH-ICDEO	Public Bidding	October 3, 2018 to October 9, 2018	October 23, 2018	February 19, 2019	February 28, 2019	February 28, 2019	Php39,200,000.00		Php39,200,000.00	Retrofitting/Strengthening of Bridge
19G00031	Retrofitting/Strengthening of Bridge - Dungan Br. 3 (B00523PN) along Sen. Benigno S. Aquino, Jr. Ave	DPWH-ICDEO	Public Bidding	October 5, 2018 to October 11, 2018	October 25, 2018	February 21, 2019	March 4, 2019	March 4, 2019	Php28,700,000.00		Php28,700,000.00	Retrofitting/Strengthening of Bridge
19G00032	Retrofitting/Strengthening of Bridge - Dungan Br. 5 (B00115PN) along Airport Spur Rd	DPWH-ICDEO	Public Bidding	October 5, 2018 to October 11, 2018	October 25, 2018	February 21, 2019	March 4, 2019	March 4, 2019	Php18,500,000.00		Php18,500,000.00	Retrofitting/Strengthening of Bridge

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Project)	
				Bids/IB/REI	Post of	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
19GJ0033	Retrofitting/Strengthening of Bridge - Dungan Br. 4 (B00522PN) along Sen. Benigno S. Aquino, Jr. Ave	DPWH-ICDEO	Public Bidding	October 5, 2018 to October 11, 2018		October 25, 2018	February 21, 2019	March 4, 2019	Regular Infra GAA CY 2019	Php6,360,000.00		Php6,360,000.00	Retrofitting/Strengthening of Bridge
19GJ0034	Retrofitting/Strengthening of Bridge - Mansaya Br. 2 (B00487PN) along La Paz Deep Sea Water Port Rd	DPWH-ICDEO	Public Bidding	October 5, 2018 to October 11, 2018		October 25, 2018	February 21, 2019	March 4, 2019	Regular Infra GAA CY 2019	Php5,457,000.00		Php5,457,000.00	Retrofitting/Strengthening of Bridge
19GJ0035	Widening of Bridge - Carpenter Br. (B00114PN) along Moro-Mandurriao Rd	DPWH-ICDEO	Public Bidding	October 5, 2018 to October 11, 2018		October 25, 2018	February 21, 2019	March 4, 2019	Regular Infra GAA CY 2019	Php60,000,000.00		Php60,000,000.00	Widening of Bridge
19GJ0036	Construction of Concrete Bridge - Metro Iloilo Radial Road (R-4 By-Pass Road), Iloilo City	DPWH-ICDEO	Public Bidding	October 5, 2018 to October 11, 2018		October 25, 2018	February 21, 2019	March 4, 2019	Regular Infra GAA CY 2019	Php100,000,000.00		Php100,000,000.00	Construction of Concrete Bridge
19GJ0037	Construction of Drainage Structure along Road - along Iloilo City-Leganes-Dumangas Coastal Rd (S00086PN) K0003 + 110 to K0003 + 311	DPWH-ICDEO	Public Bidding	October 10, 2018 to October 16, 2018		October 30, 2018	February 26, 2019	March 8, 2019	Regular Infra GAA CY 2019	Php12,630,000.00		Php12,630,000.00	Construction of Drainage Structure along Road
19GJ0038	Construction of Drainage Structure - Construction/Rehabilitation of Drainage System along Rizal St., Valeria Extension and Iznart, City Proper, Iloilo City	DPWH-ICDEO	Public Bidding	October 10, 2018 to October 16, 2018		October 30, 2018	February 26, 2019	March 8, 2019	Regular Infra GAA CY 2019	Php50,000,000.00		Php50,000,000.00	Construction of Drainage Structure
19GJ0039	Construction of Drainage Structure - Construction of Drainage System along Pali Benedicto St., Brgy. Pali Benedicto, Mandurriao, Iloilo City	DPWH-ICDEO	Public Bidding	October 10, 2018 to October 16, 2018		October 30, 2018	February 26, 2019	March 8, 2019	VITLP 2019 (Regionwide)	Php10,000,000.00		Php10,000,000.00	Construction of Drainage Structure
19GJ0040	Construction of Drainage Structure - Construction of Drainage System at Brgy. Balabago, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	October 10, 2018 to October 16, 2018		October 30, 2018	February 26, 2019	March 8, 2019	VITLP 2019 (Regionwide)	Php9,500,000.00		Php9,500,000.00	Construction of Drainage Structure
19GJ0041	Construction of Drainage Structure - Construction of Drainage System at Ma. Cristina, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	October 10, 2018 to October 16, 2018		October 30, 2018	February 26, 2019	March 8, 2019	VITLP 2019 (Regionwide)	Php3,060,000.00		Php3,060,000.00	Construction of Drainage Structure
19GJ0042	Construction of Drainage Structure - Construction of Drainage System at Simon Ledesma St., Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	October 10, 2018 to October 16, 2018		October 30, 2018	February 26, 2019	March 8, 2019	VITLP 2019 (Regionwide)	Php2,520,000.00		Php2,520,000.00	Construction of Drainage Structure
19GJ0043	Construction of Drainage Structure - Construction/Rehabilitation of Drainage System along Burgos-Wabini St., La Paz, Iloilo City	DPWH-ICDEO	Public Bidding	October 17, 2018 to October 23, 2018		November 6, 2018	February 28, 2019	March 11, 2019	VITLP 2019 (Regionwide)	Php4,920,000.00		Php4,920,000.00	Construction of Drainage Structure
19GJ0044	Construction of Drainage Structure - Construction of Flood Control/Drainage, Guanco Street, Guanco extension, Iloilo City	DPWH-ICDEO	Public Bidding	October 17, 2018 to October 23, 2018		November 6, 2018	February 28, 2019	March 11, 2019	VITLP 2019	Php1,500,000.00		Php1,500,000.00	Construction of Drainage Structure
19GJ0045	Construction of Retention Wall - Construction/Improvement of Retention Wall at Dungan Creek (Brgy. Calubhan, Jaro - Brgy. Taft North, Mandurriao) Iloilo City, Sta. 0+000 - Sta. 0+300	DPWH-ICDEO	Public Bidding	October 17, 2018 to October 23, 2018		November 6, 2018	February 28, 2019	March 11, 2019	Regular Infra GAA CY 2019	Php100,000,000.00		Php100,000,000.00	Construction of Retention Wall
19GJ0046	Construction of Concrete Road - Concreting of Road, Avancera Village, Brgy. Dulonan Arevalo, Iloilo City	DPWH-ICDEO	Public Bidding	October 17, 2018 to October 23, 2018		November 6, 2018	February 28, 2019	March 11, 2019	VITLP 2019	Php1,000,000.00		Php1,000,000.00	Construction of Concrete Road
19GJ0047	Construction of Concrete Road - Concreting of Road, Brgy. M.H. del Pilar, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	October 17, 2018 to October 23, 2018		November 6, 2018	February 28, 2019	March 11, 2019	VITLP 2019	Php4,000,000.00		Php4,000,000.00	Construction of Concrete Road
19GJ0048	Construction of Concrete Road - Concreting of Road, Brgy. Veterans Village, City Proper, Iloilo City	DPWH-ICDEO	Public Bidding	October 17, 2018 to October 23, 2018		November 6, 2018	February 28, 2019	March 11, 2019	VITLP 2019	Php2,200,000.00		Php2,200,000.00	Construction of Concrete Road
19GJ0049	Construction of Concrete Road - Concreting of Road, Don Candido Street, Brgy. North Fundidor, Moio, Iloilo City	DPWH-ICDEO	Public Bidding	October 19, 2018 to October 25, 2018		November 8, 2018	March 5, 2019	March 15, 2019	VITLP 2019	Php1,300,000.00		Php1,300,000.00	Construction of Concrete Road
19GJ0050	Construction of Concrete Road - Concreting of Road, Everlasting Street, Zone 3, Brgy. Bo. Obbero, Lapuz, Iloilo City	DPWH-ICDEO	Public Bidding	October 19, 2018 to October 25, 2018		November 8, 2018	March 5, 2019	March 15, 2019	VITLP 2019	Php2,000,000.00		Php2,000,000.00	Construction of Concrete Road

Annual Procurement Plan (APP) FY 2019 for Civil Works as of August 15, 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Bids/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
19GJ0051	Construction of Concrete Road - Concreting of Road, ICAG Road, Brgy. East Timawa, Molo, Iloilo City	DPWH-ICDEO	Public Bidding	October 19, 2018 to October 25, 2018	November 8, 2018	March 5, 2019	March 15, 2019	VITLP 2019	Php3,300,000.00		Php3,300,000.00	Construction of Concrete Road
19GJ0052	Construction of Concrete Road - Concreting of Road, L1 Ledesma Subdivision Phase 1, Brgy. Buhang, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	October 19, 2018 to October 25, 2018	November 8, 2018	March 5, 2019	March 15, 2019	VITLP 2019	Php4,000,000.00		Php4,000,000.00	Construction of Concrete Road
19GJ0053	Construction of Concrete Road - Concreting of Road, NHA Zone 6 Bliss Area, Cailgih, La Paz, Iloilo City	DPWH-ICDEO	Public Bidding	October 19, 2018 to October 25, 2018	November 8, 2018	March 5, 2019	March 15, 2019	VITLP 2019	Php2,500,000.00		Php2,500,000.00	Construction of Concrete Road
19GJ0054	Construction of Concrete Road - Concreting of Road, Smith Street, Brgy. Benedicto, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	October 19, 2018 to October 25, 2018	November 8, 2018	March 5, 2019	March 15, 2019	VITLP 2019	Php800,000.00		Php800,000.00	Construction of Concrete Road
19GJ0055	Construction of Concrete Road - Concreting of Road, Ungka, Jaro (Railway Trackline), Iloilo City	DPWH-ICDEO	Public Bidding	October 24, 2018 to October 30, 2018	November 13, 2018	March 8, 2019	March 18, 2019	VITLP 2019	Php4,000,000.00		Php4,000,000.00	Construction of Concrete Road
19GJ0056	Construction of Concrete Road - Concreting of Road, Benedicto, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	October 24, 2018 to October 30, 2018	November 13, 2018	March 8, 2019	March 18, 2019	VITLP 2019	Php2,000,000.00		Php2,000,000.00	Construction of Concrete Road
19GJ0057	Rehabilitation of Concrete Road - Rehabilitation of Road, Brgy. Magsaysay Village, La Paz, Iloilo City	DPWH-ICDEO	Public Bidding	October 24, 2018 to October 30, 2018	November 13, 2018	March 8, 2019	March 18, 2019	VITLP 2019	Php1,800,000.00		Php1,800,000.00	Rehabilitation of Concrete Road
19GJ0058	Rehabilitation of Concrete Road - Rehabilitation of Road, M. Jaime Street, Brgy. Fatima and Brgy. Luna, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	October 24, 2018 to October 30, 2018	November 13, 2018	March 8, 2019	March 18, 2019	VITLP 2019	Php4,300,000.00		Php4,300,000.00	Rehabilitation of Concrete Road
19GJ0059	Construction of Concrete Road - Repair/Rehab/Concreting of Road, Villalobos Street, Brgy. Cuartero, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	October 24, 2018 to October 30, 2018	November 13, 2018	March 8, 2019	March 18, 2019	LTP 2019	Php2,200,000.00		Php2,200,000.00	Construction of Concrete Road
19GJ0060	Construction of Other Building - Construction of Two Storey Annex Building and Improvement of Existing LTO Regional Office VI Building, Tabuc, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	October 24, 2018 to October 30, 2018	November 13, 2018	March 8, 2019	March 18, 2019	NBP 2019	Php30,000,000.00		Php30,000,000.00	Construction of Other Building
19GJ0061	Construction of Other Building - Construction of OCD Office Building in Region VI	DPWH-ICDEO	Public Bidding	October 24, 2018 to October 30, 2018	November 13, 2018	March 8, 2019	March 18, 2019	NBP 2019 (Regionwide)	Php77,000,000.00		Php77,000,000.00	Construction of Other Building
19GJ0062	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Bo. Obrero Police Station, Iloilo City	DPWH-ICDEO	Public Bidding	October 26, 2018 to November 1, 2018	November 15, 2018	March 11, 2019	March 21, 2019	VITLP 2019	Php3,000,000.00		Php3,000,000.00	Construction of Multi Purpose Building
19GJ0063	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. San Juan, Molo, Iloilo City	DPWH-ICDEO	Public Bidding	October 26, 2018 to November 1, 2018	November 15, 2018	March 11, 2019	March 21, 2019	VITLP 2019	Php2,500,000.00		Php2,500,000.00	Construction of Multi Purpose Building
19GJ0064	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Day Care Center), Brgy. Bitcon, New Site, Relocation Area, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	October 26, 2018 to November 1, 2018	November 15, 2018	March 11, 2019	March 21, 2019	VITLP 2019	Php2,000,000.00		Php2,000,000.00	Construction of Multi Purpose Building
19GJ0065	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Senior Citizen's Center), La Paz Plaza, La Paz, Iloilo City	DPWH-ICDEO	Public Bidding	October 26, 2018 to November 1, 2018	November 15, 2018	March 11, 2019	March 21, 2019	VITLP 2019	Php2,000,000.00		Php2,000,000.00	Construction of Multi Purpose Building
19GJ0066	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Iloilo National High School, Iloilo City	DPWH-ICDEO	Public Bidding	October 26, 2018 to November 1, 2018	November 15, 2018	March 11, 2019	March 21, 2019	VITLP 2019	Php2,500,000.00		Php2,500,000.00	Construction of Multi Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
19GJ0057	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, A. Bonifacio Integrated School, Iloilo City	DPWH-ICDEO	Public Bidding	October 26, 2018 to November 1, 2018	November 15, 2018	March 11, 2019	March 21, 2019	VITLP 2019	Php2,800,000.00		Php2,800,000.00	Construction of Multi Purpose Building
19GJ0068	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Jaro I Elementary School, Iloilo City	DPWH-ICDEO	Public Bidding	October 30, 2018 to November 5, 2018	November 20, 2018	March 13, 2019	March 22, 2019	VITLP 2019	Php1,700,000.00		Php1,700,000.00	Construction of Multi Purpose Building
19GJ0069	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Sto. Nifno Sur Elementary School, Iloilo City	DPWH-ICDEO	Public Bidding	October 30, 2018 to November 5, 2018	November 20, 2018	March 13, 2019	March 22, 2019	VITLP 2019	Php2,500,000.00		Php2,500,000.00	Construction of Multi Purpose Building
19GJ0070	Construction of Multi Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. Boulevard, Molo, Iloilo City	DPWH-ICDEO	Public Bidding	October 30, 2018 to November 5, 2018	November 20, 2018	March 13, 2019	March 22, 2019	VITLP 2019	Php1,800,000.00		Php1,800,000.00	Construction of Multi Purpose Building
19GJ0071	Construction of Multi Purpose Building - Rehabilitation/Construction of Multi-Purpose Building (Wharf), Ortiz Wharf, Iloilo City	DPWH-ICDEO	Public Bidding	October 30, 2018 to November 5, 2018	November 20, 2018	March 13, 2019	March 22, 2019	VITLP 2019	Php1,500,000.00		Php1,500,000.00	Construction of Multi Purpose Building
19GJ0072	Construction of Multi Purpose Building - Rehabilitation/Construction of Multi-Purpose Building, Brgy. Rizal Pala Pala II, City Proper, Iloilo City	DPWH-ICDEO	Public Bidding	October 30, 2018 to November 5, 2018	November 20, 2018	March 13, 2019	March 22, 2019	VITLP 2019	Php1,000,000.00		Php1,000,000.00	Construction of Multi Purpose Building
19GJ0073	Construction of Multi Purpose Building - Rehabilitation/Construction of Multi-Purpose Building, Jaro Small Market, Brgy. Simon Ledesma, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	October 30, 2018 to November 5, 2018	November 20, 2018	March 13, 2019	March 22, 2019	VITLP 2019	Php2,000,000.00		Php2,000,000.00	Construction of Multi Purpose Building
19GJ0074	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Gym), Brgy. Tabuc Suba, La Paz, Iloilo City	DPWH-ICDEO	Public Bidding	November 7, 2018 to November 13, 2018	November 27, 2018	March 15, 2019	March 25, 2019	LIP 2019	Php800,000.00		Php800,000.00	Construction of Multi Purpose Building
19GJ0075	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Gym), Brgy. Compania Central, Molo, Iloilo City	DPWH-ICDEO	Public Bidding	November 7, 2018 to November 13, 2018	November 27, 2018	March 15, 2019	March 25, 2019	LIP 2019	Php1,700,000.00		Php1,700,000.00	Construction of Multi Purpose Building
19GJ0076	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Gym), Brgy. Quintin Salas Main, Iloilo City	DPWH-ICDEO	Public Bidding	November 7, 2018 to November 13, 2018	November 27, 2018	March 15, 2019	March 25, 2019	LIP 2019	Php2,200,000.00		Php2,200,000.00	Construction of Multi Purpose Building
19GJ0077	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Gym), Brgy. Rizal, La Paz, Iloilo City	DPWH-ICDEO	Public Bidding	November 7, 2018 to November 13, 2018	November 27, 2018	March 15, 2019	March 25, 2019	LIP 2019	Php1,500,000.00		Php1,500,000.00	Construction of Multi Purpose Building
19GJ0078	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Gym), Landheights Subdivision, Brgy. Buntalala, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	November 7, 2018 to November 13, 2018	November 27, 2018	March 15, 2019	March 25, 2019	LIP 2019	Php1,000,000.00		Php1,000,000.00	Construction of Multi Purpose Building
19GJ0079	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Alalasan, Lapuz, Iloilo City	DPWH-ICDEO	Public Bidding	November 7, 2018 to November 13, 2018	November 27, 2018	March 15, 2019	March 25, 2019	LIP 2019	Php1,100,000.00		Php1,100,000.00	Construction of Multi Purpose Building
19GJ0080	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Canteen), La Paz National High School, Iloilo City	DPWH-ICDEO	Public Bidding	November 9, 2018 to November 15, 2018	November 29, 2018	March 19, 2019	March 29, 2019	LIP 2019	Php3,000,000.00		Php3,000,000.00	Construction of Multi Purpose Building
19GJ0081	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Day Care), Brgy. MV Hechanova - San Isidro, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	November 9, 2018 to November 15, 2018	November 29, 2018	March 19, 2019	March 29, 2019	LIP 2019	Php2,000,000.00		Php2,000,000.00	Construction of Multi Purpose Building
19GJ0082	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Evacuation), Brgy. Dungon A, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	November 9, 2018 to November 15, 2018	November 29, 2018	March 19, 2019	March 29, 2019	LIP 2019	Php3,800,000.00		Php3,800,000.00	Construction of Multi Purpose Building
19GJ0083	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Gym), Brgy. Calape, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	November 9, 2018 to November 15, 2018	November 29, 2018	March 19, 2019	March 29, 2019	LIP 2019	Php1,600,000.00		Php1,600,000.00	Construction of Multi Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)				Remarks (brief description of Program/Project)
				ds / IB/RET	Post of	Sub/ Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
19GJ0084	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Gym), Brgy. Lant, Iloilo River Plains, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	November 9, 2018 to November 15, 2018	November 29, 2018	November 29, 2018	March 19, 2019	March 29, 2019	LIP 2019	Php2,500,000.00		Php2,500,000.00	Construction of Multi Purpose Building
19GJ0085	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Gym), Brgy. West Timawa, Molo, Iloilo City	DPWH-ICDEO	Public Bidding	November 9, 2018 to November 15, 2018	November 29, 2018	November 29, 2018	March 19, 2019	March 29, 2019	LIP 2019	Php2,500,000.00		Php2,500,000.00	Construction of Multi Purpose Building
19GJ0086	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Gym), La Paz National High School, San Isidro Annex, Iloilo City	DPWH-ICDEO	Public Bidding	November 14, 2018 to November 20, 2018	December 4, 2018	December 4, 2018	March 21, 2019	April 1, 2019	LIP 2019	Php2,500,000.00		Php2,500,000.00	Construction of Multi Purpose Building
19GJ0087	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Health Center), Jaro I Elementary School, Brgy. Cuartero, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	November 14, 2018 to November 20, 2018	December 4, 2018	December 4, 2018	March 21, 2019	April 1, 2019	LIP 2019	Php1,800,000.00		Php1,800,000.00	Construction of Multi Purpose Building
19GJ0088	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (P.E Building), Jaro I Elementary School, Brgy. Cuartero, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	November 14, 2018 to November 20, 2018	December 4, 2018	December 4, 2018	March 21, 2019	April 1, 2019	LIP 2019	Php4,500,000.00		Php4,500,000.00	Construction of Multi Purpose Building
19GJ0089	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Pavilion), Brgy. Veterans Village, CP (NBT) WYRO VI, Iloilo City	DPWH-ICDEO	Public Bidding	November 14, 2018 to November 20, 2018	December 4, 2018	December 4, 2018	March 21, 2019	April 1, 2019	LIP 2019	Php1,000,000.00		Php1,000,000.00	Construction of Multi Purpose Building
19GJ0090	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Senior Citizen), Arevalo District, Brgy. Sta. Felomina, Arevalo, Iloilo City	DPWH-ICDEO	Public Bidding	November 14, 2018 to November 20, 2018	December 4, 2018	December 4, 2018	March 21, 2019	April 1, 2019	LIP 2019	Php2,000,000.00		Php2,000,000.00	Construction of Multi Purpose Building
19GJ0091	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Calahunan), Mandurriao, Iloilo City	DPWH-ICDEO	Public Bidding	November 14, 2018 to November 20, 2018	December 4, 2018	December 4, 2018	March 21, 2019	April 1, 2019	LIP 2019	Php2,000,000.00		Php2,000,000.00	Construction of Multi Purpose Building
19GJ0092	Rehabilitation/Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building (CSWDO Office), Mandurriao District Office, Iloilo City	DPWH-ICDEO	Public Bidding	November 16, 2018 to November 22, 2018	December 6, 2018	December 6, 2018	March 26, 2019	April 5, 2019	LIP 2019	Php2,000,000.00		Php2,000,000.00	Rehabilitation/Major Repair of Multi Purpose Building
19GJ0093	Rehabilitation/Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building (Gym), Brgy. Loboc, Lapuz, Iloilo City	DPWH-ICDEO	Public Bidding	November 16, 2018 to November 22, 2018	December 6, 2018	December 6, 2018	March 26, 2019	April 5, 2019	LIP 2019	Php2,000,000.00		Php2,000,000.00	Rehabilitation/Major Repair of Multi Purpose Building
19GJ0094	Rehabilitation/Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building (Gym), Bo. Obrero Elementary School, Iloilo City	DPWH-ICDEO	Public Bidding	November 16, 2018 to November 22, 2018	December 6, 2018	December 6, 2018	March 26, 2019	April 5, 2019	LIP 2019	Php2,000,000.00		Php2,000,000.00	Rehabilitation/Major Repair of Multi Purpose Building
19GJ0095	Rehabilitation/Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building (Gym), Brgy. Democracia, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	November 16, 2018 to November 22, 2018	December 6, 2018	December 6, 2018	March 26, 2019	April 5, 2019	LIP 2019	Php1,500,000.00		Php1,500,000.00	Rehabilitation/Major Repair of Multi Purpose Building
19GJ0096	Rehabilitation/Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building (Gym), Dulonnan, Arevalo, Iloilo City	DPWH-ICDEO	Public Bidding	November 16, 2018 to November 22, 2018	December 6, 2018	December 6, 2018	March 26, 2019	April 5, 2019	LIP 2019	Php1,300,000.00		Php1,300,000.00	Rehabilitation/Major Repair of Multi Purpose Building
19GJ0097	Rehabilitation/Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building (Gym), Hibao-an Elementary School, Iloilo City	DPWH-ICDEO	Public Bidding	November 16, 2018 to November 22, 2018	December 6, 2018	December 6, 2018	March 26, 2019	April 5, 2019	LIP 2019	Php2,000,000.00		Php2,000,000.00	Rehabilitation/Major Repair of Multi Purpose Building
19GJ0098	Rehabilitation/Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building (Gym), Jalandoni Mem. Elementary School, Iloilo City	DPWH-ICDEO	Public Bidding	November 21, 2018 to November 27, 2018	December 11, 2018	December 11, 2018	March 28, 2019	April 8, 2019	LIP 2019	Php1,800,000.00		Php1,800,000.00	Rehabilitation/Major Repair of Multi Purpose Building
19GJ0099	Rehabilitation/Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building (Gym), Jalandoni Memorial National High School, Iloilo City	DPWH-ICDEO	Public Bidding	November 21, 2018 to November 27, 2018	December 11, 2018	December 11, 2018	March 28, 2019	April 8, 2019	LIP 2019	Php1,200,000.00		Php1,200,000.00	Rehabilitation/Major Repair of Multi Purpose Building
19GJ0100	Rehabilitation/Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building (Gym), Zone III, San Jose Subdivision, Brgy. Tagbac, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	November 21, 2018 to November 27, 2018	December 11, 2018	December 11, 2018	March 28, 2019	April 8, 2019	LIP 2019	Php4,300,000.00		Php4,300,000.00	Rehabilitation/Major Repair of Multi Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Program/Project)
				Bids/Post of IB/RET	Sub/ Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
19GJ0101	Rehabilitation/Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. Arguelles, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	November 21, 2018 to November 27, 2018	December 11, 2018	March 28, 2019	April 8, 2019	LIP 2019	Php500,000.00		Php500,000.00	Rehabilitation/Major Repair of Multi Purpose Building
19GJ0102	Rehabilitation/Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. Magsaysay Village, Lapaz, Iloilo City	DPWH-ICDEO	Public Bidding	November 21, 2018 to November 27, 2018	December 11, 2018	March 28, 2019	April 8, 2019	LIP 2019	Php2,000,000.00		Php2,000,000.00	Rehabilitation/Major Repair of Multi Purpose Building
19GJ0103	Rehabilitation/Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. San Felix, City Proper, Iloilo City	DPWH-ICDEO	Public Bidding	November 21, 2018 to November 27, 2018	December 11, 2018	March 28, 2019	April 8, 2019	LIP 2019	Php1,500,000.00		Php1,500,000.00	Rehabilitation/Major Repair of Multi Purpose Building
19GJ0104	Rehabilitation/Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. Montinola, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	November 29, 2018 to December 5, 2018	December 19, 2018	April 2, 2019	April 12, 2019	LIP 2019	Php800,000.00		Php800,000.00	Rehabilitation/Major Repair of Multi Purpose Building
19GJ0105	Rehabilitation/Major Repair of Multi Purpose Building - Rehabilitation of Two-Storey Multi-Purpose Building (Health Center and Day Care), Brgy. Buntan, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	November 29, 2018 to December 5, 2018	December 19, 2018	April 2, 2019	April 12, 2019	LIP 2019	Php2,400,000.00		Php2,400,000.00	Rehabilitation/Major Repair of Multi Purpose Building
19GJ0106	Construction of Multi Purpose Building - Repair/Rehab/Construction of Multi-Purpose Building (Gym), Brgy. So-oc, Arenalto, Iloilo City	DPWH-ICDEO	Public Bidding	November 29, 2018 to December 5, 2018	December 19, 2018	April 2, 2019	April 12, 2019	LIP 2019	Php1,500,000.00		Php1,500,000.00	Construction of Multi Purpose Building
19GJ0107	Construction of Multi Purpose Building - Repair/Rehab/Construction of Multi-Purpose Building (Gym), Brgy. Bito-on, Jaro (New Site Area), Iloilo City	DPWH-ICDEO	Public Bidding	November 29, 2018 to December 5, 2018	December 19, 2018	April 2, 2019	April 12, 2019	LIP 2019	Php2,000,000.00		Php2,000,000.00	Construction of Multi Purpose Building
19GJ0108	Construction of Multi Purpose Building - Repair/Rehab/Construction of Multi-Purpose Building, Brgy. San Rafael, Mandurriao, Iloilo City	DPWH-ICDEO	Public Bidding	November 29, 2018 to December 5, 2018	December 19, 2018	April 2, 2019	April 12, 2019	LIP 2019	Php1,500,000.00		Php1,500,000.00	Construction of Multi Purpose Building
19GJ0109	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Gym), Sitio Ilaya, Berangay Tabuc Suba, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	November 29, 2018 to December 5, 2018	December 19, 2018	April 2, 2019	April 12, 2019	LIP 2019 (Regionwide)	Php1,500,000.00		Php1,500,000.00	Construction of Multi Purpose Building
19GJ0110	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Brgy. Hall), Sitio Ilaya, Berangay Tabuc Suba, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	November 29, 2018 to December 5, 2018	December 19, 2018	April 2, 2019	April 12, 2019	LIP 2019 (Regionwide)	Php2,000,000.00		Php2,000,000.00	Construction of Multi Purpose Building
ILOILO 1ST DISTRICT ENGINEERING OFFICE												
	Tolles-Singubuhan Rd - K0071+656-K0071+1062	Construction Section	Public Bidding	10/25-11/1/2018	11/19/18	1/29-30/2019	2/11/19	FY 2019	14,994,000.00			
	Gumbal-Igbaras-Tubungan-Leon Rd - K0031+(-)533 - K0031+(-)532	Construction Section	Public Bidding	9/26-10/3/2018	10/16/18	1/29-30/2019	2/11/19	FY 2019	11,411,120.00			
	Gumbal-Tubungan Rd -K0037+485-K0037+748, K0040+464-K0040+517	Construction Section	Public Bidding	10/2-9/2018	10/22/18	1/29-30/2019	2/11/19	FY 2019	11,411,120.00			
	Milag-Igbaras Rd -K0037+252-K0037+561	Construction Section	Public Bidding	10/9-16/2018	10/29/18	1/29-30/2019	2/11/19	FY 2019	11,411,120.00			
	Oton-Buray-Sta. Monica-San Antonio-San Miguel Rd- K0015+520-K0015+829	Construction Section	Public Bidding	10/25-11/1/2018	11/19/18	1/29-30/2019	2/11/19	FY 2019	11,411,120.00			
	Tigbauan-Cordova-Leon Jct Rd-K0026+622-K0026+800-K0027+666-K0028+000	Construction Section	Public Bidding	10/15-22/2018	11/5/18	1/29-30/2019	2/11/19	FY 2019	11,411,120.00			
	Gumbal-Igbaras-Tubungan-Leon Rd -K0048+710-K0048+760	Construction Section	Public Bidding	9/26-10/3/2018	10/16/18	1/29-30/2019	2/11/19	FY 2019	28,939,400.00			
	Iloilo-Antique Rd-K0014+974-K0015+434, K0015+777-K0015+733, K0015+819-K0015+841, K0015+870-K0016+826	Construction Section	Public Bidding	10/9-16/2018	10/29/18	1/29-30/2019	2/11/19	FY 2019	50,034,880.00			
	Bayunan Br. (B00509PN) along Iloilo-Antique Rd	Construction Section	Public Bidding	10/15-22/20018	11/5/18	1/29-30/2019	2/11/19	FY 2019	3,920,000.00			
	Irigay Br. (B00168PN) along Gumbal-Tubungan, Iloilo City	Construction Section	Public Bidding	10/15-22/20018	11/5/18	1/29-30/2019	2/11/19	FY 2019	5,390,000.00			

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Program/Project)
				Ads/IB/RET	Post of	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	
	Tigayad Br. (B00145PN)along Iloilo-Antique Rd	Construction Section	Public Bidding	10/15-22/2018		11/5/18	1/29-30/2019	2/11/19	FY 2019	2,940,000.00		
	Siwaragan Br. (B00140PN) along Iloilo-Antique Rd.	Construction Section	Public Bidding	11/5-12/2018		11/26/18	1/29-30/2019	2/11/19	FY 2019	58,800,000.00		
	Bacauan Br. (B00134PN) along Iloilo-Antique Rd.	Construction Section	Public Bidding	10/29-11/5/2018		11/19/18	1/29-30/2019	2/11/19	FY 2019	45,080,000.00		
	Batiano Br. (B00119PN) along Iloilo-Antique Rd.	Construction Section	Public Bidding	10/29-11/5/2018		11/19/18	1/29-30/2019	2/11/19	FY 2019	14,700,000.00		
	Oyungan Br. (B00135PN) along Iloilo-Antique Rd.	Construction Section	Public Bidding	11/5-12/2018		11/26/18	1/29-30/2019	2/11/19	FY 2019	88,200,000.00		
	Box Culvert along Iloilo-Antique Rd.	Construction Section	Public Bidding	10/29-11/5/2018		11/19/18	1/29-30/2019	2/11/19	FY 2019	7,275,500.00		
	Brig. Porrido to Alimodias Road leading to various Tourism Sites including Bugsulan and Banagon Falls and 500 Hectares Rice Terraces at Maigao, Iloilo	Construction Section	Public Bidding	9/26-10/3/2018		10/16/18	1/29-30/2019	2/11/19	FY 2019	19,600,000.00		
	Construction of Tumagbok Flood Control River Control, Miagao, Iloilo	Construction Section	Public Bidding	9/21-28/2018		10/15/18	1/29-30/2019	2/11/19	FY 2019	49,000,000.00		
	Construction of Camangahan R/C along Jarao River, Guimbal, Iloilo	Construction Section	Public Bidding	10/29-11/5/2018		11/19/18	1/29-30/2019	2/11/19	FY 2019	19,600,000.00		
	Construction of Pitogo River Control along Tolos River, San Joaquin, Iloilo	Construction Section	Public Bidding	10/29-11/5/2018		11/19/18	1/29-30/2019	2/11/19	FY 2019	24,500,000.00		
	Construction of River Control along Siwaragan River, San Joaquin, Iloilo	Construction Section	Public Bidding	11/5-12/2018		11/26/18	1/29-30/2019	2/11/19	FY 2019	9,800,000.00		
	Construction of River Control along Tangyan River, Igaras, Iloilo	Construction Section	Public Bidding	9/21-28/2018		10/15/18	1/29-30/2019	2/11/19	FY 2019	49,000,000.00		
	Construction of Shore Protection, Guimbal, Iloilo	Construction Section	Public Bidding	10/25-11/1/2018		11/19/18	1/29-30/2019	2/11/19	FY 2019	49,000,000.00		
	Construction of Slope Protection, Brgy. Lawigan, San Joaquin, Iloilo	Construction Section	Public Bidding	11/5-12/2018		11/26/18	1/29-30/2019	2/11/19	FY 2019	16,513,000.00		
	Igalongon-Concuan-Lib-on-Bagay-Wayang-San Jose-Migao-Cadre Road leading to Mt. Napulak, Igaras, Iloilo	Construction Section	Public Bidding	10/25-11/1/2018		11/19/18	1/29-30/2019	2/11/19	FY 2019	19,600,000.00		
	Quinan-Pitogo-Lomboyan-Bad-as Road leading to Mt. Dalang, Caves, Waterfalls, Rice Terraces and World's Biggest Flower, San Joaquin, Iloilo	Construction Section	Public Bidding	10/9-16/2018		10/29/18	1/29-30/2019	2/11/19	FY 2019	19,600,000.00		
	Tubungan-Igubale-San Remigio Road leading to Tourism and Agri-Center, Iloilo	Construction Section	Public Bidding	10/2-9/2018		10/22/18	1/29-30/2019	2/11/19	FY 2019	49,000,000.00		
	Concreting along Bagumbayan-Granada-Genqos-Lakandula-Gotera-Gonzales-Libo-on-Gargilano-Carlos Fruto-Magsaysay-Generosa-Cristobal-Colon-Pescadores-Blumentrit-Garbanzos-Gastaya-Gimeno-Guimbal Port Road, Guimbal, Iloilo	Construction Section	Public Bidding	9/26-10/3/2018		10/16/18	1/29-30/2019	2/11/19	FY 2019	28,710,000.00		
	Concreting of Abley Sur-Pulo Maestra Viza (Relocation Site) Road, Otan, Iloilo	Construction Section	Public Bidding	10/9-16/2018		10/29/18	1/29-30/2019	2/11/19	FY 2019	19,800,000.00		
	Concreting of Caddibalan-Mayunoc-Matambag Road, San Joaquin, Iloilo	Construction Section	Public Bidding	10/2-9/2018		10/22/18	1/29-30/2019	2/11/19	FY 2019	5,940,000.00		
	Concreting of Purok 5 Baybay Road, San Joaquin, Iloilo	Construction Section	Public Bidding	10/25-11/1/2018		11/19/18	1/29-30/2019	2/11/19	FY 2019	4,950,000.00		
	Construction of Lane Divider along Iloilo-Antique Road (Rizal-Genoa-Giljano)Phase II, Guimbal, Iloilo	Construction Section	Public Bidding	10/9-16/2018		10/29/18	1/29-30/2019	2/11/19	FY 2019	9,900,000.00		

ILILO 2019 ANNUAL BUDGET SUMMARY REPORT OFFICE: 15, 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PHP)			Remarks (brief description of Program/Project)
				ids/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	
19SG0001	Reconstruction to Concrete Pavement, Iloilo-Capiz (New Route), K0034+051 -K0035+570	Construction	Public Bidding	09/12/18 to 09/18/18	2/10/2018	7/1/2019	01/17/2019	GAA FY 2019 DPWH Infrastructure Program	P56,859,000.00		Upgrading (Asphalt to Concrete) with 300mm Slab with Drainage
19SG0002	Reconstruction to Concrete Pavement of Barotac Nuevo-Dumaguete-Catanduan Wharf Rd, K0276+005 - K0276+845; K0282+000 - K0282+728; K0282+749 - K0282+990; K0282+990 - K0283+239	Construction	Public Bidding	09/12/18 to 09/18/18	2/11/2018	7/1/2019	01/17/2019	GAA FY 2019 DPWH Infrastructure Program	P80,082,000.00		Concrete Reconstruction with 280mm Slab with Drainage
19SG0003	Road Widening of Iloilo East Coast-Capiz Rd, K0254+000 - K0255+038; K0265+228 - K0265+761; K0276+000 - K0277+306; K0281+470 - K0282+004	Construction	Public Bidding	09/12/18 to 09/18/19	2/12/2018	7/1/2019	01/17/2019	GAA FY 2019 DPWH Infrastructure Program	P100,000,000.00		Road widening (2-4 lanes) including Drainage
19SG0004	Reconstruction to Concrete Pavement of Iloilo-Capiz Rd (Old Route), K0030+508; K0031+000 - K0032+000; K0050+000 - K0052+000	Construction	Public Bidding	09/12/18 to 09/18/20	2/13/2018	7/1/2019	01/17/2019	GAA FY 2019 DPWH Infrastructure Program	P116,254,000.00		Upgrading (Asphalt to Concrete) with Drainage
19SG0005	Road Widening of Iloilo-Capiz (New Route), K0026+903 K0029+253	Construction	Public Bidding	09/12/18 to 09/18/20	2/10/2018	7/1/2019	01/17/2019	GAA FY 2019 DPWH Infrastructure Program	P74,828,000.00		Road Widening (2-4 lanes) including Drainage and ROW Acquisition
19SG0006	Road Widening of Passi-Callang Rd, K0052+000 - K0055+000	Construction	Public Bidding	09/12/18 to 09/18/18	2/10/2018	7/1/2019	01/17/2019	GAA FY 2019 DPWH Infrastructure Program	P85,948,000.00		Road Widening (2-4 lanes) including Drainage
19SG0007	Road Widening of Iloilo-Capiz Rd (Old Route), K0033+949 - K0034+951; K0044+000 - K0045+466	Construction	Public Bidding	09/14/18 to 09/20/18	4/10/2018	11/1/2019	01/21/2019	GAA FY 2019 DPWH Infrastructure Program	P72,157,000.00		Road Widening (2-4 lanes) including Drainage
19SG0008	Preventive Maintenance of Road: Concrete Reblocking of Banga-Pototan-Pototan Pot Rd, K0279+302 - K0280+000; K0281+000 - K0281+700	Construction	Public Bidding	09/14/18 to 09/20/18	4/10/2018	11/1/2019	01/21/2019	GAA FY 2019 DPWH Infrastructure Program	P11,657,000.00		Concrete Reblocking
19SG0009	Preventive Maintenance of Road: Concrete Reblocking of Cabatuan-New Lucena-Banga-Banga Rd, K0025+693 - K0025+931	Construction	Public Bidding	09/14/18 to 09/20/18	4/10/2018	11/1/2019	01/21/2019	GAA FY 2019 DPWH Infrastructure Program	P2,069,000.00		Concrete Reblocking
19SG0010	Road Widening of Iloilo East Coast-Capiz Rd, K0254+000 - K0255+038; K0265+228 - K0265+761; K0276+000 - K0277+306; K0281+470 - K0282+004;	Construction	Public Bidding	09/14/18 to 09/20/18	4/10/2018	11/1/2019	01/21/2019	GAA FY 2019 DPWH Infrastructure Program	P61,451,000.00		Road Widening (2-4 lanes) including Drainage
19SG0011	Reconstruction to Concrete Pavement of Iloilo East Coast-Capiz Rd, K0282+004 - K0282+660;	Construction	Public Bidding	09/14/18 to 09/20/18	4/10/2018	11/1/2019	01/21/2019	GAA FY 2019 DPWH Infrastructure Program	P23,772,000.00		Upgrading (Asphalt to Concrete) with 280mm Slab with Drainage
19SG0012	Reconstruction to Concrete Pavement of Passi-Callang Rd, K0050+(-773) - K0050+110	Construction	Public Bidding	09/14/18 to 09/20/18	4/10/2018	11/1/2019	01/21/2019	GAA FY 2019 DPWH Infrastructure Program	P24,026,000.00		Upgrading (Asphalt to Concrete) with 280mm Slab with Drainage
19SG0013	Reconstruction to Concrete Pavement of Duelleis Diversion Rd, K0043+653 - K0044+130	Construction	Public Bidding	09/19/18 to 09/25/18	9/10/2018	01/14/2019	01/24/2019	GAA FY 2019 DPWH Infrastructure Program	P11,660,000.00		Upgrading (Asphalt to Concrete) with 280mm Slab with Drainage
19SG0014	Reconstruction to Concrete Pavement of Lub-lub-Calaos-Rosario-Cansilayan Rd, K0277+(-916) - K0277+(-316); K0278+204 - K0278+271; K0281+287 - K0281+340	Construction	Public Bidding	09/19/18 to 09/25/18	9/10/2018	01/14/2019	01/24/2019	GAA FY 2019 DPWH Infrastructure Program	P8,291,000.00		Concrete Reconstruction with 280mm Slab with Drainage
19SG0015	Reconstruction to Concrete Pavement of Passi-San Enrique-Garita Rd, K0050+000 - K0050+361	Construction	Public Bidding	09/19/18 to 09/25/18	9/10/2018	01/14/2019	01/24/2019	GAA FY 2019 DPWH Infrastructure Program	P13,605,000.00		Concrete Reconstruction with 280mm Slab with Drainage
19SG0016	Preventive Maintenance of Road: Concrete Reblocking of Iloilo-Capiz Rd (Old Route) K0058+373 - K0059+000; K0060+000 - K0060+867;	Construction	Public Bidding	09/19/18 to 09/25/18	9/10/2018	01/14/2019	01/24/2019	GAA FY 2019 DPWH Infrastructure Program	P12,760,000.00		Concrete Reblocking
19SG0017	Preventive Maintenance of Road: Concrete Reblocking of Janilay-Badilagan-Tina Rd, K0035+000 - K0036+799	Construction	Public Bidding	09/19/18 to 09/25/18	9/10/2018	01/14/2019	01/24/2019	GAA FY 2019 DPWH Infrastructure Program	P15,785,000.00		Concrete Reblocking
19SG0018	Construction of Road Slope Protection Structure of Iloilo-Capiz Rd (Old Route), K0045+942 - K0046+010; K0046+090 - K0046+150; K0046+800 - K0046+810	Construction	Public Bidding	09/19/18 to 09/25/18	9/10/2018	01/14/2019	01/24/2019	GAA FY 2019 DPWH Infrastructure Program	P4,992,000.00		Slope Protection Works (Stone Masonry)
19SG0019	Reconstruction to Concrete Pavement of Pototan-Tabugan Rd, K0042+624 - K0043+057	Construction	Public Bidding	09/21/18 to 09/27/18	11/10/2018	01/18/2019	01/28/2019	GAA FY 2019 DPWH Infrastructure Program	P13,086,000.00		Upgrading (Asphalt to Concrete) with 280mm Slab with Drainage

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Bids/IB/REI	Schedule for Each Procurement Activity			Estimated Budget (PHP)			Remarks (Brief description of Program/Project)	
					Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total		MODE
19GG0020	Road Widening of Iloilo-Capiz (New Route), K0046+225 - K0047+334	Construction	Public Bidding	09/21/18 to 09/27/18		11/10/2018	01/18/2019	01/28/2019	GAA FY 2019 DPWH Infrastructure Program	P35,834,000.00		Road Widening (2-4 lanes) including Drainage and ROW Acquisition
19GG0021	Road Widening of Iloilo-Capiz (New Route), K0057+900 - K0058+832; K0058+832 - K0058+1005	Construction	Public Bidding	09/21/18 to 09/27/18		11/10/2018	01/18/2019	01/28/2019	GAA FY 2019 DPWH Infrastructure Program	P33,501,000.00		Road Widening (2-4 lanes) including Drainage and ROW Acquisition
19GG0022	Construction of Road Slope Protection Structure of Bale- Wid-an-Bigay (New Route), K0067+804.5; K0070+206 - K0070+242; K0070+280 - K0070+307; K0070+676 - K0070+698.5	Construction	Public Bidding	09/21/18 to 09/27/18		11/10/2018	01/18/2019	01/28/2019	GAA FY 2019 DPWH Infrastructure Program	P2,500,000.00		Slope Protection Works (Stone Masonry)
19GG0023	Construction of Road Slope Protection Structure of Iloilo-Capiz Rd (Old Route), K0039+995 - K0060+1050; K0060+330 - K0060+420; K0060+730 - K0060+739; K0060+930 - K0060+963.5; K0064+000 - K0064+035; K0064+105 - K0064+185	Construction	Public Bidding	09/21/18 to 09/27/18		11/10/2018	01/18/2019	01/28/2019	GAA FY 2019 DPWH Infrastructure Program	P11,089,000.00		Slope Protection Works (Stone Masonry)
19GG0024	Construction of Road Slope Protection Structure of Janilayan-Badiangan-Tina Rd, K0036+800 - K0036+836; K0039+865 - K0039+875	Construction	Public Bidding	09/21/18 to 09/27/18		11/10/2018	01/18/2019	01/28/2019	GAA FY 2019 DPWH Infrastructure Program	P2,330,000.00		Slope Protection Works (Stone Masonry)
19GG0025	Construction of Road Slope Protection Structure of Lambunao-NICA Rd, K0048+145 - K0048+250; K0052+015 - K0052+050; K0052+695 - K0052+720; K0052+795 - K0052+830; K0057+350 - K0057+380; K0058+600 - K0058+720	Construction	Public Bidding	09/26/18 to 10/02/18		10/16/18	01/21/2019	01/31/2019	GAA FY 2019 DPWH Infrastructure Program	P16,227,000.00		Slope Protection Works (Stone Masonry)
19GG0026	Construction of Road Slope Protection Structure of Pototan-Tina-Lambunao Rd, K0054+120 - K0054+147	Construction	Public Bidding	09/26/18 to 10/02/18		10/16/18	01/21/2019	01/31/2019	GAA FY 2019 DPWH Infrastructure Program	P1,123,000.00		Slope Protection Works (Stone Masonry)
19GG0027	Reconstruction to Concrete Pavement of Janilayan-Badiangan-Tina Rd, K0037+627 - K0037+881	Construction	Public Bidding	09/26/18 to 10/02/18		10/16/18	01/21/2019	01/31/2019	GAA FY 2019 DPWH Infrastructure Program	P9,572,000.00		Concrete Reconstruction with 280mm Slab with Drainage
19GG0028	Road Widening of Pias-Sn Rafael-Lemery-Sara Rd, K0053+392 - K0055+000	Construction	Public Bidding	09/26/18 to 10/02/18		10/16/18	01/21/2019	01/31/2019	GAA FY 2019 DPWH Infrastructure Program	P50,000,000.00		Road Widening (2-4 lanes) including Drainage
19GG0029	Road Widening of Banga Bante-Banga-Polot-an-Barotac Nuevo Rd, K0275+(-576) - K0275+381	Construction	Public Bidding	09/26/18 to 10/02/18		10/16/18	01/21/2019	01/31/2019	GAA FY 2019 DPWH Infrastructure Program	P15,000,000.00		Road Widening (2-4 lanes) including Drainage
19GG0030	Rehabilitation/Major Repair of Bridge, Irrigation Canal Br. 1 (B001577M) along Pototan-Tabugon Rd, K0036+687	Construction	Public Bidding	09/26/18 to 10/02/18		10/16/18	01/21/2019	01/31/2019	GAA FY 2019 DPWH Infrastructure Program	P2,825,000.00		Rehabilitation/Major Repair of Bridge
19GG0031	Rehabilitation/Major Repair of Bridge, P.D. Montfort Br. (B000717M) along Iloilo City-Leganes-Dumangas Coastal Rd, K0277+(-316)	Construction	Public Bidding	09/28/18 to 10/04/18		10/18/18	01/25/2019	3/2/2019	GAA FY 2019 DPWH Infrastructure Program	P6,265,000.00		Rehabilitation/Major Repair of Bridge
19GG0032	Rehabilitation/Major Repair of Bridge, Punta Pulao Br. (B004707M) along Iloilo City-Leganes-Dumangas Coastal Rd, K0018+995	Construction	Public Bidding	09/28/18 to 10/04/18		10/18/18	01/25/2019	3/2/2019	GAA FY 2019 DPWH Infrastructure Program	P15,765,000.00		Rehabilitation/Major Repair of Bridge
19GG0033	Retrofitting/Strengthening of Bridge, Abangay Br. (B001927M) along Iloilo-Capiz (New Route), K0035+570	Construction	Public Bidding	09/28/18 to 10/04/18		10/18/18	01/25/2019	3/2/2019	GAA FY 2019 DPWH Infrastructure Program	P18,180,000.00		Retrofitting/Strengthening of Bridge
19GG0034	Road Widening of Pototan-Tina-Lambunao Rd, K0035+554 - K0036+000	Construction	Public Bidding	09/28/18 to 10/04/18		10/18/18	01/25/2019	3/2/2019	GAA FY 2019 DPWH Infrastructure Program	P10,000,000.00		Road Widening (2-4 lanes) including Drainage
19GG0035	Road Widening of Pototan-Mina-Janilayan Rd, K0033+340 - K0034+000	Construction	Public Bidding	09/28/18 to 10/04/18		10/18/18	01/25/2019	3/2/2019	GAA FY 2019 DPWH Infrastructure Program	P16,000,000.00		Road Widening (2-4 lanes) including Drainage
19GG0036	Road Widening of Banga Bante-Banga-Polot-an-Barotac Nuevo Rd, K0276+528 - K0278+066	Construction	Public Bidding	09/28/18 to 10/04/18		10/18/18	01/25/2019	3/2/2019	GAA FY 2019 DPWH Infrastructure Program	P20,000,000.00		Road Widening (2-4 lanes) including Drainage
19GG0037	Road Widening of Iloilo-Capiz Rd (Old Route), K0065+000 - K0065+876	Construction	Public Bidding	10/03/18 to 10/09/18		10/23/18	01/28/2019	6/2/2019	GAA FY 2019 DPWH Infrastructure Program	P15,000,000.00		Road Widening (2-4 lanes) including Drainage
19GG0038	Road Widening of Banga-Polot-an-Pototan Pob Rd, K00718+787 - K00725+883 of August 15, 2018	Construction	Public Bidding	10/03/18 to 10/09/18		10/23/18	01/28/2019	6/2/2019	GAA FY 2019 DPWH Infrastructure Program	P18,827,000.00		Road Widening (2-4 lanes) including Drainage

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
				Ads/IB/RET	Post of	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	
19GG0039	Retrofitting/Strengthening of Bridge, Deculan Br. (B00019PN) along Iloilo Dumangas Coastal Rd, K0022+145	Construction	Public Bidding	10/03/18 to 10/09/18		10/23/18	01/28/2019	6/2/2019	GAA FY 2019 DPWH Infrastructure Program	P24,510,000.00		Retrofitting/Strengthening of Bridge
19GG0040	Rehabilitation/Major Repair of Bridge, Bajie Br. (B00069PN) along Iloilo-Capiz (Old Route), K0061+442	Construction	Public Bidding	10/03/18 to 10/09/18		10/23/18	01/28/2019	6/2/2019	GAA FY 2019 DPWH Infrastructure Program	P5,394,000.00		Rehabilitation/Major Repair of Bridge
19GG0041	Rehabilitation/Major Repair of Bridge, Inaqualan Br. (B00010PN) along Bajie-Bingawan Rd, K0071+272	Construction	Public Bidding	10/03/18 to 10/09/18		10/23/18	01/28/2019	6/2/2019	GAA FY 2019 DPWH Infrastructure Program	P5,840,000.00		Rehabilitation/Major Repair of Bridge
19GG0042	Rehabilitation/Major Repair of Bridge, Jalaur Br. (B00067PN) along Iloilo-Capiz Rd, (Old Route) K0057+689	Construction	Public Bidding	10/03/18 to 10/09/18		10/23/18	01/28/2019	6/2/2019	GAA FY 2019 DPWH Infrastructure Program	P35,262,000.00		Rehabilitation/Major Repair of Bridge
19GG0043	Rehabilitation/Major Repair of Bridge, Madarang Br. (B00014PN) along Lambunao Rd, K0043+607	Construction	Public Bidding	10/05/18 to 10/11/18		10/25/18	1/2/2019	11/2/2019	GAA FY 2019 DPWH Infrastructure Program	P8,850,000.00		Rehabilitation/Major Repair of Bridge
19GG0044	Rehabilitation/Major Repair of Bridge, Mailbog Br. (B00011PN) along Bajie-Bingawan Rd, K0073+041	Construction	Public Bidding	10/05/18 to 10/11/18		10/25/18	1/2/2019	11/2/2019	GAA FY 2019 DPWH Infrastructure Program	P13,045,000.00		Rehabilitation/Major Repair of Bridge
19GG0045	Retrofitting/Strengthening of Bridge, Balic Br. (B00447PN) along Obatuan-New Lucena-Banga-Bante Rd, K0023+235	Construction	Public Bidding	10/05/18 to 10/11/18		10/25/18	1/2/2019	11/2/2019	GAA FY 2019 DPWH Infrastructure Program	P7,770,000.00		Retrofitting/Strengthening of Bridge
19GG0046	Retrofitting/Strengthening of Bridge, Suego Br. (B00191PN) along Iloilo-Capiz (New Route), K0029+855	Construction	Public Bidding	10/05/18 to 10/11/18		10/25/18	1/2/2019	11/2/2019	GAA FY 2019 DPWH Infrastructure Program	P21,660,000.00		Retrofitting/Strengthening of Bridge
19GG0047	Widening of Bridge, Cale Br. (B00013PN) along Poblacion-Tina-Lambunao Rd, K0034+762	Construction	Public Bidding	10/05/18 to 10/11/18		10/25/18	1/2/2019	11/2/2019	GAA FY 2019 DPWH Infrastructure Program	P22,950,000.00		Widening of Bridge
19GG0048	Construction of Flood Mitigation Structure - Construction of Flood Control Structure	Construction	Public Bidding	10/05/18 to 10/11/18		10/25/18	1/2/2019	11/2/2019	GAA FY 2019 DPWH Infrastructure Program	P30,000,000.00		Construction of Flood Mitigation Structure
19GG0049	Construction of Slope Protection Structure - Construction of Flood Control/Slope Protection beside Barotac Nuevo Hospital in Brgy. Tabuan, Barotac Nuevo, Iloilo	Construction	Public Bidding	10/10/18 to 10/16/18		10/30/18	4/2/2019	02/14/2019	GAA FY 2019 DPWH Infrastructure Program	P25,000,000.00		Construction of Slope Protection Structure
19GG0050	Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Jalaur River, Brgy. Tabuan, Barotac Nuevo, Iloilo	Construction	Public Bidding	10/10/18 to 10/16/18		10/30/18	4/2/2019	02/14/2019	GAA FY 2019 DPWH Infrastructure Program	P75,000,000.00		Construction of Flood Mitigation Structure
19GG0051	Construction of Slope Protection Structure - Construction of Flood Control/Slope Protection along Jalaur River in Angeles St. Rosano St., San Enrique, Iloilo	Construction	Public Bidding	10/10/18 to 10/16/18		10/30/18	4/2/2019	02/14/2019	GAA FY 2019 DPWH Infrastructure Program	P75,000,000.00		Construction of Slope Protection Structure
19GG0060	Construction of Concrete Road - Brgy. Gines Viejo to Brgy. Man-it Road in support of Sugar Mill Industry, Passi City, Iloilo	Construction	Public Bidding	10/17/18 to 10/23/18		6/11/2018	8/2/2019	02/18/2019	GAA FY 2019 DPWH Infrastructure Program	P30,000,000.00		Construction of Concrete Road
19GG0061	Construction of Concrete Road - Brgy. Gines Viejo to Brgy. Taubong Road in support of Sugar Mill Industry, Passi City, Iloilo	Construction	Public Bidding	10/19/18 to 10/25/18		8/11/2018	12/2/2019	02/22/2019	GAA FY 2019 DPWH Infrastructure Program	P30,000,000.00		Construction of Concrete Road
19GG0062	Construction of Concrete Road - Brgy. Imbang Grande to Brgy. Punong Road in support of Sugar Industry, Passi City, Iloilo	Construction	Public Bidding	10/19/18 to 10/25/18		8/11/2018	12/2/2019	02/22/2019	GAA FY 2019 DPWH Infrastructure Program	P30,000,000.00		Construction of Concrete Road
19GG0063	Construction of Flood Mitigation Structure - Construction of Flood Control, Brgy. Ba. Calinog, Calinog, Iloilo	Construction	Public Bidding	10/19/18 to 10/25/18		8/11/2018	12/2/2019	02/22/2019	GAA FY 2019 DPWH Infrastructure Program	P30,000,000.00		Construction of Flood Mitigation Structure
19GG0064	Construction of Flood Mitigation Structure - Construction of Flood Control, Brgy. Calagiao, Calinog, Iloilo	Construction	Public Bidding	10/19/18 to 10/25/18		8/11/2018	12/2/2019	02/22/2019	GAA FY 2019 DPWH Infrastructure Program	P30,000,000.00		Construction of Flood Mitigation Structure
19GG0065	Construction of Concrete Road - Construction of Road, Brgy. Gama Grande-Gama Pequeno-Milagranabot-Tahing-Silo Aglaiao, Calinog, Iloilo	Construction	Public Bidding	10/19/18 to 10/25/18		8/11/2018	12/2/2019	02/22/2019	GAA FY 2019 DPWH Infrastructure Program	P30,000,000.00		Construction of Concrete Road

Procurement Plan (APP) FY 2018 for Civil Works as of August 15, 2018

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PHP)				Remarks (Brief description of Program/Project)
				Bids/IB/REI	Post of Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
19GG0066	Construction of Concrete Road - Construction of Road, Brgy. Masagunabot-Taling-Sito Agdayao, Calinog, Iloilo	Construction	Public Bidding	10/19/18 to 10/25/18	8/11/2018	12/2/2019	02/22/2019	GAA FY 2019 DPWH Infrastructure Program	P20,000,000.00			Construction of Concrete Road
19GG0067	Construction of Concrete Road - Brgy. Imbang Grande to Hospital Road in Support of Sugar Industry, Passi City, Iloilo	Construction	Public Bidding	10/24/18 to 10/30/18	11/13/2018	02/15/2019	02/25/2019	GAA FY 2019 DPWH Infrastructure Program	P14,750,000.00			Construction of Concrete Road
19GG0068	Rehabilitation/Major Repair of Other Building - Rehabilitation of Public Plaza, Barroac Nuevo, Iloilo	Construction	Public Bidding	10/24/18 to 10/30/18	11/13/2018	02/15/2019	02/25/2019	GAA FY 2019 DPWH Infrastructure Program	P5,000,000.00			Rehabilitation/Major Repair of Other Building
19GG0069	Construction of Multi-Purpose Building - Construction/Rehabilitation of Multi-Purpose Building, Badlangan, Iloilo	Construction	Public Bidding	10/24/18 to 10/30/18	11/13/2018	02/15/2019	02/25/2019	GAA FY 2019 DPWH Infrastructure Program	P4,000,000.00			Construction of Multi-Purpose Building
19GG0070	Construction of Multi-Purpose Building - Construction/Rehabilitation of Multi-Purpose Building, Binalawan, Iloilo	Construction	Public Bidding	10/24/18 to 10/30/18	11/13/2018	02/15/2019	02/25/2019	GAA FY 2019 DPWH Infrastructure Program	P7,000,000.00			Construction of Multi-Purpose Building
19GG0071	Construction of Multi-Purpose Building - Construction/Rehabilitation of Multi-Purpose Building, Cabatuan, Iloilo	Construction	Public Bidding	10/24/18 to 10/30/18	11/13/2018	02/15/2019	02/25/2019	GAA FY 2019 DPWH Infrastructure Program	P6,000,000.00			Construction of Multi-Purpose Building
19GG0072	Construction of Multi-Purpose Building - Construction/Rehabilitation of Multi-Purpose Building, Calinog, Iloilo	Construction	Public Bidding	10/24/18 to 10/30/18	11/13/2018	02/15/2019	02/25/2019	GAA FY 2019 DPWH Infrastructure Program	P25,000,000.00			Construction of Multi-Purpose Building
19GG0073	Construction of Multi-Purpose Building - Construction/Rehabilitation of Multi-Purpose Building, Janalay, Iloilo	Construction	Public Bidding	10/26/18 to 11/01/18	11/15/2018	02/18/2019	02/28/2019	GAA FY 2019 DPWH Infrastructure Program	P6,000,000.00			Construction of Multi-Purpose Building
19GG0074	Construction of Multi-Purpose Building - Construction/Rehabilitation of Multi-Purpose Building, Lambunao, Iloilo	Construction	Public Bidding	10/26/18 to 11/01/18	11/15/2018	02/18/2019	02/28/2019	GAA FY 2019 DPWH Infrastructure Program	P6,000,000.00			Construction of Multi-Purpose Building
19GG0075	Construction of Multi-Purpose Building - Construction/Rehabilitation of Multi-Purpose Building, Masah, Iloilo	Construction	Public Bidding	10/26/18 to 11/01/18	11/15/2018	02/18/2019	02/28/2019	GAA FY 2019 DPWH Infrastructure Program	P5,000,000.00			Construction of Multi-Purpose Building
19GG0076	Construction of Multi-Purpose Building - Construction/Rehabilitation of Multi-Purpose Building, Mina, Iloilo	Construction	Public Bidding	10/26/18 to 11/01/18	11/15/2018	02/18/2019	02/28/2019	GAA FY 2019 DPWH Infrastructure Program	P5,000,000.00			Construction of Multi-Purpose Building
19GG0077	Construction of Multi-Purpose Building - Construction/Rehabilitation of Multi-Purpose Building, Pototan, Iloilo	Construction	Public Bidding	10/26/18 to 11/01/18	11/15/2018	02/18/2019	02/28/2019	GAA FY 2019 DPWH Infrastructure Program	P6,000,000.00			Construction of Multi-Purpose Building
ILOILO 3RD DISTRICT ENGINEERING OFFICE												
	Construction of Concrete Road NRJ Abong - Cabiao Pequero - Bancal Road Leading to Bancal Port, Carles, Iloilo	Construction	Competitive Bidding	9/14-20/2018	10/9/2018	1/21/2019	1/22-30/2019	GoP	18,000,000.00		18,000,000.00	Road Concreting
	Construction of Concrete Road NRJ Batad Viejo - Tanza - Daan Banwa Leading to Estancia Wharf, Esancia, Iloilo	Construction	Competitive Bidding	9/14-20/2018	10/9/2018	1/21/2019	1/22-30/2019	GoP	20,000,000.00		20,000,000.00	Road Concreting
	Construction of Concrete Road - Bino-an - Embarcadero - Botongon Rd Leading to Esancia Wharf, Batad, Iloilo	Construction	Competitive Bidding	9/14-20/2018	10/9/2018	1/21/2019	1/22-30/2019	GoP	18,000,000.00		18,000,000.00	Road Concreting
	Construction of Concrete Road - Langub-Pigao-Asuman Road Leading to various tourist destinations within Gigantes Islands, North Gigantes Island, Brgy. Granada, Carles, Iloilo	Construction	Competitive Bidding	9/14-20/2018	10/9/2018	1/21/2019	1/22-30/2019	GoP	15,000,000.00		15,000,000.00	Road Concreting
	Construction of Concrete Road leading to NRJ Batad -Lumbia-Tanza Road leading to Gigantes Island, Carles, Iloilo	Construction	Competitive Bidding	9/14-20/2018	10/9/2018	1/21/2019	1/22-30/2019	GoP	15,000,000.00		15,000,000.00	Road Concreting
	Construction of Concrete Road leading to NRJ Cabagohan-Bino-an-Embarcadero-Botongon Road Leading to Gigantes Islands, Carles, Iloilo	Construction	Competitive Bidding	9/14-20/2018	10/9/2018	1/21/2019	1/22-30/2019	GoP	15,000,000.00		15,000,000.00	Construction/Improvement of Access Road

Code (PAP)	Procurement Program/Project	PMD/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/IB/REI	Post of	Sub/ Open of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
	Construction of Concrete Road leading to NRJ Upasan-San Antonio-Agaracan Road leading to Agaracan Falls, Brgy. San Antonio, Bardac Viejo, Iloilo	Construction	Competitive Bidding	9/14-20/2018		10/9/2018	1/21/2019	1/22-30/2019	15,000,000.00	-	15,000,000.00	Road Concreting
	Construction of Concrete Road leading to Poblacion Bardac Viejo-Vista Alegre-Nueva Invention-Del Pilar-Gen. Luna-San Jose-Anabo connecting Nueva Swine Valley, NRJ Iloilo East Coast Capiz Road and NRJ Passi-San Rafael-Lemery-Sara Road, Lemery, Iloilo	Construction	Competitive Bidding	9/14-20/2018		10/9/2018	1/21/2019	1/22-30/2019	40,000,000.00	-	40,000,000.00	Road Concreting
	Construction of Concrete Road leading to San Jose-Anabo-Gen. Luna connecting Nueva Swine Valley, NRJ Passi-San Rafael-Lemery-Sara Road, Lemery, Iloilo	Construction	Competitive Bidding	9/14-20/2018		10/9/2018	1/21/2019	1/22-30/2019	40,000,000.00	-	40,000,000.00	Road Concreting
	Concreting of Road, Brgy. Camambugan - Brgy. Salong, Balesan, Iloilo	Construction	Competitive Bidding	9/14-20/2018		10/9/2018	1/21/2019	1/22-30/2019	20,000,000.00	-	20,000,000.00	Construction/Rehabilitation
	Rehabilitation/Major Repair of Permanent Bridge of Liclion Br. (B00227PH) along Bardac Viejo - San Rafael Rd	Construction	Competitive Bidding	9/19-25/2018		10/11/2018	1/24/2019	1/25/2019-2/2/2019	2,000,000.00	-	2,000,000.00	Rehabilitation/Repair
	Rehabilitation/Major Repair of Permanent Bridge of Tanangri Br. (B00208PH) along Iloilo East Coast-Capiz Rd.	Construction	Competitive Bidding	9/19-25/2018		10/11/2018	1/24/2019	1/25/2019-2/2/2019	4,000,000.00	-	4,000,000.00	Rehabilitation/Repair
	Widening of Bridges Bacjauan Br. (B00104PH) along Concepcion - Sn Dionisio Rd	Construction	Competitive Bidding	9/19-25/2018		10/11/2018	1/24/2019	1/25/2019-2/2/2019	19,800,000.00	-	19,800,000.00	Widening of Permanent Bridge
	Widening of Bridges Dulang Br. (B00215PH) along Iloilo East Coast-Capiz Rd	Construction	Competitive Bidding	9/19-25/2018		10/11/2018	1/24/2019	1/25/2019-2/2/2019	16,200,000.00	-	16,200,000.00	Widening of Permanent Bridge
	Preventive Maintenance of Road: Asphalt Overlay - Sara-Concepcion Rd- K0209+273 - K0210+325, K0214+507 - K0215+805	Construction	Competitive Bidding	9/24-30/2018		10/17/2018	2/4/2019	2/5-13/2019	28,010,000.00	-	28,010,000.00	Asphalt Overlay 50mm with correction
	Preventive Maintenance of Road: Asphalt Overlay - Iloilo East Coast Capiz Rd. - K0205+252-K0205+821	Construction	Competitive Bidding	9/24-30/2018		10/17/2018	2/4/2019	2/5-13/2019	6,226,000.00	-	6,226,000.00	Asphalt Overlay 50mm with correction
	Preventive Maintenance of Road: Asphalt Overlay - Passi - San Rafael - Lemery - Sara Rd. - K0084+040 - K0085+000, K0091+000 - K0092+000, K0093+505 - K0094+000	Construction	Competitive Bidding	9/24-30/2018		10/17/2018	2/4/2019	2/5-13/2019	21,556,000.00	-	21,556,000.00	Asphalt Overlay 50mm with correction
	Preventive Maintenance of Road: Asphalt Overlay - Balesan - Carles Rd - K0181+324 - K0182+741	Construction	Competitive Bidding	9/24-30/2018		10/17/2018	2/4/2019	2/5-13/2019	12,343,000.00	-	12,343,000.00	Asphalt Overlay 50mm with correction
	Preventive Maintenance of Road: Asphalt Overlay - Concepcion-San Dionisio Rd - K0225+000 - K0226+025	Construction	Competitive Bidding	9/24-30/2018		10/17/2018	2/4/2019	2/5-13/2019	6,702,000.00	-	6,702,000.00	Asphalt Overlay 50mm with correction
	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Bakabak, Sara, Iloilo	Construction	Competitive Bidding	10/2-8/2018		10/25/2018	2/7/2019	2/8-15/2019	3,000,000.00	-	3,000,000.00	Construction (Completion) of Multi Purpose Building (Covered Court)
	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Bayang, Ajuy, Iloilo	Construction	Competitive Bidding	10/2-8/2018		10/25/2018	2/7/2019	2/8-15/2019	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi Purpose Building (Covered Court)
	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Binon-an, Batac, Iloilo	Construction	Competitive Bidding	10/2-8/2018		10/25/2018	2/7/2019	2/8-15/2019	2,500,000.00	-	2,500,000.00	Construction (Completion) of Multi Purpose Building (Covered Court)

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds			Estimated Budget (PHP)			Remarks (Brief description of Program/Project)
				Ads/IB/REI	Post of Open of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Peon, Estancia, Iloilo	Construction	Competitive Bidding	10/2-8/2018	10/25/2018	2/7/2019	2/8-15/2019	GoP		3,000,000.00	-	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
	Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Tibas, San Dionisio, Iloilo	Construction	Competitive Bidding	10/2-8/2018	10/25/2018	2/7/2019	2/8-15/2019	GoP		2,500,000.00	-	-	2,500,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
	Construction (Completion) of Multi-Purpose Building (Covered Court), Northern Iloilo Polytechnic State College Ajuy Campus, Brgy. Poblacon, Ajuy, Iloilo	Construction	Competitive Bidding	10/2-8/2018	10/25/2018	2/7/2019	2/8-15/2019	GoP		2,500,000.00	-	-	2,500,000.00	Construction (Completion) of Multi-Purpose Building (Covered Court)
	Construction (Completion) of Multi-Purpose Building (Municipal Gymnasium), Brgy. Poblacon, Balasan, Iloilo	Construction	Competitive Bidding	10/2-8/2018	10/25/2018	2/7/2019	2/8-15/2019	GoP		3,000,000.00	-	-	3,000,000.00	Construction (Completion) of Multi-Purpose Building (Municipal Gymnasium)
	Rehabilitation/Construction of Multi-Purpose Building, Municipal Plaza (Cooperative Building), Brgy. Poblacon, Barotac Viejo, Iloilo	Construction	Competitive Bidding	10/2-8/2018	10/25/2018	2/7/2019	2/8-15/2019	GoP		2,000,000.00	-	-	2,000,000.00	Rehabilitation/Construction of Multi-Purpose Building, Municipal Plaza (Cooperative Building)
	Construction of Multi-Purpose Building (Covered Court), Balasan Central School, Brgy. Poblacon, Balasan, Iloilo	Construction	Competitive Bidding	10/2-8/2018	10/25/2018	2/7/2019	2/8-15/2019	GoP		2,000,000.00	-	-	2,000,000.00	Construction of Multi-Purpose Building (Covered Court)
	Construction of Multi-Purpose Building (Covered Court), Bataad Central School, Brgy. Poblacon, Bataad, Iloilo	Construction	Competitive Bidding	10-15-21/2018	11/6/2018	2/11/2019	2/12-20/2019	GoP		3,000,000.00	-	-	3,000,000.00	Construction of Multi-Purpose Building (Covered Court)
	Construction of Multi-Purpose Building (Covered Court), Brgy. Bugnay, Barotac Viejo, Iloilo	Construction	Competitive Bidding	10-15-21/2018	11/6/2018	2/11/2019	2/12-20/2019	GoP		2,500,000.00	-	-	2,500,000.00	Construction of Multi-Purpose Building (Covered Court)
	Construction of Multi-Purpose Building (Covered Court), Brgy. Cabantihan, Lemery, Iloilo	Construction	Competitive Bidding	10-15-21/2018	11/6/2018	2/11/2019	2/12-20/2019	GoP		2,000,000.00	-	-	2,000,000.00	Construction of Multi-Purpose Building (Covered Court)
	Construction of Multi-Purpose Building (Covered Court), Brgy. Camabugan, Balasan, Iloilo	Construction	Competitive Bidding	10-15-21/2018	11/6/2018	2/11/2019	2/12-20/2019	GoP		3,000,000.00	-	-	3,000,000.00	Construction of Multi-Purpose Building (Covered Court)
	Construction of Multi-Purpose Building (Covered Court), Brgy. Lantangan, Carles, Iloilo	Construction	Competitive Bidding	10-15-21/2018	11/6/2018	2/11/2019	2/12-20/2019	GoP		2,000,000.00	-	-	2,000,000.00	Construction of Multi-Purpose Building (Covered Court)
	Construction of Multi-Purpose Building (Covered Court), Brgy. Pang, San Dionisio, Iloilo	Construction	Competitive Bidding	10-15-21/2018	11/6/2018	2/11/2019	2/12-20/2019	GoP		2,500,000.00	-	-	2,500,000.00	Construction of Multi-Purpose Building (Covered Court)
	Construction of Multi-Purpose Building (Covered Court), Brgy. Progreso, Ajuy, Iloilo	Construction	Competitive Bidding	10-15-21/2018	11/6/2018	2/11/2019	2/12-20/2019	GoP		3,000,000.00	-	-	3,000,000.00	Construction of Multi-Purpose Building (Covered Court)
	Construction of Multi-Purpose Building (Covered Court), Brgy. Punta, Carles, Iloilo	Construction	Competitive Bidding	10-15-21/2018	11/6/2018	2/11/2019	2/12-20/2019	GoP		2,500,000.00	-	-	2,500,000.00	Construction of Multi-Purpose Building (Covered Court)
	Construction of Multi-Purpose Building (Covered Court), Brgy. San Andres, San Rafael, Iloilo	Construction	Competitive Bidding	10-15-21/2018	11/6/2018	2/11/2019	2/12-20/2019	GoP		1,500,000.00	-	-	1,500,000.00	Construction of Multi-Purpose Building (Covered Court)
	Construction of Multi-Purpose Building (Covered Court), Brgy. Siempreviva, San Dionisio, Iloilo	Construction	Competitive Bidding	10-15-21/2018	11/6/2018	2/11/2019	2/12-20/2019	GoP		1,500,000.00	-	-	1,500,000.00	Construction of Multi-Purpose Building (Covered Court)
	Road Widening of Balasan-Carles Rd - K0181+189 K0182+499, K0183+201 - K0183+271	Construction	Competitive Bidding	10/21-27/2018	11/14/2018	2/14/2019	2/15-22/2019	GoP		49,230,000.00	-	-	49,230,000.00	Road Widening including Drainage
	Road Widening of Sn Dionisio-Capinang Rd - K0198+(-880) - K0198+(-431)	Construction	Competitive Bidding	10/21-27/2018	11/14/2018	2/14/2019	2/15-22/2019	GoP		20,000,000.00	-	-	20,000,000.00	Road Widening including Drainage
	Road Widening of Sn Dionisio-Capinang Rd - K0200+100 - K0200+205, K0219+(-072) - K0219+505, K0219+551 - K0219+601, K0221+636 K0221+640, K0226+220 - K0226+522	Construction	Competitive Bidding	10/21-27/2018	11/14/2018	2/14/2019	2/15-22/2019	GoP		31,414,000.00	-	-	31,414,000.00	Road Widening including Drainage

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (Brief description of Program/Project)	
				Ads/IB/REI	Post of Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MODE		CO
	Road Widening of Carles-Bancal Road Leading to Bancal Port, Carles, Iloilo	Construction	Competitive Bidding	10/21-27/2018	11/14/2018	2/14/2019	2/15-22/2019	GoP	20,000,000.00	-	20,000,000.00	Road Widening
	Construction of Road Slope Protection Structure - Iloilo East Coast Capiz Rd. - K0239+200 - K0239+300, K0241+600 - K0241+650	Construction	Competitive Bidding	10/21-27/2018	11/14/2018	2/14/2019	2/15-22/2019	GoP	30,000,000.00	-	30,000,000.00	Concrete Reconstruction with 280mm Slab with Drainage
	Construction of Road Slope Protection Structure - Concepcion Rd K0222+600 - K0222+660	Construction	Competitive Bidding	10/21-27/2018	11/14/2018	2/14/2019	2/15-22/2019	GoP	15,000,000.00	-	15,000,000.00	Concrete Reconstruction with 280mm Slab with Drainage
	Rehabilitation/Construction of Multi-Purpose Building, Brgy. Taloto-an, Concepcion, Iloilo	Construction	Competitive Bidding	11/12-18/2018	12/5/2018	2/18/2019	2/19-27/2018	GoP	3,000,000.00	-	3,000,000.00	Rehabilitation/Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Covered Court), Brgy. Cabiao Grande, Carles, Iloilo	Construction	Competitive Bidding	11/12-18/2018	12/5/2018	2/18/2019	2/19-27/2018	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building (Covered Court)
	Construction of Multi-Purpose Building (Covered Court), Brgy. Macatunao, Concepcion, Iloilo	Construction	Competitive Bidding	11/12-18/2018	12/5/2018	2/18/2019	2/19-27/2018	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building (Covered Court)
	Construction of Multi-Purpose Building (Covered Court), Brgy. Ugasan, Barotac Viejo, Iloilo	Construction	Competitive Bidding	11/12-18/2018	12/5/2018	2/18/2019	2/19-27/2018	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building (Covered Court)
	Construction of Multi-Purpose Building (Covered Court), San Rafael Central School, Brgy. Poblocan, San Rafael, Iloilo	Construction	Competitive Bidding	11/12-18/2018	12/5/2018	2/18/2019	2/19-27/2018	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi-Purpose Building (Covered Court)
	Construction of Multi-Purpose Building (Covered Court), Sara National High School, Brgy. Allbayog, Sara, Iloilo	Construction	Competitive Bidding	11/12-18/2018	12/5/2018	2/18/2019	2/19-27/2018	GoP	1,000,000.00	-	1,000,000.00	Construction of Multi-Purpose Building (Covered Court)
	Construction of Multi-Purpose Building (Covered Court), Sitio Baliguan, Brgy. Malangabang, Concepcion, Iloilo	Construction	Competitive Bidding	11/12-18/2018	12/5/2018	2/18/2019	2/19-27/2018	GoP	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building (Covered Court)
	Construction of Multi-Purpose Building, Brgy. Bancal, Carles, Iloilo	Construction	Competitive Bidding	11/12-18/2018	12/5/2018	2/18/2019	2/19-27/2018	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi-Purpose Building
	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Asuman, Carles, Iloilo	Construction	Competitive Bidding	11/12-18/2018	12/5/2018	2/18/2019	2/19-27/2018	GoP	3,000,000.00	-	3,000,000.00	Rehabilitation of Multi-Purpose Building (Covered Court)
	Rehabilitation of Multi-Purpose Building, Brgy. San Antonio, Lemery, Iloilo	Construction	Competitive Bidding	11/12-18/2018	12/5/2018	2/18/2019	2/19-27/2018	GoP	3,000,000.00	-	3,000,000.00	Rehabilitation of Multi-Purpose Building
	Construction of Barotac Viejo River Control, Brgy. Natividad, Barotac Viejo, Iloilo	Construction	Competitive Bidding	11/19-25/2018	12/11/2018	2/25/2019	2/26/2019-3/8/2019	GoP	15,000,000.00	-	15,000,000.00	Construction/Rehabilitation
	Construction of Barotac Viejo River Control, Brgy. Poblocan Ilawod, Barotac Viejo, Iloilo	Construction	Competitive Bidding	11/19-25/2018	12/11/2018	2/25/2019	2/26/2019-3/8/2019	GoP	21,000,000.00	-	21,000,000.00	Construction
	Construction of Seawall Barangay Malog-Ilog, Concepcion, Iloilo	Construction	Competitive Bidding	11/19-25/2018	12/11/2018	2/25/2019	2/26/2019-3/8/2019	GoP	500,000.00	-	500,000.00	Rehabilitation
ILOILO 4TH DISTRICT ENGINEERING OFFICE												
19GI0001	Construction of Drainage Structure along Road- along Iloilo-Capiz Rd (New Route) (S00143PN) K0018+042 to K0018+797	Construction Section	Public Bidding	11/23/2018-12/12/2018	12/12/2018	11/1/2019	01/23/2019	GoP	30,000,000.00		30,000,000.00	Construction of Drainage Structure along Road
19GI0002	Construction of Drainage Structure along Road- along Iloilo-Capiz Rd (Old Route) (S00132PN) K0015+760 to K0016+355	Construction Section	Public Bidding	11/23/2018-12/12/2018	12/12/2018	11/1/2019	01/23/2019	GoP	10,698,000.00		10,698,000.00	Construction of Drainage Structure along Road
19GI0003	Construction of Drainage Structure along Road- along Sta. Barbara Bypass Rd (S00478PN) K0016+ - 309 to K0016+264	Construction Section	Public Bidding	11/23/2018-12/12/2018	12/12/2018	11/1/2019	01/23/2019	GoP	15,594,131.49		11,653,000.00	Construction of Drainage Structure along Road
19GI0004	Construction of Drainage Structure along Road- along Cabatuan-New Lucena-Banga-Bante Rd (S00546PN) K0047+265 to K0047+620	Construction Section	Public Bidding	11/23/2018-12/12/2018	12/12/2018	11/1/2019	01/23/2019	GoP	7,219,000.00		7,219,000.00	Construction of Drainage Structure along Road
19GI0005	Construction of Drainage Structure along Road- along Otton-Hambog-Cabolo-an-Alley-Sn Jose Rd (S00124PN) K00194 -376 to K0019+481	Construction Section	Public Bidding	11/20/2018 - 12/10/2018	10/12/2018	8/1/2019	01/16/2019	GoP	15,000,000.00		15,000,000.00	Construction of Drainage Structure along Road
19GI0006	Construction of Road Slope Protection Structure-along Jct. Bancal-Leon-Antique Bdry Rd (S00114PN) (K0044+801 to K0045+260) for Civil Works as of August 15, 2018	Construction Section	Public Bidding	11/20/2018 - 12/10/2018	10/12/2018	8/1/2019	01/16/2019	GoP	43,000,000.00		43,000,000.00	Construction of Road Slope Protection Structure
Bids Procurement Plan (BPP)												

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)				Remarks (Brief description of Program/Project)
				Ads/ TB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
19GI0007	Reconstruction of Concrete Pavement - on Specific Locations along Iloilo-Capiz (New Route) S00143PN K00104 - 749 to K0015+600	Construction Section	Public Bidding	11/20/2018 - 12/10/2018	10/12/2018	8/1/2019	01/15/2019	GoP	100,000,000.00		100,000,000.00	Reconstruction to Concrete Pavement
19GI0008	Reconstruction of Concrete Pavement - along Iloilo City-Leganes-Dumaguas Coastal Rd (S00150PN) K0011+080 to K0012+000	Construction Section	Public Bidding	11/20/2018 - 12/10/2018	10/12/2018	8/1/2019	01/16/2019	GoP	53,295,000.00		53,295,000.00	Reconstruction to Concrete Pavement
19GI0009	Reconstruction of Concrete Pavement - along Iloilo East Coast-Capiz Rd (S00473PN) K0288+039 to K0288+128	Construction Section	Public Bidding	11/20/2018 - 12/10/2018	10/12/2018	8/1/2019	01/16/2019	GoP	3,225,000.00		3,225,000.00	Reconstruction to Concrete Pavement
19GI0010	Reconstruction to Concrete Pavement - on Specific Locations along New Lucena-Sa. Barbara Rd (S00145PN) K0017+048 to K0018+761	Construction Section	Public Bidding	11/20/2018 - 12/10/2018	10/12/2018	8/1/2019	01/16/2019	GoP	63,480,000.00		63,480,000.00	Reconstruction to Concrete Pavement
19GI0011	Reconstruction to Concrete Pavement - on Specific Locations along Jct Barican-Leon-Antique Bdry Rd (S00144PN) K0022+ - 518 to K0030+711	Construction Section	Public Bidding	11/20/2018 - 12/10/2018	10/12/2018	8/1/2019	01/16/2019	GoP	29,714,000.00		29,714,000.00	Reconstruction to Concrete Pavement
19GI0012	Reconstruction to Concrete Pavement - on Specific Locations along Mandurao-Sn Miguel-Alimodian-Maslin-Cabatuan Rd (S00445PN) K0011+380 to K0019+314	Construction Section	Public Bidding	10/22/2018- 11/12/2018	12/11/2018	6/12/2018	12/14/2018	GoP	20,286,000.00		20,286,000.00	Reconstruction to Concrete Pavement
19GI0013	Retrofitting/Strengthening of Bridge-Aganian Br. (B00450PN) along Mandurao-San Miguel-Alimodian-Maslin-Cabatuan Rd	Construction Section	Public Bidding	10/22/2018- 11/12/2018	12/11/2018	6/12/2018	12/14/2018	GoP	3,300,000.00		3,300,000.00	Retrofitting/Strengthening of Bridge
19GI0014	Construction of Concrete Bridge- Lapayan-Cabugao Norte-Se Benigno Aquino Jr. Ave Rd, Iloilo	Construction Section	Public Bidding	10/22/2018- 11/12/2018	12/11/2018	6/12/2018	12/14/2018	GoP	50,000,000.00		50,000,000.00	Construction of Concrete Bridge
19GI0015	Off-Carriageway Improvement: Shoulder Paving/Construction-Zaraga By-Pass Road, Iloilo	Construction Section	Public Bidding	10/22/2018- 11/12/2018	12/11/2018	6/12/2018	12/14/2018	GoP	9,300,000.00		9,300,000.00	Off-Carriageway Improvement: Shoulder Paving/Construction
19GI0016	Construction of Road Slope Protection Structure-Zaraga By- Pass Road, Iloilo	Construction Section	Public Bidding	10/22/2018- 11/12/2018	12/11/2018	6/12/2018	12/14/2018	GoP	7,700,000.00		7,700,000.00	Construction of Road Slope Protection Structure
19GI0017	Road Widening - along Iloilo-Capiz Rd (New Route) S00143PN) K0014+336 to K0015+125	Construction Section	Public Bidding	11/15/2018- 12/04/2018	4/12/2018	2/1/2019	11/1/2019	GoP	26,704,000.00		26,704,000.00	Road Widening
19GI0018	Road Widening - along Iloilo East Coast-Capiz Rd (S00473PN) K0283+(-1.20) to K0284+700	Construction Section	Public Bidding	11/15/2018- 12/04/2018	4/12/2018	2/1/2019	11/1/2019	GoP	54,600,000.00		54,600,000.00	Road Widening
19GI0019	Road Widening - along Mandurao-Sn Miguel-Alimodian-Maslin-Cabatuan Rd (S00445PN) K0020+694 to K0021+550	Construction Section	Public Bidding	11/15/2018- 12/04/2018	4/12/2018	2/1/2019	11/1/2019	GoP	24,700,000.00		24,700,000.00	Road Widening
19GI0020	Construction of Flood Mitigation Structure - Construction of Aganian Flood Control Project (Jaro-Aganian River), Brgy. 9, San Miguel, Iloilo	Construction Section	Public Bidding	11/15/2018- 12/04/2018	4/12/2018	2/1/2019	11/1/2019	GoP	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structure
19GI0021	Construction of Flood Mitigation Structure - Construction of Tigum Flood Control Project (Jaro-Tigum River), Brgy. Agutayan, Ssa. Barbara, Iloilo	Construction Section	Public Bidding	11/15/2018- 12/04/2018	4/12/2018	2/1/2019	11/1/2019	GoP	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure
19GI0022	Reconstruction to Concrete Pavement - Access Road Leading to Seven Cities, Agri-Tourism Site, Alimodian, Iloilo	Construction Section	Public Bidding	11/15/2018- 12/04/2018	4/12/2018	2/1/2019	11/1/2019	GoP	50,000,000.00		50,000,000.00	Reconstruction to Concrete Pavement
19GI0023	Construction (Completion) of Multi-Purpose Building (Phase II), Brgy. Pobocian, San Miguel, Iloilo	Construction Section	Public Bidding	10/30/2018- 11/19/2018	11/19/2018	12/19/2018	12/28/2018	GoP	5,000,000.00		5,000,000.00	Construction (Completion) of Multi-Purpose Building
19GI0024	Construction (Completion) of Multi-Purpose Building, Brgy. Aronang, Leon, Iloilo	Construction Section	Public Bidding	10/30/2018- 11/19/2018	11/19/2018	12/19/2018	12/28/2018	GoP	1,500,000.00		1,500,000.00	Construction (Completion) of Multi-Purpose Building
19GI0025	Construction of Multi-Purpose Building (Brgy Hall), Brgy. 10, San Miguel, Iloilo	Construction Section	Public Bidding	10/30/2018- 11/19/2018	11/19/2018	12/19/2018	12/28/2018	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
19GI0026	Construction of Multi-Purpose Building (Barangay Hall), Brgy. 6, San Miguel, Iloilo	Construction Section	Public Bidding	10/30/2018- 11/19/2018	11/19/2018	12/19/2018	12/28/2018	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
19GI0027	Construction of Multi-Purpose Building (Farmers Livelihood and Training Center), Brgy. Pobocian, New Lucena, Iloilo	Construction Section	Public Bidding	10/30/2018- 11/19/2018	11/19/2018	12/19/2018	12/28/2018	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
19GI0028	Construction of Multi-Purpose Building (Livelihood Center for Pandan Weaver), Brgy. Baje, Leon, Iloilo	Construction Section	Public Bidding	10/31/2018- 11/20/2018	11/20/2018	12/19/2018	12/28/2018	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
19GI0029	Construction of Multi-Purpose Building, Brgy. Agboy Sur, Leon, Iloilo	Construction Section	Public Bidding	10/31/2018- 11/20/2018	11/20/2018	12/19/2018	12/28/2018	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
19GI0030	Construction of Multi-Purpose Building, Brgy. Agutayan, Ssa. Barbara, Iloilo	Construction Section	Public Bidding	10/31/2018- 11/20/2018	11/20/2018	12/19/2018	12/28/2018	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (PHP)			Remarks (brief description of Program/Project)		
				Ads/ TB/REI	Post of	Sub/ Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total		MOOE	CO
19GI0031	Construction of Multi-Purpose Building, Brgy. Aayubo, Leon, Iloilo	Construction Section	Public Bidding	10/31/2018-11/20/2018		11/20/2018	12/19/2018	12/28/2018	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
19GI0032	Construction of Multi-Purpose Building, Brgy. Baguingin-Lanot, Almodian, Iloilo	Construction Section	Public Bidding	10/31/2018-11/20/2018		11/20/2018	12/19/2018	12/28/2018	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
19GI0033	Construction of Multi-Purpose Building, Brgy. Begumbayan Itas, Almodian, Iloilo	Construction Section	Public Bidding	11/05/2018-11/26/2018		11/26/2018	12/21/2018	2/1/2019	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
19GI0034	Construction of Multi-Purpose Building, Brgy. Begumbayan Itas, Almodian, Iloilo	Construction Section	Public Bidding	11/05/2018-11/26/2018		11/26/2018	12/21/2018	2/1/2019	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
19GI0035	Construction of Multi-Purpose Building, Brgy. Binangalan, Sta. Barbara, Iloilo	Construction Section	Public Bidding	11/05/2018-11/26/2018		11/26/2018	12/21/2018	2/1/2019	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
19GI0036	Construction of Multi-Purpose Building, Brgy. Cagumatan Sur, Leganes, Iloilo	Construction Section	Public Bidding	11/05/2018-11/26/2018		11/26/2018	12/21/2018	2/1/2019	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
19GI0037	Construction of Multi-Purpose Building, Brgy. Cagay, Almodian, Iloilo	Construction Section	Public Bidding	11/05/2018-11/26/2018		11/26/2018	12/21/2018	2/1/2019	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
19GI0038	Construction of Multi-Purpose Building, Brgy. Cagban, New Lucena, Iloilo	Construction Section	Public Bidding	11/07/2018-11/26/2018		11/26/2018	12/21/2018	2/1/2019	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
19GI0039	Construction of Multi-Purpose Building, Brgy. Calaboa Este, Sta. Barbara, Iloilo	Construction Section	Public Bidding	11/07/2018-11/26/2018		11/26/2018	12/21/2018	2/1/2019	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
19GI0040	Construction of Multi-Purpose Building, Brgy. Consolacion, San Miguel, Iloilo	Construction Section	Public Bidding	11/07/2018-11/26/2018		11/26/2018	12/21/2018	2/1/2019	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
19GI0041	Construction of Multi-Purpose Building, Brgy. Dalid, Almodian, Iloilo	Construction Section	Public Bidding	11/07/2018-11/26/2018		11/26/2018	12/21/2018	2/1/2019	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
19GI0042	Construction of Multi-Purpose Building, Brgy. Dawls, New Lucena, Iloilo	Construction Section	Public Bidding	11/07/2018-11/26/2018		11/26/2018	12/21/2018	2/1/2019	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
19GI0043	Construction of Multi-Purpose Building, Brgy. Nablaasan, Leganes, Iloilo	Construction Section	Public Bidding	11/12/2018-12/03/2018		3/12/2018	12/28/2018	11/1/2019	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
19GI0044	Construction of Multi-Purpose Building, Brgy. Onambong, Leon, Iloilo	Construction Section	Public Bidding	11/12/2018-12/03/2018		3/12/2018	12/28/2018	11/1/2019	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
19GI0045	Construction of Multi-Purpose Building, Brgy. Onambong, Leon, Iloilo	Construction Section	Public Bidding	11/12/2018-12/03/2018		3/12/2018	12/28/2018	11/1/2019	GoP	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
19GI0046	Construction of Multi-Purpose Building, Brgy. Poblacion Itaya, Zaraga, Iloilo	Construction Section	Public Bidding	11/12/2018-12/03/2018		3/12/2018	12/28/2018	11/1/2019	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
19GI0047	Construction of Multi-Purpose Building, Brgy. Sto. Angel, San Miguel, Iloilo	Construction Section	Public Bidding	11/12/2018-12/03/2018		3/12/2018	12/28/2018	11/1/2019	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
19GI0048	Construction of Multi-Purpose Building, Brgy. Sulong, Almodian, Iloilo	Construction Section	Public Bidding	11/12/2018-12/03/2018		3/12/2018	12/28/2018	11/1/2019	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
19GI0049	Construction of Multi-Purpose Building, Don Benjamín Jalandoni Memorial National High School, Brgy. Ubongogon, Zaraga, Iloilo	Construction Section	Public Bidding	11/12/2018-12/03/2018		3/12/2018	12/28/2018	11/1/2019	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
19GI0050	Construction of Multi-Purpose Building, Guihaman Buntalala Elementary School, Brgy. Buntalala, Leganes, Iloilo	Construction Section	Public Bidding	11/12/2018-12/03/2018		3/12/2018	12/28/2018	11/1/2019	GoP	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
19GI0051	Construction of Multi-Purpose Building, New Lucena Central Elementary School, Brgy. Poblacion, New Lucena, Iloilo	Construction Section	Public Bidding	11/12/2018-12/03/2018		3/12/2018	12/28/2018	11/1/2019	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
19GI0052	Construction of Multi-Purpose Building, DPWH-Iloilo 4th District Engineering Office, Bolong Este, Sta. Barbara, Iloilo	Construction Section	Public Bidding	11/12/2018-12/03/2018		3/12/2018	12/28/2018	11/1/2019	GoP	9,632,000.00		9,632,000.00	Construction of Multi-Purpose Building
19GI0053	Construction of POPCOM Region VI Building, Pawla, Iloilo	Construction Section	Public Bidding	11/12/2018-12/03/2018		3/12/2018	12/28/2018	11/1/2019	GoP	9,632,000.00		9,632,000.00	Construction of Building
NEGROS 1ST DISTRICT ENGINEERING OFFICE													
	Road Widening - along Jct Balitawak-Old Escalante Rd (S00363NR) K0101 + 323 - K0102 + 033, Escalante City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	13/09/2018 - 20/09/2018		10/3/2018	1/14/2019	1/15/2019	GoP	23,752,260.00		23,752,260.00	Road Widening
	Road Widening - along Jct Natl Rd Sagay-Bato-Dian-Marcado-Balea Jct Rd (S0019NR) K0090 + 000 - K0091 + 423, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	13/09/2018 - 20/09/2018		10/3/2018	1/14/2019	1/15/2019	GoP	49,000,000.00		49,000,000.00	Road Widening

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/IB/REI	Post of Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Road Widening - along Jct New Sagay-Old Sagay Rd (S00014NR) K0086 + 000 to K0087 + 240, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	13/09/2018 - 20/09/2018	10/3/2018	1/14/2019	1/15/2019	GoP	39,137,280.00		39,137,280.00	Road Widening
	Road Widening - on Specific Locations along Bacolod North Rd (S00024NR) K0005 + (-135) to K0006 + 157 (S00025NR) Chainage 0 to Chainage 1255 (S00389NR) K0009 + (-860) to K0011 + 105, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	13/09/2018 - 20/09/2018	10/3/2018	1/14/2019	1/15/2019	GoP	89,532,800.00		89,532,800.00	Road Widening
	Road Widening - on Specific Locations along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00009NR) K0021 + 986 to K0025 + 286, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	13/09/2018 - 20/09/2018	10/3/2018	1/14/2019	1/15/2019	GoP	37,661,400.00		37,661,400.00	Road Widening
	Road Widening - on Specific Locations along Silay-Lantawan Rd (S00027NR) K0020 + 400 to K0021 + 762 (S00031NR) K0008 + 439.50 to K0012 + 414, Silay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	13/09/2018 - 20/09/2018	10/3/2018	1/14/2019	1/15/2019	GoP	42,527,100.00		42,527,100.00	Road Widening
	Road Widening - along Silay-Lantawan Rd (S00028NR) K0033 + 636 to K0036 + 097, Silay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	13/09/2018 - 20/09/2018	10/3/2018	1/14/2019	1/15/2019	GoP	66,258,780.00		66,258,780.00	Road Widening
	Preventive Maintenance of Road: Concrete Reblocking and Asphalt overlay - on Specific Locations along Bacolod North Rd (S00408NR) K0115 + 000 to K0161 + 117, Toboso, Calatrava, San Carlos City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	03/09/2018 - 10/09/2018	9/24/2018	1/14/2019	1/15/2019	GoP	78,260,840.00		78,260,840.00	Preventive Maintenance of Road: Concrete Reblocking
	Preventive Maintenance of Road: Asphalt Overlay - on Specific Locations along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00009NR) - K0086 + 086 - K0087 + 287, San Carlos City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	03/09/2018 - 10/09/2018	9/24/2018	1/14/2019	1/15/2019	GoP	19,739,160.00		19,739,160.00	Preventive Maintenance of Road: Concrete Reblocking
	Preventive Maintenance of Road: Asphalt Overlay - on Specific Locations along Jct DS Benedicto-Spur 16-Calatrava Rd (S00001NR) K0051 + -129 to K0076 + 515, DS Benedicto and Calatrava, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	03/09/2018 - 10/09/2018	9/24/2018	1/14/2019	1/15/2019	GoP	17,359,720.00		17,359,720.00	Preventive Maintenance of Road: Concrete Reblocking
	Preventive Maintenance of Road: Concrete Reblocking - along Jct Natl Rd Sagay-Bato-Dian-ay-Marcelo-Balea Jct Rd (S00019NR) K0106 + 461 - K0107 + 031, Toboso, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	03/09/2018 - 10/09/2018	9/24/2018	1/14/2019	1/15/2019	GoP	4,872,560.00		4,872,560.00	Preventive Maintenance of Road: Concrete Reblocking
	Preventive Maintenance of Road: Asphalt Overlay - on Specific Locations along Sn Carlos City Port Rd (S00017NR) K0145 + -483 to K0145 + 154, San Carlos City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	03/09/2018 - 10/09/2018	9/24/2018	1/14/2019	1/15/2019	GoP	11,533,620.00		11,533,620.00	Preventive Maintenance of Road: Concrete Reblocking
	Preventive Maintenance of Road: Asphalt Overlay - along Jct Natl Rd Sagay-Bato-Dian-ay-Marcelo-Balea Jct Rd (S00019NR) K0092 + 000 to K0093 + 192, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	03/09/2018 - 10/09/2018	9/24/2018	1/14/2019	1/15/2019	GoP	13,469,120.00		13,469,120.00	Preventive Maintenance of Road: Concrete Reblocking
	Preventive Maintenance of Road: Asphalt Overlay - on Specific Locations along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S00009NR) K0025 + 629.20 to K0033 + 938, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	03/09/2018 - 10/09/2018	9/24/2018	1/14/2019	1/15/2019	GoP	86,445,800.00		86,445,800.00	Preventive Maintenance of Road: Concrete Reblocking
	Preventive Maintenance of Road: Asphalt Overlay - on Specific Locations along Jct Murcia-Cansilayan-Damsite-Abanar-Bago City Rd (S00375NR) K0017 + -276 to K0022 + 225, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	03/09/2018 - 10/09/2018	9/24/2018	1/14/2019	1/15/2019	GoP	98,000,000.00		98,000,000.00	Preventive Maintenance of Road: Concrete Reblocking
	Reconstruction to Concrete Pavement - on Specific Locations along Bacolod North Rd (S00408NR) K0095 + 014 to K0097 + 000, Escalante City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/09/2018 - 17/09/2018	10/1/2018	1/14/2019	1/15/2019	GoP	37,953,440.00		37,953,440.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement - along Bacolod-Murcia-DS Benedicto-Sn Carlos City Road (S00009NR) K0068 + 000 to K0068 + 100, San Carlos City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/09/2018 - 17/09/2018	10/1/2018	1/14/2019	1/15/2019	GoP	3,693,620.00		3,693,620.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement - along Jct DS Benedicto-Spur 16-Calatrava Rd (S00001NR) K0064 + 000 - K0064 + 452, DS Benedicto, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/09/2018 - 17/09/2018	10/1/2018	1/14/2019	1/15/2019	GoP	16,693,320.00		16,693,320.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement - along Jct Natl Rd Sagay-Bato-Dian-Marcelo-Balea Jct Rd (S00019NR) K0108 + 688 to K0109 + 117, Toboso, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/09/2018 - 17/09/2018	10/1/2018	1/14/2019	1/15/2019	GoP	13,813,100.00		13,813,100.00	Reconstruction to Concrete Pavement

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode o. Procurement.	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief Description of Program/Project)	
				Ads/ IB/REI	Post of	Sub/ Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
	Reconstruction to Concrete Pavement - on Specific Locations along Prosperidad-Quezon-Cabaron Rd (S00402NR) K0076 + 224 - K0079 + 247, San Carlos City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/09/2018 - 17/09/2018		10/1/2018	1/14/2019	1/15/2019	GoP	20,810,300.00		20,810,300.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement - on Specific Locations along Bacolod North Rd (S00406NR) K0036 + 902 to K0043 + 000, Manapla, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/09/2018 - 17/09/2018		10/1/2018	1/14/2019	1/15/2019	GoP	26,819,660.00		26,819,660.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement - on Specific Locations along Jct Natl Rd Sagay-Bato-Dian-Marcob-Balea Jct Rd (S00019NR) K0096 + 407 to K0102 + 462, Sagay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/09/2018 - 17/09/2018		10/1/2018	1/14/2019	1/15/2019	GoP	71,663,480.00		71,663,480.00	Reconstruction to Concrete Pavement
	Construction of Concrete Road - Escalante City Circumferential Road, (Section 1), Negros Occidental, Escalante City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	10/09/2018 - 17/09/2018		10/1/2018	1/14/2019	1/15/2019	GoP	49,000,000.00		49,000,000.00	Reconstruction to Concrete Pavement
	Replacement of Bridge - Benchevan Br. (B00291NR) along Jct. DS Benedicto- Spur 15- Calatrava Road, DS Benedicto, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	24/09/2018 - 01/10/2018		10/15/2018	1/14/2019	1/15/2019	GoP	8,820,000.00		8,820,000.00	Replacement of Bridge
	Widening Of Bridge - Vascoña Br. (B00183NR) along Bacolod North Rd, San Carlos City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	24/09/2018 - 01/10/2018		10/15/2018	1/14/2019	1/15/2019	GoP	5,880,000.00		5,880,000.00	Replacement of Bridge
	Widening of Bridge - Lag-asan Br. (B00170NR) along Bacolod North Rd, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	24/09/2018 - 01/10/2018		10/15/2018	1/14/2019	1/15/2019	GoP	34,300,000.00		34,300,000.00	Replacement of Bridge
	Widening of Bridge - Trozo Br. (B00169NR) along Bacolod North Rd, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	24/09/2018 - 01/10/2018		10/15/2018	1/14/2019	1/15/2019	GoP	34,883,100.00		34,883,100.00	Replacement of Bridge
	Widening of Bridge - Unapog Br. (B00168NR) along Bacolod North Rd, Cadiz City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	24/09/2018 - 01/10/2018		10/15/2018	1/14/2019	1/15/2019	GoP	17,095,120.00		17,095,120.00	Replacement of Bridge
	Widening of Bridge - Danette Br. (B00388NR) along Jct Murcia-Cansilayan-Danette-Abuanan-Bago City Rd, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	24/09/2018 - 01/10/2018		10/15/2018	1/14/2019	1/15/2019	GoP	13,818,000.00		13,818,000.00	Replacement of Bridge
	Widening of Bridge - Pandanon Br. (B00302NR) along Bacolod-Murda DS Benedicto-Sn Carlos City Rd, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	24/09/2018 - 01/10/2018		10/15/2018	1/14/2019	1/15/2019	GoP	22,540,000.00		22,540,000.00	Replacement of Bridge
	Widening of Bridge - Sum-ag Br. (B00385NR) along Jct Murcia-Cansilayan-Danette-Abuanan-Bago City Rd, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	24/09/2018 - 01/10/2018		10/15/2018	1/14/2019	1/15/2019	GoP	29,400,000.00		29,400,000.00	Replacement of Bridge
	Retrofitting / Strengthening of Bridge - Lahi-Lahi Br. (B00178NR) along Bacolod North Rd, Toboso, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/09/2018 - 13/09/2018		9/26/2018	1/14/2019	1/15/2019	GoP	5,145,000.00		5,145,000.00	Retrofitting / Strengthening of Bridge
	Retrofitting / Strengthening of Bridge - Palampas Br. (B00184NR) along Bacolod North Rd, San Carlos City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/09/2018 - 13/09/2018		9/26/2018	1/14/2019	1/15/2019	GoP	7,350,000.00		7,350,000.00	Retrofitting / Strengthening of Bridge
	Retrofitting / Strengthening of Bridge - Sagahan Br. (B00308NR) along Jct Curva Hagnaya-Poblacion-Maasawa Rd, Toboso, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/09/2018 - 13/09/2018		9/26/2018	1/14/2019	1/15/2019	GoP	5,145,000.00		5,145,000.00	Retrofitting / Strengthening of Bridge
	Retrofitting / Strengthening of Bridge - Cabug Br. (B00142NR) along Bacolod North Rd, Silay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/09/2018 - 13/09/2018		9/26/2018	1/14/2019	1/15/2019	GoP	4,704,000.00		4,704,000.00	Retrofitting / Strengthening of Bridge
	Retrofitting / Strengthening of Bridge - Cansilayan Br. (B00387NR) along Jct Murcia-Cansilayan-Danette-Abuanan-Bago City Rd, Murcia, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/09/2018 - 13/09/2018		9/26/2018	1/14/2019	1/15/2019	GoP	4,900,000.00		4,900,000.00	Retrofitting / Strengthening of Bridge
	Retrofitting / Strengthening of Bridge - Guinlaaran Br. (B00141NR) along Bacolod North Rd, Silay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/09/2018 - 13/09/2018		9/26/2018	1/14/2019	1/15/2019	GoP	11,760,000.00		11,760,000.00	Retrofitting / Strengthening of Bridge
	Retrofitting / Strengthening of Bridge - Logroy Br. (B00489NR) along Bacolod Silay Airport Access Rd, Talisay City, Negros Occidental	DPWH Neg. Occ. 1st DEO	Competitive Bidding	06/09/2018 - 13/09/2018		9/26/2018	1/14/2019	1/15/2019	GoP	20,003,760.00		20,003,760.00	Retrofitting / Strengthening of Bridge

Annual Procurement Plan [APP] FY 2018 for Civil Works as of August 15, 2018

Code (PAP)	Procurement Program/Project	PHO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Inv/REI	Post of Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Retrofitting / Strengthening of Bridge - Malopo Br. (B00151MR) along Bacolod North Rd, E.B. Magalona, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	06/09/2018 - 13/09/2018	9/26/2018	1/14/2019	1/15/2019	GoP	41,718,600.00		41,718,600.00	Retrofitting / Strengthening of Bridge
	Retrofitting / Strengthening of Bridge - Pandan Br. (B00523MR) along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd, Murcia, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	06/09/2018 - 13/09/2018	9/26/2018	1/14/2019	1/15/2019	GoP	14,494,200.00		14,494,200.00	Retrofitting / Strengthening of Bridge
	Retrofitting / Strengthening of Bridge - Trisulientes Br. (B00145NR) along Bacolod North Rd, Slay City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	06/09/2018 - 13/09/2018	9/26/2018	1/14/2019	1/15/2019	GoP	4,900,000.00		4,900,000.00	Retrofitting / Strengthening of Bridge
	Retrofitting / Strengthening of Bridge - Tuburan Br. (B00386NR) along 1st Murcia-Canalejan-Dansite-Abuanan-Bago City Rd, Murcia, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	06/09/2018 - 13/09/2018	9/26/2018	1/14/2019	1/15/2019	GoP	3,430,000.00		3,430,000.00	Retrofitting / Strengthening of Bridge
	Construction of Concrete Road - Access Road leading to Bulanon-Puruk Bangsal, Brgy. Bulanon, Sagay City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	9/18-9/25/18	10/8/18	1/14/19	1/15/19	GoP	24,500,000.00		24,500,000.00	Construction of Concrete Road
	Construction of Concrete Road - Access Road leading to Pacol Falls, Alimatic Rice Terraces and Prayer Mountain, Brgy. V.T. Gastio, Cadiz City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	9/18-9/25/18	10/8/18	1/14/19	1/15/19	GoP	24,500,000.00		24,500,000.00	Construction of Concrete Road
	Construction of Concrete Road - Access Road leading to Sitio Bago - ATA Village, Brgy. Pury, Sagay City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	9/18-9/25/18	10/8/18	1/14/19	1/15/19	GoP	24,500,000.00		24,500,000.00	Construction of Concrete Road
	Construction of Concrete Road - Jct. Martesan leading to Lakawon Island Resort, Brgy. Cadiz Viejo, Cadiz City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	9/18-9/25/18	10/8/18	1/14/19	1/15/19	GoP	24,500,000.00		24,500,000.00	Construction of Concrete Road
	Reconstruction to Concrete Pavement - Access Road leading to Imbang San Fernando - Bayisan Tambara Road, Brgy. San Fernando, Talisay City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	9/18-9/25/18	10/8/18	1/14/19	1/15/19	GoP	39,200,000.00		39,200,000.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement - Bangga Dase - First Farmer's Mill - Baniangay Concepcion Tourism Road, Brgy. Dos Hermanas, Talisay City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	9/18-9/25/18	10/8/18	1/14/19	1/15/19	GoP	39,200,000.00		39,200,000.00	Reconstruction to Concrete Pavement
	Construction of Concrete Road - Construction of Road, Brgy. Old Poblacion, Escalante, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	9/18-9/25/18	10/8/18	1/14/19	1/15/19	GoP	10,395,000.00		10,395,000.00	Construction of Concrete Road
	Construction of Concrete Road - Concreting of Road, Brgy. Bulanon Sagay City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	9/18-9/25/18	10/8/18	1/14/19	1/15/19	GoP	1,980,000.00		1,980,000.00	Construction of Concrete Road
	Construction of Concrete Road - Concreting of Road, Brgy. Sewahon 1, Sagay City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	9/18-9/25/18	10/8/18	1/14/19	1/15/19	GoP	2,970,000.00		2,970,000.00	Construction of Concrete Road
	Construction of Concrete Road - Concreting of Road, Brgy. Taliling, Sagay City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	9/18-9/25/18	10/8/18	1/14/19	1/15/19	GoP	2,970,000.00		2,970,000.00	Construction of Concrete Road
	Construction of Revetment - Construction of Flood Control Structure (Overflow) at Sitio Gaway-gaway, Brgy. Jomob-Jomob, Escalante, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	9/27 - 10/4/18	10/17/18	1/22/19	1/23/19	GoP	2,376,000.00		2,376,000.00	Construction of Revetment
	Construction of Revetment - Construction of Flood Control Structure, Cabug Creek (upstream), Brgy. 5, Siliy City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	9/27 - 10/4/18	10/17/18	1/22/19	1/23/19	GoP	3,960,000.00		3,960,000.00	Construction of Revetment
	Construction of Drainage Structure - Construction of Drainage System (Flood Control), Brgy. Fabrica, Sagay City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	9/27 - 10/4/18	10/17/18	1/22/19	1/23/19	GoP	1,980,000.00		1,980,000.00	Construction of Drainage Structure
	Construction of Drainage Structure - Construction of Drainage System (Flood Control), Brgy. Old Sagay, Sagay City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	9/27 - 10/4/18	10/17/18	1/22/19	1/23/19	GoP	3,960,000.00		3,960,000.00	Construction of Drainage Structure
	Construction of Drainage Structure - Construction of Drainage System, Brgy Zone 12, Talisay City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	9/27 - 10/4/18	10/17/18	1/22/19	1/23/19	GoP	1,485,000.00		1,485,000.00	Construction of Drainage Structure

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/IB/REI	Post of Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Construction of Drainage Structure - Construction of Drainage System, Brgy. Zone 5, Talisay City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	9/27 - 10/4/18	10/17/18	1/22/19	1/23/19	GoP	1,386,000.00		1,386,000.00	Construction of Drainage Structure
	Construction of Bridge - Construction of Footbridge from Brgy. Binaguanhan to Sitio Balarang, Brgy. Binaguanhan, Escalante, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	9/27 - 10/4/18	10/17/18	1/22/19	1/23/19	GoP	8,415,000.00		8,415,000.00	Construction of Drainage Structure
	Construction of Bridge - Construction of Footbridge from Brgy. Cervantes to Brgy. Washington, Brgy. Cervantes and Brgy. Washington, Escalante, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	9/27 - 10/4/18	10/17/18	1/22/19	1/23/19	GoP	9,801,000.00		9,801,000.00	Construction of Bridge
	Construction of Bridge - Construction of Footbridge from Brgy. Tarmaling to Sitio Balarang, Brgy. Tarmaling, Escalante, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	9/27 - 10/4/18	10/17/18	1/22/19	1/23/19	GoP	4,455,000.00		4,455,000.00	Construction of Bridge
	Construction of Bridge - Construction of Foot Bridge along Himog-an River, Sitio Sherman Hill to Purok Nepo, Brgy. Maquiling, Sagay City Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	9/27 - 10/4/18	10/17/18	1/22/19	1/23/19	GoP	5,940,000.00		5,940,000.00	Construction of Bridge
	Construction of Water Supply System - Construction of Water System - Level II, Brgy. Alimango, Escalante, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	9/27 - 10/4/18	10/17/18	1/22/19	1/23/19	GoP	2,178,000.00		2,178,000.00	Construction of Water Supply System
	Construction of Water Supply System - Construction of Water System - Level II, Brgy. Mabini, Escalante, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	9/27 - 10/4/18	10/17/18	1/22/19	1/23/19	GoP	1,980,000.00		1,980,000.00	Construction of Water Supply System
	Construction of Water Supply System - Construction of Water System-Level II, Brgy. Kapitan Ramon, Silay City, Negros Occidental	DPWH -Neg. Occ. 1st DEO	Competitive Bidding	9/27 - 10/4/18	10/17/18	1/22/19	1/23/19	GoP	4,950,000.00		4,950,000.00	Construction of Water Supply System
	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Colonia Divina, Sagay City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	05/10/- 12/10/2018	10/25/2018	10/25/2018	1/29/2019	GoP	1,980,000.00		1,980,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Raal, Sagay City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	05/10/- 12/10/2018	10/25/2018	10/25/2018	1/29/2019	GoP	1,980,000.00		1,980,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building (Covered Court), Old Sagay, Sagay City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	05/10/- 12/10/2018	10/25/2018	10/25/2018	1/29/2019	GoP	2,475,000.00		2,475,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation of Multi-Purpose Building (Tourism Center), Brgy. Vito, Sagay City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	05/10/- 12/10/2018	10/25/2018	10/25/2018	1/29/2019	GoP	3,960,000.00		3,960,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitation / Major Repair of Multi Purpose Building - Rehabilitation / Improvement of Multi-Purpose Building, Bayabas Elementary School, Barangay Daga, Cadiz City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	05/10/- 12/10/2018	10/25/2018	10/25/2018	1/29/2019	GoP	500,000.00		500,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitation / Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. 9, Victorias City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	05/10/- 12/10/2018	10/25/2018	10/25/2018	1/29/2019	GoP	2,475,000.00		2,475,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitation / Major Repair of Multi-Purpose Building - Rehabilitation of Multi-Purpose Building, Brgy. Lantad, Silay City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	05/10/- 12/10/2018	10/25/2018	10/25/2018	1/29/2019	GoP	1,000,000.00		1,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Rehabilitation / Major Repair of Multi-Purpose Building - Rehabilitation / Improvement of Multi-Purpose Building (Municipal Hall), Barangay 1, ES Magalona, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	05/10/- 12/10/2018	10/25/2018	10/25/2018	1/29/2019	GoP	1,000,000.00		1,000,000.00	Rehabilitation / Major Repair of Multi Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose building (Covered Court), Brgy. Alimango, Escalante City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	05/10/- 12/10/2018	10/25/2018	10/25/2018	1/29/2019	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)				Remarks (brief description of Program/Project)
				Ads/ IB/REI	Post of	Sub/ Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Brgy. Belitrawak, Escalante City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	05/10/- 12/10/2018		10/25/2018	10/25/2018	1/29/2019	GoP	11,880,000.00		11,880,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Brgy. Cruz, Calatrava, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	05/10/- 12/10/2018		10/25/2018	10/25/2018	1/29/2019	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Brgy. Look, Calatrava, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	05/10/- 12/10/2018		10/25/2018	10/25/2018	1/29/2019	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Brgy. Masawa, Toboso, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	05/10/- 12/10/2018		10/25/2018	10/25/2018	1/29/2019	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Brgy. Mabini, Escalante City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	05/10/- 12/10/2018		10/25/2018	10/25/2018	1/29/2019	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Brgy. Cabahug, Cadiz City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	05/10/- 12/10/2018		10/25/2018	10/25/2018	1/29/2019	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Covered Court), Cabaangan Elementary School (GK Store), Brgy. Cabaangan, Talisay City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	05/10/- 12/10/2018		10/25/2018	10/25/2018	1/29/2019	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Police Station), Brgy. Paltan, Escalante City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	11/10/- 18/10/2018		10/31/2018	1/28/2019	1/29/2019	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Day Care Center), Brgy. 1-A, Manapla, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	11/10/- 18/10/2018		10/31/2018	1/28/2019	1/29/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Day Care Center), Brgy. Celestino Villacin, Cadiz City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	11/10/- 18/10/2018		10/31/2018	1/28/2019	1/29/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Day Care Center), Brgy. Jerusalem, Cadiz City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	11/10/- 18/10/2018		10/31/2018	1/28/2019	1/29/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Day Care Center), Brgy. Mabini, Cadiz City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	11/10/- 18/10/2018		10/31/2018	1/28/2019	1/29/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Day Care Center), Brgy. Zone III, Cadiz City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	11/10/- 18/10/2018		10/31/2018	1/28/2019	1/29/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Day Care Center), Brgy. Zone VI, Cadiz City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	11/10/- 18/10/2018		10/31/2018	1/28/2019	1/29/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (DRRM Command Center), Brgy. Pursina, Manapla, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	11/10/- 18/10/2018		10/31/2018	1/28/2019	1/29/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Health Center), Brgy. II, Manapla, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	11/10/- 18/10/2018		10/31/2018	1/28/2019	1/29/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Health Center), Brgy. II-A, Manapla, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	11/10/- 18/10/2018		10/31/2018	1/28/2019	1/29/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Health Center), Brgy. Torosa, Manapla, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	11/10/- 18/10/2018		10/31/2018	1/28/2019	1/29/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Public Cemetery), Brgy. Bato, Sagay City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	11/10/- 18/10/2018		10/31/2018	1/28/2019	1/29/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Training Center), Brgy. Molocaboc, Sagay City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	11/10/- 18/10/2018	10/31/2018	1/28/2019	1/29/2019	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Daga, Cadiz City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	26/10/- 02/11/2018	11/15/2018	1/28/2019	1/29/2019	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Tabasao, Sagay City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	26/10/- 02/11/2018	11/15/2018	1/28/2019	1/29/2019	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Daga, Cadiz City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	26/10/- 02/11/2018	11/15/2018	1/28/2019	1/29/2019	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Don Cornelio Consing Elementary School (Covered Court), Brgy. Punta Mesa, Manapla, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	26/10/- 02/11/2018	11/15/2018	1/28/2019	1/29/2019	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Blumentritt, Murcia, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	26/10/- 02/11/2018	11/15/2018	1/28/2019	1/29/2019	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Darago, Enrique B. Magalona, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	26/10/- 02/11/2018	11/15/2018	1/28/2019	1/29/2019	GoP	3,267,000.00		3,267,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Damsite, Murcia, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	26/10/- 02/11/2018	11/15/2018	1/28/2019	1/29/2019	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. E. Lizanes, Talisay City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	26/10/- 02/11/2018	11/15/2018	1/28/2019	1/29/2019	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Narica, Enrique B. Magalona, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	26/10/- 02/11/2018	11/15/2018	1/28/2019	1/29/2019	GoP	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Pandanon, Murcia, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	26/10/- 02/11/2018	11/15/2018	1/28/2019	1/29/2019	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Pasil, Enrique B. Magalona, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	26/10/- 02/11/2018	11/15/2018	1/28/2019	1/29/2019	GoP	3,267,000.00		3,267,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Poblacion 3, Enrique B. Magalona, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	26/10/- 02/11/2018	11/15/2018	1/28/2019	1/29/2019	GoP	9,900,000.00		9,900,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Zone 2, Talisay City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	26/10/- 02/11/2018	11/15/2018	1/28/2019	1/29/2019	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Zone 5, Talisay City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	26/10/- 02/11/2018	11/15/2018	1/28/2019	1/29/2019	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Zone 6, Talisay City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	26/10/- 02/11/2018	11/15/2018	1/28/2019	1/29/2019	GoP	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Chambery, Manapla, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	19/10/- 26/10/2018	11/8/2018	1/28/2019	1/29/2019	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Barangay Hall), Brgy. Luna, Cadiz City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	19/10/- 26/10/2018	11/8/2018	1/28/2019	1/29/2019	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens and PWDS), Brgy. Andres Bonifacio, Cadiz City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	19/10/- 26/10/2018	11/8/2018	1/28/2019	1/29/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building

Annual Procurement Plan (APP) FY 2018 for Civil Works as of August 15, 2018

Code (PAP)	Procurement Program/Project	PHO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/IB/REI	Post of Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens and PWD's), Brgy. Banquerohan, Cadiz City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	19/10/- 26/10/2018	11/8/2018	1/28/2019	1/29/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens and PWD's), Brgy. Burgos, Cadiz City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	19/10/- 26/10/2018	11/8/2018	1/28/2019	1/29/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens and PWD's), Brgy. Cadiz Viejo, Cadiz City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	19/10/- 26/10/2018	11/8/2018	1/28/2019	1/29/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens and PWD's), Brgy. Caduragan, Cadiz City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	19/10/- 26/10/2018	11/8/2018	1/28/2019	1/29/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building at Pobocan, Murcia, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	19/10/- 26/10/2018	11/8/2018	1/28/2019	1/29/2019	GoP	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. 10, Victorias City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	19/10/- 26/10/2018	11/8/2018	1/28/2019	1/29/2019	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. 6, Victorias City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	19/10/- 26/10/2018	11/8/2018	1/28/2019	1/29/2019	GoP	400,000.00		400,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Anneyco, Murcia, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	19/10/- 26/10/2018	11/8/2018	1/28/2019	1/29/2019	GoP	2,970,000.00		2,970,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, Brgy. Buenavista, Murcia, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	19/10/- 26/10/2018	11/8/2018	1/28/2019	1/29/2019	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction (Completion) of Multi-Purpose Building, San Antonio Elementary School, Brgy. San Fernando, Talisay City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	19/10/- 26/10/2018	11/8/2018	1/28/2019	1/29/2019	GoP	3,168,000.00		3,168,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens and PWD's), Brgy. Dagay, Cadiz City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	23/10/- 30/10/2018	11/12/2018	1/28/2019	1/29/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens and PWD's), Brgy. General Luna, Sagay City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	23/10/- 30/10/2018	11/12/2018	1/28/2019	1/29/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens and PWD's), Brgy. Magsaysay, Cadiz City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	23/10/- 30/10/2018	11/12/2018	1/28/2019	1/29/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens and PWD's), Brgy. Malubog, Sagay City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	23/10/- 30/10/2018	11/12/2018	1/28/2019	1/29/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens and PWD's), Brgy. Rafeela Barrera, Sagay City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	23/10/- 30/10/2018	11/12/2018	1/28/2019	1/29/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens and PWD's), Brgy. Staiba, Cadiz City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	23/10/- 30/10/2018	11/12/2018	1/28/2019	1/29/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens and PWD's), Brgy. Tiplawigan, Cadiz City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	23/10/- 30/10/2018	11/12/2018	1/28/2019	1/29/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Program/Project)
				Ads/IB/REI	Post of Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens and PWD's), Brgy. Tinampuhan, Cagayan City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	23/10/2018	11/12/2018	1/28/2019	1/29/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens and PWD's), Brgy. V.F. Gustilo, Cagayan City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	23/10/2018	11/12/2018	1/28/2019	1/29/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Center for Senior Citizens and PWD's), Brgy. Zone V, Cagayan City, Negros Occidental	DPWH Neg Occ. 1st DEO	Competitive Bidding	23/10/2018	11/12/2018	1/28/2019	1/29/2019	GoP	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction of Road Slope Protection Structure - along Bacolod North Rd (S00040NR) K0121+540 to K0121+594, Calatrava, Negros Occidental	DPWH - Neg Occ. 1st DEO	Competitive Bidding	10/2-10/9/18	10/22/18	1/22/19	1/23/19	GoP	1,960,000.00		1,960,000.00	Construction of Road Slope Protection Structure
	Construction of Road Slope Protection Structure - on Specific Locations along Bacolod-Murcia-DS Benedicto-Sn Carlos City Rd (S0009NR) K0053 + 304 to K0066 + 540, DS Benedicto and San Carlos City, Negros Occidental	DPWH - Neg Occ. 1st DEO	Competitive Bidding	10/2-10/9/18	10/22/18	1/22/19	1/23/19	GoP	27,440,000.00		27,440,000.00	Construction of Road Slope Protection Structure
	Construction of Road Slope Protection Structure - along Jct DS Benedicto-Spur 16 Calatrava Rd (S0000NR) K0079+621 to K0079+786, Calatrava, Negros Occidental	DPWH - Neg Occ. 1st DEO	Competitive Bidding	10/2-10/9/18	10/22/18	1/22/19	1/23/19	GoP	16,981,440.00		16,981,440.00	Construction of Road Slope Protection Structure
	Construction of Road Slope Protection Structure - on Specific Locations along Jct Nati Rd Sagay-Dato-Diat-Merello-Balea Rd (S00019NR) K0105 + 215 to K0121 + 840, Sagay City, Negros Occidental	DPWH - Neg Occ. 1st DEO	Competitive Bidding	10/2-10/9/18	10/22/18	1/22/19	1/23/19	GoP	6,048,560.00		6,048,560.00	Construction of Road Slope Protection Structure
	Construction of Road Slope Protection Structure - along Silay-Lantawan Rd (S00028NR) K0039 + 230 to K0039 + 350, Silay City, Negros Occidental	DPWH - Neg Occ. 1st DEO	Competitive Bidding	10/2-10/9/18	10/22/18	1/22/19	1/23/19	GoP	29,400,000.00		29,400,000.00	Construction of Road Slope Protection Structure
	Construction of Flood Mitigation Structure - Construction of Flood Control Structures of Danao River along Bacolod North Road, Escalante City, Negros Occidental	DPWH - Neg Occ. 1st DEO	Competitive Bidding	10/2-10/9/18	10/22/18	1/22/19	1/23/19	GoP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction of Flood Control Structures of Danao River (both stream) along Bacolod North Road, Escalante City, Negros Occidental	DPWH - Neg Occ. 1st DEO	Competitive Bidding	10/2-10/9/18	10/22/18	1/22/19	1/23/19	GoP	24,500,000.00		24,500,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction of Flood Control Structures of Palampas River (both stream) along Bacolod North Road, San Carlos City, Negros Occidental	DPWH - Neg Occ. 1st DEO	Competitive Bidding	10/2-10/9/18	10/22/18	1/22/19	1/23/19	GoP	24,500,000.00		24,500,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Talab-an Creek, Manapla, Negros Occidental	DPWH - Neg Occ. 1st DEO	Competitive Bidding	10/2-10/9/18	10/22/18	1/22/19	1/23/19	GoP	39,200,000.00		39,200,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Dapdap River (bothstream) along Bacolod North Road, Manapla, Negros Occidental	DPWH - Neg Occ. 1st DEO	Competitive Bidding	10/2-10/9/18	10/22/18	1/22/19	1/23/19	GoP	19,600,000.00		19,600,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Laga-an River (bothstream) along Bacolod North Road, Cagayan City, Negros Occidental	DPWH - Neg Occ. 1st DEO	Competitive Bidding	10/2-10/9/18	10/22/18	1/22/19	1/23/19	GoP	19,600,000.00		19,600,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Paniquin River (bothstream) along Bacolod North Road, Cagayan City, Negros Occidental	DPWH - Neg Occ. 1st DEO	Competitive Bidding	10/2-10/9/18	10/22/18	1/22/19	1/23/19	GoP	39,200,000.00		39,200,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Tan-ao River (downstream) along Bacolod North Road, Sagay City, Negros Occidental	DPWH - Neg Occ. 1st DEO	Competitive Bidding	10/2-10/9/18	10/22/18	1/22/19	1/23/19	GoP	19,600,000.00		19,600,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Vito River (bothstream) along Bacolod North Road, Sagay City, Negros Occidental	DPWH - Neg Occ. 1st DEO	Competitive Bidding	10/2-10/9/18	10/22/18	1/22/19	1/23/19	GoP	10,478,160.00		10,478,160.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)				Remarks (brief description of Program/Project)
				Ads/IB/REI	Post of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Nabalang River (Both Stream), Talisay City, Negros Occidental	DPWH - Neg. Occ. 1st DEO	Competitive Bidding	10/2-10/9/18	10/22/18	1/22/19	1/23/19	GoP	49,000,000.00		49,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Malagay Creek (Upstream), Brgy. Rial, Silay City, Negros Occidental	DPWH - Neg. Occ. 1st DEO	Competitive Bidding	10/2-10/9/18	10/22/18	1/22/19	1/23/19	GoP	29,400,000.00		29,400,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Malagay Creek (Upstream), Brgy. Rial, Silay City, Negros Occidental	DPWH - Neg. Occ. 1st DEO	Competitive Bidding	10/2-10/9/18	10/22/18	1/22/19	1/23/19	GoP	29,400,000.00		29,400,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction of Flood Control Structure of Minulu-an Creek (Upstream), Brgy. 10, Talisay City, Negros Occidental	DPWH - Neg. Occ. 1st DEO	Competitive Bidding	10/2-10/9/18	10/22/18	1/22/19	1/23/19	GoP	19,600,000.00		19,600,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Imbang River (Both Stream), Silay City, Negros Occidental	DPWH - Neg. Occ. 1st DEO	Competitive Bidding	10/30-11/06/18	11/19/18	01/22/18	01/23/18	GoP	98,000,000.00		98,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Malogo River (Both Stream), Abut. "A" EB, Magalona, Negros Occidental	DPWH - Neg. Occ. 1st DEO	Competitive Bidding	10/30-11/06/18	11/19/18	01/22/18	01/23/18	GoP	98,000,000.00		98,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction of Flood Control Structures of Himoga-an River along Bacolod North Road, Sagay City, Negros Occidental	DPWH - Neg. Occ. 1st DEO	Competitive Bidding	10/30-11/06/18	11/19/18	01/22/18	01/23/18	GoP	59,854,480.00		59,854,480.00	Construction of Flood Mitigation Structure
NEGROS 2ND DISTRICT ENGINEERING OFFICE												
001	Binaligaran-Isabela Rd - K0062+730, K0063+000 - K0063+999	Negros Occ. 2nd DEO/Construction	Public Bidding	12/11/2018	December 31, 2018	January 13, 2019	January 21, 2019	GAA 2019	82,473,000.00		82,473,000.00	Rehab./Recon./Upgrading of Damaged Paved Roads - Tertiary Road
002	Bacolod South Rd - K0053+000 - K0054+007, K0078+648 - K0080+868	Negros Occ. 2nd DEO/Construction	Public Bidding	12/25/2018	January 14, 2019	January 27, 2019	February 4, 2019	GAA 2019	50,000,000.00		50,000,000.00	Preventive maintenance - primary roads
003	Hinigaran-Isabela Rd - K0065+820 - K0067+459, K0069+010 - K0070+112	Negros Occ. 2nd DEO/Construction	Public Bidding	12/25/2018	January 14, 2019	January 27, 2019	February 4, 2019	GAA 2019	30,000,000.00		30,000,000.00	Preventive maintenance - secondary roads
004	Isabela-Limas Negros Occ. Bdry Rd - K0080+837 - K0082+000	Negros Occ. 2nd DEO/Construction	Public Bidding	12/25/2018	January 14, 2019	January 27, 2019	February 4, 2019	GAA 2019	14,108,000.00		14,108,000.00	Preventive maintenance - tertiary roads
005	Su-ay By-Pass Rd - K0081 + 847 - K0081 + 149	Negros Occ. 2nd DEO/Construction	Public Bidding	12/25/2018	January 14, 2019	January 27, 2019	February 4, 2019	GAA 2019	8,215,000.00		8,215,000.00	Preventive maintenance - tertiary roads
006	Bacolod South Rd - K0082+086 - K0083+446	Negros Occ. 2nd DEO/Construction	Public Bidding	12/11/2018	December 31, 2018	January 13, 2019	January 21, 2019	GAA 2019	50,000,000.00		50,000,000.00	Road Widening - Primary Road
007	Hinigaran-Isabela Rd - K0056+000 - K0057+000	Negros Occ. 2nd DEO/Construction	Public Bidding	12/25/2018	January 14, 2019	January 27, 2019	February 4, 2019	GAA 2019	30,000,000.00		30,000,000.00	Road Widening - Secondary Road
008	Jct Bagonawa-La Castellana-Isabela Rd - K0076+547 - K0077+131	Negros Occ. 2nd DEO/Construction	Public Bidding	12/25/2018	January 14, 2019	January 27, 2019	February 4, 2019	GAA 2019	21,429,000.00		21,429,000.00	Road Widening - Secondary Road

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (Brief description of Program/Project)	
				Ads/ IB/REI	Post of	Sub/ Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
009	Vallehermoso-Carleon City-La Castellana Rd – K0065+000 – K0067+000	Negros Occ. 2nd DEO/Construction	Public Bidding	12/25/2018		January 14, 2019	January 27, 2019	February 4, 2019	GAA 2019	30,000,000.00		30,000,000.00	Road Widening – Secondary Road
0010	Binallagan-Isabela Rd- K0070+179 – K0070+729	Negros Occ. 2nd DEO/Construction	Public Bidding	12/25/2018		January 14, 2019	January 27, 2019	February 4, 2019	GAA 2019	13,500,000.00		13,500,000.00	Road Widening – Tertiary Road
0011	Isabela-Ulas Negros Occ. Bdry Rd – K0075+580 – K0076+004	Negros Occ. 2nd DEO/Construction	Public Bidding	12/25/2018		January 14, 2019	January 27, 2019	February 4, 2019	GAA 2019	10,000,000.00		10,000,000.00	Road Widening – Tertiary Road
0012	Jct Fonteviedra-La Castellana Rd- K0062+023 – K0062+314	Negros Occ. 2nd DEO/Construction	Public Bidding	12/25/2018		January 14, 2019	January 27, 2019	February 4, 2019	GAA 2019	10,000,000.00		10,000,000.00	Road Widening – Tertiary Road
0013	Hingaran Br. (B00351NR) along Bacobod South Rd	Negros Occ. 2nd DEO/Construction	Public Bidding	12/22/2018		January 11, 2019	January 24, 2019	February 1, 2019	GAA 2019	46,500,000.00		46,500,000.00	Retrofitting/Strengthening of Permanent Bridge
0014	Suway Br. (B00363NR) along Bacobod South Rd	Negros Occ. 2nd DEO/Construction	Public Bidding	12/25/2018		January 14, 2019	January 27, 2019	February 4, 2019	GAA 2019	10,000,000.00		10,000,000.00	Rehabilitation/Major Repair of Permanent Bridge
0015	Tanolo Br. 3 (B00345NR) along Bacobod South Road	Negros Occ. 2nd DEO/Construction		12/11/2018		December 31, 2018	January 13, 2019	January 21, 2019	GAA 2019	70,000,000.00		70,000,000.00	Replacement of Permanent Weak Bridge
0016	Construction of Binallagan River Bank Slope Protection (Downstream of Alicante Bridge) along Jct. Bagonawa-La Castellana-Isabela Road, Negros Occidental (Phase II)	Negros Occ. 2nd DEO/Construction	Public Bidding	12/11/2018		December 31, 2018	January 13, 2019	January 21, 2019	GAA 2019	80,000,000.00		80,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage System
0017	Construction of Binallagan River Bank Slope Protection (Downstream of Binallagan Bagacay Bridge) along Hingaran-Isabela Road, Negros Occidental (Phase II) (Left Bank)	Negros Occ. 2nd DEO/Construction	Public Bidding	12/26/2018		January 15, 2019	January 28, 2019	February 5, 2019	GAA 2019	51,018,000.00		51,018,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage System
0018	Construction of Binallagan River Bank Slope Protection (Downstream of Binallagan Bagacay Bridge) along Hingaran-Isabela Road, Negros Occidental (Phase II) (Left Bank)	Negros Occ. 2nd DEO/Construction	Public Bidding	12/27/2018		January 16, 2019	January 29, 2019	February 6, 2019	GAA 2019	58,000,000.00		58,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage System
0019	Construction of Binallagan River Bank Slope Protection (Upstream of Binallagan Bagacay Bridge) along Hingaran-Isabela Road, Negros Occidental (Right Bank)	Negros Occ. 2nd DEO/Construction	Public Bidding	12/11/2018		December 31, 2018	January 13, 2019	January 21, 2019	GAA 2019	100,000,000.00		100,000,000.00	Construction/Maintenance of Flood Mitigation Structures and Drainage System
0020	Access Road leading to Binadian Falls, Brgy. Bf-a0, Binallagan, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	12/29/2018		January 18, 2019	January 31, 2019	February 8, 2019	GAA 2019	50,000,000.00		50,000,000.00	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Declared Tourism Destinations
0021	Access Road leading to Aguisan Port, Brgy. Aguisan, Hinamaylan City, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	12/30/2018		January 19, 2019	February 1, 2019	February 9, 2019	GAA 2019	15,836,000.00		15,836,000.00	Convergence and Special Support Program - Construction/Improvement of Access Roads leading to Seaports
0022	Construction of Multi-Purpose Building in Bulad Elementary School, Bulad, Isabela, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	12/31/2018		January 20, 2019	February 2, 2019	February 10, 2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB
0023	Construction of Multi-Purpose Building in Bungahin Elementary School, Bungahin, Isabela, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/1/2019		January 21, 2019	February 3, 2019	February 11, 2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of MPB

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Program/Project)
				Advs/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
0024	Construction of Multi-Purpose Building, Camba-og Elementary School, Camba-og, Hinigaran, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/2/2019	January 22, 2019	February 4, 2019	February 12, 2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of MPB
0025	Construction of Multi-Purpose Building, Esteban Jalandoni National High School, Baga-as, Hinigaran, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/3/2019	January 23, 2019	February 5, 2019	February 13, 2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB
0026	Construction of Multi-Purpose Building, Hinigaran Elementary School – B, Brgy. 3, Hinigaran, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/4/2019	January 24, 2019	February 6, 2019	February 14, 2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of MPB
0027	Construction of Multi-Purpose Building, Isabela Public Market, Poblacion, Isabela, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/5/2019	January 25, 2019	February 7, 2019	February 15, 2019	GAA 2019	5,000,000.00		5,000,000.00	Construction of MPB
0028	Construction of Multi-Purpose Building, Jose L. Yulo Senior High School, Robles, La Castellana, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/6/2019	January 26, 2019	February 8, 2019	February 16, 2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of MPB
0029	Construction of Multi-Purpose Building, La Castellana Senior High School, Robles, La Castellana, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/7/2019	January 27, 2019	February 9, 2019	February 17, 2019	GAA 2019	2,500,000.00		2,500,000.00	Construction of MPB
0030	Construction of Multi-Purpose Building, Megallon Central Elementary School, Poblacion, Moises Padilla, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/8/2019	January 28, 2019	February 10, 2019	February 18, 2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of MPB
0031	Construction of Multi-Purpose Building, Nanunga Elementary School, Nanunga, Hinigaran, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/9/2019	January 29, 2019	February 11, 2019	February 19, 2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB
0032	Construction of Multi-Purpose Building, Pahlangga Elementary School, Pahlangga, Hinigaran, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/10/2019	January 30, 2019	February 12, 2019	February 20, 2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB
0033	Construction of Multi-Purpose Building, Tipolo Cabandunga Elementary School, Camandag, La Castellana, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/11/2019	January 31, 2019	February 13, 2019	February 21, 2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of MPB
0034	Construction of Multi-Purpose Building, Amin, Isabela, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/15/2019	February 4, 2019	February 17, 2019	February 25, 2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB
0035	Construction of Multi-Purpose Building, Banog-banog, Isabela, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/15/2019	February 4, 2019	February 17, 2019	February 25, 2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB
0036	Construction of Multi-Purpose Building, Barangay 4 Poblacion, Isabela, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/15/2019	February 4, 2019	February 17, 2019	February 25, 2019	GAA 2019	2,500,000.00		2,500,000.00	Construction of MPB
0037	Construction of Multi-Purpose Building, Brgy. 1, Hinigaran, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/15/2019	February 4, 2019	February 17, 2019	February 25, 2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of MPB
0038	Construction of Multi-Purpose Building, Brgy. 2, Hinigaran, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/15/2019	February 4, 2019	February 17, 2019	February 25, 2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB
0039	Construction of Multi-Purpose Building, Brgy. 3, Hinigaran, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/15/2019	February 4, 2019	February 17, 2019	February 25, 2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)				Remarks (brief description of Program/Project)
				Ads/ IB/REI	Post of Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
0040	Construction of Multi-Purpose Building, Brgy. 7, Isabela, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/15/2019	February 4, 2019	February 17, 2019	February 25, 2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of MPB
0041	Construction of Multi-Purpose Building, Bungehin, Isabela, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/15/2019	February 4, 2019	February 17, 2019	February 25, 2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB
0042	Construction of Multi-Purpose Building, Camalibato, Hinigaran, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/15/2019	February 4, 2019	February 17, 2019	February 25, 2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of MPB
0043	Construction of Multi-Purpose Building, Cambugsa, Hinigaran, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/15/2019	February 4, 2019	February 17, 2019	February 25, 2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB
0044	Construction of Multi-Purpose Building, Candamarao, Hinigaran, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/22/2019	February 11, 2019	February 24, 2019	March 4, 2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB
0045	Construction of Multi-Purpose Building, Cansilangan, Isabela, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/22/2019	February 11, 2019	February 24, 2019	March 4, 2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB
0046	Construction of Multi-Purpose Building, Gargato, Hinigaran, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/22/2019	February 11, 2019	February 24, 2019	March 4, 2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of MPB
0047	Construction of Multi-Purpose Building, Hinigaran, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/22/2019	February 11, 2019	February 24, 2019	March 4, 2019	GAA 2019	5,000,000.00		5,000,000.00	Construction of MPB
0048	Construction of Multi-Purpose Building, La Castellana, La Castellana, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/22/2019	February 11, 2019	February 24, 2019	March 4, 2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of MPB
0049	Construction of Multi-Purpose Building, Lima-Lima, Isabela, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/22/2019	February 11, 2019	February 24, 2019	March 4, 2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB
0050	Construction of Multi-Purpose Building, Macagabay, Moises Padilla, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/22/2019	February 11, 2019	February 24, 2019	March 4, 2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB
0051	Construction of Multi-Purpose Building, Mayublo, Isabela, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/22/2019	February 11, 2019	February 24, 2019	March 4, 2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB
0052	Construction of Multi-Purpose Building, Progreso, Binalbagan, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/22/2019	February 11, 2019	February 24, 2019	March 4, 2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of MPB
0053	Construction of Multi-Purpose Building, Puso, La Castellana, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	1/22/2019	February 11, 2019	February 24, 2019	March 4, 2019	GAA 2019	1,000,000.00		1,000,000.00	Construction of MPB
0054	Construction of Multi-Purpose Building, Riverside, Isabela, Negros Occidental	Negros Occ. 2nd DEO/Construction	Public Bidding	2/1/2019	February 21, 2019	March 6, 2019	March 14, 2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Program/Project)
				Ads/ TB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
0055	Construction of Multi-Purpose Building, Rumiwang, Isabela, Negros Occidental	Negros Occ. 2nd DEO/Construct ion	Public Bidding	2/1/2019	February 21, 2019	March 6, 2019	March 14, 2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB
0056	Construction of Multi-Purpose Building, San Agustin, Isabela, Negros Occidental	Negros Occ. 2nd DEO/Construct ion	Public Bidding	2/1/2019	February 21, 2019	March 6, 2019	March 14, 2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB
0057	Construction of Multi-Purpose Building, Sebuauan, Isabela, Negros Occidental	Negros Occ. 2nd DEO/Construct ion	Public Bidding	2/1/2019	February 21, 2019	March 6, 2019	March 14, 2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB
0058	Construction of Multi-Purpose Building, Silatuna, Isabela, Negros Occidental	Negros Occ. 2nd DEO/Construct ion	Public Bidding	2/1/2019	February 21, 2019	March 6, 2019	March 14, 2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB
0059	Construction of Multi-Purpose Building, Suay, Hinamaylan City, Negros Occidental	Negros Occ. 2nd DEO/Construct ion	Public Bidding	2/1/2019	February 21, 2019	March 6, 2019	March 14, 2019	GAA 2019	2,000,000.00		2,000,000.00	Construction of MPB
NEGROS 3RD DISTRICT ENGINEERING OFFICE												
	Retrofitting/Strengthening of Bridge-Cat-an Br. (B0023NR) along Bacolod South Rd. (Kabankalan-Hinoba-an Section) K0135+742, Brgy. Carriagena, Sipalay City, Negros Occidental.	DPWH 3RD NO	Competitive Bidding	11/15/2018	12/6/2018	1/9/2019	1/15/2019	GAA	4,900,000.00		4,900,000.00	Retrofitting/Strengthening of Bridge
	Reconstruction to concrete Pavement - Along Dancalan-Candoni-Damutan Valley Road (S00247NR), K0126+933 K0127+000, Brgy. Caningay, Candoni, Negros Occidental.	DPWH 3RD NO	Competitive Bidding	11/15/2018	12/6/2018	1/9/2019	1/15/2019	GAA	2,088,900.00		2,088,900.00	Reconstruction to concrete Pavement
	Reconstruction to Concrete Pavement-on Specific Locations along Kabankalan Jct. Salong-Tapi-Dacongogon-Bantayan Rd. (S00180NR) K0099+488 - K0121+115, Brgy. Salong, Brgy. Tapi, Brgy. Magballe, Kabankalan City, Negros Occidental.	DPWH 3RD NO	Competitive Bidding	11/15/2018	12/6/2018	1/9/2019	1/15/2019	GAA	14,651,980.00		14,651,980.00	Reconstruction to concrete Pavement
	Retrofitting/Strengthening of Bridge-Calling Br. (B0023NR) along Bacolod South Rd. (Kabankalan-Hinoba-an Section) K0126+670, Brgy. Calling, Cauayan, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	11/15/2018	12/6/2018	1/9/2019	1/15/2019	GAA	7,840,000.00		7,840,000.00	Retrofitting/Strengthening of Bridge
	Construction of Road Slope Protection Structure-along Candoni Sipalay Rd. (S00256NR), K0153+700 - K0154+000, Brgy. Carriagena, Cauayan, Negros Occidental	DPWH 3RD ED	Competitive Bidding	11/15/2018	12/6/2018	1/9/2019	1/15/2019	GAA	29,870,400.00		29,870,400.00	Construction of Road Slope Protection Structure
	Retrofitting/Strengthening of Bridge - Binado-an Bridge, (B0020NR) along Kabankalan Jct. Salong-Tapi-Dacongogon-Bantayan Rd., K01104+083, Brgy. Tapi, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	11/15/2018	12/6/2018	1/9/2019	1/15/2019	GAA	3,465,000.00		3,465,000.00	Retrofitting/Strengthening of Bridge
	Replacement of Bridge, Umilis Bridge, (B0022NR) along Bacolod South Road (Kabankalan-Hinoba-an Section) K01112+549, Brgy. Pobledon, Cauayan, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	11/15/2018	12/6/2018	1/9/2019	1/15/2019	GAA	11,818,800.00		11,818,800.00	Replacement of Bridge
	Reconstruction to Concrete Pavement - along Bacolod South Road, (S0024NR), K0084+(-179) - K0084+512, Brgy. Binicuil, Kabankalan City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/15/2018	12/6/2018	1/9/2019	1/15/2019	GAA	49,000,000.00		49,000,000.00	Reconstruction to Concrete Pavement
	Retrofitting/Strengthening of Bridge - Panculan Br. (B0023NR) along Dancalan-Candoni-Damutan Valley Road, K0127+979, Brgy. Caningay, Candoni, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/19/2018	12/10/2018	1/11/2019	1/17/2019	GAA	4,900,000.00		4,900,000.00	Retrofitting/Strengthening of Bridge
	Retrofitting/Strengthening of Bridge - Inayawan Br. (B0023NR) along Bacolod-South Road (Kabankalan-Hinoba-an Section), K0142+096, Brgy. Inayawan, Cauayan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/19/2018	12/10/2018	1/11/2019	1/17/2019	GAA	4,900,000.00		4,900,000.00	Retrofitting/Strengthening of Bridge
	Retrofitting/Strengthening of Bridge - Inayawan Br. (B0027NR) along Kabankalan-Bac Road , K0104+804, Brgy. Caningawan, Kabankalan City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/15/2018	12/6/2018	1/9/2019	1/15/2019	GAA	4,900,000.00		4,900,000.00	Retrofitting/Strengthening of Bridge

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)				Remarks (brief description of Program/Project)
				Ads/IB/REI	Post of	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Retrofitting/Strengthening of Bridge - Taungang Br. (B00245N8) along Bacolod-South Road (Kabankalan-Hinoba-an Section) , K0163+458, Brgy. Gil Montilla, Sipalay City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/19/2018	12/10/2018		1/11/2019	1/17/2019	GAA	7,840,000.00		7,840,000.00	Retrofitting/Strengthening of Bridge
	Retrofitting/Strengthening of Bridge - Si-lalay Br. (B00240NR) along Bacolod South Road (Kabankalan-Hinoba-an Section) , K0150+572, Brgy. Bulata, Cauayan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/19/2018	12/10/2018		1/11/2019	1/17/2019	GAA	7,350,000.00		7,350,000.00	Retrofitting/Strengthening of Bridge
	Construction of Flood Mitigation Structure along Hilabang	DPWH 3RD NOED	Competitive Bidding	11/19/2018	12/10/2018		1/11/2019	1/17/2019	GAA	38,544,380.00		38,544,380.00	Construction of Flood Mitigation Structure
	Road Widening along Kabankalan- Bais Road (S00240NR), K0107+005 - K0108+602, Brgy. Camingawan, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	11/19/2018	12/10/2018		1/11/2019	1/17/2019	GAA	49,000,000.00		49,000,000.00	Road Widening
	Construction of Concrete Road, NRJ leading to Mag-aso Falls, Brgy. Oringao, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	11/19/2018	12/10/2018		1/11/2019	1/17/2019	GAA	29,400,000.00		29,400,000.00	Construction of Concrete Road
	Construction of Concrete Road - Access Road Leading to Kabankalan Airport, Kabankalan City, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	11/19/2018	12/10/2018		1/11/2019	1/17/2019	GAA	49,000,000.00		49,000,000.00	Construction of Concrete Road
	Construction of Concrete Road - NRJ leading to Marikalum Port to Campanines Bay, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	11/19/2018	12/10/2018		1/11/2019	1/17/2019	GAA	24,500,000.00		24,500,000.00	Construction of Concrete Road
	Construction of Concrete Road - Jct Bacolod South Road leading to Dean Benuea (Bird Watching Area), Brgy. Dean Benuea, Kabankalan City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/19/2018	12/10/2018		1/11/2019	1/17/2019	GAA	24,500,000.00		24,500,000.00	Construction of Concrete Road
	Construction of Concrete Bridge - NRJ leading to Sugar Beach Resort and Langub Beach Resort, Brgy. Nauhang, Sipalay City, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	11/19/2018	12/10/2018		1/11/2019	1/17/2019	GAA	29,400,000.00		29,400,000.00	Construction of Concrete Bridge
	Construction of Concrete Road - NRJ leading to Sugar Beach Resort and Langub Beach Resort, Brgy. Nauhang, Sipalay City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/19/2018	12/10/2018		1/11/2019	1/17/2019	GAA	9,800,000.00		9,800,000.00	Construction of Concrete Road
	Construction of Road Slope Protection Structure - along Bacolod South Road, (Kabankalan-Hinoba-an Section) (S0024NR), K0208+050 - K0208+250, Brgy. Culpapa, Hinoba-an, Negros Occidental.	DPWH 3RD NOED	Competitive Bidding	11/15/2018	12/6/2018		1/9/2019	1/15/2019	GAA	42,080,220.00		42,080,220.00	Construction of Road Slope Protection Structure
	Construction of Multi-Purpose Building (Classroom), Central Philippines State University-Candont Campus, Brgy. West, Candont, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018	12/3/2018		1/4/2019	1/10/2019	GAA	990,000.00		990,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Covered Court), Brgy. S.Sipalay City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018	12/3/2018		1/4/2019	1/10/2019	GAA	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Public Market), Brgy. Cantury, Sipalay City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018	12/3/2018		1/4/2019	1/10/2019	GAA	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Public Market), Brgy. Hanikahoc, Sipalay City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018	12/3/2018		1/4/2019	1/10/2019	GAA	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Public Market), Brgy. San Jose, Sipalay City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018	12/3/2018		1/4/2019	1/10/2019	GAA	1,485,000.00		1,485,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Covered Court), Brgy. Baak, Cauayan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018	12/3/2018		1/4/2019	1/10/2019	GAA	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Covered Court), Cauayan Central Elementary School, Brgy. Poblacion, Cauayan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018	12/3/2018		1/4/2019	1/10/2019	GAA	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Covered Court), Lumbia Elementary School, Brgy. Lumbia, Cauayan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018	12/3/2018		1/4/2019	1/10/2019	GAA	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Covered Court), Magballo Elementary School, Brgy. Magballo, Kabankalan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018	12/3/2018		1/4/2019	1/10/2019	GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Covered Court), NOAC Elementary School, Brgy. Camingawan, Kabankalan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018	12/3/2018		1/4/2019	1/10/2019	GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Covered Court), San Jose Elementary School, Brgy. Salang, Kabankalan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018	12/3/2018		1/4/2019	1/10/2019	GAA	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Program/Project)		
				Ads/IB/REI	Post of	Sub/Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total		MOOE	CO
	Construction of Multi-Purpose Building (Covered Court), Tabugon National High School, Brgy. Tabugon, Kabankalan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018		12/3/2018	1/4/2019	1/10/2019	GAA	1,980,000.00		1,980,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Covered Court), Tiling Elementary School, Brgy. Tiling, Cauayan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018		12/3/2018	1/4/2019	1/10/2019	GAA	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Covered Court), Tuyoim Elementary School, Brgy. Tuyoim, Cauayan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018		12/3/2018	1/4/2019	1/10/2019	GAA	2,475,000.00		2,475,000.00	Construction of Multi-Purpose Building
	Construction of Brgy. Calubang Road, Ilog, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018		12/3/2018	1/4/2019	1/10/2019	GAA	2,970,000.00		2,970,000.00	Construction of Brgy. Road
	Construction of Brgy. Payawan to Candoni Proper Road, Brgy. Payawan, Candoni, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018		12/3/2018	1/4/2019	1/10/2019	GAA	4,950,000.00		4,950,000.00	Construction of Brgy. Road
	Construction of Cabilan to Candoni Proper Road, Brgy. Cabilan, Candoni, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018		12/3/2018	1/4/2019	1/10/2019	GAA	1,980,000.00		1,980,000.00	Construction of Brgy. Road
	Construction of Cabilacan to Cogon Road, Brgy. Gatusan, Candoni, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018		12/3/2018	1/4/2019	1/10/2019	GAA	1,980,000.00		1,980,000.00	Construction of Brgy. Road
	Construction of Crossing Carriagay to Guinebatan Road, Brgy. Caningay, Candoni, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018		12/3/2018	1/4/2019	1/10/2019	GAA	1,980,000.00		1,980,000.00	Construction of Brgy. Road
	Construction of Kabankalan Road, Ilog to Brgy. Salong, Brgy. Delicoso, Ilog, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018		12/3/2018	1/4/2019	1/10/2019	GAA	9,900,000.00		9,900,000.00	Construction of Brgy. Road
	Construction of Kabankalan Road, Ilog to Brgy. Tapi, Brgy. Tabu, Ilog, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018		12/3/2018	1/4/2019	1/10/2019	GAA	9,900,000.00		9,900,000.00	Construction of Brgy. Road
	Construction of Purok Evergreen Road, Brgy. Salong, Kabankalan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018		12/3/2018	1/4/2019	1/10/2019	GAA	1,980,000.00		1,980,000.00	Construction of Road
	Construction of Purok Gumamela to Riverside Road, Brgy. West, Candoni, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018		12/3/2018	1/4/2019	1/10/2019	GAA	1,980,000.00		1,980,000.00	Construction of Brgy. Road
	Construction of Purok Mahogany (Barilez Portion) Road, Brgy. Agbow, Candoni, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018		12/3/2018	1/4/2019	1/10/2019	GAA	1,980,000.00		1,980,000.00	Construction of Brgy. Road
	Construction of Purok Turkey Road, Brgy. 4, Sipalay City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018		12/3/2018	1/4/2019	1/10/2019	GAA	1,980,000.00		1,980,000.00	Construction of Brgy. Road
	Construction of Road, Purok 3 Bigstone to Purok Sandana, Brgy. Tagoc, Kabankalan, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018		12/3/2018	1/4/2019	1/10/2019	GAA	1,980,000.00		1,980,000.00	Construction of Brgy. Road
	Construction of Road, Sitio Honesan to Sitio Polo, Brgy. 1, Ilog, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018		12/3/2018	1/4/2019	1/10/2019	GAA	9,900,000.00		9,900,000.00	Construction of Brgy. Road
	Construction of Sitio Ilaya/Munyang Road, Brgy. Maricallan, Sipalay City, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018		12/3/2018	1/4/2019	1/10/2019	GAA	1,980,000.00		1,980,000.00	Construction of Brgy. Road
	Construction of Sitio Malabong Road, Brgy. Anduluaian, Ilog, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018		12/3/2018	1/4/2019	1/10/2019	GAA	4,950,000.00		4,950,000.00	Construction of Brgy. Road
	Construction of Upper Magla Road, Brgy. Balicoboc, Ilog, Negros Occidental	DPWH 3RD NOED	Competitive Bidding	11/21/2018		12/3/2018	1/4/2019	1/10/2019	GAA	9,900,000.00		9,900,000.00	Construction of Brgy. Road
NEGROS 4TH DISTRICT ENGINEERING OFFICE													
	Preventive Maintenance of Road: Asphalt Overlay - along Jct Bagonawa-La Castellana-Isabela Rd (S00175NR) - K0053 + 967 to K0056 + 188	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/03-09/2018		09/24/2018	01/08/2019	01/09/2019	GoP	26,363,000.00		26,363,000.00	Preventive Maintenance of Road: Asphalt Overlay
	Preventive Maintenance of Road: Concrete Reblocking - along Jct Pulupandan-Pulupandan Pier Rd (S00164NR) - K0025 + 000 to K0025 + 803	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/03-09/2018		09/24/2018	01/09/2019	01/10/2019	GoP	6,980,000.00		6,980,000.00	Preventive Maintenance of Road: Concrete Reblocking
	Reconstruction to Concrete Pavement - along Jct Pulupandan-Pulupandan Pier Rd (S00164NR) - K0025 + 653 to K0025 + 000	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/03-09/2018		09/24/2018	01/10/2019	01/11/2019	GoP	24,608,000.00		24,608,000.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement - along Bacolod South Rd (Gen Luna-Bago High School Rd) (S00158NR) - K0022 + -488 to K0022 + -169	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/05-11/2018		10/02/2018	01/14/2019	01/15/2019	GoP	23,803,000.00		23,803,000.00	Reconstruction to Concrete Pavement

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode Procurement...	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/ Post of IB/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Reconstruction to Concrete Pavement - along Bacolod South Rd (Old Road) - (S00205) Challenge 0 to Challenge 342, (S00207) Challenge 0 to Challenge 31	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/05-11/2018	10/02/2018	01/14/2019	01/15/2019	GoP	25,312,000.00		25,312,000.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement - along Jct Sn Enrique-Ponteviedra By-Pass Rd (S00203NR) - K0046 + 000 to K0046 + 255	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/05-11/2018	10/02/2018	01/15/2019	01/16/2019	GoP	9,610,000.00		9,610,000.00	Reconstruction to Concrete Pavement
	Reconstruction to Concrete Pavement - along Sum-agr-Abuanan Rd (S00165NR) K0011 + 625 to K0012 + 000	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/05-11/2018	10/02/2018	01/16/2019	01/17/2019	GoP	32,108,000.00		32,108,000.00	Reconstruction to Concrete Pavement
	Construction of Road Slope Protection Structure - along Bago - Mambual Rd (S00166NR) K0024 + 765 to K0034 + 900	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/03-09/2018	09/24/2018	01/09/2019	01/09/2019	GoP	25,000,000.00		25,000,000.00	Construction of Road Slope Protection
	Construction of Drainage Structure along Road - on Specific Locations along Bacolod South Rd (S00123NR) K0013 + 400 to K0014 + 587	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/03-09/2018	09/24/2018	01/09/2019	01/10/2019	GoP	23,375,000.00		23,375,000.00	Construction of Drainage Structure along Road
	Construction of Drainage Structure along Road - along Bacolod South Rd (Gen Luna-Bago High School Rd) (S00138NR) K0022 + 488 to K0022 + 172	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/05-11/2018	10/02/2018	01/16/2019	01/17/2019	GoP	12,528,000.00		12,528,000.00	Construction of Drainage Structure along Road
	Construction of Drainage Structure along Road - on Specific Locations along Bacolod South Rd (Old Road) (S00124NR) K0020 + 065 to K0021 + 655	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/05-11/2018	10/02/2018	01/11/2019	01/12/2019	GoP	23,808,000.00		23,808,000.00	Construction of Drainage Structure along Road
	Construction of Drainage Structure along Road - along Bago - Mambual Rd (S00166NR) K0038 + 635 to K0039 + 000	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/05-11/2018	10/02/2018	01/14/2019	01/15/2019	GoP	1,589,000.00		1,589,000.00	Construction of Drainage Structure along Road
	Construction of Drainage Structure along Road - along Jct Murcia - Cansilayan - Damsite - Abuanan - Bago City Rd (S00168NR) K0034 + 216 to K0034 + 462	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/03-09/2018	09/24/2018	01/15/2019	01/16/2019	GoP	2,130,000.00		2,130,000.00	Construction of Drainage Structure along Road
	Road Widening - along Bacolod South Rd (S00127NR) K0044 + 400 to K0045 + 093	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/03-09/2018	09/24/2018	01/16/2019	01/17/2019	GoP	21,576,000.00		21,576,000.00	Road Widening
	Road Widening - along Jct Eagonawa-La Castellana-Isabela Rd (S00175NR) K0040 + (-498) to K0041 + 125	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/03-09/2018	09/24/2018	01/15/2019	01/16/2019	GoP	46,350,000.00		46,350,000.00	Road Widening
	Road Widening - along Sum-agr-Abuanan Rd (S00165NR) K0013 + 000 to K0015 + 000	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/06-12/2018	09/25/2018	01/09/2019	01/10/2019	GoP	19,174,000.00		19,174,000.00	Road Widening
	Retrofitting/ Strengthening of Bridge - Cindogpili Br. (B00349NR) along Jct Sn Enrique-Ponteviedra By-Pass Rd	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/06-12/2018	09/25/2018	01/15/2019	01/16/2019	GoP	10,000,000.00		10,000,000.00	Retrofitting/ Strengthening of Bridge
	Retrofitting/ Strengthening of Bridge - Hindu-an Br. 1 (B00369NR) along Jct Murcia-Cansilayan-Damsite-Abuanan-Bago City Rd	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/07-13/2018	09/26/2018	01/11/2019	01/12/2019	GoP	7,000,000.00		7,000,000.00	Retrofitting/ Strengthening of Bridge
	Retrofitting/ Strengthening of Bridge - Patik Br. (B00431NR) along Bacolod South Rd	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/06-12/2018	09/25/2018	01/14/2019	01/15/2019	GoP	2,460,000.00		2,460,000.00	Retrofitting/ Strengthening of Bridge
	Retrofitting/ Strengthening of Bridge - Quezon Br. (B00368NR) along Jct Murcia-Cansilayan-Damsite-Abuanan-Bago City Rd	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/06-12/2018	09/25/2018	01/15/2019	01/16/2019	GoP	45,162,000.00		45,162,000.00	Retrofitting/ Strengthening of Bridge
	Rehabilitation/ Major Repair of Bridge - Pula Br. (B00436NR) along Bago-Mambual Rd	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/06-12/2018	09/25/2018	01/15/2019	01/16/2019	GoP	15,000,000.00		15,000,000.00	Rehabilitation/ Major Repair of Bridge
	Construction of Concrete Road - Mallum-Pazaan Road leading to Pazaan and Tingo Mountain Resort (Hidden Valley), Brgy. Mallum, Bago City, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/07-13/2018	09/26/2018	01/11/2019	01/12/2019	GoP	50,000,000.00		50,000,000.00	Construction of Concrete Road
	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structures along Bago River, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/07-13/2018	09/26/2018	01/09/2019	01/10/2019	GoP	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structures along Patik Creek, Pulupandan, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/06-12/2018	09/25/2018	01/15/2019	01/16/2019	GoP	40,000,000.00		40,000,000.00	Construction of Flood Mitigation Structure
	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structures along Sitio Calubay, Brgy. Samphil, Bago City	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/07-13/2018	09/26/2018	01/11/2019	01/12/2019	GoP	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks (Brief description of Program/Project)
				Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
	Construction of Flood Mitigation Structure - Construction of Flood Mitigation Structures along Sitio Can-Ion, Brgy. Sampin, Bago City	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/05-11/2018	10/02/2018	01/14/2019	01/15/2019	GoP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Bagonawa, San Enrique, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/03-09/2018	09/24/2018	01/10/2019	01/11/2019	GoP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Bagumbayan, Valladolid, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/03-09/2018	09/24/2018	01/11/2019	01/12/2019	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Calumangan, Bago City, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/03-09/2018	09/24/2018	01/14/2019	01/15/2019	GoP	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Cubay, La Carlota City, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/06-12/2018	09/25/2018	01/15/2019	01/16/2019	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Don Jorge L. Aranda, Bago City, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/06-12/2018	09/25/2018	01/16/2019	01/17/2019	GoP	2,800,000.00		2,800,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. III, La Carlota City, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/06-12/2018	09/25/2018	01/08/2019	01/09/2019	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Mallangin, Bago City, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/06-12/2018	09/25/2018	01/09/2019	01/10/2019	GoP	1,500,000.00		1,500,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Recreo, Pontevedra, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/05-11/2018	10/02/2018	01/10/2019	01/11/2019	GoP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Tabao Baybay, San Enrique, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/03-09/2018	09/24/2018	01/11/2019	01/12/2019	GoP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Tabao Proper, Valladolid, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/05-11/2018	10/02/2018	01/14/2019	01/15/2019	GoP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Zamora, Pontevedra, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/03-09/2018	09/24/2018	01/15/2019	01/16/2019	GoP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, DSBMDH, La Carlota City, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/05-11/2018	10/02/2018	01/16/2019	01/17/2019	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Hall of Justice, La Carlota City, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/05-11/2018	10/02/2018	01/08/2019	01/09/2019	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Louisiana, Brgy. Ma-a, Bago City, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/05-11/2018	10/02/2018	01/09/2019	01/10/2019	GoP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Ramon Torres National High School - Main, Bago City, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/03-09/2018	09/24/2018	01/10/2019	01/11/2019	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Usay, Pulupandan, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/03-09/2018	09/24/2018	01/11/2019	01/12/2019	GoP	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Bago City College, Bago City, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/05-11/2018	10/02/2018	01/14/2019	01/15/2019	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
	Construction of Multi Purpose Building - Construction of Multi-Purpose Building including other Facilities at DPWH-Negros Occidental 4th District Engineering Office, Brgy. Lag-asan, Bago City, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/05-11/2018	10/02/2018	01/15/2019	01/16/2019	GoP	7,500,000.00		7,500,000.00	Construction of Multi Purpose Building
	Construction of Concrete Road - Construction of Roads, Brgy. La Granja, La Carlota City, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/03-09/2018	09/24/2018	01/16/2019	01/17/2019	GoP	2,000,000.00		2,000,000.00	Construction of Concrete Road

Procurement Plan for the 4th District Engineering Office of Bago City, Negros Occidental

Code (PAP)	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Program/Project)
				Ads/ Post of Bids/ REI	Sub/ Open of Bids	Notice of Award	Contract Signing	Source of Funds	Total	CO	
	Construction of Concrete Road - Construction of Roads, Brgy. Lucena, Valdeola, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/03-09/2018	09/24/2018	01/06/2019	01/09/2019	GoP	2,000,000.00	2,000,000.00	Construction of Concrete Road
	Construction of Concrete Road - Construction of Roads, Brgy. M.H. Del Pilar, Pontevedra, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/03-09/2018	09/24/2018	01/09/2019	01/10/2019	GoP	3,000,000.00	3,000,000.00	Construction of Concrete Road
	Construction of Concrete Road - Construction of Roads, Brgy. Maiao, Bago City, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/03-09/2018	09/24/2018	01/10/2019	01/11/2019	GoP	3,000,000.00	3,000,000.00	Construction of Concrete Road
	Construction of Concrete Road - Construction of Roads, Brgy. Nagati, La Carlota City, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/03-09/2018	09/24/2018	01/11/2019	01/12/2019	GoP	3,000,000.00	3,000,000.00	Construction of Concrete Road
	Construction of Concrete Road - Construction of Roads, Brgy. Sagasa, Bago City, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/07-13/2018	09/26/2018	01/14/2019	01/15/2019	GoP	2,000,000.00	2,000,000.00	Construction of Concrete Road
	Construction of Concrete Road - Construction of Roads, Brgy. San Isidro, Pontevedra, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/07-13/2018	09/26/2018	01/15/2019	01/16/2019	GoP	3,000,000.00	3,000,000.00	Construction of Concrete Road
	Construction of Concrete Road - Construction of Roads, Brgy. San Miguel, La Carlota City, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/03-09/2018	09/24/2018	01/16/2019	01/17/2019	GoP	3,000,000.00	3,000,000.00	Construction of Concrete Road
	Construction of Concrete Road - Construction of Roads, Brgy. Taburan, Bago City, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/03-09/2018	09/24/2018	01/08/2019	01/09/2019	GoP	2,000,000.00	2,000,000.00	Construction of Concrete Road
	Construction of Concrete Road - Construction of Roads, Brgy. Taloc, Bago City, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/07-13/2018	09/26/2018	01/09/2019	01/10/2019	GoP	2,000,000.00	2,000,000.00	Construction of Concrete Road
	Construction of Concrete Road - Construction of Roads, Brgy. Tiboc, San Enrique, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/03-09/2018	09/24/2018	01/10/2019	01/11/2019	GoP	2,000,000.00	2,000,000.00	Construction of Concrete Road
	Construction of Concrete Road - Construction of Roads, Employees Village II, Brgy. Bataan, La Carlota City, Negros Occidental	DPWH Neg. Occ. 4th DEO	Competitive Bidding	09/03-09/2018	09/24/2018	01/11/2019	01/12/2019	GoP	4,000,000.00	4,000,000.00	Construction of Concrete Road


Prepared by:

Recommended by:


BENJAMIN B. JAVILLANA, JR.
 Head, Procurement Staff


EDWIN M. SALES
 BAC Chairperson

Approved by:


WENCESLAO M. LEAÑO, JR., CESO IV
 Regional Director