



**DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2020 for Consultancy Projects**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Geotechnical Investigation for the Proposed Widening of Bridge, Bobogan Br. (B0192LZ) along Cagayan Valley Road	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 833,000.00		₱ 833,000.00	Geotechnical Investigation
2	Geotechnical Investigation for the Proposed Construction/Rehabilitation of Flood Mitigation Facilities with Major River Basins and Principal Rivers along Minanga Norte, Iguig, Cagayan, San Isidro, Iguig, Cagayan, Bayo, Iguig, Cagayan, Tanza-Caggay, Tuguegarao City (Upstream), Buntun Bridge, Tuguegarao Side, Tuguegarao City (Upstream), Pata, Enrile, Cagayan (Upstream)	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 1,873,500.00		₱ 1,873,500.00	Geotechnical Investigation
3	Geotechnical Investigation for the Proposed Construction of Multi-Purpose Buildings, Construction of Regional Police Security and Protection Unit (RPSPU) Building, Construction of Department Works and Highways (DPWH) Cagayan 3rd District Engineering Office, Lingu, Solana	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 300,000.00		₱ 300,000.00	Geotechnical Investigation
4	Geotechnical Investigation for the Proposed Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects Buildings and Other Structures, Construction of School Building, Bayo Elementary School, Bayo, Iguig, Cagayan	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 150,000.00		₱ 150,000.00	Geotechnical Investigation


Prepared By:

  
**CHARO R. ARUGAY**  
 Engineer III  
 Head Procurement Unit

Recommending Approval:

  
**EUGENIO L. LASAM**  
 Engineer III  
 BAC Chairman

Approved:

  
**DANILO U. TABILAS**  
 District Engineer