

DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2020 for Civil Works Projects based on House Bill No. 6215 General Appropriations Bill (HGAB)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Preventive Maintenance Primary Roads Cagayan Valley Rd Chainage 0 Chainage 78	Planning and Design Section	Yes	Competitive Bidding	10/07/2020 to 10/28/2020	10/28/2020	11/05/2019	11/15/2019	GAA 2020	P 1,409,000.00		P 1,409,000.00	Asphalt Overlay with Correction
2	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Preventive Maintenance Primary Roads Cagayan-Apayao Rd (Tuguegarao Sect.) - Chainage 0 - Chainage 72	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	P 1,300,000.00		P 1,300,000.00	Asphalt Overlay with Correction
3	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Preventive Maintenance Primary Roads Cagayan Valley Rd K0461 + 535 K0461 + 710, K0461 + 741 K0462 + 122	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	P 9,916,000.00		P 9,916,000.00	Asphalt Overlay with Correction
4	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Preventive Maintenance Primary Roads Cagayan Valley Rd - K0463 + 477 K0464 + 000, K0466 + 313 K0467 + 000	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	P 21,656,000.00		P 21,656,000.00	Asphalt Overlay with Correction
5	OO1: Ensure Safe and Reliable National Road System Asset Preservation Preventive Maintenance Primary Roads Cagayan Valley Rd K0471 + 000 K0471 + 543, K0475 + 000 - K0476 + 000	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	P 27,616,000.00		P 27,616,000.00	Asphalt Overlay with Correction
6	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Preventive Maintenance Primary Roads Cagayan Valley Rd K0480 + 613 K0480 + 1567	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	P 17,231,000.00		P 17,231,000.00	Asphalt Overlay with Correction
7	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Preventive Maintenance Primary Roads Cagayan Valley Rd K0486 + 946 K0487 + 471	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	P 9,482,000.00		P 9,482,000.00	Asphalt Overlay with Correction

DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2020 for Civil Works Projects based on House Bill No. 6215 General Appropriations Bill (HGAB)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
8	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Preventive Maintenance Primary Roads Cagayan Valley Rd K0492 + 000 K0492 + 531	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 9,591,000.00		₱ 9,591,000.00	Asphalt Overlay with Correction
9	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Primary Roads Kalinga-Cagayan Rd (Calanan-Enrile Section) K0441 + 498 K0441 + 576, K0441 + 600 - K0441 + 668	Planning and Design Section	Yes	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 2,082,000.00		₱ 2,082,000.00	Concrete Reconstruction
10	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Primary Roads Santiago-Tuguegarao Rd K0434 + 000 - K0436 + 441	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 34,834,000.00		₱ 34,834,000.00	Concrete Reblocking
11	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Primary Roads Cagayan Valley Rd K0487 + 471 K0487 + 521, K0487 + 569 - K0487 + 759	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 3,422,000.00		₱ 3,422,000.00	Concrete Reblocking
12	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Primary Roads Cagayan Valley Rd K0487 + 521 K0487 + 528, K0487 + 562 K0487 + 569, K0487 + 759 K0488 + 000, K0489 + 000 K0490 + 160	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 25,896,000.00		₱ 25,896,000.00	Asphalt Reconstruction with Surfacing

DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2020 for Civil Works Projects based on House Bill No. 6215 General Appropriations Bill (HGAB)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
13	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Primary Roads Cagayan Valley Rd K0490 + 181 - K0492 + 000	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	P 34,340,000.00		P 34,340,000.00	Asphalt Reconstruction with Surfacing
14	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Primary Roads Cagayan Valley Rd K0506 + 302 K0506 + 684, K0506 + 764 - K0507 + 000, K0510 + 000 K0510 + 565	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	P 22,046,000.00		P 22,046,000.00	Asphalt Reconstruction with Surfacing
15	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Primary Roads Cagayan Valley Rd K0506 + 684 K0506 + 764, K0510 + 565 - K0510 + 1140	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	P 9,340,000.00		P 9,340,000.00	Concrete Reconstruction
16	OO1 Ensure Safe and Reliable National Road System - Asset Preservation Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Tertiary Roads Cagayan Valley Rd Regional Govt Center Rd Network Chainage 0 - Chainage 1434	Planning and Design Section	Yes	Competitive Bidding	10/07/2020 to 10/28/2020	10/28/2020	11/05/2019	11/15/2019	GAA 2020	P 20,447,000.00		P 20,447,000.00	Concrete Reblocking
17	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Tertiary Roads Peñablanca-Callao Cave Rd K0476 + 605 K0477 + 268, K0478 + 000 K0479 + 000	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	P 22,927,000.00		P 22,927,000.00	Concrete Reblocking

DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2020 for Civil Works Projects based on House Bill No. 6215 General Appropriations Bill (HGAB)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18	OO1: Ensure Safe and Reliable National Road System - Asset Preservation Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Sampaguila-Warat-La Suerte-Catarauan-Afusing Rd K0521 + 418 K0521 + 767, K0521 + 767 - K0521 + 771	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 5,033,000.00		₱ 5,033,000.00	Road Upgrading and Concrete Reconstruction
19	OO1: Ensure Safe and Reliable National Road System Network Development - Road Widening Primary Roads - Santiago-Tuguegarao Rd K0436 + 400 - K0436 + 971	Planning and Design Section	Yes	Competitive Bidding	10/07/2020 to 10/28/2020	10/28/2020	11/05/2019	11/15/2019	GAA 2020	₱ 15,205,000.00		₱ 15,205,000.00	Road Widening
20	OO1: Ensure Safe and Reliable National Road System Network Development Road Widening Primary Roads - Santiago-Tuguegarao Rd (Jct Kalinga-Tuguegarao Sect) K0446 + 505 - K0448 + 298	Planning and Design Section	Yes	Competitive Bidding	10/07/2020 to 10/28/2020	10/28/2020	11/05/2019	11/15/2019	GAA 2020	₱ 47,737,000.00		₱ 47,737,000.00	Road Widening
21	OO1: Ensure Safe and Reliable National Road System Network Development Road Widening Primary Roads - Cagayan Valley Rd - K0465 + 175 K0466 + 250, K0485 + 300 K0486 + 250, K0486 + 400 - K0487 + 470	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 98,552,000.00		₱ 98,552,000.00	Road Widening
22	OO1: Ensure Safe and Reliable National Road System Network Development - Road Widening Primary Roads - Cagayan Valley Rd - K0489 + 500 K0490 + 120, K0490 + 220 K0490 + 800, K0491 + 500 - K0493 + 100	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 88,923,000.00		₱ 88,923,000.00	Road Widening
23	OO1: Ensure Safe and Reliable National Road System Construction of By-Pass and Diversion Roads - Amulung By-pass Road	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 69,099,000.00		₱ 69,099,000.00	Road Concreting

DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2020 for Civil Works Projects based on House Bill No. 6215 General Appropriations Bill (HGAB)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24	OO1 Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Malabbac Br. (B01917LZ) along Cagayan Valley Rd	Planning and Design Section	Yes	Competitive Bidding	10/07/2020 to 10/28/2020	10/28/2020	11/05/2019	11/15/2019	GAA 2020	₱ 71,000,000.00		₱ 71,000,000.00	Bridge Widening
25	OO1. Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Iguig Br. 2 (B01919LZ) along Cagayan Valley Rd	Planning and Design Section	Yes	Competitive Bidding	10/07/2020 to 10/28/2020	10/28/2020	11/05/2019	11/15/2019	GAA 2020	₱ 95,500,000.00		₱ 95,500,000.00	Bridge Widening
26	OO1: Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Tagga Br. (B01908LZ) along Cagayan Valley Road	Planning and Design Section	Yes	Competitive Bidding	10/07/2020 to 10/28/2020	10/28/2020	11/05/2019	11/15/2019	GAA 2020	₱ 12,850,000.00		₱ 12,850,000.00	Bridge Widening
27	OO1: Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Bobogan Br. (B01921LZ) along Cagayan Valley Rd	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 100,000,000.00		₱ 100,000,000.00	Bridge Widening
28	OO1: Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Carag Br. (B01927LZ) along Cagayan-Apayao Rd	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 22,400,000.00		₱ 22,400,000.00	Bridge Widening
29	OO1: Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Caranguian Br. (B01928LZ) along Cagayan-Apayao Rd	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 31,600,000.00		₱ 31,600,000.00	Bridge Widening
30	OO1: Ensure Safe and Reliable National Road System Bridge Program Widening of Permanent Bridges Lingu Br. (B01929LZ) along Cagayan-Apayao Rd	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 31,300,000.00		₱ 31,300,000.00	Bridge Widening
31	OO1: Ensure Safe and Reliable National Road System Bridge Program - Widening of Permanent Bridges Bayaba Br. (B01930LZ) along Cagayan-Apayao Rd	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 15,600,000.00		₱ 15,600,000.00	Bridge Widening

DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2020 for Civil Works Projects based on House Bill No. 6215 General Appropriations Bill (HGAB)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
32	OO2: Protect Lives and Properties Against Major Floods Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Cagayan River Flood Management Projects, Minanga Norte, Iguig, Cagayan	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	P 45,000,000.00		P 45,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities
33	OO2: Protect Lives and Properties Against Major Floods Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Construction of Flood Control System, Tanza Caggay, Tuguegarao City, Cagayan	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	P 50,000,000.00		P 50,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities
34	OO2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Cagayan River Flood Management Projects, Pata, Enrile, Cagayan (Upstream)	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	P 100,000,000.00		P 100,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities
35	OO2: Protect Lives and Properties Against Major Floods Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Cagayan River Flood Management Projects, Buntun Bridge, Tuguegarao Side (Upstream)	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	P 75,000,000.00		P 75,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities
36	OO2: Protect Lives and Properties Against Major Floods Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Cagayan River Flood Management Projects, San Isidro, Iguig, Cagayan	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	P 100,000,000.00		P 100,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities

DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2020 for Civil Works Projects based on House Bill No. 6215 General Appropriations Bill (HGAB)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
37	OO2: Protect Lives and Properties Against Major Floods - Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers Cagayan River Flood Management Projects, Bayo, Iguig, Cagayan	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 100,000,000.00		₱ 100,000,000.00	Construction / Rehabilitation of Flood Mitigation Facilities
38	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Maddarulg to Cadaanan Road leading to Ecotourism Park, Solana, Cagayan Phase 2	Planning and Design Section	Yes	Competitive Bidding	10/07/2020 to 10/28/2020	10/28/2020	11/05/2019	11/15/2019	GAA 2020	₱ 70,000,000.00		₱ 70,000,000.00	Road Concreting
39	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Concreting of Bugnay to Lakambini via Mambacag Road connecting to Provincial and National Road to Robina Sugar Milling Company (CARSUMCO) in support with Agribusiness (Sugarcane Milling), Tuao, Cagayan Phase 2	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 85,000,000.00		₱ 85,000,000.00	Road Concreting
40	Convergence and Special Support Program - Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Concreting of Local Road (Municipal Road) Battung cor. Provincial Road to Bagumbayan cor. National Road via Purok 01 leading to Historical Site (First Church Cornerstone)	Planning and Design Section	Yes	Competitive Bidding	10/07/2020 to 10/28/2020	10/28/2020	11/05/2019	11/15/2019	GAA 2020	₱ 15,600,000.00		₱ 15,600,000.00	Road Concreting

DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2020 for Civil Works Projects based on House Bill No. 6215 General Appropriations Bill (HGAB)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Concreting of Municipal Street (Mungo to Bagumbayan (Camacho) Back of Gallera cor. Centro 02) leading to Historical Site (Church and Belfry)	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 22,740,000.00		₱ 22,740,000.00	Road Concreting
42	Convergence and Special Support Program Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Concreting of Municipal Street Bagumbayan (Cockpit cor. National Road) to Lallayug (Purok 02) leading to Historical site (Church and Belfry)	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 7,200,000.00		₱ 7,200,000.00	Road Concreting
43	Local Program - National Building Program Buildings And Other Structures Multipurpose/Facilities Construction of DPWH R02 Motorpool	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 2,200,000.00		₱ 2,200,000.00	Construction of Building
44	Local Program National Building Program Buildings And Other Structures - Multipurpose/Facilities Construction of Regional Police Security and Protection Unit (RPSPU) Building	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 10,460,000.00		₱ 10,460,000.00	Construction of Building
45	Local Program National Building Program Buildings And Other Structures Multipurpose/Facilities - Completion of National Commission on Indigenous Peoples (NCIP) Regional Government Office 2 Building, Carig, Tuguegarao City, Cagayan	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 4,000,000.00		₱ 4,000,000.00	Construction of Building


DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2020 for Civil Works Projects based on House Bill No. 6215 General Appropriations Bill (HGAB)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
46	Local Program National Building Program - Buildings And Other Structures Multipurpose/Facilities Construction of Department of Public Works and Highways (DPWH) Cagayan 3rd District Engineering Office, Lingu, Colana	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 80,000,000.00		₱ 80,000,000.00	Construction of Building
47	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Buildings And Other Structures Multipurpose/Facilities Construction of Multipurpose Gymnasium	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 42,000,000.00		₱ 42,000,000.00	Construction of Gymnasium
48	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Buildings And Other Structures School Buildings - Construction of School Building, Malabbac Elementary School	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 14,063,000.00		₱ 14,063,000.00	Construction of 2 storey 6 Classroom School Building
49	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Buildings And Other Structures School Buildings - Construction of School Building, Bayo Elementary School	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 14,063,000.00		₱ 14,063,000.00	Construction of 2 storey 6 Classroom School Building
50	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Local Roads and Bridges - Local Roads Construction of Concrete Road, Langka Street, San Gabriel	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	₱ 2,500,000.00		₱ 2,500,000.00	Construction of Concrete Road


DPWH-CAGAYAN THIRD DISTRICT ENGINEERING OFFICE (Indicative) Annual Procurement Plan for FY 2020 for Civil Works Projects based on House Bill No. 6215 General Appropriations Bill (HGAB)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub / Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
51	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Local Roads and Bridges Local Roads Construction of Concrete Road, RG Village, San Gabriel	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	P 5,000,000.00		P 5,000,000.00	Construction of Concrete Road
52	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Local Roads and Bridges Local Roads Construction of Concrete Road, Arao Street, Basi East	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	P 10,000,000.00		P 10,000,000.00	Construction of Concrete Road
53	Local Program Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects Local Roads and Bridges Local Roads Construction of Concrete Road, Bayo, Iguig, Cagayan	Planning and Design Section	No	Competitive Bidding	01/06/2020 to 01/27/20	01/27/2020	02/03/2020	02/12/2020	GAA 2020	P 15,000,000.00		P 15,000,000.00	Construction of Concrete Road


Prepared By:


CHARO R. ARUGAY
 Engineer III
 Head Procurement Unit

Recommending Approval:


EUGENIO L. LASAM
 Engineer III
 BAC Chairman

Approved:


DANILO U. TABILAS
 District Engineer