



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE X
Malaybalay City

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE PROJECT

Code	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total MOOE	CO	
1	Construction of Multi-Purpose Building (City Health Building), City of Malaybalay, Bukidnon	Construction	YES	Competitive Bidding	27-Nov-21	17-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	29,400,000.00	29,400,000.00	Construction of Multi-Purpose Building
2	Construction (Completion) of Multi-Purpose Building at Cabanglasan National High School, Barangay Poblacion, Cabanglasan, Bukidnon	Construction	YES	Competitive Bidding	16-Oct-21	04-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	1,980,000.00	1,980,000.00	Construction of Multi-Purpose Building
3	Construction (Completion) of Multi-Purpose Building at Cabulohan National High School, Barangay Cabulohan, Cabanglasan, Bukidnon	Construction	YES	Competitive Bidding	16-Oct-21	04-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	3,960,000.00	3,960,000.00	Construction of Multi-Purpose Building
4	Construction (Completion) of Multi-Purpose Building, Barangay 3, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	16-Oct-21	04-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	1,980,000.00	1,980,000.00	Construction of Multi-Purpose Building
5	Construction (Completion) of Multi-Purpose Building, Barangay Aglayan, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	30-Oct-21	18-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	6,930,000.00	6,930,000.00	Construction of Multi-Purpose Building
6	Construction (Completion) of Multi-Purpose Building, Barangay Busdi, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	13-Nov-21	02-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	1,980,000.00	1,980,000.00	Construction of Multi-Purpose Building
7	Construction (Completion) of Multi-Purpose Building, Barangay Canangaan, Cabanglasan, Bukidnon	Construction	YES	Competitive Bidding	30-Oct-21	18-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	1,980,000.00	1,980,000.00	Construction of Multi-Purpose Building
8	Construction (Completion) of Multi-Purpose Building, Barangay Freedom, Cabanglasan, Bukidnon	Construction	YES	Competitive Bidding	30-Oct-21	18-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	1,980,000.00	1,980,000.00	Construction of Multi-Purpose Building
9	Construction (Completion) of Multi-Purpose Building, Barangay Iba, Cabanglasan, Bukidnon	Construction	YES	Competitive Bidding	30-Oct-21	18-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	1,980,000.00	1,980,000.00	Construction of Multi-Purpose Building
10	Construction (Completion) of Multi-Purpose Building, Barangay Kalabugao, Impasugong, Bukidnon	Construction	YES	Competitive Bidding	13-Nov-21	02-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	3,960,000.00	3,960,000.00	Construction of Multi-Purpose Building
11	Construction (Completion) of Multi-Purpose Building, Barangay Mabuhay, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	30-Oct-21	18-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	2,475,000.00	2,475,000.00	Construction of Multi-Purpose Building
12	Construction (Completion) of Multi-Purpose Building, Barangay Mandahikan, Cabanglasan, Bukidnon	Construction	YES	Competitive Bidding	30-Oct-21	18-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	1,980,000.00	1,980,000.00	Construction of Multi-Purpose Building
13	Construction (Completion) of Multi-Purpose Building, Barangay Necabuklad, San Fernando, Bukidnon	Construction	YES	Competitive Bidding	16-Oct-21	04-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	1,980,000.00	1,980,000.00	Construction of Multi-Purpose Building
14	Construction of Multi-Purpose Building (Admin Building), Barangay Bontongan, Impasugong, Bukidnon	Construction	YES	Competitive Bidding	02-Oct-21	21-Oct-21	17-Jan-22	01-Feb-22	GAA 2022	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
15	Construction of Multi-Purpose Building (Admin Building), Barangay Durian, San Fernando, Bukidnon	Construction	YES	Competitive Bidding	02-Oct-21	21-Oct-21	17-Jan-22	01-Feb-22	GAA 2022	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE X
Malaybalay City

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE PROJECT

Code	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		Remarks
					Advertisement / Posting of Bids	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total MOOE	CO	
(PAP)												
16	Construction of Multi-Purpose Building, Barangay 2, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	13-Nov-21	02-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
17	Construction of Multi-Purpose Building, Barangay Canayan, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	13-Nov-21	02-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
18	Construction of Multi-Purpose Building, Barangay Capt. Bayong, Impasugong, Bukidnon	Construction	YES	Competitive Bidding	02-Oct-21	21-Oct-21	17-Jan-22	01-Feb-22	GAA 2022	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
19	Construction of Multi-Purpose Building, Barangay Casasang, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	16-Oct-21	04-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
20	Construction of Multi-Purpose Building, Barangay Impalutao, Impasugong, Bukidnon	Construction	YES	Competitive Bidding	30-Oct-21	18-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
21	Construction of Multi-Purpose Building, Barangay Laligan, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	16-Oct-21	04-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
22	Construction of Multi-Purpose Building, Barangay Lourdes, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	02-Oct-21	21-Oct-21	17-Jan-22	01-Feb-22	GAA 2022	9,900,000.00	9,900,000.00	Construction of Multi-Purpose Building
23	Construction of Multi-Purpose Building, Barangay Lurogan, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	02-Oct-21	21-Oct-21	17-Jan-22	01-Feb-22	GAA 2022	9,900,000.00	9,900,000.00	Construction of Multi-Purpose Building
24	Construction of Multi-Purpose Building, Barangay Miglamin, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	16-Oct-21	04-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
25	Construction of Multi-Purpose Building, Barangay Nabag-o, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	16-Oct-21	04-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
26	Construction of Multi-Purpose Building, Barangay San Isidro, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	13-Nov-21	02-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
27	Construction of Multi-Purpose Building, Barangay Sianglanan, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	13-Nov-21	02-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
28	Construction of Multi-Purpose Building, Barangay Victory, Lantapan, Bukidnon	Construction	YES	Competitive Bidding	30-Oct-21	18-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	4,950,000.00	4,950,000.00	Construction of Multi-Purpose Building
29	Construction of Two-Storey Building, Bukidnon 1st DEO, Malaybalay, Bukidnon	Construction	YES	Competitive Bidding	13-Nov-21	02-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	19,600,000.00	19,600,000.00	Construction of Multi-Purpose Building
30	Construction (Completion) of Water Supply System - Level II, Barangay Simaya, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	09-Oct-21	28-Oct-21	17-Jan-22	01-Feb-22	GAA 2022	2,970,000.00	2,970,000.00	Construction of Water System
31	Construction (Completion) of Water Supply System - Level II, Barangay Zamboangita, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	09-Oct-21	28-Oct-21	17-Jan-22	01-Feb-22	GAA 2022	1,980,000.00	1,980,000.00	Construction of Water System



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE X
Malaybalay City

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE PROJECT

Code	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total MOOE	CO	
(PAP)												
32	Construction (Completion) of Water System, Barangay Guillean, Impasugong, Bukidnon	Construction	YES	Competitive Bidding	09-Oct-21	28-Oct-21	17-Jan-22	01-Feb-22	GAA 2022	2,970,000.00	2,970,000.00	Construction of Water System
33	Construction (Completion) of Water System, Barangay San Martin, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-21	11-Nov-21	07-Jan-22	01-Feb-22	GAA 2022	2,970,000.00	2,970,000.00	Construction of Water System
34	Construction (Completion) of Water System, Barangay Sto. Niño, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-21	11-Nov-21	07-Jan-22	01-Feb-22	GAA 2022	1,980,000.00	1,980,000.00	Construction of Water System
35	Construction of Water Supply System - Level II, Barangay San Jose, San Fernando, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-21	11-Nov-21	07-Jan-22	01-Feb-22	GAA 2022	4,950,000.00	4,950,000.00	Construction of Water System
36	Preventive Maintenance along Sayre Highway - K1487 + 236 - K1488 + 000 , Impasugong, Bukidnon	Construction	YES	Competitive Bidding	09-Oct-21	28-Oct-21	17-Jan-22	01-Feb-22	GAA 2022	32,220,440.00	32,220,440.00	Asphalt Overlay with Corrections
37	Preventive Maintenance along Sayre Highway - K1517 + 126 - K1517 + 387 Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	09-Oct-21	28-Oct-21	17-Jan-22	01-Feb-22	GAA 2022	11,682,580.00	11,682,580.00	Asphalt Overlay with Corrections
38	Preventive Maintenance along Kapalong-Talajogod-Valencia (Bukidnon) Rd - K1585 + 050 - K1585 + 620 San Fernando,Bukidnon	Construction	YES	Competitive Bidding	09-Oct-21	28-Oct-21	17-Jan-22	01-Feb-22	GAA 2022	12,755,680.00	12,755,680.00	Asphalt Overlay with Corrections
39	Preventive Maintenance along Jct SH-Bangcud-Maling Rd (By-Pass Rd) - K1526 + 456 - K1528 + 231 Valencia city	Construction	YES	Competitive Bidding	09-Oct-21	28-Oct-21	17-Jan-22	01-Feb-22	GAA 2022	40,773,880.00	40,773,880.00	Asphalt Overlay with Corrections
40	Preventive Maintenance along Jct SH-Bangcud-Maling Rd (By-Pass Rd) - K1529 + 000 - K1530 + 288 Valencia city	Construction	YES	Competitive Bidding	09-Oct-21	28-Oct-21	17-Jan-22	01-Feb-22	GAA 2022	20,756,400.00	20,756,400.00	Asphalt Overlay with Corrections
41	Rehabilitation/ Reconstruction/ Upgrading along Jct Impalambong-Cadre Barracks Rd - (S00627MN) Chalmage 293 - Chalmage 344 Malaybalay City	Construction	YES	Competitive Bidding	09-Oct-21	28-Oct-21	17-Jan-22	01-Feb-22	GAA 2022	1,661,100.00	1,661,100.00	Reconstruction of Damaged Pavement
42	Construction of Concrete Road - Access Road leading to Circhona Reforestation Area, Brgy. Kaatuan, Lantapan, Bukidnon	Construction	YES	Competitive Bidding	09-Oct-21	28-Oct-21	17-Jan-22	01-Feb-22	GAA 2022	9,800,000.00	9,800,000.00	Construction of Concrete Road
43	Construction of Concrete Road - Access Road leading to Salawao Cave, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-21	11-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	9,800,000.00	9,800,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE X
Malaybalay City

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE PROJECT

Code	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		Remarks
					Advertisement / Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total MOOE	CO	
44	Construction of Concrete Road - Jct. Sayre Highway Impasug-ong-Itavas-Mt. Kitanglad Road connecting Mindanao International Container Terminal- International Port to Puyat Cut-Flower Farms and DOLE Philippines High Value Crops, Impasug-ong, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-21	11-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	94,905,820.00	94,905,820.00	Construction of Concrete Road
45	Construction of Concrete Road - NRJ to Kinlitan, Cawayan, Lantapan, Bukidnon connecting to DOLE Phils. and Del Monte Phils., Inc. Packing Shed in support of the Banana and Pineapple Industries, Lantapan, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-21	11-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	9,800,000.00	9,800,000.00	Construction of Concrete Road
46	Construction of Road along Sayre Highway, Malaybalay City Bypass Road (Kalsangay Section Phase II), Barangay Kalsangay, City of Malaybalay, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-21	11-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	39,200,000.00	39,200,000.00	Construction of Concrete Road
47	Construction of Road from Barangay Banlag Proper to Sitio Buyog, Barangay Banlag, City of Valencia, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-21	11-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	49,000,000.00	49,000,000.00	Construction of Concrete Road
48	Construction of Road, Barangay Aglayan, City of Malaybalay, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-21	11-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	19,600,000.00	19,600,000.00	Construction of Concrete Road
49	Construction of Road, Barangay Cassang connecting Malaybalay By-pass Road, Barangay Cassang, City of Malaybalay, Bukidnon	Construction	YES	Competitive Bidding	23-Oct-21	11-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	29,400,000.00	29,400,000.00	Construction of Concrete Road
50	Construction of Road, from Barangay Batangan Junction to Barangay Maapag, City of Valencia, Bukidnon	Construction	YES	Competitive Bidding	06-Nov-21	25-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	49,000,000.00	49,000,000.00	Construction of Concrete Road
51	Construction of Road, Sitio Mabuhay (Phase II), Barangay San Jose, City of Malaybalay, Bukidnon	Construction	YES	Competitive Bidding	06-Nov-21	25-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	19,600,000.00	19,600,000.00	Construction of Concrete Road
52	Construction of Road, Barangay Alanib, Lantapan, Bukidnon	Construction	YES	Competitive Bidding	06-Nov-21	25-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	4,950,000.00	4,950,000.00	Construction of Concrete Road
53	Construction of Road, Barangay Apo Macote, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	06-Nov-21	25-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	4,950,000.00	4,950,000.00	Construction of Concrete Road



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE X
Malaybalay City

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE PROJECT

Code	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)		Remarks
					Advertisement / Posting of 1B/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total MOOE	CO	
(PAP)												
54	Construction of Road, Barangay Kalasungay, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	20-Nov-21	09-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	4,950,000.00	4,950,000.00	Construction of Concrete Road
55	Construction of Road, Barangay Laguitas, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	06-Nov-21	25-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	4,950,000.00	4,950,000.00	Construction of Concrete Road
56	Construction of Road, Barangay Nabag-o, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	06-Nov-21	25-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	29,700,000.00	29,700,000.00	Construction of Concrete Road
57	Construction of Flood Control Structure at Brgy. Kalagangen, Sta. 0+200 - Sta. 0+500 (RS) and Sta. 0+400 - Sta. 0+600 (LS), San Fernando, Bukidnon	Construction	YES	Competitive Bidding	06-Nov-21	25-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	49,000,000.00	49,000,000.00	Construction of Flood Mitigation Structure
58	Construction of Flood Mitigation Structure along Kapalong-Talaingod-Valencia Road (Bonacao Stream - Bonacao Bridge, Tributary to Pulangui River), Brgy. Bonacao, Sta. 0+200 - Sta. 0+400 (BS), San Fernando, Bukidnon	Construction	YES	Competitive Bidding	06-Nov-21	25-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	49,000,000.00	49,000,000.00	Construction of Flood Mitigation Structure
59	Construction of Flood Mitigation Structure along Kapalong-Talaingod-Valencia Road (Malambago Stream - Tributary to Pulangui River), Brgy. Malambago, Sta. 0+200 - Sta. 0+400 (BS), San Fernando, Bukidnon	Construction	YES	Competitive Bidding	06-Nov-21	25-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	49,000,000.00	49,000,000.00	Construction of Flood Mitigation Structure
60	Construction/ Upgrading/ Rehabilitation of Drainage along Sayre Highway - K1510 + 267 - K1511 + 413 Malaybalay City	Construction	YES	Competitive Bidding	20-Nov-21	09-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	39,200,000.00	39,200,000.00	Construction of Drainage Structure
61	Construction/ Upgrading/ Rehabilitation of Drainage along Jct SH Aglayan-Zamboangita Rd - K01518 + (184) - K01518 + 623 Malaybalay City	Construction	YES	Competitive Bidding	20-Nov-21	09-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	19,600,000.00	19,600,000.00	Construction of Drainage Structure
62	Road Widening along Sayre Highway - K1535 + 606 - K1536 + 514 Valencia City	Construction	YES	Competitive Bidding	20-Nov-21	09-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	59,884,040.00	59,884,040.00	Road Widening
63	Road Widening along Sayre Highway - K1489 + 609 - K1490 + 106 Impasug-on, Bukidnon	Construction	YES	Competitive Bidding	20-Nov-21	09-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	17,640,000.00	17,640,000.00	Road Widening
64	Road Widening along Sayre Highway - K1527 + 990 - K1528 + 514, K1530 + 690 - K1531 + 000 Valencia City, Bukidnon	Construction	YES	Competitive Bidding	20-Nov-21	09-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	37,722,160.00	37,722,160.00	Road Widening
65	Road Widening along Sayre Highway - K1528 + 514 - K1530 + 690 Valencia City, Bukidnon	Construction	YES	Competitive Bidding	20-Nov-21	09-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	33,369,000.00	33,369,000.00	Road Widening
66	Road Widening along Sayre Highway - K1531 + 176 - K1531 + 345 Valencia City, Bukidnon	Construction	YES	Competitive Bidding	20-Nov-21	09-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	6,030,920.00	6,030,920.00	Road Widening
67	Road Widening along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1592 + 000 - K1594 + 000 Valencia City, Bukidnon	Construction	YES	Competitive Bidding	20-Nov-21	09-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	63,690,000.00	63,690,000.00	Road Widening
68	Road Widening along Kapalong-Talaingod-Valencia (Bukidnon) Rd - K1595 + 000 - K1597 + 000 Valencia City, Bukidnon	Construction	YES	Competitive Bidding	27-Nov-21	16-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	61,883,520.00	61,883,520.00	Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE X
Malaybalay City

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE PROJECT


Code	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)		Remarks	
					Advertisement / 1B/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total MOOE		CO
69	Road Widening along Kapalong-Talingod-Valencia (Bukidnon) Rd - K1606 + 441 - K1608 + 641 Valencia City, Bukidnon	Construction	YES	Competitive Bidding	27-Nov-21	16-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	75,115,600.00	75,115,600.00	Road Widening
70	Road Widening along Kapalong-Talingod-Valencia (Bukidnon) Rd - K1569 + 068 - K1570 + 793 San Fernando, Bukidnon	Construction	YES	Competitive Bidding	27-Nov-21	16-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	49,000,000.00	49,000,000.00	Road Widening
71	Road Widening along Kapalong-Talingod-Valencia (Bukidnon) Rd - K1573 + 123 - K1574 + 068 San Fernando, Bukidnon	Construction	YES	Competitive Bidding	27-Nov-21	16-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	27,901,580.00	27,901,580.00	Road Widening
72	Road Widening along Jct. SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) - K1526 + 000 - K1527 + 755 Lantapan, Bukidnon	Construction	YES	Competitive Bidding	27-Nov-21	16-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	49,000,000.00	49,000,000.00	Road Widening
73	Road Widening along Jct. SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) - K1538 + 000 - K1538 + 933 Lantapan, Bukidnon	Construction	YES	Competitive Bidding	27-Nov-21	16-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	23,152,500.00	23,152,500.00	Road Widening
74	Off-Carriageway Improvement along Jct. SH-Aglayan-Alanib-Ticalaan Rd (Aglayan-Basak) - K1532 + 700 - K1534 + 700 Lantapan, Bukidnon	Construction	YES	Competitive Bidding	27-Nov-21	16-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	96,500,000.00	96,500,000.00	Off-Carriageway Improvement
75	Off-Carriageway Improvement along Jct. SH-Impalabong-Old Casasang Rd - K1507 + (-1279) - K1507 + (-1054)	Construction	YES	Competitive Bidding	27-Nov-21	16-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	6,119,120.00	6,119,120.00	Off-Carriageway Improvement
76	Retrofitting/ Strengthening of Kaulangowan Br (B01642MN) along Kapalong-Talingod-Valencia (Bukidnon) Rd San Fernando, Bukidnon	Construction	YES	Competitive Bidding	02-Oct-21	21-Oct-21	17-Jan-22	01-Feb-22	GAA 2022	7,840,000.00	7,840,000.00	Retrofitting/Strengthening of Bridge
77	Retrofitting/ Strengthening of Nasinabong Br. (B01643MN) along Kapalong-Talingod-Valencia (Bukidnon) Rd San Fernando, Bukidnon	Construction	YES	Competitive Bidding	02-Oct-21	21-Oct-21	17-Jan-22	01-Feb-22	GAA 2022	7,840,000.00	7,840,000.00	Retrofitting/Strengthening of Bridge
78	Retrofitting/ Strengthening of Pusod Br. (B01645MN) along Kapalong-Talingod-Valencia (Bukidnon) RdSan Fernando, Bukidnon	Construction	YES	Competitive Bidding	02-Oct-21	21-Oct-21	17-Jan-22	01-Feb-22	GAA 2022	11,270,000.00	11,270,000.00	Retrofitting/Strengthening of Bridge
79	Replacement of Alimendras Bridge along Jct. (Valencia - Batangan) Lailigan Road, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	30-Oct-21	18-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	24,500,000.00	24,500,000.00	Replacement of Bridge
80	Replacement of Lailigan Bridge along Jct. (Valencia - Batangan) Lailigan Road, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	30-Oct-21	18-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	24,500,000.00	24,500,000.00	Replacement of Bridge
81	Replacement of Maapag Bridge along Jct. (Batangan Lailigan) Dagat Kidavao Road, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	30-Oct-21	18-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	17,316,600.00	17,316,600.00	Replacement of Bridge
82	Construction of Spillway, Barangay Bontongon, Impasug-on, Bukidnon	Construction	YES	Competitive Bidding	02-Oct-21	21-Oct-21	17-Jan-22	01-Feb-22	GAA 2022	24,500,000.00	24,500,000.00	Construction of Spillway
83	Construction (Completion) of Bridge, Barangay Lumbo, Valencia City, Bukidnon	Construction	YES	Competitive Bidding	16-Oct-21	04-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	6,930,000.00	6,930,000.00	Completion of Pedestrian Overpass
84	Construction of Bridge, Barangay Maligaya, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	30-Oct-21	18-Nov-21	17-Jan-22	01-Feb-22	GAA 2022	5,940,000.00	5,940,000.00	Construction of Footbridge




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
BUKIDNON 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE X
Malaybalay City

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2022 FOR INFRASTRUCTURE PROJECT

Code	Procurement Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)		Remarks	
					Advertisement / Posting of Bids/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total MOOE		CO
85	Road Widening along Sayre Highway - K1509 + 950 - K1510 + 303, K1512 + 371 - K1513+381, Malaybalay City	Construction	YES	Competitive Bidding	27-Nov-21	16-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	46,060,000.00	46,060,000.00	Road Widening
86	Preventive Maintenance along Jct Sayre H-way - Impasug-ong - Patulangan By-Pass Road - K1479+429 - K1480+730 Impasug-ong, Bukidnon	Construction	YES	Competitive Bidding	20-Nov-21	09-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	29,400,000.00	29,400,000.00	Asphalt Overlay with Corrections
87	Preventive Maintenance along Jct SH Aglayan - Zamboanguita Rd K1542 + 300 - K1543 + 369, Cabanglasan, Bukidnon	Construction	YES	Competitive Bidding	20-Nov-21	09-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	49,000,000.00	49,000,000.00	Asphalt Overlay with Corrections
88	Construction of Access Road of District Engineering Office (Bukidnon 1st DEO), Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	27-Nov-21	16-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	29,400,000.00	29,400,000.00	Construction of Concrete Road
89	Rehabilitation/ Reconstruction of Roads with slips, slope Collapse and Landslide along Sayre Highway -K1486+060 - K1486+070, Impasug-ong, Bukidnon	Construction	YES	Competitive Bidding	20-Nov-21	09-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	1,764,000.00	1,764,000.00	Construction of Road Slope Protection Structure
90	Rehabilitation/ Reconstruction of Roads with slips, slope Collapse and Landslide along Sayre Highway - K1510 +265 - K1510+325, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	20-Nov-21	09-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	15,876,000.00	15,876,000.00	Construction of Road Slope Protection Structure
91	Rehabilitation/ Reconstruction of Roads with slips, slope Collapse and Landslide along Sayre Highway - K1510 +275 - K1510+290, Malaybalay City, Bukidnon	Construction	YES	Competitive Bidding	20-Nov-21	09-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	2,646,000.00	2,646,000.00	Construction of Road Slope Protection Structure
92	Rehabilitation/ Reconstruction of Roads with slips, slope Collapse and Landslide along Sayre Highway - K1538+030 -K1538+095, Valencia City	Construction	YES	Competitive Bidding	20-Nov-21	09-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	7,644,000.00	7,644,000.00	Construction of Road Slope Protection Structure
93	Rehabilitation/ Reconstruction of Roads with slips, slope Collapse and Landslide along Jct SH-Aglayan -Alanib -Ticalaan Rd (Aglayan -Basak) - K1546 +305 -K1546 +664, Lantapan, Bukidnon	Construction	YES	Competitive Bidding	27-Nov-21	16-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	25,333,000.00	25,333,000.00	Construction of Road Slope Protection Structure
94	Rehabilitation/ Reconstruction of Roads with slips, slope Collapse and Landslide along kapalong - Talingod -Valencia (Bukidnon)Rd K1538 + (-350) - K1538 +(-220), San Fernando, Bukidnon	Construction	YES	Competitive Bidding	27-Nov-21	16-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	7,056,000.00	7,056,000.00	Construction of Road Slope Protection Structure
95	Rehabilitation/ Reconstruction of Roads with slips, slope Collapse and Landslide along kapalong - Talingod -Valencia (Bukidnon) Rd K1546 + 000 - K1546+150, San Fernando, Bukidnon	Construction	YES	Competitive Bidding	27-Nov-21	16-Dec-21	17-Jan-22	01-Feb-22	GAA 2022	49,000,000.00	49,000,000.00	Construction of Road Slope Protection Structure

Submitted by:

ROSMENDO C. BINGSOCAN, JR., M.M.
Engineer III
Head, Procurement Unit

Recommended by:

OCTAVIO CESAR E. AZURA, MPA
BAC Chairman

Approved by:

FLORENDO S. ENRIQUEZ, CES E
OIC - District Engineer