



**Republic of the Philippines**  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**OFFICE OF THE REGIONAL DIRECTOR**  
**Regional Center Site, Rawis, Legazpi City**

**CONSOLIDATED INDICATIVE ANNUAL PROCUREMENT PLAN (APP)FY 2019 FOR CIVIL WORKS REGIONWIDE**

(As of August 24, 2018)

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
					Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
REGION V													
REGIONAL OFFICE V													
19F00001	OO1: Ensure Safe and Reliable National Road System Asset Preservation Program-Preventive Maintenance- Primary Roads- <b>Daang Maharlika (LZ), K0636+516-K0637+000; K0643+000-K0644+000, Sorsogon 2nd</b>	ROV	Construction	Public Bidding	10/31/2018-11/06/2018	11/19/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	80,398.00		80,398.00	Preventive Maintenance
19F00002	OO1: Ensure Safe and Reliable National Road System Asset Preservation Program-Preventive Maintenance- Tertiary Roads- <b>Ariman-Casiguran Road, K0602+864-K0603+000,K0607+117-K0607+500, K0608+224-K0609+239, K0610+000-K0611+000+K0611+000-K0611+672, Sorsogon 2nd</b>	ROV	Construction	Public Bidding	10/31/2018-11/06/2018	11/19/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	67,662.00		67,662.00	Preventive Maintenance
19F00003	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- <b>Construction of Libmanan Flood Control along Libmanan River ( Puro Batia Section), Libmanan, Camarines Sur 1st</b>	ROV	Construction	Public Bidding	10/31/2018-11/06/2018	11/19/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	174,960.00		174,960.00	Construction of Flood Mitigation Structure
19F00004	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- <b>Construction/Improvement of Flood Control Structures along Nasisi River, Ligao, Albay 3rd</b>	ROV	Construction	Public Bidding	10/31/2018-11/06/2018	11/19/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	105,000.00		105,000.00	Construction of Flood Mitigation Structure
19F00005	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- <b>Construction/Improvement/ Rehabilitation of Nasisi River Flood Control System (Brgy. Tomolin, Guilid and Bagumbayan), Sta. 1+344-Sta. 2+973.64, Ligao, Albay 3rd</b>	ROV	Construction	Public Bidding	10/31/2018-11/06/2018	11/19/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	120,000.00		120,000.00	Rehab/Major Repair of Flood Control Structures
19F00006	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- <b>Construction/Improvement/ Rehabilitation of Padang River Flood Control System, Legazpi City, Albay 2nd</b>	ROV	Construction	Public Bidding	10/31/2018-11/06/2018	11/19/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	110,000.00		110,000.00	Rehab/Major Repair of Flood Control Structures
19F00007	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- <b>Construction of Matacon/Balangibang Flood Control Structures along Quinali River, Polangui, Albay 3rd</b>	ROV	Construction	Public Bidding	11/02/2018-11/08/2018	11/23/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	120,000.00		120,000.00	Construction of Flood Mitigation Structure
Updated Final Annual Procurement Plan (APP) FY 2018 for Consulting Services as of May 2, 2018													

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19F00008	OO1:Ensure Safe and Reliable National Road System-Network Development Program- <b>Construction of Missing Links/New Roads-Poblacion-Morochorocan-Guindahap Road, Masbate 3rd</b>	ROV	Construction	Public Bidding	11/02/2018-11/08/2018	11/23/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	100,000.00		100,000.00	Construction of Concrete Road
19F00009	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems- <b>Construction of Sipocot Revetment, (North Centro and South Centro Poblacion Section), Sipocot, Camarines Sur 5</b>	ROV	Construction	Public Bidding	11/02/2018-11/08/2018	11/23/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	124,150.00		124,150.00	Construction of Revetment
19F00010	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/Maintenance of Flood Mitigation Structures and Drainage Systems-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- <b>Construction of Pawili River Flood Control System, Bula, Camarines Sur 4</b>	ROV	Construction	Public Bidding	11/02/2018-11/08/2018	11/23/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	105,000.00		105,000.00	Construction of Flood Mitigation Structure
19F00011	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage/Flood Control Structures/Facilities- <b>Construction of Imelda River Control (Mampurog Section), Brgy. Mampurog, San Lorenzo Ruiz, Camarines Norte</b>	ROV	Construction	Public Bidding	11/02/2018-11/08/2018	11/23/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	150,000.00		150,000.00	Construction of Flood Mitigation Structure
19F00012	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage/Flood Control Structures/Facilities- <b>Construction of San Nicolas River Control, Brgy. Cabanbanan, San Vicente, Camarines Norte</b>	ROV	Construction	Public Bidding	11/02/2018-11/08/2018	11/23/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	120,000.00		120,000.00	Construction of Flood Mitigation Structure
19F00013	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage/Flood Control Structures/Facilities- <b>Construction of Talisay River Control, Talisay, Camarines Norte</b>	ROV	Construction	Public Bidding	11/09/2018-11/15/2018	11/28/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	120,000.00		120,000.00	Construction of Flood Mitigation
19F00014	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage/Flood Control Structures/Facilities- <b>Flood Control Projects at San Isidro Daet River, Daet, Camarines Norte</b>	ROV	Construction	Public Bidding	11/09/2018-11/15/2018	11/28/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	120,000.00		120,000.00	Construction of Flood Mitigation Structure
19F00015	OO1:Ensure Safe and Reliable National Road System-Network Development Program- <b>Construction of By-pass and Diversion Roads-Bacon-Manito Road, Sorsogon 1st</b>	ROV	Construction	Public Bidding	11/09/2018-11/15/2018	11/28/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	150,000.00		150,000.00	Construction of Concrete Road
19F00016	OO1:Ensure Safe and Reliable National Road System-Network Development Program-Construction of Missing Links/New Roads- <b>Calabanga-Tinambac Road, Calabanga Section, Camarines Sur</b>	ROV	Construction	Public Bidding	11/09/2018-11/15/2018	11/28/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	120,000.00		120,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)	
					Ads/ of IB/REI	Post	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
19F00017	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems-Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers- <b>Construction of Flood Control and Lahar Mitigation Structures along Salvacion-Anoling-Miisi River (Miisi Section) Phase II, Daraga, Albay 2nd</b>	ROV	Construction	Public Bidding	11/09/2018-11/15/2018		11/28/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	200,000.00		200,000.00	Construction of Flood Mitigation Structure
19F00018	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- <b>Construction of Daet River Control Project, Brgy. Lag-on, Daet, Camarines Norte</b>	ROV	Construction	Public Bidding	11/09/2018-11/15/2018		11/28/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	101,536.00		101,536.00	Construction of Flood Mitigation Structure
19F00019	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- <b>Construction/Improvement/ Rehabilitation of Cadacan River Flood Control System, Brgy. Gulang gulang &amp; Brgy.Gabao, Irosin, Sorsogon 2nd</b>	ROV	Construction	Public Bidding	11/09/2018-11/15/2018		11/28/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	120,000.00		120,000.00	Construction of Flood Mitigation Structure
19F00020	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- <b>Construction of San Nicolas River Control, Brgy. Cabanbanan, San Vicente, Camarines Norte</b>	ROV	Construction	Public Bidding	11/09/2018-11/15/2018		11/28/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	115,000.00		115,000.00	Construction of Flood Mitigation Structure
19F00021	OO2: Protect Lives and Properties Against Major Floods-Flood Management Program-Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems- <b>Construction of Bato River Improvement Works, Bato, Catanduanes</b>	ROV	Construction	Public Bidding	11/14/2018-11/20/2018		12/04/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	87,203.00		87,203.00	Rehab/Major Repair of Flood Control Structure
19F00022	OO1:Ensure Safe and Reliable National Road System-Network Development Program-Construction of Missing Links/New Roads- <b>San Fernando-San Jacinto Monreal Road, Masbate 3rd</b>	ROV	Construction	Public Bidding	11/14/2018-11/20/2018		12/04/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	100,000.00		100,000.00	Construction of Concrete Road
19F00023	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Seaports- <b>Imelda Boulevard, Virac, Catanduanes</b>	ROV	Construction	Public Bidding	11/14/2018-11/20/2018		12/04/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	150,000.00		150,000.00	Construction of Concrete Road
19F00024	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations- <b>Bulan-Matnog-Sta. Magdalena-Bulusan Road (Bulan Section-Package I) leading to Bulusan National Park, Sorsogon 2</b>	ROV	Construction	Public Bidding	11/22/2018-11/28/2018		12/11/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	100,000.00		100,000.00	Construction of Concrete Road
19F00025	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations- <b>Bulan-Matnog-Sta. Magdalena-Bulusan Road (Bulan Section-Package II) leading to Bulusan National Park, Sorsogon 2</b>	ROV	Construction	Public Bidding	11/22/2018-11/28/2018		12/11/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	100,000.00		100,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)	
					Ads/ of IB/REI	Post	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
19F00026	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations- <b>Bulan-Matnog-Sta. Magdalena-Bulusan Road (Matnog Section-Package I) leading to Bulusan National Park, Sorsogon 2nd</b>	ROV	Construction	Public Bidding	11/22/2018-11/28/2018		12/11/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	100,000.00		100,000.00	Construction of Concrete Road
19F00027	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations- <b>Bulan-Matnog-Sta. Magdalena-Bulusan Road (Matnog Section-Package II) leading to Bulusan National Park, Sorsogon 2nd</b>	ROV	Construction	Public Bidding	11/22/2018-11/28/2018		12/11/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	100,000.00		100,000.00	Construction of Concrete Road
19F00028	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations- <b>Matnog-Bulan-Magallanes Tourism West Coast Highway (Caditaan Section) , Magallanes, Sorsogon 1st</b>	ROV	Construction	Public Bidding	11/29/2018-12/05/2018		12/18/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	110,000.00		110,000.00	Construction of Concrete Road
19F00029	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations- <b>Matnog-Bulan-Magallanes Tourism West Coast Highway (Ginangra-Pawik Section) , Magallanes, Sorsogon 1st</b>	ROV	Construction	Public Bidding	11/29/2018-12/05/2018		12/18/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	110,000.00		110,000.00	Construction of Concrete Road
19F00030	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations- <b>Matnog-Bulan-Magallanes Tourism West Coast Highway ( Pangpang-Ginangra Section) , Magallanes, Sorsogon</b>	ROV	Construction	Public Bidding	11/29/2018-12/05/2018		12/18/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	110,000.00		110,000.00	Construction of Concrete Road
19F00031	OO1: Ensure Safe and Reliable National Road System Bridge Program-Replacement of Permanent Weak Bridge- <b>Pawili Bridge (B00451LZ) along Daang Maharlika, Camarines Sur 4th DEO</b>	ROV	Construction	Public Bidding	11/29/2018-12/05/2018		12/18/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	129,710.00		129,710.00	Construction of Concrete Road
19F00032	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations- <b>Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park (Sta. Magdalena Section-Package I), Sorsogon 2nd DEO</b>	ROV	Construction	Public Bidding	11/29/2018-12/05/2018		12/18/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	100,000.00		100,000.00	Construction of Concrete Road
19F00033	Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Declared Tourism Destinations- <b>Matnog-Sta. Magdalena-Bulusan Road leading to Bulusan National Park (Sta. Magdalena Section-Package II), Sorsogon 2nd DEO</b>	ROV	Construction	Public Bidding	11/29/2018-12/05/2018		12/18/2018	01/16/2019 01/22/2019	01/23/2019 02/01/2019	GAA 2019	100,000.00		100,000.00	Construction of Concrete Road
19F00034	OO1: Ensure Safe and Reliable National Road System Bridge Program-Replacement of Permanent Weak Bridge- <b>Talinga Bridge (B00269LZ) along Daang Maharlika, Sorsogon 2nd DEO</b>	ROV	Construction	Public Bidding	11/16/2018-11/22/2018		12/06/2018	01/17/2019-01/24/2019	01/25/2019-02/06/2019	GAA 2019	55,000.00		55,000.00	Replacement of Bridge

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)	
					Ads/ of IB/REI	Post	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
19F00035	Local Program: Multi-Purpose Facilities-National Buildings- <b>Construction of Bicol University Convention Center and Disaster Risk Reduction and Management Center, Phase II, Legazpi City</b>	ROV	Construction	Public Bidding	11/29/2018-12/05/2018		12/20/2018	01/18/2019-01/25/2019	01/28/2019-02/07/2019	GAA 2019	200,000.00		200,000.00	Construction of Multi-Purpose Building
19F00036	OO1: Ensure Safe and Reliable National Road System Bridge Program-Replacement of Permanent Weak Bridge- <b>Tawog Bridge (B00182LZ) along Ariman-Jct Bulusan Lake Road, Sorsogon 2nd DEO</b>	ROV	Construction	Public Bidding	12/07/2018-12/13/2018		12/28/2018	01/24/2019-01/31/2019	02/01/2019-02/13/2019	GAA 2019	75,000.00		75,000.00	Replacement of Bridge
19F00037	Local Program: Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local Projects-Flood Control and Drainage/Flood Control Structures/Facilities- <b>Structural Improvement of Public Buildings and Construction of Evacuation Centers, Region V</b>	ROV	Construction	Public Bidding	12/07/2018-12/13/2018		12/28/2018	01/24/2019-01/31/2019	02/01/2019-02/13/2019	GAA 2019	144,000.00		144,000.00	Construction of Buildings
19F00038	Local Program: Multi-Purpose Facilities-National Buildings- <b>Construction of Provincial Integrated Transport Terminal and Business Complex, Catanduanes</b>	ROV	Construction	Public Bidding	12/27/2018-01/02/2019		01/15/2019	02/01/2019-02/08/2019	02/11/2019-02/20/2019	GAA 2019	200,000.00		200,000.00	Construction of Multi-Purpose Building
19F00039	OO1: Ensure Safe and Reliable National Road System Bridge Program-Widening of Permanent Bridges <b>Kilbay Br (B00446LZ) along R. Andaya Highway, Camarines Sur 5th DEO</b>	ROV	Construction	Public Bidding	01/03/2019-01/09/2019		01/22/2019	02/15/2019-02/22/2019	02/25/2019-03/06/2019	GAA 2019	138,100.00		138,100.00	Widening of Bridge
19F00040	OO1: Ensure Safe and Reliable National Road System Network Development-Road Widening-Primary Roads- <b>Daang Maharlika, K0323+800-K0326+703, K0326+851-K0327+351, K0329+788-K0329+812 Camarines Norte</b>	ROV	Construction	Public Bidding	01/04/2019-01/10/2019		01/25/2019	02/21/2019-02/28/2019	03/01/2019-03/13/2019	GAA 2019	120,000.00		120,000.00	Road Widening
19F00041	OO1: Ensure Safe and Reliable National Road System Network Development-Road Widening-Primary Roads- <b>Daang Maharlika, K0535+000-K0537+840, K0537+847-K0539+000, Albay 2nd DEO</b>	ROV	Construction	Public Bidding	01/11/2019-01/17/2019		01/30/2019	02/25/2019-03/04/2019	03/05/2019-03/15/2019	GAA 2019	150,000.00		150,000.00	Road Concreting
19F00042	OO1:Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-pass and Diversion Roads- <b>Barcelona-Casiguran Road (Barcelona Section), Sorsogon 2nd DEO</b>	ROV	Construction	Public Bidding	01/04/2019-01/10/2019		01/25/2019	02/28/2019-03/07/2019	03/08/2019-03/20/2019	GAA 2019	100,000.00		100,000.00	Road Concreting
19F00043	OO1:Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-pass and Diversion Roads- <b>Juban-Bulan Diversion Road (Juban Section), Sorsogon 2nd DEO</b>	ROV	Construction	Public Bidding	01/04/2019-01/10/2019		01/25/2019	02/28/2019-03/07/2019	03/08/2019-03/20/2019	GAA 2019	100,000.00		100,000.00	Road Concreting
19F00044	OO1:Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-pass and Diversion Roads- <b>Juban-Bulan Diversion Road (Bulan Section), Sorsogon 2nd DEO</b>	ROV	Construction	Public Bidding	01/04/2019-01/10/2019		01/25/2019	02/28/2019-03/07/2019	03/08/2019-03/20/2019	GAA 2019	100,000.00		100,000.00	Road Concreting
19F00045	OO1:Ensure Safe and Reliable National Road System-Network Development Program- <b>Construction of By-pass and Diversion Roads-Gubat Bypass Road, Sorsogon 2nd DEO</b>	ROV	Construction	Public Bidding	01/22/2019-01/28/2019		02/11/2019	03/07/2019-03/14/2019	03/15/2019-03/27/2019	GAA 2019	100,000.00		100,000.00	Road Concreting

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/ of IB/REI	Post	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE	
19F00046	OO1:Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-pass and Diversion Roads- <b>Daraga Urban Tourism Ecoroute (DUTERTE) Project, Albay 2nd DEO</b>	ROV	Construction	Public Bidding	01/22/2019-01/28/2019	02/11/2019	03/07/2019-03/14/2019	03/15/2019-03/27/2019	GAA 2019	120,000.00		120,000.00	Road Opening
19F00047	OO1:Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-pass and Diversion Roads- <b>Camarines Sur/ Albay Diversion Road (Albay Section), Albay, Albay 3rd DEO</b>	ROV	Construction	Public Bidding	01/22/2019-01/28/2019	02/11/2019	03/07/2019-03/14/2019	03/15/2019-03/27/2019	GAA 2019	150,000.00		150,000.00	Road Concreting
19F00048	OO1:Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-pass and Diversion Roads- <b>Camarines Sur/ Albay Diversion Road (Camarines Section), Camarines Sur 1st DEO</b>	ROV	Construction	Public Bidding	02/08/2019-02/14/2019	02/27/2019	03/25/2019-04/01/2019	04/02/2019-04/12/2019	GAA 2019	120,000.00		120,000.00	Road Opening
19F00049	OO1:Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-pass and Diversion Roads- <b>Daraga Albay Diversion Road, Albay, Albay 2nd DEO</b>	ROV	Construction	Public Bidding	02/08/2019-02/14/2019	02/27/2019	03/25/2019-04/01/2019	04/02/2019-04/12/2019	GAA 2019	105,000.00		105,000.00	Road Opening
19F00050	OO1:Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-pass and Diversion Roads- <b>Camarines Sur Expressway Project (San Fernando-Pili), Camarines Sur, Camarines Sur 1st DEO</b>	ROV	Construction	Public Bidding	02/08/2019-02/14/2019	02/27/2019	03/25/2019-04/01/2019	04/02/2019-04/12/2019	GAA 2019	150,000.00		150,000.00	Road Concreting
19F00051	OO1:Ensure Safe and Reliable National Road System-Network Development Program-Construction of By-pass and Diversion Roads- <b>Naga-Jct-Magarao-Canaman-Libmanan Jct. PPH (Skybridge) Camarines Sur, Camarines Sur 5th DEO</b>	ROV	Construction	Public Bidding	02/08/2019-02/14/2019	02/27/2019	03/25/2019-04/01/2019	04/02/2019-04/12/2019	GAA 2019	150,000.00		150,000.00	
ALBAY 1ST DEO													
a.	ORGANIZATIONAL OUTCOME 1												
1	ASSET PRESERVATION PROGRAM												
	PREVENTIVE MAINTENANCE-SECONDARY ROADS												
1	Daang Maharlika Jct-Legazpi-Sto. Domingo-Tabaco-Camarines Sur Bdry Rd - K0562+357-K0565+243	Central/ROV			09/27/2018-10/03/2018	10/18/2018	11/25/2018-11/30/2018	12/01/2018-12/10/2018		66,963,000.00		66,963,000.00	
2	Ligao-Tabaco Rd- K0526+066-k0526+239,K0526+287-K0526+847	Albay 1			09/04/2018-09/10/2018	09/25/2018	11/02/2018-11/07/2018	11/08/2018-11/17/2018		30,898,000.00		30,898,000.00	
3	Tabaco Wharf Rd - (S0365LZ) Chainage 0-Chainage 738	Albay 1			10/02/2018-10/08/2018	10/23/2018	11/30/2018-12/05/2018	12/06/2018-12/15/2018		11,355,000.00		11,355,000.00	
	PREVENTIVE MAINTENANCE-TERTIARY ROADS												
4	Mt. Mayon Park Rd- K0517+-095-K0519+360	Albay 1			10/03/2018-10/09/2018	10/24/2018	12/01/2018-12/06/2018	12/07/2018-12/16/2018		35,911,000.00		35,911,000.00	
5	Sto. Domingo Poblacion Rd- K0542+152-K0544+999	Albay 1			09/27/2018-10/03/2018	10/18/2018	11/25/2018-11/30/2018	12/01/2018-12/10/2018		37,724,000.00		37,724,000.00	
	REHABILITATION/RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS												
6	Ligao-Tabaco Rd- K0519+873.2-K0520+000	Albay 1			10/02/2018-10/08/2018	10/23/2018	11/30/2018-12/05/2018	12/06/2018-12/15/2018		5,157,000.00		5,157,000.00	
	REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - SECONDARY ROADS												

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7	Daang Maharlika Jct-Legazpi-Sto. Domingo-Tabaco-Camarines Sur Bdry Rd - K0576+800- K0576+950	Central/ROV			10/09/2018-10/15/2018	10/30/2018	12/07/2018-12/12/2018	12/13/2018-12/22/2018		98,000,000.00		98,000,000.00	
8	Daang Maharlika Jct-Legazpi-Sto. Domingo-Tabaco-Camarines Sur Bdry Rd - K0579+800- K0579+940	Central/ROV			10/18/2018-10/24/2018	11/08/2018	12/16/2018-12/21/2018	12/22/2018-12/31/2018		98,000,000.00		98,000,000.00	
	<b>REHABILITATION/RECONSTRUCTION OF ROADS WITH SLIPS, SLOPE COLLAPSE AND LANDSLIDE - TERTIARY ROADS</b>												
9	Mt. Mayon Park Rd- K0518+972-K0519+033, K0523+750-K0523+820, K0524+120-K0524+151	Albay 1			10/03/2018-10/09/2018	10/24/2018	12/01/2018-12/06/2018	12/07/2018-12/16/2018		30,000,000.00		30,000,000.00	
10	Sto. Domingo-Buhatan-Cagraray Circumferential Rd- K0546+359-K0546+533	Albay 1			09/27/2018-10/03/2018-10/09/2018	10/18/2018	11/25/2018-11/30/2018	12/01/2018-12/10/2018		18,000,000.00		18,000,000.00	
	<b>CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS-SECONDARY ROADS</b>												
11	Ligao-Tabaco Rd - K0519+066-K0521+130; K0523-143-K0523+253	Albay 1			10/02/2018-10/08/2018	10/23/2018	11/30/2018-12/05/2018	12/06/2018-12/15/2018		23,080,000.00		23,080,000.00	
	<b>CONSTRUCTION/UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS-TERTIARY ROADS</b>												
12	Mt Mayon Park Rd - (S03031LZ) Chainage 000-Chainage 200	Albay 1			10/03/2018-10/09/2018	10/24/2018	12/01/2018-12/06/2018	12/07/2018-12/16/2018		4,239,000.00		4,239,000.00	
13	Sto. Domingo-Buhatan-Cagraray Circumferential Rd- K0548+000- K0549+000; K0557+822-K0558+176	Albay 1			09/27/2018-10/03/2018	10/18/2018	11/25/2018-11/30/2018	12/01/2018-12/10/2018		14,354,000.00		14,354,000.00	
<b>2</b>	<b>NETWORK DEVELOPMENT PROGRAM</b>									<b>354,760,000.00</b>		<b>354,760,000.00</b>	
	<b>ROAD WIDENING - SECONDARY ROADS</b>												
14	Daang Maharlika Jct-Legazpi-Sto. Domingo-Tabaco-Camarines Sur Bdry Rd - K0548+733-K0550+532	Central/ROV			10/09/2018-10/15/2018	10/30/2018	12/07/2018-12/12/2018	12/13/2018-12/22/2018		61,000,000.00		61,000,000.00	
15	Ligao-Tabaco Rd - K0521+129 - K0522+645, K0522+660-K0522+700, K0525+030-K0526+000	Central/ROV			10/02/2018-10/08/2018	10/23/2018	11/30/2018-12/05/2018	12/06/2018-12/15/2018		91,500,000.00		91,500,000.00	
16	Daang Maharlika Jct-Legazpi-Sto. Domingo-Tabaco-Camarines Sur Bdry Rd - K0555+477-K0555+556, K0560+839-K0561+894	Albay 1			10/09/2018-10/15/2018	10/30/2018	12/07/2018-12/12/2018	12/13/2018-12/22/2018		37,500,000.00		37,500,000.00	
	<b>ROAD WIDENING - TERTIARY ROADS</b>												
17	Mt Mayon Park Rd - K0518+300- K0518+972	Albay 1			10/03/2018-10/09/2018	10/24/2018	12/01/2018-12/06/2018	12/07/2018-12/16/2018		25,000,000.00		25,000,000.00	
18	Sto. Domingo Poblacion Rd - K0542+200- K0542+876	Albay 1			09/27/2018-10/03/2018	10/18/2018	11/25/2018-11/30/2018	12/01/2018-12/10/2018		25,000,000.00		25,000,000.00	
19	Sto. Domingo-Buhatan-Cagraray Circumferential Rd - K0553+500 - K0553+963	Albay 1			09/27/2018-10/03/2018	10/18/2018	11/25/2018-11/30/2018	12/01/2018-12/10/2018		11,525,000.00		11,525,000.00	
	<b>CONSTRUCTION OF MISSING LINKS / NEW ROADS</b>												
20	Tabaco City-Malinao-Buhi-Iriga Road, Albay	Central/ROV			10/25/2018-10/31/2018	11/15/2018	12/23/2018-12/28/2018	12/29/2018-01/07/2019		100,000,000.00		100,000,000.00	
	<b>OFF-CARRIAGEWAY IMPROVEMENTS - SECONDARY ROADS</b>												
21	Daang Maharlika Jct-Legazpi-Sto. Domingo-Tabaco-Camarines Sur Bdry Rd - K0578+132-K0578+500, K0579+121-K0579+400	Albay 1			10/09/2018-10/15/2018	10/30/2018	12/07/2018-12/12/2018	12/13/2018-12/22/2018		3,235,000.00		3,235,000.00	
<b>3</b>	<b>BRIDGE PROGRAM</b>									<b>186,230,000.00</b>		<b>186,230,000.00</b>	
	<b>REPLACEMENT OF PERMANENT WEAK BRIDGES</b>												
22	Bonga Br. 1 (B00224LZ) Along Daang Maharlika Jct-Legazpi-Sto. Domingo-Tabaco-Camarines Sur Bdry Rd	Albay 1			11/22/2018-11/28/2018	12/13/2018	01/20/2019-01/25/2019	01/26/2019-02/04/2019		38,250,000.00		38,250,000.00	
23	Bonga Br. 3 (B00226LZ) Along Daang Maharlika Jct-Legazpi-Sto. Domingo-Tabaco-Camarines Sur Bdry Rd	Albay 1			11/22/2018-11/28/2018	12/13/2018	01/20/2019-01/25/2019	01/26/2019-02/04/2019		20,000,000.00		20,000,000.00	
24	San Carlos Br. (B00242LZ) Along Daang Maharlika Jct-Legazpi-Sto. Domingo-Tabaco-Camarines Sur Bdry Rd	Albay 1			11/22/2018-11/28/2018	12/13/2018	01/20/2019-01/25/2019	01/26/2019-02/04/2019		10,800,000.00		10,800,000.00	
	<b>RETROFITTING/STRENGTHENING OF PERMANENT BRIDGES</b>												

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
25	Tiagao Br. (B00231LZ) Along Daang Maharlika Jct-Legazpi-Sto. Domingo-Tabaco-Camarines Sur Bdry Rd	Albay 1			11/22/2018-11/28/2018	12/13/2018	01/20/2019-01/25/2019	01/26/2019-02/04/2019		4,980,000.00		4,980,000.00	
	<b>WIDENING OF PERMANENT BRIDGES</b>												
26	Buang Br. ( B00198LZ) Along Ligao-Tabaco Rd	Central/ROV			11/22/2018-11/28/2018	12/13/2018	01/20/2019-01/25/2019	01/26/2019-02/04/2019		80,000,000.00		80,000,000.00	
27	Paraputo Br. (B00206LZ) along Ligao-Tabaco Rd	Albay 1			11/22/2018-11/28/2018	12/13/2018	01/20/2019-01/25/2019	01/26/2019-02/04/2019		15,200,000.00		15,200,000.00	
28	Rocamonte Br. (B00207LZ) along Ligao-Tabaco Rd	Albay 1			11/22/2018-11/28/2018	12/13/2018	01/20/2019-01/25/2019	01/26/2019-02/04/2019		10,000,000.00		10,000,000.00	
29	San Antonio Br. 1 (B00208LZ) along Ligao-Tabaco Rd	Albay 1			11/22/2018-11/28/2018	12/13/2018	01/20/2019-01/25/2019	01/26/2019-02/04/2019		7,000,000.00		7,000,000.00	
<b>b.</b>	<b>ORGANIZATIONAL OUTCOME 2 : Protect Lives and Properties Against Major Floods</b>									<b>1,172,402,000.00</b>		<b>1,172,402,000.00</b>	
<b>1</b>	<b>FLOOD MANAGEMENT PROGRAM</b>									<b>906,802,000.00</b>		<b>906,802,000.00</b>	
	<b>CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEMS</b>									<b>566,497,000.00</b>		<b>566,497,000.00</b>	
30	Construction of Flood Control Project at Fidel Surtida, Sto. Domingo, Albay	Albay 1			08/30/2018-09/05/2018	09/20/2018	10/28/2018-11/02/2018	11/03/2018-11/12/2018		20,000,000.00		20,000,000.00	
31	Construction of Flood Mitigation of Joroan River, Tiwi, Albay	Albay 1			08/14/2018-08/20/2018	09/04/2018	10/12/2018-10/17/2018	10/18/2018-10/27/2018		30,000,000.00		30,000,000.00	
32	Construction/Extension of Brgy. Awang River Control (Downstream) Along San Francisco/Tuliw Creek, Malinao, Albay	Albay 1			09/03/2018-09/09/2018	09/24/2018	11/01/2018-11/06/2018	11/07/2018-11/16/2018		50,000,000.00		50,000,000.00	
33	Construction/Extension of Ogob River Control, Malinao, Albay	Albay 1			09/05/2018-09/11/2018	09/26/2018	11/03/2018-11/08/2018	11/09/2018-11/18/2018		18,000,000.00		18,000,000.00	
34	Construction/Extension of Oras River Control, Tabaco City, Albay	Albay 1			08/30/2018-09/05/2018	09/20/2018	10/28/2018-11/02/2018	11/03/2018-11/12/2018		20,000,000.00		20,000,000.00	
35	Construction/Extension of Pinagbobong River Control, Tabaco City, Albay	Albay 1			08/20/2018-08/26/2018	09/10/2018	10/18/2018-10/23/2018	10/24/2018-11/02/2018		19,250,000.00		19,250,000.00	
36	Construction/Extension of San Lorenzo Seawall (Phase II ), Tabaco City, Albay	Albay 1			08/14/2018-08/20/2018	09/04/2018	10/12/2018-10/17/2018	10/18/2018-10/27/2018		40,000,000.00		40,000,000.00	
37	Construction/Extension of San Pedro Seawall, Bacacay, Albay	Albay 1			09/03/2018-09/09/2018	09/24/2018	11/01/2018-11/06/2018	11/07/2018-11/16/2018		40,000,000.00		40,000,000.00	
38	Construction/Extension of San Roque Seawall , Tabaco City, Albay	Albay 1			09/05/2018-09/11/2018	09/26/2018	11/03/2018-11/08/2018	11/09/2018-11/18/2018		40,000,000.00		40,000,000.00	
39	Construction/Rehabilitation of Brgy. Nagas River Control (Upstream) along Nagas/Taki River, Tiwi, Albay	Albay 1			08/30/2018-09/05/2018	09/20/2018	10/28/2018-11/02/2018	11/03/2018-11/12/2018		50,000,000.00		50,000,000.00	
40	Rehabilitation/Construction/Extension of Bariw Seawall (Phase II), Malinao, Albay	Albay 1			08/20/2018-08/26/2018	09/10/2018	10/18/2018-10/23/2018	10/24/2018-11/02/2018		35,000,000.00		35,000,000.00	
41	Rehabilitation/Construction/Extension of Sogod Seawall, Tiwi, Albay	Albay 1			08/30/2018-09/05/2018	09/20/2018	10/28/2018-11/02/2018	11/03/2018-11/12/2018		25,000,000.00		25,000,000.00	
42	Rehabilitation/Extension/Improvement of Bulang River Control Along Bulang River, Malinao, Albay	Albay 1			09/05/2018-09/11/2018	09/26/2018	11/03/2018-11/08/2018	11/09/2018-11/18/2018		30,000,000.00		30,000,000.00	
43	Rehabilitation/Improvement of Lidong Flood Control Dike (Upstream of Basud Bridge) Sta. 0+000- Sta. 0+610, Sto. Domingo, Albay	Albay 1			09/05/2018-09/11/2018	09/26/2018	11/03/2018-11/08/2018	11/09/2018-11/18/2018		20,000,000.00		20,000,000.00	
44	Construction/Extension of Buang River Control, Brgy Buang (Phase II), Tabaco City, Albay	Central/ROV			08/30/2018-09/05/2018	09/20/2018	10/28/2018-11/02/2018	11/03/2018-11/12/2018		60,000,000.00		60,000,000.00	



Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
45	Construction/Rehabilitation of Soa (Upstream) River Control, Malinao, Albay	Central/ROV			08/20/2018-08/26/2018	09/10/2018	10/18/2018-10/23/2018	10/24/2018-11/02/2018		69,247,000.00		69,247,000.00	
	CONSTRUCTION/REHABILITATION OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS									340,305,000.00		340,305,000.00	
46	Construction/Extension of Binitayan Seawall, Malilipot, Albay	Albay 1			09/03/2018-09/09/2018	09/24/2018	11/01/2018-11/06/2018	11/07/2018-11/16/2018		50,000,000.00		50,000,000.00	
47	Construction/Extension of Brgy. Balza River Control ( Downstream) along Quinale River, Malinao, Albay	Albay 1			09/05/2018-09/11/2018	09/26/2018	11/03/2018-11/08/2018	11/09/2018-11/18/2018		50,000,000.00		50,000,000.00	
48	Construction/Extension of Flood Mitigation Facilities along Kabilugan/Velasco/Bato River Basin (Lake Bicol), Awang, Brgy. Awang, Malinao, Albay	Albay 1			08/30/2018-09/05/2018	09/20/2018	10/28/2018-11/02/2018	11/03/2018-11/12/2018		50,000,000.00		50,000,000.00	
49	Construction/Extension of Flood Mitigation Facilities along Kabilugan/Velasco/Bato River Basin (Lake Bicol), Matagbac, Tabaco City, Albay	Albay 1			08/20/2018-08/26/2018	09/10/2018	10/18/2018-10/23/2018	10/24/2018-11/02/2018		20,000,000.00		20,000,000.00	
50	Construction/Extension of Flood Mitigation Facilities along Kabilugan/Velasco/Bato River Basin (Lake Bicol), Pawa, Brgy. Pawa, Malinao, Albay	Albay 1			08/30/2018-09/05/2018	09/20/2018	10/28/2018-11/02/2018	11/03/2018-11/12/2018		40,000,000.00		40,000,000.00	
51	Construction/Extension of San Francisco Seawall, Malilipot, Albay	Albay 1			09/05/2018-09/11/2018	09/26/2018	11/03/2018-11/08/2018	11/09/2018-11/18/2018		50,000,000.00		50,000,000.00	
52	Rehabilitation/Improvement of Tuliw River Control along Quinale River, Phase II, Malinao, Albay	Albay 1			09/05/2018-09/11/2018	09/26/2018	11/03/2018-11/08/2018	11/09/2018-11/18/2018		19,563,000.00		19,563,000.00	
53	Construction/Improvement of Labanon Flood Control System, Bacacay, Albay	Central/ROV			08/30/2018-09/05/2018	09/20/2018	10/28/2018-11/02/2018	11/03/2018-11/12/2018		60,742,000.00		60,742,000.00	
II	CONVERGENCE AND SPECIAL SUPPORT PROGRAM									265,600,000.00		265,600,000.00	
	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS									75,600,000.00		75,600,000.00	
54	Access Roads Leading to Bacacay Seaport, Bacacay, Albay	Albay 1			09/11/2018-09/17/2018	10/02/2018	11/09/2018-11/14/2018	11/15/2018-11/24/2018		10,000,000.00		10,000,000.00	
55	Access Roads Leading to Barangay 3 Seaport, Malilipot, Albay	Albay 1			09/04/2018-09/10/2018	09/25/2018	11/02/2018-11/07/2018	11/08/2018-11/17/2018		5,600,000.00		5,600,000.00	
56	Access Roads Leading to Baybay Seaport, Malinao, Albay	Albay 1			09/04/2018-09/10/2018	09/25/2018	11/02/201811/07/2018	11/08/2018-11/17/2018		10,000,000.00		10,000,000.00	
57	Access Roads Leading to Baybay Seaport, Tiwi, Albay	Albay 1			09/11/2018-09/17/2018	10/02/2018	11/09/2018-11/14/2018	11/15/2018-11/24/2018		10,000,000.00		10,000,000.00	
58	Access Roads Leading to Buhatan Seaport, Sto. Domingo, Albay	Albay 1			09/11/2018-09/17/2018	10/02/2018	11/09/2018-11/14/2018	11/15/2018-11/24/2018		10,000,000.00		10,000,000.00	
59	Access Roads Leading to Jonop Port-Cabunturan, Malinao, Albay	Albay 1			09/19/2018-09/25/2018	10/10/2018	11/17/2018-11/22/2018	11/23/2018-12/02/2018		10,000,000.00		10,000,000.00	
60	Access Roads Leading to San Roque Port, Tabaco City, Albay	Albay 1			09/11/2018-09/17/2018	10/02/2018	11/09/2018-11/14/2018	11/15/2018-11/24/2018		10,000,000.00		10,000,000.00	
61	Karangahan Boulevard, Tabaco City, Albay	Albay 1			09/19/2018-09/25/2018	10/10/2018	11/17/2018-11/22/2018	11/23/2018-12/02/2018		10,000,000.00		10,000,000.00	
	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION									130,000,000.00		130,000,000.00	
62	Tabaco-Malilipot-San Jose-Bacacay Poblacion, Bical (Sto. Domingo)-Cagraray Circumferential Road Leading to Busay Falls, Mt. Mayon Camp 1 Nature's Park, Banaag Apparition Site, and Beaches of Binitayan-Sogod-Panarayon-Hindi Bacacay Port-Igang-San Pedro-Cajugutan-Pili Port and Vanishing Islands, Brgy. San Jose, Malilipot, Albay	Albay 1			10/09/2018-10/15/2018	10/30/2018	12/07/2018-12/12/2018	12/13/2018-12/22/2018		10,000,000.00		10,000,000.00	
63	Tabaco-Malinao Road Leading to Vera Falls, Malinao, Albay	Albay 1			10/18/2018-10/24/2018	11/08/2018	12/16/2018-12/21/2018	12/22/2018-12/31/2018		10,000,000.00		10,000,000.00	

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
64	Tabaco-Malinao-Tiwi Roads leading to Kumaginking Falls, Tiwi Geothermal Plant . Phil. Ceramic Plant, Bugsukan Falls, Corangon Shoal,Joroan Church and Beaches, Putsan Beach, San Lorenzo Church, Brgy. Joroan, Tiwi, Albay	Albay 1			10/24/2018-10/30/2018	11/14/2018	12/22/2018-12/27/2018	12/28/2018-01/06/2019		10,000,000.00		10,000,000.00	
65	Cagraray Circumferential Road, Bacacay, Albay	Central/ROV			10/17/2018-10/23/2018	11/07/2018	12/15/2018-12/20/2018	12/21/2018-12/30/2018		100,000,000.00		100,000,000.00	
	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES									60,000,000.00		60,000,000.00	
66	Burabod-Sta. Elena-Tagoytoy and Sugcad-Matalipni-Malolos Road in Support of Coconut-Bio Engineering and ABACA "Salapid" Industrv, Malinao, Albay	Albay 1			10/30/2018-11/05/2018	11/20/2018	12/28/2018-01/02/2019	01/03/2019-01/12/2019		15,000,000.00		15,000,000.00	
67	Lidong Access Road in Support of Virgin Coconut Oil Manufacturers, Sto. Domingo, Albay	Albay 1			10/30/201811/05/2018	11/20/2018	12/28/2018-01/02/2019	01/03/2019-01/12/2019		15,000,000.00		15,000,000.00	
68	San Carlos-Matagbac-San Vicente Road Connecting to Ligao-Pio Duran Road Leading to Ricemill, Agri-Business Industry & Warehouses, Tabaco City, Albay	Albay 1			10/30/2018-11/05/2018	11/20/2018	12/28/2018-01/02/2019	01/03/2019-01/12/2019		15,000,000.00		15,000,000.00	
69	San Isidro-Iraya-Canaway-Sta Cruz Access Road Leading to "Lubid" and Dairy Farm Product Industry, Malilipot, Albay	Albay 1			10/30/2018-11/05/2018	11/20/2018	12/28/2018-01/02/2019	01/03/2019-01/12/2019		15,000,000.00		15,000,000.00	
c.	LOCAL PROGRAM:									1,494,902,000.00		1,494,902,000.00	
	CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS												
	BUILDINGS AND OTHER STRUCTURES/MULTIPURPOSE/FACILITIES									11,902,000.00		11,902,000.00	
70	Construction (Completion) of Evacuation Center, Brgy. Balading, Malinao, Albay	Albay 1			11/13/2018-11/19/2018	12/04/2018	01/11/2019-01/16/2019	01/17/2019-01/26/2019		7,902,000.00		7,902,000.00	
71	Construction of Multi Purpose Building at Poblacion, Malinao, Albay	Albay 1			11/13/2018-11/19/2018	12/04/2018	01/11/2019-01/16/2019	01/17/2019-01/26/2019		2,000,000.00		2,000,000.00	
72	Construction of Multi Purpose Building at Poblacion, Sto. Domingo, Albay	Albay 1			11/13/2018-11/19/2018	12/04/2018	01/11/2019-01/16/2019	01/17/2019-01/26/2019		2,000,000.00		2,000,000.00	
	FLOOD CONTROL AND DRAINAGE/FLOOD CONTROL STRUCTURES/FACILITIES									524,000,000.00		524,000,000.00	
73	Construction of Flood Control System along Libod River, Libod, Malinao, Albay	Albay 1			12/04/2018-12/10/2018	12/25/2018	02/01/2019-02/06/2019	02/07/2019-02/16/2019		24,000,000.00		24,000,000.00	
74	Construction Of Basud River Control Along Basud River, Sto. Domingo, Albay	Central/ROV			12/04/2018-12/10/2018	12/25/2018	02/01/2019-02/06/2019	02/07/2019-02/16/2019		100,000,000.00		100,000,000.00	
75	Construction Of Bulawan River Control, Malilipot, Albay	Central/ROV			12/04/2018-12/10/2018	12/25/2018	02/01/2019-02/06/2019	02/07/2019-02/16/2019		100,000,000.00		100,000,000.00	
76	Construction Of Lidong River Control, Sto. Domingo, Albay	Central/ROV			12/04/2018-12/10/2018	12/25/2018	02/01/2019-02/06/2019	02/07/2019-02/16/2019		100,000,000.00		100,000,000.00	
77	Construction Of Malinao Seawall, Malinao, Albay	Central/ROV			12/04/2018-12/10/2018	12/25/2018	02/01/2019-02/06/2019	02/07/2019-02/16/2019		100,000,000.00		100,000,000.00	
78	Construction Of Sto. Domingo Seawall, Sto. Domingo, Albay	Central/ROV			11/05/2018-11/11/2018	11/26/2018	01/08/2019-01/08/2019	01/09/2019-01/18/2019		100,000,000.00		100,000,000.00	
	FLOOD CONTROL AND DRAINAGE/DRAINAGE PROTECTION WORKS									100,000,000.00		100,000,000.00	
79	Construction Of Sto. Domingo Breakwater, Phase 2, Sto. Domingo, Albay	Central/ROV			10/04/2018-10/10/2018	10/25/2018	12/02/2018-12/07/2018	12/08/2018-12/17/2018		100,000,000.00		100,000,000.00	
	NATIONAL ROADS -SECONDARY ROADS									500,000,000.00		500,000,000.00	
80	Asphalt Overlay Along Daang Maharlika Jct-Legazpi-Sto. Domingo-Tabaco-Camarines Sur Bdry Rd K0540+936-K0547+178, Sto. Domingo, Albay	Central/ROV			12/04/2018-12/10/2018	12/25/2018	02/01/2019-02/06/2019	02/07/2019-02/16/2019		100,000,000.00		100,000,000.00	
81	Asphalt Overlay Along Daang Maharlika Jct-Legazpi-Sto. Domingo-Tabaco-Camarines Sur Bdry Rd K0559+780-K0566+750, Malinao, Albay	Central/ROV			12/04/2018-12/10/2018	12/25/2018	02/01/2019-02/06/2019	02/07/2019-02/16/2019		100,000,000.00		100,000,000.00	
82	Asphalt Overlay Along Daang Maharlika Jct-Legazpi-Sto. Domingo-Tabaco-Camarines Sur Bdry Rd K0573+750-K0582+000, Tiwi, Albay	Central/ROV			12/04/2018-12/10/2018	12/25/2018	02/01/2019-02/06/2019	02/07/2019-02/16/2019		100,000,000.00		100,000,000.00	
83	Asphalt Overlay Along Sto. Domingo-Buhatan-Cagraray Circumferential Road Jct. Bical-Pili-Poblacion Road, Bacacay, Albav	Central/ROV			09/20/2018-09/26/2018	10/11/2018	11/18/2018-11/23/2018	11/24/2018-12/03/2018		100,000,000.00		100,000,000.00	

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)	
					Ads/ of IB/REI	Post	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
84	Asphalt Overlay of Mayon Park Road, K0517+095 - K0525+525, City of Tabaco, Albay	Central/ ROV			12/04/2018- 12/10/2018		12/25/2018	02/01/2019- 02/06/2019	02/07/2019- 02/16/2019		100,000,000.00		100,000,000.00	
	LOCAL ROADS AND BRIDGES/LOCAL ROADS										359,000,000.00		359,000,000.00	
85	Construction of Buhatan-Alimsog Coastal Road (Alimsog Section), Sto. Domingo, Albay	Central/ ROV			10/04/2018- 10/10/2018		10/25/2018	12/02/2018- 12/07/2018	12/08/2018- 12/17/2018		100,000,000.00		100,000,000.00	
86	Construction of Buhatan-Alimsog Coastal Road (Buhatan Section), Sto. Domingo, Albay	Central/ ROV			10/04/2018- 10/10/2018		10/25/2018	12/02/2018- 12/07/2018	12/08/2018- 12/17/2018		98,000,000.00		98,000,000.00	
87	Construction of Bulang-Quinarabasahan Road (Phase 2), Malinao, Albay	Central/ ROV			10/04/2018- 10/10/2018		10/25/2018	12/02/2018- 12/07/2018	12/08/2018- 12/17/2018		100,000,000.00		100,000,000.00	
88	Construction of Sto. Domingo Coastal Road, Sto. Domingo, Albay	Central/ ROV			10/04/2018- 10/10/2018		10/25/2018	12/02/2018- 12/07/2018	12/08/2018- 12/17/2018		61,000,000.00		61,000,000.00	
ALBAY 2nd DEO														
19FB0148	Construction of Barangay Permanent Evacuation Holding Center, Brgy. Peñaranda, Legazpi City, Albay		DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	January 0, 1900 to January 0, 1900	January 0, 1900				CY 2019 GAA	5,000			Construction of Multi Purpose Building
19FB0149	Construction of Barangay Permanent Evacuation Holding Center, Brgy. Rizal Street (Ilawod Poblacion), Legazpi City, Albay		DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	January 0, 1900 to January 0, 1900	January 0, 1900				CY 2019 GAA	5,000			Construction of Multi Purpose Building
19FB0150	Construction of Barangay Permanent Evacuation Holding Center, Brgy. Sagmin, Legazpi City, Albay		DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	January 0, 1900 to January 0, 1900	January 0, 1900				CY 2019 GAA	5,000			Construction of Multi Purpose Building
19FB0151	Construction of Barangay Permanent Evacuation Holding Center, Brgy. San Joaquin, Legazpi City, Albay		DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	January 0, 1900 to January 0, 1900	January 0, 1900				CY 2019 GAA	5,000			Construction of Multi Purpose Building
19FB0152	Construction of Barangay Permanent Evacuation Holding Center, Brgy. San Rafael, Daraga, Albay		DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	January 0, 1900 to January 0, 1900	January 0, 1900				CY 2019 GAA	5,000			Construction of Multi Purpose Building
19FB0153	Construction of Barangay Permanent Evacuation Holding Center, Brgy. San Ramon, Daraga, Albay		DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	January 0, 1900 to January 0, 1900	January 0, 1900				CY 2019 GAA	5,000			Construction of Multi Purpose Building
19FB0179	Construction of Multi-Purpose Building at Poblacion, Daraga, Albay		DPWH ALBAY  2nd DEO	Public Bidding/  Competitive	January 28, 2019 to February 03, 2019	#####				CY 2019 GAA	2,000			Construction of Multi Purpose Building
19FB0180	Construction of Multi-Purpose Building (Covered Court), Brgy. Buyoan, Legazpi City, Albay		DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	January 28, 2019 to February 03, 2019	#####				CY 2019 GAA	5,000			Construction of Multi Purpose Building
19FB0181	Construction of Multi-Purpose Building (Covered Court), Buraguis Elementary School, Buraguis, Legazpi City, Albay		DPWH ALBAY 2nd DEO	Public Bidding/ Competitive	January 28, 2019 to February 03, 2019	#####				CY 2019 GAA	5,000			Construction of Multi Purpose Building
19FB0182	Construction of Multi-Purpose Building, Mabini Elementary School, Brgy. Mabini, Legazpi City, Albay		DPWH ALBAY  2nd DEO	Public Bidding/  Competitive	January 28, 2019 to February 03, 2019	#####				CY 2019 GAA	7,500			Construction of Multi Purpose Building
ALBAY 3RD DEO														
1	Asphalt Overlay of Ligao Poblacion Road K0503+299.39 - K0504+428		Maintenance Section	Competitive Bidding	October 16, 2018	November 13, 2018	January 14, 2019	January 24, 2019	GOP		9,357,000.00		9,357,000.00	Asphalt Overlay of a total of 2.72 lane-km national secondary road.

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/ of IB/REI	Post	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE	
2	Preventive Maintenance of National Roads - Secondary, Asphalt Overlay of Albay West Coast Road K0526+630 - K0527+051 K0530+056 - K0531+000 K0532+803 - K0533+488		Maintenance Section	Competitive Bidding	October 16, 2018	November 13, 2018	January 14, 2019	January 24, 2019	GOP	28,474,000.00		28,474,000.00	Asphalt Overlay of a total of 3.70 lane-km national secondary road.
3	, Asphalt Overlay of Ligao-Pioduran Road K0522+103 - K0523+000 K0525+715 - K0526+318 K0534+020 - K0534+500 K0534+780 - K0535+010		Maintenance Section	Competitive Bidding	October 16, 2018	November 13, 2018	January 14, 2019	January 24, 2019	GOP	18,927,000.00		18,927,000.00	Asphalt Overlay of a total of 4.43 lane-km national secondary road.
4	Major River Basins & Principal Rivers Construction/Improvement of Labiogan River Course (Cavasi/Dandan Section) (Upstream) Cavasi, Ligao City, Albay		Construction Section	Competitive Bidding	October 16, 2018	November 13, 2018	January 14, 2019	January 24, 2019	GOP	34,000,000.00		34,000,000.00	Construction/Improvement of a total of 591.65 LM flood control structure.
5	River Basins & Principal Rivers Construction/Improvement of Labiogan River Course (Cavasi/Dandan Section) (Downstream) Cavasi, Ligao City, Albay		Construction Section	Competitive Bidding	October 16, 2018	November 13, 2018	January 14, 2019	January 24, 2019	GOP	30,000,000.00		30,000,000.00	Construction/Improvement of a total of 522.05 LM flood control structure.
6	River Basins & Principal Rivers Construction/Improvement of Labiogan River Course (San Agustin Section) (Upstream of San Agustin Bridge) Libon, Albay		Construction Section	Competitive Bidding	October 16, 2018	November 13, 2018	January 14, 2019	January 24, 2019	GOP	20,983,000.00		20,983,000.00	Construction/Improvement of a total of 365.14 LM flood control structure.
7	River Basins & Principal Rivers Construction/Improvement of Labiogan River Course (West Carisac Section) (Downstream of Dam) Left Side Libon, Albay		Construction Section	Competitive Bidding	October 16, 2018	November 13, 2018	January 14, 2019	January 24, 2019	GOP	30,000,000.00		30,000,000.00	Construction/Improvement of a total of 522.05 LM flood control structure.
8	Overlay of Daang Maharlika Road K0496+593 - K0497+538.26 K0499+300 - K0499+850 K0499+852 - K0500+553		Maintenance Section	Competitive Bidding	October 23, 2018	November 15, 2018	January 18, 2019	January 28, 2019	GOP	90,643,000.00		90,643,000.00	Asphalt Overlay of a total of 6.29 lane-km national primary road.
9	Local Infrastructure Program Construction of Road Brgy. Bongoran, Oas, Albay		Construction Section	Competitive Bidding	October 23, 2018	November 15, 2018	January 18, 2019	January 28, 2019	GOP	1,000,000.00		1,000,000.00	Concreting of a total of 0.20 lane-km local road.
10	Local Infrastructure Program Construction of Road Brgy. Rawis, Pioduran, Albay		Construction Section	Competitive Bidding	October 23, 2018	November 15, 2018	January 18, 2019	January 28, 2019	GOP	1,500,000.00		1,500,000.00	Concreting of a total of 0.30 lane-km local road.
11	Local Infrastructure Program Construction of Road Brgy. Talongog, Oas, Albay		Construction Section	Competitive Bidding	October 23, 2018	November 15, 2018	January 18, 2019	January 28, 2019	GOP	1,000,000.00		1,000,000.00	Concreting of a total of 0.20 lane-km local road.
12	Local Infrastructure Program Construction of Road Brgy. Travesia, Guinobatan, Albay		Construction Section	Competitive Bidding	October 23, 2018	November 15, 2018	January 18, 2019	January 28, 2019	GOP	1,000,000.00		1,000,000.00	Concreting of a total of 0.20 lane-km local road.
13	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Banao, Oas, Albay		Construction Section	Competitive Bidding	October 23, 2018	November 15, 2018	January 18, 2019	January 28, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
14	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Cepres, Polangui, Albay		Construction Section	Competitive Bidding	October 23, 2018	November 15, 2018	January 18, 2019	January 28, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
15	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Mayao, Oas, Albay		Construction Section	Competitive Bidding	October 23, 2018	November 15, 2018	January 18, 2019	January 28, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
					Ads/ of IB/REI	Post of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
16	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Tobgon, Oas, Albay		Construction Section	Competitive Bidding	October 23, 2018	November 15, 2018	January 18, 2019	January 28, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
17	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Tobon, Oas, Albay		Construction Section	Competitive Bidding	October 23, 2018	November 15, 2018	January 18, 2019	January 28, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
18	Daang Maharlika K0502+114 - K0502+758		Construction Section	Competitive Bidding	October 29, 2018	November 20, 2018	January 22, 2019	February 1, 2019	GOP	6,440,000.00		6,440,000.00	Concreting of a total of 2,848 sq.m. shoulder along said road section.
19	Drainage Systems, Construction of Binatagan Hood Control Structure along Mahanahad River (Binahat Cida) Piuduran, Albay		Construction Section	Competitive Bidding	November 21, 2018	December 4, 2018	February 5, 2019	February 15, 2019	GOP	30,000,000.00		30,000,000.00	Construction/Improvement of a total of 522.05 LM flood control structure.
20	Drainage Systems, Construction/Improvement of Catburawan River Hood Control Structure Oas & Ligao, Albay		Construction Section	Competitive Bidding	November 21, 2018	December 4, 2018	February 5, 2019	February 15, 2019	GOP	20,000,000.00		20,000,000.00	Construction/Improvement of a total of 348.03 LM flood control structure.
21	Drainage Systems, Rehabilitation of Tagpo Flood Mitigation Structure along Ugsong River Guinobatan, Albay		Construction Section	Competitive Bidding	November 21, 2018	December 4, 2018	February 5, 2019	February 15, 2019	GOP	29,543,000.00		29,543,000.00	Construction/Improvement of a total of 358.92 LM flood control structure.
22	Drainage Systems, Rehabilitation/Improvement of Cabligan River Hood Control Dike (Kibabak-Batambangan Section) Cts. 0+000 - Cts. 1+016.40 Polangui, Albay		Construction Section	Competitive Bidding	November 21, 2018	December 4, 2018	February 5, 2019	February 15, 2019	GOP	15,000,000.00		15,000,000.00	Construction/Improvement of a total of 182.23 LM flood control structure.
23	Drainage Systems, Rehabilitation/Improvement of Irawesia-Iandarora-Maninila Hood Control Dike Cts. 0+000 - Cts. 0+626.00 & DE Cts. 0+000 - Cts. 0+000 Guinobatan, Albay		Construction Section	Competitive Bidding	November 21, 2018	December 4, 2018	February 5, 2019	February 15, 2019	GOP	20,000,000.00		20,000,000.00	Construction/Improvement of a total of 242.98 LM flood control structure.
24	Rehabilitation/Major Repair of Permanent Bridge, Apud Bridge (B03273LZ)Libon, Albay		Construction Section	Competitive Bidding	October 29, 2018	November 20, 2018	January 22, 2019	February 1, 2019	GOP	2,000,000.00		2,000,000.00	Rehabilitation of a 21.40-meter permanent bridge.
25	Rehabilitation/Major Repair of Permanent Bridge, Bololo Bridge (B00273LZ)Libon, Albay		Construction Section	Competitive Bidding	October 29, 2018	November 20, 2018	January 22, 2019	February 1, 2019	GOP	5,000,000.00		5,000,000.00	Rehabilitation of a 15.00-meter permanent bridge.
26	Rehabilitation/Major Repair of Permanent Bridge, Cagmanaba Bridge (B00330LZ)Libon, Albay		Construction Section	Competitive Bidding	October 29, 2018	November 20, 2018	January 22, 2019	February 1, 2019	GOP	3,000,000.00		3,000,000.00	Rehabilitation of a 21.70-meter permanent bridge.
27	Rehabilitation/Major Repair of Permanent Bridge, Marocmoc Bridge (B00313LZ)Libon, Albay		Construction Section	Competitive Bidding	October 29, 2018	November 20, 2018	January 22, 2019	February 1, 2019	GOP	3,000,000.00		3,000,000.00	Rehabilitation of a 48.20-meter permanent bridge.
28	Rehabilitation/Major Repair of Permanent Bridge, Nale Bridge (B00324LZ)Libon, Albay		Construction Section	Competitive Bidding	October 29, 2018	November 20, 2018	January 22, 2019	February 1, 2019	GOP	6,000,000.00		6,000,000.00	Rehabilitation of a 48.00-meter permanent bridge.
29	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Guinobatan, Albay	Gu	Construction Section	Competitive Bidding	November 2, 2018	November 22, 2018	January 26, 2019	February 5, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
30	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Lomacao, Guinobatan, Albay	Lo	Construction Section	Competitive Bidding	November 2, 2018	November 22, 2018	January 26, 2019	February 1, 2019	GOP	1,250,000.00		1,250,000.00	Construction of a one-storey multi-purpose (covered court) building.
31	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Maipon, Guinobatan, Albay		Construction Section	Competitive Bidding	November 2, 2018	November 22, 2018	January 26, 2019	February 1, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
32	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Malabnig, Guinobatan, Albay		Construction Section	Competitive Bidding	November 2, 2018	November 22, 2018	January 26, 2019	February 1, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
33	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Maysua, Polangui, Albay		Construction Section	Competitive Bidding	November 2, 2018	November 22, 2018	January 26, 2019	February 1, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)	
					Ads/ of IB/REI	Post of	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
34	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Molosbolos, Libon, Albay		Construction Section	Competitive Bidding	November 2, 2018		November 22, 2018	January 26, 2019	February 1, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
35	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Pantao, Libon, Albay		Construction Section	Competitive Bidding	November 2, 2018		November 22, 2018	January 26, 2019	February 1, 2019	GOP	3,000,000.00		3,000,000.00	Construction of a one-storey multi-purpose (covered court) building.
36	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Pintor, Polangui, Albay		Construction Section	Competitive Bidding	November 2, 2018		November 22, 2018	January 26, 2019	February 5, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
37	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Pioduran, Albay	Pioduran	Construction Section	Competitive Bidding	November 6, 2018		November 27, 2018	January 29, 2019	February 8, 2019	GOP	1,250,000.00		1,250,000.00	Construction of a one-storey multi-purpose (covered court) building.
38	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Quibongbongan, Guinobatan, Albay		Construction Section	Competitive Bidding	November 6, 2018		November 27, 2018	January 29, 2019	February 8, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
39	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Rawis, Pioduran, Albay		Construction Section	Competitive Bidding	November 6, 2018		November 27, 2018	January 29, 2019	February 8, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
40	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. San Roque, Jovellar, Albay		Construction Section	Competitive Bidding	November 6, 2018		November 27, 2018	January 29, 2019	February 8, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
41	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Tandarora, Guinobatan, Albay	Pioduran	Construction Section	Competitive Bidding	November 6, 2018		November 27, 2018	January 29, 2019	February 8, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
42	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Tibabo, Pioduran, Albay		Construction Section	Competitive Bidding	November 6, 2018		November 27, 2018	January 29, 2019	February 8, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
43	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Villa Paz, Jovellar, Albay		Construction Section	Competitive Bidding	November 6, 2018		November 27, 2018	January 29, 2019	February 8, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
44	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. West Carisac, Libon, Albay		Construction Section	Competitive Bidding	November 8, 2018		November 29, 2018	February 1, 2019	February 11, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
45	Local Infrastructure Program Construction of Multi-Purpose Building (Day Care Center) Brgy. Nablanguilod, Pioduran, Albay		Construction Section	Competitive Bidding	November 8, 2018		November 29, 2018	February 1, 2019	February 11, 2019	GOP	1,000,000.00		1,000,000.00	Construction of a one-storey multi-purpose (covered court) building.
46	Local Infrastructure Program Construction of Multi-Purpose Building Brgy. Cagmanaba, Oas, Albay		Construction Section	Competitive Bidding	November 8, 2018		November 29, 2018	February 1, 2019	February 11, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
47	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Banawan, Pioduran, Albay		Construction Section	Competitive Bidding	November 8, 2018		November 29, 2018	February 1, 2019	February 11, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
48	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. Buenavista, Pioduran, Albay		Construction Section	Competitive Bidding	November 8, 2018		November 29, 2018	February 1, 2019	February 11, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.
49	Local Infrastructure Program Construction (Completion) of Multi-Purpose Building, Pioduran North Central School Pioduran, Albay		Construction Section	Competitive Bidding	November 8, 2018		November 29, 2018	February 1, 2019	February 11, 2019	GOP	1,000,000.00		1,000,000.00	Completion of a one-storey multi-purpose building.
50	Local Infrastructure Program Construction of Multi-Purpose Building (Covered Court) Brgy. East Carisac, Libon, Albay		Construction Section	Competitive Bidding	November 8, 2018		November 29, 2018	February 1, 2019	February 11, 2019	GOP	2,500,000.00		2,500,000.00	Construction of a one-storey multi-purpose (covered court) building.

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/ of IB/REI	Post of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
51	Local Infrastructure Program Reconstruction of Bridge at Bonifacio St. Brgy. Ilaor Sur, Oas, Albay		Construction Section	Competitive Bidding	November 16, 2018	December 6, 2018	February 8, 2019	February 18, 2019	GOP	1,500,000.00		1,500,000.00	Reconstruction of a previously damaged bridge.
52	Local Infrastructure Program Reconstruction of Bridge at Camposano St. Brgy. Ilaor Sur, Oas, Albay		Construction Section	Competitive Bidding	November 16, 2018	December 6, 2018	February 8, 2019	February 18, 2019	GOP	1,500,000.00		1,500,000.00	Reconstruction of a previously damaged bridge.
53	Collapse, and Landslide - Secondary, Albay West Coast Road K0500+640.40 - K0500+688.90 K0500+846.50 - K0500+1064.20 K0511+116.50 - K0511+438 K0511+925.30 - K0512+030.30 K0513+028.50 - K0513+127.50 K0549+830 - K0550+000 K0550+388 - K0550+468		Maintenance Section	Competitive Bidding	November 16, 2018	December 6, 2018	February 8, 2019	February 18, 2019	GOP	96,393,000.00		96,393,000.00	Concrete Re-Blocking of a total of 4,841.50 sq.m. national secondary road.
54	Major River Basins & Principal Rivers Construction of Flood Control Structure along Cabilogan River, Binatagan-Bobonsuran Section Ligao, Albay		Construction Section	Competitive Bidding	November 16, 2018	December 6, 2018	February 8, 2019	February 18, 2019	GOP	30,000,000.00		30,000,000.00	Construction of a total of 522.05 LM flood control structure.
55	River Basins & Principal Rivers Construction of Flood Mitigation Structure along Quinale River (Bansur Section) Oas, Albay		Construction Section	Competitive Bidding	November 16, 2018	December 6, 2018	February 8, 2019	February 18, 2019	GOP	30,000,000.00		30,000,000.00	Construction of a total of 522.05 LM flood control structure.
56	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, Construction/renovation of San Francisco River Control Structure (Renu. San Rafael-San Francisco-Manuiron Section) Guinobatan, Albay		Construction Section	Competitive Bidding	November 16, 2018	December 6, 2018	February 8, 2019	February 18, 2019	GOP	35,508,000.00		35,508,000.00	Construction of a total of 431.39 LM flood control structure.
57	Drainage Systems, Construction of Boulder Dike Revetment at Balogo, Oas, Albay		Construction Section	Competitive Bidding	November 16, 2018	December 6, 2018	February 8, 2019	February 18, 2019	GOP	37,968,000.00		37,968,000.00	Construction of a total of 579.01 LM flood control structure.
58	Drainage Systems, Construction of Consolidation Dam, Spillway, and Bank Protection at Sitio Tobgon, Ligao City, Albay		Construction Section	Competitive Bidding	November 16, 2018	December 6, 2018	February 8, 2019	February 18, 2019	GOP	23,228,000.00		23,228,000.00	Construction of a total of 734.01 LM bank protection structure.
59	Slope Collapse, and Landslide - Secondary, Ligao-Ploduran Road K0529+095 - K0529+141		Maintenance Section	Competitive Bidding	November 16, 2018	December 6, 2018	February 8, 2019	February 18, 2019	GOP	5,000,000.00		5,000,000.00	Concrete Re-Blocking of a total of 140.40 sq.m. national secondary road.
60	Slope Collapse, and Landslide - Secondary, Ligao-Tabaco Road K0507+323.20 - K0507+495.80		Maintenance Section	Competitive Bidding	November 21, 2018	December 11, 2018	February 12, 2019	February 22, 2019	GOP	15,847,000.00		15,847,000.00	Concrete Re-Blocking of a total of 517.80 sq.m. national secondary road.
61	Road Widening of National Road - Secondary, Ligao-Tabaco Road K0503+(-400) - K0503+(-071)		Construction Section	Competitive Bidding	November 21, 2018	December 11, 2018	February 12, 2019	February 22, 2019	GOP	10,000,000.00		10,000,000.00	Construction of an additional 0.66 lane-km national secondary road.
62	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Flood Control Structure along Polangui River, Balinal-Nann-Dron-Alnav Section Polangui, Albay		Construction Section	Competitive Bidding	November 21, 2018	December 11, 2018	February 12, 2019	February 22, 2019	GOP	30,000,000.00		30,000,000.00	Construction of a total of 522.05 LM flood control structure.
63	Road Widening of National Road - Tertiary, Oas Poblacion Road K0497+636 - K0498+006		Construction Section	Competitive Bidding	November 21, 2018	December 11, 2018	February 12, 2019	February 22, 2019	GOP	10,050,000.00		10,050,000.00	Construction of an additional 0.67 lane-km national secondary road.
64	Replacement of Permanent Weak Bridge, Basud Bridge 2 (B00284LZ) Polangui, Albay		Construction Section	Competitive Bidding	November 21, 2018	December 11, 2018	February 12, 2019	February 22, 2019	GOP	18,000,000.00		18,000,000.00	Replacement of the 20.80-meter permanent weak bridge at said location.
65	Retrofitting/Strengthening of Permanent Bridge, Bacolod Bridge (B00309LZ) Libon, Albay		Construction Section	Competitive Bidding	November 21, 2018	December 11, 2018	February 12, 2019	February 22, 2019	GOP	37,500,000.00		37,500,000.00	Rehabilitation of a 125-meter permanent bridge.
66	Retrofitting/Strengthening of Permanent Bridge, Malama Bridge (B00299LZ) Libon, Albay		Construction Section	Competitive Bidding	November 21, 2018	December 11, 2018	February 12, 2019	February 22, 2019	GOP	5,400,000.00		5,400,000.00	Rehabilitation of a 18-meter permanent bridge.

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
67	Retrofitting/Strengthening of Permanent Bridge, Nugpo Bridge (B00314LZ) Libon, Albay		Construction Section	Competitive Bidding	November 21, 2018	December 11, 2018	February 12, 2019	February 22, 2019	GOP	8,850,000.00		8,850,000.00	Rehabilitation of a 29.80-meter permanent bridge.
68	Widening of Permanent Bridge, Morera Bridge (B00291LZ) Guinobatan, Albay		Construction Section	Competitive Bidding	November 21, 2018	December 11, 2018	February 12, 2019	February 22, 2019	GOP	14,000,000.00		14,000,000.00	Replacement of the 6.80-meter , 55.52 sq.m. slab permanent weak bridge at said location.
69	Declared Tourism Destinations Construction/Improvement of Pudiangui - Albay West Coast Road leading to Beaches (Sitio Balinsayawan Libon, Sitio Cabugao Libon, Sitio Maonan, Ligao, Albay		Construction Section	Competitive Bidding	November 21, 2018	December 14, 2018	February 15, 2019	February 25, 2019	GOP	20,000,000.00		20,000,000.00	Concreting of a total of 1.98 lane-km road.
70	Industries, & Economic Zones Construction/Improvement of Brgy. 3 - Brgy. 4 - Brgy. 5 Road connecting Ligao-Pioduran Road & Albay West Coast Road in Pioduran, Albay		Construction Section	Competitive Bidding	November 21, 2018	December 14, 2018	February 15, 2019	February 25, 2019	GOP	10,000,000.00		10,000,000.00	Concreting of a total of 0.62 lane-km road.
71	Industries, & Economic Zones Construction/Improvement of Brgy. 3 - Brgy. 2 - Brgy. 1 Road connecting Ligao-Bioduran Road & Bioduran-Danacol Road in Pioduran, Albay		Construction Section	Competitive Bidding	November 21, 2018	December 14, 2018	February 15, 2019	February 25, 2019	GOP	10,000,000.00		10,000,000.00	Concreting of a total of 0.56 lane-km road.
72	Industries, & Economic Zones Construction/Improvement of Sta. Cruz - Pandan - Upland Central Economic Zone in Bucar-Oma-Oma-Paulha Road connecting Ligao-Ligao City, Albay		Construction Section	Competitive Bidding	November 21, 2018	December 14, 2018	February 15, 2019	February 25, 2019	GOP	10,000,000.00		10,000,000.00	Concreting of a total of 0.64 lane-km road.
73	Construction/Improvement of Access Roads leading to Seaports Construction/Improvement of Guinobatan-Jovellar-Danacol Road leading to Pilar Port Guinobatan, Albay		Construction Section	Competitive Bidding	November 21, 2018	December 14, 2018	February 15, 2019	February 25, 2019	GOP	25,000,000.00		25,000,000.00	Concreting of a total of 1.68 lane-km road.
74	Widening of Permanent Bridge, Agos Bridge (B00279LZ) Polangui, Albay		Construction Section	Competitive Bidding	November 21, 2018	December 14, 2018	February 15, 2019	February 25, 2019	GOP	100,000,000.00		100,000,000.00	Construction of additional 2 more lanes bridge.
75	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, Construction of Boulder Dike along Tandarora River Guinobatan, Albay		Construction Section	Competitive Bidding	November 21, 2018	December 14, 2018	February 15, 2019	February 25, 2019	GOP	62,000,000.00		62,000,000.00	Construction of a total of 945.50 LM flood control structure.
76	Construction/Maintenance of Flood Mitigation Structure and Drainage Systems, Rehabilitation of Mayao Flood Control Mayao, Oas, Albay		Construction Section	Competitive Bidding	November 21, 2018	December 14, 2018	February 15, 2019	February 25, 2019	GOP	37,200,000.00		37,200,000.00	Construction of a total of 451.94 LM flood control structure.
77	Road Widening of National Road - Primary, Daang Maharlika (LZ) K0508+050 - K0508+857 K0508+863 - K0509+200 K0509+256 - K0510+615		Construction Section	Competitive Bidding	November 21, 2018	December 14, 2018	February 15, 2019	February 25, 2019	GOP	100,000,000.00		100,000,000.00	Construction of an additional 5.01 lane-km road (2 more lanes).
78	Local Infrastructure Program Construction/Rehabilitation of Flood Mitigation Structures of Maacasili River Brgy. Balinad, Polangui, Albay		Construction Section	Competitive Bidding	November 21, 2018	December 14, 2018	February 15, 2019	February 25, 2019	GOP	50,000,000.00		50,000,000.00	Construction of river/flood control structure.
CAMARINES NORTE DEO													
1	Construction / Upgrading / Rehabilitation of Drainage alongNational Roads - Primary Roads; Daang Maharlika (LZ) - K0319 + 280 - K0319 + 778			Public Bidding	09/25/2018-10/1/2018	10/17/2018	11/2/2018	11/12/2018		10,552,000.00		10,552,000.00	
2	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Secondary Roads; Tagas-Daet Poblacion-Magang Rd - K0341 + 755 - K0344 + 225			Public Bidding	09/25/2018-10/1/2018	10/17/2018	11/2/2018	11/12/2018		30,000,000.00		30,000,000.00	
3	Construction / Upgrading / Rehabilitation of Drainage along National Roads - Tertiary Roads; Batobalani-Tawig-Tugos-Paracale Rd - K0335 + 000 - K0335 + 201			Public Bidding	09/25/2018-10/1/2018	10/17/2018	11/2/2018	11/12/2018		4,267,000.00		4,267,000.00	
4	Preventive Maintenance - Primary Roads; Daang Maharlika (LZ) - K0263 + 951 - K0264 + 146, K0264 + 177.80 - K0264 + 991, K0299 + 326 - K0299 + 532, K0299 + 624 - K0300 + 000, K0309 + 858 - K0310 + 432, K0310 + 474 -K0311 + 000			Public Bidding	09/25/2018-10/1/2018	10/17/2018	11/2/2018	11/12/2018		84,948,000.00		84,948,000.00	
5	Preventive Maintenance - Primary Roads; Daang Maharlika (LZ) - K0357 + 405 - K0357 + 894, K0357 + 920 - K0358 + 243, K0359 + 000 - K0360 + 111, K0361 + 149 - K0361 + 594, K0362 + 249 - K0363 + 000			Public Bidding	09/25/2018-10/1/2018	10/17/2018	11/2/2018	11/12/2018		86,921,000.00		86,921,000.00	
6	Preventive Maintenance - Secondary Roads; Talobatib-Jose Panganiban Pob-Port Rd - K0324 + 949 - K0325 + 350, K0325 + 515 - K0326 + 488, K0326 + 872 - K0327 + 000, K0333 + 000 - K0335 + 000, K0337 + 017 - K0337 + 485			Public Bidding	09/25/2018-10/1/2018	10/17/2018	11/2/2018	11/12/2018		60,502,000.00		60,502,000.00	
7	Preventive Maintenance - Secondary Roads; Daet Airport Rd - K0343 + 051 - K0345 + 021			Public Bidding	9/25/2018	10/17/2018	11/2/2018	11/12/2018		29,000,000.00		29,000,000.00	
8	Preventive Maintenance - Tertiary Roads; Bagong Silang-Capalonga Rd - K0311 + 533 - K0312 + 566			Public Bidding	09/25/2018-10/1/2018	10/17/2018	11/2/2018	11/12/2018		15,000,000.00		15,000,000.00	



Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)	
					Ads/ of IB/REI	Post	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
9	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads; Daang Maharlika (LZ) - K0247 + 915 - K0247 + 978, K0250 + 680 - K0250 + 821, K0251 + 468.5 - K0251 + 538.5, K0272 + 144 - K0272 + 184, K0272 + 204 - K0272 + 241, K0272 +276 - K0272 + 325, K0272 + 398 - K0272 + 421, K0272 + 445 - K0272 + 514, K0272 + 549 -K0272 + 582, K0272 + 582 - K0272 + 798, K0276 + 226 - K0276 + 262, K0276 + 262 -K0276 + 298, K0276 + 413 - K0276 + 480, K0287 + 141 - K0287 + 196, K0287 + 232 -K0287 + 253, K0287 + 253 - K0287 + 338, K0287 + 433 - K0287 + 552, K0287 + 834 -K0287 + 891, K0301 + 310 - K0301 + 360, K0301 + 465 - K0301 + 490			Public Bidding	10/02/2018-10/8/2018		10/24/2018	11/12/2018	11/22/2018		49,076,000.00		49,076,000.00	
10	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads; Daang Maharlika (LZ) - K0250 + 536 - K0250 + 640, K0299 + 532 - K0299 + 624, K0306 + 284 - K0306 + 377			Public Bidding	10/2/2018-10/8/2018		10/24/2018	11/12/2018	11/22/2018		13,905,000.00		13,905,000.00	
11	Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads; Talobatib-Jose Panganiban Pob-Port Rd - K0323 + 000 - K0323 + 716			Public Bidding	10/02/2018-10/8/2018		10/24/2018	11/12/2018	11/22/2018		25,000,000.00		25,000,000.00	
12	Construction of New Permanent Bridges; Binawangan Br. 1 along Sta. Elena-Capalonga By Pass Coastal Rd (Phase II)			Public Bidding	10/2/2018-10/8/2018		10/24/2018	11/12/2018	11/22/2018		30,000,000.00		30,000,000.00	
13	Construction of New Permanent Bridges; Binawangan Br. 2 along Sta. Elena-Capalonga By Pass Coastal Rd (Phase II)			Public Bidding	10/2/2018-10/8/2018		10/24/2018	11/12/2018	11/22/2018		30,000,000.00		30,000,000.00	
14	Retrofitting/ Strengthening of Permanent Bridges; Batobalani Br. (B00498LZ) along Talobatib-Jose Panganiban Pob-Port Rd			Public Bidding	10/2/2018-10/8/2018		10/24/2018	11/12/2018	11/22/2018		9,450,000.00		9,450,000.00	
15	Retrofitting/ Strengthening of Permanent Bridges; Capacuan Br. (B00499LZ) along Talobatib-Jose Panganiban Pob-Port Rd			Public Bidding	10/02/2018-10/8/2018		10/24/2018	11/12/2018	11/22/2018		8,550,000.00		8,550,000.00	
16	Retrofitting/ Strengthening of Permanent Bridges; Mampaod Br. (B02721LZ) along Daang Maharlika (LZ)			Public Bidding	10/2/2018-10/8/2018		10/24/2018	11/12/2018	11/22/2018		2,000,000.00		2,000,000.00	
17	Retrofitting/ Strengthening of Permanent Bridges; Matnog Br. (B02728LZ) along Daang Maharlika (LZ)			Public Bidding	10/2/2018-10/8/2018		10/24/2018	11/12/2018	11/22/2018		9,000,000.00		9,000,000.00	
18	Construction of By-Pass and Diversion Roads; Labo Bypass Road, Camarines Norte			Public Bidding	10/8/2018-10/14/2018		10/30/2018	11/15/2018	11/26/2018		75,000,000.00		75,000,000.00	
19	Road Widening - Primary Roads; Daang Maharlika (LZ) - K0284 + 000 - K0284 + 578			Public Bidding	10/08/2018-10/14/2018		10/30/2018	11/15/2018	11/20/2018		20,000,000.00		20,000,000.00	
20	Road Widening - Primary Roads; Daang Maharlika (LZ) - K0355 + 499 - K0356 + 045, K0356 + 077 - K0356 + 587			Public Bidding	10/08/2018-10/14/2018		10/30/2018	11/15/2018	11/26/2018		30,000,000.00		30,000,000.00	
21	Road Widening - Primary Roads; Daang Maharlika (LZ) - K0365 + 080 - K0365 + 660, K0365 + 828 - K0365 + 853, K0366 + 420 - K0366 + 532, K0367 + 870 - K0367 + 909			Public Bidding	10/08/2018-10/14/2018		10/30/2018	11/15/2018	11/26/2018		70,000,000.00		70,000,000.00	
22	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems; Construction of Seawall, Brgy. Basiad, Sta. Elena, Camarines Norte			Public Bidding	10/08/2018-10/14/2018		10/30/2018	11/15/2018	11/26/2018		52,150,000.00		52,150,000.00	
23	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems; Construction of Talisay River Control Structure (Upstream Section) Phase 1, Talisay, Camarines Norte			Public Bidding	10/08/2018-10/14/2018		10/30/2018	11/15/2018	11/26/2018		55,000,000.00		55,000,000.00	
24	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems; Construction of Danao River Flood Control, Brgy. Plaridel, Jose Panganiban, Camarines Norte			Public Bidding	10/12/2018-10/18/2018		11/2/2018	11/20/2018	11/30/2018		10,000,000.00		10,000,000.00	
25	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems; Construction of Flood Control Project, Brgy. Anahaw, Labo, Camarines Norte			Public Bidding	10/12/2018-10/18/2018		11/2/2018	11/20/2018	11/30/2018		50,000,000.00		50,000,000.00	
26	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems; Construction of Flood Control Project, Brgy. Tugos - Palanas, Paracale, Camarines Norte			Public Bidding	10/12/2018-10/18/2018		11/2/2018	11/20/2018	11/30/2018		50,000,000.00		50,000,000.00	
27	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems; Construction of Imelda River Control, Brgy. Mapurog, San Lorenzo Ruiz, Camarines Norte			Public Bidding	10/12/2018-10/18/2018		11/2/2018	11/20/2018	11/30/2018		40,270,000.00		40,270,000.00	
28	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems; Construction of Talisay River Control, Phase 2, Talisay, Camarines Norte			Public Bidding	10/12/2018-10/18/2018		11/2/2018	11/20/2018	11/30/2018		50,000,000.00		50,000,000.00	
29	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems; Rehabilitation/Construction of Talisay River Control Structure, Brgy. Poblacion, Talisay, Camarines Norte			Public Bidding	10/12/2018-10/18/2018		11/2/2018	11/20/2018	11/30/2018		50,000,000.00		50,000,000.00	
30	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers; Flood Control Project Daet River, San Isidro Section, Brgy, San Isidro, Daet, Camarines Norte			Public Bidding	10/12/2018-10/18/2018		11/2/2018	11/20/2018	11/30/2018		50,000,000.00		50,000,000.00	

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)	
					Ads/ of IB/REI	Post	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
31	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations; Daet - Talobatib - Batobalani Paracale Road leading to Calaguas Island (Mahabang Buhangin), Pulang Daga Beach & Senakulo to Gumaus Beach and Bulalakao Beach, Camarines Norte			Public Bidding	10/17/2018-10/23/2018		11/8/2018	11/22/2018	12/3/2018		10,000,000.00		10,000,000.00	
32	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations; Daet - Basud Mercedes Coastal Road leading to Lanot Soda Spring, Colasi Falls, Mangcamagong Beach, and Mercedes Group of Islands, Brgy. Lanot, Mercedes,Camarines Norte			Public Bidding	10/17/2018		11/8/2018	11/22/2018	12/3/2018		10,000,000.00		10,000,000.00	
33	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations; Pinagtigasan to Mahabang Buhangin Road leading to White Sand Beaches Calaguas Island, Brgy. Pinagtigasan, Vinzons, Camarines Norte			Public Bidding	10/17/2018-10/23/2018		11/8/2018	11/22/2018	12/3/2018		15,000,000.00		15,000,000.00	
34	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations; Daet - Vinzons leading to Mantigbi - Sula -Sabang - Aguit-it Beach, Quinamanukan Island, Vinzons, Camarines Norte			Public Bidding	10/17/2018-10/23/2018		11/8/2018	11/22/2018	12/3/2018		10,000,000.00		10,000,000.00	
35	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations; Daet - San Vicente - San Lorenzo Road leading to Daculang Danaw, Mananap Falls, Mountain Range & Mampurog River, Brgy. Mampurog, San Lorenzo Ruiz, Camarines Norte			Public Bidding	10/17/2018-10/23/2018		11/8/2018	11/22/2018	12/3/2018		15,000,000.00		15,000,000.00	
36	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations; Daet-Talobatib-Jose Pang. Road leading to Pag asa Beach, Jose Panganiban Monument (National Hero) & Bulalakao beach to Larap to Caroline Island to Bagong Silang - Capalonga Road, Road leading to Pag-asa Beach to Larap to Caroline Island to Bagong Silang Capalonga, Camarines Norte			Public Bidding	10/17/2018-10/23/2018		11/8/2018	11/22/2018	12/3/2018		10,000,000.00		10,000,000.00	
37	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones; Brgy. Fabrica Road connecting Daang Maharlika Highway in support of Pineapple and Coco Coir Industries, Brgy. Fabrica, San Vicente, Camarines Norte			Public Bidding	10/17/2018-10/23/2018		11/8/2018	11/22/2018	12/3/2018		22,500,000.00		22,500,000.00	
38	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones; Guisican Brgy. Road Connecting Daang Maharlika in support of Guisican MPC Sankaka Production Area, Brgy. Guisican, Labo, Camarines Norte			Public Bidding	10/17/2018-10/23/2018		11/8/2018	11/22/2018	12/3/2018		15,000,000.00		15,000,000.00	
39	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones; Matnog Road connecting to Daang Maharlika Highway in support of Coconut & Pineapple Industries, Barangay Matnog, Basud, Camarines Norte			Public Bidding	10/17/2018-10/23/2018		11/8/2018	11/22/2018	12/3/2018		27,500,000.00		27,500,000.00	
40	Construction/Completion of Evacuation Center, Sitio Mat-I, Brgy. Sto. Domingo, Vinzons, Camarines Norte			Public Bidding	10/17/2018-10/23/2018		11/8/2018	11/22/2018	12/3/2018		5,558,000.00		5,558,000.00	
41	Construction (Completion) of Multi-Purpose Building, Brgy. Awitan, Daet, Camarines Norte			Public Bidding	11/01/2018-11/7/2018		11/21/2018	12/4/2018	12/14/2018		2,000,000.00		2,000,000.00	
42	Construction (Completion) of Multi-Purpose Building, Brgy. Awitan, Paracale, Camarines Norte			Public Bidding	11/01/2018-11/7/2018		11/21/2018	12/4/2018	12/14/2018		2,000,000.00		2,000,000.00	
43	Construction (Completion) of Multi-Purpose Building, Brgy. Bulhao, Labo, Camarines Norte			Public Bidding	11/01/2018-11/7/2018		11/21/2018	12/4/2018	12/14/2018		1,000,000.00		1,000,000.00	
44	Construction (Completion) of Multi-Purpose Building, Brgy. Cabusay, Labo, Camarines Norte			Public Bidding	11/01/2018-11/7/2018		11/21/2018	12/4/2018	12/14/2018		1,000,000.00		1,000,000.00	
45	Construction (Completion) of Multi-Purpose Building, Brgy. Dancalan, Paracale, Camarines Norte			Public Bidding	11/01/2018-11/7/2018		11/21/2018	12/4/2018	12/14/2018		2,000,000.00		2,000,000.00	
46	Construction (Completion) of Multi-Purpose Building, Brgy. Itomang, Talisay, Camarines Norte			Public Bidding	11/01/2018-11/7/2018		11/21/2018	12/4/2018	12/14/2018		2,000,000.00		2,000,000.00	
47	Construction (Completion) of Multi-Purpose Building, Brgy. Singi, Vinzons, Camarines Norte			Public Bidding	11/01/2018-11/7/2018		11/21/2018	12/4/2018	12/14/2018		1,000,000.00		1,000,000.00	
48	Construction (Completion) of Multi-Purpose Building, Brgy. Sta. Elena,Talisay, Camarines Norte			Public Bidding	11/01/2018-11/7/2018		11/21/2018	12/4/2018	12/14/2018		2,000,000.00		2,000,000.00	
49	Construction (Completion) of Multi-Purpose Building, Brgy. Tawig, Paracale, Camarines Norte			Public Bidding	11/01/2018-11/7/2018		11/21/2018	12/4/2018	12/14/2018		2,000,000.00		2,000,000.00	
50	Construction of Multi-Purpose Building (Core Center), Brgy. Dacolang Bolo, San Lorenzo Ruiz, Camarines Norte			Public Bidding	11/07/2018-11/13/2018		11/27/2018	12/11/2018	12/21/2018		2,000,000.00		2,000,000.00	

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)	
					Ads/ of IB/REI	Post	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
51	Construction of Multi-Purpose Building (Covered Court), Tugos Elementary School, Brgy. Tugos, Paracale, Camarines Norte			Public Bidding	11/07/2018-11/13/2018		11/27/2018	12/11/2018	12/21/2018		2,000,000.00		2,000,000.00	
52	Construction of Multi-Purpose Building (Covered Court), Bayabas Elementary School, Brgy. Bayabas, Labo, Camarines Norte			Public Bidding	11/07/2018-11/13/2018		11/27/2018	12/11/2018	12/21/2018		3,000,000.00		3,000,000.00	
53	Construction of Multi-Purpose Building (Evacuation Center), Brgy. Dumagmang, Labo, Camarines Norte			Public Bidding	11/07/2018-11/13/2018		11/27/2018	12/11/2018	12/21/2018		3,000,000.00		3,000,000.00	
54	Construction of Multi-Purpose Building (Municipal Plaza), Brgy. Poblacion, Sta. Elena, Camarines Norte			Public Bidding	11/07/2018-11/13/2018		11/27/2018	12/11/2018	12/21/2018		5,000,000.00		5,000,000.00	
55	Construction of Multi-Purpose Building, Brgy. Capacuan, Paracale, Camarines Norte			Public Bidding	11/07/2018-11/13/2018		11/27/2018	12/11/2018	12/21/2018		2,000,000.00		2,000,000.00	
56	Construction of Multi-Purpose Building, Brgy. Caringo, Mercedes, Camarines Norte			Public Bidding	11/07/2018-11/13/2018		11/27/2018	12/11/2018	12/21/2018		2,000,000.00		2,000,000.00	
57	Construction of Multi-Purpose Building, Brgy. Lanot, Mercedes, Camarines Norte			Public Bidding	11/07/2018-11/13/2018		11/27/2018	12/11/2018	12/21/2018		2,000,000.00		2,000,000.00	
58	Construction of Multi-Purpose Building, Brgy. Malibago, Labo, Camarines Norte			Public Bidding	11/07/2018-11/13/2018		11/27/2018	12/11/2018	12/21/2018		2,000,000.00		2,000,000.00	
59	Construction of Multi-Purpose Building, Brgy. Mambalite, Daet, Camarines Norte			Public Bidding	11/16/2018-11/22/2018		12/6/2018	12/26/2018	1/7/2019		2,000,000.00		2,000,000.00	
60	Construction of Multi-Purpose Building, Brgy. Mangcamagong, Basud, Camarines Norte			Public Bidding	11/16/2018-11/22/2018		12/6/2018	12/26/2018	1/7/2019		3,000,000.00		3,000,000.00	
61	Construction of Multi-Purpose Building, Brgy. Mangcawayan, Vinzons, Camarines Norte			Public Bidding	11/16/2018-11/22/2018		12/6/2018	12/26/2018	1/7/2019		2,000,000.00		2,000,000.00	
62	Construction of Multi-Purpose Building, Brgy. Poblacion 1, Vinzon, Camarines Norte			Public Bidding	11/16/2018-11/22/2018		12/6/2018	12/26/2018	1/7/2019		1,000,000.00		1,000,000.00	
63	Construction of Multi-Purpose Building, Brgy. Poblacion, Capalonga, Camarines Norte			Public Bidding	11/16/2018-11/22/2018		12/6/2018	12/26/2018	1/7/2019		2,000,000.00		2,000,000.00	
64	Construction of Multi-Purpose Building, Brgy. Salvacion, Sta. Elena, Camarines Norte			Public Bidding	11/16/2018-11/22/2018		12/6/2018	12/26/2018	1/7/2019		2,000,000.00		2,000,000.00	
65	Construction of Multi-Purpose Building, Brgy. San Francisco, Talisay, Camarines Norte			Public Bidding	11/16/2018-11/22/2018		12/6/2018	12/26/2018	1/7/2019		2,000,000.00		2,000,000.00	
66	Construction of Multi-Purpose Building, Brgy. San Pascual, Basud, Camarines Norte			Public Bidding	11/16/2018-11/22/2018		12/6/2018	12/26/2018	1/7/2019		2,000,000.00		2,000,000.00	
67	Construction of Multi-Purpose Building, Brgy. Tacad, Basud, Camarines Norte			Public Bidding	11/16/2018-11/22/2018		12/6/2018	12/26/2018	1/7/2019		3,000,000.00		3,000,000.00	
68	Construction of Multi-Purpose Building, Caayunan Elementary School, Brgy. Caayunan, Basud, Camarines Norte			Public Bidding	11/22/2018-11/28/2018		12/12/2018	12/26/2018	1/7/2019		2,000,000.00		2,000,000.00	
69	Construction of Multi-Purpose Building, Camarines Norte Provincial Hospital, Brgy. 5, Daet, Camarines Norte			Public Bidding	11/22/2018-11/28/2018		12/12/2018	12/26/2018	1/7/2019		3,000,000.00		3,000,000.00	
70	Construction of Multi-Purpose Building, Colasi Elementary School, Brgy. Colasi, Mercedes, Camarines Norte			Public Bidding	11/22/2018-11/28/2018		12/12/2018	12/26/2018	1/7/2019		2,000,000.00		2,000,000.00	
71	Construction of Multi-Purpose Building, Dogongan Elementary School, Brgy. Dogongan, Daet, Camarines Norte			Public Bidding	11/22/2018-11/28/2018		12/12/2018	12/26/2018	1/7/2019		2,000,000.00		2,000,000.00	
72	Construction of Multi-Purpose Building, F. David Elementary School, Brgy. Binanuaan, Talisay, Camarines Norte			Public Bidding	11/22/2018-11/28/2018		12/12/2018	12/26/2018	1/7/2019		2,000,000.00		2,000,000.00	
73	Construction of Multi-Purpose Building, San Felipe National Elementary School, Brgy. San Felipe, Basud, Camarines Norte			Public Bidding	11/22/2018-11/28/2018		12/12/2018	12/26/2018	1/7/2019		2,000,000.00		2,000,000.00	
74	Construction of Multi-Purpose Building, San Francisco Abordo Elementary School, Brgy. San Francisco, Talisay, Camarines Norte			Public Bidding	11/22/2018-11/28/2018		12/12/2018	12/26/2018	1/7/2019		2,000,000.00		2,000,000.00	
75	Construction of Multi-Purpose Building, Sta. Cruz Elementary School, Brgy. Sta. Cruz, Talisay, Camarines Norte			Public Bidding	11/22/2018-11/28/2018		12/12/2018	12/26/2018	1/7/2019		2,000,000.00		2,000,000.00	
76	Construction of Multi-Purpose Building of DPWH Camarines Norte District Engineering Office including Site Development, Tagas, Daet, Camarines Norte			Public Bidding	11/22/2018-11/28/2018		12/12/2018	12/26/2018	1/7/2019		16,534,000.00		16,534,000.00	
77	Construction of Drainage Structure - Construction (Completion) of Drainage, Brgy. Poblacion II, Vinzons, Camarines Norte			Public Bidding	11/28/2018-12/4/2018		12/18/2018	1/3/2019	1/14/2019		3,000,000.00		3,000,000.00	

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)	
					Ads/ of IB/REI	Post	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
78	Construction of Drainage, Brgy. San Jose, Talisay, Camarines Norte			Public Bidding	11/28/2018- 12/4/2018		12/18/2018	1/3/2019	1/14/2019		3,000,000.00		3,000,000.00	
79	Construction of Flood Mitigation Facility - Construction of Box Culvert, Brgy. Macogon, Labo, Camarines Norte			Public Bidding	11/28/2018- 12/4/2018		12/18/2018	1/3/2019	1/14/2019		2,000,000.00		2,000,000.00	
80	Concreting of Alayao Road, Brgy. Alayao, Capalonga, Camarines Norte			Public Bidding	12/04/2018- 12/10/2018		12/24/2018	1/9/2019	1/21/2019		2,000,000.00		2,000,000.00	
81	Concreting of Anamean Road, Brgy. Anamean, Labo, Camarines Norte			Public Bidding	12/04/2018- 12/10/2018		12/24/2018	1/9/2019	1/21/2019		2,000,000.00		2,000,000.00	
82	Concreting of Basiad Road, Brgy. Basiad, Sta. Elena, Camarines Norte			Public Bidding	12/04/2018- 12/10/2018		12/24/2018	1/9/2019	1/21/2019		2,000,000.00		2,000,000.00	
83	Concreting of Bautista Road, Brgy. Bautista, Labo, Camarines Norte			Public Bidding	12/04/2018- 12/10/2018		12/24/2018	1/9/2019	1/21/2019		2,000,000.00		2,000,000.00	
84	Concreting of Benit Road, Brgy. Benit, Labo, Camarines Norte			Public Bidding	12/04/2018- 12/10/2018		12/24/2018	1/9/2019	1/21/2019		2,000,000.00		2,000,000.00	
85	Concreting of Guisican Road, Brgy. Guisican, Labo, Camarines Norte			Public Bidding	12/04/2018- 12/10/2018		12/24/2018	1/9/2019	1/21/2019		2,000,000.00		2,000,000.00	
86	Concreting of Kabuluhan Road, Brgy. Kabuluhan, Sta. Elena, Camarines Norte			Public Bidding	12/04/2018- 12/10/2018		12/24/2018	1/9/2019	1/21/2019		2,000,000.00		2,000,000.00	
87	Concreting of Magsaysay Road, Brgy. Magsaysay, Capalonga, Camarines Norte			Public Bidding	12/04/2018- 12/10/2018		12/24/2018	1/9/2019	1/21/2019		2,000,000.00		2,000,000.00	
88	Concreting of Maot Road, Brgy. Purok 2 to Purok 4, Maot, Labo, Camarines Norte			Public Bidding	12/04/2018- 12/10/2018		12/24/2018	1/9/2019	1/21/2019		2,000,000.00		2,000,000.00	
89	Concreting of Nakalaya Road, Brgy. Nakalaya, Jose Panganiban, Camarines Norte			Public Bidding	12/04/2018- 12/10/2018		12/24/2018	1/9/2019	1/21/2019		2,000,000.00		2,000,000.00	
90	Concreting of Plaridel Road, Brgy. Plaridel, Jose Panganiban, Camarines Norte			Public Bidding	12/04/2018- 12/10/2018		12/24/2018	1/9/2019	1/21/2019		2,000,000.00		2,000,000.00	
91	Concreting of Plaridel Road, Brgy. Plaridel, Sta. Elena, Camarines Norte			Public Bidding	12/04/2018- 12/10/2018		12/24/2018	1/9/2019	1/21/2019		2,000,000.00		2,000,000.00	
92	Concreting of Pulongguiguit Road, Brgy. Pulongguiguit, Sta. Elena, Camarines Norte			Public Bidding	12/04/2018- 12/10/2018		12/24/2018	1/9/2019	1/21/2019		2,000,000.00		2,000,000.00	
93	Concreting of Road, Brgy. Sta. Milagros, Jose Panganiban, Camarines Norte			Public Bidding	12/04/2018- 12/10/2018		12/24/2018	1/9/2019	1/21/2019		2,000,000.00		2,000,000.00	
94	Concreting of Road, Brgy. Villa Belen, Capalonga, Camarines Norte			Public Bidding	12/04/2018- 12/10/2018		12/24/2018	1/9/2019	1/21/2019		2,000,000.00		2,000,000.00	
95	Concreting of Road, Camp Wenceslao Q. Vinzon (PNP), Brgy. Dogongan, Daet, Camarines Norte			Public Bidding	12/04/2018- 12/10/2018		12/24/2018	1/9/2019	1/21/2019		2,000,000.00		2,000,000.00	
96	Concreting of San Antonio Road, Brgy. San Antonio, Labo, Camarines Norte			Public Bidding	12/04/2018- 12/10/2018		12/24/2018	1/9/2019	1/21/2019		2,000,000.00		2,000,000.00	
97	Concreting of San Isidro Road, Brgy. San Isidro, Capalonga, Camarines Norte			Public Bidding	12/04/2018- 12/10/2018		12/24/2018	1/9/2019	1/21/2019		2,000,000.00		2,000,000.00	
98	Concreting of San Isidro Road, Brgy. San Isidro, Jose Panganiban, Camarines Norte			Public Bidding	12/04/2018- 12/10/2018		12/24/2018	1/9/2019	1/21/2019		2,000,000.00		2,000,000.00	
99	Concreting of San Vicente Road, Brgy. San Vicente, Sta. Elena, Camarines Norte			Public Bidding	12/04/2018- 12/10/2018		12/24/2018	1/9/2019	1/21/2019		2,000,000.00		2,000,000.00	
100	Concreting of Villa Aurora Road, Brgy. Villa Aurora, Capalonga, Camarines Norte			Public Bidding	12/04/2018- 12/10/2018		12/24/2018	1/9/2019	1/21/2019		2,000,000.00		2,000,000.00	
101	Construction of Barangay Road, Brgy. San Isidro, San Lorenzo Ruiz, Camarines Norte			Public Bidding	12/12/2018- 12/18/2018		1/2/2019	1/15/2019	1/25/2019		3,000,000.00		3,000,000.00	
102	Construction of Road, Brgy. Hinipaan, Mercedes, Camarines Norte			Public Bidding	12/12/2018- 12/18/2018		1/2/2019	1/15/2019	1/25/2019		2,000,000.00		2,000,000.00	
103	Construction of Road, Brgy. Mambungalon, Mercedes, Camarines Norte			Public Bidding	12/12/2018- 12/18/2018		1/2/2019	1/15/2019	1/25/2019		2,000,000.00		2,000,000.00	
104	Construction of Road, Brgy. Mang-ogob, San Vicente, Camarines Norte			Public Bidding	12/12/2018- 12/18/2018		1/2/2019	1/15/2019	1/25/2019		2,000,000.00		2,000,000.00	
105	Construction of Road, Brgy. Manguisoc, Mercedes, Camarines Norte			Public Bidding	12/12/2018- 12/18/2018		1/2/2019	1/15/2019	1/25/2019		3,000,000.00		3,000,000.00	

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/ Project)	
					Ads/ of IB/REI	Post	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
106	Construction of Road, Brgy. Sabang, Vinzons, Camarines Norte			Public Bidding	12/12/2018-12/18/2018		1/2/2019	1/15/2019	1/25/2019		3,000,000.00		3,000,000.00	
107	Construction of Road, Brgy. Sto. Domingo, Vinzons, Camarines Norte			Public Bidding	12/12/2018-12/18/2018		1/2/2019	1/15/2019	1/25/2019		2,000,000.00		2,000,000.00	
108	Network Development - Construction of By-Pass and Diversion Roads; Tagkawayan-Labo Diversion Road, (Labo Section), Camarines Norte			Public Bidding	10/23/2018-10/29/2018		11/14/2018	11/30/2018	12/10/2018		75,000,000.00		75,000,000.00	
109	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems; Construction of Flood Control, Brgy. Pambuhan, Mercedes, Camarines Norte			Public Bidding	10/23/2018-10/29/2018		11/14/2018	11/30/2018	12/10/2018		30,000,000.00		30,000,000.00	
110	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems; Construction of Lanot Seawall, Brgy. Lalawigan and Brgy. Lanot Mercedes, Camarines Norte			Public Bidding	10/23/2018-10/29/2018		11/14/2018	11/30/2018	12/10/2018		25,000,000.00		25,000,000.00	
111	Local Infrastructure Program; Construction of Multi-Purpose Building (Anita Romero Elementary School) Brgy. Magang, Daet, Camarines Norte			Public Bidding	10/23/2018-10/29/2018		11/14/2018	11/30/2018	12/10/2018		3,000,000.00		3,000,000.00	
112	Local Infrastructure Program; Construction of Multi-Purpose Building (Multi-Purpose Cooperatrive Senior Citizen Building), Daet, Camarines Norte			Public Bidding	10/23/2018-10/29/2018		11/14/2018	11/30/2018	12/10/2018		5,000,000.00		5,000,000.00	
113	Local Infrastructure Program; Construction of Multi-Purpose Building (Taba-taba Elementary School) Brgy. Taba-taba, Basud, Camarines Norte			Public Bidding	10/23/2018-10/29/2018		11/14/2018	11/30/2018	12/10/2018		4,000,000.00		4,000,000.00	
114	Local Infrastructure Program; Construction of Multi-Purpose Building at San Francisco National High School, san Francisco, Talisav, Camarines Norte			Public Bidding	10/23/2018-10/29/2018		11/14/2018	11/30/2018	12/10/2018		5,000,000.00		5,000,000.00	
115	Local Infrastructure Program; Construction of Multi-Purpose Building, Balce Elementary School, Brgy. Caayunan, Basud, Camarines Norte			Public Bidding	10/23/2018-10/29/2018		11/14/2018	11/30/2018	12/10/2018		2,500,000.00		2,500,000.00	
116	Local Infrastructure Program; Construction of Multi-Purpose Building, Camabongan, Daet, Camarines Norte			Public Bidding	10/23/2018-10/29/2018		11/14/2018	11/30/2018	12/10/2018		5,000,000.00		5,000,000.00	
117	Local Infrastructure Program; Construction of Local Infrastructure Program; Multi-purpose Building, San Roque, Mercedes, Camarines Norte			Public Bidding	10/23/2018-10/29/2018		11/14/2018	11/30/2018	12/10/2018		5,000,000.00		5,000,000.00	
118	Construction of Multi-Purpose Building, Vinzons Pilot High School, Vinzons, Camarines Norte			Public Bidding	10/23/2018-10/29/2018		11/14/2018	11/30/2018	12/10/2018		2,000,000.00		2,000,000.00	
119	Construction / Repair / Rehabilitation / 50,000,000 Improvement of Various Infrastructure including Local Projects; Construction of Road Opening of Roy Padilla Highway, San Lorenzo, Camarines Norte			Public Bidding	10/23/2018-10/29/2018		11/14/2018	11/30/2018	12/10/2018		50,000,000.00		50,000,000.00	
120	Local Infrastructure Program; Construction of Roads, Brgy. Tabataba, Basud, Camarines Norte			Public Bidding	10/23/2018-10/29/2018		11/14/2018	11/30/2018	12/10/2018		3,000,000.00		3,000,000.00	
CAMARINES SUR 1st DEO														
	001: ASSET PRESERVATION-PREVENTIVE MAINTENANCE-PRIMARY ROADS-DAANG MAHARLIKA (LZ) SO3523LZ-KO397+861-KO398+448		Construction Section	Competitive Bidding	09/06/2018		09/27/2018	01/21/2019	01/24/2019	GOP-GAA 2019	8,138,000.00		8,138,000.00	
	001: ASSET PRESERVATION-PREVENTIVE MAINTENANCE-SECONDARY ROADS-DANAO-PASACAO RD SO3522LZ-KO419+642-KO419+242		Construction Section	Competitive Bidding	09/06/2018		09/27/2018	01/21/2019	01/24/2019	GOP-GAA 2019	13,601,000.00		13,601,000.00	
	001: ASSET PRESERVATION-REHABILITATION/ RECONSTRUCTION/UPGRADING OF DAMAGED PAVED ROADS-SECONDARY ROADS-DANAO-PASACAO RD SO3522LZ-KO422+477-KO423+319, KO423+337-KO423+584,KO426+000-KO427+223		Construction Sections	Competitive Bidding	09/13/2018		10/04/2018	01/07/2019	01/10/2019	GOP-GAA 2019	89,271,000.00		89,271,000.00	
	001: ASSET PRESERVATION-CONSTRUCTION/ UPGRADING/REHABILITATION OF DRAINAGE ALONG NATIONAL ROADS-DANAO-PASACAO RD. SO3522LZ-KO425+211-KO426+449		Construction Section	Competitive Bidding	09/13/2018		10/04/2018	01/21/2019	01/24/2019	GOP-GAA 2019	13,137,000.00		13,137,000.00	
Updated Final Annual Procurement Plan for 2018-2023 as of May 2, 2018	001: NETWORK DEVELOPMENT-ROAD WIDENING PRIMARY ROADS-DAANG MAHARLIKA (LZ) SO3523LZ-KO421+360-KO421+889,KO421+882-KO422+426,KO422+466-KO422+922,KO422+952-KO423+870		Construction Section	Competitive Bidding	09/27/2018		10/18/2018	02/04/2019	02/07/2019	GOP-GAA 2019	88,000,000.00		88,000,000.00	
	001: NETWORK DEVELOPMENT-ROAD WIDENING-PRIMARY ROADS-DAANG MAHARLIKA (LZ) SO3523LZ KO432+644-KO432+905		Construction Section	Competitive Bidding	09/27/2018		10/18/2018	02/04/2019	02/07/2019	GOP-GAA 2019	12,000,000.00		12,000,000.00	
	001: NETWORK DEVELOPMENT-CONSTRUCTION OF BY PASS AND DIVERSION ROADS-PAMPLONA-		Construction Section	Competitive Bidding	09/27/2018		10/18/2018	01/07/2019	01/10/2019	GOP-GAA 2019	100,000,000.00		100,000,000.00	

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	SAN FERNANDO BY PASS ROAD, CAMARINES SUR  001:NETWORK DEVELOPMENT-OFF CARRIAGEWAY IMPROVEMENT-TERTIARY ROADS-MILAOR-MINALABAC-PILI RD SO3524LZ-KO436+095-KO436+155,KO436+320-KO436+779  001:BRIDGE-REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES-FVR BR.1 (BO4201LZ) ALONG MILAOR-MINALABAC-PILI ROAD		Construction Section	Competitive Bidding	09/20/2018	10/11/2018	02/04/2019	02/07/2019	GOP-GAA 2019	12,000,000.00		12,000,000.00	
			Construction Section	Competitive Bidding	11/22/2018	12/13/2018	03/04/2019	03/07/2019	GOP-GAA 2019	15,000,000.00		15,000,000.00	
	001:BRIDGE-REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES-FVR BR.2 (BO4202LZ) ALONG MILAOR-MINALABAC-PILI ROAD  001:BRIDGE-REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES-FVR BR.3 (BO4203LZ) ALONG MILAOR-MINALABAC-PILI ROAD  001:BRIDGE-REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES-FVR BR.4 (BO4204LZ) ALONG MILAOR-MINALABAC-PILI ROAD  001:BRIDGE-WIDENING OF PERMANENT BRIDGES-CATAMAC BR. (BO0381LZ) ALONG DAANG MAHARLIKA (LZ)  001:BRIDGE-WIDENING OF PERMANENT BRIDGES-NAUBOD BR. 1 (BO445LZ) ALONG DAANG MAHARLIKA (LZ)		Construction Section	Competitive Bidding	11/22/2018	12/13/2018	03/04/2019	03/07/2019	GOP-GAA 2019	3,000,000.00		3,000,000.00	
			Construction Section	Competitive Bidding	11/22/2018	12/13/2018	03/04/2019	03/07/2019	GOP-GAA 2019	3,000,000.00		3,000,000.00	
			Construction Section	Competitive Bidding	11/22/2018	12/13/2018	03/04/2019	03/07/2019	GOP-GAA 2019	3,000,000.00		3,000,000.00	
			Construction Section	Competitive Bidding	11/15/2018	12/06/2018	03/04/2019	03/07/2019	GOP-GAA 2019	21,000,000.00		21,000,000.00	
			Construction Section	Competitive Bidding	11/22/2018	12/13/2018	02/18/2019	02/21/2019	GOP-GAA 2019	21,000,000.00		21,000,000.00	
	001:BRIDGE-WIDENING OF PERMANENT BRIDGES-NAUBOD BR. 2 (BO4476LZ) ALONG DAANG MAHARLIKA (LZ)  001:BRIDGE-WIDENING OF PERMANENT BRIDGES-SAN GABRIEL BR. (BO0393LZ) ALONG DAANG MAHARLIKA (LZ)  001:BRIDGE-WIDENING OF PERMANENT BRIDGES-SAN ISIDRO BR. (BO4477LZ) ALONG DAANG MAHARLIKA (LZ)  001:BRIDGE-WIDENING OF PERMANENT BRIDGES-TINIGUIBAN BR. (BO0391LZ) ALONG DAANG MAHARLIKA (LZ)  002:CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES & DRAINAGE SYSTEMS-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE AT BRGY. TINALMUD VIEJO, LIBMANAN, CAM. SUR		Construction Section	Competitive Bidding	11/22/2018	12/13/2018	02/18/2019	02/21/2019	GOP-GAA 2019	16,000,000.00		16,000,000.00	
			Construction Section	Competitive Bidding	11/15/2018	12/06/2018	03/04/2019	03/07/2019	GOP-GAA 2019	22,000,000.00		22,000,000.00	
			Construction Section	Competitive Bidding	11/29/2018	12/20/2018	03/04/2019	03/07/2019	GOP-GAA 2019	30,000,000.00		30,000,000.00	
			Construction Section	Competitive Bidding	11/29/2018	12/20/2018	02/04/2019	02/07/2019	GOP-GAA 2019	24,100,000.00		24,100,000.00	
			Construction Section	Competitive Bidding	09/20/2018	10/11/2018	02/04/2019	02/07/2019	GOP-GAA 2019	20,000,000.00		20,000,000.00	
	002:CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG LIBMANAN RIVERS)WITHIN BICOL RIVER BASIN, BRGY. ASLONG LIBMANAN, CAMARINES SUR  002:CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG LIBMANAN RIVERS)WITHIN BICOL RIVER BASIN, BRGY. ALIM-BUYOG, MILAOR, CAMARINES SUR		Construction Section	Competitive Bidding	09/20/2018	10/11/2018	02/04/2019	02/07/2019	GOP-GAA 2019	55,640,000.00		55,640,000.00	
			Construction Section	Competitive Bidding	09/18/2018	10/11/2018	02/04/2019	02/07/2019	GOP-GAA 2019	50,000,000.00		50,000,000.00	

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/ of IB/REI	Post	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE	
	002:CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS-CONSTRUCTION OF DIKE, BICOL RIVER BASIN, BRGY. CAGBUNGA, PAMPLONA, CAMARINES SUR		Construction Section	Competitive Bidding	11/15/2018	12/06/2018	11/15/2018	02/07/2019	GOP-GAA 2019	50,000,000.00		50,000,000.00	
	002:CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS-CONSTRUCTION OF DIKE, BICOL RIVER BASIN, BRGY. DAHILIG & CAGBUNGA, GAINZA, CAMARINES SUR		Construction Section	Competitive Bidding	11/15/2018	12/06/2018	11/15/2018	02/07/2019	GOP-GAA 2019	50,000,000.00		50,000,000.00	
	002:CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS-CONSTRUCTION OF DIKE, BICOL RIVER BASIN, BRGY. MALBONG, GAINZA, CAMARINES SUR		Construction Section	Competitive Bidding	11/08/2018	11/29/2018	11/15/2018	02/07/2019	GOP-GAA 2019	50,000,000.00		50,000,000.00	
	002:CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS-CONSTRUCTION OF DIKE, BICOL RIVER BASIN, BRGY. PATONG, PAMPLONA, CAMARINES SUR		Construction Section	Competitive Bidding	11/15/2018	12/06/2018	11/15/2018	02/07/2019	GOP-GAA 2019	50,000,000.00		50,000,000.00	
	002:CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS-CONSTRUCTION OF DIKE, BICOL RIVER BASIN, BRGY. SAN VICENTE MILAOR, CAMARINES SUR		Construction Section	Competitive Bidding	11/08/2018	11/29/2018	03/04/2019	03/07/2019	GOP-GAA 2019	46,666,000.00		46,666,000.00	
	002:CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS-CONSTRUCTION OF DIKE, BIOL RIVER BASIN, BRGY. BAGONGBONG, MILAOR, CAMARINES SUR		Construction Section	Competitive Bidding	11/22/2018	12/13/2018	03/04/2019	03/07/2019	GOP-GAA 2019	50,000,000.00		50,000,000.00	
	002:CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS-CONSTRUCTION OF DIKE, BICOL RIVER BASIN, BRGY. CAGBIBI, PAMPLO-NA, CAMARINES SUR		Construction Section	Competitive Bidding	11/22/2018	12/13/2018	03/04/2019	03/07/2019	GOP-GAA 2019	50,000,000.00		50,000,000.00	
	002:CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS-CONSTRUCTION OF DIKE, BICOL RIVER BASIN, BRGY. TIMBANG MINALABAC, CAMARINES SUR		Construction Section	Competitive Bidding	11/22/2018	12/13/2018	02/18/2019	02/21/2019	GOP-GAA 2019	20,000,000.00		20,000,000.00	
	002:CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS-CONSTRUCTION OF DIKE, (CUT-OFF CHANNEL) WITHIN BICOL RIVER BASIN, BRGY. LOOB GAINZA, CAMARINES SUR		Construction Section	Competitive Bidding	11/22/2018	12/13/2018	02/18/2019	02/21/2019	GOP-GAA 2019	50,000,000.00		50,000,000.00	

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	002:CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION FACILITIES WITHIN MAJOR RIVER BASINS AND PRINCIPAL RIVERS-CONSTRUCTION OF DIKE, BICOL RIVER BASIN, BRGY. CAGBIBI, PAMPLO-NA, CAMARINES SUR		Construction Section	Competitive Bidding	11/15/2018	12/06/2018	02/18/2019	02/21/2019	GOP-GAA 2019	50,000,000.00		50,000,000.00	
	CSSP: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATIONS-PASACAO-BALATAN TOURISM COASTAL HIGHWAY LEADING TO PASACAO PORT TO WHITE SAND BEACHES (PASACAO SECTION), CAM.SUR.		Construction Section	Competitive Bidding	11/15/2018	12/06/2018	02/18/2019	02/21/2019	GOP-GAA 2019	100,000,000.00		100,000,000.00	
	CSSP: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO SEAPORTS-ACCESS ROAD LEADING TO BAHAO PORT, LIBMANAN, CAM. SUR		Construction Section	Competitive Bidding	11/08/2018	11/29/2018	02/18/2019	02/21/2019	GOP-GAA 2019	25,000,000.00		25,000,000.00	
	CSSP: CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES-LOCAL ROAD DALIPAY TO SAN ANTONIO, MILAOR ROAD IN SUPPORT TO AGRIBUSINESS INDUSTRY & I.T BPO, MILAOR, CAM. SUR		Construction Section	Competitive Bidding	11/08/2018	11/29/2018	02/18/2019	02/21/2019	GOP-GAA 2019	25,000,000.00		25,000,000.00	
	VILP: BUILDINGS & OTHER STRUCTURES-MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. @ POBLACION, SAN FERNANDO, C.S.		Construction Section	Competitive Bidding	11/08/2018	11/29/2018	02/18/2019	02/21/2019	GOP-GAA 2019	2,000,000.00		2,000,000.00	
	VILP: FLOOD CONTROL AND DRAINAGE-FLOOD CONTROL STRUCTURES/FACILITIES-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE (ALONG CUT-OFF CHANNEL) WITHIN BICOL RIVER BASIN, BRGY. LOOB, GAINZA, CAMARINES SUR		Construction Section	Competitive Bidding	11/29/2018	12/20/2018	01/07/2019	01/10/2019	GOP-GAA 2019	100,000,000.00		100,000,000.00	
	VILP: FLOOD CONTROL AND DRAINAGE-FLOOD CONTROL STRUCTURES/FACILITIES-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE (ALONG CUT-OFF CHANNEL) WITHIN BICOL RIVER BASIN, BRGY. SAMPALOC, GAINZA, CAMARINES SUR		Construction Section	Competitive Bidding	11/29/2018	12/20/2018	01/07/2019	01/10/2019	GOP-GAA 2019	100,000,000.00		100,000,000.00	
	VILP: FLOOD CONTROL AND DRAINAGE-FLOOD CONTROL STRUCTURES/FACILITIES-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE (ALONG LIBMANAN RIVER) WITHIN BICOL RIVER BASIN, BRGY. ASLONG, LIBMANAN, CAMARINES SUR		Construction Section	Competitive Bidding	11/15/2019	12/06/2018	01/07/2019	01/10/2019	GOP-GAA 2019	100,000,000.00		100,000,000.00	



Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)	
					Ads/ of IB/REI	Post	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
	VILP: FLOOD CONTROL AND DRAINAGE-FLOOD CONTROL STRUCTURES/FACILITIES-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE (ALONG LIBMANAN RIVER) WITHIN BICOL RIVER BASIN, BRGY. POTOT, TO ASLONG, LIBMANAN, CAMARINES SUR		Construction Section	Competitive Bidding	11/08/2018		12/29/2018	01/07/2019	01/10/2019	GOP-GAA 2019	100,000,000.00		100,000,000.00	
	VILP: FLOOD CONTROL AND DRAINAGE-FLOOD CONTROL STRUCTURES/FACILITIES-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE (ALONG LIBMANAN RIVER) WITHIN BICOL RIVER BASIN, BRGY. PURO-BATIA, LIBMANAN, CAMARINES SUR		Construction Section	Competitive Bidding	11/15/2018		12/06/2018	01/07/2019	01/10/2019	GOP-GAA 2019	100,000,000.00		100,000,000.00	
	VILP: FLOOD CONTROL AND DRAINAGE-FLOOD CONTROL STRUCTURES/FACILITIES-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG BICOL RIVER BASIN, BRGY.BALIUAG NUEVO, MINALABAC CAMARINES SUR		Construction Section	Competitive Bidding	11/15/2019		12/06/2018	01/07/2019	01/10/2019	GOP-GAA 2019	100,000,000.00		100,000,000.00	
	VILP: FLOOD CONTROL AND DRAINAGE-FLOOD CONTROL STRUCTURES/FACILITIES-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG BICOL RIVER BASIN, BRGY.BALIUAG VIEJO, MINALABAC CAMARINES SUR		Construction Section	Competitive Bidding	11/15/2019		12/06/2018	01/07/2019	01/10/2019	GOP-GAA 2019	100,000,000.00		100,000,000.00	
	VILP: FLOOD CONTROL AND DRAINAGE-FLOOD CONTROL STRUCTURES/FACILITIES-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG BICOL RIVER BASIN, BRGY.BIGAJO NORTE AND BAGUM-BAYAN, LIBMANAN, CAMARINES SUR		Construction Section	Competitive Bidding	09/20/2018		10/11/2018	01/07/2019	01/10/2019	GOP-GAA 2019	100,000,000.00		100,000,000.00	
	VILP: FLOOD CONTROL AND DRAINAGE-FLOOD CONTROL STRUCTURES/FACILITIES-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG BICOL RIVER BASIN, BRGY.BORONGBORONGAN, MILAOR CAMARINES SUR		Construction Section	Competitive Bidding	09/20/2018		10/11/2018	01/07/2019	01/10/2019	GOP-GAA 2019	100,000,000.00		100,000,000.00	
	VILP: FLOOD CONTROL AND DRAINAGE-FLOOD CONTROL STRUCTURES/FACILITIES-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG BICOL RIVER BASIN, BRGY. CAGBIBI, PAMPLONA, CAMARINES SUR		Construction Section	Competitive Bidding	11/15/2019		12/06/2018	01/07/2019	01/10/2019	GOP-GAA 2019	100,000,000.00		100,000,000.00	
	VILP: FLOOD CONTROL AND DRAINAGE-FLOOD CONTROL STRUCTURES/FACILITIES-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG BICOL RIVER BASIN, BRGY.CATANUSAN, MINALABAC CAMARINES SUR		Construction Section	Competitive Bidding	11/13/2018		12/04/2018	01/07/2019	01/10/2019	GOP-GAA 2019	100,000,000.00		100,000,000.00	

Updated Final Annual Procurement Plan (APP) FY 2018 for Consulting Services as of May 2, 2018

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)	
					Ads/ of IB/REI	Post	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
Updated Final Annual Procurement Plan (APP) FY 2018 for Consulting Services as of May 2, 2018	VILP: FLOOD CONTROL AND DRAINAGE-FLOOD CONTROL STRUCTURES/FACILITIES-CONSTRUCTION OF FLOOD MITIGATION STRUCTURE ALONG BICOL RIVER BASIN, BRGY. MALBONG, GAINZA, CAMARINES SUR		Construction Section	Competitive Bidding	11/13/2018		12/04/2018	01/07/2019	01/10/2019	GOP-GAA 2019	100,000,000.00		100,000,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. ALIMBUYOG MILAOR, CAMARINES SUR		Construction Section	Competitive Bidding	09/27/2018		10/18/2018	02/04/2019	02/07/2019	GOP-GAA 2019	2,500,000.00		2,500,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. BAGADION LIBMANAN, CAMARINES SUR		Construction Section	Competitive Bidding	09/13/2018		10/04/2018	02/04/2019	02/07/2019	GOP-GAA 2019	2,500,000.00		2,500,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. BAHAY PASACAO,, CAMARINES SUR		Construction Section	Competitive Bidding	10/18/2018		11/08/2018	02/04/2019	02/07/2019	GOP-GAA 2019	4,000,000.00		4,000,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. BATANG PAMPLONA, CAMARINES SUR		Construction Section	Competitive Bidding	10/18/2018		11/08/2018	02/04/2019	02/07/2019	GOP-GAA 2019	2,500,000.00		2,500,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. BORONG-BORONGAN, MILAOR, CAMARINES SUR		Construction Section	Competitive Bidding	11/29/2018		12/20/2018	02/04/2019	02/07/2019	GOP-GAA 2019	2,500,000.00		2,500,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. BURABOD PAMPLONA,, CAMARINES SUR		Construction Section	Competitive Bidding	09/20/2018		10/11/2018	02/04/2019	02/07/2019	GOP-GAA 2019	2,500,000.00		2,500,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. CAIMA LIBMANAN, CAMARINES SUR		Construction Section	Competitive Bidding	09/27/2018		10/18/2018	02/04/2019	02/07/2019	GOP-GAA 2019	3,000,000.00		3,000,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. DALUPAAN, PASACAO, CAMARINES SUR		Construction Section	Competitive Bidding	10/27/2018		11/17/2018	02/04/2019	02/07/2019	GOP-GAA 2019	5,000,000.00		5,000,000.00	

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. GÑARAN, SAN FERNANDO, CAMARINES SUR		Construction Section	Competitive Bidding	09/20/2018	10/11/2018	02/04/2019	02/07/2019	GOP-GAA 2019	2,500,000.00		2,500,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. HOBO, MINALABAC, CAMARINES SUR		Construction Section	Competitive Bidding	10/27/2018	11/17/2018	02/04/2019	02/07/2019	GOP-GAA 2019	2,500,000.00		2,500,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. LABAO, LIBMANAN, CAMARINES SUR		Construction Section	Competitive Bidding	10/27/2018	11/17/2018	02/04/2019	02/07/2019	GOP-GAA 2019	2,500,000.00		2,500,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. LIPOT, MILAOR, CAMARINES SUR		Construction Section	Competitive Bidding	09/20/2018	10/11/2018	02/04/2019	02/07/2019	GOP-GAA 2019	2,500,000.00		2,500,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. MALANSAD VIEJO, LIBMANAN, CAMARINES SUR		Construction Section	Competitive Bidding	11/05/2018	11/26/2018	02/04/2019	02/07/2019	GOP-GAA 2019	2,500,000.00		2,500,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. MALINAO, LIBMANAN, CAMARINES SUR		Construction Section	Competitive Bidding	09/13/2018	10/04/2018	02/04/2019	02/07/2019	GOP-GAA 2019	2,500,000.00		2,500,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. MAMBULO NUEVO, LIBMANAN, CAMARINES SUR		Construction Section	Competitive Bidding	11/05/2018	11/26/2018	02/04/2019	02/07/2019	GOP-GAA 2019	5,000,000.00		5,000,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY.MANCA-WAYAN, LIBMANAN, CAMARINES SUR		Construction Section	Competitive Bidding	11/05/2018	11/26/2018	02/04/2019	02/07/2019	GOP-GAA 2019	2,500,000.00		2,500,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. MANDACANAN, LIBMANAN, CAMARINES SUR		Construction Section	Competitive Bidding	09/13/2018	10/04/2018	02/04/2019	02/07/2019	GOP-GAA 2019	2,500,000.00		2,500,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. MATAOROC MINALABAC, CAMARINES SUR		Construction Section	Competitive Bidding	11/05/2018	11/26/2018	02/04/2019	02/07/2019	GOP-GAA 2019	2,500,000.00		2,500,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. MAYDASO MILAOR, CAMARINES SUR		Construction Section	Competitive Bidding	11/12/2018	12/03/2018	02/04/2019	02/07/2019	GOP-GAA 2019	5,000,000.00		5,000,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY.MANCA-WAYAN, LIBMANAN, CAMARINES SUR		Construction Section	Competitive Bidding	11/05/2018	11/26/2018	02/04/2019	02/07/2019	GOP-GAA 2019	2,500,000.00		2,500,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. PATONG PAMPLONA, CAMARINES SUR		Construction Section	Competitive Bidding	11/12/2018	12/03/2018	02/04/2019	02/07/2019	GOP-GAA 2019	2,500,000.00		2,500,000.00	

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. PINAMA-SAGAN, SAN FERNANDO, CAMARINES SUR		Construction Section	Competitive Bidding	09/20/2018	10/11/2018	02/04/2019	02/07/2019	GOP-GAA 2019	2,500,000.00		2,500,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. SAN FERNANDO, CAMARINES SUR		Construction Section	Competitive Bidding	09/13/2018	10/04/2018	02/04/2019	02/07/2019	GOP-GAA 2019	2,500,000.00		2,500,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY.SAGRADA FAMILIA, MINALABAC, CAMARINES SUR		Construction Section	Competitive Bidding	09/20/2018	10/11/2018	02/04/2019	02/07/2019	GOP-GAA 2019	2,500,000.00		2,500,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. SALVACION LIBMANAN, CAMARINES SUR		Construction Section	Competitive Bidding	11/12/2018	12/03/2018	02/04/2019	02/07/2019	GOP-GAA 2019	2,500,000.00		2,500,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. SAN GABRIEL, PAMPLONA, CAMARINES SUR		Construction Section	Competitive Bidding	09/13/2018	10/04/2018	02/04/2019	02/07/2019	GOP-GAA 2019	2,500,000.00		2,500,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. TABAN-FUNDADO, LIBMANAN, CAMARINES SUR		Construction Section	Competitive Bidding	11/12/2018	10/04/2018	02/04/2019	02/07/2019	GOP-GAA 2019	2,500,000.00		2,500,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY.SAGRADA FAMILIA, MINALABAC, CAMARINES SUR		Construction Section	Competitive Bidding	09/20/2018	10/11/2018	12/03/2018	02/07/2019	GOP-GAA 2019	5,000,000.00		5,000,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. TARUSANAN, MILAOR, CAMARINES SUR		Construction Section	Competitive Bidding	11/12/2018	12/03/2018	02/04/2019	02/07/2019	GOP-GAA 2019	2,500,000.00		2,500,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. TINALMUD NUEVO, LIBMANAN, CAMARINES SUR		Construction Section	Competitive Bidding	11/05/2018	11/26/2018	02/04/2019	02/07/2019	GOP-GAA 2019	2,500,000.00		2,500,000.00	
	LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. VENERACION PAMPLONA, CAMARINES SUR		Construction Section	Competitive Bidding	11/19/2018	10/04/2018	02/04/2019	02/07/2019	GOP-GAA 2019	2,500,000.00		2,500,000.00	
LIP: BUILDING AND OTHER STRUCTURES- MULTI-PURPOSE/FACILITIES-CONSTRUCTION OF MULTI-PURPOSE BLDG. (COVERED COURT), BRGY. VILLA SOCORRO, LIBMANAN, CAMARINES SUR	Construction Section	Competitive Bidding	11/05/2018	11/26/2018	02/04/2019	02/07/2019	GOP-GAA 2019	2,500,000.00	2,500,000.00				
LIP: FLOOD CONTROL AND DRAINAG-DRAINAGE/ PROTECTION WORKS-CONSTRUCTION OF DRAINAGE STRUCTURES, BRGY. STATION CHURCH SITE, LIBMANAN, CAMARINES SUR	Construction Section	Competitive Bidding	11/05/2018	11/26/2018	02/04/2019	02/07/2019	GOP-GAA 2019	13,000,000.00	13,000,000.00				
CAMARINES SUR 2ND DEO													
19FE0001	Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance – Secondary Road- Pili Airport Road- Chainage 0 - Chainage 179; Chainage 237.50 - Chainage 450		Construction Section	Competitive Bidding	10/2/2018-10/8/2018	11/20/2018	12/10/2018-12/21/2018	12/26/2018-1/2/2019	GoP	18,432,000.00		18,432,000.00	Asphalt Overlay of 4 lane road, 50 mm with minor corrections
19FE0002	Organizational Outcome 1: Ensure Safe and Reliable National Road System Asset Preservation Program Preventive Maintenance – Tertiary Roads - Fraternidad - Biak na Bato - E. Angeles- Bagumbayan Rd. K0426+(-270)-K0427+070		Construction Section	Competitive Bidding	10/2/2018-10/8/2019	11/20/2018	12/10/2018-12/21/2018	12/26/2018-1/2/2019	GoP	30,924,000.00		30,924,000.00	Asphalt Overlay

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19FE0003	Organizational Outcome 1: Ensure Safe and Reliable National Road System- Asset PreservationProgram - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide- Tertiary Roads - Hanawan - Consocep Rd - K0476+330-K0477+410, K0477+070-K0477+160, K0477+550-K0477+640		Construction Section	Competitive Bidding	10/2/2018-10/8/2020	11/20/2018	12/10/2018-12/21/2018	12/26/2018-1/2/2019	GoP	13,100,000.00		13,100,000.00	Construction of Road Slope Protection Structure
19FE0004	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Manguring - Cagsao - Cabanbanan Rd, K0460+480-K0460+530, K0460+570-K0460+620		Construction Section	Competitive Bidding	10/2/2018-10/8/2018	11/20/2018	12/10/2018-12/21/2018	12/26/2018-1/2/2019	GoP	2,300,000.00		2,300,000.00	Construction of Road Slope Protection Structure
19FE0005	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Asset Preservation Program - Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads - Manguring - Tomagotod - Sibobo Rd, K0458+(-520)-K0458+200		Construction Section	Competitive Bidding	10/2/2018-10/8/2019	11/20/2018	12/10/2018-12/21/2019	12/26/2018-1/2/2019	GoP	12,000,000.00		12,000,000.00	Construction of Road Slope Protection Structure
19FE0006	Organizational Outcome 1: Ensure Safe and Reliable National Road System-Bridge Program - Retrofitting/Strengthening of Permanent Bridges-Quipayo Br. (B00424LZ) along Naga City Bdry-Calabanga-Balongav Rd.		Construction Section	Competitive Bidding	10/3/2018-10/9/2018	11/21/2018	12/11/2018 - 12/21/2018	12/26/2018-1/2/2019	GoP	13,000,000.00		13,000,000.00	Retrofitting/Strengthening of Bridge
19FE0007	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/Strengthening of Permanent Bridges - Hinulid Br. (B00427LZ) along Naga City Bdry - Calabanga - Balongav Rd.		Construction Section	Competitive Bidding	10/3/2018-10/9/2018	11/21/2018	12/11/2018-12/21/2018	12/26/2018-1/2/2019	GoP	13,000,000.00		13,000,000.00	Retrofitting/Strengthening of Bridge
19FE0008	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/Strengthening of Permanent Bridges - Bombon Br. 1 (B00422LZ) along Naga City Bdry-Calabanga-Balongav Rd.		Construction Section	Competitive Bidding	10/3/2018-10/9/2018	11/21/2018	12/11/2018-12/21/2018	12/26/2018-1/2/2019	GoP	15,400,000.00		15,400,000.00	Retrofitting/Strengthening of Bridge
19FE0009	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/Strengthening of Permanent Bridges - Hinagyanan Br. (B004199LZ) along Manguring-Cagsao-Cabanbanan Rd.		Construction Section	Competitive Bidding	10/3/2018-10/9/2018	11/21/2018	12/11/2018-12/21/2019	12/26/2018-1/2/2019	GoP	16,200,000.00		16,200,000.00	Retrofitting/Strengthening of Bridge
19FE0010	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Retrofitting/Strengthening of Permanent Bridges - San Isidro Br. (B00424LZ) along Naga City Bdry-Calabanga-Balongav Rd.		Construction Section	Competitive Bidding	10/3/2018-10/9/2018	11/21/2018	12/11/2018-12/21/2018	12/26/2018 - 1/2/2019	GoP	3,000,000.00		3,000,000.00	Retrofitting/Strengthening of Bridge
19FE0011	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Pili Airport Br. Along Pili Airport Road.		Construction Section	Competitive Bidding	10/8/2018 - 10/14/2018	11/26/2018	12/16/2018-12/28/2018	1/2/2019 - 1/7/2019	GoP	58,500,000.00		58,500,000.00	Widening of Bridge
19FE0012	Organizational Outcome 1: Ensure Safe and Reliable National Road System - Bridge Program - Widening of Permanent Bridges - Magsaysay Br. along MT Villanueva Avenue - Magsaysay Road		Construction Section	Competitive Bidding	10/9/2018-10/15/2018	11/27/2018	12/17/2018-12/28/2018	1/2/2019-1/8/2019	GoP	12,961,000.00		12,961,000.00	Widening of Bridge
19FE0013	Local Program - National Building Program - Buildings and Other Structures - Rehabilitation of School Building, Siembre High School, Brgy. Siembre, Bombon, Camarines Sur		Construction Section	Competitive Bidding	10/9/2018-10/15/2018	11/27/2018	12/17/2018-12/28/2018	1/2/2019 - 1/8/2019	GoP	1,000,000.00		1,000,000.00	Construction of Other Buildings
19FE0014	Local Program - National Building Program - Multi Purpose Facilities - Construction of Satellite Materials Laboratory Building, DPWH Camarines Sur 1st, 2nd, and 5th District Engineering Office Compound, Canaman, Camarines Sur		Construction Section	Competitive Bidding	10/9/2018-10/15/2018	11/27/2018	12/17/2018 - 12/28/2018	1/2/2019 - 1/8/2019	GoP	7,513,000.00		7,513,000.00	Construction of Other Buildings
19FE0015	Local Program - National Building Program - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Baona Sirang, Pili, Camarines Sur		Construction Section	Competitive Bidding	10/9/2018 - 10/15/2018	11/27/2018	12/17/2018-12/28/2018	1/2/2019 - 1/8/2019	GoP	3,000,000.00		3,000,000.00	Construction of Other Buildings
19FE0016	Local Program - National Building Program - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Balongav, Calabanga, Camarines Sur		Construction Section	Competitive Bidding	10/9/2018 - 10/15/2018	11/27/2018	12/17/2018 - 12/28/2018	1/2/2019 - 1/8/2019	GoP	4,000,000.00		4,000,000.00	Construction of Other Buildings
19FE0017	Local Program - National Building Program - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Binuangan, Pili, Camarines Sur		Construction Section	Competitive Bidding	10/10/2018 - 10/16/2018	11/28/2018	12/18/2018 - 12/28/2018	1/2/2019 - 1/9/2019	GoP	2,000,000.00		2,000,000.00	Construction of Other Buildings
19FE0018	Local Program - National Building Program - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Poblacion Central, Ocampo, Camarines Sur		Construction Section	Competitive Bidding	10/10/2018 - 10/16/2018	11/28/2018	12/18/2018 - 12/28/2018	1/2/2019 - 1/9/2019	GoP	3,000,000.00		3,000,000.00	Construction of Other Buildings
19FE0019	Local Program - National Building Program - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Cabanbanan, Calabanga, Camarines Sur		Construction Section	Competitive Bidding	10/10/2018 - 10/16/2018	11/28/2018	12/18/2018 - 12/28/2019	1/2/2019 - 1/9/2019	GoP	3,000,000.00		3,000,000.00	Construction of Other Buildings
19FE0020	Local Program - National Building Program - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Cagmanaba, Ocampo, Camarines Sur		Construction Section	Competitive Bidding	10/10/2018 - 10/16/2018	11/28/2018	12/18/2018 - 12/28/2018	1/2/2019 - 1/9/2019	GoP	3,000,000.00		3,000,000.00	Construction of Other Buildings
19FE0021	Local Program - National Building Program - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Del Rosario, Pili, Camarines Sur		Construction Section	Competitive Bidding	10/10/2018 - 10/16/2018	11/28/2018	12/18/2018 - 12/28/2018	1/2/2019 - 1/9/2019	GoP	3,000,000.00		3,000,000.00	Construction of Other Buildings
19FE0022	Local Program - National Building Program - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Haruhay, Calabanga, Camarines Sur		Construction Section	Competitive Bidding	10/15/2018 - 10/21/2018	12/03/2018	12/26/2018-1/6/2019	1/7/2019 - 1/14/2019	GoP	3,000,000.00		3,000,000.00	Construction of Other Buildings
19FE0023	Local Program - National Building Program - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), La Purisima - Nuevo, Ocampo, Camarines Sur		Construction Section	Competitive Bidding	10/15/2018 - 10/21/2018	12/03/2018	12/26/2018 - 1/6/2019	1/7/2019 - 1/14/2019	GoP	3,000,000.00		3,000,000.00	Construction of Other Buildings
19FE0024	Local Program - National Building Program - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Marunot, Camaligan, Camarines Sur		Construction Section	Competitive Bidding	10/15/2018 - 10/21/2018	12/03/2018	12/26/2018 - 1/6/2019	1/7/2019 - 1/14/2019	GoP	3,000,000.00		3,000,000.00	Construction of Other Buildings
19FE0025	Local Program - National Building Program - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Monserrat, Manarao, Camarines Sur		Construction Section	Competitive Bidding	10/15/2018 - 10/21/2018	12/03/2018	12/26/2018 - 1/6/2019	1/7/2019 - 1/14/2019	GoP	3,000,000.00		3,000,000.00	Construction of Other Buildings
19FE0026	Local Program - National Building Program - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Palompon, Calabanga, Camarines Sur		Construction Section	Competitive Bidding	10/15/2018 - 10/21/2018	12/03/2018	12/26/2018 - 1/6/2019	1/7/2019 - 1/14/2019	GoP	3,000,000.00		3,000,000.00	Construction of Other Buildings

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)	
					Ads/ of IB/REI	Post of Bids	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
19FE0027	Local Program - National Building Program - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Ponoño, Maagarao, Camarines Sur		Construction Section	Competitive Bidding	10/16/2018 - 10/22/2018		12/04/2018	12/26/2018 - 1/7/2019	1/8/2019 - 1/15/2019	GoP	3,000,000.00		3,000,000.00	Construction of Other Buildings
19FE0028	Local Program - National Building Program - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), San Jose (Extension of Barangay Hall), Pili, Camarines Sur		Construction Section	Competitive Bidding	10/16/2018 - 10/22/2018		12/04/2018	12/26/2018 - 1/7/2019	1/8/2019 - 1/15/2019	GoP	2,000,000.00		2,000,000.00	Construction of Other Buildings
19FE0029	Local Program - National Building Program - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), San Jose, Bombon, Camarines Sur		Construction Section	Competitive Bidding	10/16/2018 - 10/22/2018		12/04/2018	12/26/2018 - 1/7/2019	1/8/2019 - 1/15/2019	GoP	3,000,000.00		3,000,000.00	Construction of Other Buildings
19FE0030	Local Program - National Building Program - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), San Mateo, Camaligan, Camarines Sur		Construction Section	Competitive Bidding	10/16/2018 - 10/22/2018		12/04/2018	12/26/2018 - 1/7/2019	1/8/2019 - 1/15/2019	GoP	2,000,000.00		2,000,000.00	Construction of Other Buildings
19FE0031	Local Program - National Building Program - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), San Nicolas, Canaman, Camarines Sur		Construction Section	Competitive Bidding	10/16/2018 - 10/22/2018		12/04/2018	12/26/2018 - 1/7/2019	1/8/2019 - 1/15/2019	GoP	3,000,000.00		3,000,000.00	Construction of Other Buildings
19FE0032	Local Program - National Building Program - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), San Roque, Bombon, Camarines Sur		Construction Section	Competitive Bidding	10/17/2018 - 10/23/2018		12/05/2018	12/26/2018 - 1/8/2019	1/9/2019 - 1/16/2019	GoP	3,000,000.00		3,000,000.00	Construction of Other Buildings
19FE0033	Local Program - National Building Program - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Sto. Domingo, Bombon, Camarines Sur		Construction Section	Competitive Bidding	10/17/2018 - 10/23/2018		12/05/2018	12/26/2018 - 1/8/2019	1/9/2019 - 1/16/2019	GoP	3,000,000.00		3,000,000.00	Construction of Other Buildings
19FE0034	Local Program - National Building Program - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Tibao, Canaman, Camarines Sur		Construction Section	Competitive Bidding	10/17/2018 - 10/23/2018		12/05/2018	12/26/2018 - 1/8/2019	1/9/2019 - 1/16/2019	GoP	3,000,000.00		3,000,000.00	Construction of Other Buildings
19FE0035	Local Program - National Building Program - Local Infrastructure Program - Construction of Multi-Purpose Building, Dominorog, Calabanga, Camarines Sur		Construction Section	Competitive Bidding	10/17/2018 - 10/23/2018		12/05/2018	12/26/2018 - 1/8/2019	1/9/2019 - 1/16/2019	GoP	2,000,000.00		2,000,000.00	Construction of Other Buildings
19FE0036	Local Program - National Building Program - Local Infrastructure Program - Construction of Multi-Purpose Building (Covered Court), Ponoño, Maagarao, Camarines Sur		Construction Section	Competitive Bidding	10/17/2018 - 10/23/2018		12/05/2018	12/26/2018 - 1/8/2019	1/9/2019 - 1/16/2019	GoP	3,000,000.00		3,000,000.00	Construction of Other Buildings
19FE0037	Local Program - National Building Program - Local Infrastructure Program - Construction of NCCW Building (Extension), Naga City		Construction Section	Competitive Bidding	10/22/2018 - 10/28/2018		12/10/2018	1/2/2019 - 1/13/2019	1/14/2019 - 1/21/2019	GoP	2,000,000.00		2,000,000.00	Construction of Other Buildings
19FE0038	Local Program - National Building Program - Local Roads - Road Concreting, Mabolo, Naga City		Construction Section	Competitive Bidding	10/22/2018 - 10/28/2018		12/10/2018	01/02/2019 - 1/13/2019	1/14/2019 - 1/21/2019	GoP	2,000,000.00		2,000,000.00	Concreting of Road
19FE0039	Local Program - National Building Program - Local Roads - Road Concreting, Cta. Luis (Cita, Calabanga), Maagarao, Camarines Sur		Construction Section	Competitive Bidding	10/22/2018 - 10/28/2018		12/10/2018	01/02/2019 - 1/13/2019	1/14/2019 - 1/21/2019	GoP	3,000,000.00		3,000,000.00	Concreting of Road
19FE0040	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation/Improvement of Bicol River Flood Control (Mabolo Section), Naga City, Camarines Sur		Construction Section	Competitive Bidding	10/22/2018 - 10/28/2018		12/10/2018	1/2/2019 - 1/13/2019	1/14/2019 - 1/21/2019	GoP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
19FE0041	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation/Improvement of Bicol River Flood Control (Ponoño Section), Maagarao, Camarines Sur		Construction Section	Competitive Bidding	10/22/2018 - 10/28/2018		12/10/2018	1/2/2019 - 1/13/2019	1/14/2019 - 1/21/2019	GoP	15,000,000.00		15,000,000.00	Construction of Flood Mitigation Structure
19FE0042	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation/Improvement of Bicol River Flood Control (Tabuco Section), Naga City, Camarines Sur		Construction Section	Competitive Bidding	10/23/2018 - 10/29/2018		12/11/2018	1/2/2019 - 1/14/2019	1/15/2019 - 1/22/2019	GoP	25,000,000.00		25,000,000.00	Construction of Flood Mitigation Structure
19FE0043	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation/Improvement of Bicol River Flood Control, Brgy. Mangayawan, Canaman, Camarines Sur		Construction Section	Competitive Bidding	10/23/2018 - 10/29/2018		12/11/2018	1/2/2019 - 1/14/2019	1/15/2019 - 1/22/2019	GoP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
19FE0044	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation/Improvement of Bicol River Flood Control, Brgy. Mangayawan, Canaman, Camarines Sur		Construction Section	Competitive Bidding	10/23/2018 - 10/29/2018		12/11/2018	1/2/2019 - 1/14/2019	1/15/2019 - 1/22/2019	GoP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
19FE0045	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation/Upgrading of Bicol River Flood Control System, Brgy. Tarosan, Camaligan, Camarines Sur		Construction Section	Competitive Bidding	10/23/2018 - 10/29/2018		12/11/2018	1/2/2019 - 1/14/2019	1/15/2019 - 1/22/2019	GoP	20,000,000.00		20,000,000.00	Rehabilitation/Upgrading of Flood Mitigation Structures
19FE0046	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation/Improvement of Bombon Flood Control, Bombon, Camarines Sur		Construction Section	Competitive Bidding	10/23/2018 - 10/29/2018		12/11/2018	1/2/2019 - 1/14/2019	1/15/2019 - 1/22/2019	GoP	40,500,000.00		40,500,000.00	Construction of Flood Mitigation Structure
19FE0047	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation/Improvement of Brgy. Mangayawan Flood Control, Canaman, Camarines Sur		Construction Section	Competitive Bidding	10/24/2018 - 10/30/2018		12/12/2018	1/2/2019 - 1/15/2019	1/16/2019 - 1/23/2019	GoP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
19FE0048	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation/Improvement of Canaman Flood Control, San Agustin - Haring - San Vicente - Del Rosario Creek, Canaman, Camarines Sur		Construction Section	Competitive Bidding	10/24/2018 - 10/30/2018		12/12/2018	1/2/2019 - 1/15/2019	1/16/2019 - 1/23/2019	GoP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
19FE0049	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation/Improvement of Naga City Flood Control, Brgy. Pacol, Naga City, Camarines Sur		Construction Section	Competitive Bidding	10/24/2018 - 10/30/2018		12/12/2018	1/2/2019 - 1/15/2019	1/16/2019 - 1/23/2019	GoP	20,000,000.00		20,000,000.00	Construction of Flood Mitigation Structure
19FE0050	Organizational Outcome 2: Protect Lives and Properties Against Major Floods - Construction/Rehabilitation/Improvement of Ocampo Flood Control (Salvacion Creek), Ocampo, Camarines Sur		Construction Section	Competitive Bidding	10/24/2018 - 10/30/2018		12/12/2018	1/2/2019 - 1/15/2019	1/16/2019 - 1/23/2019	GoP	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CAMARINES SUR 3RD DEO													
	Preventive Maintenance along Pili-Tigaon-Albay Bdry Rd K0490+824 - K0499+000 Sagñay, Camarines Sur		Construction Section	Competitive Public Bidding	9/10/2018-9/16/2018	10/02/2018	10/17/2018	10/22/2018	GAA 2019	98,000.00			Asphalt Overlay
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Lagonoy-Presentation Rd, K0520+725 - K0521+000, K0521+000 - K0521+156, K0523+149 - K0523+757, K0526+660 - K0527+927, Presentation, Camarines Sur		Construction Section	Competitive Public Bidding	9/10/2018-9/16/2018	10/02/2018	10/17/2018	10/22/2018	GAA 2019	47,000.00			Rehabilitation of Paved Road
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Presentation-Maligaya Rd K0533+(-057) - K0534+101, K0535+(-756) - K0535+(-656), K0535+048 - K0535+400, K0536+000 - K0536+210, K0536+289 - K0536+341 (RL), K0536+495 - K0536+600, K0536+616 - K0536+642, K0536+642 - K0536+724 (LL), K0536+724 - K0536+1012, K0538+583 - K0538+782, K0540+(-188) - K0540+000, K0543+(-059) - K0543+229, K0543+703 - K0543+803, Presentation, Camarines Sur		Construction Section	Competitive Public Bidding	9/10/2018-9/16/2018	10/02/2018	10/17/2018	10/22/2018	GAA 2019	98,000.00			Rehabilitation of Paved Road with drainage and Slope Protection
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Tigaon-Goa-Sn Jose-Lagonoy-Guijalo via Sn Vicente Rd (Maligaya-Guijalo Sect.), K0552+787 - K0553+000, K0555+006 - K0555+621, K0556+000 - K0556+040, K0556+082 - K0556+230, K0556+829 - K0557+013, K0561+000 - K0561+567, K0572+940 - K0573+250, K0573+366 - K0573+466, K0574+247 - K0574+327, K0575+146 - K0575+237, K0575+520 - K0575+675K0581+990 - K0582+187, Caramoan, Camarines Sur		Construction Section	Competitive Public Bidding	9/10/2018-9/16/2018	10/02/2018	10/17/2018	10/22/2018	GAA 2019	90,000.00			Rehabilitation of Paved Road with drainage and Slope Protection
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Jct Balaynan-Tabgon-Lamon-Pinamihagan Rd K0498+819 - K0499+005, K0499+034 - K0499+176, K0500+191 - K0500+652, Goa, Camarines Sur		Construction Section	Competitive Public Bidding	9/10/2018-9/16/2018	10/02/2018	10/17/2018	10/22/2018	GAA 2019	16,000.00			Rehabilitation of Paved Road
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Jct Binalay (Tinambac)-Tamban Rd K0513+000 - K0513+111 (RL), K0513+111 - K0513+170 (BL), K0513+170 - K0513+309 (LL), K0513+340 - K0513+400, Tinambac, Camarines Sur		Construction Section	Competitive Public Bidding	9/12/2018-9/18/2018	10/04/2018	10/19/2018	10/24/2018	GAA 2019	5,000.00			Rehabilitation of Paved Road
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Jct Teres-Garchitorena Rd K0545+(-205) - K0545+(-044), K0546+041 - K0546+144, K0547+887 - K0548+000, Garchitorena, Camarines Sur		Construction Section	Competitive Public Bidding	9/12/2018-9/18/2018	10/04/2018	10/19/2018	10/24/2018	GAA 2019	11,500.00			Rehabilitation of Paved Road with drainage
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along San Rafael-Mampirao-San Jose Rd K0486+046 - K0486+154, K0486+688 - K0486+837, K0486+962 - K0486+994, K0487+722 - K0487+866, K0489+115 - K0489+304, San Jose, Camarines Sur		Construction Section	Competitive Public Bidding	9/12/2018-9/18/2018	10/04/2018	10/19/2018	10/24/2018	GAA 2019	26,000.00			Rehabilitation of Paved Road with drainage
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Tigaon-Goa-Sn Jose-Lagonoy-Guijalo via Sn Vicente Rd (Teres-Maligaya Sect) K0551+335 - K0551+494, Caramoan, Camarines Sur		Construction Section	Competitive Public Bidding	9/12/2018-9/18/2018	10/04/2018	10/19/2018	10/24/2018	GAA 2019	6,360.00			Rehabilitation of Paved Road with drainage & Slope Protection
	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads along Tinambac-Siruma Rd K0517+195 - K0517+295, K0517+669 - K0517+719, K0522+000 - K0522+078, K0523+000 - K0523+789, K0538+272 - K0538+476, K0538+634 - K0538+738, K0538+818 - K0538+900, K0543+062 - K0543+310, K0548+438 - K0548+720, Tinambac & Siruma, Camarines Sur		Construction Section	Competitive Public Bidding	9/12/2018-9/18/2018	10/04/2018	10/19/2018	10/24/2018	GAA 2019	51,000.00			Rehabilitation of Paved Road with drainage & Slope Protection

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Pili-Tigaon-Albay Bdry Rd K0490+750 - K0490+950, K0491+200 - K0491+300, K0493+040 - K0493+140, K0493+900 - K0494+000, K0495+340 - K0495+400, K0498+240 - K0498+270, K0503+714 - K0503+822, K0506+735 - K0506+830, K0507+690 - K0507+748, Sagñay, Camarines Sur		Construction Section	Competitive Public Bidding	9/17/2018-9/23/2018	10/09/2018	10/24/2018	10/29/2018	GAA 2019	100,000.00			Construction of Road Slope Protection Structure and Installation of Rockfall Protection/Soil Stabilization
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Lagonoy-Presentation Road K0506+650 - K0506+670, K0506+709 - K0506+732, K0507+011 - K0507+024, K0510+750 - K0510+845, K0513+134 - K0513+167, K0514+(-023) - K0514+000, K0520+548 - K0520+592, K0525+882 - K0525+996, K0526+780 - K0526+858, Lagonoy & Presentation, Camarines Sur		Construction Section	Competitive Public Bidding	9/17/2018-9/23/2018	10/09/2018	10/24/2018	10/29/2018	GAA 2019	90,000.00			Construction of Road Slope Protection Structure and Installation of Rockfall Protection/Soil Stabilization
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Presentation-Maligaya Road K0534+649 - K0534+686, K0534+836 - K0534+842, K0536+600 - K0536+616, K0529+(-391) - K0529+(-290), Presentation, Camarines Sur		Construction Section	Competitive Public Bidding	9/17/2018-9/23/2018	10/09/2018	10/24/2018	10/29/2018	GAA 2019	17,000.00			Construction of Road Slope Protection Structure
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Tigaon-Goa-San Jose-San Jose-Lagonoy-Guijalo via San Vicente Road (Maligaya-Guijalo Section) K0567+(-524) - K0567+(-487), K0567+(-069) - K0567+014, K0567+(-360) - K0567+(-334), K0567+(-440) - K0567+(-406), Caramoan, Camarines Sur		Construction Section	Competitive Public Bidding	9/17/2018-9/23/2018	10/09/2018	10/24/2018	10/29/2018	GAA 2019	10,000.00			Construction of Road Slope Protection Structure
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Tigaon-Goa-San Jose-San Jose-Lagonoy-Guijalo via San Vicente Road (Genorangan Section) K0498+(-674) - K0498+(-369), K0499+618 - K0499+950, K0500+456 - K0500+576, K0501+880 - K0501+920, K0502+550 - K0502+560, Lagonoy, Camarines Sur		Construction Section	Competitive Public Bidding	9/17/2018-9/23/2018	10/09/2018	10/24/2018	10/29/2018	GAA 2019	95,000.00			Construction of Road Slope Protection Structure and Installation of Rockfall Protection/Soil Stabilization
	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide along Tigaon-Goa-San Jose-San Jose-Lagonoy-Guijalo via San Vicente Road (Managnag Section), K0503+(-380) - K0503+(-225), K0503+396 - K0503+450, K0503+600 - K0503+653, Lagonoy, Camarines Sur		Construction Section	Competitive Public Bidding	9/19/2018-9/25/2018	10/11/2018	10/26/2018	10/31/2018	GAA 2019	98,000.00			Construction of Road Slope Protection Structure and Installation of Rockfall Protection/Soil Stabilization
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads San Rafael-Mampirao-San Jose Road K0485+250 - K0485+478, San Jose, Camarines Sur		Construction Section	Competitive Public Bidding	9/19/2018-9/25/2018	10/11/2018	10/26/2018	10/31/2018	GAA 2019	5,000.00			Construction of Drainage Structure
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Tinambac-Siruma Road K0515+341 - K0515+443 (LS), K0524+004 - K0524+170 (BS), K0530+393 - K0530+993 (RS), Tinambac, Camarines Sur		Construction Section	Competitive Public Bidding	9/19/2018-9/25/2018	10/11/2018	10/26/2018	10/31/2018	GAA 2019	25,000.00			Construction of Drainage Structure
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road (Maligaya-Caramoan Section), K0581+000 - K0581+990, K0581+(-446) - K0581+000, Caramoan, Camarines Sur		Construction Section	Competitive Public Bidding	9/19/2018-9/25/2018	10/11/2018	10/26/2018	10/31/2018	GAA 2019	48,000.00			Construction of Drainage Structure
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Jct. Digidigon(Goa)-Tinambac Road, K0505+358 - K0506+000, K0510+000 - K0511+638, Tinambac, Camarines Sur		Construction Section	Competitive Public Bidding	9/19/2018-9/25/2018	10/11/2018	10/26/2018	10/31/2018	GAA 2019	50,000.00			Construction of Drainage Structure



Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)	
					Ads/ of IB/REI	Post	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads Lagonoy-Presentation Road, K0514+093.50 - K0514+336, K0525+651 - K0525+687, Lagonoy & Presentation, Camarines Sur		Construction Section	Competitive Public Bidding	9/24/2018-9/30/2018		10/16/2018	10/31/2018	11/06/2018	GAA 2019	8,000.00			Construction of Drainage Structure with Crossdrain
	Construction of By-pass and Diversion Roads - Jct. Nato-Sabang Coastal Road (Sagnay-Tigaon-San Jose Section), Tigaon & San Jose, Camarines Sur		Construction Section	Competitive Public Bidding	9/24/2018-9/30/2018		10/16/2018	10/31/2018	11/06/2018	GAA 2019	100,000.00			Construction of Concrete Road (Continuation)
	Construction of Missing Links/ New Roads - Calabanga - Tinambac Road (Tinambac Section),Tinambac, Camarines Sur		Construction Section	Competitive Public Bidding	9/24/2018-9/30/2018		10/16/2018	10/31/2018	11/06/2018	GAA 2019	100,000.00			Construction of Concrete Road (Continuation)
	Construction of Missing Links/ New Roads - Lagonoy-Caramoan Road,Lagonoy, Camarines Sur		Construction Section	Competitive Public Bidding	9/24/2018-9/30/2018		10/16/2018	10/31/2018	11/06/2018	GAA 2019	100,000.00			Construction of Concrete Road (Continuation)
	Construction of Missing Links/ New Roads - Lalud-Garchitorena Road, Garchitorena, Camarines Sur		Construction Section	Competitive Public Bidding	9/24/2018-9/30/2018		10/16/2018	10/31/2018	11/06/2018	GAA 2019	100,000.00			Construction of Concrete Road (Continuation)
	Construction of Missing Links/ New Roads - Managnag (Tigaon-Goa-Sn Jose-Lagonoy-Guijalo via Sn Vicente Rd) - Himanag Road, Lagonoy, Camarines Sur		Construction Section	Competitive Public Bidding	10/1/2018-10/7/2018		10/23/2018	11/07/2018	11/12/2018	GAA 2019	100,000.00			Construction of Concrete Road (Continuation)
	Off-Carriageway Improvement along Lagonoy-Presentation Road K0508+314 - K0508+686 (BS), K0508+686 - K0510+420 (RS), K0510+596 - K0510+750 (RS), K0506+106 - K0507+313, K0507+338 - K0507+408, K0507+408 - K0507+808, K0508+000 - K0508+267, Lagonoy, Camarines Sur		Construction Section	Competitive Public Bidding	10/1/2018-10/7/2018		10/23/2018	11/07/2018	11/12/2018	GAA 2019	70,000.00			Paving of Shoulder with Slope Protection and Drainage
	Off-Carriageway Improvement along Tigaon-Goa-Sn Jose-Lagonoy-Guijalo via Sn Vicente Rd (Tigaon-Lagonoy Section), K0492+580 - K0493+492, K0495+487 - K0495+632, K0496+173 - K0496+803, K0496+919 - K0497+222, San Jose & Lagonoy, Camarines Sur		Construction Section	Competitive Public Bidding	10/1/2018-10/7/2018		10/23/2018	11/07/2018	11/12/2018	GAA 2019	60,000.00			Paving of Shoulder with Slope Protection and Drainage
	Off-Carriageway Improvement along Goa-Digdigon-Sn Isidro Rd, K0495+616 - K0497+567, K0499+604 - K0500+484, K0500+755 - K0501+128, K0501+237 - K0501+513, Goa, Camarines Sur		Construction Section	Competitive Public Bidding	10/1/2018-10/7/2018		10/23/2018	11/07/2018	11/12/2018	GAA 2019	40,000.00			Paving of Shoulder with Drainage
	Off-Carriageway Improvement along Jct Binalay (Tinambac)-Tamban Rd K0521+000 - K0523+943, K0523+943 - K0525+455, Tinambac, Camarines Sur		Construction Section	Competitive Public Bidding	10/1/2018-10/7/2018		10/23/2018	11/07/2018	11/12/2018	GAA 2019	88,000.00			Paving of Shoulder with Drainage
	Off-Carriageway Improvement along San Rafael-Mampirao-San Jose Rd K0484+(-713) - K0485+250, K0485+478 - K0486+000, Tigaon & San Jose, Camarines Sur		Construction Section	Competitive Public Bidding	10/3/2018-10/9/2018		10/25/2018	11/09/2018	11/14/2018	GAA 2019	58,000.00			Off-Carriageway Improvement: Shoulder Paving / Construction
	Off-Carriageway Improvement along Tinambac-Siruma K0515+706 - K0517+195, K0517+719 - K0519+605, K0520+020 - K0520+273, K0520+597 - K0520+815, K0521+152 - K0521+1006, Tinambac, Camarines Sur		Construction Section	Competitive Public Bidding	10/3/2018-10/9/2018		10/25/2018	11/09/2018	11/14/2018	GAA 2019	85,000.00			Paving of Shoulder with Drainage
	Off-Carriageway Improvement along Jct. Digdigon(Goa)-Tinambac Road K0499+000 - K0501+408, K0501+424 - K0501+908, K0501+934 - K0502+570, Goa & Tinambac, Camarines Sur		Construction Section	Competitive Public Bidding	10/3/2018-10/9/2018		10/25/2018	11/09/2018	11/14/2018	GAA 2019	95,000.00			Paving of Shoulder with Drainage
	Paving of Unpaved Roads along Tigaon-Goa-Sn Jose-Lagonoy-Guijalo via Sn Vicente Rd (Managnag Sect.) K0505+1450 - K0506+000, K0506+000 - K0506+491, Lagonoy, Camarines Sur		Construction Section	Competitive Public Bidding	10/3/2018-10/9/2018		10/25/2018	11/09/2018	43418	GAA 2019	50,000.00			Paving of Unpaved Roads
	Replacement of Permanent Weak Bridges - San Antonio Br. 2 (B00477LZ) along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road, Tigaon, Camarines Sur		Construction Section	Competitive Public Bidding	10/3/2018-10/9/2018		10/25/2018	11/09/2018	11/14/2018	GAA 2019	14,000.00			Replacement of Bridge into 4 lanes

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Replacement of Permanent Weak Bridges - San Antonio Br. 3 (B00478LZ) along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road, Tigaon, Camarines Sur		Construction Section	Competitive Public Bidding	10/8/2018-10/14/2018	10/30/2018	11/14/2018	11/19/2018	GAA 2019	14,000.00			Replacement of Bridge into 4 lanes
	Rehabilitation/Retrofitting/Strengthening of Existing Permanent Bridge - Banga Bridge (B00516LZ) along Jct. Binalay (Tinambac)-Tamban Road, Tinambac, Camarines Sur		Construction Section	Competitive Public Bidding	10/8/2018-10/14/2018	10/30/2018	11/14/2018	11/19/2018	GAA 2019	4,000.00			Rehabilitation/Retrofitting of Bridge
	Rehabilitation/Retrofitting/Strengthening of Existing Permanent Bridge - Lupit Bridge 1 (B00509LZ) along Jct. Digdigon (Goa)-Tinambac) Road, Tinambac, Camarines Sur		Construction Section	Competitive Public Bidding	10/8/2018-10/14/2018	10/30/2018	11/14/2018	11/19/2018	GAA 2019	4,000.00			Rehabilitation/Retrofitting of Bridge
	Rehabilitation/Retrofitting/Strengthening of Existing Permanent Bridge - Caramboan Bridge (B00514LZ) along Jct. Binalay(Tinambac)-Tamban Road, Tinambac, Camarines Sur		Construction Section	Competitive Public Bidding	10/8/2018-10/14/2018	10/30/2018	11/14/2018	11/19/2018	GAA 2019	4,500.00			Rehabilitation/Retrofitting of Bridge
	Widening of Permanent Bridges - Panagan Br. (B02380LZ) along Pili-Tigaon-Albay Bdry Rd, Tigaon, Camarines Sur		Construction Section	Competitive Public Bidding	10/8/2018-10/14/2018	10/30/2018	11/14/2018	11/19/2018	GAA 2019	48,000.00			Widening of Bridge
	Widening of Permanent Bridges - Balangao Br. (B02379LZ) along Pili-Tigaon-Albay Bdry Rd, Tigaon, Camarines Sur		Construction Section	Competitive Public Bidding	10/15/2018-10/21/2018	11/06/2018	11/21/2018	11/26/2018	GAA 2019	40,000.00			Widening of Bridge
	Construction of New Bridge - Manlapat Bridge along Tigaon-Goa-San Jose-Lagonoy-Guijalo via San Vicente Road (Managnag Section), Lagonoy, Camarines Sur		Construction Section	Competitive Public Bidding	10/15/2018-10/21/2018	11/06/2018	11/21/2018	11/26/2018	GAA 2019	90,000.00			Construction of New Bridge
	Construction of New Bridge - Casuna Bridge and Approaches along Jct. Nato-Sabang Coastal Road, Tigaon, Camarines Sur		Construction Section	Competitive Public Bidding	10/15/2018-10/21/2018	11/06/2018	11/21/2018	11/26/2018	GAA 2019	100,000.00			Construction of New Bridge
	Construction of New Bridge - Tagas Bridge 1 and Approaches along Jct. Nato-Sabang Coastal Road, San Jose, Camarines Sur		Construction Section	Competitive Public Bidding	10/15/2018-10/21/2018	11/06/2018	11/21/2018	11/26/2018	GAA 2019	100,000.00			Construction of New Bridge
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Rangas River, Matacla, Goa, Camarines Sur		Construction Section	Competitive Public Bidding	10/15/2018-10/21/2018	11/06/2018	11/21/2018	11/26/2018	GAA 2019	100,000.00			Construction of Flood Mitigation Structure
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Rangas River, Catagbacan, Goa, Camarines Sur		Construction Section	Competitive Public Bidding	10/22/2018-10/28/2018	11/13/2018	11/28/2018	12/03/2018	GAA 2019	100,000.00			Construction of Flood Mitigation Structure
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Baliwag River, Sitio Baliwag, Burabod, Lagonoy, Camarines Sur		Construction Section	Competitive Public Bidding	10/22/2018-10/28/2018	11/13/2018	11/28/2018	12/03/2018	GAA 2019	25,000.00			Construction of Flood Mitigation Structure
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Sagnay River, Sagnay, Camarines Sur		Construction Section	Competitive Public Bidding	10/22/2018-10/28/2018	11/13/2018	11/28/2018	12/03/2018	GAA 2019	100,000.00			Construction of Flood Mitigation Structure
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Sagpon River, Tigaon, Camarines Sur		Construction Section	Competitive Public Bidding	10/22/2018-10/28/2018	11/13/2018	11/28/2018	12/03/2018	GAA 2019	100,000.00			Construction of Flood Mitigation Structure
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structure along Pili River, Presentacion, Camarines Sur		Construction Section	Competitive Public Bidding	10/22/2018-10/28/2018	11/13/2018	11/28/2018	12/03/2018	GAA 2019	50,000.00			Construction of Flood Mitigation Structure
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement of Flood Control Structure along Salvacion River, Caramoan, Camarines Sur		Construction Section	Competitive Public Bidding	10/24/2018-10/30/2018	11/15/2018	11/30/2018	12/05/2018	GAA 2019	70,000.00			Construction of Flood Mitigation Structure

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/ of IB/REI	Post of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction/ Improvement of Access Roads leading to Airports and Seaports - Jct. Pugay (San Rafael-Mampirao Road) to Nato-Sabang Coastal Road leading to Proposed Partido Airport, San Jose, Camarines Sur		Construction Section	Competitive Public Bidding	10/24/2018-10/30/2018	11/15/2018	11/30/2018	12/05/2018	GAA 2019	100,000.00			Construction of Road
	Construction/ Improvement of Access Roads leading to Airports and Seaports - Jct. Guijalo-San Vicente Road leading to Caramoan Port, Camarines Sur		Construction Section	Competitive Public Bidding	10/24/2018-10/30/2018	11/15/2018	11/30/2018	12/05/2018	GAA 2019	90,000.00			Road Concreting (Continuation)
	Construction/ Improvement of Access Roads leading to Airports and Seaports - Jct. Nalayahan-Homestead-Tandoc Road leading to Siruma Port, Camarines Sur		Construction Section	Competitive Public Bidding	10/24/2018-10/30/2018	11/15/2018	11/30/2018	12/05/2018	GAA 2019	90,000.00			Road Concreting (Continuation)
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations - Presentacion to Caramoan Road (Maligaya-Mampirao-Gibgos Section) leading to Islets, beaches, rock formations, caves, lagoon, Caramoan Natural Park, Caramoan, Camarines Sur		Construction Section	Competitive Public Bidding	10/24/2018-10/30/2018	11/15/2018	11/30/2018	12/05/2018	GAA 2019	100,000.00			Road Concreting (Continuation)
	Construction of DPWH Camarines Sur 3rd Engineering District Complex, Caraycayon, Tigaon, Camarines Sur		Construction Section	Competitive Public Bidding	10/29/2018-11/4/2018	11/20/2018	12/03/2018	12/06/2018	GAA 2019	50,000.00			Construction of Motorpool, Multi-Purpose Building, Materials Quality Control Section (MQCS) Building, DPWH Quarters, Warehouse and COA Stockroom including Improvement of DPWH Compound
	Construction of Barangay Road Brgy. Mananao, Tinambac, Cam. Sur		Construction Section	Competitive Public Bidding	10/29/2018-11/4/2018	11/20/2018	12/03/2018	12/06/2018	GAA 2019	50,000.00			Construction of Barangay Road
	Construction of Flood Control Structure Tagas, San Jose, Cam. Sur		Construction Section	Competitive Public Bidding	10/29/2018-11/4/2018	11/20/2018	12/03/2018	12/06/2018	GAA 2019	50,000.00			Construction of Flood Mitigation Structures
	Construction/Improvement of Flood Control Structure (Seawall), Filarca, Tinambac, Camarines Sur		Construction Section	Competitive Public Bidding	10/29/2018-11/4/2018	11/20/2018	12/03/2018	12/06/2018	GAA 2019	20,000.00			Construction of Flood Mitigation Structures
	Construction of Seawall, Caloco, Tinambac, Camarines Sur		Construction Section	Competitive Public Bidding	10/29/2018-11/4/2018	11/20/2018	12/03/2018	12/06/2018	GAA 2019	20,000.00			Construction of Flood Mitigation Structures
	Construction/Improvement of Flood Control Structure (Seawall), Bagacay-New Caaluan, Tinambac, Cam. Sur		Construction Section	Competitive Public Bidding	10/31/2018-11/6/2018	11/22/2018	12/05/2018	12/10/2018	GAA 2019	20,000.00			Construction of Flood Mitigation Structures
	Construction/Improvement of Flood Control Structure (Seawall), Bagong Sirang, Presentacion, Camarines Sur		Construction Section	Competitive Public Bidding	10/31/2018-11/6/2018	11/22/2018	12/05/2018	12/10/2018	GAA 2019	50,000.00			Construction of Flood Mitigation Structures
	Construction of 15 Barrel Box Culvert Connecting Barangay Tinawagan and Libod Farm to Market Road, Tinawagan, Tigaon, Camarines Sur		Construction Section	Competitive Public Bidding	10/31/2018-11/6/2018	11/22/2018	12/05/2018	12/10/2018	GAA 2019	40,000.00			Construction of Box Culvert
	Construction of Two Units Three Barrel Box Culvert including Approaches, Brgy. Aniog, Sagnay, Camarines Sur		Construction Section	Competitive Public Bidding	10/31/2018-11/6/2018	11/22/2018	12/05/2018	12/10/2018	GAA 2019	30,000.00			Construction of Box Culvert and Approaches
<b>CAMARINES SUR 4TH DEO</b>													
19FG0001	Contract Package - I(1-6) Concreting of Roads in Iriga City 1. Concreting of Emerald St. Zone 5, Brgy. San Nicolas Iriga City, Camarines Sur 2. Concreting of Eran Boy Street, Brgy. La Trinidad, Iriga City, Camarines Sur 3. Concreting of Road, Brgy. Niño Jesus, Iriga City, Camarines Sur 4. Concreting of Road, Brgy. Sagrada, Iriga City, Camarines Sur 5. Concreting of Road, Brgy. San Pedro, Iriga City, Camarines Sur 6. Concreting of Road, Brgy. Sta. Teresita and Brgy. San Andres, Iriga City		Construction Section	Competitive Bidding	11-Sept-18 to 18-Sept-18	1-Oct-18	7-Jan-19	16-Jan-19	GAA 2019	₱ 11,880,000.00		₱ 11,880,000.00	Construction of Concrete Road
19FG0002	Contract Package - II(1-6) Concreting of Roads in Iriga City 1. Concreting of Road from Latombo St. San Antonio to La Medalla, Brgy. San Antonio, Iriga City, Camarines Sur 2. Concreting of Sampaloc Street, Brgy. La Anunciacion, Iriga City, Camarines Sur 3. Concreting of San Vicente Norte Road, Brgy. San Vicente Norte, Iriga City, Camarines Sur 4. Construction of Zone 3 Road, Brgy. San Andres, Iriga City, Camarines Sur 5. Concreting of Zone 5 and 6 Roads, Brgy. Banao, Iriga City, Camarines Sur 6. Construction of Zone 2, 3 and 7 Roads, Brgy. San Ramon, Iriga City, Camarines Sur		Construction Section	Competitive Bidding	12-Sept-18 to 19-Sept-18	2-Oct-18	8-Jan-19	17-Jan-19	GAA 2019	₱ 11,880,000.00		₱ 11,880,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/ of IB/REI	Post of	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19FG0003	Contract Package - III(1-6) Concreting of Roads in Nabua, Camarines Sur  1. Concreting of Kalangkaon to Kalipot Road Brgy. San Vicente, Nabua, Camarines Sur 2. Concreting of Kalye Pinabayaan, Brgy, La Opinion to Brgy. San Antonio Ogbon, Nabua, Camarines Sur 3. Concreting of Sitio Magringao to Sitio Pagasa Road, Brgy. San Antonio Ogbon, Nabua, Camarines Sur 4. Concreting of Zone 6, Brgy. La Purisima, Nabua, Camarines Sur 5. Construction of Roadway and Canal at Xzone 3 (Taguytoy) Zone 7 (Folkland), Brgy. San Esteban, Nabua, Camarines Sur 6. Re-construction of Eroded Roads & Canals at Zone 2 and 3, Brgy. San Roque Sagumay, Nabua, Camarines Sur		Construction Section	Competitive Bidding	13-Sept-18 to 20-Sept-18		3-Oct-18	10-Jan-19	21-Jan-19	GAA 2019	₱ 11,880,000.00		₱ 11,880,000.00	Construction of Concrete Road
19FG0004	Contract Package - IV(1-3) Concreting of Roads in Buhì, Camarines Sur  1. Concreting of Dulong Bayan, Zones 1 and 3 Roads, Brgy. San Pedro, Buhì, Camarines Sur 2. Concreting of Road, Brgy. Dela Fe, Buhì, Camarines Sur 3. Construction of Zone 4, 5 and 6 Roads, Brgy. San Antonio, Buhì, Camarines Sur		Construction Section	Competitive Bidding	17-Sept-18 to 24-Sept-18		8-Oct-18	14-Jan-19	23-Jan-19	GAA 2019	₱ 5,940,000.00		₱ 5,940,000.00	Construction of Concrete Road
19FG0005	Contract Package - IV(1-3) Concreting of Roads in Buhì, Camarines Sur  1. Concreting of Road, Brgy. Ombao Polpog, Bula, Camarines Sur 2. Concreting of Road, Brgy. San Jose and Brgy. Fabrica, Bula, Camarines Sur 3. Concreting of Zone 1 & 2 at Don Juan St., Brgy. San Francisco, Baao, Camarines Sur		Construction Section	Competitive Bidding	17-Sept-18 to 24-Sept-18		8-Oct-18	14-Jan-19	23-Jan-19	GAA 2019	₱ 5,940,000.00		₱ 5,940,000.00	Construction of Concrete Road
19FG0006	Road Concreting of Anangue Street, Brgy. Santiago, Iriga City		Construction Section	Competitive Bidding	19-Sept-18 to 26-Sept-18		9-Oct-18	14-Jan-19	24-Jan-19	GAA 2019	₱ 19,800,000.00		₱ 19,800,000.00	Construction of Concrete Road
19FG0007	Road Concreting of Mabunga Street to Dao Street, Brgy. Santiago, Iriga City		Construction Section	Competitive Bidding	20-Sept-18 to 27-Sept-18		10-Oct-18	15-Jan-19	25-Jan-19	GAA 2019	₱ 9,900,000.00		₱ 9,900,000.00	Construction of Concrete Road
19FG0008	Construction (Completion) of Multipurpose Building, Nabua, Camarines Sur		Construction Section	Competitive Bidding	24-Sept-18 to 01-Oct-18		15-Oct-18	22-Jan-19	31-Jan-19	GAA 2019	₱ 4,950,000.00		₱ 4,950,000.00	Construction of Multi Purpose Building
19FG0009	Contract Package - VI(1-4) Construction (Completion) of Multipurpose Building in Iriga City, Baao and Nabua, Camarines Sur  1. Construction (Completion) of Multipurpose Building, Brgy. San Ramon, Baao, Camarines Sur 2. Construction (Completion) of Multipurpose Building, Pugay Elementary School, Brgy. Pugay, Baao, Camarines Sur 3. Construction (Completion) of Multipurpose Building, Brgy. Sto. Niño, Iriga City, Camarines Sur 4. Construction (Completion) of Multipurpose Building, Tandaay Elementary School, Brgy. Tandaay, Nabua, Camarines Sur		Construction Section	Competitive Bidding	25-Sept-18 to 02-Oct-18		16-Oct-18	23-Jan-19	1-Feb-19	GAA 2019	₱ 4,950,000.00		₱ 4,950,000.00	Construction of Multi Purpose Building
19FG0010	Contract Package - VII(1-4) Construction of Multipurpose Building in Buhì, Camarines Sur  1. Construction of Multipurpose Building Sta. Justina East Elementary School, Brgy. Sta. Justina, Buhì, Camarines Sur 2. Construction of Multipurpose Building, Brgy. Igbac, Buhì, Camarines Sur 3. Construction of Multipurpose Building, Brgy. San Roque, Buhì, Camarines Sur 4. Construction of Multipurpose Building, Brgy. Sta. Elena, Buhì, Camarines Sur		Construction Section	Competitive Bidding	01-Oct-18 to 08-Oct-18		22-Oct-18	29-Jan-19	7-Feb-19	GAA 2019	₱ 3,960,000.00		₱ 3,960,000.00	Construction of Multi Purpose Building
19FG0011	Contract Package - VIII(1-4) Construction of Multipurpose Building in Baao, Bato and Iriga City Camarines Sur  1. Construction of Multipurpose Building, Brgy. Cristo Rey, Baao, Camarines Sur 2. Construction of Multipurpose Building, Brgy. Masoli, Bato, Camarines Sur 3. Construction of Multipurpose Building, Brgy. Salvacion, Iriga City, Camarines Sur 4. Construction of Multipurpose Building, Brgy. La Medalla Elementary School, Brgy. La Medalla, Iriga City, Camarines Sur		Construction Section	Competitive Bidding	01-Oct-18 to 08-Oct-18		22-Oct-18	29-Jan-19	7-Feb-19	GAA 2019	₱ 3,960,000.00		₱ 3,960,000.00	Construction of Multi Purpose Building
19FG0012	Construction of Multipurpose Building, Brgy. San Jose, Nabua, Camarines Sur		Construction Section	Competitive Bidding	01-Oct-18 to 08-Oct-18		22-Oct-18	29-Jan-19	7-Feb-19	GAA 2019	₱ 1,980,000.00		₱ 1,980,000.00	Construction of Multi Purpose Building
19FG0013	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Iriga City-Sn Isidro-Sagrada-Sn Ramon-Hanawan Rd - K0476 + 910 - K0477 + 164		Construction Section	Competitive Bidding	03-Oct-18 to 10-Oct-18		23-Oct-18	30-Jan-19	8-Feb-19	GAA 2019	₱ 9,800,000.00		₱ 9,800,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
19FG0014	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Nabua-Bato-Libon (Tandaay-Buluang, Bato) Rd - K0492 + 736 - K0493 + 000		Construction Section	Competitive Bidding	03-Oct-18 to 10-Oct-18		23-Oct-18	30-Jan-19	8-Feb-19	GAA 2019	₱ 9,800,000.00		₱ 9,800,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads
19FG0015	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide Iriga City-Sn Isidro-Sagrada-Sn Ramon-Hanawan Rd - K0488 + (-270) - K0488 + 000		Construction Section	Competitive Bidding	09-Oct-18 to 16-Oct-18		29-Oct-18	5-Feb-19	14-Feb-19	GAA 2019	₱ 23,814,000.00		₱ 23,814,000.00	Slope Protection Works
19FG0016	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide Nabua-Balatan Rd - K0487 + 020 - K0487 + 380		Construction Section	Competitive Bidding	09-Oct-18 to 16-Oct-18		29-Oct-18	5-Feb-19	14-Feb-19	GAA 2019	₱ 19,600,000.00		₱ 19,600,000.00	Slope Protection Works
19FG0017	Road Widening Baao-Iriga City-Nabua Rd - K0466 + 693 - K0467 + 602		Construction Section	Competitive Bidding	10-Oct-18 to 17-Oct-18		30-Oct-18	6-Feb-19	15-Feb-19	GAA 2019	₱ 19,600,000.00		₱ 19,600,000.00	Slope Protection Works
19FG0018	Road Widening Iriga City-Masoli Rd - K0475 + 940 - K0476 + 255		Construction Section	Competitive Bidding	10-Oct-18 to 17-Oct-18		30-Oct-18	6-Feb-19	15-Feb-19	GAA 2019	₱ 9,800,000.00		₱ 9,800,000.00	Slope Protection Works
19FG0019	Road Widening Nabua-Balatan Rd - K0476 + 000 - K0476 + 262		Construction Section	Competitive Bidding	15-Oct-18 to 22-Oct-18		5-Nov-18	12-Feb-19	21-Feb-19	GAA 2019	₱ 7,350,000.00		₱ 7,350,000.00	Slope Protection Works
19FG0020	Road Widening Nabua-Bato-Libon (Tandaay-Buluang, Bato) Rd - K0483 + 202 - K0483 + 702		Construction Section	Competitive Bidding	15-Oct-18 to 22-Oct-18		5-Nov-18	12-Feb-19	21-Feb-19	GAA 2019	₱ 7,350,000.00		₱ 7,350,000.00	Slope Protection Works

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19FG0021	Construction of By-Pass and Diversion Roads Nabua Bypass Road, Camarines Sur		Construction Section	Competitive Bidding	17-Oct-18 to 24-Oct-18	6-Nov-18	13-Feb-19	22-Feb-19	GAA 2019	₱ 49,000,000.00		₱ 49,000,000.00	Construction of Concrete Road
19FG0022	Off-Carriageway Improvement Nabua-Bato-Libon (Tandaay-Buluang, Bato) Rd - K0490 + 407 - K0491 + 263		Construction Section	Competitive Bidding	18-Oct-18 to 25-Oct-18	7-Nov-18	14-Feb-19	23-Feb-19	GAA 2019	₱ 14,700,000.00		₱ 14,700,000.00	Off-Carriageway Improvement: Shoulder Paving/Construction
19FG0023	Retrofitting/Strengthening of Permanent Bridges Agdangan Br. (B00452LZ) along Daang Maharlika (LZ)		Construction Section	Competitive Bidding	19-Oct-18 to 26-Oct-18	8-Nov-18	15-Feb-19	24-Feb-19	GAA 2019	₱ 3,322,200.00		₱ 3,322,200.00	Retrofitting / Strengthening of Bridge
19FG0024	Construction of Slope Protection Structure along Sulong River, Buhí, Camarines Sur		Construction Section	Competitive Bidding	22-Oct-18 to 29-Oct-18	11-Nov-18	18-Feb-19	27-Feb-19	GAA 2019	₱ 19,600,000.00		₱ 19,600,000.00	Construction of Flood Mitigation Structure
19FG0025	Construction/Improvement of Balatan Flood Control (Luluwasan-Laganac Section), Balatan, Camarines Sur		Construction Section	Competitive Bidding	22-Oct-18 to 29-Oct-18	11-Nov-18	18-Feb-19	27-Feb-19	GAA 2019	₱ 44,100,000.00		₱ 44,100,000.00	Construction of Flood Mitigation Structure
19FG0026	Construction/Improvement of Bula River Control, (San Roque-Ombao Section) Bula, Camarines Sur		Construction Section	Competitive Bidding	22-Oct-18 to 29-Oct-18	11-Nov-18	18-Feb-19	27-Feb-19	GAA 2019	₱ 42,140,000.00		₱ 42,140,000.00	Construction of Flood Mitigation Structure
19FG0027	Construction/Improvement of Waras River Course, Nabua, Camarines Sur		Construction Section	Competitive Bidding	23-Oct-18 to 30-Oct-18	12-Nov-18	19-Feb-19	28-Feb-19	GAA 2019	₱ 36,260,000.00		₱ 36,260,000.00	Construction of Flood Mitigation Structure
19FG0028	Rehabilitation of Barit River, Upstream of San Miguel Bridge, Nabua, Camarines Sur		Construction Section	Competitive Bidding	23-Oct-18 to 30-Oct-18	12-Nov-18	19-Feb-19	28-Feb-19	GAA 2019	₱ 29,102,080.00		₱ 29,102,080.00	Rehabilitation/Major Repair of Flood Control Structure
19FG0029	Rehabilitation/Improvement of Wara River Flood Control Project (Upstream of Waras Bridge, San Juan, Bao-San Agustin, Iriga City, Camarine Sur		Construction Section	Competitive Bidding	24-Oct-18 to 31-Oct-18	14-Nov-18	22-Feb-19	3-Mar-19	GAA 2019	₱ 19,600,000.00		₱ 19,600,000.00	Rehabilitation/Major Repair of Flood Control Structure
19FG0030	Rehabilitation/Improvement at Bicol River Downstream of Sto. Domingo Br., Nabua, Camarines Sur		Construction Section	Competitive Bidding	24-Oct-18 to 31-Oct-18	14-Nov-18	22-Feb-19	3-Mar-19	GAA 2019	₱ 29,400,000.00		₱ 29,400,000.00	Rehabilitation/Major Repair of Flood Control Structure
19FG0031	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Pasacao-Balatan Tourism Coastal Highway leading to Pasacao Port to White Sand Beaches (Balatan Section - Package I) Camarines Sur		Construction Section	Competitive Bidding	25-Oct-18 to 01-Nov-18	15-Nov-18	25-Feb-19	6-Mar-19	GAA 2019	₱ 49,000,000.00		₱ 49,000,000.00	Road Concreting
19FG0032	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations Pasacao-Balatan Tourism Coastal Highway leading to Pasacao Port to White Sand Beaches (Balatan Section - Package II) Camarines Sur		Construction Section	Competitive Bidding	25-Oct-18 to 01-Nov-18	15-Nov-18	25-Feb-19	6-Mar-19	GAA 2019	₱ 49,000,000.00		₱ 49,000,000.00	Road Concreting
19FG0033	Rehabilitation of Revetment along San Antonio River, Buhí, Camarines Sur		Construction Section	Competitive Bidding	26-Oct-18 to 02-Nov-18	16-Nov-18	26-Feb-19	6-Mar-19	GAA 2019	₱ 29,400,000.00		₱ 29,400,000.00	Rehabilitation/Major Repair of Slope Protection Structure
19FG0034	Rehabilitation of Revetment along San Antonio River, Buhí, Camarines Sur		Construction Section	Competitive Bidding	26-Oct-18 to 02-Nov-18	16-Nov-18	26-Feb-19	6-Mar-19	GAA 2019	₱ 29,400,000.00		₱ 29,400,000.00	Rehabilitation/Major Repair of Slope Protection Structure
19FG0035	Rehabilitation of Revetment along Waras River Upstream of Waras Bridge, Iriga City, Camarines Sur		Construction Section	Competitive Bidding	26-Oct-18 to 02-Nov-18	16-Nov-18	26-Feb-19	6-Mar-19	GAA 2019	₱ 39,200,000.00		₱ 39,200,000.00	Rehabilitation/Major Repair of Slope Protection Structure
19FG0036	Rehabilitation of Revetment along Waras River Upstream of Waras Bridge, Iriga City, Camarines Sur		Construction Section	Competitive Bidding	29-Oct-18 to 05-Nov-18	19-Nov-18	1-Mar-19	10-Mar-19	GAA 2019	₱ 39,200,000.00		₱ 39,200,000.00	Rehabilitation/Major Repair of Slope Protection Structure
19FG0037	Riprapping (Flood Control) at Zone 5, Brgy. Palsong, Bula, Camarines Sur		Construction Section	Competitive Bidding	29-Oct-18 to 05-Nov-18	19-Nov-18	1-Mar-19	10-Mar-19	GAA 2019	₱ 1,960,000.00		₱ 1,960,000.00	Rehabilitation/Major Repair of Slope Protection Structure
19FG0038	Imban Br. (B00454LZ) along Daang Maharlika (LZ) Nabua, Camarines Sur		Construction Section	Competitive Bidding	30-Oct-18 to 06-Nov-18	20-Nov-18	4-Mar-19	13-Mar-19	GAA 2019	₱ 79,282,000.00		₱ 79,282,000.00	Replacement of Bridge
19FG0039	Santiago Br. (B00457LZ) along Daang Maharlika (LZ) Nabua, Camarines Sur		Construction Section	Competitive Bidding	30-Oct-18 to 06-Nov-18	20-Nov-18	4-Mar-19	13-Mar-19	GAA 2019	₱ 29,400,000.00		₱ 29,400,000.00	Replacement of Bridge
CAMARINES SUR 5TH DEO													
P00347218LZ	Concreting of Barangay Road, Brgy. Bagong Sikat, Lupi, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Sept. 7-13, 2018	Sept. 26, 2018	SHORT OF AWARD		GAA- 2019	3,000,000.00		3,000,000.00	Construction of Concrete Road
P00347219LZ	Concreting of Barangay Road, Brgy. Belwang, Lupi, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Sept. 7-13, 2018	Sept. 26, 2018	SHORT OF AWARD		GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
P00347228LZ	Concreting of Road, Brgy. Haluban, Lupi, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Sept. 7-13, 2018	Sept. 26, 2018	SHORT OF AWARD		GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
P00347229LZ	Concreting of Road, Brgy. Mancawayan to Brgy. Tible, Lupi, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Sept. 7-13, 2018	Sept. 26, 2018	SHORT OF AWARD		GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
P00347230LZ	Concreting of Road, Brgy. San Pedro to Brgy. San Isidro, Lupi, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Sept. 7-13, 2018	Sept. 26, 2018	SHORT OF AWARD		GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
P00347227LZ	Concreting of Road, Brgy. Cristo Rey, Lupi, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Sept. 7-13, 2018	Sept. 26, 2018	SHORT OF AWARD		GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/ of IB/REI	Post	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE	
P00347217LZ	Concreting of Barangay Road, Brgy. Anib, Sipocot, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Sept. 12-18, 2018		Oct. 1, 2018	SHORT OF AWARD	GAA- 2019	3,000,000.00		3,000,000.00	Construction of Concrete Road
P00347220LZ	Concreting of Barangay Road, Brgy. Carayrayan, Sipocot, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Sept. 12-18, 2018		Oct. 1, 2018	SHORT OF AWARD	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
P00347224LZ	Concreting of Road, Brgy. Azucena,Sipocot Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Sept. 12-18, 2018		Oct. 1, 2018	SHORT OF AWARD	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
P00347225LZ	Concreting of Road, Brgy. Bolo Norte, Sipocot, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Sept. 12-18, 2018		Oct. 1, 2018	SHORT OF AWARD	GAA- 2019	1,000,000.00		1,000,000.00	Construction of Concrete Road
P00347233LZ	Concreting of Road, Brgy. Tula-Tula to Brgy. Sagrada, Sipocot, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Sept. 12-18, 2018		Oct. 1, 2018	SHORT OF AWARD	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
P00347216LZ	Concreting of Barangay Road(Reblocking), Brgy. Binahan Proper, Ragay, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Sept. 14-20, 2018		Oct. 3, 2018	SHORT OF AWARD	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
P00347221LZ	Concreting of Barangay Road, Sitio Recta, Brgy. GRS, Ragay, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Sept. 14-20, 2018		Oct. 3, 2018	SHORT OF AWARD	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
P00347222LZ	Concreting of Road(Reblocking), Brgy. Poblacion Iraya to Laguio, Ragay, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Sept. 14-20, 2018		Oct. 3, 2018	SHORT OF AWARD	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
P00347223LZ	Concreting of Road(Reblocking), Brgy. Tagbac, Ragay, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Sept. 14-20, 2018		Oct. 3, 2018	SHORT OF AWARD	GAA- 2019	1,000,000.00		1,000,000.00	Construction of Concrete Road
P00347234LZ	Concreting of Road, Sitio Laon, Brgy. Godofredo Reyes Sr., Ragay, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Sept. 14-20, 2018		Oct. 3, 2018	SHORT OF AWARD	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
P00347226LZ	Concreting of Road, Brgy. Castillo Zone 1, Cabusao, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Sept. 19-25, 2018		Oct. 8, 2018	SHORT OF AWARD	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
P00347235LZ	Reblocking of Libopton Road, Brgy. New Poblacion, Cabusao, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Sept. 19-25, 2018		Oct. 8, 2018	SHORT OF AWARD	GAA- 2019	2,000,000.00		2,000,000.00	Rehabilitation of Concrete Road
P00347231LZ	Concreting of Road, Brgy. Sinuknipan II, Del Gallego, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Sept. 26- Oct.2, 2018		Oct. 15, 2018	SHORT OF AWARD	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
P00347232LZ	Concreting of Road, Brgy. Sta. Rita II, Del Gallego, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Sept. 26- Oct.2, 2018		Oct. 15, 2018	SHORT OF AWARD	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Concrete Road
P00347236LZ	Rehabilitation of Road, Brgy. Comadogcadog, Del Gallego, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Sept. 26- Oct.2, 2018		Oct. 15, 2018	SHORT OF AWARD	GAA- 2019	2,000,000.00		2,000,000.00	Rehabilitation of Concrete Road
P00340588LZ	Construction of Multi-Purpose Building at Barangay Mangapo, Sipocot, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 3- 9, 2018		Oct. 22, 2018	SHORT OF AWARD	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00340589LZ	Construction of Multi-Purpose Building at Poblacion, Lupi, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 3- 9, 2018		Oct. 22, 2018	SHORT OF AWARD	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00342642LZ	Construction(Completion) of Manangle National High School Multi-Purpose Building, Brgy. Manangle, Sipocot, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 3- 9, 2018		Oct. 22, 2018	SHORT OF AWARD	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00342643LZ	Construction(Completion) of Sipocot National High School Multi-Purpose Building, Brgy. Tara, Sipocot, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 3- 9, 2018		Oct. 22, 2018	SHORT OF AWARD	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00342644LZ	Construction of Bolo Norte National High School Multi-Purpose Building(Covered Court) Phase I, Brgy. Bolo Norte, Sipocot, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 5- 11, 2018		Oct. 24, 2018	SHORT OF AWARD	GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00342657LZ	Construction Multi-Purpose Building , Brgy. North Centro, Sipocot, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 5- 11, 2018		Oct. 24, 2018	SHORT OF AWARD	GAA- 2019	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00342659LZ	Construction Multi-Purpose Building , Brgy. San Isidro, Sipocot, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 5- 11, 2018	Oct. 24, 2018	SHORT OF AWARD		GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00342663LZ	Construction of San Vicente National High School Multi-Purpose Building (Covered Court), Brgy. San Vicente, Sipocot, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 5- 11, 2018	Oct. 24, 2018	SHORT OF AWARD		GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00342645LZ	Construction of Multi-Purpose Building ( Brgy. Hall), Brgy. Baya, Ragay, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 10- 16, 2018	Oct. 29, 2018	SHORT OF AWARD		GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multipurpose Building
P00342646LZ	Construction Multi-Purpose Building (Brgy. Hall), Brgy. Cabugao, Ragay, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 10- 16, 2018	Oct. 29, 2018	SHORT OF AWARD		GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multipurpose Building
P00342647LZ	Construction Multi-Purpose Building (Brgy. Hall), Brgy. Agrupacion, Ragay, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 10- 16, 2018	Oct. 29, 2018	SHORT OF AWARD		GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00342648LZ	Construction Multi-Purpose Building (Brgy. Hall), Brgy. Buenasuerte, Ragay, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 10- 16, 2018	Oct. 29, 2018	SHORT OF AWARD		GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00342649LZ	Construction Multi-Purpose Building (Brgy. Hall), Brgy. Lower Omon, Ragay, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 10- 16, 2018	Oct. 29, 2018	SHORT OF AWARD		GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00342650LZ	Construction Multi-Purpose Building (Brgy. Hall), Brgy. Patalunan, Ragay, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 17- 23, 2018	Nov. 5, 2018	SHORT OF AWARD		GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00342664LZ	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. Camagong, Cabusao, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 17- 23, 2018	Nov. 5, 2018	SHORT OF AWARD		GAA- 2019	1,000,000.00		1,000,000.00	Rehabilitation/ Major Repair of Multipurpose Building
P00342665LZ	Rehabilitation of Multi-Purpose Building (Cultural Center),Brgy. Ilaod, Ragay, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 17- 23, 2018	Nov. 5, 2018	SHORT OF AWARD		GAA- 2019	2,000,000.00		2,000,000.00	Rehabilitation/ Major Repair of Multi Purpose Building
P00342666LZ	Rehabilitation of Multi-Purpose Building (SK), Brgy. Iraya, Ragay, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 17- 23, 2018	Nov. 5, 2018	SHORT OF AWARD		GAA- 2019	2,000,000.00		2,000,000.00	Rehabilitation/ Major Repair of Multi Purpose Building
P00342667LZ	Rehabilitation of Ragay Central School Multi-Purpose Building ( Covered Court), Brgy. Ilaod, Ragay, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 17- 23, 2018	Nov. 5, 2018	SHORT OF AWARD		GAA- 2019	1,000,000.00		1,000,000.00	Rehabilitation/ Major Repair of Multi Purpose Building
P00342651LZ	Construction Multi-Purpose Building (Covered Court Phase I), Brgy. Sta. Rita I, Del Gallego, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 19- 25, 2018	Nov. 7, 2018	SHORT OF AWARD		GAA- 2019	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
P00342652LZ	Construction Multi-Purpose Building (Covered Court) Phase I, Brgy. Pasay, Del Gallego, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 19- 25, 2018	Nov. 7, 2018	SHORT OF AWARD		GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00342656LZ	Construction Multi-Purpose Building , Brgy. Mansalaya, Del Gallego, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 19- 25, 2018	Nov. 7, 2018	SHORT OF AWARD		GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00342658LZ	Construction Multi-Purpose Building , Brgy. Pinugusan, Del Gallego, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 19- 25, 2018	Nov. 7, 2018	SHORT OF AWARD		GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00342662LZ	Construction Multi-Purpose Building , Brgy. Sugsugin, Del Gallego, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 19- 25, 2018	Nov. 7, 2018	SHORT OF AWARD		GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00342653LZ	Construction Multi-Purpose Building (Covered Court )Phase I, Brgy. Bel Cruz, Lupi, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 24- 30, 2018	Nov. 12, 2018	SHORT OF AWARD		GAA- 2019	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
P00342654LZ	Construction Multi-Purpose Building (Covered Court) Phase I, Brgy.Caima, Sipocot, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 24- 30, 2018	Nov. 12, 2018	SHORT OF AWARD		GAA- 2019	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
P00342655LZ	Construction Multi-Purpose Building (Covered Court) Phase I, Brgy.San Jose Alanao, Lupi, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 24- 30, 2018	Nov. 12, 2018	SHORT OF AWARD		GAA- 2019	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
P00342660LZ	Construction Multi-Purpose Building , Brgy. Sta. Cruz, Cabusao, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 26- Nov. 1, 2018	Nov. 14, 2018	SHORT OF AWARD		GAA- 2019	2,500,000.00		2,500,000.00	Construction of Multipurpose Building

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)	
					Ads/ of IB/REI	Post	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
P00342661LZ	Construction Multi-Purpose Building , Brgy. Sta. Lutgarda, Cabusao, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 26- Nov. 1, 2018		Nov. 14, 2018	SHORT OF AWARD		GAA- 2019	2,500,000.00		2,500,000.00	Construction of Multi Purpose Building
P00300376LZ	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Primary Roads,Daang Maharlika (LZ) - KO391+(-200)- KO391+ (-025)), KO391+122 - KO391+208, KO391+384 - KO391+430		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Oct. 31- Nov. 6, 2018		Nov. 19, 2018	SHORT OF AWARD		GAA- 2019	25,700,000.00		25,700,000.00	Construction of Road Slope Protection Structure
P00300377LZ	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide-Primary Roads,Rolando A. Andaya Highway- KO312+033 - KO312+060, KO312+383 - KO312+514, KO327+465 - KO327+480, KO329+415 - KO329+522		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov.7- 13, 2018		Nov. 26, 2018	SHORT OF AWARD		GAA- 2019	32,000,000.00		32,000,000.00	Construction of Road Slope Protection Structure
P00302818LZ	Asset Preservation-Rehabilitation/Reconstruction/ Upgrading of Damaged Paved Roads-Primary Roads, Rolando A. Andaya Highway - KO330+824 - KO333+283, KO334+417 - KO334+517		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov.9- 15, 2018		Nov. 28, 2018	SHORT OF AWARD		GAA- 2019	100,000,000.00		100,000,000.00	Reconstruction to Concrete Pavement
P00302703LZ	Asset Preservation-Preventive Maintenance-Tertiary Roads, Sipocot-Cabusao Rd- KO399+000 - KO399+443, KO402+421 - KO403+000, KO408+350 - KO409+000		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 14- 20, 2018		Dec. 3, 2018	SHORT OF AWARD		GAA- 2019	23,023,000.00		23,023,000.00	Preventive Maintenance of Road: Concrete Reblocking and Asphalt Overlay
P00303435LZ	Network Development - Road Widening-Primary Roads, Daang Maharlika (LZ) - KO379+491 - KO379+665, KO379+691- KO382+717		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov.16- 22, 2018		Dec. 5, 2018	SHORT OF AWARD		GAA- 2019	100,000,000.00		100,000,000.00	Road Widening
P00303461LZ	Network Development - Road Widening-Tertiary Roads, Sipocot-Cabusao Rd - KO404+682 - KO406+712		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov.21- 27, 2018		Dec. 10, 2018	SHORT OF AWARD		GAA- 2019	63,901,000.00		63,901,000.00	Road Widening
P00301209LZ	Bridge - Widening of Permanent Bridges, Cabatbatan Br. (B00447LZ) along Rolando A. Andaya Highway		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov.23- 29, 2018		Dec. 12, 2018	SHORT OF AWARD		GAA- 2019	27,500,000.00		27,500,000.00	Widening of Bridge
P00301210LZ	Bridge - Widening of Permanent Bridges, Hagol Br. (B00370LZ) along Daang Maharlika (LZ)		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Nov. 28- Dec.4, 2018		Dec. 17, 2018	SHORT OF AWARD		GAA- 2019	6,300,000.00		6,300,000.00	Widening of Bridge
P00301212LZ	Bridge - Widening of Permanent Bridges, Napolidan Br.(B00371LZ) along Daang Maharlika (LZ)		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 5-11, 2018		Dec. 24, 2018	SHORT OF AWARD		GAA- 2019	31,670,000.00		31,670,000.00	Widening of Bridge
P00301213LZ	Bridge - Widening of Permanent Bridges, Small Bahi Br. (B00369LZ) along Daang Maharlika (LZ)		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 7-13, 2018		Dec. 26, 2018	SHORT OF AWARD		GAA- 2019	7,000,000.00		7,000,000.00	Widening of Bridge
P00301214LZ	Bridge - Widening of Permanent Bridges, Sook Br.(B00372LZ) along Daang Maharlika (LZ)		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 7-13, 2018		Dec. 26, 2018	SHORT OF AWARD		GAA- 2019	33,500,000.00		33,500,000.00	Widening of Bridge
P00303434LZ	Network Development-Road Widening-Primary Roads, Rolando A. Andaya Highway - KO302+283- KO303+955, KO303+1038 - KO304+917- KO 305+757		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 7-13, 2018		Dec. 26, 2018	SHORT OF AWARD		GAA- 2019	100,000,000.00		100,000,000.00	Road Widening
P00348065LZ	Rehabilitation of Water System-Level II, Cabusao, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 7-13, 2018		Dec. 26, 2018	SHORT OF AWARD		GAA- 2019	2,000,000.00		2,000,000.00	Rehabilitation of Water Supply Systems
P00321229LZ	Construction of Yabo River Revetment (North Villazar and Sooc Section), Sipocot, Camarines Sur		Cam. Sur V DEO/ Construction Section	Competitive Bidding	Dec. 7-13, 2018		Dec. 26, 2018	SHORT OF AWARD		GAA- 2019	49,212,000.00		49,212,000.00	Construction of Revetment
CATANDUANES DEO														
P00302428LZ	Asset Preservation - Preventive Maintenance Catanduanes Cir Rd - K0003 + 658 - K0003 + 931, K0003 + 952 - K0005 + 537, K0005 + 543.38 - K0005 + 932, K0007 + 292 - K0008 + 296		Const. Section	Competitive Bidding	11/27/2018-12/3/2018		12/20/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	50,000.00		50,000.00	
P00302429LZ	Asset Preservation - Preventive Maintenance Catanduanes Cir Rd - K0008 + 296 - K0008 +780, K0008 + 780, K0008 +807.56 - K0011+577		Const. Section	Competitive Bidding	11/27/2018-12/3/2018		12/20/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	50,000.00		50,000.00	
P00302704LZ	Asset Preservation - Preventive Maintenance Baras-Gigmoto-Viga Rd - K0028 + 000 - K0028 + 659		Const. Section	Competitive Bidding	11/21-27/2018		12/13/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	10,425.00		10,425.00	
P00302705LZ	Asset Preservation - Preventive Maintenance Jct Bato-Baras Rd - K0011 + 695 - K0013 + 000		Const. Section	Competitive Bidding	11/23-29/2018		12/18/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	20,269.00		20,269.00	
P00302706LZ	Asset Preservation - Preventive Maintenance Jct Catanduanes Cir Rd-Datag-Supang Rd - (S00039CN) Chainage 0 - Chainage 430		Const. Section	Competitive Bidding	11/21-27/2018		12/13/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	6,012.00		6,012.00	
P00302949LZ	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Roads Catanduanes Cir Rd K0054+442 - (S00014CN) K0055+000, K0055+376.53 - K0056+000		Const. Section	Competitive Bidding	11/27/2018-12/3/2018		12/20/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	50,000.00		50,000.00	



Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00300390LZ	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide Catanduanes Cir Rd - K0005 + 950 - K0006 + 000, K0022 + 250 - K0022 + 300, K0023 + 200 - K0023 + 250, K0027 + 740 - K0027 + 800, K0036 + 400 - K0036 + 450, K0042 + 000 - K0043 + 300, K0043 + 580 - K0044 + 120, K0044 + 300 - K0044 + 600, K0054 + 550 - K0054 + 650, K0157 + 300 - K0157 + 400, K0162 + 000 - K0162 + 100, K0166 + 200 - K0166 + 300		Const. Section	Competitive Bidding	11/27/2018-12/3/2018	12/20/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	50,000.00		50,000.00	
P00300391LZ	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide Jct Catanduanes Cir Rd - Panganiban Sabloyon Road K0057+900 - K0058+000, K0058+700 - K0059+000, K0059+600 - K0059+800, K0059+900 - K0061+100, K0060+200 - K0060+500, K0060+420 - K0060+500, K0061+400 - K0062+500, K0068+000 - K0072+300, K0073+100 - K0075+300. K0077+600 - K0078+600, K0080+900 - K0083+000		Const. Section	Competitive Bidding	11/27/2018-12/3/2018	12/20/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	48,000.00		48,000.00	
P00300401LZ	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide Baras-Gigmoto-Viga Rd - K0028 + 700 - K0028 + 900		Const. Section	Competitive Bidding	11/27/2018-12/3/2018	12/20/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	50,000.00		50,000.00	
P00300131LZ	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads Catanduanes Cir Rd - (S000014CN) K0010 + 000 - K0011 + 412		Const. Section	Competitive Bidding	11/27/2018-12/3/2018	12/20/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	50,000.00		50,000.00	
P00300121LZ	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads Catanduanes Cir Rd - (S00016CN) K0170 + 500 - K0171 + 300, K0175 + 054 - K0175 + 300		Const. Section	Competitive Bidding	11/21-27/2018	12/13/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	9,600.00		9,600.00	
P00300120LZ	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads Baras-Gigmoto-Viga Rd - K0026 +700 - K0027 + 500		Const. Section	Competitive Bidding	11/21-27/2018	12/13/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	8,434.00		8,434.00	
P00300119LZ	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along Jct Bato-Baras Road (S00005CN) K0008+500 to K0009+500		Const. Section	Competitive Bidding	11/23-29/2018	12/18/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	20,000.00		20,000.00	
P00300118LZ	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads Jct Catanduanes Cir Rd-Datag-Supang Rd - (S00040CN) Chainage 000 - Chainage 077		Const. Section	Competitive Bidding	11/21-27/2018	12/13/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	1,566.00		1,566.00	
P00303446Z	Network Development - Road Widening Catanduanes Cir Rd - K0181 + 166 - K0181 + 985, K0202 + 397		Const. Section	Competitive Bidding	11/23-29/2018	12/18/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	30,000.00		30,000.00	
P00302078LZ	Off-Carriageway Improvement along Catanduanes Cir Rd Catanduanes Cir Rd - K0008 + 069 - K0008 + 726, K0008 + 780 - K0008 + 807, K0008 + 984 - K0011 + 172, K0012 + 280 - K0012 + 324, K0012 + 342 - K0012 + 371, K0012 + 453 - K0012 + 456, K0012 + 486 - K0013 + 000, K0015 + 486 - K0018 + 280, K0137 + 300 - K0140 + 000, K0157 + 700 - K0158 + 500, K0164 + 000 - K0165 + 000, K0166 + 500 - K0166 + 624, K0166 + 647 - K0166 + 675, K0166 + 676 - K0167 + 000, K0168 + 400 - K0168 + 421, K0168 + 530 - K0168 + 837, K0170 + 500 - K0171 + 000		Const. Section	Competitive Bidding	11/27/2018-12/3/2018	12/20/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	50,000.00		50,000.00	
P00302091LZ	Off-Carriageway Improvement along Catanduanes Cir Rd K0137+300 - K0140+000, K0157+700 - K0158+500, K0164+000 - K0165+000, K0166+500 - K0166+624, K0166+647 - K0166+675, K0166+676 - K0167+000, K0168+400 - K0168+421, K0168+530 - K0168+837, K0170+500 - K0171+000		Const. Section	Competitive Bidding	11/27/2018-12/3/2018	12/20/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	50,000.00		50,000.00	
P00303184Z	Network Development - Paving of Unpaved Roads Jct Catanduanes Cir Rd-Panganiban-Sabloyon Rd - K0073 + 144 - K0073 + 481, K0077 + 579 - K0078 + 917		Const. Section	Competitive Bidding	11/27/2018-12/3/2018	12/20/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	50,000.00		50,000.00	
P00301215LZ	Widening of Permanent Bridge - Palta Bridge (B00041CN) along Catanduanes Cir Rd		Const. Section	Competitive Bidding	11/21-27/2018	12/13/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	8,100.00		8,100.00	
P00301250LZ	Construction of New Permanent Bridges Bagumbayan Br. along Jct Bato-Baras Rd		Const. Section	Competitive Bidding	11/23-29/2018	12/18/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	30,000.00		30,000.00	
P00301251LZ	Construction of New Permanent Bridges Dariao Br. along Catanduanes Cir Rd		Const. Section	Competitive Bidding	11/23-29/2018	12/18/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	40,000.00		40,000.00	
P003212306Z	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Breakwater, Virac Causeway at Brgy. Sta. Cruz (Phase II) Sta. 0 + 200 - Sta. 0 + 400, Virac, Catanduanes		Const. Section	Competitive Bidding	10/8-14/2018	10/30/2018	2/18-25/2019	2/26/2019-3/7/2019	CY 2019 GAA	50,000.00		50,000.00	
P00321231LZ	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control System at Pajo River, Brgy. Buyo (Phase II) Sta. 0+385 - Sta. 0+770, Virac, Catanduanes		Const. Section	Competitive Bidding	10/3-9/2018	10/25/2018	2/18-25/2019	2/26/2019-3/7/2019	CY 2019 GAA	40,000.00		40,000.00	
P00321232LZ	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control System at Pajo River, Brgy. Pajo Baguio (Phase II) Sta. 0+385 - Sta. 0+770, Virac, Catanduanes		Const. Section	Competitive Bidding	10/3-9/2018	10/25/2018	2/18-25/2019	2/26/2019-3/7/2019	CY 2019 GAA	40,000.00		40,000.00	
P00321233LZ	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control System at Pajo River, Brgy. Pajo San Isidro (Phase II) Sta. 0+000 - Sta. 0+385, Virac, Catanduanes		Const. Section	Competitive Bidding	10/3-9/2018	10/25/2018	2/18-25/2019	2/26/2019-3/7/2019	CY 2019 GAA	40,000.00		40,000.00	
P00321234LZ	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control System at Pajo River, Brgy. Valencia, Virac, Catanduanes		Const. Section	Competitive Bidding	10/8-14/2018	10/30/2018	2/18-25/2019	2/26/2019-3/7/2019	CY 2019 GAA	50,000.00		50,000.00	

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Project)
					Ads/ of IB/REI	Post of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00321235LZ	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Control System Brgy. Licin Sta. 0+000 - Sta. 0+385, San Andres, Catanduanes		Const. Section	Competitive Bidding	10/3-9/2018	10/25/2018	2/18-25/2019	2/26/2019-3/7/2019	CY 2019 GAA	40,000.00		40,000.00	
P00321236LZ	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation Structures, Bato River (Balongbong Section), Sta. 0+000 - Sta. 0+300, Bato, Catanduanes		Const. Section	Competitive Bidding	10/3-9/2018	10/25/2018	2/18-25/2019	2/26/2019-3/7/2019	CY 2019 GAA	40,000.00		40,000.00	
P00321237LZ	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Flood Mitigation Structures, Bato River (Libod Section), Sta. 0+000 - Sta. 0+300, Bato, Catanduanes		Const. Section	Competitive Bidding	10/1-7/2018	10/23/2018	2/18-25/2019	2/26/2019-3/7/2019	CY 2019 GAA	40,000.00		40,000.00	
P00321238LZ	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Palnab Seawall, Palnab, Sta. 0+000 - Sta. 0+200, Virac, Catanduanes		Const. Section	Competitive Bidding	10/1-7/2018	10/23/2018	2/18-25/2019	2/26/2019-3/7/2019	CY 2019 GAA	40,000.00		40,000.00	
P00321239LZ	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Pandan River Control Sta. 0+000 - Sta. 0+100, Pandan, Catanduanes		Const. Section	Competitive Bidding	10/8-14/2018	10/30/2018	2/18-25/2019	2/26/2019-3/7/2019	CY 2019 GAA	50,000.00		50,000.00	
P00321240LZ	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Protection Wall Sta. 0+000 - Sta. 0+075 Brgy. Baliti, Virac, Catanduanes		Const. Section	Competitive Bidding	10/1-7/2018	10/23/2018	2/18-25/2019	2/26/2019-3/7/2019	CY 2019 GAA	15,308.00		15,308.00	
P00321241LZ	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Protection Wall Brgy. Antipolo del Norte Sta. 0+000 - Sta. 0+075 Virac, Catanduanes		Const. Section	Competitive Bidding	10/1-7/2018	10/23/2018	2/18-25/2019	2/26/2019-3/7/2019	CY 2019 GAA	20,000.00		20,000.00	
P00321242LZ	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Protection Wall Sta. 0+000 - Sta. 0+200, Baras, Catanduanes		Const. Section	Competitive Bidding	10/1-7/2018	10/23/2018	2/18-25/2019	2/26/2019-3/7/2019	CY 2019 GAA	40,000.00		40,000.00	
P00321243LZ	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Construction of Protection Wall Sta. 0+000 - Sta. 0+200, Pandan, Catanduanes		Const. Section	Competitive Bidding	10/8-14/2018	10/30/2018	2/18-25/2019	2/26/2019-3/7/2019	CY 2019 GAA	43,593.00		43,593.00	
P00330051LZ	Construction/Improvement of Access Roads leading to Seaports Access Road from Jct. Catanduanes Cir Rd - Pananaogan Port, Bato, Catanduanes		Const. Section	Competitive Bidding	11/27/2018-12/3/2018	12/20/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	50,000.00		50,000.00	
P00330385LZ	Construction/Improvement of Access Roads leading to Declared Tourism Access Road from Virac to Bagamanoc leading to Loran Station, Loran Beach, Kinamarigan Beach, Sumagongsong Beach, Pusgo and Loroman Cove, Bagamanoc, Catanduanes		Const. Section	Competitive Bidding	11/23-29/2018	12/18/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	15,000.00		15,000.00	
P00330386LZ	Construction/Improvement of Access Roads leading to Declared Tourism San Andres-Pandan-Hiyop Access Road leading to Hiyop Highlands and Su-noo Sea Cave, Pandan, Catanduanes		Const. Section	Competitive Bidding	11/23-29/2018	12/18/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	20,000.00		20,000.00	
P00330374LZ	Construction/Improvement of Access Roads leading to Declared Tourism San Andres-Pandan-Sitio Cagnipa Access Road leading to Tuwad-Tuwadan Blue Lagoon and Rock Formation, Cagnipa Rolling Hills, Cagnipa Cove and Muraw Beach, Pandan, Catanduanes		Const. Section	Competitive Bidding	11/23-29/2018	12/18/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	15,000.00		15,000.00	
P00330372LZ	Construction/Improvement of Access Roads leading to Declared Tourism Virac-Bato-Pananaogan-Bitaogan Road leading to Bitaogan Beach, Bato, Catanduanes		Const. Section	Competitive Bidding	11/23-29/2018	12/18/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	15,000.00		15,000.00	
P00330373LZ	Construction/Improvement of Access Roads leading to Declared Tourism Virac-Bato-Batalay-Bote-Bitaogan-Cororian-Cagraray-Radar Station Roads leading to Maribina Falls, Balongbong Falls, Mangrove Eco-Park, Sacahon Beach, Bote Lighthouse, Japanese Garrison (Mt. Arinawan), Bitaogan Beach, Carorian Wonders, Brgy. Cagraray, Bato, Catanduanes		Const. Section	Competitive Bidding	11/23-29/2018	12/18/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	15,000.00		15,000.00	
P00340172LZ	Construction of DPWH - Catanduanes DEO Building, Virac, Catanduanes		Const. Section	Competitive Bidding	11/7-13/2018	11/29/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	35,000.00		35,000.00	
P00342668LZ	Construction (Completion) of Multi-Purpose Building (Covered Plaza), Brgy. Abihao, Baras, Catanduanes		Const. Section	Competitive Bidding	10/31/205-11/6/2018	11/22/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	2,500.00		2,500.00	
P00342669LZ	Construction (Completion) of Multi-Purpose Building (Covered Plaza), Brgy. Calatagan, Virac, Catanduanes		Const. Section	Competitive Bidding	10/29/2018-11/4/2018	11/20/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	600.00		600.00	
P00342670LZ	Construction (Completion) of Multi-Purpose Building (Covered Plaza), Brgy. Palta, Virac, Catanduanes		Const. Section	Competitive Bidding	11/7-13/2018	11/29/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	4,000.00		4,000.00	
P00342671LZ	Construction of Multi-Purpose Building (ABC Hall), Bato, Catanduanes		Const. Section	Competitive Bidding	10/31/205-11/6/2018	11/22/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	3,000.00		3,000.00	
P00342672LZ	Construction of Multi-Purpose Building (Alternative Learning System (ALS) Building), Baras, Catanduanes		Const. Section	Competitive Bidding	11/7-13/2018	11/29/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	2,000.00		2,000.00	
P00342673LZ	Construction of Multi-Purpose Building (Alternative Learning System (ALS) Building), Caramoran, Catanduanes		Const. Section	Competitive Bidding	10/31/205-11/6/2018	11/22/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	2,000.00		2,000.00	
P00342674LZ	Construction of Multi-Purpose Building (Covered Plaza), Brgy. Aroyao, San Miguel, Catanduanes		Const. Section	Competitive Bidding	11/7-13/2018	11/29/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	5,000.00		5,000.00	
P00342675LZ	Construction of Multi-Purpose Building (Covered Plaza), Brgy. Bagumbayan, Bato, Catanduanes		Const. Section	Competitive Bidding	11/7-13/2018	11/29/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	4,000.00		4,000.00	
P00342676LZ	Construction of Multi-Purpose Building (Covered Plaza), Brgy. Gumbigan, Baras, Catanduanes		Const. Section	Competitive Bidding	11/7-13/2018	11/29/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	3,000.00		3,000.00	

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/ of IB/REI	Post of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00342677LZ	Construction of Multi-Purpose Building (Covered Plaza), Brgy. Manambag, San Andres, Catanduanes		Const. Section	Competitive Bidding	10/29/2018-11/4/2018	11/20/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	1,500.00		1,500.00	
P00342678LZ	Construction of Multi-Purpose Building (Covered Plaza), Brgy. Sabangan, Caramoran, Catanduanes		Const. Section	Competitive Bidding	11/7-13/2018	11/29/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	5,000.00		5,000.00	
P00342679LZ	Construction of Multi-Purpose Building (Covered Plaza), Brgy. San Miguel, Panganiban, Catanduanes		Const. Section	Competitive Bidding	11/7-13/2018	11/29/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	5,000.00		5,000.00	
P00342680LZ	Construction of Multi-Purpose Building (Covered Plaza), Brgy. Talisoy, Virac, Catanduanes		Const. Section	Competitive Bidding	11/7-13/2018	11/29/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	5,000.00		5,000.00	
P00342681LZ	Construction of Multi-Purpose Building (Phase 1), Brgy. Obo, San Miguel, Catanduanes		Const. Section	Competitive Bidding	10/31/205-11/6/2018	11/22/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	3,000.00		3,000.00	
P00342682LZ	Construction of Multi-Purpose Building, Biong Elementary School, Brgy. Biong, Gigmoto, Catanduanes		Const. Section	Competitive Bidding	10/31/205-11/6/2018	11/22/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	2,000.00		2,000.00	
P00342683LZ	Construction of Multi-Purpose Building, Brgy. Capilhan, Virac, Catanduanes		Const. Section	Competitive Bidding	11/7-13/2018	11/29/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	4,000.00		4,000.00	
P00342684LZ	Construction of Multi-Purpose Building, Brgy. Hilawan, San Andres, Catanduanes		Const. Section	Competitive Bidding	10/29/2018-11/4/2018	11/20/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	1,500.00		1,500.00	
P00342685LZ	Construction of Multi-Purpose Building, Brgy. Rawis, Virac, Catanduanes		Const. Section	Competitive Bidding	10/29/2018-11/4/2018	11/20/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	2,000.00		2,000.00	
P00342686LZ	Construction of Multi-Purpose Building, Brgy. Tominawog, San Andres, Catanduanes		Const. Section	Competitive Bidding	10/31/205-11/6/2018	11/22/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	3,000.00		3,000.00	
P00342687LZ	Construction of Multi-Purpose Building, Dugui Wala Elementary School, Brgy. Dugui Wala, Virac, Catanduanes		Const. Section	Competitive Bidding	10/29/2018-11/4/2018	11/20/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	2,000.00		2,000.00	
P00342688LZ	Construction of Multi-Purpose Building, Marambong Elementary School, Brgy. Marambong, Pandan, Catanduanes		Const. Section	Competitive Bidding	10/29/2018-11/4/2018	11/20/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	2,000.00		2,000.00	
P00342689LZ	Construction of Multi-Purpose Building, Salvacion Elementary School, Brgy. Salvacion, Bagamanoc, Catanduanes		Const. Section	Competitive Bidding	10/29/2018-11/4/2018	11/20/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	1,900.00		1,900.00	
P00342690LZ	Construction of Multi-Purpose Building, San Andres Central Elementary School, Brgy. Sapang Palay, San Andres, Catanduanes		Const. Section	Competitive Bidding	10/29/2018-11/4/2018	11/20/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	2,000.00		2,000.00	
P00348066LZ	Construction of Water System, Brgy. San Jose (Oco), Viga, Catanduanes		Const. Section	Competitive Bidding	11/21-27/2018	12/13/2018	2/18-25/2019	2/26/2018-3/7/2018	CY 2019 GAA	4,000.00		4,000.00	
<b>MASBATE 1ST DEO</b>													
19F10001	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads , Construction of Drainage Structure along Road - on Specific Locations along Masbate-Cataingan-Placer Rd.(S00005MT) - K0016 +440 - K0017 + 400, K0017 + 407 -		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 16,733,000.00		Php 16,733,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19F10002	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads , Construction of Drainage Structure along Road - along Masbate-Milagros Rd. (S00015MT) - K0021 + 470 - K0022 + 739		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 14,094,000.00		Php 14,094,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19F10003	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads , Construction of Drainage Structure along Road - on Specific Locations along Jct. Milagros-Baleno-Lagta Road (S00016MT) K0039 + 600 - K0040 + 100, K0088 + 672 -		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 10,711,000.00		Php 10,711,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19F10004	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads , Construction of Drainage Structure along Road- along Lagta - Crossing Malinta Road. (S00017MT) - K0102 + 000 - K0105 + 000		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 2,272,000.00		Php 2,272,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19F10005	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads , Construction of Drainage Structure along Road- along Jct. Tawad-Balud Rd. (S00023MT) - K0037 + 854 - K0041 + 000		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 17,017,000.00		Php 17,017,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19F10006	Asset Preservation - Preventive Maintenance - Secondary Roads, Preventive Maintenance of Road: Concrete Reblocking - along Jct. Crossing-Mandaon Road (S00037MT) K0046+ 302 - K0046 + 330		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 5,236,000.00		Php 5,236,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19F10007	Asset Preservation - Preventive Maintenance - Secondary Roads, Preventive Maintenance of Road: Asphalt Overlay - along Masbate-Cataingan-Placer Road (S00005MT) K0001+ 294 - K0001 + 707		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2018	CY 2019 Regular Infra	Php 9,355,000.00		Php 9,355,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19F10008	Asset Preservation - Preventive Maintenance - Secondary Roads, Preventive Maintenance of Road: Asphalt Overlay - along Masbate-Milagros Road (S00015MT) K0002+ -711 - K0002 + -479		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 3,570,000.00		Php 3,570,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19F10009	Asset Preservation - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Roads, Construction of Road Slope Protection Structure - on Specific Locations along Masbate-Milagros Road (S00015MT) - K0004 + 211 - K0004 + 490 - K0004 + 772		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 77,376,000.00		Php 77,376,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19F10010	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Reconstruction to Concrete Pavement - along Lagta-Crossing Malinta Road (S00017MT) K0100 + 000 - K0100 + 567		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 22,008,000.00		Php 22,008,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19F10011	Asset Preservation - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads, Reconstruction to Concrete Pavement - on Specific Locations along Masbate-Cataingan-Placer Road (S00005MT) K0001 + 800 - K0002 + 400		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/03/2019	CY 2019 Regular Infra	Php 31,629,000.00		Php 31,629,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19F10012	Bridge Construction of New Permanent Bridges, Construction of Concrete Bridge - Maingaran Bridge 3 along Masbate-Milagros Road		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 20,000,000.00		Php 20,000,000.00	
					11/21/2018		01/07/2019	01/17/2019					

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/ of IB/REI	Post of Bids	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE	
19FI0013	Bridge Construction of New Permanent Bridges, Construction of Concrete Bridge - Bangon Bridge along Jct. Milagros-Baleno-Lagta Road		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 20,000,000.00		Php 20,000,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19FI0014	Bridge Construction of New Permanent Bridges, Construction of Concrete Bridge - Palani Bridge 1 along Jct. Tawad-Balud Road		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 20,000,000.00		Php 20,000,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19FI0015	Bridge Construction of New Permanent Bridges, Construction of Concrete Bridge - Palani Bridge 2 along Jct. Tawad-Balud Road		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 20,000,000.00		Php 20,000,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19FI0016	Bridge Construction of New Permanent Bridges, Construction of Concrete Bridge - Cabuyagan Bridge 2 along Jct. Tawad-Balud Road		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 20,000,000.00		Php 20,000,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19FI0017	Bridge-Retrofitting/Strengthening of Permanent Bridges, Retrofitting/Strengthening of Bridge - Maingaran Br. (B00008MT) along Masbate-Milagros Road.		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 6,000,000.00		Php 6,000,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19FI0018	Bridge - Retrofitting/Strengthening of Permanent Bridges, Retrofitting/Strengthening of Bridge - Maingaran Br. 2 (B00087MT) along Masbate-Milagros Road.		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 6,000,000.00		Php 6,000,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19FI0019	Network Development - Construction of missing Links/New Roads, Construction of Concrete Road, Road Slope Protection Structure, ROW Acquisition - Asid-Tigbao-Bara-Malbug Road, Masbate		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 100,000,000.00		Php 100,000,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19FI0020	Network Development - Construction of missing Links/New Roads, Construction of Concrete Road, Road Slope Protection Structure, ROW Acquisition - Malubi-Cabangcalan-Dayhagan-Tingban-Mataba Road, Masbate		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 100,000,000.00		Php 100,000,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19FI0021	Network Development - Construction of missing Links/New Roads, Construction of Concrete Road, ROW Acquisition - Mandaon-Dayhagan Road, Masbate		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 100,000,000.00		Php 100,000,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19FI0022	Network Development - Off-Carriageway Improvement - Secondary Roads, Off-Carriageway Improvement: Shoulder Paving/Construction - along Jct. Milagros-Baleno-Lagta Road (S00016MT) K0042 + 000 - K0044 + 312		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 75,000,000.00		Php 75,000,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19FI0023	Network Development - Road Widening - Secondary Roads, Road Widening - on Specific Locations along Capitol-Cadre Road (S00002MT) K0000 + 000 - K0000 + 565 (S00005MT) K0000 + 000 - K0000 + 480		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 33,472,000.00		Php 33,472,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19FI0024	Network Development - Road Widening - Secondary Roads, Road Widening - along Masbate-Cataingan-Placer Road (S00005MT) K0009 + 625 - K0010 + 000		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 11,220,000.00		Php 11,220,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19FI0025	Network Development - Road Widening - Secondary Roads, Road Widening - along Jct. Milagros-Baleno-Lagta Road (S00016MT) K0031 + 269 - K0034 + 000		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 70,000,000.00		Php 70,000,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19FI0026	Network Development - Road Widening - Tertiary Roads, Road Widening - along Masbate Port Road (S00003MT) K0001 + (-799) - K0001 + 012		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	PHP 24,018,000.00		Php 24,018,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19FI0027	Network Development - Road Widening - Tertiary Roads, Road Widening - along Masbate Circumferential Road (S00038MT) K0002 + (-687) - K0002 + 203		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 25,982,000.00		Php 25,982,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19FI0028	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure - Construction of Bañadero Flood Control (Downstream to Upstream), Mobo, Masbate		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 50,000,000.00		Php 50,000,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19FI0029	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Mitigation Structure - Construction of Flood Control System along Lumbang River, Masbate City		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 42,000,000.00		Php 42,000,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19FI0030	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Waterway - Construction of Waterway/Flood Control Estero in Barangays Espinosa, Bagumbayan and Ibingay, Masbate City		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 8,000,000.00		Php 8,000,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19FI0033	Local Program - Local Roads and Bridges - Local Roads - LocAL Infrastructure Program, Construction of Concrete Road - Concreting of Road, Barangay Ilaya - Sampad - San Antonio - Lumocab, Balud, Masbate		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/03/2019	CY 2019 Regular Infra	Php 10,000,000.00		Php 10,000,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19FI0034	Local Program - Local Roads - Local Infrastructure Program, Construction of Concrete Road - Concreting of Road, Junction Barangay Tigbao - Mary Perpetua E. Brioso National High School, Milagros, Masbate		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	PHP 5,000,000.00		Php 5,000,000.00	
					11/21/2018		01/07/2019	01/17/2019					
Undated-Final	Local Program - Local Roads - Local Infrastructure Program, Construction of Concrete Road - Concreting of Road, Junction National Road		Masbate 1st District	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular	Php 5,000,000.00		Php 5,000,000.00	

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Barangay Ayat, Mandaon, Masbate		Engineering Office		11/27/2018		01/07/2019	01/17/2019	Infra				
19FI0036	Local Program - Local Roads - Local Infrastructure Program, Construction of Concrete Road - Concreting of Road, Junction National Road - Barangay Buri, Mandaon, Masbate		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	PHP 5,000,000.00		Php 5,000,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19FI0037	Local Program - Local Roads - Local Infrastructure Program, Construction of Concrete Road - Concreting of Road, Junction National Road -		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	PHP 10,000,000.00		Php 10,000,000.00	
19FI0038	Local Program - Local Roads - Local Infrastructure Program, Construction of Concrete Road - Concreting of Road, Junction National Road -		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	Php 5,000,000.00		Php 5,000,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19FI0039	Local Program - Local Roads - Local Infrastructure Program, Construction of Concrete Road - Concreting of Road, Junction National Road -		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	PHP 5,000,000.00		Php 5,000,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19FI0040	Local Program - Local Roads - Local Infrastructure Program, Construction of Concrete Road - Concreting of Road, Junction National Road -		Masbate 1st District Engineering Office	National Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	1/8/2019	CY 2019 Regular Infra	PHP 5,000,000.00		Php 5,000,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19FI0041	Local Program - Local Roads - Local Infrastructure Program, Construction of Concrete Road - Concreting of Road, Junction National Road -		Masbate 1st District Engineering Office	National Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	PHP 5,000,000.00		Php 5,000,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19FI0042	Local Program - Local Roads - Local Infrastructure Program, Construction of Concrete Road - Concreting of Road, Junction National Road - Sitio		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	PHP 5,000,000.00		Php 5,000,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19FI0043	Local Program - Local Roads - Local Infrastructure Program, Construction of Concrete Road - Concreting of Road, Junction National Road -		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	PHP 5,000,000.00		Php 5,000,000.00	
					11/21/2018		01/07/2019	01/17/2019					
19FI0044	Construction of Concrete Road - Concreting of Road, Junction National Road - Barangay Concepcion-Balete, Aroroy, Masbate		Masbate 1st District Engineering Office	Competitive Bidding	11/15/2018	12/04/2018	12/24/2018	01/08/2019	CY 2019 Regular Infra	PHP 5,000,000.00		Php 5,000,000.00	
					11/21/2018		01/07/2019	01/17/2019					
MASBATE 2ND DEO													
	001: Ensure Safe and Reliable National Road System – Asset Preservation – Preventive Maintenance – Secondary Roads, Buenavista-Kawayan Rd, K0036 + 000 – K0036 + 080, K0047 + 844 – K0048 + 640, K0049+000 – K0049+700		Construction	Public Bidding	10/26/2018	11/21/2018	01/03/2019	01/07/2019	FY 2019 NEP	24,219.00		24,219.00	Asphalt Overlay
	001: Ensure Safe and Reliable National Road System – Asset Preservation – Preventive Maintenance – Secondary Roads, Masbate-Cataingan-Placer Road – K0076+200 – K0077+068		Construction	Public Bidding	10/26/2018	11/21/2018	01/03/2019	01/07/2019	FY 2019 NEP	13,508.00		13,508.00	Asphalt Overlay
	001: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide – Secondary Roads, Masbate-Cataingan-Placer Road – K0022+330 – K0022+667, K0023+500 – K0023+650 , K0032+873-K0033+000, K0033+000-K0033+049, K0033+506 – K0033+615, K0034+745-K0034+770, K0034+815 – K0034+845, K0062+900-K0063+200, K0063+500 – K0063+800, K0090+820-K0090+890		Construction	Public Bidding	10/26/2018	11/21/2018	01/03/2019	01/07/2019	FY 2019 NEP	72,826.00		72,826.00	Construction of Slope Protection
	001: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads, Buenavista-Kawayan Rd – K0056+284 – K0056+851		Construction	Public Bidding	11/09/2018	11/29/2018	01/03/2019	01/07/2019	FY 2019 NEP	22,019.00		22,019.00	Reconstruction to Concrete Pavement
	001: Ensure Safe and Reliable National Road System – Asset Preservation – Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Secondary Roads, Masbate-Cataingan-Placer Rd – K0075+000 -K0075+668, K0095+011-K0095+770		Construction	Public Bidding	11/09/2018	11/29/2018	01/03/2019	01/07/2019	FY 2019 NEP	55,767.00		55,767.00	Reconstruction to Concrete Pavement
	001: Ensure Safe and Reliable National Road System – Bridge-Replacement of Permanent Weak Bridges, Banahao Br. (B00041MT) along Masbate-Cataingan-Placer Rd		Construction	Public Bidding	11/09/2018	11/29/2018	01/07/2019	01/10/2019	FY 2019 NEP	18,000.00		18,000.00	Replacement of Bridge
	001: Ensure Safe and Reliable National Road System – Bridge-Replacement of Permanent Weak Bridges, Calpi Br. (B00039MT) along Masbate-Cataingan-Placer Rd		Construction	Public Bidding	11/09/2018	11/29/2018	01/07/2019	01/10/2019	FY 2019 NEP	45,000.00		45,000.00	Replacement of Bridge
	001: Ensure Safe and Reliable National Road System – Bridge-Replacement of Permanent Weak Bridges, G. Aliño Boundary Br. (B00039MT) along Masbate-Cataingan-Placer Rd		Construction	Public Bidding	11/09/2018	11/29/2018	01/07/2019	01/10/2019	FY 2019 NEP	18,000.00		18,000.00	Replacement of Bridge
	001: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Secondary Roads, Masbate-Cataingan-Placer Rd – K0023+072 – K0023+500, K0023+650 – K0024+281, K0024+763 – K0025+000, K0031+028 – K0032+000, K0033+527 – K0034+906		Construction	Public Bidding	11/16/2018	12/06/2018	01/08/2019	01/11/2019	FY 2019 NEP	100,000.00		100,000.00	Road Widening
	001: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Secondary Roads, Masbate-Cataingan-Placer Rd –K0039+505-K0040+715, K0078+681-K0079+850, K0081+521-K0082+000		Construction	Public Bidding	11/16/2018	12/06/2018	01/08/2019	01/11/2019	FY 2019 NEP	72,889.00		72,889.00	Road Widening
	001: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Secondary Roads, Buenavista-Kawayan Rd – K0035+000 – K0037+500, K0042+164 – K0042+963		Construction	Public Bidding	11/16/2018	12/06/2018	01/08/2019	01/11/2019	FY 2019 NEP	100,000.00		100,000.00	Road Widening
	001: Ensure Safe and Reliable National Road System – Network Development – Road Widening – Tertiary Roads, Cataingan Poblacion Rd – K0075+(-268) – K0075+882		Construction	Public Bidding	11/16/2018	12/06/2018	01/08/2019	01/11/2019	FY 2019 NEP	32,240.00		32,240.00	Road Widening
	002: Protect Lives and Properties Against Major Floods, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation/Improvement of Magsaysay Flood Control Sta. 0+000 – Sta. 0+500(Downstream, bothsides, Buenavista River), Magsaysay, Uson, Masbate		Construction	Public Bidding	11/16/2018	12/07/2018	01/10/2019	01/14/2019	FY 2019 NEP	41,047.00		41,047.00	Rehabilitation/Major Repair of Flood Control Structure
Updated Final Annual Procurement Plan (APP) FY 2018 for Consulting Services as of May 2, 2018	002: Protect Lives and Properties Against Major Floods, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation/Improvement of Magsaysay Flood Control Sta. 0+000 – Sta. 0+587(Upstream, both sides), Magsaysay, Uson, Masbate		Construction	Public Bidding	11/16/2018	12/07/2018	01/10/2019	01/14/2019	FY 2019 NEP	40,873.00		40,873.00	Rehabilitation/Major Repair of Flood Control Structure

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/ of IB/REI	Post of Bids	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE	
	002: Protect Lives and Properties Against Major Floods,		Construction	Public Bidding	11/16/2018	12/07/2018	01/10/2019	01/14/2019	FY 2019 NEP	41,761.00		41,761.00	Rehabilitation/Major Repair of Flood
	002: Protect Lives and Properties Against Major Floods, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation/Improvement of Magsaysay Flood Control Sta.		Construction	Public Bidding	11/16/2018	12/07/2018	01/10/2019	01/14/2019	FY 2019 NEP	41,501.00		41,501.00	Rehabilitation/Major Repair of Flood Control Structure
	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Decalre Tourism Destinations, Esperanza – Placer Road leading to Pasiagon Beach Front, Balay na Bato and		Construction	Public Bidding	11/19/2018	12/10/2018	01/16/2019	01/18/2019	FY 2019 NEP	50,000.00		50,000.00	Construction of Concrete Road
	Convergence and Special Support Program, Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Daraga-Placer-Divisoria, Cawayan Road, Placer, Masbate		Construction	Public Bidding	11/19/2018	12/10/2018	01/16/2019	01/18/2019	FY 2019 NEP	100,000.00		100,000.00	Construction of Concrete Road
	Local Program – Buildings and Other Structures – Multipurpose/Facilities – Local Infrastructure Program – Construction of Multi-Purpose Building, Pio V. Corpus, Masbate		Construction	Public Bidding	11/19/2018	12/10/2018	01/16/2019	01/18/2019	FY 2019 NEP	25,000.00		25,000.00	Construction of Multi-Purpose Building
	Local Program – Buildings and Other Structures – Multipurpose/Facilities – National Building Program – Construction of DPWH Multi-Purpose Building and other Facilities, Masbate 2nd District Engineering Office		Construction	Public Bidding	11/19/2018	12/10/2018	01/16/2019	01/18/2019	FY 2019 NEP	31,635.00		31,635.00	Construction of Multi-Purpose Building
	Local Roads and Bridges – Local Roads – Local Infrastructure Program – Concreting of Jct. Cabangcalan-Luna Road, Placer, Masbate		Construction	Public Bidding	11/22/2018	12/13/2018	01/21/2019	01/24/2019	FY 2019 NEP	15,000.00		15,000.00	Construction of Concrete Road
	Local Roads and Bridges – Local Roads – Local Infrastructure Program – Concreting of Jct. Del Rosario – Mongahay Road, Uson, Masbate		Construction	Public Bidding	11/22/2018	12/13/2018	01/21/2019	01/24/2019	FY 2019 NEP	10,000.00		10,000.00	Construction of Concrete Road
	Local Roads and Bridges – Local Roads – Local Infrastructure Program – Concreting of Labigan-Guindawahan Road, Pio V. Corpuz		Construction	Public Bidding	11/22/2018	12/13/2018	01/21/2019	01/24/2019	FY 2019 NEP	20,000.00		20,000.00	Construction of Concrete Road
	Local Roads and Bridges – Local Roads – Local Infrastructure Program – Concreting of Madbad – Villa Hermosa Road, Brgy. Madbad & Villa Hermosa, Cawayan, Masbate		Construction	Public Bidding	11/22/2018	12/13/2018	01/21/2019	01/24/2019	FY 2019 NEP	5,000.00		5,000.00	Construction of Concrete Road
	Local Roads and Bridges – Local Roads – Local Infrastructure Program – Concreting of Mactan-Pulot Road, Cawayan, Masbate		Construction	Public Bidding	11/22/2018	12/13/2018	01/21/2019	01/24/2019	FY 2019 NEP	15,000.00		15,000.00	Construction of Concrete Road
	Local Roads and Bridges – Local Roads – Local Infrastructure Program – Concreting of Poblacion-Maihao Road, Cawayan, Masbate		Construction	Public Bidding	11/22/2018	12/13/2018	01/21/2019	01/24/2019	FY 2019 NEP	20,000.00		20,000.00	Construction of Concrete Road
	Local Roads and Bridges – Local Roads – Local Infrastructure Program – Concreting of San-Mateo-Mabini Road, Uson, Masbate		Construction	Public Bidding	11/22/2018	12/13/2018	01/21/2019	01/24/2019	FY 2019 NEP	20,000.00		20,000.00	Construction of Concrete Road
	Local Roads and Bridges – Local Roads – Local Infrastructure Program – Concreting of Road, Sitio Martina Road, Brgy. Santiago, Esperanza, Masbate		Construction	Public Bidding	11/26/2018	12/18/2018	01/14/2019	01/21/2019	FY 2019 NEP	10,000.00		10,000.00	Construction of Concrete Road
	National Roads and Bridges – National Roads – Construction / Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects – Rehabilitation / Improvement of Masbate – Cataingan – Placer		Construction	Public Bidding	11/26/2018	12/18/2018	01/14/2019	01/21/2019	FY 2019 NEP	100,000.00		100,000.00	Rehabilitation of Concrete Road
	National Roads and Bridges – National Roads – Construction / Repair/ Rehabilitation/ Improvement of Various Infrastructure Including Local Projects – Rehabilitation / Improvement of Masbate – Cataingan – Placer		Construction	Public Bidding	11/26/2018	12/18/2018	01/14/2019	01/21/2019	FY 2019 NEP	100,000.00		100,000.00	Rehabilitation of Concrete Road
MASBATE 3RD DEO													
1	Construction / Upgrading / Rehabilitation of Drainage Structure - Secondary Roads along San Fernando South Road (S00008TC) K0001+000 to K0001 +745		Construction Section	Public Bidding	1st Quarter	1st Quarter	1st Quarter	1st Quarter	GAA - 2019	14,162,000.00		14,162,000.00	Construction / Upgrading / Rehabilitation of Drainage Structure - Secondary Roads along San Fernando South Road
2	Construction / Upgrading / Rehabilitation of Drainage Structure - Secondary Roads along San Fernando North Road (S00009TC) K0000 + 026 - K0000 + 174, K0000 + 476 - K0000 + 553, K0001 + 963 - K0001 + 026 - K0001 + 089, K0001 + 090 - K0001 + 095, K0001 + 100 - K0001 + 105, K0001 + 110 - K0001 + 115, K0001 + 120 - K0001 + 125, K0001 + 130 - K0001 + 135, K0001 + 140 - K0001 + 145, K0001 + 150 - K0001 + 155, K0001 + 160 - K0001 + 165, K0001 + 170 - K0001 + 175, K0001 + 180 - K0001 + 185, K0001 + 190 - K0001 + 195, K0001 + 200 - K0001 + 205, K0001 + 210 - K0001 + 215, K0001 + 220 - K0001 + 225, K0001 + 230 - K0001 + 235, K0001 + 240 - K0001 + 245, K0001 + 250 - K0001 + 255, K0001 + 260 - K0001 + 265, K0001 + 270 - K0001 + 275, K0001 + 280 - K0001 + 285, K0001 + 290 - K0001 + 295, K0001 + 300 - K0001 + 305, K0001 + 310 - K0001 + 315, K0001 + 320 - K0001 + 325, K0001 + 330 - K0001 + 335, K0001 + 340 - K0001 + 345, K0001 + 350 - K0001 + 355, K0001 + 360 - K0001 + 365, K0001 + 370 - K0001 + 375, K0001 + 380 - K0001 + 385, K0001 + 390 - K0001 + 395, K0001 + 400 - K0001 + 405, K0001 + 410 - K0001 + 415, K0001 + 420 - K0001 + 425, K0001 + 430 - K0001 + 435, K0001 + 440 - K0001 + 445, K0001 + 450 - K0001 + 455, K0001 + 460 - K0001 + 465, K0001 + 470 - K0001 + 475, K0001 + 480 - K0001 + 485, K0001 + 490 - K0001 + 495, K0001 + 500 - K0001 + 505, K0001 + 510 - K0001 + 515, K0001 + 520 - K0001 + 525, K0001 + 530 - K0001 + 535, K0001 + 540 - K0001 + 545, K0001 + 550 - K0001 + 555, K0001 + 560 - K0001 + 565, K0001 + 570 - K0001 + 575, K0001 + 580 - K0001 + 585, K0001 + 590 - K0001 + 595, K0001 + 600 - K0001 + 605, K0001 + 610 - K0001 + 615, K0001 + 620 - K0001 + 625, K0001 + 630 - K0001 + 635, K0001 + 640 - K0001 + 645, K0001 + 650 - K0001 + 655, K0001 + 660 - K0001 + 665, K0001 + 670 - K0001 + 675, K0001 + 680 - K0001 + 685, K0001 + 690 - K0001 + 695, K0001 + 700 - K0001 + 705, K0001 + 710 - K0001 + 715, K0001 + 720 - K0001 + 725, K0001 + 730 - K0001 + 735, K0001 + 740 - K0001 + 745, K0001 + 750 - K0001 + 755, K0001 + 760 - K0001 + 765, K0001 + 770 - K0001 + 775, K0001 + 780 - K0001 + 785, K0001 + 790 - K0001 + 795, K0001 + 800 - K0001 + 805, K0001 + 810 - K0001 + 815, K0001 + 820 - K0001 + 825, K0001 + 830 - K0001 + 835, K0001 + 840 - K0001 + 845, K0001 + 850 - K0001 + 855, K0001 + 860 - K0001 + 865, K0001 + 870 - K0001 + 875, K0001 + 880 - K0001 + 885, K0001 + 890 - K0001 + 895, K0001 + 900 - K0001 + 905, K0001 + 910 - K0001 + 915, K0001 + 920 - K0001 + 925, K0001 + 930 - K0001 + 935, K0001 + 940 - K0001 + 945, K0001 + 950 - K0001 + 955, K0001 + 960 - K0001 + 965, K0001 + 970 - K0001 + 975, K0001 + 980 - K0001 + 985, K0001 + 990 - K0001 + 995, K0001 + 1000 - K0001 + 1005, K0001 + 1010 - K0001 + 1015, K0001 + 1020 - K0001 + 1025, K0001 + 1030 - K0001 + 1035, K0001 + 1040 - K0001 + 1045, K0001 + 1050 - K0001 + 1055, K0001 + 1060 - K0001 + 1065, K0001 + 1070 - K0001 + 1075, K0001 + 1080 - K0001 + 1085, K0001 + 1090 - K0001 + 1095, K0001 + 1100 - K0001 + 1105, K0001 + 1110 - K0001 + 1115, K0001 + 1120 - K0001 + 1125, K0001 + 1130 - K0001 + 1135, K0001 + 1140 - K0001 + 1145, K0001 + 1150 - K0001 + 1155, K0001 + 1160 - K0001 + 1165, K0001 + 1170 - K0001 + 1175, K0001 + 1180 - K0001 + 1185, K0001 + 1190 - K0001 + 1195, K0001 + 1200 - K0001 + 1205, K0001 + 1210 - K0001 + 1215, K0001 + 1220 - K0001 + 1225, K0001 + 1230 - K0001 + 1235, K0001 + 1240 - K0001 + 1245, K0001 + 1250 - K0001 + 1255, K0001 + 1260 - K0001 + 1265, K0001 + 1270 - K0001 + 1275, K0001 + 1280 - K0001 + 1285, K0001 + 1290 - K0001 + 1295, K0001 + 1300 - K0001 + 1305, K0001 + 1310 - K0001 + 1315, K0001 + 1320 - K0001 + 1325, K0001 + 1330 - K0001 + 1335, K0001 + 1340 - K0001 + 1345, K0001 + 1350 - K0001 + 1355, K0001 + 1360 - K0001 + 1365, K0001 + 1370 - K0001 + 1375, K0001 + 1380 - K0001 + 1385, K0001 + 1390 - K0001 + 1395, K0001 + 1400 - K0001 + 1405, K0001 + 1410 - K0001 + 1415, K0001 + 1420 - K0001 + 1425, K0001 + 1430 - K0001 + 1435, K0001 + 1440 - K0001 + 1445, K0001 + 1450 - K0001 + 1455, K0001 + 1460 - K0001 + 1465, K0001 + 1470 - K0001 + 1475, K0001 + 1480 - K0001 + 1485, K0001 + 1490 - K0001 + 1495, K0001 + 1500 - K0001 + 1505, K0001 + 1510 - K0001 + 1515, K0001 + 1520 - K0001 + 1525, K0001 + 1530 - K0001 + 1535, K0001 + 1540 - K0001 + 1545, K0001 + 1550 - K0001 + 1555, K0001 + 1560 - K0001 + 1565, K0001 + 1570 - K0001 + 1575, K0001 + 1580 - K0001 + 1585, K0001 + 1590 - K0001 + 1595, K0001 + 1600 - K0001 + 1605, K0001 + 1610 - K0001 + 1615, K0001 + 1620 - K0001 + 1625, K0001 + 1630 - K0001 + 1635, K0001 + 1640 - K0001 + 1645, K0001 + 1650 - K0001 + 1655, K0001 + 1660 - K0001 + 1665, K0001 + 1670 - K0001 + 1675, K0001 + 1680 - K0001 + 1685, K0001 + 1690 - K0001 + 1695, K0001 + 1700 - K0001 + 1705, K0001 + 1710 - K0001 + 1715, K0001 + 1720 - K0001 + 1725, K0001 + 1730 - K0001 + 1735, K0001 + 1740 - K0001 + 1745, K0001 + 1750 - K0001 + 1755, K0001 + 1760 - K0001 + 1765, K0001 + 1770 - K0001 + 1775, K0001 + 1780 - K0001 + 1785, K0001 + 1790 - K0001 + 1795, K0001 + 1800 - K0001 + 1805, K0001 + 1810 - K0001 + 1815, K0001 + 1820 - K0001 + 1825, K0001 + 1830 - K0001 + 1835, K0001 + 1840 - K0001 + 1845, K0001 + 1850 - K0001 + 1855, K0001 + 1860 - K0001 + 1865, K0001 + 1870 - K0001 + 1875, K0001 + 1880 - K0001 + 1885, K0001 + 1890 - K0001 + 1895, K0001 + 1900 - K0001 + 1905, K0001 + 1910 - K0001 + 1915, K0001 + 1920 - K0001 + 1925, K0001 + 1930 - K0001 + 1935, K0001 + 1940 - K0001 + 1945, K0001 + 1950 - K0001 + 1955, K0001 + 1960 - K0001 + 1965, K0001 + 1970 - K0001 + 1975, K0001 + 1980 - K0001 + 1985, K0001 + 1990 - K0001 + 1995, K0001 + 2000 - K0001 + 2005, K0001 + 2010 - K0001 + 2015, K0001 + 2020 - K0001 + 2025, K0001 + 2030 - K0001 + 2035, K0001 + 2040 - K0001 + 2045, K0001 + 2050 - K0001 + 2055, K0001 + 2060 - K0001 + 2065, K0001 + 2070 - K0001 + 2075, K0001 + 2080 - K0001 + 2085, K0001 + 2090 - K0001 + 2095, K0001 + 2100 - K0001 + 2105, K0001 + 2110 - K0001 + 2115, K0001 + 2120 - K0001 + 2125, K0001 + 2130 - K0001 + 2135, K0001 + 2140 - K0001 + 2145, K0001 + 2150 - K0001 + 2155, K0001 + 2160 - K0001 + 2165, K0001 + 2170 - K0001 + 2175, K0001 + 2180 - K0001 + 2185, K0001 + 2190 - K0001 + 2195, K0001 + 2200 - K0001 + 2205, K0001 + 2210 - K0001 + 2215, K0001 + 2220 - K0001 + 2225, K0001 + 2230 - K0001 + 2235, K0001 + 2240 - K0001 + 2245, K0001 + 2250 - K0001 + 2255, K0001 + 2260 - K0001 + 2265, K0001 + 2270 - K0001 + 2275, K0001 + 2280 - K0001 + 2285, K0001 + 2290 - K0001 + 2295, K0001 + 2300 - K0001 + 2305, K0001 + 2310 - K0001 + 2315, K0001 + 2320 - K0001 + 2325, K0001 + 2330 - K0001 + 2335, K0001 + 2340 - K0001 + 2345, K0001 + 2350 - K0001 + 2355, K0001 + 2360 - K0001 + 2365, K0001 + 2370 - K0001 + 2375, K0001 + 2380 - K0001 + 2385, K0001 + 2390 - K0001 + 2395, K0001 + 2400 - K0001 + 2405, K0001 + 2410 - K0001 + 2415, K0001 + 2420 - K0001 + 2425, K0001 + 2430 - K0001 + 2435, K0001 + 2440 - K0001 + 2445, K0001 + 2450 - K0001 + 2455, K0001 + 2460 - K0001 + 2465, K0001 + 2470 - K0001 + 2475, K0001 + 2480 - K0001 + 2485, K0001 + 2490 - K0001 + 2495, K0001 + 2500 - K0001 + 2505, K0001 + 2510 - K0001 + 2515, K0001 + 2520 - K0001 + 2525, K0001 + 2530 - K0001 + 2535, K0001 + 2540 - K0001 + 2545, K0001 + 2550 - K0001 + 2555, K0001 + 2560 - K0001 + 2565, K0001 + 2570 - K0001 + 2575, K0001 + 2580 - K0001 + 2585, K0001 + 2590 - K0001 + 2595, K0001 + 2600 - K0001 + 2605, K0001 + 2610 - K0001 + 2615, K0001 + 2620 - K0001 + 2625, K0001 + 2630 - K0001 + 2635, K0001 + 2640 - K0001 + 2645, K0001 + 2650 - K0001 + 2655, K0001 + 266												

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)	
					Ads/ of IB/REI	Post	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO
10	Construction of Missing Links/ New Roads at San Fernando - San Jacinto Monreal Road, Masbate		Construction Section	Public Bidding	2nd Quarter		2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2019	100,000,000.00		100,000,000.00	Construction of Missing Links/ New Roads at San Fernando - San Jacinto Monreal Road, Masbate
11	Off-Carriageway Improvement - Secondary Roads - San Fernando - North Road K0019 + 377 - K0019 + 811, K0023 + 068 - K0023 + 130, K0023 + 268 - K0023 324, K0023 + 663 - K0024 + 000		Construction Section	Public Bidding	2nd Quarter		2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2019	11,571,000.00		11,571,000.00	Off-Carriageway Improvement - Secondary Roads - San Fernando - North Road K0019 + 377 - K0019 + 811, K0023
12	Off-Carriageway Improvement - Tertiary Roads - San Pascual - Claveria Road (S00004BU) K0001 + 548 - K0001 B+ 602, K0001 + 706 - K0001 + 762, K0006 + 849 - K0008 + 000, K0009 + 000 - K0010 + 902		Construction Section	Public Bidding	2nd Quarter		2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2019	43,561,000.00		43,561,000.00	Off-Carriageway Improvement - Tertiary Roads - San Pascual - Claveria Road (S00004BU) K0001 + 548 - K0001 B+ 602, K0001 + 706 - K0001 + 762, K0006 + 849 - K0008 + 000, K0009 + 000 - K0010 + 902
13	Off-Carriageway Improvement - Tertiary Roads - San Pascual - Claveria Road (S00005BU) K0034 + 000 - K0034 + 106, K0038 + 035 - K0039 + 374, K0042 + 204 - K0042 + 950, K0049 + 000 - K0049 + 960, K0050 + 000 - K0050 + 960, K0051 + 000 - K0051 + 960, K0052 + 000 - K0052 + 960		Construction Section	Public Bidding	2nd Quarter		2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2019	50,000,000.00		50,000,000.00	Off-Carriageway Improvement - Tertiary Roads - San Pascual - Claveria Road (S00005BU) K0034 + 000 - K0034 + 106, K0038 + 035 - K0039 + 374, K0042 + 204 - K0042 + 950, K0049 + 000 - K0049 + 960, K0050 + 000 - K0050 + 960, K0051 + 000 - K0051 + 960, K0052 + 000 - K0052 + 960
14	Off-Carriageway Improvement - Tertiary Roads - San Pascual - Claveria Road (S00006BU) K0011 + (-942) - K0011 + (-704), K0011 + 877 - K0012 + 054, K0013 + 232 - K0014 + 000, K0014 + 407 - K0014 + 521, K0014 + 056 - K0015 + 000, K0015 + 001 - K0015 + 232, K0015 + 102		Construction Section	Public Bidding	2nd Quarter		2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2019	44,688,000.00		44,688,000.00	Off-Carriageway Improvement - Tertiary Roads - San Pascual - Claveria Road (S00006BU) K0011 + (-942) - K0011 + (-704), K0011 + 877 - K0012 + 054, K0013 + 232 - K0014 + 000, K0014 + 407 - K0014 + 521, K0014 + 056 - K0015 + 000, K0015 + 001 - K0015 + 232, K0015 + 102
15	Off-Carriageway Improvement - Tertiary Roads - San Pascual - Claveria Road (S00006BU) K0018 + 831 - K0018 + 846, K0018 + 998 - K0019 + 223, K0020 + 744 - K0021 + 058		Construction Section	Public Bidding	2nd Quarter		2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2019	9,962,000.00		9,962,000.00	Off-Carriageway Improvement - Tertiary Roads - San Pascual - Claveria Road (S00006BU) K0018 + 831 - K0018 + 846, K0018 + 998 - K0019 + 223, K0020 + 744 - K0021 + 058
16	Construction/Maintenance of Flood Mitigation Structures at Bito River, Sitio Kaingin, Brgy. Bayanihan, San Fernando, Masbate		Construction Section	Public Bidding	2nd Quarter		2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2019	20,000,000.00		20,000,000.00	Construction/Maintenance of Flood Mitigation Structures at Bito River, Sitio Kaingin, Brgy. Bayanihan, San Fernando, Masbate
17	Construction/Maintenance of Flood Mitigation Structures an Drainage System at Dorong-an River, Dorong-an San Jacinto, Masbate		Construction Section	Public Bidding	2nd Quarter		2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2019	15,000,000.00		15,000,000.00	Construction/Maintenance of Flood Mitigation Structures an Drainage System at Dorong-an River, Dorong-an San Jacinto, Masbate
18	Construction/Maintenance of Flood Mitigation Structures an Drainage System at Mores Bridge, Rizal, Monreal, Masbate		Construction Section	Public Bidding	2nd Quarter		2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2019	10,000,000.00		10,000,000.00	Construction/Maintenance of Flood Mitigation Structures an Drainage System at Mores Bridge, Rizal, Monreal, Masbate
19	Construction/Maintenance of Flood Mitigation Structures an Drainage System - Panisihan River, Panisihan Batuan, Masbate		Construction Section	Public Bidding	2nd Quarter		2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2019	20,000,000.00		20,000,000.00	Construction/Maintenance of Flood Mitigation Structures an Drainage System - Panisihan River, Panisihan Batuan, Masbate
20	Construction of Reinforced concrete Revetment/ Dike at Alcantara Bridge, Real, Monreal, Masbate		Construction Section	Public Bidding	2nd Quarter		2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2019	15,000,000.00		15,000,000.00	Construction of Reinforced concrete Revetment/ Dike at Alcantara Bridge, Real, Monreal, Masbate
21	Construction of Reinforced concrete Revetment/ Dike at Buyo River, Buyo, San Fernando, Masbate		Construction Section	Public Bidding	2nd Quarter		2nd Quarter	2nd Quarter	2nd Quarter	GAA - 2019	20,000,000.00		20,000,000.00	Construction of Reinforced concrete Revetment/ Dike at Buyo River, Buyo, San Fernando, Masbate
22	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - poblacion -morocborocan-Guinhadap Road Leading to San Miguel Island Dive Site and Light House, Halea Nature park, Paborito Park, Garden, Paborito Beach, Lagoon, Lagoon, Blue Lagoon, Tege, Maricao		Construction Section	Public Bidding	3rd Quarter		3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2019	30,000,000.00		30,000,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - poblacion -morocborocan-Guinhadap Road Leading to San Miguel Island Dive Site and Light House, Halea Nature park, Paborito Park, Garden, Paborito Beach, Lagoon, Lagoon, Blue Lagoon, Tege, Maricao
23	Construction of Multi Purpose Building /Completion of Evacuation Center, Brgy. Bolod, San Pascual, Burias Island, Masbate		Construction Section	Public Bidding	3rd Quarter		3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2019	13,683,000.00		13,683,000.00	Construction of Multi Purpose Building /Completion of Evacuation Center, Brgy. Bolod, San Pascual, Burias Island, Masbate
24	Construction of Multi Purpose Building - Construction (Completion) of Multi- Purpose Building (Municipal Building),Brgy. Poblacion, Batuan, Masbate		Construction Section	Public Bidding	3rd Quarter		3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2019	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building - Construction (Completion) of Multi- Purpose Building (Municipal Building),Brgy. Poblacion, Batuan, Masbate
25	Concreting of Local Roads, Junction National Road to Sitio Tacdugan, Baranaag Bagahanglad (Sta. 1+890 - Sta. 2+310)		Construction Section	Public Bidding	3rd Quarter		3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2019	35,000,000.00		35,000,000.00	Concreting of Local Roads, Junction National Road to Sitio Tacdugan, Baranaag Bagahanglad (Sta. 1+890 - Sta. 2+310)
26	Construction of Batuan - Bongsanglay Mangrove Road Development, Brgy. Royroy, Batuan, Masbate (Sta. 1+200 - Sta. 1+530)		Construction Section	Public Bidding	3rd Quarter		3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2019	30,000,000.00		30,000,000.00	Construction of Batuan - Bongsanglay Mangrove Road Development, Brgy. Royroy, Batuan, Masbate (Sta. 1+200 - Sta. 1+530)
27	Concreting of Brgy. Roads , Brgy. Buenos Aires to Brgy. Buena Suerte, San Fernando, Masbate, Sta. 3+576, Sta. 4+026		Construction Section	Public Bidding	3rd Quarter		3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2019	10,000,000.00		10,000,000.00	Concreting of Brgy. Roads , Brgy. Buenos Aires to Brgy. Buena Suerte, San Fernando, Masbate, Sta. 3+576, Sta. 4+026
28	Rebloating of Damage Concrete pavement along National Roads		Maintenance Section	Public Bidding	3rd Quarter		3rd Quarter	3rd Quarter	3rd Quarter	GAA - AMWP 2018	1,540,020.00		1,540,020.00	Rebloating of Damage Concrete pavement along National Roads
29	Concreting of Brgy. Roads in Brgy. Buenos Aires to Buena Suerte, San Fernando, Masbate Sta.3+126/ 3+576		Construction Section	Public Bidding	3rd Quarter		3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2019	15,000,000.00		15,000,000.00	Concreting of Brgy. Roads in Brgy. Buenos Aires to Buena Suerte, San Fernando, Masbate Sta.3+126/ 3+576
30	Improvement/Construction of Flood Mitigation Structure at Rossevelt River, Brgy. Rossevelt, San Jacinto, Masbate		Construction Section	Public Bidding	3rd Quarter		3rd Quarter	3rd Quarter	3rd Quarter	GAA - 2019	50,000,000.00		50,000,000.00	Improvement/Construction of Flood Mitigation Structure at Rossevelt River, Brgy. Rossevelt, San Jacinto, Masbate
31	Construction of Flood Mitigation Structure at Buri River, Brgy. Bagahanglad, San Jacinto, Masbate		Construction Section	Public Bidding	4th Quarter		4th Quarter	4th Quarter	4th Quarter	GAA - 2019	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure at Buri River, Brgy. Bagahanglad, San Jacinto, Masbate
32	Construction of Flood Mitigation Structure at Rizal River, Brgy. Rizal, Batuan, Masbate		Construction Section	Public Bidding	4th Quarter		4th Quarter	4th Quarter	4th Quarter	GAA - 2019	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure at Rizal River, Brgy. Rizal, Batuan, Masbate
33	Construction of Flood Mitigation Structure at Brgy. Buenos Aires, San Fernando, Masbate		Construction Section	Public Bidding	4th Quarter		4th Quarter	4th Quarter	4th Quarter	GAA - 2019	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure at Brgy. Buenos Aires, San Fernando, Masbate
34	Construction of Flood Mitigation Structure at Brgy. Valparaiso, San Fernando, Masbate		Construction Section	Public Bidding	4th Quarter		4th Quarter	4th Quarter	4th Quarter	GAA - 2019	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure at Brgy. Valparaiso, San Fernando, Masbate
35	Construction of Flood Mitigation Structure at Pararatngan River, Brgy. Burgos, San Jacinto, Masbate		Construction Section	Public Bidding	4th Quarter		4th Quarter	4th Quarter	4th Quarter	GAA - 2019	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structure at Pararatngan River, Brgy. Burgos, San Jacinto, Masbate
36	Construction of DPWH Office Building, San Fernando, Masbate		Construction Section	Public Bidding	4th Quarter		4th Quarter	4th Quarter	4th Quarter	GAA - 2019	1,000,000.00		1,000,000.00	Construction of DPWH Office Building, San Fernando, Masbate

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)	
					Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
37	Construction of Flood Mitigation Structures and Drainange System,Tutuban River, San Jacinto, Masbate		Construction Section	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter	GAA - 2019	10,000,000.00		10,000,000.00	Construction of Flood Mitigation Structures and Drainange System,Tutuban River, San Jacinto, Masbate	
38	Construction of Flood Mitigation Structures and Drainange System,Bito River, Sitio Puring Giti, San Fernando, Masbate		Construction Section	Public Bidding	4th Quarter	4th Quarter	4th Quarter	4th Quarter		1,000,000.00		1,000,000.00	Construction of Flood Mitigation Structures and Drainange System,Bito River, Sitio Puring Giti, San Fernando, Masbate	
SORSOGON 1ST DEO														
19FK0001	Preventive Maintenance-Primary Roads-Daang Maharlika (LZ)-K0540+(-534)-K0542+078,K0542+159-K0542+750		Construction	By Contract	Sept. 3-9, 2018	Sept. 24, 2018	Short of Award	-	GAA 2019 CY	100,000	-	100,000		
19FK0002	Preventive Maintenance-Primary Roads-Daang Maharlika (LZ)-K0551+508-K0553+424,K0553+551-K0555+000		Construction	By Contract	Sept. 3-9, 2018	Sept. 24, 2018	Short of Award	-	GAA 2019 CY	100,000	-	100,000		
19FK0003	Preventive Maintenance-Primary Roads-Daang Maharlika (LZ)-K0555+000-K0556+853,K0559+000-K0559+819,K0562+660-K0563+200		Construction	By Contract	Sept. 3-9, 2018	Sept. 24, 2018	Short of Award	-	GAA 2019 CY	100,000	-	100,000		
19FK0004	Preventive Maintenance-Primary Roads-Daang Maharlika (LZ)-K0563+200-K0564+000,K0577+000-K0579+705		Construction	By Contract	Sept. 5-11, 2018	Sept. 25, 2018	Short of Award	-	GAA 2019 CY	100,000	-	100,000		
19FK0005	Preventive Maintenance-Primary Roads-Daang Maharlika (LZ)-K0590+322-K0592+000,K0595+1000-K0595+810,K0595+947-K0596+600,K0597+495-K0598+276		Construction	By Contract	Sept. 5-11, 2018	Sept. 25, 2018	Short of Award	-	GAA 2019 CY	100,000	-	100,000		
19FK0006	Preventive Maintenance-Primary Roads-Daang Maharlika (LZ)-K0592+000-K0593+447,K0593+581-K0595+000		Construction	By Contract	Sept. 5-11, 2018	Sept. 25, 2018	Short of Award	-	GAA 2019 CY	90,000	-	90,000		
19FK0007	Preventive Maintenance-Primary Roads-Daang Maharlika (LZ)-K0589+000-K0590+243,K0596+600-K0597+348,K0597+495-K0598+276,K0598+379-K0599+998		Construction	By Contract	Sept. 7-13, 2018	Sept. 27, 2018	Short of Award	-	GAA 2019 CY	100,000	-	100,000		
19FK0008	Preventive Maintenance-Secondary Roads-Jct Putiao-Pilar-Donsol Rd-K0554+484-K0559+030		Construction	By Contract	Sept. 7-13, 2018	Sept. 27, 2018	Short of Award	-	GAA 2019 CY	100,000	-	100,000		
19FK0009	Preventive Maintenance-Secondary Roads-Rehab./Reconst. Along Sorsogon-Diversion Road-K0577+(-049)-K0579+210,K0582+940-K0584+000		Construction	By Contract	Sept. 7-13, 2018	Sept. 27, 2018	Short of Award	-	GAA 2019 CY	40,000	-	40,000		
19FK0010	Preventive Maintenance-Secondary Roads-Asphalt Overlay with Reconstruction along Sorsogon Diversion Road-K0580+636-K0582+330,K0584+000-K0584+445		Construction	By Contract	Sept.10-16,2018	Oct. 1, 2018	Short of Award	-	GAA 2019 CY	90,000	-	90,000		
19FK0011	Preventive Maintenance-Tertiary Roads-Ariman-Casiguran Rd-K0613+326-K0615+000,K0617+000-K0619+000		Construction	By Contract	Sept.10-16,2018	Oct. 1, 2018	Short of Award	-	GAA 2019 CY	100,000	-	100,000		
19FK0012	Preventive Maintenance-Tertiary Roads-Juban-Magallanes Rd-K0613+000-K0614+000,K0624+481-K0626+575		Construction	By Contract	Sept.10-16,2018	Oct. 1, 2018	Short of Award	-	GAA 2019 CY	75,000	-	75,000		
19FK0013	Preventive Maintenance-Tertiary Roads-Bacon-Sawanga-Prieto Diaz Rd-K0591+959-K0592+071,K0592+255-K0592+797,K092+994-K0593+676,K0595+770-K0596+000,K0601+091-K0602+088,K0602+223-		Construction	By Contract	Sept.12-18,2018	Oct. 2, 2018	Short of Award	-	GAA 2019 CY	100,000	-	100,000		
19FK0014	Preventive Maintenance-Tertiary Roads-Jct Donsol-Banuag Gurang Rd-K0586+729-K0589+804,K0590+169-K0590+751		Construction	By Contract	Sept.12-18,2018	Oct. 2, 2018	Short of Award	-	GAA 2019 CY	100,000	-	100,000		
19FK0015	Preventive Maintenance-Tertiary Roads-Cumadcad-San Isidro Rd-K0562+048-K0562+532,K0562+997-K0564+887,K0565+000-K0565+141		Construction	By Contract	Sept.12-18,2018	Oct. 2, 2018	Short of Award	-	GAA 2019 CY	50,000	-	50,000		
19FK0016	Preventive Maintenance-Tertiary Roads-Jct. Sorsogon-Bacon-Manito Rd-K0584+563-K0585+000,K0596+181-K0597-193		Construction	By Contract	Sept.14-20,2018	Oct. 4, 2018	Short of Award	-	GAA 2019 CY	25,000	-	25,000		
19FK0017	Preventive Maintenance-Tertiary Roads-Jct. Abuyog-Gubat-Ariman Rd-K0590+(-170)-K0592+025		Construction	By Contract	Sept.14-20,2018	Oct. 4, 2018	Short of Award	-	GAA 2019 CY	65,000	-	65,000		
19FK0018	Off-Carriageway Improvement-Jct. Putiao-Pilar-Donsol Rd-K0554+000-K0558+751		Construction	By Contract	Sept.14-20,2018	Oct. 4, 2018	Short of Award	-	GAA 2019 CY	70,000	-	70,000		
19FK0019	Off-Carriageway Improvement-Jct. Sorsogon-Bacon-Manito Rd-K0584+563-K0585+000,K096+181-K0597+193		Construction	By Contract	Sept.17-23,2018	Oct. 8, 2018	Short of Award	-	GAA 2019 CY	25,000	-	25,000		
19FK0020	Off-Carriageway Improvement-Bacon-Sawanga-Prieto Diaz Rd-K0596+240-K0596+497,K0597+190-K0597+462,K0602+088-K0602+143,K0602+168-K0602+223,K0603+000-K0603+261,K0603+578-		Construction	By Contract	Sept.17-23,2018	Oct. 8, 2018	Short of Award	-	GAA 2019 CY	50,000	-	50,000		
19FK0021	Off-Carriageway Improvement-Juban-Magallanes Rd-K0624-486-K0627+305,K0627+450-K0628+332		Construction	By Contract	Sept.17-23,2018	Oct. 8, 2018	Short of Award	-	GAA 2019 CY	50,000	-	50,000		



Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19FK0022	Off-Carriageway Improvement-Jct Donsol-Banuang Gurang Rd-K0579+949-K0584+753,K0585+333-K0585+554,K0585+854-K0586+783		Construction	By Contract	Sept.19-25,2018	Oct. 9, 2018	Short of Award	-	GAA CY 2019	85,000	-	85,000	
19FK0023	Off-Carriageway Improvement-Cumadcad-San Isidro Rd-K0560+(360)-K0561+272		Construction	By Contract	Sept.19-25,2018	Oct. 9, 2018	Short of Award	-	GAA CY 2019	25,000	-	25,000	
19FK0024	Off-Carriageway Improvement-Banuang Gurang-Albay Bdry-K0591+(-500)-K0592+028		Construction	By Contract	Sept.19-25,2018	Oct. 9, 2018	Short of Award	-	GAA CY 2019	25,000	-	25,000	
19FK0025	Network Development-Construction of By-pass and Diversion Road-Barcelona-Casiguran Diversion Road(Casiguran Section), Sorsogon		Construction	By Contract	Sept.21-27,2018	Oct. 11, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0026	Network Development-Construction of By-pass and Diversion Road-Sorsogon City Coastal Bypass Road, Package 3 including ROW, Sorsogon City		Construction	By Contract	Sept.21-27,2018	Oct. 11, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0027	Network Development-Construction of By-pass and Diversion Road-Sorsogon City Coastal Bypass Road, Package 4 including ROW and Bridge, Sorsogon City		Construction	By Contract	Sept.21-27,2018	Oct. 11, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0028	Network Development-Construction of By-pass and Diversion Road-Sorsogon City Coastal Bypass Road, Package 5 including ROW, Sorsogon City		Construction	By Contract	Sept.24-30,2018	Oct. 15, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0029	Network Development-Construction of By-pass and Diversion Road-Sorsogon City Coastal Bypass Road, Package 6 including ROW, Sorsogon City		Construction	By Contract	Sept.24-30,2018	Oct. 15, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0030	Network Development-Construction of By-pass and Diversion Road-Sorsogon City Coastal Bypass Road, Package 7 including ROW, Sorsogon City		Construction	By Contract	Sept.24-30,2018	Oct. 15, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0031	Bridge Program-Const. of Permanent Bridges-Const. of New Bridge,Caricaran Br. Along Bacon-Sawanga-Preito Diaz Rd,Sorsogn City		Construction	By Contract	Oct. 3-9,2018	Oct. 22, 2018	Short of Award	-	GAA CY 2019	20,000	-	20,000	
19FK0032	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Himaoyon Flood Control Upstream & Downstream,Casiguran,Sor.		Construction	By Contract	Oct. 3-9,2018	Oct. 22, 2018	Short of Award	-	GAA CY 2019	75,000	-	75,000	
19FK0033	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Suji River Control,Casiguran,Sorsogon		Construction	By Contract	Oct. 3-9,2018	Oct. 22, 2018	Short of Award	-	GAA CY 2019	25,000	-	25,000	
19FK0034	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Cagpacol River Control,Casiguran,Sorsogon		Construction	By Contract	Oct. 5-11,2018	Oct. 24, 2018	Short of Award	-	GAA CY 2019	45,000	-	45,000	
19FK0035	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Poblacion Drainage System,Casiguran,Sorsogon		Construction	By Contract	Oct. 5-11,2018	Oct. 24, 2018	Short of Award	-	GAA CY 2019	50,000	-	50,000	
19FK0036	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Somal-ot Seawall & Emabnkment Phase III,Casiguran,Sorsogon		Construction	By Contract	Oct. 5-11,2018	Oct. 24, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0037	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const. of Flood Control Structures along Banuang Gurang Donsol Section,Donsol,Sor.		Construction	By Contract	Oct. 10-16,2018	Oct. 29, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0038	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const. Of Flood Mtigation Structures along Donsol/Manlato River Basin,Donsol,Sor.		Construction	By Contract	Oct. 10-16,2018	Oct. 29, 2018	Short of Award	-	GAA CY 2019	90,000	-	90,000	
19FK0039	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const. Of Flood Mtigation Structures along Donsol/Manlato River Basin,Donsol,Sor.		Construction	By Contract	Oct. 10-16,2018	Oct. 29, 2018	Short of Award	-	GAA CY 2019	90,000	-	90,000	
19FK0040	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const. Of Flood Mtigation Structures along Donsol/Manlato River Basin,Donsol,Sor.		Construction	By Contract	Oct. 12-18,2018	Oct. 31, 2018	Short of Award	-	GAA CY 2019	60,000	-	60,000	
19FK0041	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Lungib Seawall & Embankment,Phase II,Casiguran, Sorsogon		Construction	By Contract	Oct. 12-18,2018	Oct. 31, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0042	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const. of Madarag River Control,Sorsogon City		Construction	By Contract	Oct. 12-18,2018	Oct. 31, 2018	Short of Award	-	GAA CY 2019	25,000	-	25,000	
19FK0043	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Gabao River Control Downstream,Sorsogon City		Construction	By Contract	Oct. 15-21,2018	Nov. 5, 2018	Short of Award	-	GAA CY 2019	40,000	-	40,000	

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
					Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19FK0044	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Sorsogon Bridge River Control along Sorsogon Diversion Road Downstream,Sorsogon City		Construction	By Contract	Oct. 15-21,2018	Nov. 5, 2018	Short of Award	-	GAA CY 2019	50,000	-	50,000	
19FK0045	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Kagbacong River Control, Pilar		Construction	By Contract	Oct. 15-21,2018	Nov.5, 2018	Short of Award	-	GAA CY 2019	60,000	-	60,000	
19FK0046	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Gomihan River Control along Sorsogon Diversion Road, Downstream,Sorsogon City		Construction	By Contract	Oct. 17-23,2018	Nov. 6, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0047	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Malbog River Control Downstream,Castilla, Sorsogon		Construction	By Contract	Oct. 17-23,2018	Nov. 6, 2018	Short of Award	-	GAA CY 2019	40,000	-	40,000	
19FK0048	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Putiao River Control, Pilar		Construction	By Contract	Oct. 17-23,2018	Nov. 6, 2018	Short of Award	-	GAA CY 2019	50,000	-	50,000	
19FK0049	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab.& Embankment of Tulay Seawall, Casiguran		Construction	By Contract	Oct. 19-25,2018	Nov. 7, 2018	Short of Award	-	GAA CY 2019	90,000	-	90,000	
19FK0050	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Caditaan Flood Control, Casiguran		Construction	By Contract	Oct. 19-25,2018	Nov. 7, 2018	Short of Award	-	GAA CY 2019	60,000	-	60,000	
19FK0051	Flood Management Program-Const./Maint. Of Flood Mitigation Structures and Drainage Systems-Const./Rehab. Of Siuton Flood Control, Casiguran		Construction	By Contract	Oct. 19-25,2018	Nov. 7, 2018	Short of Award	-	GAA CY 2019	60,000	-	60,000	
19FK0052	Const./Impvt. Of Access Roads leading to Declared Tourism Destinations-Donsol-Pilar-Castilla-Sorsogon City (DonPiCaso)Tourism Highway Castilla Section, Castilla		Construction	By Contract	Oct. 23-29,2018	Nov. 12, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0053	Const./Impvt. Of Access Roads leading to Declared Tourism Destinations-Donsol-Pilar-Castilla-Sorsogon City (DonPiCaso)Tourism Highway Pilar Section, Pilar		Construction	By Contract	Oct. 23-29,2018	Nov. 12, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0054	Const./Impvt. Of Access Roads leading to Declared Tourism Destinations-Donsol-Pilar-Castilla-Sorsogon City (DonPiCaso)Tourism Highway Sorsogon City Section, Sorsogon City		Construction	By Contract	Oct. 23-29,2018	Nov. 12, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0055	Const./Impvt. Of Access Roads leading to Declared Tourism Destinations-Donsol-Pilar-Castilla-Sorsogon City (DonPiCaso)Tourism Highway Castilla Section,Sorsogon City		Construction	By Contract	Oct. 25-31,2018	Nov. 13, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0056	Const./Impvt. Of Access Roads leading to Declared Tourism Destinations-Donsol-Pilar-Castilla-Sorsogon City (DonPiCaso)Tourism Highway Pilar Section,Sorsogon City		Construction	By Contract	Oct. 25-31,2018	Nov. 13, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0057	Const./Impvt. Of Access Roads leading to Declared Tourism Destinations-Magallanes-Bulan-Matnog West Coast Highway, Caditaan, Magallanes		Construction	By Contract	Oct. 25-31,2018	Nov. 13, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0058	Const./Impvt. Of Access Roads leading to Declared Tourism Destinations-Magallanes-Bulan-Matnog West Coast Highway,Pangpang-Ginangra Section, Magallanes		Construction	By Contract	Oct. 26-Nov.1, 2018	Nov. 15, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0059	Const./Impvt. Of Access Roads leading to Declared Tourism Destinations-Magallanes-Bulan-Matnog-Wset Coast Highway,Ginangra-Pawik Section, Magallanes		Construction	By Contract	Oct. 26-Nov.1, 2018	Nov. 15, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
19FK0060	Construction of Department of Science and Technology Building, Sorsogon City		Construction	By Contract	Oct. 26-Nov.1, 2018	Nov. 15, 2018	Short of Award	-	GAA CY 2019	20,000	-	20,000	
19FK0061	Construction of Commission on Election Building, Sorsogon City		Construction	By Contract	Oct. 30-Nov.2, 2018	Nov. 19, 2018	Short of Award	-	GAA CY 2019	20,000	-	20,000	
19FK0062	Construction of Department of Environment and Natural Resources Building, Sorsogon City		Construction	By Contract	Oct. 30-Nov.2, 2018	Nov. 19, 2018	Short of Award	-	GAA CY 2019	20,000	-	20,000	
19FK0063	Improvement/Expansion of Sorsogon Provincial Gymnasuim, Sorsogon City		Construction	By Contract	Oct. 30-Nov.2, 2018	Nov. 19, 2018	Short of Award	-	GAA CY 2019	20,000	-	20,000	
19FK0064	Construction of Department of Education Building, Sorsogon City		Construction	By Contract	Nov. 8-14,2018	Nov. 27, 2018	Short of Award	-	GAA CY 2019	50,000	-	50,000	
19FK0065	Construction of Department of Trade and Industry Building, Sorsogon City		Construction	By Contract	Nov. 8-14,2018	Nov. 27, 2018	Short of Award	-	GAA CY 2019	20,000	-	20,000	

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)
					Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19FK0066	Construction of Girls Scout of the Philippines Building, Sorsogon City		Construction	By Contract	Nov. 8-14,2018	Nov. 27, 2018	Short of Award	-	GAA CY 2019	10,000	-	10,000	
19FK0067	Construction of Boys Scout of the Philippines Building, Sorsogon City		Construction	By Contract	Nov. 9-15,2018	Nov. 28, 2018	Short of Award	-	GAA CY 2019	10,000	-	10,000	
19FK0068	Construction of Philippine Statistics Authority Building, Sorsogon City		Construction	By Contract	Nov. 9-15,2018	Nov.28, 2018	Short of Award	-	GAA CY 2019	20,000	-	20,000	
19FK0069	Construction of Philippine Coconut Authority Building, Sorsogon City		Construction	By Contract	Nov. 9-15,2018	Nov.28, 2018	Short of Award	-	GAA CY 2019	10,000	-	10,000	
19FK0070	Construction of Commission on Audit Building, Sorsogon City		Construction	By Contract	Nov. 14-20,2018	Dec. 3, 2018	Short of Award	-	GAA CY 2019	10,000	-	10,000	
19FK0071	Construction of DPWH Sorsogon 1st DEO Covered Court Building, sorsogon City		Construction	By Contract	Nov. 14-20,2018	Dec.3, 2018	Short of Award	-	GAA CY 2019	12,000	-	12,000	
19FK0072	Construction of Commission on Audit Building, Sorsogon City		Construction	By Contract	Nov. 14-20,2018	Dec. 3, 2018	Short of Award	-	GAA CY 2019	10,000	-	10,000	
19FK0073	Construction of Department of Interior and Local Government Building, Sorsogon City		Construction	By Contract	Nov. 16-22,2018	Dec. 5, 2018	Short of Award	-	GAA CY 2019	20,000	-	20,000	
19FK0074	Construction of Land Registration Authority Building, Sorsogon City		Construction	By Contract	Nov. 16-22,2018	Dec. 5, 2018	Short of Award	-	GAA CY 2019	10,000	-	10,000	
19FK0075	Construction of Philippine Information Agency Building, Sorsogon City		Construction	By Contract	Nov. 16-22,2018	Dec. 5, 2018	Short of Award	-	GAA CY 2019	10,000	-	10,000	
19FK0076	Construction of Bureau of Jail Management and Penology Building, Sorsogon City		Construction	By Contract	Nov. 20-26,2018	Dec. 10, 2018	Short of Award	-	GAA CY 2019	50,000	-	50,000	
19FK0077	Construction of Bureau of Fisheries and Aquatic Resources Building, Sorsogon City		Construction	By Contract	Nov. 20-26,2018	Dec. 10, 2018	Short of Award	-	GAA CY 2019	20,000	-	20,000	
19FK0078	Construction of Criminal Investigation and Detention Group Building, Sorsogon City		Construction	By Contract	Nov. 20-26,2018	Dec. 10, 2018	Short of Award	-	GAA CY 2019	10,000	-	10,000	
19FK0079	Completion of Cultural Center of the Arts, Sorsogon City (Phase II)		Construction	By Contract	Nov. 22-28,2018	Dec. 12, 2018	Short of Award	-	GAA CY 2019	80,000	-	80,000	
19FK0080	Completion of Sorsogon Convention Center, Sorsogon City		Construction	By Contract	Nov. 26-Dec. 2,2018	Dec. 17, 2018	Short of Award	-	GAA CY 2019	100,000	-	100,000	
<b>SORSOGON 2ND DEO</b>													
1	Preventive Maintenance - Primary Roads along Gate-Bulan Airport Rd - K0631+931-K0632+192, K0632+277-K0634+695		DPWH Sorsogon 2nd DEO	Public Bidding	(9/26-10/2) 2018	43389	43473	43480	GAA - CY 2019	P 50,000.00		50000	Asphalt Overlay 50mm with correction
2	Preventive Maintenance - Primary Roads along Gate-Bulan Airport Rd - K0629+-006-K0629+522		DPWH Sorsogon 2nd DEO	Public Bidding	(9/26-10/2) 2018	43389	43473	43480	GAA - CY 2019	P 20,000.00		20000	Asphalt Overlay 50mm with correction
3	Preventive Maintenance - Secondary Roads along Ariman-Jct Bulusan Lake Rd - K0605+625-K0606+398		DPWH Sorsogon 2nd DEO	Public Bidding	(9/26-10/2) 2018	43389	43473	43480	GAA - CY 2019	P 25,354.00		25354	Asphalt Overlay 50mm with correction
4	Preventive Maintenance - Secondary Roads along Irosin-Sn Roque-Bulusan Lake Rd - K0625+972-K0627+010		DPWH Sorsogon 2nd DEO	Public Bidding	(9/27-10/3) 2018	43390	43473	43480	GAA - CY 2019	P 32,063.00		32063	Asphalt Overlay 50mm with correction
5	Preventive Maintenance - Secondary Roads along Jct Abuyog-Gubat-Ariman Rd - K0599+000-K0600+818		DPWH Sorsogon 2nd DEO	Public Bidding	(9/27-10/3) 2018	43390	43473	43480	GAA - CY 2019	P 29,921.00		29921	Asphalt Overlay 50mm with correction
6	Preventive Maintenance - Secondary Roads along Ariman-Jct Bulusan Lake Rd - K0607+899-K0608+046, K0608+311-K0608+771		DPWH Sorsogon 2nd DEO	Public Bidding	(9/27-10/3) 2018	43390	43473	43480	GAA - CY 2019	P 25,000.00		25000	Asphalt Overlay 50mm with correction

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)	
					Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
7	Road Widening - Primary Roads along Daang Maharlika (LZ) -  K0616+290-K0616+343, K0616+458-K0616+514, K0629+633-K0629+912, K0633+417-K0633+617, K0629+163-K0629+402, K0635+686-K0636+164		DPWH Sorsogon 2nd DEO	Public Bidding	11/21-27/2018	43445	43525	43534	GAA - CY 2019	P	50,000.00		50000	Road Widening
8	Off-Carriageway Improvement - Tertiary Roads along Jct Gubat - Prieto Diaz Rd - K0610+553-K0610+762, K0610+769-K0611+1043		DPWH Sorsogon 2nd DEO	Public Bidding	11/21-27/2018	43445	43525	43534	GAA - CY 2019	P	45,162.00		45162	Paving of shoulders
9	Replacement of Permanent Weak Bridges, Buhang Br. (B00179LZ) along Ariman-Jct Bulusan Lake Rd		DPWH Sorsogon 2nd DEO	Public Bidding	(11/27-12/3)2018	43451	43528	43537	GAA - CY 2019	P	24,500.00		24500	Replacement of Permanent Weak Bridges
10	Replacement of Permanent Weak Bridges, Macabari Br. 2 (B00177LZ) along Ariman-Jct Bulusan Lake Rd		DPWH Sorsogon 2nd DEO	Public Bidding	(11/27-12/3)2018	43451	43528	43537	GAA - CY 2019	P	24,500.00		24500	Replacement of Permanent Weak Bridges
11	Replacement of Permanent Weak Bridges, Monbon Br. (B00156LZ) along Daang Maharlika (LZ)		DPWH Sorsogon 2nd DEO	Public Bidding	(11/27-12/3)2018	43451	43528	43537	GAA - CY 2019	P	20,000.00		20000	Replacement of Permanent Weak Bridges
12	Replacement of Permanent Weak Bridges, Tabon-Tabon Br.  (B001885LZ) along Irosin-Sn Roque-Bulusan Lake Rd		DPWH Sorsogon 2nd DEO	Public Bidding	(11/27-12/3)2018	43451	43528	43537	GAA - CY 2019	P	18,000.00		18000	Replacement of Permanent Weak Bridges
13	Retrofitting/Strengthening of Permanent Bridges, Ariman Br. (B00171LZ) along Ariman-Jct Bulusan Lake Rd		DPWH Sorsogon 2nd DEO	Public Bidding	(11/27-12/3)2018	43451	43528	43537	GAA - CY 2019	P	14,190.00		14190	Retrofitting/Strengthening of Permanent Bridges
14	Retrofitting/Strengthening of Permanent Bridges, Buenavista Br.  (B00158LZ) along Daang Maharlika (LZ)		DPWH Sorsogon 2nd DEO	Public Bidding	11/20-26/2018	43444	43525	43534	GAA - CY 2019	P	6,450.00		6450	Retrofitting/Strengthening of Permanent Bridges
15	Retrofitting/Strengthening of Permanent Bridges, Calagoto Br.  (B00178LZ) along Ariman-Jct Bulusan Lake Rd		DPWH Sorsogon 2nd DEO	Public Bidding	11/20-26/2018	43444	43525	43534	GAA - CY 2019	P	7,380.00		7380	Retrofitting/Strengthening of Permanent Bridges
16	Retrofitting/Strengthening of Permanent Bridges, Casitas Br. (B00359LZ) along Jct Gubat-Prieto Diaz Rd		DPWH Sorsogon 2nd DEO	Public Bidding	11/20-26/2018	43444	43525	43534	GAA - CY 2019	P	4,660.00		4660	Retrofitting/Strengthening of Permanent Bridges
17	Retrofitting/Strengthening of Permanent Bridges, Pawic Br.(B00189LZ) along Gate-Bulan Airport Rd		DPWH Sorsogon 2nd DEO	Public Bidding	11/20-26/2018	43444	43525	43534	GAA - CY 2019	P	25,410.00		25410	Retrofitting/Strengthening of Permanent Bridges
18	Retrofitting/Strengthening of Permanent Bridges, Rangas Br. (B00271LZ) along Daang Maharlika (LZ)		DPWH Sorsogon 2nd DEO	Public Bidding	11/20-26/2018	43444	43525	43534	GAA - CY 2019	P	18,810.00		18810	Retrofitting/Strengthening of Permanent Bridges
19	Retrofitting/Strengthening of Permanent Bridges, Taboc Br. (B00193LZ) along Juban-Magallanes Rd		DPWH Sorsogon 2nd DEO	Public Bidding	(11/28-12/4)2018	43452	43529	43538	GAA - CY 2019	P	17,100.00		17100	Retrofitting/Strengthening of Permanent Bridges
20	Widening of Permanent Bridges, Aropag Br. (B00169LZ) along Jct Abuyog-Gubat-Ariman Rd		DPWH Sorsogon 2nd DEO	Public Bidding	(11/28-12/4)2018	43452	43529	43538	GAA - CY 2019	P	26,000.00		26000	Widening of Permanent Bridges
21	Widening of Permanent Bridges, Mararag Br.(B00168LZ) along Jct Abuyog-Gubat-Ariman Rd		DPWH Sorsogon 2nd DEO	Public Bidding	(11/28-12/4)2018	43452	43529	43538	GAA - CY 2019	P	30,000.00		30000	Widening of Permanent Bridges
22	Construction of Brgy. Bigo Flood Control Structure, Sta. Magdalena, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/2-8/2018	43395	43472	43481	GAA - CY 2019	P	40,000.00		40000	Construction of Flood Mitigation Structure
23	Construction of Flood Control Drainage Structure along Nava River, Brgy. San Bartolome, Sta. Magdalena, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/2-8/2018	43395	43472	43481	GAA - CY 2019	P	20,000.00		20000	Construction of Flood Mitigation Structure
24	Construction of Flood Control Structure at Bulacao River, Bulacao, Gubat, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/2-8/2018	43395	43472	43481	GAA - CY 2019	P	35,000.00		35000	Construction of Flood Mitigation Structure

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)	
					Ads/ Post of IB/REI	Sub/ Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
25	Construction of Flood Control Structure along Cadac-an River, Catanusan-Bacolod Section, LS & RS, Sta.0+000-Sta.0+404.80, Catanusan, Juban, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/2-8/2018	43395	43472	43481	GAA - CY 2019	P	20,000.00		20000	Construction of Flood Mitigation Structure
26	Construction of Flood Control Structure along Calagoto River, Brgy. Calagoto, Barcelona, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/4-10/2018	43397	43474	43483	GAA - CY 2019	P	30,000.00		30000	Construction of Flood Mitigation Structure
27	Construction of Flood Control Structure along Layog River, Brgy. Layog, Barcelona, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/4-10/2018	43397	43474	43483	GAA - CY 2019	P	30,000.00		30000	Construction of Flood Mitigation Structure
28	Construction of Flood Control Structure along Macabari River 1, Brgy. Macabari, Barcelona, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/4-10/2018	43397	43474	43483	GAA - CY 2019	P	30,000.00		30000	Construction of Flood Mitigation Structure
29	Construction of Flood Control Structure along Macabari River 2, Brgy. Macabari, Barcelona, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/9-15/2018	43402	43479	43488	GAA - CY 2019	P	30,000.00		30000	Construction of Flood Mitigation Structure
30	Construction of Flood Control Structure along Malunoy River (Left Side), Sta. 0+438.38-Sta. 0+838.38, Patag, Irosin, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/9-15/2018	43402	43479	43488	GAA - CY 2019	P	41,906.00		41906	Construction of Flood Mitigation Structure
31	Construction of Flood Control Structure along Malunoy River (Left Side), Sta. 1+174-Sta. 1+577.20, Patag, Irosin, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/9-15/2018	43402	43479	43488	GAA - CY 2019	P	41,441.00		41441	Construction of Flood Mitigation Structure
32	Construction of Flood Control Structure along Tagdon River, Brgy. Tagdon, Barcelona, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/11-17/2018	43404	43487	43496	GAA - CY 2019	P	40,000.00		40000	Construction of Flood Mitigation Structure
33	Construction of Flood Control Structure at San Antonio River, San Antonio, Sta. Magdalena, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/11-17/2018	43404	43487	43496	GAA - CY 2019	P	44,750.00		44750	Construction of Flood Mitigation Structure
34	Construction of Flood Control Structure at San Bartolome River, Sta. Magdalena, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/11-17/2018	43404	43487	43496	GAA - CY 2019	P	44,800.00		44800	Construction of Flood Mitigation Structure
35	Construction of Flood Control Structure at San Isidro River, San Isidro, Sta. Magdalena, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/16-22/2018	43409	43493	43502	GAA - CY 2019	P	44,750.00		44750	Construction of Flood Mitigation Structure
36	Construction of Flood Control Structure at San Roque River, Sta. Magdalena, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/16-22/2018	43409	43493	43502	GAA - CY 2019	P	44,500.00		44500	Construction of Flood Mitigation Structure
37	Construction of Protection Wall at Brgy. Ariman, Gubat, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/16-22/2018	43409	43493	43502	GAA - CY 2019	P	35,000.00		35000	Construction of Sea Wall Structure
38	Construction of Protection Wall at Brgy. Balud del Norte, Gubat, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/18-24/2018	43411	43495	43504	GAA - CY 2019	P	35,000.00		35000	Construction of Sea Wall Structure
39	Construction of Protection Wall at Brgy. Balud del Sur, Gubat, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/18-24/2018	43411	43495	43504	GAA - CY 2019	P	35,000.00		35000	Construction of Sea Wall Structure
40	Construction of Protection Wall at Brgy. Brillante, Prieto Diaz, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/18-24/2018	43411	43495	43504	GAA - CY 2019	P	35,996.00		35996	Construction of Sea Wall Structure
41	Construction of Protection Wall at Brgy. Diamante, Prieto Diaz, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/23-29/2018	43416	43500	43509	GAA - CY 2019	P	35,000.00		35000	Construction of Sea Wall Structure
42	Construction of Protection Wall at Brgy. Layog, Barcelona, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/23-29/2018	43416	43500	43509	GAA - CY 2019	P	40,000.00		40000	Construction of Sea Wall Structure
43	Construction of Protection Wall at Brgy. Macabari, Barcelona, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/23-29/2018	43416	43500	43509	GAA - CY 2019	P	35,000.00		35000	Construction of Sea Wall Structure
44	Construction of Protection Wall at Brgy. Panganiban, Gubat, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/25-31/2018	43418	43502	43511	GAA - CY 2019	P	35,000.00		35000	Construction of Sea Wall Structure
45	Construction of Protection Wall at Brgy. Perlas, Prieto Diaz, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/25-31/2018	43418	43502	43511	GAA - CY 2019	P	40,000.00		40000	Construction of Sea Wall Structure
46	Construction of Protection Wall at Brgy. Pinontingan, Gubat, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/25-31/2018	43418	43502	43511	GAA - CY 2019	P	35,000.00		35000	Construction of Sea Wall Structure
47	Construction of Protection Wall at Brgy. Tupaz, Prieto Diaz, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/18-24/2018	43411	43495	43504	GAA - CY 2019	P	40,000.00		40000	Construction of Sea Wall Structure
48	Construction of Protection Wall at Brgy. Butag, Bulan, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/16-22/2018	43409	43493	43502	GAA - CY 2019	P	36,583.00		36583	Construction of Sea Wall Structure

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)		
					Ads/ of IB/REI	Post	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO	
49	Construction of Protection Wall at Sta. Magdalena, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/16-22/2018		43409	43493	43502	GAA - CY 2019	P	30,000.00		30000	Construction of Sea Wall Structure
50	Construction of Flood Mitigation Structure, Upstream Both Sides, Brgy. Fabrica, Bulan, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/9-15/2018		43402	43479	43488	GAA - CY 2019	P	25,000.00		25000	Construction of Flood Mitigation Structure
51	Construction of Flood Control Structure, Cadac-an River, Buraburan, Juban, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/9-15/2018		43402	43479	43488	GAA - CY 2019	P	50,000.00		50000	Construction of Flood Mitigation Structure
52	Construction of Flood Control Structure, Cadac-an River, Sangkayon, Juban, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/9-15/2018		43402	43479	43488	GAA - CY 2019	P	50,000.00		50000	Construction of Flood Mitigation Structure
53	Construction/Improvement of Access Roads leading to Declared Tourism Destinations Matnog-Sta Magdalena-Bulusan Road leading to Bulusan		DPWH Sorsogon 2nd DEO	Public Bidding	11/6-12/2018		43430	43497	43509	GAA - CY 2019	P	35,000.00		35000	Construction / Improvement of Concrete Road
54	National Park (Tablac-Matnog-San Sebastian), Sorsogon Expansion of DPWH Sorsogon 2nd District Engineering Office Building, Payawin, Gubat, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	12/6-12/2018		43460	43483	43495	GAA - CY 2019	P	5,640.00		5640	Construction of Building
55	Construction of Multi-purpose Building at Bonifacio Elementary School, Brgy. Cota na Daco, Gubat, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	12/6-12/2018		43460	43483	43495	GAA - CY 2019	P	5,000.00		5000	Construction of Multi-Purpose Building
56	Construction of Multi-Purpose Building at Brgy. San Juan, Irosin, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	12/6-12/2018		43460	43483	43495	GAA - CY 2019	P	2,000.00		2000	Construction of Multi-Purpose Building
57	Construction of Multi-Purpose Building at Gubat South Central School, Brgy. Panganiban, Gubat, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	12/6-12/2018		43460	43483	43495	GAA - CY 2019	P	5,000.00		5000	Construction of Multi-Purpose Building
58	Construction of Multi-Purpose Building at Rizal Elementary School, Brgy. Rizal, Gubat, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	12/6-12/2018		43460	43483	43495	GAA - CY 2019	P	5,000.00		5000	Construction of Multi-Purpose Building
59	Construction of Flood Control Structure along Casini River, Right Side Downstream, Irosin, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/4-10/2018		43397	43474	43483	GAA - CY 2019	P	50,000.00		50000	Construction of Flood Mitigation Structure
60	Construction of Flood Control Structure along Casini River, Right Side Upstream, Irosin, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/4-10/2018		43397	43474	43483	GAA - CY 2019	P	50,000.00		50000	Construction of Flood Mitigation Structure
61	Construction of Flood Control Structure along Gulang-Gulang River, Left Side Downstream, Irosin, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/4-10/2018		43397	43474	43483	GAA - CY 2019	P	50,000.00		50000	Construction of Flood Mitigation Structure
62	Construction of Flood Control Structure along Gulang-Gulang River, Left Side Upstream, Irosin, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/16-22/2018		43409	43493	43502	GAA - CY 2019	P	50,000.00		50000	Construction of Flood Mitigation Structure
63	Construction of Flood Control Structure along Gulang-Gulang River, Right Side Downstream, Irosin, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/16-22/2018		43409	43493	43502	GAA - CY 2019	P	50,000.00		50000	Construction of Flood Mitigation Structure
64	Construction of Flood Control Structure along Gulang-Gulang River, Right Side Upstream, Irosin, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/18-24/2018		43411	43495	43504	GAA - CY 2019	P	50,000.00		50000	Construction of Flood Mitigation Structure
65	Construction of Sta. Teresita River Control, Brgy. Sta. Teresita, Bulan, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	10/18-24/2018		43411	43495	43504	GAA - CY 2019	P	10,000.00		10000	Construction of Flood Mitigation Structure
66	Construction of Abad Santos Road, Bulan, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	(10/30-11/5) 2018		43423	43507	43516	GAA - CY 2019	P	5,000.00		5000	Construction of Concrete Road
67	Construction of Abad Santos-San Juan Daan Road, Bulan, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	(10/30-11/5) 2018		43423	43507	43516	GAA - CY 2019	P	4,000.00		4000	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)		
					Ads/ of IB/REI	Post of IB/REI	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO	
68	Construction of Dolos Road, Bulan, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	(10/30-11/5) 2018		43423	43507	43516	GAA - CY 2019	P	3,000.00		3000	Construction of Concrete Road
69	Construction of Inararan Road, Bulan, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	(10/30-11/5) 2018		43423	43507	43516	GAA - CY 2019	P	3,000.00		3000	Construction of Concrete Road
70	Construction of Inararan-Nasuje Road, Bulan, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	(10/30-11/5) 2018		43423	43507	43516	GAA - CY 2019	P	3,000.00		3000	Construction of Concrete Road
71	Construction of Montecalvario-Daganas Road, Bulan, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	(10/30-11/5) 2018		43423	43507	43516	GAA - CY 2019	P	4,000.00		4000	Construction of Concrete Road
72	Construction of National Road Jct-Cabiguhan Road, Gubat, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	(10/31-11/6) 2018		43424	43509	43518	GAA - CY 2019	P	9,000.00		9000	Construction of Concrete Road
73	Construction of National Road Jct-Tabi Road, Gubat, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	(10/31-11/6) 2018		43424	43509	43518	GAA - CY 2019	P	2,000.00		2000	Construction of Concrete Road
74	Construction of National Road Jct-Tabi-Union-Sangat Road, Gubat, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	(10/31-11/6) 2018		43424	43509	43518	GAA - CY 2019	P	5,000.00		5000	Construction of Concrete Road
75	Construction of National Road Jct-Tiris-Tagaytay Road, Gubat, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	(10/31-11/6) 2018		43424	43509	43518	GAA - CY 2019	P	8,000.00		8000	Construction of Concrete Road
76	Construction of Paco-Jct. Nato Road, Gubat, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	(10/31-11/6) 2018		43424	43509	43518	GAA - CY 2019	P	4,000.00		4000	Construction of Concrete Road
77	Construction of Paco-Jct. Patag Road, Gubat, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	(10/31-11/6) 2018		43424	43509	43518	GAA - CY 2019	P	9,000.00		9000	Construction of Concrete Road
78	Construction of San Juan Daan Road, Bulan, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	11/6-12/2018		43430	43514	43523	GAA - CY 2019	P	4,000.00		4000	Construction of Concrete Road
79	Construction of Sigad Road, Bulan, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	11/6-12/2018		43430	43514	43523	GAA - CY 2019	P	7,000.00		7000	Construction of Concrete Road
80	Construction of Sta. Remedios-A. Bonifacio Road, Bulan, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	11/6-12/2018		43430	43514	43523	GAA - CY 2019	P	3,000.00		3000	Construction of Concrete Road
81	Construction of Villareal Jct.-Benguet Road, Gubat, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	11/6-12/2018		43430	43514	43523	GAA - CY 2019	P	7,000.00		7000	Construction of Concrete Road
82	Construction of Road, Brgy. San Juan Daan, Bulan, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	11/6-12/2018		43430	43514	43523	GAA - CY 2019	P	5,000.00		5000	Construction of Concrete Road
83	Concreting of Road, Brgy. Inararan to Brgy. Calomagon, Bulan, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	11/6-12/2018		43430	43514	43523	GAA - CY 2019	P	5,000.00		5000	Construction of Concrete Road
84	Construction of Local Road, Brgy. Bumaga to Brgy. Gerona, Bulan, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	11/8-14/2018		43432	43516	43525	GAA - CY 2019	P	3,000.00		3000	Construction of Concrete Road
85	Construction of Local Road, Brgy. Cabiguhan, Gubat, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	11/8-14/2018		43432	43516	43525	GAA - CY 2019	P	3,000.00		3000	Construction of Concrete Road
86	Construction of Local Road, Brgy. Diamante, Pto. Diaz, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	11/8-14/2018		43432	43516	43525	GAA - CY 2019	P	4,000.00		4000	Construction of Concrete Road

Code (PAP)	Procurement Program/Project	IO	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Project)		
					Ads/ of IB/REI	Post	Sub/ Open of Bids	Notice of Award		Contract Signing	Total	MOOE		CO	
87	Construction of Local Road, Brgy. Patag, Irosin, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	11/8-14/2018		43432	43516	43525	GAA - CY 2019	P	3,500.00		3500	Construction of Concrete Road
88	Construction of Local Road, Brgy. Poblacion, Sta. Magdalena, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	11/8-14/2018		43432	43516	43525	GAA - CY 2019	P	4,000.00		4000	Construction of Concrete Road
89	Construction of Local Road, Brgy. Poctol, Bulusan, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	11/13-19/2018		43437	43521	43530	GAA - CY 2019	P	2,000.00		2000	Construction of Concrete Road
90	Construction of Local Road, Brgy. San Francisco, Bulusan, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	11/13-19/2018		43437	43521	43530	GAA - CY 2019	P	2,000.00		2000	Construction of Concrete Road
91	Construction of Local Road, Brgy. Sta. Remedios to Brgy. Bariis, Bulan, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	11/13-19/2018		43437	43521	43530	GAA - CY 2019	P	2,500.00		2500	Construction of Concrete Road
92	Construction of Local Road, Brgy. Sta. Teresita to Brgy. Gate, Bulan, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	11/13-19/2018		43437	43521	43530	GAA - CY 2019	P	2,500.00		2500	Construction of Concrete Road
93	Construction of Local Road, Brgy. Tiris to Brgy. Tagaytay, Gubat, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	11/13-19/2018		43437	43521	43530	GAA - CY 2019	P	5,000.00		5000	Construction of Concrete Road
94	Construction of Local Road, Sitio Cabuluan, Brgy. Bentuco, Gubat, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	11/13-19/2018		43437	43521	43530	GAA - CY 2019	P	2,000.00		2000	Construction of Concrete Road
95	Construction of Local Road, Sitio Salvacion, Brgy. Rangas, Juban, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	11/13-19/2018		43437	43521	43530	GAA - CY 2019	P	4,000.00		4000	Construction of Concrete Road
96	Construction of Local Road, Brgys. Poblacion Norte, Lago and Alegria, Barcelona, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	11/12-21/2018		43439	43523	43532	GAA - CY 2019	P	4,000.00		4000	Construction of Concrete Road
97	Road Widening Pawa-Carriedo at Barangay Carriedo, Irosin, Sorsoson		DPWH Sorsogon 2nd DEO	Public Bidding	11/12-21/2018		43439	43523	43532	GAA - CY 2019	P	3,000.00		3000	Widening of Road
98	Construction of Water Supply System - Level II, Brgy Laboy, Matnog, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	11/12-21/2018		43439	43523	43532	GAA - CY 2019	P	2,500.00		2500	Construction of Water Supply System
99	Construction of Water Supply System - Level II, Brgy Manapao, Gubat, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	11/12-21/2018		43439	43523	43532	GAA - CY 2019	P	3,000.00		3000	Construction of Water Supply System
100	Construction of Water Supply System - Level II, Brgy Nazareno, Gubat, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	11/12-21/2018		43439	43523	43532	GAA - CY 2019	P	2,000.00		2000	Construction of Water Supply System
101	Construction of Water Supply System - Level II, Brgy Paco, Gubat, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	11/12-21/2018		43439	43523	43532	GAA - CY 2019	P	2,000.00		2000	Construction of Water Supply System
102	Construction of Water Supply System - Level II, Brgy Bulacao, Gubat, Sorsogon		DPWH Sorsogon 2nd DEO	Public Bidding	11/12-21/2018		43439	43523	43532	GAA - CY 2019	P	2,000.00		2000	Construction of Water Supply System

**BENJAMIN G. BUITRE, JR.**  
Engineer IV  
Head, Procurement

**MARILOU N. LACUNA**  
Engineer V  
BAC Chairman

**VIRGILIO C. EDUARTE, CESO IV**  
Regional Director