



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

BOHOL 2ND

DISTRICT ENGINEERING OFFICE

Regional Office VII

Ubay, Bohol

Indicative Annual Procurement Plan for FY 2020 (CIVIL WORKS)

Code (PAP)	Procurement Program/Project	PMO/ End- User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/ Project)
					Advertisement/Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
1	001: Ensure Safe and Reliable National Road System: Asset Preservation- Preventive Maintenance- Secondary Roads- Preventive Maintenance of Road Tagbilaran North Road - K0087+442- K0098+995	Bohol II DEO	Yes	Competitive Bidding	15/10/2019	04/11/2019	1/13/2020	1/15-17/2020	GoP	14,761,000.00	-	14,761,000.00	Slab Replacement
2	001: Ensure Safe and Reliable National Road System: Asset Preservation- Preventive Maintenance- Secondary Roads- Preventive Maintenance of Road Tagbilaran North Road - K0101+408 - K0110+901	Bohol II DEO	Yes	Competitive Bidding	15/10/2019	04/11/2019	1/13/2020	1/15-17/2020	GoP	3,616,000.00	-	3,616,000.00	Slab Replacement
3	001: Ensure Safe and Reliable National Road System: Asset Preservation- Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Secondary Road Loay Interior Road- K0139+240 - K0139+300	Bohol II DEO	Yes	Competitive Bidding	15/10/2019	04/11/2019	1/13/2020	1/15-17/2020	GoP	300,000.00	-	300,000.00	Construction of Road Slope Protection Structure
4	001: Ensure Safe and Reliable National Road System: Asset Preservation- Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Road Sagbayan Danao Road - K0090+223 - K0090+310	Bohol II DEO	Yes	Competitive Bidding	15/10/2019	04/11/2019	1/13/2020	1/15-17/2020	GoP	5,090,000.00	-	5,090,000.00	Construction of Road Slope Protection Structure

5	001: Ensure Safe and Reliable National Road System: Asset Preservation- Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Road Sagbayan Danao Road - K0084+K0090 - K0084+775	Bohol II DEO	Yes	Competitive Bidding	15/10/2019	04/11/2019	1/13/2020	1/15-17/2020	GoP	910,000.00	-	910,000.00	Construction of Road Slope Protection Structure
6	001: Ensure Safe and Reliable National Road System: Asset Preservation- Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Road Sagbayan Danao Road - K0077+(-050) - K0082+573	Bohol II DEO	Yes	Competitive Bidding	15/10/2019	04/11/2019	1/13/2020	1/15-17/2020	GoP	3,570,000.00	-	3,570,000.00	Construction of Road Slope Protection Structure
7	001: Ensure Safe and Reliable National Road System: Asset Preservation- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Secondary Roads Tagbilaran North Road (Tagbilaran-Jetafe Sect.) (S00146BH) Chainage 3-Chainage 154	Bohol II DEO	Yes	Competitive Bidding	15/10/2019	04/11/2019	1/13/2020	1/15-17/2020	GoP	5,608,000.00	-	5,608,000.00	Concrete Reconstruction Slab with Drainage
8	001: Ensure Safe and Reliable National Road System: Asset Preservation- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads Loay Interior Road - K0122+(-037)- K0122+642	Bohol II DEO	Yes	Competitive Bidding	15/10/2019	04/11/2019	1/13/2020	1/15-17/2020	GoP	25,331,000.00	-	25,331,000.00	Concrete Reconstruction Slab with Drainage
9	001: Ensure Safe and Reliable National Road System: Asset Preservation- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads Loay Interior Road - K0139+582 - K0139+765	Bohol II DEO	Yes	Competitive Bidding	15/10/2019	04/11/2019	1/13/2020	1/15-17/2020	GoP	6,797,000.00	-	6,797,000.00	Concrete Reconstruction Slab with Drainage
10	001: Ensure Safe and Reliable National Road System: Asset Preservation- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads - Tagbilaran North Road - K0122+116 - K0116+005	Bohol II DEO	Yes	Competitive Bidding	15/10/2019	04/11/2019	1/13/2020	1/15-17/2020	GoP	28,488,000.00	-	28,488,000.00	Concrete Reconstruction Slab with Drainage

11	001: Ensure Safe and Reliable National Road System: Asset Preservation- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads Sagbayan Danao Road - K0086+123 - K0088+000	Bohol II DEO	Yes	Competitive Bidding	15/10/2019	04/11/2019	1/14/2020	1/16-17/2020	GoP	34,283,000.00	-	34,283,000.00	Concrete Reconstruction Slab with Drainage
12	001: Ensure Safe and Reliable National Road System- Network Development- Off Carriageway Improvement- Secondary Roads Loay Interior Road- K0126+064 - K0127+491	Bohol II DEO	Yes	Competitive Bidding	18/10/2019	07/11/2019	1/14/2020	1/16-17/2020	GoP	22,889,000.00	-	22,889,000.00	Shoulder Paving
13	001: Ensure Safe and Reliable National Road System- Network Development- Off Carriageway Improvement- Secondary Roads Loay Interior Road - K0147+621 - K0148+000	Bohol II DEO	Yes	Competitive Bidding	18/10/2019	07/11/2019	1/14/2020	1/16-17/2020	GoP	6,272,000.00	-	6,272,000.00	Shoulder Paving
14	001: Ensure Safe and Reliable National Road System- Network Development- Off Carriageway Improvement- Secondary Roads Tagbilaran North Road (Tagbilaran-Jetafe Sect.) K0062+340 - K0062+436	Bohol II DEO	Yes	Competitive Bidding	18/10/2019	07/11/2019	1/14/2020	1/16-17/2020	GoP	1,540,000.00	-	1,540,000.00	Shoulder Paving
15	001: Ensure Safe and Reliable National Road System- Network Development- Off Carriageway Improvement- Secondary Roads Tagbilaran North Road - K0067+616 - K0070+900	Bohol II DEO	Yes	Competitive Bidding	18/10/2019	07/11/2019	1/14/2020	1/16-17/2020	GoP	49,563,000.00	-	49,563,000.00	Shoulder Paving
16	001: Ensure Safe and Reliable National Road System- Network Development- Off Carriageway Improvement- Secondary Roads Tagbilaran North Road - K0083+553 - K0084+000	Bohol II DEO	Yes	Competitive Bidding	18/10/2019	07/11/2019	1/14/2020	1/16-17/2020	GoP	7,282,000.00	-	7,282,000.00	Shoulder Paving
17	001: Ensure Safe and Reliable National Road System- Network Development- Off Carriageway Improvement- Secondary Roads Tagbilaran East Road - K0125+038 - K0130+000	Bohol II DEO	Yes	Competitive Bidding	18/10/2019	07/11/2019	1/14/2020	1/16-17/2020	GoP	57,358,000.00	-	57,358,000.00	Shoulder Paving

18	001: Ensure Safe and Reliable National Road System- Network Development- Off Carriageway Improvement- Secondary Roads Tagbilaran East Road - K0140+226 - K0145+000	Bohol II DEO	Yes	Competitive Bidding	18/10/2019	07/11/2019	1/14/2020	1/16-17/2020	GoP	39,571,000.00	-	39,571,000.00	Shoulder Paving
19	001: Ensure Safe and Reliable National Road System- Network Development- Off Carriageway Improvement- Secondary Roads Carmen Sagbayan Bacani Road - K0177+500 - K0180+000	Bohol II DEO	Yes	Competitive Bidding	18/10/2019	07/11/2019	1/14/2020	1/16-17/2020	GoP	23,354,000.00	-	23,354,000.00	Shoulder Paving
20	001: Ensure Safe and Reliable National Road System- Network Development- Off Carriageway Improvement- Secondary Roads Tagbilaran North Road (Tagbilaran-Jetafe Sect.) - K0073+029 - K0076+941	Bohol II DEO	Yes	Competitive Bidding	18/10/2019	07/11/2019	1/14/2020	1/16-17/2020	GoP	60,262,000.00	-	60,262,000.00	Shoulder Paving
21	001: Ensure Safe and Reliable National Road System- Network Development- Off Carriageway Improvement- Secondary Roads Tagbilaran North Road Tagbilaran North Road (Tagbilaran Jetafe Sect.) K0101+329 - K0112+116	Bohol II DEO	Yes	Competitive Bidding	18/10/2019	07/11/2019	1/15/2020	1/20-22/2020	GoP	31,855,000.00	-	31,855,000.00	Shoulder Paving
22	001: Ensure Safe and Reliable National Road System- Network Development- Off Carriageway Improvement- Secondary Roads Carmen- Sagbayan- Bacani Road- K0183+002- K0189+155	Bohol II DEO	Yes	Competitive Bidding	21/10/2019	10/11/2019	1/15/2020	1/20-22/2020	GoP	76,238,000.00	-	76,238,000.00	Shoulder Paving
23	001: Ensure Safe and Reliable National Road System- Network Development- Off Carriageway Improvement- Secondary Roads Loay Interior Road- K0128+392 - K0137+958	Bohol II DEO	Yes	Competitive Bidding	21/10/2019	10/11/2019	1/15/2020	1/20-22/2020	GoP	67,014,000.00	-	67,014,000.00	Shoulder Paving
24	001: Ensure Safe and Reliable National Road System- Network Development- Off Carriageway Improvement- Tertiary Roads Sagbayan- Danao Road - K0086+000 - K0087+019	Bohol II DEO	Yes	Competitive Bidding	21/10/2019	10/11/2019	1/15/2020	1/20-22/2020	GoP	15,094,000.00	-	15,094,000.00	Shoulder Paving
25	001: Ensure Safe and Reliable National Road System- Network Development- Off Carriageway Improvement- Tertiary Roads Sagbayan- Danao Road - K0090+000 - K0098+230	Bohol II DEO	Yes	Competitive Bidding	21/10/2019	10/11/2019	1/15/2020	1/20-22/2020	GoP	31,567,000.00	-	31,567,000.00	Shoulder Paving

26	001: Ensure Safe and Reliable National Road System- Network Development- Road Widening- Secondary Roads Tagbilaran North Road - K0113+118 - K0113+531	Bohol II DEO	Yes	Competitive Bidding	21/10/2019	10/11/2019	1/15/2020	1/20-22/2020	GoP	16,561,000.00	-	16,561,000.00	Road Widening
27	001: Ensure Safe and Reliable National Road System- Network Development- Road Widening- Secondary Roads Tagbilaran North Road - K0059+199 - K0060+747	Bohol II DEO	Yes	Competitive Bidding	21/10/2019	10/11/2019	1/15/2020	1/20-22/2020	GoP	52,491,000.00	-	52,491,000.00	Road Widening
28	001: Ensure Safe and Reliable National Road System- Network Development- Road Widening- Secondary Roads Ubay By-Pass Road K0137+(-067)- K0137+351	Bohol II DEO	Yes	Competitive Bidding	21/10/2019	10/11/2019	1/15/2020	1/20-22/2020	GoP	16,682,000.00	-	16,682,000.00	Road Widening
29	002 : Protect Lives and Properties Against Major Floods Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Daet River Control	Bohol II DEO	Yes	Competitive Bidding	21/10/2019	10/11/2019	1/15/2020	1/20-22/2020	GoP	10,000,000.00	-	10,000,000.00	Construction of Flood Mitigation Structure
30	002 : Protect Lives and Properties Against Major Floods Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Cambagan River Control	Bohol II DEO	Yes	Competitive Bidding	21/10/2019	10/11/2019	1/15/2020	1/20-22/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of Flood Mitigation Structure
31	002 : Protect Lives and Properties Against Major Floods Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Cambangay River Control (LIR- Cambangay Br.)	Bohol II DEO	Yes	Competitive Bidding	21/10/2019	10/11/2019	1/16/2020	1/21-23/2020	GoP	20,000,000.00	-	20,000,000.00	Construction of Flood Mitigation Structure
32	002 : Protect Lives and Properties Against Major Floods Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Camambagan River Control	Bohol II DEO	Yes	Competitive Bidding	21/10/2019	10/11/2019	1/16/2020	1/21-23/2020	GoP	800,000.00	-	800,000.00	Construction of Flood Mitigation Structure
33	002 : Protect Lives and Properties Against Major Floods Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Silito School Site, Pob. Sagbayan-Brgy. San Ramon Flood Control	Bohol II DEO	Yes	Competitive Bidding	21/10/2019	10/11/2019	1/16/2020	1/21-23/2020	GoP	30,000,000.00	-	30,000,000.00	Construction of Drainage Structure

34	002 : Protect Lives and Properties Against Major Floods Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Malibog River Control, Dagohoy	Bohol II DEO	Yes	Competitive Bidding	23/10/2019	12/11/2019	1/16/2020	1/21-23/2020	GoP	20,000,000.00	-	20,000,000.00	Construction of Drainage Structure
35	002 : Protect Lives and Properties Against Major Floods Construction/Maintenance of Flood Mitigation Structures and Drainage Systems Brgy. Bonbon, Clarin Seawall	Bohol II DEO	Yes	Competitive Bidding	23/10/2019	12/11/2019	1/16/2020	1/21-23/2020	GoP	20,000,000.00	-	20,000,000.00	Construction of Dike
36	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Centro Cabasakan-Sitio Kauswagan (FFF) road in Brgy. Cabasakan Leading to Agri Tourism Site, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	23/10/2019	12/11/2019	1/16/2020	1/21-23/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
37	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Concreting of Access Road at Brgy. Bugaon Leading to Cacabda EcoTourism Area	Bohol II DEO	Yes	Competitive Bidding	23/10/2019	12/11/2019	1/16/2020	1/21-23/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
38	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of JCT. TNR, San Agustin, Talibon-Sito Luy-a Leading to Pres. Carlos P. Garcia Ancestral Park, Crocodile Park, Docking Area and Wil Pig Park, Talibon, Bohol, 4.000kms.	Bohol II DEO	Yes	Competitive Bidding	23/10/2019	12/11/2019	1/16/2020	1/21-23/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
39	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of Road to Sitio Itaya, San Pascual Leading to Cambugsay Healing Hills, Ubay, Bohol, 2.500 kms.	Bohol II DEO	Yes	Competitive Bidding	23/10/2019	12/11/2019	1/16/2020	1/21-23/2020	GoP	62,500,000.00	-	62,500,000.00	Construction of Concrete Road

40	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of Road to Link Brgys. Pinamgo, Suba and Busalian Including Drainage, Bien Unido and Talibon, Bohol, 2.000 kms.	Bohol II DEO	Yes	Competitive Bidding	23/10/2019	12/11/2019	1/16/2020	1/21-23/2020	GoP	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
41	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of Cambansag-Cansague Sur Brgy. Road Leading to Cantjong Cave, San Isidro, Bohol, 5.620kms.	Bohol II DEO	Yes	Competitive Bidding	23/10/2019	12/11/2019	1/21/2020	1/23-24/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
42	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of Panab-an, Poblacion- Sto. Tomas (via Kinan-oan) Road Leading to Batungay Cave and Twin Peak, Trinidad, Bohol, 6.155kms.	Bohol II DEO	Yes	Competitive Bidding	23/10/2019	12/11/2019	1/21/2020	1/23-24/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
43	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of Road to Calanggaman, Ubay Leading to Philippine Coconut Authority, Ubay, Bohol, 3.2kms.	Bohol II DEO	Yes	Competitive Bidding	23/10/2019	12/11/2019	1/21/2020	1/23-24/2020	GoP	80,000,000.00	-	80,000,000.00	Construction of Concrete Road
44	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of Humay-Humay to Purok 7 Pangpang Road Leading to NorthEastern Paradise Beach Resort, Pangpang, Ubay, Bohol, 8.0km	Bohol II DEO	Yes	Competitive Bidding	23/10/2019	12/11/2019	1/21/2020	1/23-24/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road

45	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of National Road Leading to Barangay Sentinel White Beach, Sentinel, Ubay, Bohol, 2.5km	Bohol II DEO	Yes	Competitive Bidding	23/10/2019	12/11/2019	1/21/2020	1/23-24/2020	GoP	62,500,000.00	-	62,500,000.00	Construction of Concrete Road
46	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of JCT. TER Mabuhay-Gabi-Bayongan-Camanaga Road Leading to Bayongan Dam, Including Drainage, 14.950kms.	Bohol II DEO	Yes	Competitive Bidding	23/10/2019	12/11/2019	1/21/2020	1/23-24/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
47	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of San Miguel- Bayongan-Bullis-Mabuhay (Ubay) Road Access to Danao Adventure Park, Ubay and San Miguel, Bohol, 16.725kms.	Bohol II DEO	Yes	Competitive Bidding	23/10/2019	12/11/2019	1/21/2020	1/23-24/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
48	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of San Agustin- Magsaysay-Kauswagan-Diis (Trinidad)-Candiis, San Carlos-Magtanglang (Danao) Leading to Danao Adventure Park, Trinidad and Danao, Bohol, 20.000kms.	Bohol II DEO	Yes	Competitive Bidding	23/10/2019	12/11/2019	1/21/2020	1/23-24/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road

49	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of San Isidro, Talibon Brgy. Road-Nueva Esperanza, Bien Unido, Brgy. Road Leading to Bien Unido Double Barrier Reef and Dive Camp Site, Bien Unido and Talibon, 3.000kms.	Bohol II DEO	Yes	Competitive Bidding	23/10/2019	12/11/2019	1/21/2020	1/23-24/2020	GoP	75,000,000.00	-	75,000,000.00	Construction of Concrete Road
50	Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of Pitogo- Aguining Provincial Road Leading to Visayas Breeze Beach Resort and Fish Sanctuary, Pres. C.P. Garcia, Bohol, 8.000kms.	Bohol II DEO	Yes	Competitive Bidding	23/10/2019	12/11/2019	1/21/2020	1/23-24/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
51	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of Popoo-Tugas Provincial Road Leading to Tilmobo Cave, Pres. C.P. Garcia, Bohol, 13.000kms.	Bohol II DEO	Yes	Competitive Bidding	28/10/2019	18/11/2019	1/22/2020	1/23-24/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
52	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of Cantores Brgy. Road Leading to Cantores Shrine, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	28/10/2019	18/11/2019	1/22/2020	1/23-24/2020	GoP	62,500,000.00	-	62,500,000.00	Construction of Concrete Road
53	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of Magkaya Brgy. Road Leading to Matimig Falls, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	28/10/2019	18/11/2019	1/22/2020	1/23-24/2020	GoP	62,500,000.00	-	62,500,000.00	Construction of Concrete Road

54	Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of JCT. TNR. Sto. Nino to Sitio Suwa, Sikatuna Brgy. Road Leading to Beracha Inland Resort, Talibon, Bohol, 2.000kms.	Bohol II DEO	Yes	Competitive Bidding	28/10/2019	18/11/2019	1/22/2020	1/23-24/2020	GoP	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
55	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of JCT. TNR. Sitio Namong to Sitio Baas, Bagacay Brgy. Road Leading to Barakuda King Beach Resort, Talibon, Bohol, 3.030kms.	Bohol II DEO	Yes	Competitive Bidding	28/10/2019	18/11/2019	1/22/2020	1/23-24/2020	GoP	75,750,000.00	-	75,750,000.00	Construction of Concrete Road
56	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of JCT. TNR San Jose to San Isidro Brgy. Road Leading to Boardwalk, Talibon, Bohol, 2.500kms.	Bohol II DEO	Yes	Competitive Bidding	28/10/2019	18/11/2019	1/22/2020	1/23-24/2020	GoP	75,000,000.00	-	75,000,000.00	Construction of Concrete Road
57	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of Suba Brgy. Road Leading to Nicho's Resort, Jao, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	28/10/2019	18/11/2019	1/22/2020	1/23-24/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
58	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement og Bogtongbod-Caluwasan Barangay Road Leading to Caluwasan Spring, Caluwasan, Clarin, Bohol, 3.000kms.	Bohol II DEO	Yes	Competitive Bidding	28/10/2019	18/11/2019	1/22/2020	1/23-24/2020	GoP	75,000,000.00	-	75,000,000.00	Construction of Concrete Road

59	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of ANR San Miguel to Sta. Ana, Concepcion Brgy. Road Leading to Highland Tourist Site, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	28/10/2019	18/11/2019	1/22/2020	1/23-24/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
60	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of Cabatuan Brgy. Road Leading to Village/Community Tour, Sitio Rowena Heights, Danao, Bohol, 2.100kms.	Bohol II DEO	Yes	Competitive Bidding	28/10/2019	18/11/2019	1/22/2020	1/23-24/2020	GoP	52,500,000.00	-	52,500,000.00	Construction of Concrete Road
61	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of Nahud Brgy. Road Leading to Hibale Highland Tourism and Ricefield Terraces, Danao, Bohol, 2.000kms.	Bohol II DEO	Yes	Competitive Bidding	28/10/2019	18/11/2019	1/24/2020	1/27-29/2020	GoP	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
62	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of Dagohoy- Caluasan Road/ Bagumbayan- Estaca Road Leading to Danao Adventure Park, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	28/10/2019	18/11/2019	1/24/2020	1/27-29/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
63	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of Mandawa to Liberty Brgy. Road Leading to Bien Unido Double Barrier Reef and Dive Camp Site, Bien Unido, Bohol	Bohol II DEO	Yes	Competitive Bidding	31/10/2019	20/11/2019	1/24/2020	1/27-29/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road

64	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of Sitio Cogon-Virador Hill-Buyog-Campao Oriental Barangay Road Leading to Virador Viewing Site, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	31/10/2019	20/11/2019	1/24/2020	1/27-29/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
65	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Concreting of of Biabas Br. And Pasanan Br., Approaches along Ondol-Imelda road Leading to Amulat Beach, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	31/10/2019	20/11/2019	1/24/2020	1/27-29/2020	GoP	10,750,000.00	-	10,750,000.00	Construction of Concrete Road
66	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of Katipunan (Alicia) - JCT. (LIR) Mahayag (San Miguel) Road Access to Adventure Park, Dagohoy and San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	31/10/2019	20/11/2019	1/24/2020	1/27-29/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
67	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Concreting of JCT (LIR) Camanaga-Capayas-Tomoc- Road Leading to Bayongan Dam, Mansanao Hill Top and Langgam Cave, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	31/10/2019	20/11/2019	1/24/2020	1/27-29/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
68	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations JCT. Brgy. San Agustin National Road to Ipil River Leading to CPG Ancestral Park and River Tour Docking Area, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	31/10/2019	20/11/2019	1/24/2020	1/27-29/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road

69	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Rehabilitation/Improvement of Cabul-an Island Circumferential Road, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	31/10/2019	20/11/2019	1/24/2020	1/27-29/2020	GoP	68,250,000.00	-	68,250,000.00	Construction of Concrete Road
70	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Concreting of Sweetland Road Leading to Kalayugan Beach 2.19kms.	Bohol II DEO	Yes	Competitive Bidding	31/10/2019	20/11/2019	1/24/2020	1/27-29/2020	GoP	54,750,000.00	-	54,750,000.00	Construction of Concrete Road
71	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Concreting of Overland Brgy. Road Leading to Mr. Kampaningaw 2.012kms.	Bohol II DEO	Yes	Competitive Bidding	31/10/2019	20/11/2019	1/27/2020	1/29-31/2020	GoP	50,300,000.00	-	50,300,000.00	Construction of Concrete Road
72	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Concreting of Anonang Brgy. Road Leading to Great Wall of Bohol 1.91kms.	Bohol II DEO	Yes	Competitive Bidding	04/11/2019	24/11/2019	1/27/2020	1/29-31/2020	GoP	47,750,000.00	-	47,750,000.00	Construction of Concrete Road
73	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of Catigbian-Clarín via Bogtongbod road (Clarín Side) connecting Cortes-Balilihan-Catigbian-Macaas Road and Clarín Sagbayan-Carmen Road in Support to Agri-Business Industry, Clarín, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/11/2019	24/11/2019	1/27/2020	1/29-31/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road

74	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of San Miguel-Tomoc-Getafe Road connecting Loay Interior Road and Carmen-Sierra Bullones-Pilar-Alicia Road in Support to Furnitures and AgriBusiness Industries, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/11/2019	24/11/2019	1/27/2020	1/29-31/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
75	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Improvement of Poblacion, Buenavista-Bonotbonot-Tiguman-Overland Road connecting Tagbilaran North Road and Danao-Getafe Road in Support of AgriBusiness Industry, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/11/2019	24/11/2019	1/27/2020	1/29-31/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
76	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of Cabulao, Mabini-Ilihan, Ubay Road (Ubay Side) connecting Tagbilaran East Road and Cabulao-Mabini Road in Support to AgriBusiness Industry, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/11/2019	24/11/2019	1/27/2020	1/29-31/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
77	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of Katipunan (Alicia)-JCT. (LIR) Mahayag (San Miguel) Road (San Miguel Side) connecting Loay Interior Road and Carmen-Sierra Bullones-Pilar-Alicia Road In Support of Agri-Business Industry, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/11/2019	24/11/2019	1/27/2020	1/29-31/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road

78	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of Mabuhay (Ubay)-Bullis-Bayongan-San Miguel Road connecting Loay Interior Road and Tagbilaran East Road in supports to Furniture and AgriBusiness Industries, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/11/2019	24/11/2019	1/27/2020	1/29-31/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
79	Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of Bagumbayan-Estaca (Pilar)- Caluasan- Dagohoy Road connecting Loay Interior Road and Carmen-Sierra Bullones-Pilar-Alicia Road in support of Furniture and AgriBusiness Industries, Dagohoy, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/11/2019	24/11/2019	1/27/2020	1/29-31/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
80	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Improvement of Barangay Nabuad (National Highway) via Barangay Datag-Barangay Cambitoon Road connecting Tagbilaran North Road to Sagbayan-Getafe Road in Support to Gifts and Housewares Industry, Inabanga, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/11/2019	24/11/2019	1/27/2020	1/29-31/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
81	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of Poblacion-Masonoy-Candungao (Centro) Road Connecting Tagbilaran North Road and Antequera-San Isidro-Libertad Road in Support of Gifts and Housewares Industry, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/11/2019	24/11/2019	1/29/2020	2/3-5/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road

82	Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of Cambansag-Cansague Norte- Cansague Sur-Baunos Road in connecting Tagbilaran North Road and Antequerra-San Isidro-Libertad Road in support of Gifts and Housewares Industry, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/11/2019	24/11/2019	1/29/2020	2/3-5/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
83	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of Barangay Road, Sitio Pawa-Centro-Cabanugan connecting Provincial Road to Provincial Road in Support of Gifts and Housewares Industry, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	04/11/2019	24/11/2019	1/29/2020	2/3-5/2020	GoP	44,250,000.00	-	44,250,000.00	Construction of Concrete Road
84	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Improvement of Cruz-Cantores-Bago Road connecting Tagbilaran North Road to Danao-Getafe Road in Support of AgriBusiness Industry, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	07/11/2019	27/11/2019	1/29/2020	2/3-5/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
85	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Improvement of Dait-Bugaong-Baluarte-Lubang Road connecting Tagbilaran North Road to Danao-Getafe Road in Support of Gifts and Housewares and AgriBusiness Industries, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	07/11/2019	27/11/2019	1/29/2020	2/3-5/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road

86	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Improvement of Lubang- Nueva Montana-Bunga Road connecting Tagbilaran North Road to Danao-Getafe Road in Support of Gifts and Housewares and AgriBusiness Industries, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	07/11/2019	27/11/2019	1/29/2020	2/3-5/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
87	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of Commercial Complex Road connecting Sagbayan-Getafe Road to Danao-Mahayag Provincial Road in Support to AgriBusiness Industry, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	07/11/2019	27/11/2019	1/29/2020	2/3-5/2020	GoP	25,000,000.00	-	25,000,000.00	Construction of Concrete Road
88	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Improvement of Magtangtang-Carbon-Cabatuan Barangay Road connecting Cabatuan Loomweaving Center to Sagbayan-Danao Road in Support of Gifts and Housewares Industry, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	07/11/2019	27/11/2019	1/29/2020	2/3-5/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
89	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Improvement of Cantubod-Dagohoy- Causwagan Barangay Road connecting to Oil Plantation to Danao-Getafe Road in Support of AgriBusiness Industry, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	07/11/2019	27/11/2019	1/29/2020	2/3-5/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road

90	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Improvement of Sto. Nino Barangay Road connecting Palm Oil Plantation to Danao-Sagbayan National Road in Support of AgriBusiness Industry, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	07/11/2019	27/11/2019	1/29/2020	2/3-5/2020	GoP	97,500,000.00	-	97,500,000.00	Construction of Concrete Road
91	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of Talibon Causeway Bypass-from Poblacion-via Barangay San Francisco-Barangay San Jose Road connecting Tagbilaran North Road to JCT. TNR Talibon Road in Support to Furniture and AgriBusiness Industries, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	07/11/2019	27/11/2019	1/30/2020	2/3-5/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
92	Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of Lomangog National Road- Hambabauran-Camalian-Bay-ang Casate Road connecting Marcela Feed Mill to Tagbilaran East Road in Support of AgriBusiness Industry, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/11/2019	02/12/2019	1/30/2020	2/3-5/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
93	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of Caboy-Caluasan and Sitio Dakit Boglongbod-Caluasan Barangay Road connecting Freshwater Farm to National Road in Support of AgriBusiness Industry, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/11/2019	02/12/2019	1/30/2020	2/3-5/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road

94	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of Bonbon Road in Poblacion Norte and Poblacion Centro Brgy. Road leading to Municipla Public Market and National Road in Support of Agri-Business Industry, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/11/2019	02/12/2019	1/30/2020	2/3-5/2020	GoP	25,000,000.00	-	25,000,000.00	Construction of Concrete Road
95	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of Villaflor to Cantoyoc Access Road connecting Nahawan National Road in support of AgriBusiness Industry, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/11/2019	02/12/2019	1/30/2020	2/3-5/2020	GoP	37,500,000.00	-	37,500,000.00	Construction of Concrete Road
96	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of Cabog to Tubod Barangay Road connecting Garcia Livestock Farm to National Road in support of AgriBusiness Industry, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/11/2019	02/12/2019	1/30/2020	2/3-5/2020	GoP	30,000,000.00	-	30,000,000.00	Construction of Concrete Road
97	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Improvement of Salog-Cabasakan-Cagawasan Barangay Road, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/11/2019	02/12/2019	1/30/2020	2/3-5/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
98	003:Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Improvement of Tulang-Cangmundo Barangay Road, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/11/2019	02/12/2019	1/30/2020	2/3-5/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road

99	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Improvement of Barangay Road, Purok Papaya to Centro Masonoy, San Isidro, Bohol, 2.000kms.	Bohol II DEO	Yes	Competitive Bidding	12/11/2019	02/12/2019	1/30/2020	2/3-5/2020	GoP	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
100	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Improvement of Barangay Cangmundo (National Highway)- via Barangay Tomoc-Barangay Poblacion (National Road), Gelafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/11/2019	02/12/2019	1/30/2020	2/3-5/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
101	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Improvement of Tapal Port Diversion Road, Ubay	Bohol II DEO	Yes	Competitive Bidding	12/11/2019	02/12/2019	1/31/2020	2/5-7/2020	GoP	75,000,000.00	-	75,000,000.00	Construction of Concrete Road
102	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Rehabilitation/ Improvement of Lapacan Norte-Anonang Road, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/11/2019	02/12/2019	1/31/2020	2/5-7/2020	GoP	30,000,000.00	-	30,000,000.00	Construction of Concrete Road
103	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Rehabilitation/Improvement of Baluarte-Cawag-PutingBato-Cantomogcad Road, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/11/2019	02/12/2019	1/31/2020	2/5-7/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road

104	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Rehabilitation/Improvement of Baluarte-Cantuba-Cangawa Road, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/11/2019	02/12/2019	1/31/2020	2/5-7/2020	GoP	75,000,000.00	-	75,000,000.00	Construction of Concrete Road
105	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Rehabilitation/Improvement of Lusong-Cambos-oc Road, Buenavista, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/11/2019	02/12/2019	1/31/2020	2/5-7/2020	GoP	64,500,000.00	-	64,500,000.00	Construction of Concrete Road
106	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Rehabilitation/Improvement of Bantuan-Bago Road, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/11/2019	02/12/2019	1/31/2020	2/5-7/2020	GoP	56,250,000.00	-	56,250,000.00	Construction of Concrete Road
107	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of Campao Oriental-Buyog Barangay Road, Getafe, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/11/2019	02/12/2019	1/31/2020	2/5-7/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
108	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of JCT, National Road Barangay Camanaga-Bayongan Dam- JCT, Provincial Road, Brgy. Bayongan Dam, Marcela Farm and Ubay Stock Farm, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/11/2019	02/12/2019	1/31/2020	2/5-7/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road

109	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of JCT. National Road Barangay Hagbuyo- JCT. Provincial Road, Brgy. Cambangay Norte Leading to Bayongan Dam, Marcela Farm and Ubay Stock Farm, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/11/2019	02/12/2019	1/31/2020	2/5-7/2020	GoP	49,250,000.00	-	49,250,000.00	Construction of Concrete Road
110	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of JCT. Provincial Road Barangay Garcia-Brgy. Cabangahan Road, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/11/2019	02/12/2019	1/31/2020	2/5-7/2020	GoP	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
111	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of JCT. Provincial Road Barangay Poblacion-J. Almedilla Mun. Road, San Miguel, Bohol	Bohol II DEO	Yes	Competitive Bidding	12/11/2019	02/12/2019	02/03/2020	2/10-12/2020	GoP	30,000,000.00	-	30,000,000.00	Construction of Concrete Road
112	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of San Vicente Farm to Market Road	Bohol II DEO	Yes	Competitive Bidding	12/11/2019	02/12/2019	02/03/2020	2/10-12/2020	GoP	27,500,000.00	-	27,500,000.00	Construction of Concrete Road
113	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Danao- Getafe National Road JCT. to Sto. Carlos (Proper) Barangay Road Leading to Palm Oil Tree Plantation, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	18/11/2019	08/12/2019	02/03/2020	2/10-12/2020	GoP	25,000,000.00	-	25,000,000.00	Construction of Concrete Road

114	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Danao- Getafe National Road JCT. to Remedios Barangay Road to Danao Mahayag Provincial Road Leading to Palm Oil Tree Plantation, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	18/11/2019	08/12/2019	02/03/2020	2/10-12/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
115	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of Ilihan JCT. National Highway- Villa Teresita- Gov. Boyles- Buenavista to Sto. Nino National Road, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	18/11/2019	08/12/2019	02/03/2020	2/10-12/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
116	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of Calanggaman National Highway-Palayang Bayan-Benliw-Provincial Road, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	18/11/2019	08/12/2019	02/03/2020	2/10-12/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
117	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of JCT. National Road-Bood-Katipunan-Katarungan JCT. Provincial Road	Bohol II DEO	Yes	Competitive Bidding	18/11/2019	08/12/2019	02/03/2020	2/10-12/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
118	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of JCT. National Highway Calanggaman-Bay-ang Norte via NFA Warehouse and Office	Bohol II DEO	Yes	Competitive Bidding	18/11/2019	08/12/2019	02/03/2020	2/10-12/2020	GoP	71,250,000.00	-	71,250,000.00	Construction of Concrete Road

119	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of Brgy. Road Nueva Estrella-Puerto San Pedro Leading to Tourism Site and connecting Provincial Road, Bien Unido, Bohol	Bohol II DEO	Yes	Competitive Bidding	18/11/2019	08/12/2019	02/03/2020	2/10-12/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
120	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of Brgy. Road Tuboran Leading to Provincial Road, Bien Unido, Bohol	Bohol II DEO	Yes	Competitive Bidding	18/11/2019	08/12/2019	02/03/2020	2/10-12/2020	GoP	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
121	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Concreting of Brgy. Road Mandawa Leading to Provincial Road, Bien Unido, Bohol	Bohol II DEO	Yes	Competitive Bidding	18/11/2019	08/12/2019	02/04/2020	2/11-13/2020	GoP	75,000,000.00	-	75,000,000.00	Construction of Concrete Road
122	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Access Road Leading to Barangay Tapal White Beach, Brgy. Tapal, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	18/11/2019	08/12/2019	02/04/2020	2/11-13/2020	GoP	37,500,000.00	-	37,500,000.00	Construction of Concrete Road
123	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Access Road Leading to Tontunan Highland Brgy. Tontunan and Brgy. Tubod, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	27/11/2019	17/12/2019	02/04/2020	2/11-13/2020	GoP	45,000,000.00	-	45,000,000.00	Construction of Concrete Road

124	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Cantoyoc Brgy. Road Leading to Binaliw Falls, Brgy. Cantoyoc and Brgy. Nahawan, Clarin, Bohol	Bohol II DEO	Yes	Competitive Bidding	27/11/2019	17/12/2019	02/04/2020	2/11-13/2020	GoP	27,500,000.00	-	27,500,000.00	Construction of Concrete Road
125	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Access Road Road Leading to Kilab-Kilab Falls, Brgy. Poblacion, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	27/11/2019	17/12/2019	02/04/2020	2/11-13/2020	GoP	5,000,000.00	-	5,000,000.00	Construction of Concrete Road
126	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Hinlayagan Ilaya-Banlasan-San Isidro Road Leading to Kawasan Falls, Brgy. Hinlayagan Ilaya, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	27/11/2019	17/12/2019	02/04/2020	2/11-13/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
127	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations M. Cabiguhan-Kinan-oan-Kauswagan-Dilis (Trinidad)- Candlis, San Carlos-Maglangtang Danao Adventure Park, Brgy. Kauswagan, Trinidad, Bohol	Bohol II DEO	Yes	Competitive Bidding	27/11/2019	17/12/2019	02/04/2020	2/11-13/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
128	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Poblacion to Sitio Catoogan Candungao Brgy. Road Leading to Candungao Peak Tourism Site, Brgy. Poblacion, San Isidro, Bohol	Bohol II DEO	Yes	Competitive Bidding	27/11/2019	17/12/2019	02/04/2020	2/11-13/2020	GoP	71,425,000.00	-	71,425,000.00	Construction of Concrete Road

129	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Taming Brgy. Road Leading to Grand Canyon View of Danao Adventure Park, Brgy. Taming, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	27/11/2019	17/12/2019	02/04/2020	2/11-13/2020	GoP	20,000,000.00	-	20,000,000.00	Construction of Concrete Road
130	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Taming to Villa Anunciado Road Leading to Highland Tourism including Bridge, Brgy. Taming, Danao, Bohol, 5.000kms.	Bohol II DEO	Yes	Competitive Bidding	02/12/2019	23/12/2019	02/04/2020	2/11-13/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
131	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Improvement of Sta. Fe Brgy. Road Leading to Danao Adventure Park, Danao, Bohol, 4.000kms.	Bohol II DEO	Yes	Competitive Bidding	02/12/2019	23/12/2019	02/05/2020	2/12-14/2020	GoP	85,575,000.00	-	85,575,000.00	Construction of Concrete Road
132	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Declared Tourism Destinations Danao-Sagbayan Road JCT. to Sto. Nino to Magtanglang Barangay Road Leading to Danao Adventure Park, Danao, Bohol	Bohol II DEO	Yes	Competitive Bidding	02/12/2019	23/12/2019	02/05/2020	2/12-14/2020	GoP	94,500,000.00	-	94,500,000.00	Construction of Concrete Road
133	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Seaports Improvement of Access Road to Ubay Port via Reclamation Area including Bridge, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	02/12/2019	23/12/2019	02/05/2020	2/12-14/2020	GoP	80,000,000.00	-	80,000,000.00	Construction of Concrete Road

134	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Seaports Improvement of Access Road Leading to Tapal Wharf via Road to Palayan ng Bayan- Brgys. Imelda- Benliuw, Ubay, Bohol	Bohol II DEO	Yes	Competitive Bidding	02/12/2019	23/12/2019	02/05/2020	2/12-14/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
135	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Seaports Improvement of Access Road Leading to Port via Brgy. San Jose- Brgy. San Francisco- Reviles St., Brgy. Poblacion, Talibon, Bohol	Bohol II DEO	Yes	Competitive Bidding	02/12/2019	23/12/2019	02/05/2020	2/12-14/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
136	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Improvement of JCT. LIR Mahayag (San Miguel)- Danao Road Leading to Danao Adventure Park, including Bridges, 15.085kms.	Bohol II DEO	Yes	Competitive Bidding	02/12/2019	23/12/2019	02/05/2020	2/12-14/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
137	003: Convergence and Special Support Program - Construction/Improvement of Access Road Leading to Trades, Industries and Economic Zones Improvement of Lapacan Sur (Inabanga) - Magtangtang (Danao) Road Leading to Danao Adventure Park, including Bridge	Bohol II DEO	Yes	Competitive Bidding	02/12/2019	23/12/2019	02/05/2020	2/12-14/2020	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road