

Republic of the Philippines
Department of Public Works and Highways

**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
					Advertiser/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
1	001	Asset Preservation Program - Preventive Maintenance - Secondary Roads Nueva Ecija - Pangasinan Rd. K0150+000 - K0150+300	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/22/2020 to 09/28/2020	10/12/2020	01/15/2021	01/28/2021		BP FY 2021	548,000.00		548,000.00	Asphalt Overlay
2	001	Asset Preservation Program - Preventive Maintenance - Secondary Roads Nueva Ecija-Pangasinan R.J - K0144 + 000 - K0145 + 000, K0148 + 850 - K0149 + 034, K0154 + 000 - K0154 + 914, K0155 + 555 - K0156 + 000	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/22/2020 to 09/28/2020	10/12/2020	01/15/2021	01/28/2021		BP FY 2021	22,133,000.00		22,133,000.00	Asphalt Overlay
3	001	Asset Preservation Program - Preventive Maintenance - Secondary Roads Nueva Ecija-Pangasinan R.J - K0159 + 368 - K0159 + 785, K0167 + 000 - K0167 + 519, K0169 + 313 - K0169 + 871	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/22/2020 to 09/28/2020	10/12/2020	01/15/2021	01/28/2021		BP FY 2021	13,111,000.00		13,111,000.00	Asphalt Overlay
4	001	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Sta Rosa-Tarlac Rd - K0113 + 000 - K0119 + 361	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/22/2020 to 09/28/2020	10/12/2020	01/15/2021	01/28/2021		BP FY 2021	15,000,000.00		15,000,000.00	Reconstruction to Concrete Pavement

PREPARED BY:

JUN P. MANA
Engineer II
Head, BAC Secretariat

SUBMITTED BY:

DIONISIO B. MATIAS
Administrative Officer V
BAC Chairman

APPROVED:

GERARDO M. MANA
District Engineer

Republic of the Philippines
Department of Public Works and Highways

**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertiser/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
5	001	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Secondary Roads Nueva Ecija-Pangasinan RJ - KO139 + 703 - KO140 + 000, KO152 + 000 - KO152 + 068	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/22/2020 to 09/28/2020	10/12/2020	01/15/2021	01/28/2021	BP FY 2021	15,000,000.00		15,000,000.00	Reconstruction to Concrete Pavement
6	001	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Cabanatuan City-Carmen Rd - KO130 + 795 - KO131 + 000	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/22/2020 to 09/28/2020	10/12/2020	01/15/2021	01/28/2021	BP FY 2021	9,849,000.00		9,849,000.00	Reconstruction to Concrete Pavement
7	001	Asset Preservation - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary Roads Sta Rosa-Tarlac Rd - KO113 + 031 - KO118 + 386	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/22/2020 to 09/28/2020	10/12/2020	01/15/2021	01/28/2021	BP FY 2021	14,000,000.00		14,000,000.00	Construction of Drainage Structures along Road
8	001	Asset Preservation - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads Nueva Ecija-Pangasinan RJ - KO139 + 000 - KO140 + 000	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/22/2020 to 09/28/2020	10/12/2020	01/15/2021	01/28/2021	BP FY 2021	15,000,000.00		15,000,000.00	Construction of Drainage Structures along Road

PREPARED BY:

JUN B. YANA
Engineer II
Head/BAC Secretariat

SUBMITTED BY:

DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman

APPROVED:

~~GERARDO V. GUZMAN~~
District Engineer

Republic of the Philippines
Department of Public Works and Highways

**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	001	Network Development Program - Construction of By-Pass and Diversion Roads Aliaga - Guimba Diversion Road, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/22/2020 to 09/28/2020	10/12/2020	01/15/2021	01/28/2021	BP FY 2021	50,000,000.00		50,000,000.00	Reconstruction to Concrete Pavement
10	001	Network Development Program - Construction of By-Pass and Diversion Roads San Roque - Bacayao Road, Guimba By-Pass, Package 2, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/22/2020 to 09/28/2020	10/12/2020	01/15/2021	01/28/2021	BP FY 2021	11,000,000.00		11,000,000.00	Construction of Road Slope Protection Structure
11	001	Network Development Program - Construction of By-Pass and Diversion Roads San Roque - Bacayao Road, Guimba By-Pass, Package 3, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/22/2020 to 09/28/2020	10/12/2020	01/15/2021	01/28/2021	BP FY 2021	60,000,000.00		60,000,000.00	Construction of Road Slope Protection Structure
12	001	Network Development Program - Construction of By-Pass and Diversion Roads Talavera - Licab Diversion Road, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/22/2020 to 09/28/2020	10/12/2020	01/15/2021	01/28/2021	BP FY 2021	50,000,000.00		50,000,000.00	Rehabilitation of Paved Road
13	001	Network Development Program - Construction of By-Pass and Diversion Roads Talavera - Licab Diversion Road, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/22/2020 to 09/28/2020	10/12/2020	01/15/2021	01/28/2021	BP FY 2021	38,660,000.00		38,660,000.00	Rehabilitation of Paved Road

PREPARED BY:

SUBMITTED BY:

APPROVED:

JUNIP. VANA
Engineer II
Head, BAC Secretariat

DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman

GERARDO T. MENDOZA
District Engineer

Republic of the Philippines
Department of Public Works and Highways
**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**


DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija


No.	Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisment/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14	002	Construction of Flood Control Structures along Talavera River, Brgy. Caputican, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/22/2020 to 09/28/2020	10/12/2020	01/15/2021	01/28/2021	BP FY 2021	11,000,000.00		11,000,000.00	Construction of Flood Mitigation Structures
15	002	Construction of Flood Control Structures along Rio Chic River, Sta. 39+049-Sta. 39+301, Brgy. Macamias, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/22/2020 to 09/28/2020	10/12/2020	01/15/2021	01/28/2021	BP FY 2021	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures
16	002	Construction of Flood Control Structures along Rio Chic River, Sta. 41+165-Sta. 41+354, Brgy. Partida I, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/22/2020 to 09/28/2020	10/12/2020	01/15/2021	01/28/2021	BP FY 2021	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures
17	002	Construction of Flood Control Structures along Rio Chic River, Sta. 42+641-Sta. 42+830, Brgy. Partida II, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/22/2020 to 09/28/2020	10/12/2020	01/15/2021	01/28/2021	BP FY 2021	26,432,000.00		26,432,000.00	Construction of Flood Mitigation Structures
18	002	Construction of Flood Control Structures along Rio Chic River, Sta. 48+058-Sta. 48+373, Brgy. Bacayao, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/22/2020 to 09/28/2020	10/12/2020	01/15/2021	01/28/2021	BP FY 2021	70,000,000.00		70,000,000.00	Construction of Flood Mitigation Structures
19	002	Construction of Flood Control Structures along Rio Chic River, Sta. 48+168-Sta. 48+483, Brgy. Pasong Inhic, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/22/2020 to 09/28/2020	10/12/2020	01/15/2021	01/28/2021	BP FY 2021	70,000,000.00		70,000,000.00	Construction of Flood Mitigation Structures

PREPARED BY:

SUBMITTED BY:

APPROVED:


JUN E. VANA
Engineer II
Head, BAC Secretariat


DIOSDADO E. MATIAS
Administrative Officer V
BAC Chairman


GERARDO T. GUZMAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks	
					Advertiser's/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
20	VILLP	Construction of Multi-Purpose Buildings (Covered Court), Talavera National High School, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/22/2020 to 09/28/2020	10/12/2020	01/15/2021	01/28/2021	BP FY 2021	8,300,000.00		8,300,000.00	Construction of Multi-Purpose Building
21	VILLP	Construction of Flood Control Structures, Barangay San Andres - I and San Andres-II, Quezon, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/28/2020 to 10/04/2020	10/19/2020	01/19/2021	02/01/2021	BP FY 2021	45,000,000.00		45,000,000.00	Construction of Slope Protection Structures
22	VILLP	Construction of Flood Control Structures, Barangay Sto. Cristo to Barangay Pulong Bahay, Quezon, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/28/2020 to 10/04/2020	10/19/2020	01/19/2021	02/01/2021	BP FY 2021	45,000,000.00		45,000,000.00	Construction of Slope Protection Structures
23	LIP	Construction (Completion) of Multi-Purpose Building (Covered Court), Nampicuan National High School, Nampicuan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/28/2020 to 10/04/2020	10/19/2020	01/19/2021	02/01/2021	BP FY 2021	1,000,000.00		1,000,000.00	Construction/ Completion of Multi-Purpose Building
24	LIP	Construction (Completion) of Multi-Purpose Building (Covered Court), San Pascual, Sto. Domingo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/28/2020 to 10/04/2020	10/19/2020	01/19/2021	02/01/2021	BP FY 2021	1,500,000.00		1,500,000.00	Construction/ Completion of Multi-Purpose Building
25	LIP	Construction (Completion) of Multi-Purpose Building (Covered Court), Sto. Tomas, Allaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/28/2020 to 10/04/2020	10/19/2020	01/19/2021	02/01/2021	BP FY 2021	1,000,000.00		1,000,000.00	Construction/ Completion of Multi-Purpose Building

PREPARED BY:

SUBMITTED BY:

APPROVED:

JUN P. YANA
Engineer II
Head, BAC Secretariat

DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman

GERARDO P. ZAMAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**


DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija


No.	Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
26	LIP	Construction of Multi-Purpose Building (Barangay Hall), Aquino, Licab, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/28/2020 to 10/04/2020	10/19/2020	01/19/2021	02/01/2021	BP FY 2021	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
27	LIP	Construction of Multi-Purpose Building (Barangay Hall), Pasong Inhic, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/28/2020 to 10/04/2020	10/19/2020	01/19/2021	02/01/2021	BP FY 2021	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
28	LIP	Construction of Multi-Purpose Building (Barangay Hall), Villarosa, Licab, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/28/2020 to 10/04/2020	10/19/2020	01/19/2021	02/01/2021	BP FY 2021	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
29	001	Construction of Multi-Purpose Building (Covered Court), Baloc Elementary School, Sto. Domingo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/28/2020 to 10/04/2020	10/19/2020	01/19/2021	02/01/2021	BP FY 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
30	LIP	Construction of Multi-Purpose Building (Covered Court), Baloy Elementary School, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/28/2020 to 10/04/2020	10/19/2020	01/19/2021	02/01/2021	BP FY 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
31	LIP	Construction of Multi-Purpose Building (Covered Court), Bentigan, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/28/2020 to 10/04/2020	10/19/2020	01/19/2021	02/01/2021	BP FY 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
32	LIP	Construction of Multi-Purpose Building (Covered Court), Casulcan Elementary School, Sto. Domingo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/28/2020 to 10/04/2020	10/19/2020	01/19/2021	02/01/2021	BP FY 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building

PREPARED BY:

SUBMITTED BY:

APPROVED:


JOMAR J. ANA
Engineer II
Head, BAC Secretariat


DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman


GERARDO T. P. P. MAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisment/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
33	LIP	Construction of Multi-Purpose Building (Covered Court), Manacsac Elementary School, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/28/2020 to 10/04/2020	10/19/2020	01/19/2021	02/01/2021	BP FY 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
34	LIP	Construction of Multi-Purpose Building (Covered Court), San Jose, Licab, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/28/2020 to 10/04/2020	10/19/2020	01/19/2021	02/01/2021	BP FY 2021	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
35	LIP	Construction of Multi-Purpose Building (Covered Court), Sta. Clara, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/28/2020 to 10/04/2020	10/19/2020	01/19/2021	02/01/2021	BP FY 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
36	LIP	Construction of Multi-Purpose Building (Covered Court), West Central Poblacion, Nampicuan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/28/2020 to 10/04/2020	10/19/2020	01/19/2021	02/01/2021	BP FY 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
37	LIP	Construction of Multi-Purpose Building (Covered Court), Zaragoza National High School, Zaragoza, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/28/2020 to 10/04/2020	10/19/2020	01/19/2021	02/01/2021	BP FY 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
38	LIP	Construction of Multi-Purpose Building (Day Care Center), Dimasalang Norte, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/28/2020 to 10/04/2020	10/19/2020	01/19/2021	02/01/2021	BP FY 2021	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
39	LIP	Construction of Multi-Purpose Building (Day Care Center), Recuerdo, Nampicuan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/28/2020 to 10/04/2020	10/19/2020	01/19/2021	02/01/2021	BP FY 2021	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building

PREPARED BY:

SUBMITTED BY:

APPROVED:

JUN P. MANA
Engineer II
Head, BAC Secretariat

DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman

GERARDO T. DELA CRUZ
District Engineer

Republic of the Philippines
Department of Public Works and Highways
**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
40	LIP	Construction of Multi-Purpose Building (Gymnasium), Talavera National High School, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	09/28/2020 to 10/04/2020	10/19/2020	01/19/2021	02/01/2021	BP FY 2021	8,300,000.00		8,300,000.00	Construction of Multi-Purpose Building
41	LIP	Construction of Multi-Purpose Building (Phase 1), Brgy. Saint John, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/02/2020 to 10/08/2020	10/21/2020	01/22/2021	02/04/2021	BP FY 2021	24,900,000.00		24,900,000.00	Construction of Multi-Purpose Building
42	LIP	Construction of Multi-Purpose Building (Senior Citizen Hall), Collado, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/02/2020 to 10/08/2020	10/21/2020	01/22/2021	02/04/2021	BP FY 2021	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
43	LIP	Construction of Multi-Purpose Building (Senior Citizen Hall), Manaul, Zaragoza, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/02/2020 to 10/08/2020	10/21/2020	01/22/2021	02/04/2021	BP FY 2021	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
44	LIP	Construction of Multi-Purpose Building (Senior Citizen Hall), Poblacion East II, Alaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/02/2020 to 10/08/2020	10/21/2020	01/22/2021	02/04/2021	BP FY 2021	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
45	LIP	Construction of Multi-Purpose Building (Senior Citizen Hall), San Vicente, Zaragoza, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/02/2020 to 10/08/2020	10/21/2020	01/22/2021	02/04/2021	BP FY 2021	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
46	LIP	Construction of Multi-Purpose Building (Senior Citizen Hall), Sibul, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/02/2020 to 10/08/2020	10/21/2020	01/22/2021	02/04/2021	BP FY 2021	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
47	LIP	Construction of Multi-Purpose Building with covered Court, Zaragoza, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/02/2020 to 10/08/2020	10/21/2020	01/22/2021	02/04/2021	BP FY 2021	16,600,000.00		16,600,000.00	Construction of Multi-Purpose Building

PREPARED BY:

SUBMITTED BY:

APPROVED:

JUN P. NANA
Engineer II
Head, PACC Secretariat

DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman

GERARDO T. MARZMAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertiser/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
48	LIP	Construction of Multi-Purpose Building, South Central Poblacion, Nampicuan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/02/2020 to 10/08/2020	10/21/2020	01/22/2021	02/04/2021	BP FY 2021	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
49	LIP	Construction of Multi-Purpose Building, Tabacao, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/02/2020 to 10/08/2020	10/21/2020	01/22/2021	02/04/2021	BP FY 2021	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
50	LIP	Concreting of Drainage Canal, Mabini, Sto. Domingo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/02/2020 to 10/08/2020	10/21/2020	01/22/2021	02/04/2021	BP FY 2021	3,000,000.00		3,000,000.00	Construction of Drainage Structure
51	LIP	Concreting of Brgy. Dulong, Bayan-llog Baliwag Road, Quezon, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/02/2020 to 10/08/2020	10/21/2020	01/22/2021	02/04/2021	BP FY 2021	7,700,000.00		7,700,000.00	Construction of Concrete Road
52	LIP	Concreting of Road, Brgy. Sto. Tomas Feria to Brgy. Ilog Baliwag Road, Quezon, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/02/2020 to 10/08/2020	10/21/2020	01/22/2021	02/04/2021	BP FY 2021	11,550,000.00		11,550,000.00	Construction of Concrete Road
53	LIP	Construction of core local access road at Brgy. Sto. Rosario, Sto. Domingo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/02/2020 to 10/08/2020	10/21/2020	01/22/2021	02/04/2021	BP FY 2021	7,700,000.00		7,700,000.00	Construction of Concrete Road
54	LIP	Construction of Road from Brgy. Ayos Lombay to Brgy. Casingsong, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/02/2020 to 10/08/2020	10/21/2020	01/22/2021	02/04/2021	BP FY 2021	11,550,000.00		11,550,000.00	Construction of Concrete Road
55	LIP	Construction of Road from Brgy. Mayantoc to Brgy. Recuerdo, Nampicuan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/02/2020 to 10/08/2020	10/21/2020	01/22/2021	02/04/2021	BP FY 2021	15,400,000.00		15,400,000.00	Construction of Concrete Road

PREPARED BY:

SUBMITTED BY:

APPROVED:

JUNIPER N. NANA
Engineer II
Head, BAC Secretariat

DIONISIO B. MATIAS
Administrative Officer V
BAC Chairman

GERARDO T. BAYAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**


DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija


No.	Code (PAP)	Procurement Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks	
					Advertisement/ Posting of IB/RE/1	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
56	LIP	Construction of Road from Brgy. Sabit to Brgy. Simimbaan, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/02/2020 to 10/08/2020	10/21/2020	01/22/2021	02/04/2021	BP FY 2021	11,550,000.00		11,550,000.00	Construction of Concrete Road
57	LIP	Construction of Road, Burnay, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/02/2020 to 10/08/2020	10/21/2020	01/22/2021	02/04/2021	BP FY 2021	2,000,000.00		2,000,000.00	Construction of Concrete Road
58	LIP	Construction of Road, Cataducan East, Nampicuan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/02/2020 to 10/08/2020	10/21/2020	01/22/2021	02/04/2021	BP FY 2021	2,000,000.00		2,000,000.00	Construction of Concrete Road
59	LIP	Construction of Road, Calipahan, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/02/2020 to 10/08/2020	10/21/2020	01/22/2021	02/04/2021	BP FY 2021	5,000,000.00		5,000,000.00	Construction of Concrete Road
60	LIP	Construction of Road, Catmon, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/02/2020 to 10/08/2020	10/21/2020	01/22/2021	02/04/2021	BP FY 2021	4,500,000.00		4,500,000.00	Construction of Concrete Road
61	LIP	Construction of Road, District II, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/09/2020 to 10/15/2020	10/28/2020	01/27/2021	02/09/2021	BP FY 2021	2,000,000.00		2,000,000.00	Construction of Concrete Road
62	LIP	Construction of Road, District V, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/09/2020 to 10/15/2020	10/28/2020	01/27/2021	02/09/2021	BP FY 2021	2,000,000.00		2,000,000.00	Construction of Concrete Road
63	LIP	Construction of Road, La Torre, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/09/2020 to 10/15/2020	10/28/2020	01/27/2021	02/09/2021	BP FY 2021	2,000,000.00		2,000,000.00	Construction of Concrete Road
64	002	Construction of Road, Ma-carse, Zaragoza, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/09/2020 to 10/15/2020	10/28/2020	01/27/2021	02/09/2021	BP FY 2021	2,000,000.00		2,000,000.00	Construction of Concrete Road

PREPARED BY:

SUBMITTED BY:

APPROVED:


JUN R. JANA
Engineer II
Head, BAC Secretariat


DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman


GERARDO M. GUZMAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
65	001	Construction of Road, Northwest Poblacion, Nampicuan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/09/2020 to 10/15/2020	10/28/2020	01/27/2021	02/09/2021	BP FY 2021	2,000,000.00		2,000,000.00	Construction of Concrete Road
66	002	Construction of Road, Potlacion East I, Allaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/09/2020 to 10/15/2020	10/28/2020	01/27/2021	02/09/2021	BP FY 2021	2,000,000.00		2,000,000.00	Construction of Concrete Road
67	001	Construction of Road, Potlacion Sur, Licab, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/09/2020 to 10/15/2020	10/28/2020	01/27/2021	02/09/2021	BP FY 2021	3,000,000.00		3,000,000.00	Construction of Concrete Road
68	LIP	Construction of Road, Salinasog, Cuyapo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/09/2020 to 10/15/2020	10/28/2020	01/27/2021	02/09/2021	BP FY 2021	3,000,000.00		3,000,000.00	Construction of Concrete Road
69	LIP	Construction of Road, San Fabian, Sto. Domingo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/09/2020 to 10/15/2020	10/28/2020	01/27/2021	02/09/2021	BP FY 2021	3,000,000.00		3,000,000.00	Construction of Concrete Road
70	LIP	Construction of Road, San Francisco, Sto. Domingo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/09/2020 to 10/15/2020	10/28/2020	01/27/2021	02/09/2021	BP FY 2021	3,500,000.00		3,500,000.00	Construction of Concrete Road
71	LIP	Construction of Road, San Roque to Cawayan Bugtong, Guinimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/09/2020 to 10/15/2020	10/28/2020	01/27/2021	02/09/2021	BP FY 2021	5,000,000.00		5,000,000.00	Construction of Concrete Road
72	LIP	Construction of Road, Sta. Ana, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/09/2020 to 10/15/2020	10/28/2020	01/27/2021	02/09/2021	BP FY 2021	5,000,000.00		5,000,000.00	Construction of Concrete Road

PREPARED BY:

SUBMITTED BY:

APPROVED:

JUNIPER VIANA
Engineer II
Head, PAC Secretariat

DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman

GERARDO V. AGUIZMAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisment/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
73	LIP	Construction of Road, Valle, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/09/2020 to 10/15/2020	10/28/2020	01/27/2021	02/09/2021	BP FY 2021	3,000,000.00		3,000,000.00	Construction of Concrete Road
74	LIP	Construction of Road, Tria a, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/09/2020 to 10/15/2020	10/28/2020	01/27/2021	02/09/2021	BP FY 2021	2,000,000.00		2,000,000.00	Construction of Concrete Road
75	LIP	Rehabilitation of Bridge, Bacayao, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/09/2020 to 10/15/2020	10/28/2020	01/27/2021	02/09/2021	BP FY 2021	5,000,000.00		5,000,000.00	Rehabilitation of Bridge
76	001	Asset Preservation Program - Preventive Maintenance - Primary Roads Daang Maharlika (LZ) - K0200 + 431 - K0201 + 000, K0207 + 000 - K0208 + 095	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/09/2020 to 10/15/2020	10/28/2020	01/27/2021	02/09/2021	BP FY 2021	13,713,000.00		13,713,000.00	Asphalt Overlay
77	001	Asset Preservation Program - Preventive Maintenance - Primary Roads Sn Jose-Lupao Rd - K0164 + 575 - K0164 + 885	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/09/2020 to 10/15/2020	10/28/2020	01/27/2021	02/09/2021	BP FY 2021	2,720,000.00		2,720,000.00	Asphalt Overlay
78	001	Asset Preservation Program - Preventive Maintenance - Secondary Roads Boregon-Rizal-Aurora Rd - K0151 + 545 - K0152 + 000	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/09/2020 to 10/15/2020	10/28/2020	01/27/2021	02/09/2021	BP FY 2021	4,221,000.00		4,221,000.00	Asphalt Overlay

PREPARED BY:

SUBMITTED BY:

APPROVED:

JUN P. YANA
Engineer II
Lead, BAC Secretariat

DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman

GERARDO M. BUZMAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks	
					Advertisement/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
79	001	Asset Preservation Program - Preventive Maintenance - Secondary Roads Nueva Ecija-Pangasinan RJ - K0142 + 494 - K0143 + 000	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/09/2020 to 10/15/2020	10/28/2020	01/27/2021	02/09/2021	BP FY 2021	4,880,000.00		4,880,000.00	Asphalt Overlay
80	001	Asset Preservation Program - Preventive Maintenance - Secondary Roads San Jose City-Rizal Rd via Pinili- Porais- Villa Joson (Palarilla) Rd - K0166 + 480 - K0167 + 000, K0168 + 720 - K0169 + 572, K0174 + 910 - K0175 + 672	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/09/2020 to 10/15/2020	10/28/2020	01/27/2021	02/09/2021	BP FY 2021	2,610,000.00		2,610,000.00	Asphalt Overlay
81	001	Asset Preservation Program - Preventive Maintenance - Tertiary Roads Jct Pinagpanaan-Rizal- Pantabangan Rd - K0132+597 - K0132+816, K0132+865 - K0132+893, K0133+000 - K0133+ 367, K0135+552 - K0136+000, K0137+386 - K0137+693, K0140+000 - K0140+268, K0140+413 - K0141+000, K0140+289, K0140+413	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/16/2020 to 10/22/2020	11/04/2020	02/02/2021	02/15/2021	BP FY 2021	7,568,000.00		7,568,000.00	Asphalt Overlay

PREPARED BY:

SUBMITTED BY:

APPROVED:

JUN P. MANA
Engineer III
Head, BAC Secretariat

DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman

GERARDO T. MANZANAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertiser/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
82	001	Asset Preservation Program - Preventive Maintenance - Tertiary Roads Jct Pinagpanaan-Rizal- Pantabangan Rd - K0143 + 571 - K0146 + 000, K0148 + 013 - K0149 + 000, K0154 + 000 - K0155 + 080, K0172 + 000 - K0173 + 000	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/16/2020 to 10/22/2020	11/04/2020	02/02/2021	02/15/2021	BP FY 2021	69,785,000.00		69,785,000.00	Asphalt Overlay
83	001	Asset Preservation Program - Preventive Maintenance - Tertiary Roads Jct Pinagpanaan-Rizal- Pantabangan Rd - K0151 + 488 - K0152 + 000, K0157 + 911 - K0159 + 000, K0169 + 360 - K0169 + 745	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/16/2020 to 10/22/2020	11/04/2020	02/02/2021	02/15/2021	BP FY 2021	17,500,000.00		17,500,000.00	Asphalt Overlay
84	001	Asset Preservation Program - Preventive Maintenance - Tertiary Roads Muñoz-Lupao Rd - K0151 + 707 - K0152 + 000, K0153 + 000 - K0153 + 146, K0161 + 072 - K0162 + 000, K0163 + 350 - K0164 + 641	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/16/2020 to 10/22/2020	11/04/2020	02/02/2021	02/15/2021	BP FY 2021	2,352,000.00		2,352,000.00	Asphalt Overlay

PREPARED BY:

JUN P. YANA
Engineer II
Head, BAC Secretariat

SUBMITTED BY:

DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman

APPROVED:

GERARDO T. GUZMAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
					Advertiser/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO	
85	001	Asset Preservation Program - Preventive Maintenance - Tertiary Roads Muñoz-Lupao Rd - K0158 + 380 - K0158 + 503	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/16/2020 to 10/22/2020	11/04/2020	02/02/2021	02/15/2021		BP FY 2021	1,079,000.00		1,079,000.00	Asphalt Overlay
86	001	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads Daang Maharlika (1L) - K0199 + 143 - K0199 + 836	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/16/2020 to 10/22/2020	11/04/2020	02/02/2021	02/15/2021		BP FY 2021	26,351,000.00		26,351,000.00	Reconstruction to Concrete Pavement
87	001	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Jct Pinagpanaan-Rizal - Pantabangan Rd - K0134 + 000 - K0134 + 374, K0141 + 565 - K0142 + 000, K0147 + 240 - K0147 + 410	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/16/2020 to 10/22/2020	11/04/2020	02/02/2021	02/15/2021		BP FY 2021	36,891,000.00		36,891,000.00	Reconstruction to Concrete Pavement
88	001	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads Muñoz-Lupao Rd - K0152 + 000 - K0152 + 293	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/16/2020 to 10/22/2020	11/04/2020	02/02/2021	02/15/2021		BP FY 2021	11,142,000.00		11,142,000.00	Reconstruction to Concrete Pavement

PREPARED BY:

SUBMITTED BY:

APPROVED:

JUN P. YANUA
Engineer III
Head, BAC Secretariat

DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman

GERARDO P. GUZMAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertiser/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
89	001	Asset Preservation Program - Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads Muñoz-Lupao Rd - K0152+293 - K0152+371, K0158+503 - K0159+000	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/16/2020 to 10/22/2020	11/04/2020	02/02/2021	02/15/2021	BP FY 2021	1,640,000.00		1,640,000.00	Reconstruction to Concrete Pavement
90	001	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Primary Roads Daang Maharlika (LZ) - K0167 + 200 - K0167 + 240	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/16/2020 to 10/22/2020	11/04/2020	02/02/2021	02/15/2021	BP FY 2021	70,000,000.00		70,000,000.00	Construction of Road Slope Protection Structures
91	001	Asset Preservation Program - Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads Jct Pinagpanaan-Rizal-Pantabangan Rd - K0162 + 441 - K0162 + 503	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/16/2020 to 10/22/2020	11/04/2020	02/02/2021	02/15/2021	BP FY 2021	71,000,000.00		71,000,000.00	Construction of Road Slope Protection Structures
92	001	Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Jct Pinagpanaan-Rizal-Pantabangan Rd - K0143+132.50	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/16/2020 to 10/22/2020	11/04/2020	02/02/2021	02/15/2021	BP FY 2021	530,000.00		530,000.00	Construction of Drainage Structures along Road

PREPARED BY :

SUBMITTED BY :

APPROVER:

JUN P. VIANA
Engineer III
Head, BAC Secretariat

DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman


GERARDO T. DE GUZMAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**


DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks	
					Advertisment/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
93	001	Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads 1st Pinagpanaan-Rizal- Pantabangan Rd - K0149+446 - K0150+192	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/16/2020 to 10/22/2020	11/04/2020	02/02/2021	02/15/2021	BP FY 2021	1,135,000.00		1,135,000.00	Construction of Drainage Structures along Road
94	001	Asset Preservation Program - Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads Muñoz-Lupao Rd - K0153+156 - K0153+435, K0158+000 - K0158+203	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/16/2020 to 10/22/2020	11/04/2020	02/02/2021	02/15/2021	BP FY 2021	1,182,000.00		1,182,000.00	Construction of Drainage Structures along Road
95	001	Network Development Program - Construction of By-Pass and Diversion Roads Guimba-Taluglug Road, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/16/2020 to 10/22/2020	11/04/2020	02/02/2021	02/15/2021	BP FY 2021	2,104,000.00		2,104,000.00	Reconstruction to Concrete Pavement
96	001	Network Development Program - Construction of By-Pass and Diversion Roads Guimba-Taluglug-Umingan Road, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/16/2020 to 10/22/2020	11/04/2020	02/02/2021	02/15/2021	BP FY 2021	50,000,000.00		50,000,000.00	Reconstruction to Concrete Pavement

PREPARED BY:


JUM P. NANA
Engineer II
Head, BAC Secretariat

SUBMITTED BY:


DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman

APPROVED:


GERARDO T. DIAZ
District Engineer

Republic of the Philippines
Department of Public Works and Highways

**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
97	001	Network Development Program - Construction of By-Pass and Diversion Roads San Jose City Bypass Road, Package 2, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/16/2020 to 10/22/2020	11/04/2020	02/02/2021	02/15/2021	BP FY 2021	6,710,000.00		6,710,000.00	Construction of Gravel Road
98	001	Network Development - Construction of By-Pass and Diversion Roads, San Jose City Bypass Road, Package 3, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/16/2020 to 10/22/2020	11/04/2020	02/02/2021	02/15/2021	BP FY 2021	90,000,000.00		90,000,000.00	Construction of Gravel Road
99	001	Network Development - Cff- Carriageway Improvement - Secondary Roads Bongabon-Rizal-Aurora Rd - KO148 + 320 - KO150 + 521, KO151 + 540 - KO152 + 536	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/16/2020 to 10/22/2020	11/04/2020	02/02/2021	02/15/2021	BP FY 2021	2,839,000.00		2,839,000.00	Paving of Shoulder/ Construction
100	001	Network Development - Cff- Carriageway Improvement - Tertiary Roads Jct Pinagpanaan-Rizal-Pantabangan Rd - KO162+709 - KO162+951, KO163+000 - KO164+000, KO167+967 - KO169+301	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/16/2020 to 10/22/2020	11/04/2020	02/02/2021	02/15/2021	BP FY 2021	1,627,000.00		1,627,000.00	Paving of Shoulder/ Construction

PREPARED BY:

SUBMITTED BY:

APPROVED:

JUNP. V. MANA
Engineer II
Head, BAC Secretariat

DIONISIO B. MATIAS
Administrative Officer V
BAC Chairman

GERARDO PANGSUYMAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No. (PAP)	Procurement Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
				Advertiser/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
101 001	Bridge Program - Replacement of Permanent Weak Bridges Amawinan Br. (B01981LZ) along Daang Maharlika (LZ)	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/26/2020 to 11/01/2020	11/16/2020	02/08/2021	02/22/2021	BP FY 2021	2,400,000.00		2,400,000.00	Construction of Concrete Bridge
102 001	Bridge Program - Replacement of Permanent Weak Bridges Bicos Br. 2 (B00101LZ) along Jct Pinagpanaan-Rizal-Pantabangan Rd	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/26/2020 to 11/01/2020	11/16/2020	02/08/2021	02/22/2021	BP FY 2021	7,680,000.00		7,680,000.00	Replacement of Bridge
103 001	Bridge Program - Replacement of Permanent Weak Bridges Minuli Br. 1 (B00123LZ) along Daang Maharlika (LZ)	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/26/2020 to 11/01/2020	11/16/2020	02/08/2021	02/22/2021	BP FY 2021	7,296,000.00		7,296,000.00	Construction of Concrete Bridge
104 001	Bridge Program - Widening of Permanent Bridges Capintalan Br. 2 (B01983LZ) along Daang Maharlika (LZ)	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/26/2020 to 11/01/2020	11/16/2020	02/08/2021	02/22/2021	BP FY 2021	6,094,000.00		6,094,000.00	Widening of Bridge
105 001	Bridge Program - Widening of Permanent Bridges Gen. Luna Br. (B01295LZ) along Jct Pinagpanaan-Rizal-Pantabangan Rd	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/26/2020 to 11/01/2020	11/16/2020	02/08/2021	02/22/2021	BP FY 2021	3,040,000.00		3,040,000.00	Widening of Bridge
106 001	Bridge Program - Widening of Permanent Bridges Gen. Ricarte Br. (B01296LZ) along Jct Pinagpanaan-Rizal-Pantabangan Rd	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/26/2020 to 11/01/2020	11/16/2020	02/08/2021	02/22/2021	BP FY 2021	3,040,000.00		3,040,000.00	Widening of Bridge

PREPARED BY:

SUBMITTED BY:

APPROVED:

JUN. P. YANA
Engineer III
Head, BAC Secretariat

DIONADO B. MATIAS
Administrative Officer V
BAC Chairman

GERARDO T. DE GUZMAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (Php)			Remarks
					Advertiser/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
107	001	Bridge Program - Widening of Permanent Bridges Manila Br. (B019681Z) along Daang Maharlika (LZ)	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/26/2020 to 11/01/2020	11/16/2020	02/08/2021	02/22/2021	BP FY 2021	3,686,000.00		3,686,000.00	Widening of Bridge
108	002	Construction of Flood Control Structures along Talavera River, Brgy. Puncan, Carranglan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/26/2020 to 11/01/2020	11/16/2020	02/08/2021	02/22/2021	BP FY 2021	7,700,000.00		7,700,000.00	Construction of Flood Mitigation Structures
109	002	Construction of Flood Control Structures along Talavera River, Sta. 43+370.50-Sta. 43+710.50, Brgy. Villa Viniegas, Llaneira, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/26/2020 to 11/01/2020	11/16/2020	02/08/2021	02/22/2021	BP FY 2021	45,985,000.00		45,985,000.00	Construction of Flood Mitigation Structures
110	002	Construction of Flood Control Structures along Talavera River, Sta. 53+016-Sta. 53+366, Brgy. Tabulac, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/26/2020 to 11/01/2020	11/16/2020	02/08/2021	02/22/2021	BP FY 2021	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures
111	002	Construction of Flood Control Structures along Talavera River, Sta. 54+085-Sta. 54+610, Brgy. Tulat, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/26/2020 to 11/01/2020	11/16/2020	02/08/2021	02/22/2021	BP FY 2021	75,000,000.00		75,000,000.00	Construction of Flood Mitigation Structures
112	002	Construction of Flood Control Structures along Talavera River, Sta. 56+771.50-Sta. 57+221.50, Brgy. Palestina, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/26/2020 to 11/01/2020	11/16/2020	02/08/2021	02/22/2021	BP FY 2021	75,000,000.00		75,000,000.00	Construction of Flood Mitigation Structures

PREPARED BY:

SUBMITTED BY:

APPROVED:

JUNY P. MANIA
Engineer II
Lead, BAC Secretariat

DIONISADO B. MATIAS
Administrative Officer V
BAC Chairman

GERARDO T. SUZMAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**


DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija


No.	Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
113	002	Construction of Flood Control Structures along Talavera River, Sta. 56+891-Sta. 57+192, Brgy. Sibut, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/26/2020 to 11/01/2020	11/16/2020	02/08/2021	02/22/2021	BP FY 2021	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures
114	002	Construction of Flood Control Structures along Pampang River, Brgy. Poblacion East, Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/26/2020 to 11/01/2020	11/16/2020	02/08/2021	02/22/2021	BP FY 2021	8,800,000.00		8,800,000.00	Construction of Flood Mitigation Structures
115	CSSP	Access Road leading to Diabuyan Falls, Brgy. Cadadian, Pantabangan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/26/2020 to 11/01/2020	11/16/2020	02/08/2021	02/22/2021	BP FY 2021	14,450,000.00		14,450,000.00	Construction of Concrete Road
116	CSSP	Access Road Leading to Pinal Falls Ecotourism Park, Lupao, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/26/2020 to 11/01/2020	11/16/2020	02/08/2021	02/22/2021	BP FY 2021	5,000,000.00		5,000,000.00	Construction of Concrete Road
117	VILLP	Rehabilitation/ Reconstruction of Damaged Pavements (Poblacion to General Luna, Llanera Road, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/26/2020 to 11/01/2020	11/16/2020	02/08/2021	02/22/2021	BP FY 2021	45,000,000.00		45,000,000.00	Reconstruction of Concrete Road
118	LIP	Construction of School Building, Barangay Pag-as, Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/26/2020 to 11/01/2020	11/16/2020	02/08/2021	02/22/2021	BP FY 2021	2,500,000.00		2,500,000.00	Construction of School Building
119	LIP	Construction of School Building, Cambrala High School, Barangay Cambrala, Pantabangan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/26/2020 to 11/01/2020	11/16/2020	02/08/2021	02/22/2021	BP FY 2021	5,000,000.00		5,000,000.00	Construction of School Building

PREPARED BY:

SUBMITTED BY:

APPROVED:


JUN P. YANA
Engineer II
Head, PAC Secretariat


DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman


GERARDO T. CRUZMAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertiser/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
120	LIP	Construction of School Building, Conversion Elementary School, Barangay Conversion, Pantabangan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	10/26/2020 to 11/01/2020	11/16/2020	02/08/2021	02/22/2021	BP FY 2021	4,200,000.00		4,200,000.00	Construction of School Building
121	LIP	Construction of School Building, Rizal National High School, Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/02/2020 to 11/08/2020	11/23/2020	02/12/2021	02/26/2021	BP FY 2021	4,200,000.00		4,200,000.00	Construction of School Building
122	LIP	Construction of School Building, Villa Nati Elementary School, Barangay Villa Nati, Science City of Munoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/02/2020 to 11/08/2020	11/23/2020	02/12/2021	02/26/2021	BP FY 2021	5,000,000.00		5,000,000.00	Construction of School Building
123	LIP	Construction of Multi-Purpose Building (Hall), Barangay Agbannawag, Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/02/2020 to 11/08/2020	11/23/2020	02/12/2021	02/26/2021	BP FY 2021	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
124	LIP	Construction of Multi-Purpose Building (Hall), Barangay Cabiangan, Talugtug, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/02/2020 to 11/08/2020	11/23/2020	02/12/2021	02/26/2021	BP FY 2021	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
125	LIP	Construction of Multi-Purpose Building (Hall), Barangay Caridad Norte, Llanera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/02/2020 to 11/08/2020	11/23/2020	02/12/2021	02/26/2021	BP FY 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
126	LIP	Construction of Multi-Purpose Building (Hall), Barangay Casile, Llanera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/02/2020 to 11/08/2020	11/23/2020	02/12/2021	02/26/2021	BP FY 2021	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
127	LIP	Construction of Multi-Purpose Building (Hall), Barangay Gen. Luna, Llanera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/02/2020 to 11/08/2020	11/23/2020	02/12/2021	02/26/2021	BP FY 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building

PREPARED BY:

SUBMITTED BY:

APPROVED:

JUN P. YANNA
Engineer II
Head, BAC Secretariat

DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman

GERARDO M. GUZMAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
128	LIP	Construction of Multi-Purpose Building (Hall), Barangay Macapising, Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/02/2020 to 11/08/2020	11/23/2020	02/12/2021	02/26/2021	BP FY 2021	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
129	LIP	Construction of Multi-Purpose Building (Hall), Barangay Maligaya, Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/02/2020 to 11/08/2020	11/23/2020	02/12/2021	02/26/2021	BP FY 2021	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
130	LIP	Construction of Multi-Purpose Building (Hall), Barangay Marikit, Pantabangan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/02/2020 to 11/08/2020	11/23/2020	02/12/2021	02/26/2021	BP FY 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
131	LIP	Construction of Multi-Purpose Building (Hall), Barangay Naglabahan, Science City of Muñoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/02/2020 to 11/08/2020	11/23/2020	02/12/2021	02/26/2021	BP FY 2021	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
132	LIP	Construction of Multi-Purpose Building (Hall), Barangay Namalandayan, Lupao, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/02/2020 to 11/08/2020	11/23/2020	02/12/2021	02/26/2021	BP FY 2021	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
133	LIP	Construction of Multi-Purpose Building (Hall), Barangay Parang Mangga, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/02/2020 to 11/08/2020	11/23/2020	02/12/2021	02/26/2021	BP FY 2021	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
134	LIP	Construction of Multi-Purpose Building (Hall), Barangay Puncan, Carranglan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/02/2020 to 11/08/2020	11/23/2020	02/12/2021	02/26/2021	BP FY 2021	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
135	LIP	Construction of Multi-Purpose Building (Hall), Barangay Sampaloc, Talugtug, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/02/2020 to 11/08/2020	11/23/2020	02/12/2021	02/26/2021	BP FY 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building

PREPARED BY:

SUBMITTED BY:

APPROVED:

JUN. P. YANA
Engineer II
Head, BAC Secretariat

DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman

GERARDO T. MANSANAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks	
					Advertiser/ Posting of IB/RE	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
136	LIP	Construction of Multi-Purpose Building (Hall), Barangay San Juan, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/02/2020 to 11/08/2020	11/23/2020	02/12/2021	02/26/2021	BP FY 2021	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
137	LIP	Construction of Multi-Purpose Building (Hall), Barangay Saverona, Talugtug, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/02/2020 to 11/08/2020	11/23/2020	02/12/2021	02/26/2021	BP FY 2021	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
138	LIP	Construction of Multi-Purpose Building (Hall), Barangay Sta. Catalina, Talugtug, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/02/2020 to 11/08/2020	11/23/2020	02/12/2021	02/26/2021	BP FY 2021	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
139	LIP	Construction of Multi-Purpose Building (Hall), Barangay Sto. Tomas, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/02/2020 to 11/08/2020	11/23/2020	02/12/2021	02/26/2021	BP FY 2021	25,000,000.00		25,000,000.00	Construction of Multi-Purpose Building
140	LIP	Construction of Multi-Purpose Building (Hall), Barangay Tibag, Talugtug, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/02/2020 to 11/08/2020	11/23/2020	02/12/2021	02/26/2021	BP FY 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
141	LIP	Construction of Multi-Purpose Building (Hall), Barangay Villa Isla, Science City of Munoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/09/2020 to 11/15/2020	12/01/2020	02/19/2021	03/05/2021	BP FY 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
142	LIP	Construction of Multi-Purpose Building (Hall), CJSU, Agricultural Building, Barangay Bantug, Science City of Munoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/09/2020 to 11/15/2020	12/01/2020	02/19/2021	03/05/2021	BP FY 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building

PREPARED BY :
SUBMITTED BY :

PREPARED BY:

SUBMITTED BY:

APPROVED:

JAY P. MANA
Engineer II
Head, BAC Secretariat

DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman

GERARDO P. GUZMAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**


DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija


No.	Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertiser/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
143	LIP	Construction of Multi-Purpose Building (Hall), NEUST Building, Barangay Digidig, Carranglan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/09/2020 to 11/15/2020	12/01/2020	02/19/2021	03/05/2021	BP FY 2021	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building
144	LIP	Construction of Multi-Purpose Building, Barangay Poblacion Norte, Barangay Poblacion Norte, Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/09/2020 to 11/15/2020	12/01/2020	02/19/2021	03/05/2021	BP FY 2021	3,600,000.00		3,600,000.00	Construction of Multi-Purpose Building
145	LIP	Construction of Multi-Purpose Building, Barangay Villa Floresta, Barangay Villa Floresta, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/09/2020 to 11/15/2020	12/01/2020	02/19/2021	03/05/2021	BP FY 2021	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
146	LIP	Rehabilitation of Municipal Health Center, Lupao, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/09/2020 to 11/15/2020	12/01/2020	02/19/2021	03/05/2021	BP FY 2021	16,600,000.00		16,600,000.00	Rehabilitation of Multi-Purpose Building
147	LIP	Construction of Flood Control Structures, Brgy. Puncan, Carranglan (along Talavera River), Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/09/2020 to 11/15/2020	12/01/2020	02/19/2021	03/05/2021	BP FY 2021	15,400,000.00		15,400,000.00	Construction of Flood Mitigation Structures
148	LIP	Concreting of Caloocan, San Jose City - Ligaya, Llanera, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/09/2020 to 11/15/2020	12/01/2020	02/19/2021	03/05/2021	BP FY 2021	19,250,000.00		19,250,000.00	Construction of Concrete Road
149	LIP	Concreting of Local Road (Phase 2), Brgy. West Poblacion, Pantabangan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/09/2020 to 11/15/2020	12/01/2020	02/19/2021	03/05/2021	BP FY 2021	10,010,000.00		10,010,000.00	Construction of Concrete Road

PREPARED BY:

SUBMITTED BY:

APPROVED:


JUN P. NANA
Engineer II
Head, BAC Secretariat


DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman


GERARDO M. GUZMAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisment/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
150	LIP	Concreting of Local Road, Brgy. Alola-Maasin, Talugtug, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/09/2020 to 11/15/2020	12/01/2020	02/19/2021	03/05/2021	BP FY 2021	9,240,000.00		9,240,000.00	Construction of Concrete Road
151	LIP	Concreting of Local Road, Brgy. Maligna, Science City of Muñoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/09/2020 to 11/15/2020	12/01/2020	02/19/2021	03/05/2021	BP FY 2021	5,390,000.00		5,390,000.00	Construction of Concrete Road
152	LIP	Concreting of Road, Brgy. Bagong Sikat to Brgy. Cabisuculan to Brgy. Magtanggol, Science City of Muñoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/09/2020 to 11/15/2020	12/01/2020	02/19/2021	03/05/2021	BP FY 2021	11,550,000.00		11,550,000.00	Construction of Concrete Road
153	LIP	Concreting of Road, Sta. Barbara, Llanera-Brgy. Tondod, Sar Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/09/2020 to 11/15/2020	12/01/2020	02/19/2021	03/05/2021	BP FY 2021	11,550,000.00		11,550,000.00	Construction of Concrete Road
154	LIP	Concreting of San Juan, Señ Jose City- Pantabangan via Fatma Road, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/09/2020 to 11/15/2020	12/01/2020	02/19/2021	03/05/2021	BP FY 2021	19,250,000.00		19,250,000.00	Construction of Concrete Road
155	LIP	Concreting of Talugtug-Lupao Road via Maasin, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/09/2020 to 11/15/2020	12/01/2020	02/19/2021	03/05/2021	BP FY 2021	19,250,000.00		19,250,000.00	Construction of Concrete Road
156	LIP	Concreting of Talugtug-Uringam Road, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/09/2020 to 11/15/2020	12/01/2020	02/19/2021	03/05/2021	BP FY 2021	19,250,000.00		19,250,000.00	Construction of Concrete Road
157	LIP	Construction of Road, Barangay Aglipay, Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/09/2020 to 11/15/2020	12/01/2020	02/19/2021	03/05/2021	BP FY 2021	5,000,000.00		5,000,000.00	Construction of Concrete Road

PREPARED BY :

SUBMITTED BY :

APPROVED:

JUNIP. YANUA
Engineer/II
Head, BAC Secretariat

DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman

GERARDO M. DE GUZMAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertiser/Posting of B/R/EI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
158	LIP	Construction of Road, Barangay Curva, Science City of Munoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/09/2020 to 11/15/2020	12/01/2020	02/19/2021	03/05/2021	BP FY 2021	5,000,000.00		5,000,000.00	Construction of Concrete Road
159	LIP	Construction of Road, Barangay General Luna - Barangay Bosque, Llanera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/09/2020 to 11/15/2020	12/01/2020	02/19/2021	03/05/2021	BP FY 2021	5,000,000.00		5,000,000.00	Construction of Concrete Road
160	LIP	Construction of Road, Barangay Mangandingay, Science City of Munoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/09/2020 to 11/15/2020	12/01/2020	02/19/2021	03/05/2021	BP FY 2021	5,000,000.00		5,000,000.00	Construction of Concrete Road
161	LIP	Construction of Road, Barangay Mapangpang, Lupao, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/23/2020 to 11/29/2020	12/14/2020	02/22/2021	03/08/2021	BP FY 2021	5,000,000.00		5,000,000.00	Construction of Concrete Road
162	LIP	Construction of Road, Barangay Puncan, Carranglan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/23/2020 to 11/29/2020	12/14/2020	02/22/2021	03/08/2021	BP FY 2021	5,000,000.00		5,000,000.00	Construction of Concrete Road
163	LIP	Construction of Road, Barangay San Agustin, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/23/2020 to 11/29/2020	12/14/2020	02/22/2021	03/08/2021	BP FY 2021	5,000,000.00		5,000,000.00	Construction of Concrete Road
164	LIP	Construction of Road, Barangay San Juan, Pantabangan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/23/2020 to 11/29/2020	12/14/2020	02/22/2021	03/08/2021	BP FY 2021	5,000,000.00		5,000,000.00	Construction of Concrete Road

PREPARED BY :

JUN. YANNA
Engineer/II
Head, BAC Secretariat

SUBMITTED BY :

DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman

APPROVED :

GERARDO T. DE GUZMAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
INDICATIVE ANNUAL PROCUREMENT PLAN
FCR INFRASTRUCTURE FY 2021


DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija


No.	Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
165	LIP	Construction of Road, Barangay Tayabo, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/23/2020 to 11/29/2020	12/14/2020	02/22/2021	03/08/2021	BP FY 2021	5,000,000.00		5,000,000.00	Construction of Concrete Road
166	LIP	Construction of Road, Barangay Villa Boado, Talugtag, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/23/2020 to 11/29/2020	12/14/2020	02/22/2021	03/08/2021	BP FY 2021	5,000,000.00		5,000,000.00	Construction of Concrete Road
167	LIP	Construction of Road, Brgy. Caanawan, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/23/2020 to 11/29/2020	12/14/2020	02/22/2021	03/08/2021	BP FY 2021	4,620,000.00		4,620,000.00	Construction of Concrete Road
168	LIP	Rehabilitation and Improvement of Local Road at Brgy. Cabiangan, Talugtag, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/23/2020 to 11/29/2020	12/14/2020	02/22/2021	03/08/2021	BP FY 2021	7,700,000.00		7,700,000.00	Rehabilitation of Paved Road
169	002	Construction/Rehabilitation of Flood Control Structures along Talavera River, Brgy. Tabacao, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/23/2020 to 11/29/2020	12/14/2020	02/22/2021	03/08/2021	BP FY 2021	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Structures
170	LIP	Construction (Completion) of amphitheater, Talavera National High School, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/23/2020 to 11/29/2020	12/14/2020	02/22/2021	03/08/2021	BP FY 2021	20,000,000.00		20,000,000.00	Completion of Multi-Purpose Building
171	LIP	Construction of Multi-Purpose Building (Child Development Center), Barangay Tabaca, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/23/2020 to 11/29/2020	12/14/2020	02/22/2021	03/08/2021	BP FY 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
172	LIP	Construction of Multi-Purpose Building (E-Library), Talavera National High School, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/23/2020 to 11/29/2020	12/14/2020	02/22/2021	03/08/2021	BP FY 2021	10,000,000.00		10,000,000.00	Construction of Multi-Purpose Building


PREPARED BY:

SUBMITTED BY:

APPROVED:


JON P. MANA
Engineer/II
Head, BAC Secretariat


DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman


GERARDO T. M. GUTZMAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
173	LIP	Construction of Multi-Purpose Building (Hall), Barangay San Cristobal, Licab, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/23/2020 to 11/29/2020	12/14/2020	02/22/2021	03/08/2021	BP FY 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
174	LIP	Construction of Multi-Purpose Building (Health Center), Talugtug, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/23/2020 to 11/29/2020	12/14/2020	02/22/2021	03/08/2021	BP FY 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
175	LIP	Construction of Multi-Purpose Building (Legislative Building), Sto. Domingo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/23/2020 to 11/29/2020	12/14/2020	02/22/2021	03/08/2021	BP FY 2021	20,000,000.00		20,000,000.00	Construction of Multi-Purpose Building
176	LIP	Construction of Multi-Purpose Building (Municipal Compound), Barangay Quezon, Talugtug, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/23/2020 to 11/29/2020	12/14/2020	02/22/2021	03/08/2021	BP FY 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
177	LIP	Construction of Multi-Purpose Building (Teen / Youth Center), Barangay Poblacion East, Science City of Muñoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/23/2020 to 11/29/2020	12/14/2020	02/22/2021	03/08/2021	BP FY 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
178	LIP	Construction of Multi-Purpose Building at Barangay Macabudod, Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/23/2020 to 11/29/2020	12/14/2020	02/22/2021	03/08/2021	BP FY 2021	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
179	LIP	Construction of Multi-Purpose Building at Barangay Santa Monica, Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/23/2020 to 11/29/2020	12/14/2020	02/22/2021	03/08/2021	BP FY 2021	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
180	LIP	Construction of Multi-Purpose Building, Barangay Bibiclat, Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/23/2020 to 11/29/2020	12/14/2020	02/22/2021	03/08/2021	BP FY 2021	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building

PREPARED BY:

SUBMITTED BY:

APPROVED:

JUNIP MANA
Engineer II
Head, BAC Secretariat

DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman

GERARDO T. BERNARDO
District Engineer

Republic of the Philippines
Department of Public Works and Highways
**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**


DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija


No.	Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
181	LIP	Construction of Multi-Purpose Building, Barangay Del Pilar, Zaragoza, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	12/01/2020 to 12/07/2020	12/22/2020	03/01/2021	03/15/2021	BP FY 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
182	LIP	Construction of Multi-Purpose Building, Barangay East Poblacion, Pantabangan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	12/01/2020 to 12/07/2020	12/22/2020	03/01/2021	03/15/2021	BP FY 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
183	LIP	Construction of Multi-Purpose Building, Barangay Joson, Digdig, Carranglan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	12/01/2020 to 12/07/2020	12/22/2020	03/01/2021	03/15/2021	BP FY 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
184	LIP	Construction of Multi-Purpose Building, Barangay Poblacion West III, Aliaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	12/01/2020 to 12/07/2020	12/22/2020	03/01/2021	03/15/2021	BP FY 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
185	LIP	Construction of Multi-Purpose Building, Barangay San Juan, Licab, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	12/01/2020 to 12/07/2020	12/22/2020	03/01/2021	03/15/2021	BP FY 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
186	LIP	Construction of Multi-Purpose Building, Barangay South Central, Nampicuan, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	12/01/2020 to 12/07/2020	12/22/2020	03/01/2021	03/15/2021	BP FY 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
187	LIP	Construction of Multi-Purpose Building, Municipal Hall Compound, Rizal, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	12/01/2020 to 12/07/2020	12/22/2020	03/01/2021	03/15/2021	BP FY 2021	15,000,000.00		15,000,000.00	Construction of Multi-Purpose Building


PREPARED BY :

SUBMITTED BY :

APPROVED:


JUN P. NANA
Engineer II
Head, BAC Secretariat


DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman


GERARDO T. DIZON
District Engineer

Republic of the Philippines
Department of Public Works and Highways
**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
188	LIP	Construction of Multi-Purpose Building, Nueva Ecija Fruits And Vegetables Seed Center, Bantug, Science City Of Muñoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	12/01/2020 to 12/07/2020	12/22/2020	03/01/2021	03/15/2021	BP FY 2021	63,000,000.00		63,000,000.00	Construction of Multi-Purpose Building
189	LIP	Construction of Multi-Purpose Building, Old Municipal Hall Compound, Saranay District, Guimba, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	12/01/2020 to 12/07/2020	12/22/2020	03/01/2021	03/15/2021	BP FY 2021	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
190	LIP	Construction of Multi-Purpose Building, Porais Elementary School, Brgy. Porais, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	12/01/2020 to 12/07/2020	12/22/2020	03/01/2021	03/15/2021	BP FY 2021	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
191	LIP	Construction of Multi-Purpose Building, South Central School, Brgy. Poblacion East, Science City of Muñoz, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	12/01/2020 to 12/07/2020	12/22/2020	03/01/2021	03/15/2021	BP FY 2021	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
192	LIP	Construction of Multi-Purpose Center at the Municipal Compound of Barangay Sagaba, Sto. Domingo, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	12/01/2020 to 12/07/2020	12/22/2020	03/01/2021	03/15/2021	BP FY 2021	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
193	LIP	Concreting of Road, Barangay Baybayabas, Talugtug, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	12/01/2020 to 12/07/2020	12/22/2020	03/01/2021	03/15/2021	BP FY 2021	10,000,000.00		10,000,000.00	Construction of Concrete Road

PREPARED BY :

SUBMITTED BY :

APPROVED :

[Signature]
JUN P. MANA
Engineer II
Head, BAC Secretariat

[Signature]
DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman

[Signature]
GERARDO T. MANZANAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways
**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)		Remarks	
					Advertiser/en/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE		CO
194	LIP	Concreting of Road, Barangay Pulong Bahay, Quezon, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	12/01/2020 to 12/07/2020	12/22/2020	03/01/2021	03/15/2021	BP FY 2021	6,289,000.00		6,289,000.00	Construction of Concrete Road
195	LIP	Concreting of Road, Barangay Tandoc, Talugtug, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	12/01/2020 to 12/07/2020	12/22/2020	03/01/2021	03/15/2021	BP FY 2021	10,000,000.00		10,000,000.00	Construction of Concrete Road
196	LIP	Concreting of Road, Sto. Cristo - Doña Lucia, Quezon, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	12/01/2020 to 12/07/2020	12/22/2020	03/01/2021	03/15/2021	BP FY 2021	10,002,000.00		10,002,000.00	Construction of Concrete Road
197	LIP	Construction of Road from Barangay Bagong Bayan to Barangay San Felipe, Llanera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	12/01/2020 to 12/07/2020	12/22/2020	03/01/2021	03/15/2021	BP FY 2021	5,000,000.00		5,000,000.00	Construction of Concrete Road
198	LIP	Construction of Road from Barangay General Luna to Barangay Murcon, Llanera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	12/01/2020 to 12/07/2020	12/22/2020	03/01/2021	03/15/2021	BP FY 2021	5,000,000.00		5,000,000.00	Construction of Concrete Road
199	LIP	Construction of Road from Barangay Plaridel to Barangay Bosque, Llanera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	12/01/2020 to 12/07/2020	12/22/2020	03/01/2021	03/15/2021	BP FY 2021	5,000,000.00		5,000,000.00	Construction of Concrete Road
200	LIP	Construction of Road, San Jose City, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	12/01/2020 to 12/07/2020	12/22/2020	03/01/2021	03/15/2021	BP FY 2021	10,000,000.00		10,000,000.00	Construction of Concrete Road

PREPARED BY :

SUBMITTED BY :

PREPARED BY:

SUBMITTED BY:

APPROVED:

JUN P. VERA
Engineer
Head, BAC Secretariat

DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman

GERARDO T. B. MANANAN
District Engineer

Republic of the Philippines
Department of Public Works and Highways

**INDICATIVE ANNUAL PROCUREMENT PLAN
FOR INFRASTRUCTURE FY 2021**

DPWH - Nueva Ecija 1st District Engineering Office, Talavera, Nueva Ecija

No.	Code (PAP)	Procurement Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
					Advertiser/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
201	LIP	Construction of Road, including Bridge, Dolores, Sto Domingo to San Carlos, Alaga, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/16/2020 to 11/22/2020	12/07/2020	02/04/2021	02/17/2021	BP FY 2021	242,000,000.00		242,000,000.00	Construction of Concrete Road/Construction of Bridge
202	LIP	Construction of Road, including Bridge, San Agustin, Sto. Domingo to Pag-Asa, Talavera, Nueva Ecija	DPWH - Nueva Ecija 1st DEO	Competitive Bidding	11/16/2020 to 11/22/2020	12/07/2020	02/04/2021	02/17/2021	BP FY 2021	243,000,000.00		243,000,000.00	Construction of Concrete Road/Construction of Bridge

PREPARED BY:

JUNIP V. ANA
Engineer II
Head, BAC Secretariat

SUBMITTED BY:

DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman

APPROVED:

GERARDO M. GUZMAN
District Engineer

(DPWH Nueva Ecija 1st DEO) Indicative Annual Procurement Plan for FY 2021 for Goods

Code (PAP)	Procurement Program/Project	PMO/ User	End	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PBP)		Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/RE	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	
1	Office Supplies & Devices	DEO	No	Shopping	1/13-20/2021	N/A	1/21/2021	1/29/2021	GAP	0	622,790.00	Office Supplies & Devices
		DEO	No	Shopping	4/14-21/2021	N/A	4/23/2021	04/28/2021	GAP	541,825.00	541,825.00	Office Supplies & Devices
		DEO	No	Shopping	7/14-21/2021	N/A	7/23/2021	7/26/2021	GAP	601,210.00	601,210.00	Office Supplies & Devices
		DEO	No	Shopping	10/13-20/2021	N/A	10/21/2021	10/29/2021	GAP	662,530.00	662,530.00	Office Supplies & Devices
2	Computer Supplies & Devices	DEO	No	Shopping	1/13-20/2021	N/A	1/21/2021	1/29/2021	GAP	0	823,900.00	Computer Supplies & Devices
		DEO	No	Shopping	4/14-21/2021	N/A	4/23/2021	04/28/2021	GAP	827,630.00	827,630.00	Computer Supplies & Devices
		DEO	No	Shopping	7/14-21/2021	N/A	7/23/2021	7/26/2021	GAP	810,200.00	810,200.00	Computer Supplies & Devices
		DEO	No	Shopping	10/13-20/2021	N/A	10/21/2021	10/29/2021	GAP	790,120.00	790,120.00	Computer Supplies & Devices
3	Electrical & Other Supplies	DEO	No	Shopping	1/13-20/2021	N/A	1/21/2021	1/29/2021	GAP	0	23,035.00	Electrical & Other Supplies
		DEO	No	Shopping	4/14-21/2021	N/A	4/23/2021	04/28/2021	GAP	23,035.00	23,035.00	Electrical & Other Supplies
		DEO	No	Shopping	7/14-21/2021	N/A	7/23/2021	7/26/2021	GAP	23,035.00	23,035.00	Electrical & Other Supplies
		DEO	No	Shopping	10/13-20/2021	N/A	10/21/2021	10/29/2021	GAP	23,035.00	23,035.00	Electrical & Other Supplies
4	IT Equipment	DEO	No	Competitive Bidding	4/1-20/2021	4/20/2021	5/6/2021	5/10/2021	GAP	1,440,000.00	1,440,000.00	IT Equipment
		DEO	No	Competitive Bidding	7/15-21/2021	7/21/2021	7/26/2021	7/29/2021	GAP	1,160,000.00	1,160,000.00	IT Equipment
		DEO	No	Competitive Bidding	10/01-20/2021	10/20/2021	11/3/2021	11/3/2021	GAP	4,100,000.00	4,100,000.00	IT Equipment
		DEO	No	Shopping	4/14-20/2021	N/A	4/23/2021	4/28/2021	GAP	364,500.00	364,500.00	Furniture
5	Furniture	DEO	No	Shopping	4/14-20/2021	N/A	4/23/2021	4/28/2021	GAP	364,500.00	364,500.00	Furniture
		DEO	No	Competitive Bidding	10/01-20/2021	10/20/2021	10/29/2021	11/3/2021	GAP	1,672,500.00	1,672,500.00	Furniture
6	Construction Materials & Tools	DEO	No	Competitive Bidding	1/13-20/2021	1/20/2021	1/29/2021	1/29/2021	GAP	0	23,668,691.00	Construction Materials & Tools
		DEO	No	Competitive Bidding	4/1-20/2021	4/20/2021	5/5/2021	5/10/2021	GAP	23,830,244.00	23,830,244.00	Construction Materials & Tools
		DEO	No	Competitive Bidding	7/09-26/2021	7/29/2021	8/9/2021	8/13/2021	GAP	23,870,554.00	23,870,554.00	Construction Materials & Tools
		DEO	No	Competitive Bidding	10/01-20/2021	10/20/2021	11/3/2021	11/3/2021	GAP	23,828,597.00	23,828,597.00	Construction Materials & Tools
7	Fuel, Oil and Lubricants	DPWH, NE 1st DEO	Yes	Competitive Bidding	1/16-26/2020	1/29/2020	1/4/2021	1/7/2021	GAP	5,811,100.00	5,811,100.00	Fuel, Oil and Lubricants / For Early Procurement
		DEO	No	Competitive Bidding	4/21-21/2021	4/21/2021	6/5/2021	6/10/2021	GAP	5,811,100.00	5,811,100.00	Fuel, Oil and Lubricants
		DEO	No	Competitive Bidding	7/09-26/2021	7/29/2021	8/9/2021	8/13/2021	GAP	5,811,100.00	5,811,100.00	Fuel, Oil and Lubricants
		DEO	No	Competitive Bidding	10/01-20/2021	10/20/2021	11/3/2021	11/3/2021	GAP	5,811,100.00	5,811,100.00	Fuel, Oil and Lubricants
8	Preventive Maintenance Parts of B/HME	DEO	No	NP-63.9 - Small Value Procurement	1/13-20/2021	N/A	1/21/2021	1/29/2021	GAP	0	179,600.00	Preventive Maintenance Parts of B/HME
		DEO	No	NP-63.9 - Small Value Procurement	4/14-21/2021	N/A	4/23/2021	04/28/2021	GAP	439,300.00	439,300.00	Preventive Maintenance Parts of B/HME
		DEO	No	NP-63.9 - Small Value Procurement	7/14-21/2021	N/A	7/23/2021	7/26/2021	GAP	84,300.00	84,300.00	Preventive Maintenance Parts of B/HME
		DEO	No	NP-63.9 - Small Value Procurement	10/13-20/2021	N/A	10/21/2021	10/29/2021	GAP	453,300.00	453,300.00	Preventive Maintenance Parts of B/HME
9	Corrective Maintenance Parts of B/HME	DEO	No	Competitive Bidding	1/13-20/2021	1/20/2021	1/29/2021	1/29/2021	GAP	3,430,820.00	3,430,820.00	Corrective Maintenance Parts of B/HME
		DEO	No	NP-63.9 - Small Value Procurement	1/13-20/2021	N/A	1/21/2021	1/29/2021	GAP	0	179,400.00	Preventive Maintenance Parts of Non-B/HME
		DEO	No	NP-63.9 - Small Value Procurement	4/14-21/2021	N/A	4/23/2021	04/28/2021	GAP	179,900.00	179,900.00	Preventive Maintenance Parts of Non-B/HME
		DEO	No	NP-63.9 - Small Value Procurement	7/14-21/2021	N/A	7/23/2021	7/26/2021	GAP	179,400.00	179,400.00	Preventive Maintenance Parts of Non-B/HME
10	Preventive Maintenance Parts of Non-B/HME	DEO	No	Competitive Bidding	4/15-21/2021	N/A	4/23/2021	4/28/2021	GAP	2,095,200.00	2,095,200.00	Corrective Maintenance Parts of Non-B/HME
		DEO	No	Shopping	4/15-21/2021	N/A	4/23/2021	4/28/2021	GAP	50,000.00	50,000.00	Fire Extinguisher, 10lbs.
		DEO	No	Shopping	as the need arises	N/A	as the need arises	As the need arises	GAP	70,000.00	70,000.00	Repair & Maintenance of Office Equipment
		DEO	No	Shopping	as the need arises	N/A	as the need arises	As the need arises	GAP	70,000.00	70,000.00	Repair & Maintenance of Office Equipment
11	Repair & Maintenance of Office Equipment	DEO	No	Shopping	as the need arises	N/A	as the need arises	As the need arises	GAP	70,000.00	70,000.00	Repair & Maintenance of Office Equipment
		DEO	No	Shopping	as the need arises	N/A	as the need arises	As the need arises	GAP	70,000.00	70,000.00	Repair & Maintenance of Office Equipment
		DEO	No	Shopping	as the need arises	N/A	as the need arises	As the need arises	GAP	70,000.00	70,000.00	Repair & Maintenance of Office Equipment
		DEO	No	Shopping	as the need arises	N/A	as the need arises	As the need arises	GAP	70,000.00	70,000.00	Repair & Maintenance of Office Equipment
12	Security Services	DEO	No	Competitive Bidding	4/16-21/2021	4/21/2021	4/23/2021	4/28/2021	GAP	1,743,435.00	1,743,435.00	Security Services
		DEO	No	Competitive Bidding	4/16-21/2021	4/21/2021	4/23/2021	4/28/2021	GAP	1,743,435.00	1,743,435.00	Security Services
		DEO	No	Competitive Bidding	4/16-21/2021	4/21/2021	4/23/2021	4/28/2021	GAP	1,743,435.00	1,743,435.00	Security Services
		DEO	No	Competitive Bidding	4/16-21/2021	4/21/2021	4/23/2021	4/28/2021	GAP	1,743,435.00	1,743,435.00	Security Services

Prepared by:

Submitted by:

Approved by:

JUN P. YANA
Engineer/II
Head, EAC Secretariat

DIOSDADO B. MATIAS
Administrative Officer V
BAC Chairman

GERARDO M. GUZMAN
District Engineer



Republic of the Philippines
Department of Public Works and Highways
Region III
Nueva Ecija 1st District Engineering Office
OFFICE OF THE DISTRICT ENGINEER
Talavera, Nueva Ecija

September 18, 2020

CERTIFICATION

TO WHOM IT MAY CONCERN:

This is to certify that this office has no proposed projects for Consulting Services for FY 2021 as of this date.

For reference purposes.


GERARDO T. DE GUZMAN
District Engineer