



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**BULACAN 1ST**  
**DISTRICT ENGINEERING OFFICE**  
REGIONAL OFFICE III  
Tikay, City of Malolos, Bulacan

September 20, 2019

**The Head**

Monitoring Division  
Government Procurement Policy Board  
Unit 2506, Raffles Corporate Center  
F. Ortigas Jr. Road, Ortigas Center, Pasig City

Sir/Madam:

Submitted herewith is the CY 2020 Indicative Annual Procurement Plan (APP) of this Office based on the National Expenditure Program (NEP) for Civil Works, Goods and Consultancy, duly accomplished in the prescribed format.

Very truly yours,

**HENRY C. ALCANTARA**  
OIC-District Engineer

R03.11 BJM/HCA



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila

**(Bulacan First District Engineering Office) INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2020**  
**Civil Works**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PhP'000)			Remarks	
					Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project	
1	Rehabilitation of Flood Control Structure along Angat River Rueda Section, Sta. 00+000 to Sta. 00+353.60, Plaridel, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/15/2019	10/22/2019	11/5/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	45,594		45,594	Rehabilitation of Flood Control Structure
2	Rehabilitation of Concrete Slope Protection along Angat River Lumangbayan Section, Plaridel, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/15/2019	10/22/2019	11/5/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	46,908		46,908	Rehabilitation of Concrete Slope Protection
3	Rehabilitation of Flood Control Structure along Angat River Lumang Bayan Section, Plaridel, Bulacan Sta. 0+000 to Sta. 0+175	Bulacan 1st DEO	Yes	National Competitive Bidding	10/15/2019	10/22/2019	11/5/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	19,466		19,466	Rehabilitation of Flood Control Structure
4	Construction of Flood Control Structure along Angat River Sipat Section, Plaridel, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/15/2019	10/22/2019	11/5/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	50,000		50,000	Construction of flood control structure
5	Rehabilitation of Concrete Slope Protection along Angat River Culianin Section, Plaridel, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/15/2019	10/22/2019	11/5/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	23,544		23,544	Rehabilitation of Flood Control Structure
6	Rehabilitation of Flood Control Structures along Angat River, Parulan Section, Sta. 00+00 to Sta. 00+353.60, Plaridel, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/15/2019	10/22/2019	11/5/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	48,369		48,369	Rehabilitation of Flood Control Structure
7	Construction of Flood Control Structure along Angat River, Pulilan Section, Phase I, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/15/2019	10/22/2019	11/5/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	13,000		13,000	Construction of flood control structure
8	Construction of Flood Control Structure along Angat River, Pulilan Section, Phase II, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/15/2019	10/22/2019	11/5/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	13,000		13,000	Construction of flood control structure
9	Construction of Flood Control Structure along Balagtas River, brgy. Panginay Phase I, Balagtas, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/15/2019	10/22/2019	11/5/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	50,000		50,000	Construction of flood control structure
10	Construction of Flood Control Structure along Balagtas River, brgy. Wawa, Balagtas, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/15/2019	10/22/2019	11/5/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	50,000		50,000	Construction of flood control structure
11	Rehabilitation of Concrete Slope Protection along Angat River Tiaong Section Baliuag, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/21/2019	10/28/2019	11/12/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	46,908		46,908	Rehabilitation of Concrete Slope Protection





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila

**(Bulacan First District Engineering Office) INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2020**  
**Civil Works**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PhP'000)			Remarks	
					Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project	
12	Rehabilitation of Concrete Slope Protection along Angat River, Sta. Barbara Section, Baliuag, Bulacan Sta. 0+000 to Sta. 0+228	Bulacan 1st DEO	Yes	National Competitive Bidding	10/21/2019	10/28/2019	11/12/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	19,351		19,351	Rehabilitation of Concrete Slope Protection
13	Rehabilitation of Concrete Slope Protection along Angat River, Makinabang Section, Sta. 00+000 to Sta. 00+353.60, Baliuag, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/21/2019	10/28/2019	11/12/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	48,594		48,594	Rehabilitation of Concrete Slope Protection
14	Construction of Flood Control Structure along Bocaue River at Poblacion-Bambang Section, Bocaue, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/21/2019	10/28/2019	11/12/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	40,000		40,000	Construction of flood control structure
15	Construction of Flood Control Structure along Bocaue River, Lolomboy Section, Bocaue, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/21/2019	10/28/2019	11/12/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	30,000		30,000	Construction of flood control structure
16	Construction of Flood Control Structure along Bocaue River. Bocaue. Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/21/2019	10/28/2019	11/12/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	30,000		30,000	Construction of flood control structure
17	Rehabilitation of Flood Control Structures along Angat River, Bonga Menor Section, Sta. 00+00 to Sta. 00+447.20, Bustos, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/21/2019	10/28/2019	11/12/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	45,227		45,227	Rehabilitation of Flood Control Structure
18	Rehabilitation of Flood Mitigation Facilities along Major River Basins (Angat River), Cambaog-Talampas Section, Bustos, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/21/2019	10/28/2019	11/12/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	18,576		18,576	Rehabilitation of Flood Control Structure
19	Construction of Flood Control Structure along Guiguinto River, Daungan Section, Guiguinto, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/21/2019	10/28/2019	11/12/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	45,000		45,000	Construction of flood control structure
20	Asphalting of NIA Road at San Nicolas, Bulakan, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/21/2019	10/28/2019	11/12/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	1,500		1,500	Asphalting of road
21	Asphalting of Bayanihan Stt. Matungao, Bulakan, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/29/2019	11/5/2019	11/19/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	1,500		1,500	Asphalting of road
22	Concreting of Road at Purok 6 Pulo, Bambang, Bulakan, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/29/2019	11/5/2019	11/19/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	2,000		2,000	Concreting of road





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila

**(Bulacan First District Engineering Office) INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2020**  
**Civil Works**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PhP'000)			Remarks	
					Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project	
23	Rehabilitation of Barangay Road at Barangay Sta. Ana, Bulakan, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/29/2019	11/5/2019	11/19/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	2,000		2,000	Rehabilitation of barangay road
24	Rehabilitation of Barangay Road at Barangay Sta. Ines, Bulakan, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/29/2019	11/5/2019	11/19/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	1,500		1,500	Rehabilitation of barangay road
25	Rehabilitation of Drainage Canal at Barangay Corazon, Calumpit, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/29/2019	11/5/2019	11/19/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	2,000		2,000	Rehabilitation of drainage canal
26	Concreting of Brgy. Road with Drainage Canal at Sitio Borneo, Pio Cruzcosa, Calumpit, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/29/2019	11/5/2019	11/19/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	6,000		6,000	Concreting of barangay road with drainage canal
27	Construction of Brgy. Road & Drainage Canal at Purok 1 & 2, Pio Cruzcosa, Calumpit, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/29/2019	11/5/2019	11/19/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	3,000		3,000	Construction of barangay road & drainage canal
28	Upgrading of Brgy. Road at Sitio Nabong, Meysulao, Calumpit, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/29/2019	11/5/2019	11/19/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	2,000		2,000	Upgrading of barangay road
29	Construction of Road, Tangerine St. Extension, Felicisima, Mojon, City of Malolos, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/29/2019	11/5/2019	11/19/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	3,000		3,000	Construction of road
30	Rehabilitation of Drainage Canal at Barangay Lugam, City of Malolos, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	10/29/2019	11/5/2019	11/19/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	2,000		2,000	Rehabilitation of drainage canal
31	Riprapping at Look 1st, City of Malolos, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/5/2019	11/12/2019	11/26/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	1,500		1,500	Rehabilitation of drainage canal
32	Upgrading of Brgy. Road with Drainage Canal at brgy. Sto. Rosario, City of Malolos, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/5/2019	11/12/2019	11/26/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	2,000		2,000	Riprapping of barangay road
33	Upgrading of Brgy. Road, Sumapang Matanda, City of Malolos, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/5/2019	11/12/2019	11/26/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	3,000		3,000	Upgrading of barangay road with drainage canal
34	Construction of Road with Drainage Canal in Brgy. Malumot, Paombong, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/5/2019	11/12/2019	11/26/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	2,000		2,000	Construction of road with drainage canal





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila

**(Bulacan First District Engineering Office) INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2020**  
**Civil Works**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PhP'000)			Remarks	
					Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project	
35	Rehabilitation of Brgy. Road at Purok 3 and 4, San Jose, Paombong, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/5/2019	11/12/2019	11/26/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	2,000		2,000	Rehabilitation of barangay road
36	Construction of Bridge in San Roque, Paombong, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/5/2019	11/12/2019	11/26/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	4,000		4,000	Rehabilitation of barangay road
37	Asphalting of Vicente Esguerra St., Dampol 2nd A, Pulilan, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/5/2019	11/12/2019	11/26/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	1,500		1,500	Asphalting of barangay road
38	Rehabilitation of Brgy. Road, Brgy. Tabon, Pulilan, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/5/2019	11/12/2019	11/26/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	2,000		2,000	Rehabilitation of barangay road
39	Construction of Drainage Canal, P. Atienza St., Longos, Balagtas, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/5/2019	11/12/2019	11/26/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	1,000		1,000	Construction of drainage canal
40	Rehabilitation of Local Road including Drainage Borol 2nd, Balagtas, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/5/2019	11/12/2019	11/26/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	2,000		2,000	Rehabilitation of barangay road
41	Rehabilitation of Local Road, Delos Santos St., Panginay, Balagtas, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/12/2019	11/19/2019	12/3/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	2,000		2,000	Rehabilitation of barangay road
42	Construction of Roads, DOTC Road, Santol, Balagtas, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/12/2019	11/19/2019	12/3/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	2,000		2,000	Construction of barangay road
43	Rehabilitation of Local Road including Drainage , Cunanan & P. Angeles Sts., Sto. Cristo, Baliwag, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/12/2019	11/19/2019	12/3/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	2,000		2,000	Rehabilitation of barangay road with drainage canal
44	Rehabilitation of Local Road including Drainage, Sabang, Baliwag, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/12/2019	11/19/2019	12/3/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	2,000		2,000	Rehabilitation of barangay road with drainage canal
45	Rehabilitation of Local Road including Drainage, Zones III & IV, Bagong Nayon, Baliwag, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/12/2019	11/19/2019	12/3/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	2,000		2,000	Rehabilitation of barangay road with drainage canal
46	Rehabilitation of Local Road including Drainage, Binang 2nd, Bocaue, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/12/2019	11/19/2019	12/3/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	2,000		2,000	Rehabilitation of barangay road with drainage canal





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila

**(Bulacan First District Engineering Office) INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2020**  
**Civil Works**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PhP'000)			Remarks	
					Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project	
47	Rehabilitation of Local Road, Lolomboy, Bocaue, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/12/2019	11/19/2019	12/3/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	2,000		2,000	Rehabilitation of barangay road
48	Construction of Drainage Canal along Lopez Jaena Street, Bagumbayan, Bocaue, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/12/2019	11/19/2019	12/3/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	5,000		5,000	Construction of drainage canal
49	Construction of Slope Protection/Rip-rap along Creek, Lolomboy, Bocaue, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/12/2019	11/19/2019	12/3/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	5,000		5,000	Construction of slope protection
50	Concreting of Road (AFP to PNP Housing), Tambubong, Bocaue, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/12/2019	11/19/2019	12/3/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	5,000		5,000	Concreting of road
51	Construction of Road (Ayukit to McArthur Highway), Binang 2nd, Bocaue, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/19/2019	11/26/2019	12/10/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	2,000		2,000	Construction of road
52	Construction of Road, Antipona, Bocaue, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/19/2019	11/26/2019	12/10/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	5,000		5,000	Construction of road
53	Rehabilitation of Various Roads with Drainage System, Batia, Bocaue, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/19/2019	11/26/2019	12/10/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	16,000		16,000	Rehabilitation of various roads and drainage canal
54	Rehabilitation of Various Roads with Drainage System, Lolomboy, Bocaue, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/19/2019	11/26/2019	12/10/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	7,500		7,500	Rehabilitation of various roads and drainage canal
55	Rehabilitation of Bridge, Binang-Poblacion, Bocaue, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/19/2019	11/26/2019	12/10/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	10,000		10,000	Rehabilitation of concrete bridge
56	Rehabilitation of Local Road, Poblacion, Bustos, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/19/2019	11/26/2019	12/10/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	2,000		2,000	Rehabilitation of barangay road
57	Rehabilitation of Drainage, Tabang ES, Tabang, Guiguinto, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/19/2019	11/26/2019	12/10/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	2,000		2,000	Rehabilitation of drainage canal





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila

**(Bulacan First District Engineering Office) INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2020**  
**Civil Works**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PhP'000)			Remarks	
					Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project	
58	Rehabilitation of Local Road including Drainage & Rippapping, Tiaong, Guiguinto, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/19/2019	11/26/2019	12/10/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	2,000		2,000	Rehabilitation of barangay road, drainage canal & rippapping
59	Rehabilitation of Local Road including Drainage, Pinagkuartelan, Pandi, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/19/2019	11/26/2019	12/10/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	2,000		2,000	Rehabilitation of barangay road and drainage canal
60	Rehabilitation of Local Road, Malibong Matanda, Pandi, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/19/2019	11/26/2019	12/10/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	2,000		2,000	Rehabilitation of barangay road
61	Rehabilitation of Drainage, Bunsuran HS, Bunsuran, Pandi, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/26/2019	12/3/2019	12/17/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	2,000		2,000	Rehabilitation of drainage canal
62	Rehabilitation of Drainage, Banga HS, Banga II, Plaridel, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/26/2019	12/3/2019	12/17/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	2,000		2,000	Rehabilitation of drainage canal
63	Rehabilitation of Local Road, NIA Road, Bintog, Plaridel, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/26/2019	12/3/2019	12/17/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	2,000		2,000	Rehabilitation of barangay road
64	Construction of Multi-Purpose Building at Gregorio del Pilar Elementary School, Sta. Ana, Bulakan, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/26/2019	12/3/2019	12/17/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	4,000		4,000	Construction of multi-purpose building
65	Construction of Multi-Purpose Building at Barangay Buguion, Calumpit, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/26/2019	12/3/2019	12/17/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	4,000		4,000	Construction of multi-purpose building
66	Construction of Multi-Purpose Building at Barangay Gugo, Calumpit, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/26/2019	12/3/2019	12/17/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	2,000		2,000	Construction of multi-purpose building
67	Construction of Multi-Purpose Building at Barangay Iba O Este, Calumpit, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/26/2019	12/3/2019	12/17/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	1,500		1,500	Construction of multi-purpose building





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila

**(Bulacan First District Engineering Office) INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2020**  
**Civil Works**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php'000)			Remarks	
					Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project	
68	Construction of Multi-Purpose Building at Barangay San Miguel, Calumpit, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/26/2019	12/3/2019	12/17/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	4,000		4,000	Construction of multi-purpose building
69	Construction of Multi-Purpose Building at F. Mendoza Elementary School, Poblacion, Calumpit, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/26/2019	12/3/2019	12/17/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	3,000		3,000	Construction of multi-purpose building
70	Construction of Multi-Purpose Building, Barangay Poblacion, Hagonoy, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	11/26/2019	12/3/2019	12/17/2019	1/6/2020	1/15/2020	1/16/2020	1/21/2020	FY 2020 GAA	3,000		3,000	Construction of multi-purpose building
71	Construction of Multi-Purpose Building at Alido Bulihan, City of Malolos, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	12/11/2019	12/18/2019	1/3/2020	1/16/2020	1/22/2020	1/23/2020	1/27/2020	FY 2020 GAA	4,000		4,000	Construction of multi-purpose building
72	Construction of Multi-Purpose Building at Barangay Masile, City of Malolos, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	12/11/2019	12/18/2019	1/3/2020	1/16/2020	1/22/2020	1/23/2020	1/27/2020	FY 2020 GAA	2,000		2,000	Construction of multi-purpose building
73	Construction of Multi-Purpose Building at Heritage Longos, City of Malolos, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	12/11/2019	12/18/2019	1/3/2020	1/16/2020	1/22/2020	1/23/2020	1/27/2020	FY 2020 GAA	4,000		4,000	Construction of multi-purpose building
74	Construction of Multi-Purpose Building, Balagtas, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	12/11/2019	12/18/2019	1/3/2020	1/16/2020	1/22/2020	1/23/2020	1/27/2020	FY 2020 GAA	50,000		50,000	Construction of multi-purpose building
75	Construction of Multi-Purpose Building, Catulinan, Baliwag, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	12/11/2019	12/18/2019	1/3/2020	1/16/2020	1/22/2020	1/23/2020	1/27/2020	FY 2020 GAA	2,000		2,000	Construction of multi-purpose building
76	Rehabilitation of Multi-Purpose Building, Tilapayong ES, Tilapayong, Baliwag, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	12/11/2019	12/18/2019	1/3/2020	1/16/2020	1/22/2020	1/23/2020	1/27/2020	FY 2020 GAA	2,000		2,000	Rehabilitation of multi-purpose building
77	Construction of Multi-Purpose Building, Lolomboy, Bocaue, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	12/11/2019	12/18/2019	1/3/2020	1/16/2020	1/22/2020	1/23/2020	1/27/2020	FY 2020 GAA	2,000		2,000	Construction of multi-purpose building
78	Construction of Multi-Purpose Building (Bocaue River Wonders Livelihood Center), Igulot, Bocaue, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	12/11/2019	12/18/2019	1/3/2020	1/16/2020	1/22/2020	1/23/2020	1/27/2020	FY 2020 GAA	10,000		10,000	Construction of multi-purpose building





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila

**(Bulacan First District Engineering Office) INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2020**  
**Civil Works**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php'000)			Remarks	
					Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project	
79	Construction of Multi-Purpose Building (Bocaue River Wonders Women & Senior Citizens' Center), Igulot, Bocaue, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	12/11/2019	12/18/2019	1/3/2020	1/16/2020	1/22/2020	1/23/2020	1/27/2020	FY 2020 GAA	20,000		20,000	Construction of multi-purpose building
80	Construction of Multi-Purpose Building (Covered Court Roofing), Batia, Bocaue, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	12/11/2019	12/18/2019	1/3/2020	1/16/2020	1/22/2020	1/23/2020	1/27/2020	FY 2020 GAA	2,000		2,000	Construction of multi-purpose building
81	Construction of Multi-Purpose Building (New Gym/Covered Court-Annex), Batia, Bocaue, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	12/17/2019	12/24/2019	1/7/2020	1/21/2020	1/27/2020	1/28/2020	2/1/2020	FY 2020 GAA	10,000		10,000	Construction of multi-purpose building
82	Construction of Multi-Purpose Building, Bunlo, Bocaue, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	12/17/2019	12/24/2019	1/7/2020	1/21/2020	1/27/2020	1/28/2020	2/1/2020	FY 2020 GAA	10,000		10,000	Construction of multi-purpose building
83	Construction of Multi-Purpose Building, Igulot, Bocaue, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	12/17/2019	12/24/2019	1/7/2020	1/21/2020	1/27/2020	1/28/2020	2/1/2020	FY 2020 GAA	10,000		10,000	Construction of multi-purpose building
84	Construction of Multi-Purpose Building, Poblacion, Bocaue, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	12/17/2019	12/24/2019	1/7/2020	1/21/2020	1/27/2020	1/28/2020	2/1/2020	FY 2020 GAA	5,000		5,000	Construction of multi-purpose building
85	Construction of Multi-Purpose Building, Tambubong, Bocaue, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	12/17/2019	12/24/2019	1/7/2020	1/21/2020	1/27/2020	1/28/2020	2/1/2020	FY 2020 GAA	10,000		10,000	Construction of multi-purpose building
86	Rehabilitation of Multi-Purpose Building, Caingin, Bocaue, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	12/17/2019	12/24/2019	1/7/2020	1/21/2020	1/27/2020	1/28/2020	2/1/2020	FY 2020 GAA	1,500		1,500	Rehabilitation of multi-purpose building
87	Construction of Multi-Purpose Building, BSU Bustos, Poblacion, Bustos, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	12/17/2019	12/24/2019	1/7/2020	1/21/2020	1/27/2020	1/28/2020	2/1/2020	FY 2020 GAA	30,000		30,000	Construction of multi-purpose building
88	Construction of Multi-Purpose Building, Daungan ES, Daungan, Guiguinto, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	12/17/2019	12/24/2019	1/7/2020	1/21/2020	1/27/2020	1/28/2020	2/1/2020	FY 2020 GAA	1,000		1,000	Construction of multi-purpose building





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila

**(Bulacan First District Engineering Office) INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2020**  
**Civil Works**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (Php'000)			Remarks
					Advertisement/ Posting of REOI	Submission / Opening of Bids	Notice of Award	Contract Signing				Total	MOOE	CO	
89	Construction of Multi-Purpose Building, Bunsuran I, Pandi, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	12/17/2019 12/24/2019	1/7/2020	1/21/2020 1/27/2020	1/28/2020 2/1/2020			FY 2020 GAA	2,000		2,000	Construction of multi-purpose building
90	Construction of Multi-Purpose Building, Siling Bata, Pandi, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	12/17/2019 12/24/2019	1/7/2020	1/21/2020 1/27/2020	1/28/2020 2/1/2020			FY 2020 GAA	2,000		2,000	Construction of multi-purpose building
91	Rehabilitation of Multi-Purpose Building, Banga HS, Banga II, Plaridel, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	12/17/2019 12/24/2019	1/7/2020	1/21/2020 1/27/2020	1/28/2020 2/1/2020			FY 2020 GAA	2,000		2,000	Construction of multi-purpose building
92	Rehabilitation of Flood Control Structures along Angat River, Bonga Mayot Section, Sta. 00+000 to Sta. 00+447.20, Bustos, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	1/28/2020 2/4/2020	2/18/2020	3/3/2020 3/10/2020	3/11/2020 3/15/2020			FY 2020 GAA	48,786		48,786	Rehabilitation of Flood Control Structure
93	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones Matungao-Guiguinto Provincial Road Connecting McArthur Highway and Bantayan Road in support of Electronic Manufacturing, Chemicals, Furniture and Garments, and Agri-business Industries in Barangays Malis, Panginay, Poblacion, Tabe and Tuktukan, Guiguinto, Bulacan	Bulacan 1st DEO	Yes	National Competitive Bidding	1/28/2020 2/4/2020	2/18/2020	3/3/2020 3/10/2020	3/11/2020 3/15/2020			FY 2020 GAA	15,000		15,000	Construction/Improvement of Access Road
94	Retrofitting/Strengthening of Permanent Bridges Cupang Br. (B01723LZ) along Bigaa-Plaridel via Bulacan and Malolos Road	Bulacan 1st DEO	Yes	National Competitive Bidding	1/28/2020 2/4/2020	2/18/2020	3/3/2020 3/10/2020	3/11/2020 3/15/2020			FY 2020 GAA	5,000		5,000	Retrofitting/Strengthening of concrete bridge
95	Retrofitting/Strengthening of Permanent Bridges Labangan Br. 7 (B00148LZ) along Manila North Road	Bulacan 1st DEO	Yes	National Competitive Bidding	1/28/2020 2/4/2020	2/18/2020	3/3/2020 3/10/2020	3/11/2020 3/15/2020			FY 2020 GAA	50,000		50,000	Retrofitting/Strengthening of concrete bridge
96	Retrofitting/Strengthening of Permanent Bridges Matungao Br. (B00147LZ) along Bigaa-Plaridel via Bulacan and Malolos Road	Bulacan 1st DEO	Yes	National Competitive Bidding	1/28/2020 2/4/2020	2/18/2020	3/3/2020 3/10/2020	3/11/2020 3/15/2020			FY 2020 GAA	15,000		15,000	Retrofitting/Strengthening of concrete bridge





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila

**(Bulacan First District Engineering Office) INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2020**  
**Civil Works**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PhP'000)			Remarks	
					Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project	
97	Retrofitting/Strengthening of Permanent Bridges San Nicolas Br. (B01724LZ) along Bigaa-Plaridel via Bulacan and Malolos Road	Bulacan 1st DEO	Yes	National Competitive Bidding	1/28/2020	2/4/2020	2/18/2020	3/3/2020	3/10/2020	3/11/2020	3/15/2020	FY 2020 GAA	5,000		5,000	Retrofitting/Strengthening of concrete bridge
98	Replacement of Permanent Weak Bridges Tabang Br. (B01989LZ) along Manila North Road	Bulacan 1st DEO	Yes	National Competitive Bidding	1/28/2020	2/4/2020	2/18/2020	3/3/2020	3/10/2020	3/11/2020	3/15/2020	FY 2020 GAA	34,000		34,000	Replacement of concrete bridge
99	Retrofitting/Strengthening of Permanent Bridges Cambaog Br. (B01718LZ) along Gen. Alejo Santos Highway	Bulacan 1st DEO	Yes	National Competitive Bidding	1/28/2020	2/4/2020	2/18/2020	3/3/2020	3/10/2020	3/11/2020	3/15/2020	FY 2020 GAA	5,000		5,000	Retrofitting/Strengthening of concrete bridge
100	Retrofitting/Strengthening of Permanent Bridges Talampas Br. (B01719LZ) along Gen. Alejo Santos Highway	Bulacan 1st DEO	Yes	National Competitive Bidding	1/28/2020	2/4/2020	2/18/2020	3/3/2020	3/10/2020	3/11/2020	3/15/2020	FY 2020 GAA	5,000		5,000	Retrofitting/Strengthening of concrete bridge
101	Rehabilitation/Major Repair of Permanent Bridges Plaridel-Pulilan Br. (Old) (B02092LZ) along Daang Maharlika (LZ)	Bulacan 1st DEO	Yes	National Competitive Bidding	1/28/2020	2/4/2020	2/18/2020	3/3/2020	3/10/2020	3/11/2020	3/15/2020	FY 2020 GAA	50,000		50,000	Rehabilitation of concrete bridge
102	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (LZ) K0045+007 - K0045+033	Bulacan 1st DEO	Yes	National Competitive Bidding	2/4/2020	2/11/2020	2/26/2020	3/10/2020	3/16/2020	3/17/2020	3/21/2020	FY 2020 GAA	1,000		1,000	Reconstruction/Upgrading of national road
103	Off Carriageway Improvement - Primary Roads - Daang Maharlika (LZ) K0043+195	Bulacan 1st DEO	Yes	National Competitive Bidding	2/4/2020	2/11/2020	2/26/2020	3/10/2020	3/16/2020	3/17/2020	3/21/2020	FY 2020 GAA	5,000		5,000	Off carriageway improvement of national road
104	Preventive Maintenance - Tertiary Roads - Bocaue-San Jose Road K0027+)(-121) - K0027+000, K0027+314 - K0027+683	Bulacan 1st DEO	Yes	National Competitive Bidding	2/4/2020	2/11/2020	2/26/2020	3/10/2020	3/16/2020	3/17/2020	3/21/2020	FY 2020 GAA	5,411		5,411	Preventive maintenance of national road
105	Preventive Maintenance - Tertiary Roads - Gen. Alejo Santos Highway K0047+259 - K0047+507	Bulacan 1st DEO	Yes	National Competitive Bidding	2/4/2020	2/11/2020	2/26/2020	3/10/2020	3/16/2020	3/17/2020	3/21/2020	FY 2020 GAA	2,481		2,481	Preventive maintenance of national road
106	Preventive Maintenance - Tertiary Roads - Gen. Alejo Santos Highway K0047+612 - K0048+246, K0051+350 - K0052+430	Bulacan 1st DEO	Yes	National Competitive Bidding	2/4/2020	2/11/2020	2/26/2020	3/10/2020	3/16/2020	3/17/2020	3/21/2020	FY 2020 GAA	13,120		13,120	Preventive maintenance of national road






Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**OFFICE OF THE SECRETARY**  
Bonifacio Drive, Port Area, Manila


**(Bulacan First District Engineering Office) INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FY 2020**  
**Civil Works**

Code (PAP)	Procurement Program/Project	PMO/End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity						Source of Funds	Estimated Budget (PhP'000)			Remarks	
					Advertisement/ Posting of REOI		Submission / Opening of Bids	Notice of Award		Contract Signing		Total	MOOE	CO	Brief Description of Program/ Project	
107	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - primary Roads - Daang Maharlika (LZ) K0039+(-220) - K0039+000, K0039+(-370) - K0039+(-220), K0039+(-435) - K0039+(-370), K0039+000 - K0039+300, K0045+050 - K0045+613, K0045+635 - K045+870	Bulacan 1st DEO	Yes	National Competitive Bidding	2/4/2020	2/11/2020	2/26/2020	3/10/2020	3/16/2020	3/17/2020	3/21/2020	FY 2020 GAA	45,301		45,301	Reconstruction/Upgrading of national road
108	Road Widening - Primary Roads - Daang Maharlika (LZ) K0050+663 - K0052+000	Bulacan 1st DEO	Yes	National Competitive Bidding	2/4/2020	2/11/2020	2/26/2020	3/10/2020	3/16/2020	3/17/2020	3/21/2020	FY 2020 GAA	48,051		48,051	Road widening of national road
109	Off Carriageway Improvement - Primary Roads - Daang Maharlika (LZ) K0040+171, K0040+455, K0040+825, K0041+800, K0050+880	Bulacan 1st DEO	Yes	National Competitive Bidding	2/4/2020	2/11/2020	2/26/2020	3/10/2020	3/16/2020	3/17/2020	3/21/2020	FY 2020 GAA	32,720		32,720	Off carriageway improvement of national road
110	Off Carriageway Improvement - Primary Roads - Daang Maharlika (LZ) K0050+600	Bulacan 1st DEO	Yes	National Competitive Bidding	2/4/2020	2/11/2020	2/26/2020	3/10/2020	3/16/2020	3/17/2020	3/21/2020	FY 2020 GAA	6,416		6,416	Off carriageway improvement of national road
111	Off Carriageway Improvement - Primary Roads - Manila North Road K0026+903, K027+645, K0030+260, K0030+703, K0032+270, K0035+701	Bulacan 1st DEO	Yes	National Competitive Bidding	2/4/2020	2/11/2020	2/26/2020	3/10/2020	3/16/2020	3/17/2020	3/21/2020	FY 2020 GAA	35,970		35,970	Off carriageway improvement of national road
												1,447,793		838,037		


Submitted by:

  
**BENEDICT V. MATAWARAN**  
Engineer III  
Head-BAC Secretariat  
Date: Sept. 19, 2019

Recommended by:

  
**RAFAELITO M. MARCELO**  
Engineer III  
BAC-Chairperson  
Date: Sept. 19, 2019

Approved by:

  
**HENRY C. ALCANTARA**  
OIC, District Engineer  
Head of the Procuring Entity  
Date: Sept. 19, 2019