

DPWH-Tacloban City District Engineering Office
Indicative Annual Procurement Plan FY 2020 for Civil Works

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing	
CID No. 201M0001	Preventive Maintenance - Picas San Jose DZR Airport Rd - K0910+-857-K0910+-208	Construction	Yes	Competitive Bidding	10/3/2019	10/23/2019	1/3/2020	1/13/2020	
CID No. 201M0002	Preventive Maintenance - Tacloban Baybay South Rd - K0911+886-K0912+-562	Construction	Yes	Competitive Bidding	10/3/2019	10/23/2019	1/3/2020	1/13/2020	
CID No. 201M0003	Preventive Maintenance - Calanipawan Rd - K0913+-708-K0913+-428, K0914+-136-K0914+-506	Construction	Yes	Competitive Bidding	10/3/2019	10/23/2019	1/3/2020	1/13/2020	
CID No. 201M0004	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road - Calanipawan Rd - K0914+-905-K0914+-948, K0914+-981-K0915+-047, K0915+-144-K0915+-214	Construction	No	Competitive Bidding	1/6/2020	1/27/2020	3/2/2020	3/12/2020	
CID No. 201M0005	Construction/Upgrading/Rehabilitation of Drainage along National Road - Daang Maharika (L.T) - K0905+077-K0905+423, K0905+453-K0905+982, K0906+000-K0906+-261	Construction	No	Competitive Bidding	1/6/2020	1/27/2020	3/2/2020	3/12/2020	
CID No. 201M0006	Construction/Upgrading/Rehabilitation of Drainage along National road - Calanipawan Rd - K0914+-683-K0915+-214	Construction	No	Competitive Bidding	1/20/2020	2/10/2020	3/16/2020	3/26/2020	

Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
	Total	MOOE	CO	
GoP	18,011,000.00	0	18,011,000.00	Asphalt Overlay 50mm: 0.649 km.
GoP	8,800,000.00	0	8,800,000.00	Asphalt Overlay 50mm: 0.674 lane km.
GoP	17,257,000.00	0	17,257,000.00	Asphalt Overlay 50mm: 0.922 lane km.
GoP	3,000,000.00	0	3,000,000.00	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Road: Length = 0.179 km.
GoP	14,603,000.00	0	14,603,000.00	Construction/Upgrading/Rehabilitation of Drainage: Length = 1.397 lineal meters
GoP	10,000,000.00	0	10,000,000.00	Construction/Upgrading/Rehabilitation of Drainage: Length = 531 lineal meters


CID No. 20IM0007	Construction/Upgrading/Rehabilitation of Drainage along National Road - Leyte-Samar Rd (via Guitiguiran) - K0899+-361-K0899+043, K0899+-836-K0899+-361, K0899+-864-K0899+-836	Construction	No	Competitive Bidding	1/20/2020	2/10/2020	3/16/2020	3/26/2020
CID No. 20IM0008	Rehabilitation/Major Repair of Permanent Bridge - Tigbao Br. (B00025LT) along Daang Maharlika (LT)	Construction	No	Competitive Bidding	1/20/2020	2/10/2020	3/16/2020	3/26/2020
CID No. 20IM0009	Construction of Barracks/Quarters, Tactical Operations Group 8, Tacloban City, Leyte	Construction	No	Competitive Bidding	1/20/2020	2/10/2020	3/16/2020	3/26/2020
CID No. 20IM0010	Construction of Typhoon Shelter Hangar for Rotary Aircraft, Tactical Operations Group 8, Tacloban City, Leyte	Construction	No	Competitive Bidding	1/20/2020	2/10/2020	3/16/2020	3/26/2020
CID No. 20IM0011	Construction of Multi-Purpose Building, Brgy. 100, San Roque, Tacloban City	Construction	No	Competitive Bidding	2/3/2020	2/24/2020	3/30/2020	4/9/2020
CID No. 20IM0012	Construction of Multi-Purpose Building, Brgy. 23-A, Tacloban City	Construction	No	Competitive Bidding	2/3/2020	2/24/2020	3/30/2020	4/9/2020
CID No. 20IM0013	Construction of Multi-Purpose Building, Brgy. 58, Tacloban City	Construction	No	Competitive Bidding	2/3/2020	2/24/2020	3/30/2020	4/9/2020
CID No. 20IM0014	Construction of Multi-Purpose Building, PNP Regional Training Center, Tacloban City	Construction	No	Competitive Bidding	2/3/2020	2/24/2020	3/30/2020	4/9/2020
CID No. 20IM0015	Construction of Multi-Purpose Building, Brgy. 62, City of Tacloban, Leyte	Construction	No	Competitive Bidding	2/3/2020	2/24/2020	3/30/2020	4/9/2020


GoP	45,429,000.00	0	45,429,000.00	Construction/Upgrading/Rehabilitation of Drainage: Length = 1,814 lineal meters
GoP	4,900,000.00	0	4,900,000.00	Rehabilitation/Major Repair of Bridge = 1 Bridge
GoP	12,504,000.00	0	12,504,000.00	Construction of 1 Building
GoP	30,934,000.00	0	30,934,000.00	Construction of 1 Building
GoP	5,000,000.00	0	5,000,000.00	Construction of 1 Building
GoP	2,000,000.00	0	2,000,000.00	Construction of 1 Building
GoP	2,000,000.00	0	2,000,000.00	Construction of 1 Building
GoP	5,000,000.00	0	5,000,000.00	Construction of 1 Building
GoP	3,000,000.00	0	3,000,000.00	Construction of 1 Building

CID No. 20IM0016	Construction of Flood Mitigation Structure - Construction of Revetment along Tanghas-Lirang Creek, Brgy. 95-A, Calbaan, Tacloban City	Construction	No	Competitive Bidding	2/17/2020	3/9/2020	4/13/2020	4/23/2020
CID No. 20IM0017	Construction of Drainage System, Sto. Niño Ext. - Lopez Jaena - Army Road, Tacloban City	Construction	No	Competitive Bidding	2/17/2020	3/9/2020	4/13/2020	4/23/2020
CID No. 20IM0018	Construction of Road with Drainage, Brgy. 68, Tacloban City	Construction	No	Competitive Bidding	2/17/2020	3/9/2020	4/13/2020	4/23/2020

Prepared by:

Submitted by:


MARITES P. BAQUILID
Head, BAC Secretariat


ERDAP. GABRIANA
BAC Chairman

GOP	4,000,000.00	0	4,000,000.00	Stone Masonry, Embankment: Length = 171 lineal meters
GOP	15,000,000.00	0	15,000,000.00	Construction of Drainage System: Length = 1,270 lineal meters
GOP	2,000,000.00	0	2,000,000.00	Construction of Road Drainage System: Length = 0.280 lane km.

Approved by:


 ARNALDO R. BONIFACIO
 District Engineer