

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0001	Road Widening - Primary Roads-Manila North Rd - K0605 + 076 - K0605 + 435, K0605 + 461 - K0607 + 678	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	12/5/2019	12/26/2019	1/14/2020	1/24/2020	GoP	103,819,525.00		103,819,525.00	Road Widening
19BC0002	Bridge - Replacement of Permanent Weak Bridges-Peru Br. 2 (B04171LZ) along Jct Logac-Lasam-Gagabutan Rd	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/28/2019	12/19/2019	1/6/2020	1/16/2020	GoP	19,007,100.00		19,007,100.00	Replacement of Bridge
19BC0003	Bridge - Replacement of Permanent Weak Bridges-Peru Br. 3 (B04171LZ) along Jct Logac-Lasam-Gagabutan Rd	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/28/2019	12/19/2019	1/6/2020	1/16/2020	GoP	18,941,440.00		18,941,440.00	Replacement of Bridge
19BC0004	Construction of New Bridges-Tulong Creek Br. along Jct Logac-Lasam-Gagabutan Rd	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	12/5/2019	12/26/2019	1/14/2020	1/24/2020	GoP	45,312,260.00		45,312,260.00	Construction of Concrete Bridge
19BC0005	Asset Preservation - Preventive Maintenance - Primary Roads-Manila North Rd - K0654 + 000 - K0655 + 045	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/7/2019	11/28/2019	1/6/2020	1/16/2020	GoP	9,657,900.00		9,657,900.00	Preventive Maintenance of Road: Concrete Reblocking
19BC0006	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads-Bangag-Magapit Rd - K0702 + 828 - K0703 + 000	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/7/2019	11/28/2019	1/6/2020	1/16/2020	GoP	5,615,400.00		5,615,400.00	Rehabilitation of Asphalt Road
19BC0007	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Primary Roads-Manila North Rd - K0605 + 441 - K0605 + 586, K0606 + 262 - K0607 + 000	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/28/2019	11/17/2019	1/6/2020	1/16/2020	GoP	36,438,360.00		36,438,360.00	Reconstruction to Concrete Pavement
19BC0008	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads-Manila North Rd - K0607 + 645 - K0607 + 695, K0607 + 750 - K0607 + 950	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/28/2019	12/19/2019	1/6/2020	1/16/2020	GoP	70,203,750.00		70,203,750.00	Construction of Road Slope Protection Structure
19BC0009	Rehabilitation/ Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads-Cadacdir-Kabugao Rd - K0602 + 370 - K0602 + 430	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/21/2019	12/12/2019	1/6/2020	1/16/2020	GoP	29,400,000.00		29,400,000.00	Construction of Road Slope Protection Structure
19BC0010	Road Widening - Primary Roads-Manila North Rd - K0653 + 399.50 - K0654 + 1007	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/28/2019	11/17/2019	1/6/2020	1/16/2020	GoP	64,233,295.00		64,233,295.00	Road Widening
19BC0011	Construction of By-Pass and Diversion Roads-Claveria Bypass Road, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/28/2019	11/17/2019	1/6/2020	1/16/2020	GoP	49,000,000.00		49,000,000.00	Construction of Concrete Road

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0012	Construction of By-Pass and Diversion Roads- Pamplona Bypass Road, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/28/2019	12/19/2019	1/6/2020	1/16/2020	GoP	49,000,000.00		49,000,000.00	Construction of Concrete Road
19BC0013	Construction of By-Pass and Diversion Roads- Allacapan Bypass Road, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/28/2019	12/19/2019	1/6/2020	1/16/2020	GoP	49,000,000.00		49,000,000.00	Construction of Concrete Bridge
19BC0014	Construction of Missing Links/ New Roads- Cagayan-Apayao-Conner Road, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/28/2019	12/19/2019	1/6/2020	1/16/2020	GoP	49,000,000.00		49,000,000.00	Construction of Concrete Road
19BC0015	Paving of Unpaved Roads - Secondary Roads-Jct. Ayaga (Abulug)-Ballesteros-Aparri Rd - K0677 + 946 - K0678 + 065, K0679 + 564 - K0679 + 573, K0679 + 579 - K0679 + 586	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/21/2019	12/12/2019	1/6/2020	1/16/2020	GoP	3,307,500.00		3,307,500.00	Paving of Unpaved Roads
19BC0016	Widening of Permanent Bridges-Matucay Br. 2 (802001LZ) along Bangag-Magapit Rd	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/8/2020	2/5/2020	2/24/2020	3/5/2020	GoP	22,540,000.00		22,540,000.00	Widening of Bridge
19BC0017	Widening of Permanent Bridges-Malaram Br. (802002LZ) along Bangag-Magapit Rd	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/8/2020	2/5/2020	2/24/2020	3/5/2020	GoP	16,660,000.00		16,660,000.00	Widening of Bridge
19BC0018	Widening of Permanent Bridges-Bulo Br. (802003LZ) along Bangag-Magapit Rd	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/8/2020	2/5/2020	2/24/2020	3/5/2020	GoP	19,600,000.00		19,600,000.00	Widening of Bridge
19BC0019	Widening of Permanent Bridges-Allacapan Br. 1 (802004LZ) along Bangag-Magapit Rd	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/8/2020	2/5/2020	2/24/2020	3/5/2020	GoP	16,660,000.00		16,660,000.00	Widening of Bridge
19BC0020	Widening of Permanent Bridges-Allacapan Br. 2 (802005LZ) along Bangag-Magapit Rd	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/8/2020	2/5/2020	2/24/2020	3/5/2020	GoP	25,480,000.00		25,480,000.00	Widening of Bridge
19BC0021	Construction of River Control along Langgangan River, Sta. Praxedes, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/28/2019	11/17/2019	1/6/2020	1/16/2020	GoP	18,796,400.00		18,796,400.00	Construction of Flood Mitigation Structure
19BC0022	Construction of Pamplona River Control Project, Sta. 0+000 - Sta. 0+300, Masi, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/21/2019	12/12/2019	1/6/2020	1/16/2020	GoP	5,872,990.00		5,872,990.00	Construction of Flood Mitigation Structure
19BC0023	Construction of Cagayan River Control, Callao Sur, Lasam, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/21/2019	12/12/2019	1/6/2020	1/16/2020	GoP	24,500,000.00		24,500,000.00	Construction of Flood Mitigation Structure
19BC0024	Construction of Cabcigangan Flood Control Structure along Cabcigangan River, San Antonio- Capannikian-Tabbagan, Claveria, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	12/5/2019	12/26/2019	1/14/2020	1/24/2020	GoP	44,100,000.00		44,100,000.00	Construction of Flood Mitigation Structure

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0025	Construction of CSU-Lasam River Control Structure along Kikkinig River, Lasam, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/7/2019	11/28/2019	1/6/2020	1/16/2020	GoP	9,379,580.00		9,379,580.00	Construction of Flood Mitigation Structure
19BC0026	Construction of Sta. Rosa Flood Control Structure along Abulug River, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/7/2019	11/28/2019	1/6/2020	1/16/2020	GoP	18,791,500.00		18,791,500.00	Construction of Flood Mitigation Structure
19BC0027	Construction of Dugo Flood Control Structure along Abulug River, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/7/2019	11/28/2019	1/6/2020	1/16/2020	GoP	34,300,000.00		34,300,000.00	Construction of Flood Mitigation Structure
19BC0028	Construction of Sanchez Mira River Control Structure along Sanchez Mira River, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/7/2019	11/28/2019	1/6/2020	1/16/2020	GoP	24,500,000.00		24,500,000.00	Construction of Flood Mitigation Structure
19BC0029	Construction of Cagayan River Control Structure along Cagayan River, Agunetan, Lasam, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	12/5/2019	12/26/2019	1/14/2020	1/24/2020	GoP	44,100,000.00		44,100,000.00	Construction of Flood Mitigation Structure
19BC0030	Construction of Bank Protection Works along Chico River at Plat and Tuao, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	12/5/2019	12/26/2019	1/14/2020	1/24/2020	GoP	96,500,000.00		96,500,000.00	Construction of Flood Mitigation Structure
19BC0031	Access Road leading to Calayan Airport, Calayan, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	12/5/2019	12/26/2019	1/14/2020	1/24/2020	GoP	2,450,000.00		2,450,000.00	Construction of Concrete Road
19BC0032	Access Road leading to Camiguin Port, Calayan, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	12/5/2019	12/26/2019	1/14/2020	1/24/2020	GoP	2,450,000.00		2,450,000.00	Construction of Concrete Road
19BC0033	Access Road from Our Lady of Piat Shrine leading to Cagayan State University Piat Campus Integrated Agri-Ecotourism Park, Brgy. Baung, Piat, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/7/2019	11/28/2019	1/6/2020	1/16/2020	GoP	7,446,040.00		7,446,040.00	Construction of Concrete Road
19BC0034	Access Road from Shrine of Our Lady of Piat to Aquib-Dugayung Bridge to Gumarueng Cagayan Apayao National Road, Brgy. Aquib, Piat, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	12/5/2019	12/26/2019	1/14/2020	1/24/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road
19BC0035	Access Road leading to Abulug-Ballesteros Beach Resorts, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/19/2019	11/12/2019	1/6/2020	1/16/2020	GoP	4,900,000.00		4,900,000.00	Construction of Concrete Road
19BC0036	Access Road leading to Cataratan Falls, Brgy. Cataratan, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/19/2019	11/12/2019	1/6/2020	1/16/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0037	Access Road leading to Malagabavi Falls, Masi, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/7/2019	11/28/2019	1/6/2020	1/16/2020	GoP	2,450,000.00		2,450,000.00	Construction of Concrete Road
19BC0038	Access Road leading to Sicalao Falls, Lasam, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/14/2019	12/5/2019	1/6/2020	1/16/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road
19BC0039	Jct. Centro Lasam-Sto. Niño- Piat Road leading to Basilica Minore of Our Lady of Piat, Lasam, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/14/2019	12/5/2019	1/6/2020	1/16/2020	GoP	19,600,000.00		19,600,000.00	Construction of Concrete Road
19BC0040	Magsidel Port-Calayan Poblacion-Sibang Cove Road, Calayan, Cagayan leading to Sibang Cove, Cararangatan Cave, Sibang Cave, Cababaan Cave, Bataraw Fall, Calayan, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/7/2019	11/28/2019	1/6/2020	1/16/2020	GoP	2,450,000.00		2,450,000.00	Construction of Concrete Road
19BC0041	Magsidel Road leading to Bataraw Falls and Lusok Cave, Brgy. Magsidel, Calayan, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/7/2019	11/28/2019	1/6/2020	1/16/2020	GoP	2,450,000.00		2,450,000.00	Construction of Concrete Road
19BC0042	Matucay-Silagan Road leading to Silagan Falls and Caves, Brgy. Silangan, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/19/2019	11/12/2019	1/6/2020	1/16/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road
19BC0043	Pacac-Binubongan Road leading to Pader Falls, Brgy. Binobongan, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/4/2019	10/24/2019	1/6/2020	1/16/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road
19BC0044	Pacac-Dalayap Road leading to Dalayap Falls, Brgy. Dalayap, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/14/2019	12/5/2019	1/6/2020	1/16/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road
19BC0045	Access Road leading to Calibong Falls, Brgy. Callungan, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/19/2019	11/12/2019	1/6/2020	1/16/2020	GoP	12,254,900.00		12,254,900.00	Construction of Concrete Road
19BC0046	Access Road along Minanga Namuac Road leading to Estuary Sand Dunes and Beaches, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/12/2019	11/5/2019	1/6/2020	1/16/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road
19BC0047	Access Road leading to Briza Beach Resort, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/19/2019	11/12/2019	1/6/2020	1/16/2020	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0048	Access Road Leading to Garaw-Garaw falls in Kittag, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/7/2019	11/28/2019	1/6/2020	1/16/2020	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road
19BC0049	Access Road leading to Mingay Beach Resort, Brgy. San Juan, Santa Praxedes, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/7/2019	11/28/2019	1/6/2020	1/16/2020	GoP	29,926,260.00		29,926,260.00	Construction of Concrete Road
19BC0050	Access Road leading to Resorts, Sta. Cruz, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/19/2019	11/12/2019	1/6/2020	1/16/2020	GoP	7,212,800.00		7,212,800.00	Construction of Concrete Road
19BC0051	Jct. Centro Lasam-Sto. Niño- Piat Road leading to Basilica Minors of Our Lady of Piat, Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/21/2019	12/12/2019	1/6/2020	1/16/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road
19BC0052	Access Road connecting Infront of Cagayan State University Road and Maguiling Sugar Cane Area and Factory Site in support of Sugar Milling Industry, Maguiling and Sto. Domingo, Piat, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/21/2019	12/12/2019	1/6/2020	1/16/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road
19BC0053	Access Road connecting Sitio Gadut Sugarcane Area and Factory Site in support of Sugar Milling Industry, Maguiling and Sto. Domingo, Piat, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/21/2019	12/12/2019	1/6/2020	1/16/2020	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road
19BC0054	Access Road connecting Villarey Sugar Cane Area and Factory Site in support of Sugar Milling Industry, Villarey and Sto. Domingo, Piat, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/21/2019	12/12/2019	1/6/2020	1/16/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road
19BC0055	Bannag Road connecting to Vegetable/Corn/Coconut and Dragon Fruit Plantation Area in support of Vegetables, Corn, Coconut, Dragon Fruit Industries, Sta. Rosa, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/21/2019	12/12/2019	1/6/2020	1/16/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road
19BC0056	Dibay-Dilam Road connecting the Magsidel- Seaport Tourism Road and High Agricultural and Aquatic Production, and Big Ranches, Barangay Dibay and Dilam, Calayan, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/21/2019	12/12/2019	1/6/2020	1/16/2020	GoP	2,450,000.00		2,450,000.00	Construction of Concrete Road
19BC0057	Jct. CVR-Sto. Niño-Piat Road leading to Cagayan Rubina Sugar Milling Company (CARSUMCO) and Cagayan Agribusiness Industries, Santo Niño, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/21/2019	12/12/2019	1/6/2020	1/16/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road
19BC0058	Pacac-Binubungan connecting to Coconut Food Processing Area, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/4/2019	10/24/2019	1/6/2020	1/16/2020	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0059	Pacac-Dalayap-San Juan-Tubel connecting to Coconut Food Processing Area, Pacac, Allacapan, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/19/2019	11/12/2019	1/6/2020	1/16/2020	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road
19BC0060	Sta. Filomena-Langay Barangay Road leading to Jct. Ayaga in support of Agribusiness, Banguian, and Sta. Filomena, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/21/2019	12/12/2019	1/6/2020	1/16/2020	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road
19BC0061	Macugay Barangay Road leading to Manila North Road leading to Agribusiness Industry, Macugay, Guiddam, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/21/2019	12/12/2019	1/6/2020	1/16/2020	GoP	16,660,000.00		16,660,000.00	Construction of Concrete Road
19BC0062	Jct. Manila North Road Guiddam-Zitanga Road leading to Pineapple, Dragon Fruit, and Citrus Fruit Plantation, Abulug and Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/19/2019	11/12/2019	1/6/2020	1/16/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road
19BC0063	San Pedro-Magsaysay-Cabataan West Barangay Road to Jct. Logac-Lasam-Gagabutan Road connecting to Banana, Coconut, and Cacao Plantation and Processing, Lasam, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/21/2019	12/12/2019	1/6/2020	1/16/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road
19BC0064	Dungun Barangay Road to Manila North Road connecting to Agri-Business Industry (Fish Landing and Bagoong Processing), Sta. Cruz, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/4/2019	10/24/2019	1/6/2020	1/16/2020	GoP	2,450,000.00		2,450,000.00	Construction of Concrete Road
19BC0065	Pagay Barangay Road to Manila North Road connecting to Pineapple, Coconut, Banana, & Corn Plantation & Processing, Abbangkeruan, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/19/2019	11/12/2019	1/6/2020	1/16/2020	GoP	2,450,000.00		2,450,000.00	Construction of Concrete Road
19BC0066	Dungun Barangay Rd to Manila North Road connecting to Agri-Business Industry (Nipa and Corn), Sta. Cruz, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/4/2019	10/24/2019	1/6/2020	1/16/2020	GoP	2,450,000.00		2,450,000.00	Construction of Concrete Road
19BC0067	Tabba(Quinac)-Tupanna Barangay Road to Manila North Road connecting to Agri-Business Industry- Nipa, Dragon Fruit and Coconut, Tupanna, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/19/2019	11/12/2019	1/6/2020	1/16/2020	GoP	2,450,000.00		2,450,000.00	Construction of Concrete Road
19BC0068	Access Road leading to Pineapple Growers, Baran, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/19/2019	11/12/2019	1/6/2020	1/16/2020	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road
19BC0069	Agunetan-Tagao-Viga Barangay Road to Jct. Logac-Lasam-Gagabutan Road connecting to Coconut, Banana, and Citrus Plantation and Processing, Lasam, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/21/2019	12/12/2019	1/6/2020	1/16/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MODE	CO	
198C0070	Bagu Barangay Road to Manila North Road connecting to Sitio Kugamat Banana and Palm Plantation and By-product Processing Industry, Bagu, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/19/2019	11/12/2019	1/6/2020	1/16/2020	GoP	2,450,000.00		2,450,000.00	Construction of Concrete Road
198C0071	Basiguian Road leading to Manila North Road connecting to Agri-Business Industry (Livestock Production, Vegetables, Rice, Corn and Coconut), Cag Sur, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/21/2019	12/12/2019	1/6/2020	1/16/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road
198C0072	Cabataan East Barangay Road to Jct. Logac- Lasam-Gagabutan Road connecting to Cacao Plantation and Processing, Cabataan East, Lasam, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/21/2019	12/12/2019	1/6/2020	1/16/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road
198C0073	Cagayan-Apayao Road to Liwan Barangay Road leading to Mango and Peanut Growers, Rizal, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/21/2019	12/12/2019	1/6/2020	1/16/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road
198C0074	Culao-D, Leano Barangay Road connecting Manila North Road to Coconut Plantation, Dragon Fruit Plantation and Processing, Culao and D. Leano, Claveria, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/19/2019	11/12/2019	1/6/2020	1/16/2020	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road
198C0075	Gandia Barangay Road leading to Jct. Ayaga(Abulug)-Ballesteros-Aparri Road connecting to Aquatic Resources, Coconut Plantation and Livestock, Alinunu, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/28/2019	12/19/2019	1/6/2020	1/16/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road
198C0076	Gandia-Ringor Barangay Road leading to Jct. Ayaga (Abulug)-Ballesteros-Aparri Road connecting to Aquatic Resources, Vegetable Plantation, Livestocks, Coconut and Rice Plantation, Alinunu, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/28/2019	12/19/2019	1/6/2020	1/16/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road
198C0077	Jct. Manila North Road leading to Coffee Plantation, Labiabig, Claveria, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/28/2019	11/17/2019	1/6/2020	1/16/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road
198C0078	Jct. Manila North Road to Pineapple and Saraklat Plantation, Salongsong, Sta. Praxedes, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/28/2019	11/17/2019	1/6/2020	1/16/2020	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road
198C0079	Lagum Barangay Road leading to Manila North Road (MNR) connecting to Agribusiness Industry (Dragon Fruit Plantation, Vegetables, Coconut), Lagum, Guiddam, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/14/2019	12/5/2019	1/6/2020	1/16/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road
198C0080	Manila North Road to Callungan-Masisit Road leading to Coconut Growers, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/4/2019	10/24/2019	1/6/2020	1/16/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0081	Manila North Road to Langan-Santor Bangan Road leading to Coconut Growers, Sanchez Mira, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/4/2019	10/24/2019	1/6/2020	1/16/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road
19BC0082	Sto. Tomas Barangay Road leading to Manila North Road (MNR) leading to Agribusiness Industry (Aquatic Resources, Livestock, Vegetables and Coconut), Sto. Tomas, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	12/5/2019	12/26/2019	1/14/2020	1/24/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road
19BC0083	Access Road leading to Palusao-Niug in Support of vegetables and crops Industry, Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	12/5/2019	12/26/2019	1/14/2020	1/24/2020	GoP	29,400,000.00		29,400,000.00	Construction of Concrete Road
19BC0084	Capalalan Provincial Road to Manila North Road (MNR) Connecting to Cacao, Coconut and Corn Plantation and Processing, Capalalan, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	12/5/2019	12/26/2019	1/14/2020	1/24/2020	GoP	2,450,000.00		2,450,000.00	Construction of Concrete Road
19BC0085	Gabun-Malinta Barangay Road to Jct. Logac-Lasam: Gagabutan Road connecting to Cacao Plantation and Processing, Gabun, Lasam, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	12/5/2019	12/26/2019	1/14/2020	1/24/2020	GoP	4,900,000.00		4,900,000.00	Construction of Concrete Road
19BC0086	Jct. Manila North Road leading to Coco Jam, Banana Chips, Vinegar, and Buko Pie Processing, Brgy. Labben, Bessang, Capagaran, Mapurao, Nagattatan, and Utan, Allacapan, Cagayan, Package I	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/14/2019	12/5/2019	1/6/2020	1/16/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road
19BC0087	Jct. Manila North Road leading to Coco Jam, Banana Chips, Vinegar, and Buko Pie Processing, Brgy. Labben, Bessang, Capagaran, Mapurao, Nagattatan, and Utan, Allacapan, Cagayan, Package II	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/14/2019	12/5/2019	1/6/2020	1/16/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road
19BC0088	Jct. Manila North Road leading to Meat, Citrus, Rambutan, and Dragon Fruit Plantation, Ballesteros, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/14/2019	12/5/2019	1/6/2020	1/16/2020	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road
19BC0089	Jct. Manila North Road to Cacao, Coffee, and Sarakat Plantation, Capacuan, Sta. Praxedes, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/14/2019	12/5/2019	1/6/2020	1/16/2020	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road
19BC0090	Kikiling Barangay Road connecting to Manila North Road to Coffee Plantation and Citrus Plantation and Processing, Kikiling, Claveria, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/28/2019	11/17/2019	1/6/2020	1/16/2020	GoP	9,800,000.00		9,800,000.00	Construction of Concrete Road

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0091	Lulubangen Barangay Road to Manila North Road connecting to Pineapple, Citrus Fruits, Banana, Coconut Plantation & Processing, Balingit, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/14/2019	12/5/2019	1/6/2020	1/16/2020	GoP	2,450,000.00		2,450,000.00	Construction of Concrete Road
19BC0092	San Jose Barangay Road to Manila North Road connecting to Pineapple, Corn and Banana plantation and Processing, Gattu, Pamplona, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	10/28/2019	11/17/2019	1/6/2020	1/16/2020	GoP	2,450,000.00		2,450,000.00	Construction of Concrete Road
19BC0093	San Julian-Tayak Barangay Road Leading to Manila North Road (MINR) Connecting to Agri Business Industry-aquatic Resources, Vegetables, Rice and Nipa by Products (Nipa Wine, Vinegar), Siguiran, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/14/2019	12/5/2019	1/6/2020	1/16/2020	GoP	14,700,000.00		14,700,000.00	Construction of Concrete Road
19BC0094	Concreting (Completion) of Access Road leading to DPWH Cagayan 2nd DEO, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/14/2019	12/5/2019	1/6/2020	1/16/2020	GoP	19,800,000.00		19,800,000.00	Construction of Concrete Road
19BC0095	Construction of VIIGA Bridge at Barangay Alannay, Lasam, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	12/5/2019	12/26/2019	1/14/2020	1/24/2020	GoP	24,750,000.00		24,750,000.00	Construction of Bridge
19BC0096	Construction of Road at Brgy. Babuyan Claro, Calayan, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/28/2019	12/19/2019	1/6/2020	1/16/2020	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road
19BC0097	Construction of Road at Brgy. Marzan, Sanchez-Mira, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	11/28/2019	12/19/2019	1/6/2020	1/16/2020	GoP	4,950,000.00		4,950,000.00	Construction of Concrete Road
19BC0098	Construction of Multi-Purpose Building, Barangay Santa Rosa, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	YES	Competitive Bidding	12/5/2019	12/26/2019	1/14/2020	1/24/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi Purpose Building
19BC0099	Construction of Multi-Purpose Building, Barangay Simayung, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/30/2020	2/27/2020	3/17/2020	3/26/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi Purpose Building
19BC0100	Construction of Multi-Purpose Building 1 at Brgy. Libertad, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/30/2020	2/27/2020	3/17/2020	3/26/2020	GoP	29,700,000.00		29,700,000.00	Construction of Multi Purpose Building
19BC0101	Construction (Completion) of Multi-Purpose Building at Abulug Central School, Brgy. Centro, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/30/2020	2/27/2020	3/17/2020	3/26/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
19BC0102	Construction of Multi-Purpose Building 2 at Brgy. Libertad, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/23/2020	2/20/2020	3/10/2020	3/21/2020	GoP	2,970,000.00		2,970,000.00	Construction of Multi Purpose Building

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0103	Construction (Completion) of Multi-Purpose Building at Brgy. Masical, Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/30/2020	2/27/2020	3/17/2020	3/26/2020	GoP	750,000.00		750,000.00	Construction of Multi Purpose Building
19BC0104	Construction (Completion) of Multi-Purpose Building at Brgy. Namuccuyan, Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/30/2020	2/27/2020	3/17/2020	3/26/2020	GoP	500,000.00		500,000.00	Construction of Multi Purpose Building
19BC0105	Construction (Completion) of Multi-Purpose Building at Namuccuyan Integrated School, Namuccuyan, Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/30/2020	2/27/2020	3/17/2020	3/26/2020	GoP	500,000.00		500,000.00	Construction of Multi Purpose Building
19BC0106	Construction (Completion) of Multi-Purpose Building at Calapangan Elementary School, Calapangan, Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/23/2020	2/20/2020	3/10/2020	3/21/2020	GoP	500,000.00		500,000.00	Construction of Multi Purpose Building
19BC0107	Construction (Completion) of Multi-Purpose Building at Brgy. Abbarongan Ruar, Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/23/2020	2/20/2020	3/10/2020	3/21/2020	GoP	750,000.00		750,000.00	Construction of Multi Purpose Building
19BC0108	Construction (Completion) of Multi-Purpose Building at Brgy. Abarrongan Uneg, Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/30/2020	2/27/2020	3/17/2020	3/26/2020	GoP	750,000.00		750,000.00	Construction of Multi Purpose Building
19BC0109	Construction (Completion) of Multi-Purpose Building at Brgy. Nag-uma, Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/23/2020	2/20/2020	3/10/2020	3/21/2020	GoP	750,000.00		750,000.00	Construction of Multi Purpose Building
19BC0110	Construction (Completion) of Multi-Purpose Building at Brgy. San Manuel, Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/23/2020	2/20/2020	3/10/2020	3/21/2020	GoP	750,000.00		750,000.00	Construction of Multi Purpose Building
19BC0111	Construction of Multi-Purpose Building at Brgy. Simayung, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/30/2020	2/27/2020	3/17/2020	3/26/2020	GoP	6,930,000.00		6,930,000.00	Construction of Multi Purpose Building
19BC0112	Construction of Water System at Brgy. Libertad, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/23/2020	2/20/2020	3/10/2020	3/21/2020	GoP	4,950,000.00		4,950,000.00	Construction of Water Supply Systems
19BC0113	Construction of Water System at Brgy. Lipatan, Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/23/2020	2/20/2020	3/10/2020	3/21/2020	GoP	1,980,000.00		1,980,000.00	Construction of Water Supply Systems
19BC0114	Concreting of Barangay Road at Brgy. Balagan, Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	12/26/2019	1/16/2020	2/5/2020	2/15/2020	GoP	1,980,000.00		1,980,000.00	Construction of Concrete Road
19BC0115	Concreting of Barangay Road at Brgy. Matalao, Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	12/26/2019	1/16/2020	2/5/2020	2/15/2020	GoP	1,980,000.00		1,980,000.00	Construction of Concrete Road

DPWH-CAGAYAN 2ND DISTRICT ENGINEERING OFFICE Annual Procurement Plan for FY 2020

Code (PAP)	Procurement Program/Project	PMO/ User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19BC0116	Concreting of Barangay Road at Brgy. Tammuco, Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	12/26/2019	1/16/2020	2/5/2020	2/15/2020	GoP	1,980,000.00		1,980,000.00	Construction of Concrete Road
19BC0117	Construction (Completion) of Water System at Brgy. Virginia, Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/23/2020	2/20/2020	3/10/2020	3/21/2020	GoP	1,980,000.00		1,980,000.00	Construction of Water Supply Systems
19BC0118	Construction (Completion) of Multi-Purpose Building at Lubo Elementary and High School, Brgy. Lubo, Sto. Niño, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/30/2020	2/27/2020	3/17/2020	3/26/2020	GoP	750,000.00		750,000.00	Construction of Multi Purpose Building
19BC0119	Construction of Multi-Purpose Building at Brgy. Calog Norte, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/30/2020	2/27/2020	3/17/2020	3/26/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
19BC0120	Construction (Completion) of Multi-Purpose Building at Brgy. Sta. Rosa, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/30/2020	2/27/2020	3/17/2020	3/26/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
19BC0121	Construction of Multi-Purpose Building at Brgy. Pinili, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/23/2020	2/20/2020	3/10/2020	3/21/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
19BC0122	Construction (Completion) of Multi-Purpose Building at Brgy. Calog Sur, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/23/2020	2/20/2020	3/10/2020	3/21/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
19BC0123	Construction (Completion) of Multi-Purpose Building at Brgy. Sirit, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/23/2020	2/20/2020	3/10/2020	3/21/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
19BC0124	Construction (Completion) of Multi-Purpose Building at Brgy. San Julian, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/23/2020	2/20/2020	3/10/2020	3/21/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
19BC0125	Construction (Completion) of Multi-Purpose Building at Brgy. Sto. Tomas, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/23/2020	2/20/2020	3/10/2020	3/21/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
19BC0126	Construction (Completion) of Multi-Purpose Building at Brgy. Bagu, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/23/2020	2/20/2020	3/10/2020	3/21/2020	GoP	1,000,000.00		1,000,000.00	Construction of Multi Purpose Building
19BC0127	Expansion of DPWH Cagayan 2nd District Engineering Office Building, Abulug, Cagayan	DPWH-Cagayan 2nd DEO-Construction Section	NO	Competitive Bidding	1/23/2020	2/20/2020	3/10/2020	3/21/2020	GoP	9,900,000.00		9,900,000.00	Construction of Multi Purpose Building

Prepared by:


JULIAN O. CASTRO JR.
Engineer III
Head, Secretariat

Recommending Approval:


RELLIE V. SIMBE
Asst. District Engineer
BAC, Chairperson

Approved:


LORNA B. ASUTEN
District Engineer