


Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


INDICATIVE ANNUAL PROCUREMENT PLAN FOR PROPOSED FY 2021 INFRASTRUCTURE PROGRAM
(Based on DPWH Budget Proposal Submitted to DBM)

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Benigno S. Aquino Jr. National Highway - K1578 + 000 K1579 + 000	Dav. Or. 1st DEO	Public Bidding	yes	Nov 12, 2020	Dec 02, 2020	Jan 28, 2021	Feb 04, 2021	GOP	18,114,000.00		18,114,000.00	Asphalt Overlay ,2.016 lane km.
2	Surigao del Sur Bdry. - Davao Oriental Coastal Road K11527+163 to K1527+323	Dav. Or. 1st DEO	Public Bidding	yes	Nov 12, 2020	Dec 02, 2020	Jan 28, 2021	Feb 04, 2021	GOP	3,107,000.00		3,107,000.00	Reconstruction of Concrete Pavement, 0.32km
3	Surigao del Sur Bdry - Davao Or Coastal Road K1529+638 - K1560+793	Dav. Or. 1st DEO	Public Bidding	yes	Nov 12, 2020	Dec 02, 2020	Jan 28, 2021	Feb 04, 2021	GOP	3,010,000.00		3,010,000.00	Reconstruction of Concrete Pavement, 0.31 lane km
4	Surigao del Sur Bdry - Davao Or Coastal Road K1538+217 - K1538+280	Dav. Or. 1st DEO	Public Bidding	yes	Nov 12, 2020	Dec 02, 2020	Jan 28, 2021	Feb 04, 2021	GOP	1,223,000.00		1,223,000.00	Reconstruction of Concrete Pavement, 0.126 lane km
5	Surigao del Sur Bdry - Davao Oriental Coastal Road - K1539+133 - K1539+450	Dav. Or. 1st DEO	Public Bidding	yes	Nov 17, 2020	Dec 07, 2020	Jan 27, 2021	Feb 04, 2021	GOP	6,155,000.00		6,155,000.00	Reconstruction of Concrete Pavement, 0.634 lane km
6	Benigno S. Aquino Jr. National Highway - K1573+343 - K1573+577	Dav. Or. 1st DEO	Public Bidding	yes	Nov 17, 2020	Dec 07, 2020	Feb 03, 2021	Feb 10, 2021	GOP	46,600,000.00		46,600,000.00	Construction of Road Slope Protection Structure, 2340 sq m


Submitted By :


ODESSA T. MANLIGOR
Engineer II
Head BAC Secretariat
Date: September 18, 2020

Recommended By :


ROBERT S. PALMERA
Assistant District Engineer
BAC, Chairman
Date: September 18, 2020

Approved By:


District Engineer
Head of Procuring Entity
Date: September 18, 2020

INDICATIVE ANNUAL PROCUREMENT PLAN FOR PROPOSED FY 2021 INFRASTRUCTURE PROGRAM
(Based on DPWH Budget Proposal Submitted to DBM)

Submitted By :

Recommended By :

Approved By:


CIRILO M. BASALA
District Engineer
Head of Procuring Entity
Date: September 18, 2020

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


INDICATIVE ANNUAL PROCUREMENT PLAN FOR PROPOSED FY 2021 INFRASTRUCTURE PROGRAM
(Based on DPWH Budget Proposal Submitted to DBM)

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
14	Surigao del Sur Bdry - Davao Or Coastal Rd - K1542+000 - K1543+300	Dav. Or. 1st DEO	Public Bidding	yes	Nov 19, 2020	Dec 08, 2020	Jan 27, 2021	Feb 04, 2021	GOP	41,420,000.00		41,420,000.00	Road Widening, 3.828 lane km
15	Surigao del Sur Bdry-Davao Oriental Coastal Rd - K1577+000 - K1578+000	Dav. Or. 1st DEO	Public Bidding	yes	Oct 21, 2020	Nov 09, 2020	Jan 07, 2021	Jan 12, 2021	GOP	31,370,000.00		31,370,000.00	Road Widening, 2.00 lane km
16	Surigao del Sur Bdry - Davao Or. Coastal Rd - 1618+000 - 1618+833	Dav. Or. 1st DEO	Public Bidding	yes	Nov 20, 2020	Dec 09, 2020	Jan 28, 2021	Feb 03, 2021	GOP	26,990,000.00		26,990,000.00	Road widening, 1.66 Lane km
17	Surigao del Sur Bdry - Davao Or. Coastal Rd K1651+000 - K1652+000	Dav. Or. 1st DEO	Public Bidding	yes	Oct 21, 2020	Nov 09, 2020	Jan 07, 2021	Jan 12, 2021	GOP	23,609,000.00		23,609,000.00	Road Widening, 2 Lane Km
18	Gov. L.N. Lopez. (B00111MN) along Surigao del Sur Bdry - Davao Or Coastal Rd	Dav. Or. 1st DEO	Public Bidding	yes	Nov 20, 2020	Dec 09, 2020	Jan 28, 2021	Feb 03, 2021	GOP	3,000,000.00		3,000,000.00	Rehabilitation/Major repair of Bridge
19	Ibobotoc Bridge (B00087MN) along Surigao del Sur Bdry - Davao Or. Coastal Rd	Dav. Or. 1st DEO	Public Bidding	yes	Nov 20, 2020	Dec 09, 2020	Jan 28, 2021	Feb 03, 2021	GOP	3,000,000.00		3,000,000.00	Rehabilitation/Major repair of Bridge
20	Construction of Baganga Coastal Protection Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Nov 20, 2020	Dec 09, 2020	Jan 28, 2021	Feb 03, 2021	GOP	70,000,000.00		70,000,000.00	Construction of Seawall
21	Construction of Caraga Coastal Protection (Brgy. Central), Caraga, Davao Oriental (Sta. 0+000 - Sta. 0+360)	Dav. Or. 1st DEO	Public Bidding	yes	Oct 21, 2020	Nov 09, 2020	Jan 07, 2021	Jan 12, 2021	GOP	40,000,000.00		40,000,000.00	Construction of Seawall

Submitted By :


ODESA T. MANLIGAY
Engineer II
Head BAC Secretariat
Date: September 18, 2020

Recommended By :


ROBERT S. PALMIRA
Assistant District Engineer
BAC, Chairman
Date: September 18, 2020

Approved By:



District Engineer
Head of Procuring Entity
Date: September 18, 2020

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


INDICATIVE ANNUAL PROCUREMENT PLAN FOR PROPOSED FY 2021 INFRASTRUCTURE PROGRAM
(Based on DPWH Budget Proposal Submitted to DBM)

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22	Construction of Coastal Protection Protecting Surigao del Sur Bdry. - Davao Oriental Coastal Road (Boston Section), Boston, Davao Oriental (Sta 0+000 - 0+360)	Dav. Or.	Public	yes	Oct 23, 2020	Nov 11, 2020	Jan 05, 2021	Jan 14, 2021	GOP	31,192,000.00		31,192,000.00	Construction of Seawall
		1st DEO	Bidding										
23	Construction of Coastal Protection Protecting Surigao del Sur Bdry. - Davao Oriental Coastal Road (Cateel Section), Cateel, Davao Oriental (Sta 0+000 - 0+540)	Dav. Or.	Public	yes	Oct 23, 2020	Nov 11, 2020	Jan 05, 2021	Jan 14, 2021	GOP	70,000,000.00		70,000,000.00	Construction of Seawall
		1st DEO	Bidding										
24	Construction of Coastal Protection Protecting Surigao del Sur Bdry. - Davao Oriental Coastal Road Tarragona Section), Tarragona, Davao Oriental (Sta 0+000 - 0+360)	Dav. Or.	Public	yes	Oct 23, 2020	Nov 11, 2020	Jan 05, 2021	Jan 14, 2021	GOP	32,191,000.00		32,191,000.00	Construction of seawall
		1st DEO	Bidding										
25	Construction of Cuta Flood Control, Caraga, Davao Oriental (Sta. 0+000 - Sta. 0+300 BS)	Dav. Or.	Public	yes	Oct 23, 2020	Nov 11, 2020	Jan 05, 2021	Jan 14, 2021	GOP	30,000,000.00		30,000,000.00	Construction of Revetment
		1st DEO	Bidding										
26	Construction of Lumao Flood Control, Cateel, Davao Oriental (Sta. 0+000 - Sta. 0+300)	Dav. Or.	Public	yes	Oct 23, 2020	Nov 11, 2020	Jan 05, 2021	Jan 14, 2021	GOP	30,000,000.00		30,000,000.00	Construction of Revetment
		1st DEO	Bidding										
27	Construction of Nasipit Flood Control, Tarragona, Davao Oriental (Sta. 0+000 - Sta. 0+360)	Dav. Or.	Public	yes	Oct 26, 2020	Nov 16, 2020	Jan 12, 2021	Jan 21, 2021	GOP	15,000,000.00		15,000,000.00	Construction of Revetement
		1st DEO	Bidding										
28	Construction of Pagsaugon Flood Control, Caraga, Davao Oriental (Sta. 0+000 - Sta. 0+300)	Dav. Or.	Public	yes	Oct 23, 2020	Nov 11, 2020	Jan 05, 2021	Jan 14, 2021	GOP	15,000,000.00		15,000,000.00	Construction of Revetment
		1st DEO	Bidding										
29	Construction of Panlobogan Flood Control, Manay, Davao Oriental (Sta. 0+000 - Sta 0+150)	Dav. Or.	Public	yes	Oct 23, 2020	Nov 11, 2020	Jan 05, 2021	Jan 14, 2021	GOP	15,000,000.00		15,000,000.00	Construction of Revetment
		1st DEO	Bidding										


Submitted By :


ODESSA T. MANLIGO
Engineer II
Head BAC Secretariat
Date: September 18, 2020

Recommended By :


ROBERT S. PALMERA
Assistant District Engineer
BAC, Chairman
Date: September 18, 2020

Approved By:



District Engineer
Head of Procuring Entity
Date: September 18, 2020

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


INDICATIVE ANNUAL PROCUREMENT PLAN FOR PROPOSED FY 2021 INFRASTRUCTURE PROGRAM
(Based on DPWH Budget Proposal Submitted to DBM)

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
30	Construction of Revetment along Caraga River (Don Leon Balante Section) Caraga, Davao Oriental (Sta. 0+000 - Sta. 0+750)	Dav. Or. 1st DEO	Public Bidding	yes	Oct 26, 2020	Nov 16, 2020	Jan 12, 2021	Jan 21, 2021	GOP	100,000,000.00		100,000,000.00	Construction of Revetment
31	Construction of Revetment along Manurigao River, Caraga, Davao Oriental (Section 1: Sta. 0+000 - Sta. 0+100, Section: Sta. 0+000 - Sta. 0+200)	Dav. Or. 1st DEO	Public Bidding	yes	Oct 26, 2020	Nov 16, 2020	Jan 12, 2021	Jan 21, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Revetment
32	Construction of Revetment, Lingayao Flood Control, Brgy. San Ignacio, Manay, Davao Oriental (Sta. 0+000 - Sta. 0+390)	Dav. Or. 1st DEO	Public Bidding	yes	Oct 26, 2020	Nov 16, 2020	Jan 12, 2021	Jan 21, 2021	GOP	30,000,000.00		30,000,000.00	Construction of Revetment
33	Construction of Sibajay Coastal Protection, Boston, Davao Oriental (Sta. 0+000 - Sta. 0+450)	Dav. Or. 1st DEO	Public Bidding	yes	Oct 26, 2020	Nov 16, 2020	Jan 12, 2021	Jan 21, 2021	GOP	40,000,000.00		40,000,000.00	Construction of Seawall
34	Construction of Concrete Revetment along Lingayao River, Barangay San Ignacio, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Oct 26, 2020	Nov 16, 2020	Jan 12, 2021	Jan 21, 2021	GOP	70,000,000.00		70,000,000.00	Construction of Revetment
35	Access Road from Sitio Sangab to Sitio Panlisan, Brgy. Pichon leading to Pinutuan Falls, Mandaya Indigenous Community, and Forest Protected Area, Caraga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Oct 26, 2020	Nov 16, 2020	Jan 12, 2021	Jan 21, 2021	GOP	15,000,000.00		15,000,000.00	Road Concreting
36	Guza Centro via Dalidon to Brgy. San Fermin via Fatima Leading to Saukon River & Manreza Ricefields, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Oct 28, 2020	Nov 17, 2020	Jan 07, 2021	Jan 14, 2021	GOP	10,000,000.00		10,000,000.00	Road Concreting
37	Jct. Manay-Taocanga Road leading to Diamaboc Lake, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Oct 28, 2020	Nov 17, 2020	Jan 07, 2021	Jan 14, 2021	GOP	10,000,000.00		10,000,000.00	Road Concreting


Submitted By :


ODESSA T. MANLIGOY
Engineer II
Head BAC Secretariat
Date: September 18, 2020

Recommended By :


ROBERT S. PALMERA
Assistant District Engineer
BAC, Chairman
Date: September 18, 2020

Approved By:



District Engineer
Head of Procuring Entity
Date: September 18, 2020

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


INDICATIVE ANNUAL PROCUREMENT PLAN FOR PROPOSED FY 2021 INFRASTRUCTURE PROGRAM
(Based on DPWH Budget Proposal Submitted to DBM)

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
38	Jct. Mawab-Maragusan-Caraga to Brgy. Mercedes to Sitio Cabyawan Leading to Magpamangaw Falls, Brgy. Mercedes, Caraga, Davao Oriental (Package II)	Dav. Or. 1st DEO	Public Bidding	yes	Oct 28, 2020	Nov 17, 2020	Jan 07, 2021	Jan 14, 2021	GOP	10,000,000.00		10,000,000.00	Road Concreting
39	Jct. San Antonio - Baybay leading to Creamsand Longbeach, Brgy. Baybay Cateel, Davao Oriental (Package II)	Dav. Or. 1st DEO	Public Bidding	yes	Oct 28, 2020	Nov 17, 2020	Jan 07, 2021	Jan 14, 2021	GOP	10,000,000.00		10,000,000.00	Road Concreting
40	NRJ Brgy. San Isidro leading to Bidayan Falls, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Oct 28, 2020	Nov 17, 2020	Jan 07, 2021	Jan 14, 2021	GOP	7,500,000.00		7,500,000.00	Road Concreting,
41	NRJ Salingcomot-Languyon leading to Languyon Mangrove Park, Brgy. Salingcomot, Baganga, Davao Oriental, Package II	Dav. Or. 1st DEO	Public Bidding	yes	Oct 30, 2020	Nov 18, 2020	Jan 12, 2021	Jan 20, 2021	GOP	10,000,000.00		10,000,000.00	Road Concreting
42	NRJ San Antonio-Lamiawan-Sangab Road leading to Sangab Cultural Community, Brgy. Pichon, Caraga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Oct 30, 2020	Nov 18, 2020	Jan 12, 2021	Jan 20, 2021	GOP	10,000,000.00		10,000,000.00	Road Concreting
43	Access Road connecting Junction Tagduan Section, Brgy. San Jose to Sitio Lib-og, Brgy. Mercedes in Support of Abaca and Coconut Industries, Caraga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Oct 30, 2020	Nov 18, 2020	Jan 12, 2021	Jan 20, 2021	GOP	18,500,000.00		18,500,000.00	Construction of 2 Storey Building
44	Brgy. Ompao to Sitio Langgawisan Road connecting Tarragona Public Terminal to Abaca, Corn & Coffee Processing in Support of Agribusiness, Abaca, Corn & Coffee Industries, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Oct 30, 2020	Nov 18, 2020	Jan 12, 2021	Jan 20, 2021	GOP	15,000,000.00		15,000,000.00	Construction of Road
45	Junction Brgy. Old Macopa Centro to Sitio Madsayap, Brgy. Old Macopa connecting Manay Public Terminal to Abaca Processing and Corn Milling in support to Agribusiness, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Oct 30, 2020	Nov 18, 2020	Jan 12, 2021	Jan 20, 2021	GOP	15,000,000.00		15,000,000.00	Road Concreting,


Submitted By :


ROBERT S. PALMERA
Engineer II
Head BAC Secretariat
Date: September 18, 2020

Recommended By :


ROBERT S. PALMERA
Assistant District Engineer
BAC, Chairman
Date: September 18, 2020

Approved By:



District Engineer
Head of Procuring Entity
Date: September 18, 2020

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


INDICATIVE ANNUAL PROCUREMENT PLAN FOR PROPOSED FY 2021 INFRASTRUCTURE PROGRAM
(Based on DPWH Budget Proposal Submitted to DBM)

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
46	Junction National Highway to Brgy. Alegria Proper to Brgy. San Vicente, Cateel, Davao Oriental connecting Cateel Public Transport Terminal to Coconut, Rice, and Corn Processing in Brgy. Alegria and Brgy. San Vicente in support to Agribusiness: Coconut, Rice and Corn Industry, Cateel, Davao Oriental	Dav. Or.	Public	yes	Nov 03, 2020	Nov 24, 2020	Jan 21, 2021	Jan 27, 2021	GOP	16,000,000.00		16,000,000.00	Construction of Road
		1st DEO	Bidding										
47	NHJ-Lingayao to Sitio Sumading of Brgy. San Ignacio connecting Manay Public Terminal to Coconut Processing, Manay, Davao Oriental	Dav. Or.	Public	yes	Nov 03, 2020	Nov 24, 2020	Jan 21, 2021	Jan 27, 2021	GOP	90,000,000.00		90,000,000.00	Construction of Road
		1st DEO	Bidding										
48	Road Connecting Sitio Mahayahay to Sitio Buko Buko sa Anay in support to Coffee, Cacao, Abaca, & Coconut Industries, Boston, Davao Oriental	Dav. Or.	Public	yes	Nov 03, 2020	Nov 24, 2020	Jan 21, 2021	Jan 27, 2021	GOP	19,132,000.00		19,132,000.00	Road Concreting
		1st DEO	Bidding										
49	Road from National Highway Junction to Sitio Luha of Barangay Poblacion connecting Boston Public Terminal to Bamboo and Driftwood Crafts and Furniture Manufacturing, Abaca Processing, Fish Processing, and Coconut Processing in support to Agribusiness: Bamboo, Driftwood, Abaca, Fish, and Coconut Industry, Boston, Davao Oriental	Dav. Or.	Public	yes	Nov 03, 2020	Nov 24, 2020	Jan 21, 2021	Jan 27, 2021	GOP	15,000,000.00		15,000,000.00	Road Concreting
		1st DEO	Bidding										
50	Road from National Highway Junction-Brgy. Dapnan to Sitio Masao connecting Baganga Public Terminal to the Mechanical Drying Facility in Masao and Rice Milling Stations in Baganga in support to Agribusiness: Rice Industry, Baganga, Davao Oriental	Dav. Or.	Public	yes	Nov 03, 2020	Nov 24, 2020	Jan 21, 2021	Jan 27, 2021	GOP	5,000,000.00		5,000,000.00	Road Concreting
		1st DEO	Bidding										
51	Construction of Water Supply System, Baganga, Davao Oriental	Dav. Or.	Public	yes	Nov 04, 2020	Nov 25, 2020	Jan 22, 2021	Feb 01, 2021	GOP	50,000,000.00		50,000,000.00	Construction of Water System
		1st DEO	Bidding										
52	Construction (Completion) of DPWH Quarter including Area Shop and Bodega, Davao Oriental 1st DEO, Baganga, Davao Oriental	Dav. Or.	Public	yes	Nov 04, 2020	Nov 25, 2020	Jan 22, 2021	Feb 01, 2021	GOP	35,000,000.00		35,000,000.00	Construction of 2 Storey Building
		1st DEO	Bidding										


Submitted By :


ODESSA T. MANLIGOR
Engineer II
Head BAC Secretariat
Date: September 18, 2020

Recommended By :


ROBERT S. PALMERA
Assistant District Engineer
BAC, Chairman
Date: September 18, 2020

Approved By :



CIRILO M. LASALA
District Engineer
Head of Procuring Entity
Date: September 18, 2020

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


INDICATIVE ANNUAL PROCUREMENT PLAN FOR PROPOSED FY 2021 INFRASTRUCTURE PROGRAM
(Based on DPWH Budget Proposal Submitted to DBM)

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53	Construction of Multi-Purpose Building, Barangay Central, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Nov 04, 2020	Nov 25, 2020	Jan 22, 2021	Feb 01, 2021	GOP	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
54	Concreting and Improvement of Road, NHJ Poblacion Manay-Guza-Manreza-San Fermin, Manay Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Nov 04, 2020	Nov 25, 2020	Jan 22, 2021	Feb 01, 2021	GOP	60,000,000.00		60,000,000.00	Road Concreting/Improvement
55	Concreting of Abejod Road leading to Hospital, Barangay Poblacion, Cateel, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Nov 04, 2020	Nov 25, 2020	Jan 22, 2021	Feb 01, 2021	GOP	55,000,000.00		55,000,000.00	Road Concreting
56	Concreting of Road, NHJ Barangay San Ignacio-So. Magsayap-Barangay Old Macopa Road, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Nov 10, 2020	Dec 01, 2020	Jan 28, 2021	Feb 04, 2021	GOP	90,000,000.00		90,000,000.00	Road Concreting
57	Construction of Road, NHJ Salingcomot to Batawan Road, Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Nov 10, 2020	Dec 01, 2020	Jan 28, 2021	Feb 04, 2021	GOP	90,000,000.00		90,000,000.00	Construction of Road
58	Construction/Improvement of Access Road leading to Declared Tourism Destinations, Jct. Salingcomot to Sitio Bobon leading to Pilot's View and Long Stretch of White Sand, Brgy. Salingcomot, Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Nov 10, 2020	Dec 01, 2020	Jan 28, 2021	Feb 04, 2021	GOP	50,000,000.00		50,000,000.00	Construction /Improvement


Submitted By :


ODESSA T. MANLIGO
Engineer II
Head BAC Secretariat
Date: September 18, 2020

Recommended By :


ROBERT S. PALMERA
Assistant District Engineer
BAC, Chairman
Date: September 18, 2020

Approved By:


CIRILO M. JASPERA
District Engineer
Head of Procuring Entity
Date: September 18, 2020

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI

INDICATIVE ANNUAL PROCUREMENT PLAN FOR PROPOSED FY 2021 DPWH INFRASTRUCTURE PROGRAM
(Based on DPWH Budget Proposal submitted to DBM)
LOCAL INFRASTRUCTURE PROGRAM


Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Construction of Multi-Purpose Building (Activity Center), Abejod Elementary School, Barangay Abejod, Cateel, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Nov 25, 2020	Dec 14, 2020	Jan 19, 2021	Jan 28, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
2	Construction of Multi-Purpose Building (Activity Center), Alegria Integrated School, Barangay Alegria, Cateel, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Nov 25, 2020	Dec 14, 2020	Jan 19, 2021	Jan 28, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
3	Construction of Multi-Purpose Building (Activity Center), Aliwag Integrated School, Barangay Aliwag, Cateel, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Nov 25, 2020	Dec 14, 2020	Jan 19, 2021	Jan 28, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
4	Construction of Multi-Purpose Building (Activity Center), Ban-ao Elementary School, Barangay Ban-ao, Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Nov 25, 2020	Dec 14, 2020	Jan 19, 2021	Jan 28, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
5	Construction of Multi-Purpose Building (Activity Center), Barangay Rizal, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Nov 25, 2020	Dec 14, 2020	Jan 19, 2021	Jan 28, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
6	Construction of Multi-Purpose Building (Activity Center), Binondo Elementary School, Barangay Binondo, Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Nov 25, 2020	Dec 14, 2020	Jan 19, 2021	Jan 28, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
7	Construction of Multi-Purpose Building (Activity Center), Campawan Elementary School, Barangay Campawan, Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Nov 25, 2020	Dec 14, 2020	Jan 19, 2021	Jan 28, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
8	Construction of Multi-Purpose Building (Activity Center), Cayawan Elementary School, Barangay Cayawan, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Nov 25, 2020	Dec 14, 2020	Jan 19, 2021	Jan 28, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
9	Construction of Multi-Purpose Building (Activity Center), Hulid Elementary School, Brgy. Aragon, Cateel, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Nov 25, 2020	Dec 14, 2020	Jan 19, 2021	Jan 28, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building

Submitted By :



ODESSA T. MANLIGOY
Engineer II

Head BAC Secretariat
Date: September 18, 2020

Recommended By :


ROBERT S. PALMIRA
Assistant District Engineer
BAC, Chairman
Date: September 18, 2020

Approved By:



CARLOS M. LACERDA
District Engineer
Head of Procuring Entity
Date: September 18, 2020

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


INDICATIVE ANNUAL PROCUREMENT PLAN FOR PROPOSED FY 2021 DPWH INFRASTRUCTURE PROGRAM
(Based on DPWH Budget Proposal Submitted to DBM)
LOCAL INFRASTRUCTURE PROGRAM

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
10	Construction of Multi-Purpose Building (Activity Center), Kinablangan Elementary School, Brgy. Kinablangan, Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Nov 25, 2020	Dec 14, 2020	Jan 19, 2021	Jan 28, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
11	Construction of Multi-Purpose Building (Activity Center), Mainit Elementary School, Brgy. Mainit, Cateel, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Nov 26, 2020	Dec 15, 2020	Jan 07, 2021	Jan 14, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
12	Construction of Multi-Purpose Building (Activity Center), Malibago Elementary School, Brgy. Malibago, Cateel, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Nov 26, 2020	Dec 15, 2020	Jan 07, 2021	Jan 14, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
13	Construction of Multi-Purpose Building (Activity Center), Old Macopa National High School, Brgy. Old Macopa, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Nov 26, 2020	Dec 15, 2020	Jan 07, 2021	Jan 14, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
14	Construction of Multi-Purpose Building (Activity Center), Salingcomot Elementary School, Brgy. Salingcomot, Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Nov 26, 2020	Dec 15, 2020	Jan 07, 2021	Jan 14, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
15	Construction of Multi-Purpose Building (Activity Center), San Miguel Elementary School, Brgy. San Miguel, Cateel, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Nov 26, 2020	Dec 15, 2020	Jan 07, 2021	Jan 14, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
16	Construction of Multi-Purpose Building (Activity Center), Tigbawan Elementary School, Brgy. Binondo, Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Nov 26, 2020	Dec 15, 2020	Jan 07, 2021	Jan 14, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
17	Construction of Multi-Purpose Building (Barangay Hall), Barangay Cabagayan, Tarragona Elementary School	Dav. Or. 1st DEO	Public Bidding	yes	Nov 26, 2020	Dec 15, 2020	Jan 07, 2021	Jan 14, 2021	GOP	6,000,000.00		6,000,000.00	Construction of Multi-purpose Building
18	Construction of Multi-Purpose Building (Barangay Health Station), Brgy. Central, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Nov 26, 2020	Dec 15, 2020	Jan 07, 2021	Jan 14, 2021	GOP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building


Submitted By :


ODESSA T. MANLIGAY
Engineer II
Head BAC Secretariat
Date: September 18, 2020

Recommended By :


ROBERT S. PALMERA
Assistant District Engineer
BAC, Chairman
Date: September 18, 2020

Approved By :



CIRILO M. LASA
District Engineer
Head of Procuring Entity
Date: September 18, 2020

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


INDICATIVE ANNUAL PROCUREMENT PLAN FOR PROPOSED FY 2021 DPWH INFRASTRUCTURE PROGRAM
(Based on DPWH Budget Proposal submitted to DBM)
LOCAL INFRASTRUCTURE PROGRAM

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19	Construction of Multi-Purpose Building (Barangay Health Station), Brgy. Manreza, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Nov 26, 2020	Dec 15, 2020	Jan 07, 2021	Jan 14, 2021	GOP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
20	Construction of Multi Purpose Building (Bleachers and Stage), Barangay Cayawan, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Nov 26, 2020	Dec 15, 2020	Jan 07, 2021	Jan 14, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
21	Construction of Multi Purpose Building (Cateel Central ES), Brgy. Poblacion, Cateel, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Dec 01, 2020	Dec 21, 2020	Jan 18, 2021	Jan 25, 2021	GOP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
22	Construction of Multi-Purpose Building (Day Care Center), Sitio Bato, Brgy. Central, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Dec 01, 2020	Dec 21, 2020	Jan 18, 2021	Jan 25, 2021	GOP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
23	Construction of Multi-Purpose Building (Day Care Center), Sitio Palo 4, Barangay PM Sobrecarey, Caraga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Dec 01, 2020	Dec 21, 2020	Jan 18, 2021	Jan 25, 2021	GOP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
24	Construction of Multi-Purpose Building (Senior Citizen's Center), Barangay Jovellar, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Dec 01, 2020	Dec 21, 2020	Jan 18, 2021	Jan 25, 2021	GOP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
25	Construction of Multi-Purpose Building (Senior Citizen's Center), Barangay Maganda, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Dec 01, 2020	Dec 21, 2020	Jan 18, 2021	Jan 25, 2021	GOP	3,000,000.00		3,000,000.00	Rehabilitation of Multi-purpose Building
26	Construction of Multi-Purpose Building (Senior Citizen's Center), Barangay San Isidro, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Dec 01, 2020	Dec 21, 2020	Jan 18, 2021	Jan 25, 2021	GOP	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
27	Construction of Multi-Purpose Building (Water District Office), Barangay Central, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Dec 01, 2020	Dec 21, 2020	Jan 18, 2021	Jan 25, 2021	GOP	2,000,000.00		2,000,000.00	Construction of Water System


Submitted By :


ODESSA T. MANLIGON
Engineer II
Head BAC Secretariat
Date: September 18, 2020

Recommended By :


ROBERT S. PALMERA
Assistant District Engineer
BAC, Chairman
Date: September 18, 2020

Approved By:



District Engineer
Head of Procuring Entity
Date: September 18, 2020

Republic of the Philippines
Department Public Works and Highways
DAVAO ORIENTAL FIRST DISTRICT ENGINEERING OFFICE
OFFICE OF THE DISTRICT ENGINEER
Baganga, Davao Oriental
Region XI


INDICATIVE ANNUAL PROCUREMENT PLAN FOR PROPOSED FY 2021 DPWH INFRASTRUCTURE PROGRAM
(Based on DPWH Budget Proposal submitted to DBM)
LOCAL INFRASTRUCTURE PROGRAM

Standard Coding (Procurement ID/ Contract ID)	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Is this an Early Procurement Activity? (Yes/No)	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
					Advt/Posting of IB/REOI	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
28	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Old Macopa, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Dec 01, 2020	Dec 21, 2020	Jan 18, 2021	Jan 25, 2021	GOP	3,000,000.00		3,000,000.00	Rehabilitation of Multi-purpose Building
29	Rehabilitation of Multi-Purpose Building (Covered Court and Other Structures), Brgy. Limot, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Dec 01, 2020	Dec 21, 2020	Jan 18, 2021	Jan 25, 2021	GOP	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
30	Rehabilitation of Multi-Purpose Building (Covered Court), Brgy. San Jose, Caraga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Dec 01, 2020	Dec 21, 2020	Jan 18, 2021	Jan 26, 2021	GOP	3,000,000.00		3,000,000.00	Construction of Multi-purpose Building
31	Concreting of Road from NHJ Cabanbanan to Calinaban, Barangay Dapnan Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Dec 04, 2018	Dec 27, 2018	Jan 21, 2019	Jan 31, 2019	GOP	20,000,000.00		20,000,000.00	Road Concreting
32	Concreting of Road from Rizal Central to Jose Bitac ES, Brgy. Rizal, Manay Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Dec 04, 2018	Dec 27, 2018	Jan 21, 2019	Feb 07, 2019	GOP	3,000,000.00		3,000,000.00	Road Concreting
33	Concreting of Road from Sitio Palo 4 Barangay PM Sobrecarey to Sitio Batiano Barangay San Pedro (Phase 1), Caraga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Dec 04, 2018	Dec 27, 2018	Jan 21, 2019	Jan 31, 2019	GOP	12,000,000.00		12,000,000.00	Road Concreting
34	Rehabilitation of Bridge from Uwangan River connecting Barangays of Rizal and Taocanga, Manay, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Dec 04, 2018	Dec 27, 2018	Jan 21, 2019	Jan 31, 2019	GOP	3,000,000.00		3,000,000.00	Rehabilitation of Bridge
35	Construction of Water System, Baganga, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Dec 04, 2018	Dec 27, 2018	Jan 21, 2019	Jan 31, 2019	GOP	30,000,000.00		30,000,000.00	Construction of Water System
36	Construction of Water System, Tarragona, Davao Oriental	Dav. Or. 1st DEO	Public Bidding	yes	Dec 04, 2018	Dec 27, 2018	Jan 21, 2019	Jan 31, 2019	GOP	20,000,000.00		20,000,000.00	Construction of Water System


Submitted By :


ODESSA T. MANLIGON
Engineer II
Head BAC Secretariat
Date: September 18, 2020

Recommended By :


ROBERT J. PALMERA
Assistant District Engineer
BAC, Chairman
Date: September 18, 2020

Approved By:


CHARLES W. BARRERA
District Engineer
Head of Procuring Entity
Date: September 18, 2020