

**DPWH - Iloilo 4th District Engineering Office Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program / Activity / Project)
					Advertisement / Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
CIVIL WORKS													
	Construction of By-Pass and Diversion Roads, Iloilo Radial Road 4, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	10/16/2020	11/5/2020	1/18/2021	1/28/2021	GoP	50,000,000.00	-	50,000,000.00	Construction of By-Pass and Diversion Roads
	Construction of Sibalom Flood Control Project (Sibalom River), Barangay Nagbangli, Leon, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/16/2020	11/5/2020	1/18/2021	1/28/2021	GoP	77,998,000.00	-	77,998,000.00	Construction of Flood Mitigation Structure
	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Seven Cities, Agri-Tourism Site, Alimodian, Iloilo Package II	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/16/2020	11/5/2020	1/18/2021	1/28/2021	GoP	13,796,000.00	-	13,796,000.00	Construction of Concrete Road
	Construction (Completion) of Multi-Purpose Building, Gua-an, Leganes, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/21/2020	11/10/2020	1/18/2021	1/28/2021	GoP	2,000,000.00	-	2,000,000.00	Construction (Completion) of Multi-Purpose Building
	Construction of Multi-Purpose Building, Bacolod, Leon, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/21/2020	11/10/2020	1/18/2021	1/28/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Bagsakan, Alimodian, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/21/2020	11/10/2020	1/18/2021	1/28/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Balud II, Zarraga, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/21/2020	11/10/2020	1/18/2021	1/28/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Ba-ong, Alimodian, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/21/2020	11/10/2020	1/18/2021	1/28/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Barangay 15, San Miguel, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/21/2020	11/10/2020	1/18/2021	1/28/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Biri Norte, Leon, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/23/2020	11/12/2020	1/18/2021	1/28/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building

Prepared by:

**NANNETTE S. FANCO**

Head, Procurement Unit

Date: SEP 17 2020

Recommended by:

**GEMMA H. TAMAGOS**

BAC, Chairman

Date: SEP 17 2020

Approved by:

**MARIO G. SORIANO**

OIC-District Engineer

Date: SEP 17 2020

**DPWH - Iloilo 4th District Engineering Office Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Bobon, Leon, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/23/2020	11/12/2020	1/18/2021	1/28/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Cabugao Sur, Sta. Barbara, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/23/2020	11/12/2020	1/18/2021	1/28/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Cari Mayor, Leganes, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/23/2020	11/12/2020	1/18/2021	1/28/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Coline Dalag, Alimodian, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/23/2020	11/12/2020	1/18/2021	1/28/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Dalid, Sta. Barbara, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/23/2020	11/12/2020	1/18/2021	1/28/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Guintas, Leganes, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/23/2020	11/12/2020	1/18/2021	1/28/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Gumboc, Leon, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/28/2020	11/17/2020	1/18/2021	1/28/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Ingwan, Alimodian, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/28/2020	11/17/2020	1/18/2021	1/28/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Jalaud Norte (Sitio Bliss), Zarraga, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/28/2020	11/17/2020	1/18/2021	1/28/2021	GoP	12,000,000.00	-	12,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Lico, Alimodian, Iloilo	DPWH ILO 4TH DEO-Construction Section	Yes	Competitive Bidding	10/28/2020	11/17/2020	1/18/2021	1/28/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building

Prepared by:

**NANNETTE S. FANCO**  
Head, Procurement Unit  
Date: SEP 17 2020

Recommended by:

**GEMMA H. TAMKOS**  
BAC Chairman  
Date: SEP 17 2020

Approved by:

**MARIO C. SORIANO**  
OIC-District Engineer  
Date: SEP 17 2020

**DPWH - Iloilo 4th District Engineering Office Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Lonoc, Leon, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	10/28/2020	11/17/2020	1/18/2021	1/28/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, M.V. Hechanova, Leganes, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	10/30/2020	11/19/2020	1/18/2021	1/28/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Magandna, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	10/30/2020	11/19/2020	1/18/2021	1/28/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Malawog, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	10/30/2020	11/19/2020	1/18/2021	1/28/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Miraga Guibuangan, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	10/30/2020	11/19/2020	1/18/2021	1/28/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Poblacion (Leon National High School), Leon, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	10/30/2020	11/19/2020	1/18/2021	1/28/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Poblacion (New Lucena Polytechnic College), New Lucena, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	11/3/2020	11/23/2020	1/18/2021	1/28/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Tagsing, Leon, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	11/3/2020	11/23/2020	1/18/2021	1/28/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Talibong, Zarraga, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	11/3/2020	11/23/2020	1/18/2021	1/28/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building, Tuburan, Zarraga, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	11/3/2020	11/23/2020	1/18/2021	1/28/2021	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi-Purpose Building

Prepared by:

**NANNETTE S. PANCO**  
Head, Procurement Unit  
Date: SEP 17 2020

Recommended by:

**GEMMA H. TAMAGOS**  
BAC, Chairman  
Date: SEP 17 2020

Approved by:

**MARIO S. SORIANO**  
OIC-District Engineer  
Date: SEP 17 2020

**DPWH - Iloilo 4th District Engineering Office Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Multi-Purpose Building, Ubodan, Alimodian, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	11/3/2020	11/23/2020	1/18/2021	1/28/2021	GoP	5,000,000.00	-	5,000,000.00	Construction of Multi-Purpose Building
	Concreting of Mandurriao-San Miguel-Alimodian-Maasin-Cabatuan Road, San Miguel, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	11/5/2020	11/25/2020	1/18/2021	1/28/2021	GoP	20,000,000.00	-	20,000,000.00	Construction of Concrete Road
	Preventive Maintenance of Benigno S. Aquino Jr. Ave, K00131PN-K0007+000-K0008+500, K009+236-K0012+000 and K00477PN-K0015+(-504)-K0015+506, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	11/5/2020	11/25/2020	1/18/2021	1/28/2021	GoP	75,000,000.00	-	75,000,000.00	Construction of Concrete Road
20GI0001	Preventive Maintenance: Concrete Reblocking - Iloilo City-Leganes-Dumangas Coastal Rd, K0016+659 - K0017+517	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	10/30/2019	11/18/2019	1/19/2021	1/29/2021	GoP	890,000.00	-	890,000.00	Preventive Maintenance: Concrete Reblocking  (Note: Under For Later Release Project. It was already bid-out together with CY2020 Projects.)
20GI0051	Reconstruction of Concrete Pavement - Iloilo City-Leganes-Dumangas Coastal Rd, K0010+344-K0011+000	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	1/19/2021	1/29/2021	GoP	1,487,000.00	-	1,487,000.00	Reconstruction of Concrete Pavement  (Note: Under For Later Release Project. It was already bid-out together with CY2020 Projects.)
20GI0052	Reconstruction of Concrete Pavement - Iloilo East Coast - Capiz Rd, K00284+870-K0285+000, K0285+207-K0285+707	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	10/23/2019	11/11/2019	1/19/2021	1/29/2021	GoP	1,350,000.00	-	1,350,000.00	Reconstruction of Concrete Pavement  (Note: Under For Later Release Project. It was already bid-out together with CY2020 Projects.)
20GI0004	Reconstruction to Concrete Pavement - Jct Bancal - Leon - Antique Bdry Rd, K0022+(-276)-K0022+000, K0023+777-K0024+132, K0035+340-K0035+560, K0039+652-K0039+802	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	10/23/2019	11/11/2019	1/19/2021	1/29/2021	GoP	3,000,000.00	-	3,000,000.00	Reconstruction to Concrete Pavement  (Note: Under For Later Release Project. It was already bid-out together with CY2020 Projects.)

Prepared by:

**NANNETTE S. FANCO**  
Head, Procurement Unit  
Date: SEP 17 2020

Recommended by:

**GEMMA H. TAMAGOS**  
BAC, Chairman  
Date: SEP 17 2020

Approved by:

**MARIO G. SORIANO**  
OIC-District Engineer  
Date: SEP 17 2020



**DPWH - Iloilo 4th District Engineering Office Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GI0003	Reconstruction to Concrete Pavement - Manduriao - Sn Miguel - Alimodian - Maasin - Cabatuan Rd., K0019+314-K0020+000, K0020+851-K0021+493, K0025+375-K0025+744, K0026+419-K0026+711	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	11/13/2019	12/2/2019	1/19/2021	1/29/2021	GoP	9,196,000.00	-	9,196,000.00	Reconstruction to Concrete Pavement  (Note: Under For Later Release Project. It was already bid-out together with CY2020 Projects.)
20GI0005	Construction of Slope Protection Jct Bancal - Leon - Antique Bdry Rd, K0037+733-K0037+788, K0038+511-K0038+537, K0038+596-K0038+783, K0040+910-K0040+938, K0042+908-K0042+1012	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	12/20/2019	1/8/2020	1/19/2021	1/29/2021	GoP	24,580,000.00	-	24,580,000.00	Construction of Slope Protection  (Note: Under For Later Release Project. It was already bid-out together with CY2020 Projects.)
20GI0011	Construction of Drainage Structure along Road - Iloilo-Capiz Rd (New Route) K0010+846-K0014+213, K0015+005-K0015+058, K0015+600-K0017+775	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	11/29/2019	12/19/2019	1/19/2021	1/29/2021	GoP	37,054,000.00	-	37,054,000.00	Construction of Drainage Structure  (Note: Under For Later Release Project. It was already bid-out together with CY2020 Projects.)
20GI0007	Road Widening - Iloilo-Capiz Rd (Old Route) K0016+387 - K0017+708	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	10/23/2019	11/11/2019	1/19/2021	1/29/2021	GoP	28,113,000.00	-	28,113,000.00	Widening of Road  (Note: Under For Later Release Project. It was already bid-out together with CY2020 Projects.)
20GI0010	Construction of Bridge - Baguingin Br along Jct. Bancal-Leon-Antique Bdry Rd.	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	12/28/2019	1/20/2020	1/19/2021	1/29/2021	GoP	2,560,000.00	-	2,560,000.00	Construction of Bridge  (Note: Under For Later Release Project. It was already bid-out together with CY2020 Projects.)
20GI0014	Construction of Aganan Flood Control Project (Jaro-Aganan River), Brgy. Balabag, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	10/23/2019	11/15/2019	1/19/2021	1/29/2021	GoP	11,000,000.00	-	11,000,000.00	Construction of Flood Control Project  (Note: Under For Later Release Project. It was already bid-out together with CY2020 Projects.)

Prepared by:

**NANNETTE S. PANCO**  
Head, Procurement Unit  
Date: SEP 17 2020

Recommended by:

**GEMMA H. TAMAGOS**  
BAC, Chairman  
Date: SEP 17 2020

Approved by:

**MARIO G. SORIANO**  
OIC-District Engineer  
Date: SEP 17 2020

**DPWH - Iloilo 4th District Engineering Office Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GI0056	Construction of Aganan Flood Control Project (Jaro-Aganan River), Brgy. 9, San Miguel, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	11/6/2019	11/25/2019	1/19/2021	1/29/2021	GoP	2,600,000.00	-	2,600,000.00	Construction of Flood Control Project  (Note: Under For Later Release Project. It was already bid-out together with CY2020 Projects.)
20GI0018	Access Road leading to Seven Cities, Agri-Tourism Site, Alimodian, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	1/30/2020	2/18/2020	1/19/2021	1/29/2021	GoP	6,939,000.00	-	6,939,000.00	Concreting of Access Road  (Note: Under For Later Release Project. It was already bid-out together with CY2020 Projects.)
20GI0083	Road Widening of Iloilo Capiz Road (Old Route) K0017+708-K0018+316, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	1/31/2020	2/19/2020	1/19/2021	1/29/2021	GoP	25,140,000.00	-	25,140,000.00	Widening of Road  (Note: Under For Later Release Project. It was already bid-out together with CY2020 Projects.)
20GI0082	Road Widening of Mandurriao-San Miguel-Alimodian-Maasin-Cabatuan Rd. K0019+062-K0020+694, San Miguel, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	2/5/2020	2/24/2020	1/19/2021	1/29/2021	GoP	58,692,000.00	-	58,692,000.00	Widening of Road  (Note: Under For Later Release Project. It was already bid-out together with CY2020 Projects.)
20GI0072	Rehabilitation/Reconstruction of roads with slips, slope collapse and landslide - K045+777-K045+877, Junction Bancal-Leon Antique National Road, Leon, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	2/26/2020	3/16/2020	1/19/2021	1/29/2021	GoP	77,350,000.00	-	77,350,000.00	Rehabilitation/Reconstruction of roads with slips, slope collapse and landslide  (Note: Under For Later Release Project. It was already bid-out together with CY2020 Projects.)
20GI0073	Rehabilitation/Reconstruction of roads with slips, slope collapse and landslide - K046+205-K046+300, Junction Bancal-Leon Antique National Road, Leon, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	2/26/2020	3/16/2020	1/19/2021	1/29/2021	GoP	73,950,000.00	-	73,950,000.00	Rehabilitation/Reconstruction of roads with slips, slope collapse and landslide  (Note: Under For Later Release Project. It was already bid-out together with CY2020 Projects.)
20GI0074	Rehabilitation/Reconstruction of roads with slips, slope collapse and landslide - K046+760-K046+912, Junction Bancal-Leon Antique National Road, Leon, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	2/27/2020	3/17/2020	1/19/2021	1/29/2021	GoP	80,325,000.00	-	80,325,000.00	Rehabilitation/Reconstruction of roads with slips, slope collapse and landslide  (Note: Under For Later Release Project. It was already bid-out together with CY2020 Projects.)

Prepared by:

**NANNETTE S. FRANCO**  
Head, Procurement Unit  
Date: SEP 17 2020

Recommended by:

**GEMMA H. TAMAGOS**  
BAC Chairman  
Date: SEP 17 2020

Approved by:

**MARIO G. SORIANO**  
OIC-District Engineer  
Date: SEP 17 2020

**DPWH - Iloilo 4th District Engineering Office Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GI0079	Concreting of Jalaud Norte-Balud I-Balud II-Balud Liloan Barangay Road, Zarraga, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	2/5/2020	2/24/2020	1/19/2021	1/29/2021	GoP	11,550,000.00	-	11,550,000.00	Concreting of Road  (Note: Under For Later Release Project. It was already bid-out together with CY2020 Projects.)
20GI0078	Concreting of Laylayan-Bagsakan-Punong-Bugang Barangay Road, Alimodian, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	1/31/2020	2/19/2020	1/19/2021	1/29/2021	GoP	15,400,000.00	-	15,400,000.00	Concreting of Road  (Note: Under For Later Release Project. It was already bid-out together with CY2020 Projects.)
20GI0080	Concreting of Poblacion to Sitio Mlac-ac Barangay Road, Leon, Iloilo	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	2/5/2020	2/24/2020	1/19/2021	1/29/2021	GoP	11,550,000.00	-	11,550,000.00	Concreting of Road  (Note: Under For Later Release Project. It was already bid-out together with CY2020 Projects.)
20GI0075	Rehabilitation/Reconstruction of roads with slips, slope collapse and landslide - Access road from Junction National Road to Brgy. Bobon Road Section, Leon, Iloilo, K003+220-K003+320	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	2/28/2020	3/18/2020	1/19/2021	1/29/2021	GoP	76,500,000.00	-	76,500,000.00	Rehabilitation/Reconstruction of roads with slips, slope collapse and landslide  (Note: Under For Later Release Project. It was already bid-out together with CY2020 Projects.)
20GI0076	Rehabilitation/Reconstruction of roads with slips, slope collapse and landslide - Access road from Junction National Road to Brgy. Camandag Road Section, Leon, Iloilo, K001+020-K001+140	DPWH Iloilo 4th DEO-Construction Section	Yes	Competitive Bidding	2/28/2020	3/18/2020	1/19/2021	1/29/2021	GoP	76,500,000.00	-	76,500,000.00	Rehabilitation/Reconstruction of roads with slips, slope collapse and landslide  (Note: Under For Later Release Project. It was already bid-out together with CY2020 Projects.)
<b>GOODS AND SERVICES</b>													
	Supply/Delivery of Fuel for use of Grass Cutters, Service Vehicles & Heavy Equipment for the Maintenance of National Road and Bridges within the jurisdiction of Iloilo 4th District Engineering Office, for the 1st quarter of CY 2021	DPWH Iloilo 4th DEO	Yes	Competitive Bidding	11/12/2020	12/1/2020	1/5/2021	1/15/2021	GoP	2,550,000.00	2,550,000.00	-	Supply/Delivery of Fuel

Prepared by:

**NANNETTE S. PANCO**  
Head, Procurement Unit  
Date: SEP 17 2020

Recommended by:

**GEMMA H. TAMAGOS**  
BAC, Chairman  
Date: SEP 17 2020

Approved by:

**MARIO G. SORIANO**  
OIC-District Engineer  
Date: SEP 17 2020

**DPWH - Iloilo 4th District Engineering Office Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply/Delivery of Fuel for use of Grass Cutters, Service Vehicles & Heavy Equipment for the Maintenance of National Road and Bridges within the jurisdiction of Iloilo 4th District Engineering Office, for the 2nd quarter of CY 2021	DPWH Iloilo 4th DEO	Yes	Competitive Bidding	11/12/2020	12/1/2020	3/15/2021	3/25/2021	GoP	2,550,000.00	2,550,000.00	-	Supply/Delivery of Fuel
	Supply/Delivery of Fuel for use of Grass Cutters, Service Vehicles & Heavy Equipment for the Maintenance of National Road and Bridges within the jurisdiction of Iloilo 4th District Engineering Office, for the 3rd quarter of CY 2021	DPWH Iloilo 4th DEO	No	Competitive Bidding	4/7/2021	4/26/2021	5/14/2021	5/24/2021	GoP	2,550,000.00	2,550,000.00	-	Supply/Delivery of Fuel
	Supply/Delivery of Fuel for use of Grass Cutters, Service Vehicles & Heavy Equipment for the Maintenance of National Road and Bridges within the jurisdiction of Iloilo 4th District Engineering Office, for the 4th quarter of CY 2021	DPWH Iloilo 4th DEO	No	Competitive Bidding	8/19/2021	8/26/2021	9/15/2021	9/25/2021	GoP	2,550,000.00	2,550,000.00	-	Supply/Delivery of Fuel
	Supply/Delivery of Fuel, Oil & Lubricants for use of Service Vehicles assigned at the Office of DE/ADE, Construction Section, Planning and Design Section, Administrative Section, Quality Assurance Section and Accounting Section of Iloilo 4th District Engineering Office, for the 1st quarter of CY 2021	DPWH Iloilo 4th DEO	Yes	Competitive Bidding	11/10/2020	11/17/2020	1/5/2021	1/15/2021	GoP	514,500.00	-	514,500.00	Supply/Delivery of Fuel, Oil and Lubricants

Prepared by:

**NANNETTE S. FRANCO**  
Head, Procurement Unit  
Date: SEP 17 2020

Recommended by:

**GEMMA H. TAMAGOS**  
BAC, Chairman  
Date: SEP 17 2020

Approved by:

**MARIO G. SORIANO**  
OIC District Engineer  
Date: SEP 18 2020



**DPWH - Iloilo 4th District Engineering Office Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply/Delivery of Fuel, Oil & Lubricants for use of Service Vehicles assigned at the Office of DE/ADE, Construction Section, Planning and Design Section, Administrative Section, Quality Assurance Section and Accounting Section of Iloilo 4th District Engineering Office, for the 2nd quarter of CY 2021	DPWH Iloilo 4th DEO	Yes	Competitive Bidding	11/10/2020	11/17/2020	3/15/2021	3/25/2021	GoP	489,168.00	-	489,168.00	Supply/Delivery of Fuel, Oil and Lubricants
	Supply/Delivery of Fuel, Oil & Lubricants for use of Service Vehicles assigned at the Office of DE/ADE, Construction Section, Planning and Design Section, Administrative Section, Quality Assurance Section and Accounting Section of Iloilo 4th District Engineering Office, for the 3rd quarter of CY 2021	DPWH Iloilo 4th DEO	No	Competitive Bidding	4/14/2021	4/21/2021	5/10/2021	5/20/2021	GoP	542,778.00	-	542,778.00	Supply/Delivery of Fuel, Oil and Lubricants
	Supply/Delivery of Fuel, Oil & Lubricants for use of Service Vehicles assigned at the Office of DE/ADE, Construction Section, Planning and Design Section, Administrative Section, Quality Assurance Section and Accounting Section of Iloilo 4th District Engineering Office, for the 4th quarter of CY 2021	DPWH Iloilo 4th DEO	No	Competitive Bidding	8/19/2021	8/26/2021	9/15/2021	9/25/2021	GoP	502,926.00	-	502,926.00	Supply/Delivery of Fuel, Oil and Lubricants
	Supply/Delivery of Oil and Lubricant for use of Grass Cutters, Service vehicles and heavy equipment for the maintenance of National Road and Bridges within the jurisdiction of Iloilo 4th District Engineering Office, for the 1st quarter of CY 2021	DPWH Iloilo 4th DEO	Yes	Competitive Bidding	11/10/2020	11/17/2020	1/5/2021	1/15/2021	GoP	301,850.00	301,850.00	-	Supply/Delivery of Oil and Lubricant

Prepared by:

**NANNETTE S. FRANCO**  
Head, Procurement Unit  
Date: SEP 17 2020

Recommended by:

**GEMMA N. TAMAGOS**  
BAC, Chairman  
Date: SEP 17 2020

Approved by:

**MARIO G. SORIANO**  
OIC District Engineer  
Date: SEP 17 2020

**DPWH - Iloilo 4th District Engineering Office Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply/Delivery of Oil and Lubricant for use of Grass Cutters, Service vehicles and heavy equipment for the maintenance of National Road and Bridges within the jurisdiction of Iloilo 4th District Engineering Office, for the 2nd quarter of CY 2021	DPWH Iloilo 4th DEO	Yes	Competitive Bidding	11/10/2020	11/17/2020	3/15/2021	3/25/2021	GoP	276,000.00	276,000.00	-	Supply/Delivery of Oil and Lubricant
	Supply/Delivery of Oil and Lubricant for use of Grass Cutters, Service vehicles and heavy equipment for the maintenance of National Road and Bridges within the jurisdiction of Iloilo 4th District Engineering Office, for the 3rd quarter of CY 2021	DPWH Iloilo 4th DEO	No	Competitive Bidding	4/14/2021	4/21/2021	5/10/2021	5/20/2021	GoP	301,850.00	301,850.00	-	Supply/Delivery of Oil and Lubricant
	Supply/Delivery of Oil and Lubricant for use of Grass Cutters, Service vehicles and heavy equipment for the maintenance of National Road and Bridges within the jurisdiction of Iloilo 4th District Engineering Office, for the 4th quarter of CY 2021	DPWH Iloilo 4th DEO	No	Competitive Bidding	8/19/2021	8/26/2021	9/15/2021	9/25/2021	GoP	276,000.00	276,000.00	-	Supply/Delivery of Oil and Lubricant
	Supply/Delivery of Various Office Supplies, Janitorial Supplies and Equipment for use of the DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for the 1st quarter of 2021	DPWH Iloilo 4th DEO	Yes	Competitive Bidding	11/12/2020	12/1/2020	1/5/2021	1/15/2021	GoP	1,079,183.25	-	1,079,183.25	Supply/Delivery of Various Office Supplies, Janitorial Supplies and Equipment
	Supply/Delivery of Various Office Supplies, Janitorial Supplies and Equipment for use of the DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for the 2nd quarter of 2021	DPWH Iloilo 4th DEO	Yes	Competitive Bidding	11/10/2020	11/17/2020	3/15/2021	3/25/2021	GoP	588,525.20	-	588,525.20	Supply/Delivery of Various Office Supplies, Janitorial Supplies and Equipment

Prepared by:

**NANNETTE S. PANCO**  
Head, Procurement Unit  
Date: SEP 17 2020

Recommended by:

**GEMMA H. TAMAGOS**  
BAG, Chairman  
Date: SEP 17 2020

Approved by:

**MARIO G. SORIANO**  
OIC-District Engineer  
Date: SEP 17 2020

**DPWH - Iloilo 4th District Engineering Office Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply/Delivery of Various Office Supplies, Janitorial Supplies and Equipment for use of the DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for the 3rd quarter of 2021	DPWH Iloilo 4th DEO	No	Competitive Bidding	4/14/2021	4/21/2021	5/10/2021	5/20/2021	GoP	760,211.20	-	760,211.20	Supply/Delivery of Various Office Supplies, Janitorial Supplies and Equipment
	Supply/Delivery of Various Office Supplies, Janitorial Supplies, Electrical Supplies and Equipment for use of the DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for the 4th quarter of 2021	DPWH Iloilo 4th DEO	No	Competitive Bidding	8/19/2021	8/26/2021	9/15/2021	9/25/2021	GoP	560,152.15	-	560,152.15	Supply/Delivery of Various Office Supplies, Janitorial Supplies, Electrical Supplies and Equipment
	Supply/Delivery of Various Office Furnitures, Equipment and Devices for use of the DPWH Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo	DPWH Iloilo 4th DEO	Yes	Competitive Bidding	11/10/2020	11/17/2020	1/5/2021	1/15/2021	GoP	419,261.00	-	419,261.00	Supply/Delivery of Various Office Furnitures, Equipment and Devices
	Supply/Delivery of Printer Ink and Parts for use of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for the 1st quarter of 2021	DPWH Iloilo 4th DEO	Yes	Competitive Bidding	11/17/2020	11/24/2020	1/6/2021	1/16/2021	GoP	338,445.90	-	338,445.90	Supply/Delivery of Printer Ink and parts
	Supply/Delivery of Printer Ink and Parts for use of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for the 2nd quarter of 2021	DPWH Iloilo 4th DEO	Yes	Competitive Bidding	11/17/2020	11/24/2020	3/16/2021	3/26/2021	GoP	327,995.90	-	327,995.90	Supply/Delivery of Printer Ink and parts
	Supply/Delivery of Printer Ink and Parts for use of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for the 3rd quarter of 2021	DPWH Iloilo 4th DEO	No	Competitive Bidding	4/16/2021	4/23/2021	5/14/2021	5/24/2021	GoP	330,795.90	-	330,795.90	Supply/Delivery of Printer Ink and parts
	Supply/Delivery of Printer Ink and Parts for use of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo for the 4th quarter of 2021	DPWH Iloilo 4th DEO	No	Competitive Bidding	8/20/2021	8/27/2021	9/16/2021	9/26/2021	GoP	327,995.90	-	327,995.90	Supply/Delivery of Printer Ink and parts

Prepared by:

**NANNETTE S. FRANCO**  
Head, Procurement Unit  
Date: SEP 17 2020

Recommended by:

**GEMMA H. TAMAGOS**  
BAG, Chairman  
Date: SEP 17 2020

Approved by:

**MARIO G. SORIANO**  
O/C-District Engineer  
Date: SEP 17 2020

**DPWH - Iloilo 4th District Engineering Office Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply/Delivery of IT Equipment and Computer Supplies for use of Iloilo 4th District Engineering Office, Iloilo	DPWH Iloilo 4th DEO	Yes	Competitive Bidding	11/17/2020	11/24/2020	4/8/2021	4/18/2021	GoP	986,100.65	-	986,100.65	Supply/Delivery of IT Equipment and Computer Supplies
	Supply/Delivery of Toners, drums and parts for Photo Copier INEO for use of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo, for the 1st quarter CY 2021	DPWH Iloilo 4th DEO	Yes	Competitive Bidding	11/17/2020	11/24/2020	1/6/2021	1/16/2021	GoP	448,051.00	-	448,051.00	Supply/Delivery of Toners, drums and parts for Photo Copier INEO
	Supply/Delivery of Toners, drums and parts for Photo Copier INEO for use of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo, for the 2nd quarter of C.Y. 2021	DPWH Iloilo 4th DEO	Yes	Competitive Bidding	11/17/2020	11/24/2020	3/16/2021	3/26/2021	GoP	233,646.00	-	233,646.00	Supply/Delivery of Toners, drums and parts for Photo Copier INEO
	Supply/Delivery of Toners, drums and parts for Photo Copier INEO for use of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo, for the 3rd quarter of C.Y. 2021	DPWH Iloilo 4th DEO	No	Competitive Bidding	4/16/2021	4/23/2021	5/14/2021	5/24/2021	GoP	667,025.00	-	667,025.00	Supply/Delivery of Toners, drums and parts for Photo Copier INEO
	Supply/Delivery of Toners, drums and parts for Photo Copier INEO for use of DPWH, Iloilo 4th District Engineering Office, Sta. Barbara, Iloilo, for the 4th quarter of C.Y. 2021	DPWH Iloilo 4th DEO	No	Competitive Bidding	8/20/2021	8/27/2021	9/16/2021	9/26/2021	GoP	225,000.00	-	225,000.00	Supply/Delivery of Toners, drums and parts for Photo Copier INEO
	Supply/Delivery of Laboratory Supplies and Equipment/ Apparatus for use of the Quality Assurance Section of Iloilo 4th District Engineering Office, Iloilo	DPWH Iloilo 4th DEO	Yes	Competitive Bidding	11/17/2020	11/24/2020	4/8/2021	4/18/2021	GoP	289,050.00	-	289,050.00	Supply/Delivery of Laboratory Supplies and Equipment/ Apparatus
	Supply/Delivery of Various Parts and Tools for use in the Repair of Various Service Vehicle and Heavy Equipment of Iloilo 4th District Engineering Office for the 1st quarter of 2021	DPWH Iloilo 4th DEO	Yes	Competitive Bidding	11/25/2020	12/2/2020	1/6/2021	1/16/2021	GoP	308,875.00	308,875.00	-	Supply/Delivery of Various Spareparts and Tools

Prepared by:

**NANNETTE S. FRANCO**  
Head, Procurement Unit  
Date: SEP 17 2020

Recommended by:

**GEMMA H. TAMAGOS**  
BAC, Chairman  
Date: SEP 17 2020

Approved by:

**MARIO G. SORIANO**  
OIC-District Engineer  
Date: SEP 17 2020



**DPWH - Iloilo 4th District Engineering Office Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply/Delivery of Various Parts and Tools for use in the Repair of Various Service Vehicle and Heavy Equipment of Iloilo 4th District Engineering Office for the 2nd quarter of 2021	DPWH Iloilo 4th DEO	Yes	Competitive Bidding	11/25/2020	12/2/2020	3/16/2021	3/26/2021	GoP	277,765.00	277,765.00	-	Supply/Delivery of Various Spareparts and Tools
	Supply/Delivery of Various Parts and Tools for use in the Repair of Various Service Vehicle and Heavy Equipment of Iloilo 4th District Engineering Office for the 3rd quarter of 2021	DPWH Iloilo 4th DEO	No	Competitive Bidding	4/20/2021	4/27/2021	5/14/2021	5/24/2021	GoP	218,180.00	218,180.00	-	Supply/Delivery of Various Spareparts and Tools
	Supply/Delivery of Various Parts and Tools for use in the Repair of Various Service Vehicle and Heavy Equipment of Iloilo 4th District Engineering Office for the 4th quarter of 2021	DPWH Iloilo 4th DEO	No	Competitive Bidding	8/20/2021	8/27/2021	9/16/2021	9/26/2020	GoP	370,720.00	370,720.00	-	Supply/Delivery of Various Spareparts and Tools
	Supply/Delivery of Supplies and Road Safety Devices for use of Iloilo 4th District Engineering Office for the 1st quarter of 2021	DPWH Iloilo 4th DEO	Yes	Competitive Bidding	11/25/2020	12/14/2020	1/6/2021	1/16/2021	GoP	1,318,739.39	1,318,739.39	-	Supply/Delivery of Supplies and Road Safety Devices
	Supply/Delivery of Supplies and Road Safety Devices for use of Iloilo 4th District Engineering Office for the 2nd quarter of 2021	DPWH Iloilo 4th DEO	Yes	Competitive Bidding	11/25/2020	12/2/2020	3/16/2021	3/26/2021	GoP	855,548.09	855,548.09	-	Supply/Delivery of Supplies and Road Safety Devices
	Supply/Delivery of Supplies and Road Safety Devices for use of Iloilo 4th District Engineering Office for the 3rd quarter of 2021	DPWH Iloilo 4th DEO	No	Competitive Bidding	4/20/2021	4/27/2021	5/14/2021	5/24/2021	GoP	337,930.00	337,930.00	-	Supply/Delivery of Supplies and Road Safety Devices
	Supply/Delivery of Supplies and Road Safety Devices for use of Iloilo 4th District Engineering Office for the 4th quarter of 2021	DPWH Iloilo 4th DEO	No	Competitive Bidding	8/20/2021	8/27/2021	9/16/2021	9/26/2021	GoP	95,000.00	95,000.00	-	Supply/Delivery of Supplies and Road Safety Devices

Prepared by:

**NANNETTE S. FANCO**  
Head, Procurement Unit  
Date: SEP 17 2020

Recommended by:

**GEMMA H. TAMAGOS**  
BAC, Chairman  
Date: SEP 17 2020

Approved by:

**MARIO G. SORIANO**  
OIC-District Engineer  
Date: SEP 16 2020

**DPWH - Iloilo 4th District Engineering Office Indicative Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Supply/Delivery of Various Construction Materials for the repair of National Roads and Bridges within the jurisdiction of Iloilo 4th District Engineering Office for the 1st quarter of 2021	DPWH Iloilo 4th DEO	Yes	Competitive Bidding	11/25/2020	12/14/2020	1/6/2021	1/16/2021	GoP	7,638,036.00	7,638,036.00	-	Supply/Delivery of Various Construction Materials
	Supply/Delivery of Various Construction Materials for the repair of National Roads and Bridges within the jurisdiction of Iloilo 4th District Engineering Office for the 3rd quarter of 2021	DPWH Iloilo 4th DEO	No	Competitive Bidding	4/20/2021	4/27/2021	5/14/2021	5/24/2021	GoP	15,634,703.37	15,634,703.37	-	Supply/Delivery of Various Construction Materials
	Supply/Delivery of Various Construction Materials for the repair of National Roads and Bridges within the jurisdiction of Iloilo 4th District Engineering Office for the 4th quarter of 2021	DPWH Iloilo 4th DEO	No	Competitive Bidding	7/21/2021	8/9/2021	8/27/2021	9/6/2021	GoP	12,229,115.37	12,229,115.37	-	Supply/Delivery of Various Construction Materials
	Supply/Delivery of Various Service Vehicle and Heavy Equipment of Iloilo 4th District Engineering Office	DPWH Iloilo 4th DEO	Yes	Competitive Bidding	12/2/2020	12/21/2020	4/8/2021	4/18/2021	GoP	33,610,000.00	33,610,000.00	-	Supply/Delivery of Various Service Vehicle and Heavy Equipment

Prepared by:

**NANNETTE S. FANCO**  
Head, Procurement Unit  
Date: SEP 17 2020

Recommended by:

**GEMMA H. TANAGOS**  
BAC, Chairman  
Date: SEP 17 2020

Approved by:

**MARIO G. SORIANO**  
OIC-District Engineer  
Date: SEP 17 2020



Republic of the Philippines  
**DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS**  
**ILOILO 4<sup>TH</sup>**  
**DISTRICT ENGINEERING OFFICE**  
**REGIONAL OFFICE VI**  
Bolong Este, Sta. Barbara, Iloilo

**C E R T I F I C A T I O N**

**TO WHOM IT MAY CONCERN:**

This is to certify that this Office has no Consulting Services Project for CY 2021 based on National Expenditure Program (NEP).

This certification is issued for whatever legal purpose it may serve.

Given this 17th day of September, 2020 at Sta. Barbara, Iloilo.

  
**MARIO G. SORIANO**  
OIC – District Engineer

RO6.19 NSF/GHT