

INDICATIVE ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS FY 2021 - DPWH REGIONAL OFFICE VIII ✓

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Network Development - Construction of By-Pass and Diversion Roads - Tacloban - Sta Fe - San Miguel Road, Leyte	Construction Division	Yes	Competitive Bidding	10/7-13/2020	10/27/2020 ✓	1/18/2021	1/19-20/2021	GoP	96,399,573.13	-	96,399,573.13	CW1 - Construction of Concrete Road - 3.04 Lane-Km.
2	Network Development - Construction of By-Pass and Diversion Roads - Cabgan - Capiñahan Diversion Road, Leyte	Construction Division	Yes	Competitive Bidding	10/7-13/2020	10/27/2020	1/18/2021	1/19-20/2021	GoP	53,019,455.65	-	53,019,455.65	CW1 - Construction of Concrete Road - 1.78 Lane-Km.
3	Network Development - Construction of Missing Links/ New Roads - Mahaplag - Hilongos Road, Package 1, Leyte	Construction Division	Yes	Competitive Bidding	10/7-13/2020	10/27/2020	1/18/2021	1/19-20/2021	GoP	134,959,626.17	-	134,959,626.17	CW1 - Construction of Concrete Road - 4.44 Lane-Km.
4	Network Development - Construction of Missing Links/ New Roads - Mahaplag - Hilongos Road, Package 2, Leyte	Construction Division	Yes	Competitive Bidding	10/7-13/2020	10/27/2020	1/18/2021	1/19-20/2021	GoP	134,959,908.49	-	134,959,908.49	CW1 - Construction of Concrete Road - 1.54 Lane-Km.
5	Network Development- Construction of Missing Links/ New Roads - Liloan-San Ricardo Circumferential Road, Package 2, Southern Leyte	Construction Division	Yes	Competitive Bidding	10/7-13/2020	10/27/2020 ✓	1/18/2021	1/19-20/2021	GoP	125,319,390.05	-	125,319,390.05	CW1 - Construction of Concrete Road - 1.0792 Lane-Km. CW2 - Construction of Road Slope Protection Structure - 3,190.60 Sq. M.
6 ✓	Asset Preservation - Preventive Maintenance -Secondary Roads - Biliran Circumferential Rd (S00002BR) - K1070+000 - K1071+950, K1073+000 - K1074-700, Biliran LD ✓	Construction Division	Yes	Competitive Bidding	10/8-15/2020	10/29/2020 ✓	1/18/2021	1/19-20/2021	GoP	67,480,452.10	-	67,480,452.10	CW1 - Preventive Maintenance of Road; Asphalt Overlay (50mm) - 7.264 Lane-Km.

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
7	Asset Preservation - Preventive Maintenance - Secondary Roads - Calubian Jct - Sn Isidro - Tabango-Villaba- Palompon Rd (S00117LT) - K1040+063 - K1042+085, Leyte 3rd LD	Construction Division	Yes	Competitive Bidding	10/8-15/2020	10/29/2020	1/18/2021	1/19-20/2021	GoP	51,578,359.37	-	51,578,359.37	CW1 - Preventive Maintenance of Road; Asphalt Overlay (50mm) - 4.016 Lane-Km.
8	Asset Preservation - Preventive Maintenance - Secondary Roads - Basey Marabut - Pinamitanan Rd (S00124SM) - K0937+808 - K0940+100, Samar 2nd LD	Construction Division	Yes	Competitive Bidding	10/8-15/2020	10/29/2020	1/18/2021	1/19-20/2021	GoP	53,020,519.51	-	53,020,519.51	CW1 - Preventive Maintenance of Road; Asphalt Overlay (50mm) - 4.536 Lane-Km.
9	Construction/Improvement of Access Roads Leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN) - Access Road Leading to Hilongos Port, Hilongos Leyte, Leyte 5th LD	Construction Division	Yes	Competitive Bidding	10/8-15/2020	10/29/2020	1/18/2021	1/19-20/2021	GoP	134,959,501.29	-	134,959,501.29	CW1 - Construction of Concrete Road - 1.04 Lane-Km.
10	Asset Preservation/Rehabilitation/Reconstruction of National Roads w/ Slips, Slope Collapse and Landslide - Primary Road - Daang Maharlika (SM) (Sn Isidro - Sn Juanico Br.) - K0684+395 - K0684+395, K0686 + 823.60 - K0686+910, Northern Samar 1st LD	Construction Division	Yes	Competitive Bidding	10/8-15/2020	10/29/2020✓	1/18/2021	1/19-20/2021	GoP	53,019,588.27	-	53,019,588.27	Construction of Slope Protection Structure, Length - 186.74 lm / 1,770.41 Sq. M.
11✓	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Road Opening/ Concreting of Hinangutdan, Sta. Rita to San Roque, Villareal, Samar, (Phase III)	Construction Division	Yes	Competitive Bidding	10/14-20/2020	11/3/2020✓	1/25/2021	1/26-27/2021	GoP	101,325,000.00	-	101,325,000.00✓	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Road Opening and Concreting of Road

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Road Opening/Concreting Of Conception - Tapul - Nawi - Pagsanghan - Anagase - Sto. Nino - Maylobe - Sarao Canvais - Caranas Road, Paranas - Motiong, Samar, (Phase IV)	Construction Division	Yes	Competitive Bidding	10/14-20/2020	11/3/2020	1/25/2021	1/26-27/2021	GoP	101,325,000.00	-	101,325,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Road Opening and Concreting of Road
13	Rehabilitation/Reconstruction of National Roads w/ Slips, Slope Collapse, & Landslide-Tertiary Roads - Kananga-Tungonan Hot Spring Rd - K0996 + 306 - K0996 + 416, K0996 + 432 - K0996 + 484, K0996 + 609 - K0996 + 719, K0996 + 998 - K0997 + 000, K0997 + 431 - K0997 + 534	Construction Division	Yes	Competitive Bidding	10/14-20/2020	11/3/2020	1/25/2021	1/26-27/2021	GoP	106,150,000.00	-	106,150,000.00	Rehabilitation/Reconstruction of National Roads w/ Slips, Slope Collapse, & Landslide-Tertiary Roads
14	Widening of Permanent Bridges - San Joaquin Br. (B00033LT) along Daang Maharlika (LT)	Construction Division	Yes	Competitive Bidding	10/14-20/2020	11/3/2020	1/25/2021	1/26-27/2021	GoP	67,550,000.00	-	67,550,000.00	Widening of Permanent Bridges
15	Construction/ Improvement of Flood Mitigation Structures and Drainage Systems - Construction of Basey Tide Embankment, Basey, Samar	Construction Division	Yes	Competitive Bidding	10/14-20/2020	11/3/2020	1/25/2021	1/26-27/2021	GoP	36,467,350.00	-	36,467,350.00	Construction/ Improvement of Flood Mitigation Structures and Drainage Systems - Construction of Tide Embankment
16	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Carigara Tide Embankment, Sta. 0+150-Sta.0+300, Carigara, Leyte	Construction Division	Yes	Competitive Bidding	10/14-20/2020	11/3/2020	1/25/2021	1/26-27/2021	GoP	96,500,000.00	-	96,500,000.00	Construction/ Improvement of Flood Mitigation Structures and Drainage Systems - Construction of Tide Embankment

Off

290

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
17 ✓	Construction of By-Pass and Diversion Roads - Baybay City Diversion Road, Phase I, Leyte ✓	Construction Division	Yes	Competitive Bidding	10/15-21/2020	11/5/2020 ✓	1/25/2021	1/26-27/2021	GoP	57,900,000.00 ✓	-	57,900,000.00	Construction of By-Pass and Diversion Roads
18 ✓	Road Widening - Secondary Roads - Palompon - Isabel - Merida - Ormoc Rd., K1095+000 - K1097+555, K1097+653 - K1098+000 ✓	Construction Division	Yes	Competitive Bidding	10/15-21/2020	11/5/2020 ✓	1/25/2021	1/26-27/2021	GoP	101,325,000.00 ✓	-	101,325,000.00	Road Widening of Secondary Roads
19 ✓	Construction of Missing Links/New Roads Jaro - Rubas Road - Ormoc Road (Jaro Side), Leyte ✓	Construction Division	Yes	Competitive Bidding	10/15-21/2020	11/5/2020 ✓	1/25/2021	1/26-27/2021	GoP	101,325,000.00 ✓	-	101,325,000.00	Construction of Roads
20 ✓	Construction of Missing Links / New Roads - Mahaplag - Hilongos Road, Package 3, Leyte ✓	Construction Division	Yes	Competitive Bidding	10/15-21/2020	11/5/2020 ✓	1/25/2021	1/26-27/2021	GoP	144,750,000.00 ✓	-	144,750,000.00	Construction of Roads
21 ✓	Construction of Missing Links/ New Roads - Arteche, Brgy. Catumsan-Jipapad-Las Navas-Catubig-Rawis Road ✓	Construction Division	Yes	Competitive Bidding	10/15-21/2020	11/5/2020 ✓	1/27/2021	1/28-29/2021	GoP	103,936,290.00 ✓	-	103,936,290.00	Construction of Missing Links/ New
22 ✓	Road Widening - Secondary Roads - Palompon - Isabel-Merida-Ormoc Rd K1119+000 - K1121+087, K1121+097.81 - K1122+492 ✓	Construction Division	Yes	Competitive Bidding	10/15-21/2020	11/5/2020 ✓	1/27/2021	1/28-29/2021	GoP	101,325,000.00 ✓	-	101,325,000.00	Road Widening - Secondary Roads

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
23✓	Bridge - Construction of New Permanent Bridges - Calaguise Br. along Sambulawan Jct-Calaguise-Calubian Rd	Construction Division	Yes	Competitive Bidding	10/21-27/2020	11/10/2020✓	1/27/2021	1/28-29/2021	GoP	48,250,000.00	-	48,250,000.00✓	Construction of New Permanent Bridge
24✓	Rehabilitation/Reconstruction of National Roads w/ Slips, Slope Collapse, & Landslide - Secondary Roads - Catarman Calbayog Rd - K0751+450 - K0751+700	Construction Division	Yes	Competitive Bidding	10/21-27/2020	11/10/2020	1/27/2021	1/28-29/2021	GoP	91,675,000.00	-	91,675,000.00✓	Rehabilitation/Reconstruction of National Roads w/ Slips, Slope Collapse, & Landslide - Secondary Roads
25✓	Road Widening-Secondary Roads - Widening of Permanent Bridges -Canaya Br. (B00547LT) along Daang Maharlika (LT)	Construction Division	Yes	Competitive Bidding	10/21-27/2020	11/10/2020	1/27/2021	1/28-29/2021	GoP	81,735,500.00	-	81,735,500.00✓	Road Widening-Secondary Roads - Widening of Permanent Bridges
26✓	Widening of Permanent Bridges - Himanglos Br. (B00487LT) along Bagahupi-Babatngon-Sta Cruz-Barugo-Cariqara Rd	Construction Division	Yes	Competitive Bidding	10/21-27/2020	11/10/2020	1/27/2021	1/28-29/2021	GoP	129,667,050.00	-	129,667,050.00✓	Widening of Permanent Bridges
27✓	Replacement of Bridges (Temporary to Permanent) - Pambujan Br. (B00545SM) along Sn Roque-Cababtoan Old Rd	Construction Division	Yes	Competitive Bidding	10/21-27/2020	11/10/2020	1/27/2021	1/28-29/2021	GoP	154,400,000.00	-	154,400,000.00✓	Replacement of Bridges (Temporary to Permanent)
28✓	Rehabilitation/Major Repair of Permanent Bridges - San Juanico Br. (B00018LT) along Daang Maharlika (LT)	Construction Division	Yes	Competitive Bidding	10/21-27/2020	11/10/2020✓	1/27/2021	1/28-29/2021	GoP	101,325,000.00	-	101,325,000.00✓	Rehabilitation/Major Repair of Permanent Bridges
29✓	Rehabilitation/Reconstruction of National Roads w/ Slips, Slope Collapse, & Landslide - Secondary Roads - Catarman Calbayog Rd - K0746+500-K0746+800	Construction Division	Yes	Competitive Bidding	10/23-29/2020	11/12/2020✓	1/27/2021	1/28-29/2021	GoP	183,350,000.00	-	183,350,000.00✓	Rehabilitation/Reconstruction of National Roads w/ Slips, Slope Collapse, & Landslide - Secondary Roads
30✓	Widening of Permanent Bridge, Bito Br. (B00536LT), along Daang Maharlika (LT)	Construction Division	Yes	Competitive Bidding	10/23-29/2020	11/12/2020	1/27/2021	1/28-29/2021	GoP	85,885,000.00	-	85,885,000.00✓	Widening of Permanent Bridge

Off

7/29/21

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31✓	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road leading to Talustusan Falls, Naval, Biliran	Construction Division	Yes	Competitive Bidding	10/23-29/2020	11/12/2020✓	1/29/2021	2/01-02/2021	GoP	67,550,000.00	-	67,550,000.00✓	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
32✓	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Roads leading to Ulan-Ulan Falls, Sampao, Almeria, Biliran	Construction Division	Yes	Competitive Bidding	10/23-29/2020	11/12/2020✓	1/29/2021	2/01-02/2021	GoP	64,410,855.00	-	64,410,855.00✓	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
33✓	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Caraycaray-Cabungaan-Libtong Road in support of the Agribusiness: Food and Resource-based Processing in Brgy. Libtong, Naval, Biliran	Construction Division	Yes	Competitive Bidding	10/23-29/2020	11/12/2020✓	1/29/2021	2/01-02/2021	GoP	55,056,145.00	-	55,056,145.00✓	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)
34✓	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - NRJ Villa Consuelo connecting to Libtong Road in support of the Food and Resource-based Processing, Naval, Biliran ✓	Construction Division	Yes	Competitive Bidding	10/23-29/2020	11/12/2020✓	1/29/2021	2/01-02/2021	GoP	96,500,000.00	-	96,500,000.00✓	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)

Conf

290

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
35✓	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Rehabilitation/Improvement of Junction National Road, Carolina - Can-Avid - Dolores - Maslog Road (Barangay Aroganga - Barangay Magsaysay Section), Dolores, Eastern Samar✓	Construction Division	Yes	Competitive Bidding	10/28/2020 - 11/03/2020	11/17/2020✓	1/29/2021	2/01-02/2021	GoP	127,282,535.00	-	127,282,535.00✓	Rehabilitation/Improvement of Junction National Road
36✓	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems -Construction of Storm Surge Protection: Calogcog Backwater Dike, Left Bank, Barangay Buntay, Tanauan, Leyte✓	Construction Division	Yes	Competitive Bidding	10/28/2020 - 11/03/2020	11/17/2020	1/29/2021	2/01-02/2021	GoP	96,500,000.00	-	96,500,000.00✓	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
37✓	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Storm Surge Protection: Calogcog Backwater Dike, Left Bank, Barangay Magay, Tanauan, Leyte✓	Construction Division	Yes	Competitive Bidding	10/28/2020 - 11/03/2020	11/17/2020	1/29/2021	2/01-02/2021	GoP	96,500,000.00	-	96,500,000.00✓	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
38✓	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Storm Surge Protection: Embarkadero Backwater Dike, Left Bank, Barangay San Roque, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	10/28/2020 - 11/03/2020	11/17/2020	1/29/2021	2/01-02/2021	GoP	96,500,000.00	-	96,500,000.00✓	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
39✓	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Storm Surge Protection: Embarkadero Backwater Dike, Left Bank, Barangay Sto. Niño, Tanauan, Leyte	Construction Division	Yes	Competitive Bidding	10/28/2020 - 11/03/2020	11/17/2020	1/29/2021	2/01-02/2021	GoP	96,500,000.00	-	96,500,000.00✓	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Off

290

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
40	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Storm Surge Protection: Embarkadero Backwater Dike, Right Bank, Barangay Buntay, Tanauan, Leyte.	Construction Division	Yes	Competitive Bidding	10/28/2020 - 11/03/2020	11/17/2020	1/29/2021	2/01-02/2021	GoP	96,500,000.00	-	96,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
41	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Storm Surge Protection: Embarkadero Backwater Dike, Right Bank, Barangay Sto. Niño, Tanauan, Leyte.	Construction Division	Yes	Competitive Bidding	10/30/2020 - 11/05/2020	11/19/2020	2/3/2021	2/04-05/2021	GoP	96,500,000.00	-	96,500,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
42	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Embarkadero Flood Control along BAHAY River, Palo, Leyte.	Construction Division	Yes	Competitive Bidding	10/30/2020 - 11/05/2020	11/19/2020	2/3/2021	2/04-05/2021	GoP	65,252,335.00	-	65,252,335.00	Construction/ Rehabilitation of Flood Mitigation Facilities - Construction of Flood Control
43	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Divisoria-Langit-San Antonio Farm-San Diego-Sto. Niño Road connecting to Tigbao- Sta. Fe-San Miguel Road and Palo-Carigara-Ormoc Road in support of the Garment Industry in New Era, Brgy. Langit, Alang-Alang, Leyte.	Construction Division	Yes	Competitive Bidding	10/30/2020 - 11/05/2020	11/19/2020	2/3/2021	2/04-05/2021	GoP	100,759,510.00	-	100,759,510.00	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)

af

af

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
44✓	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastruktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Classroom and Various Offices Building, Camp Sec. Ruperto K. Kangleon, Palo, Leyte✓	Construction Division	Yes	Competitive Bidding	10/30/2020 - 11/05/2020	11/19/2020	2/3/2021	2/04-05/2021	GoP	29,374,600.00	-	29,374,600.00✓	Construction of Building
45✓	Network Development - Construction of Missing Links/ New Roads - Burauen-Albuera Road (Burauen Side), Burauen Leyte✓	Construction Division	Yes	Competitive Bidding	10/30/2020 - 11/05/2020	11/19/2020	2/3/2021	2/04-05/2021	GoP	91,192,500.00	-	91,192,500.00✓	Network Development - Construction of Missing Links/ New Roads
46✓	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Binahaan Flood Control Structure and Drainage system, Binahaan River Basin, Barangay San Benito - Barangay Los Martires - Barangay Digahongan , Dagami, Leyte✓	Construction Division	Yes	Competitive Bidding	10/30/2020 - 11/05/2020	11/19/2020✓	2/3/2021	2/04-05/2021	GoP	70,545,360.00	-	70,545,360.00✓	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems
47✓	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT) - Minuhang (Baluarte)-Balud and Balud-Duka Road connecting to Bagahupi-Babatngon-Sta. Cruz-Barugo-Carigara National Road in support of the Barugo Eco-Zone, Barugo, Leyte✓	Construction Division	Yes	Competitive Bidding	11/04/2020 - 11/10/2020	11/24/2020✓	2/3/2021	2/04-05/2021	GoP	67,550,000.00	-	67,550,000.00✓	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)

CAF

2021

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
48✓	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Rehabilitation/Improvement of Road along Railes-Enage-Anislagan-Casiongan (Calubian) via Sitio Airport-Sitio Crossing-Sitio Limite (Daja Daku) and Sitio Crossing-Taglawigan, San Isidro, Leyte	Construction Division	Yes	Competitive Bidding	11/04/2020 - 11/10/2020	11/24/2020✓	2/3/2021	2/04-05/2021	GoP	226,775,000.00✓	-	226,775,000.00✓	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
49✓	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Construction of Bypass/Diversion Road, Kilim-Sitio Tipay Road Junction Ormoc Baybay Southern Leyte Bdry Road to Buenavista Junction to Junction Tacbaybay South Road (Package 2)✓	Construction Division	Yes	Competitive Bidding	11/04/2020 - 11/10/2020	11/24/2020	2/3/2021	2/04-05/2021	GoP	120,625,000.00✓	-	120,625,000.00✓	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Construction of Bypass/Diversion Road
50✓	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Construction of Bypass/Diversion Road, Kilim-Sitio Tipay Road Junction Ormoc Baybay Southern Leyte Bdry Road to Buenavista Junction to Junction Tacbaybay South Road (Package 3)✓	Construction Division	Yes	Competitive Bidding	11/04/2020 - 11/10/2020	11/24/2020	2/3/2021	2/04-05/2021	GoP	135,100,000.00✓	-	135,100,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Construction of Bypass/Diversion Road
51✓	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers - Construction of Embarkadero Flood Control along BAHAY River, Palo, Leyte - Construction of Cadac-an Flood Control Structure along Cadac-an River, Cadac-an River Basin, Right Side Bank, Abuyog, Leyte ✓	Construction Division	Yes	Competitive Bidding	11/04/2020 - 11/10/2020	11/24/2020	2/8/2021	2/09-10/2021	GoP	96,500,000.00✓	-	96,500,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities - Construction of Flood Control

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
52✓	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Construction of Septage and Sewer System, Baybay City, Leyte ✓	Construction Division	Yes	Competitive Bidding	11/04-10/2020	11/24/2020✓	2/8/2021	2/09-10/2021	GoP	67,550,000.00 ✓	-	67,550,000.00	Construction of Septage and Sewer System
53✓	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Rehabilitation/Improvement of Road along JNR-Makinhas-Ciabu-Monterico Road Section, Leyte ✓	Construction Division	Yes	Competitive Bidding	11/06-12/2020	11/26/2020✓	2/8/2021	2/09-10/2021	GoP	173,700,000.00 ✓	-	173,700,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects
54✓	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Access Road from Brgy. Polangi - Brgy. Panayuran - Brgy. Literon leading to Lulugayan Falls, Calbiga River and Langun-Gobingob Caves, Calbiga, Samar ✓	Construction Division	Yes	Competitive Bidding	11/06-12/2020	11/26/2020✓	2/8/2021	2/09-10/2021	GoP	102,772,500.00 ✓	-	102,772,500.00	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)
55✓	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Concreting of Lagundi-San Andres Road, Sta. 0+000.00 - Sta. 3+600.00, Catbalogan City, Samar ✓	Construction Division	Yes	Competitive Bidding	11/06-12/2020	11/26/2020✓	2/8/2021	2/09-10/2021	GoP	144,750,000.00 ✓	-	144,750,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Concreting of Road
56✓	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Construction of Access Road from Literon-Antol in Calbiga to Canlobo-Layo-Magdawat-Pelaon of Pinabacdao to Mabini in Basey connecting Lulugayan Falls to Kanyawa Cave to Macatingol Cave to Sohoton Cave, Samar ✓	Construction Division	Yes	Competitive Bidding	11/06-12/2020	11/26/2020✓	2/8/2021	2/09-10/2021	GoP	443,900,000.00 ✓	-	443,900,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Concreting of Access Road

CAF

Elan

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
57✓	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Construction of Road, Bonga - Pamamas-An Linooban - Mararangsi-Caluyahan, Sta. 0+000 to Sta. 11+380.193, Motiong, Samar ✓	Construction Division	Yes	Competitive Bidding	11/06-12/2020	11/26/2020 ✓	2/8/2021	2/09-10/2021	GoP	207,475,000.00 ✓	-	207,475,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects - Concreting of Road
58✓	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP) - Limasawa Circumferential Road, Limasawa, Southern Leyte ✓	Construction Division	Yes	Competitive Bidding	11/06-12/2020	11/26/2020 ✓	2/8/2021	2/09-10/2021	GoP	101,325,000.00 ✓	-	101,325,000.00	Construction/Improvement of Access Road
59✓	Network Development - Construction of Missing Links/ New Roads - Liloan-San Ricardo Circumferential Road (Construction of Viaduct), Southern Leyte ✓	Construction Division	Yes	Competitive Bidding	11/11-17/2020	12/1/2020 ✓	2/8/2021	2/09-10/2021	GoP	144,750,000.00 ✓	-	144,750,000.00	Construction of Missing Links/ New Roads
60✓	Construction/Improvement of Various Infrastructures in Support of National Security (Tatag ng Imprastraktura para sa Kapayapaan at Seguridad Program - TIKAS) - Construction of Tacloban City Police Office Building, Tacloban City, Leyte ✓	Construction Division	Yes	Competitive Bidding	11/11-17/2020	12/1/2020 ✓	2/8/2021	2/09-10/2021	GoP	27,965,700.00 ✓	-	27,965,700.00	Construction of Building
61✓	Installation of Road Stud (Solar), Leyte ✓	Construction Division	Yes	Competitive Bidding	11/11-17/2020	12/1/2020 ✓	2/12/2021	2/15-16/2021	GoP	19,300,000.00 ✓	-	19,300,000.00	Installation of Road Stud s
62✓	Preventive Maintenance – Secondary Roads – Allen-Catarmán Rd - K0703+086 - K0704+000, K0704+000 - K705+477, K0705+489 - K706+000, K0707+000 - K0708+000, (S00005SM), Northern Samar ✓	Construction Division	Yes	Competitive Bidding	11/11-17/2020	12/1/2020 ✓	2/12/2021	2/15-16/2021	GoP	96,500,000.00 ✓	-	96,500,000.00	Preventive Maintenance – Secondary Roads

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission /Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
63 ✓	Preventive Maintenance, Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0690+700 - K0691+000, K0691+286 - K0694+470, (S00002SM), Northern Samar ✓	Construction Division	Yes	Competitive Bidding	11/11-17/2020	12/1/2020 ✓	2/12/2021	2/15-16/2021	GoP	96,500,000.00 ✓	-	96,500,000.00	Preventive Maintenance, Daang Maharlika
64 ✓	Preventive Maintenance – Secondary Roads – Allen-Catarman Rd - K0717+478 - K0717+780, K0717+804 - K0717+658, K0719+693 - K720+264, K0720+284 - K0720+460, K0720+480 - K0721+000, K0722+604 - K0722+681, K0722+751 - K0723+000, (S00005SM), Northern Samar ✓	Construction Division	Yes	Competitive Bidding	11/13-19/2020	12/3/2020 ✓	2/12/2021	2/15-16/2021	GoP	96,500,000.00 ✓	-	96,500,000.00	Preventive Maintenance – Secondary Roads
65 ✓	Preventive Maintenance – Secondary Roads – Allen-Catarman Rd - K0723+507 - K0725+500, K0725+500 - K0727+000, K0731+000 - K0731+301, (S00005SM), Northern Samar ✓	Construction Division	Yes	Competitive Bidding	11/13-19/2020	12/3/2020 ✓	2/12/2021	2/15-16/2021	GoP	96,500,000.00 ✓	-	96,500,000.00	Preventive Maintenance – Secondary Roads
66 ✓	Preventive Maintenance - Primary Roads – Daang Maharlika (SM) (Sn Isidro-Sn Juanico Br) - K0687+000 - K0688+739, K0688+998 - K0690+700, (S00002SM), Northern Samar ✓	Construction Division	Yes	Competitive Bidding	11/13-19/2020	12/3/2020 ✓	2/12/2021	2/15-16/2021	GoP	96,500,000.00 ✓	-	96,500,000.00	Preventive Maintenance - Primary Roads
TOTAL										6,810,344,604.03 ✓		6,810,344,604.03 ✓	

Prepared by:


NONILON O. PORTULA
 Engineer III - Procurement Staff (ORD)
 Head, BAC Secretariat

Submitted by:


NAJIB D. DILANGALEN, CEO VI
 OIC -Assistant Regional Director
 BAC Chairman

Approved by:


NERIE D. BUENO, CESO III
 Regional Director