



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021 FOR CIVIL WORKS BASED ON THE DPWH BUDGET PROPOSAL SUBMITTED TO THE DBM

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Preventive Maintenance - Asphalt Overlay - 5th Ave - K1510 + (-822) - K1510 + (-512)	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2020-12/1/2020	12/15/2020	1/7/2021-1/7/2021	1/8/2021-1/14/2021	GAA 2021	13,618,000.00		13,618,000.00	Preventive Maintenance
2	Preventive Maintenance - Asphalt Overlay - Ma-a Rd- K1511+827 - K1513 +000	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2020-12/1/2020	12/15/2020	1/7/2021-1/7/2021	1/8/2021-1/14/2021	GAA 2021	26,455,000.00		26,455,000.00	Preventive Maintenance
3	Preventive Maintenance - Asphalt Overlay - Davao - Cotabato Old Rd - K1520 + 029 - K1521+361	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2020-12/1/2020	12/15/2020	1/7/2021-1/7/2021	1/8/2021-1/14/2021	GAA 2021	37,281,000.00		37,281,000.00	Preventive Maintenance
4	Preventive Maintenance - Asphalt Overlay - Davao- Cotabato Old Rd - K1524 +000 - K1524 + 918	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2020-12/1/2020	12/15/2020	1/7/2021-1/7/2021	1/8/2021-1/14/2021	GAA 2021	40,316,000.00		40,316,000.00	Preventive Maintenance
5	Construction of Drainage Structure - Daang Maharlika (MN) - K1508+623	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2020-12/1/2020	12/15/2020	1/7/2021-1/7/2021	1/8/2021-1/14/2021	GAA 2021	60,000,000.00		60,000,000.00	Construction of Drainage Structure
6	Construction of Drainage Structure - Quezon Blvd (MN) - K1510+ 225	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2020-12/3/2020	12/17/2020	1/12/2021-1/12/2021	1/13/2021-1/19/2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Drainage Structure
7	Road Widening - Davao-CotabatoRd (Davao City - Jct Digos Sect) -(S01455MN) Chainage 2350 - Chainage 2359	Davao City District Engineering Office	No	Competitive Bidding	1/6/2021- 1/12/2021	1/26/2021	2/18/2021-2/18/2021	2/19/2021-2/25/2021	GAA 2021	1,401,000.00		1,401,000.00	Road Widening
8	Off-Carriageway Improvement - Davao - Cotabato Rd (Davao City - Jct Digos Sect)-K1515+085- K1515 +086, (S01455MN) Chainage1101-Chainage 1261	Davao City District Engineering Office	No	Competitive Bidding	1/22/2021- 1/28/2021	02/11/2021	3/9/2021-3/9/2021	3/10/2021-3/16/2021	GAA 2021	6,831,000.00		6,831,000.00	Off-Carriageway Improvement
9	Off-Carriageway Improvement - Ma-a Rd - K1509 + (-300) - K1509 + 080, K1509 + 557-K1509 + 846, K1511 +054 - K1511 + 103	Davao City District Engineering Office	No	Competitive Bidding	1/22/2021- 1/28/2021	02/11/2021	3/9/2021-3/9/2021	3/10/2021-3/16/2021	GAA 2021	2,051,000.00		2,051,000.00	Off-Carriageway Improvement
10	Off-Carriageway Improvement - Quirino Ave - K1510 + (-368) - K1510 + (-216), K1510 + (-199) - K1510 + (157), (S01458MN) Chainage 492 - Chainage 616, (S01458MN) Chainage 701 - Chainage 753, (S01458MN) Chainage1076 - Chainage 1102, (S01458MN) Chainage 1155 -Chainage 1217	Davao City District Engineering Office	No	Competitive Bidding	2/3/2021- 2/9/2021	2/23/2021	3/18/2021-3/18/2021	3/19/2021-3/25/2021	GAA 2021	1,197,000.00		1,197,000.00	Off-Carriageway Improvement



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021 FOR CIVIL WORKS BASED ON THE DPWH BUDGET PROPOSAL SUBMITTED TO THE DBM

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
11	Rehabilitation/ Major Repair of Bolton Br. 2 (B01215MN) along ABS-CBN-Quimpo Blvd Div. Rd	Davao City District Engineering Office	No	Competitive Bidding	1/6/2021- 1/12/2021	1/26/2021	2/18/2021- 2/18/2021	2/19/2021- 2/25/2021	GAA 2021	20,000,000.00		20,000,000.00	Rehabilitation of Bridge
12	Construction of Davao River Flood Control, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/6/2021- 1/12/2021	1/26/2021	2/18/2021- 2/18/2021	2/19/2021- 2/25/2021	GAA 2021	72,173,000.00		72,173,000.00	Construction of Flood Mitigation Structure
13	Construction of Esplanade along Davao River, Brgy. 1-A and 2-A section, Left Bank, Davao City (Sta. 1+840 - Sta. 2+169)	Davao City District Engineering Office	No	Competitive Bidding	02/10/2021 - 2/16/2021	03/02/2021	3/25/2021- 3/25/2021	3/26/2021- 4/1/2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Other Facilities
14	Construction of Flood Control Structure along Talomo River, Davao City (Sta. 5+400 - Sta. 6+110 Right Bank)	Davao City District Engineering Office	No	Competitive Bidding	1/6/2021- 1/12/2021	1/26/2021	2/18/2021- 2/18/2021	2/19/2021- 2/25/2021	GAA 2021	70,000,000.00		70,000,000.00	Construction of Flood Control Structure
15	Construction of Revetment along R. Magsaysay Ave. Outfall, Davao City (Sta. 0+000 - Sta. 0+200)	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021- 1/14/2021	1/28/2021	2/23/2021- 2/23/2021	2/24/2021- 3/2/2021	GAA 2021	40,000,000.00		40,000,000.00	Construction of Revetment
16	Rehabilitation/ Major Repair of Flood Control Structure along Davao River, Bolton Bridge Upstream, Left Bank, Davao City (Sta. 1 + 570 - Sta. 1 + 843)	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021- 1/14/2021	1/28/2021	2/23/2021- 2/23/2021	2/24/2021- 3/2/2021	GAA 2021	80,000,000.00		80,000,000.00	Rehabilitation of Flood Control Structure
17	Rehabilitation/ Major Repair of Flood Control Structure along Davao River, Sandawa Section, Right Bank, Davao City (Sta. 2+225 -Sta. 2+565)	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021- 1/14/2021	1/28/2021	2/23/2021- 2/23/2021	2/24/2021- 3/2/2021	GAA 2021	70,000,000.00		70,000,000.00	Rehabilitation of Flood Control Structure
18	Construction of Flood Mitigation Structure, F.Torres Bridge (Downstream), Davao River. Brgy. 9-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021- 1/14/2021	1/28/2021	2/23/2021- 2/23/2021	2/24/2021- 3/2/2021	GAA 2021	30,000,000.00		30,000,000.00	Construction of Flood Mitigation Structure
19	Construction of Concrete Road - Ponciano St. - Bangoy St. - Jacinto Extension St. leading to Marco Polo Hotel Aldevinco Shopping Center-Madrado Fruit Stands - Central Bank- F.Torres St., Brgy. 34-D, Davao City. Package II	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021- 1/14/2021	1/28/2021	2/23/2021- 2/23/2021	2/24/2021- 3/2/2021	GAA 2021	13,702,000.00		13,702,000.00	Construction of Road
20	Construction of Concrete Road - Roxas Avenue - Padre Gomez St.- Palma Gil St. - Camus St. - Legaspi St. leading to People's Park, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/13/2021- 1/19/2021	02/02/2021	2/25/2021- 2/25/2021	2/26/2021- 3/4/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021 FOR CIVIL WORKS BASED ON THE DPWH BUDGET PROPOSAL SUBMITTED TO THE DBM

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos Postina of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21	Construction of Multi-Purpose Building of DPWH Davao City DEO, L. Ma. Guerero St., Davao City, Phase 2	Davao City District Engineering Office	Yes	Competitive Bidding	11/4/2020-11/10/2020	11/24/2020	1/5/2021-1/5/2021	1/6/2021-1/12/2021	GAA 2021	30,000,000.00		30,000,000.00	Construction of Multi-Purpose Building
22	Construction/ Improvement of Road, Dona Luisa Phase1, Barangay Matina Crossing 74-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/4/2020-11/10/2020	11/24/2020	1/5/2021-1/5/2021	1/6/2021-1/12/2021	GAA 2021	5,980,000.00		5,980,000.00	Construction of Road
23	Construction (Completion) of Multi-Purpose Building (Daycare), Barangay 76-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/4/2020-11/10/2020	11/24/2020	1/5/2021-1/5/2021	1/6/2021-1/12/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
24	Construction(Completion) of Multi-Purpose Building (Daycare), Barangay 9-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/4/2020-11/10/2020	11/24/2020	1/5/2021-1/5/2021	1/6/2021-1/12/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
25	Construction (Completion) of Multi-Purpose Building (Daycare), Barangay Bago Aplaya, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/4/2020-11/10/2020	11/24/2020	1/5/2021-1/5/2021	1/6/2021-1/12/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
26	Construction (Completion) of Multi-Purpose Building (Daycare), Barangay Bago Gallera, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/6/2020-11/12/2020	11/26/2020	1/7/2021-1/7/2021	1/8/2021-1/14/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
27	Construction (Completion) of Multi-Purpose Building (Daycare), Barangay Ballok, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/6/2020-11/12/2020	11/26/2020	1/7/2021-1/7/2021	1/8/2021-1/14/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
28	Construction (Completion) of Multi-Purpose Building (Daycare), Barangay Langub, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/6/2020-11/12/2020	11/26/2020	1/7/2021-1/7/2021	1/8/2021-1/14/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
29	Construction (Completion) of Multi-Purpose Building (Daycare), Barangay Matina Pangli, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/6/2020-11/12/2020	11/26/2020	1/7/2021-1/7/2021	1/8/2021-1/14/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
30	Construction (Completion) of Multi-Purpose Building (Daycare), Barangay Talomo, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/6/2020-11/12/2020	11/26/2020	1/7/2021-1/7/2021	1/8/2021-1/14/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021 FOR CIVIL WORKS BASED ON THE DPWH BUDGET PROPOSAL SUBMITTED TO THE DBM

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
31	Construction (Completion) of Multi-Purpose Building (Daycare), Dona Francisca Homes, Barangay Matina Crossing, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2020-11/17/2020	12/01/2020	1/12/2021-1/12/2021	1/13/2021-1/19/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
32	Construction (Completion) of Multi-Purpose Building (Daycare), Gravahan, Baranagy Matina Crossing, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2020-11/17/2020	12/01/2020	1/12/2021-1/12/2021	1/13/2021-1/19/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
33	Construction (Completion) of Multi-Purpose Building (Daycare), Guadalupe Village, Barangay Matina Crossing, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2020-11/17/2020	12/01/2020	1/12/2021-1/12/2021	1/13/2021-1/19/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
34	Construction (Completion) of Multi-Purpose Building (Daycare), Palanca Village 74-A, Barangay Matina Crossing, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2020-11/17/2020	12/01/2020	1/12/2021-1/12/2021	1/13/2021-1/19/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
35	Construction (Completion) of Multi-Purpose Building (Daycare), San Isidro Village, Purok Sambag, Barangay Matina Crossing, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2020-11/17/2020	12/01/2020	1/12/2021-1/12/2021	1/13/2021-1/19/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
36	Construction (Completion) of Multi-Purpose Building, Barangay 1-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2020-11/24/2020	12/08/2020	1/19/2021-1/19/2021	1/20/2021-1/26/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
37	Construction (Completion) of Multi-Purpose Building, Barangay 20-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2020-11/24/2020	12/08/2020	1/19/2021-1/19/2021	1/20/2021-1/26/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
38	Construction (Completion) of Multi-Purpose Building, Barangay 25-C, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2020-11/24/2020	12/08/2020	1/19/2021-1/19/2021	1/20/2021-1/26/2021	GAA 2021	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
39	Construction (Completion) of Multi-Purpose Building, Barangay 32-D, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2020-11/24/2020	12/08/2020	1/19/2021-1/19/2021	1/20/2021-1/26/2021	GAA 2021	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
40	Construction (Completion) of Multi-Purpose Building, Barangay 33-D, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2020-11/24/2020	12/08/2020	1/19/2021-1/19/2021	1/20/2021-1/26/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021 FOR CIVIL WORKS BASED ON THE DPWH BUDGET PROPOSAL SUBMITTED TO THE DBM

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
41	Construction (Completion) of Multi-Purpose Building, Barangay 35-D, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2020-11/24/2020	12/08/2020	1/19/2021-1/19/2021	1/20/2021-1/26/2021	GAA 2021	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
42	Construction (Completion) of Multi-Purpose Building, Barangay 37-D, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/20/2020-11/26/2020	12/10/2020	1/12/2021-1/12/2021	1/13/2021-1/19/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
43	Construction (Completion) of Multi-Purpose Building, Barangay 39-D, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/20/2020-11/26/2020	12/10/2020	1/12/2021-1/12/2021	1/13/2021-1/19/2021	GAA 2021	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
44	Construction (Completion) of Multi-Purpose Building, Barangay 40-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/30/2020-1/5/2021	1/19/2021	2/23/2021-2/23/2021	2/24/2021-3/2/2021	GAA 2021	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
45	Construction (Completion) of Multi-Purpose Building, Barangay 8-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/30/2020-1/5/2021	1/19/2021	2/23/2021-2/23/2021	2/24/2021-3/2/2021	GAA 2021	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
46	Construction of Multi-Purpose Building (Daycare Center), Sitio Filomina, at Barangay Catalunan Grande, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/30/2020-1/5/2021	1/19/2021	2/23/2021-2/23/2021	2/24/2021-3/2/2021	GAA 2021	11,000,000.00		11,000,000.00	Construction of Multi-Purpose Building
47	Construction of Multi-Purpose Building (Daycare), Barangay 14-B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/30/2020-1/5/2021	1/19/2021	2/23/2021-2/23/2021	2/24/2021-3/2/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
48	Construction of Multi-Purpose Building (Daycare), Barangay 23-C, Davao City .	Davao City District Engineering Office	No	Competitive Bidding	12/30/2020-1/5/2021	1/19/2021	2/23/2021-2/23/2021	2/24/2021-3/2/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
49	Construction of Multi-Purpose Building (Daycare), Barangay 28-C, Davao City.	Davao City District Engineering Office	No	Competitive Bidding	12/30/2020-1/5/2021	1/19/2021	2/23/2021-2/23/2021	2/24/2021-3/2/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
50	Construction of Multi-Purpose Building (Daycare), Barangay Catalunan Pequeño, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/30/2020-1/5/2021	1/19/2021	2/23/2021-2/23/2021	2/24/2021-3/2/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021 FOR CIVIL WORKS BASED ON THE DPWH BUDGET PROPOSAL SUBMITTED TO THE DBM

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Postina of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Sianina		Total	MOOE	CO	
51	Construction of Multi-Purpose Building (Daycare), Barangay Matina Aplaya, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/30/2020-1/5/2021	1/19/2021	2/23/2021-2/23/2021	2/24/2021-3/2/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
52	Construction of Multi-Purpose Building Covered Court, Maa Elementary School, Barangay Ma-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/30/2020-1/5/2021	1/19/2021	2/23/2021-2/23/2021	2/24/2021-3/2/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
53	Construction of Multi-Purpose Building, Catalunan Grande Elementary School, Barangay Catalunan Grande, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2020-12/3/2020	12/17/2020	1/12/2021-1/12/2021	1/13/2021-1/19/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
54	Construction of Multi-Purpose Building, Senior Citizen, Greenland, Barangay Dumoy, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2020-12/3/2020	12/17/2020	1/12/2021-1/12/2021	1/13/2021-1/19/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
55	Construction of PNP Detention Facility Building, Davao City Police Office, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2020-12/3/2020	12/17/2020	1/12/2021-1/12/2021	1/13/2021-1/19/2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Other Facilities
56	Rehabilitation of Multi-Purpose Building (Daycare), Barangay 27-C, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/2/2020- 12/8/2020	12/22/2020	1/19/2021-1/19/2021	1/20/2021-1/26/2021	GAA 2021	1,500,000.00		1,500,000.00	Rehabilitation of Multi-Purpose Building
57	Rehabilitation of Multi-Purpose Building, Barangay 7-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/2/2020- 12/8/2020	12/22/2020	1/19/2021-1/19/2021	1/20/2021-1/26/2021	GAA 2021	1,500,000.00		1,500,000.00	Rehabilitation of Multi-Purpose Building.
58	Rehabilitation of Multi-Purpose Building, Barangay 10-A, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/2/2020- 12/8/2020	12/22/2020	1/19/2021-1/19/2021	1/20/2021-1/26/2021	GAA 2021	4,400,000.00		4,400,000.00	Rehabilitation of Multi-Purpose Building
59	Rehabilitation of Multi-Purpose Building, Barangay 36-D, Davao City .	Davao City District Engineering Office	Yes	Competitive Bidding	12/2/2020- 12/8/2020	12/22/2020	1/19/2021-1/19/2021	1/20/2021-1/26/2021	GAA 2021	3,500,000.00		3,500,000.00	Rehabilitation of Multi-Purpose Building
60	Construction of Drainage Structure, Barangay 24-C, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/13/2020-11/19/2020	12/03/2020	1/14/2021-1/14/2021	1/15/2021-1/21/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Drainage Structure



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021 FOR CIVIL WORKS BASED ON THE DPWH BUDGET PROPOSAL SUBMITTED TO THE DBM

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
61	Construction of Drainage Structure, Barangay 29-C, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/13/2020-11/19/2020	12/03/2020	1/14/2021-1/14/2021	1/15/2021-1/21/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Drainage Structure
62	Construction of Drainage Structure, Barangay 31-D, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/13/2020-11/19/2020	12/03/2020	1/14/2021-1/14/2021	1/15/2021-1/21/2021	GAA 2021	2,500,000.00		2,500,000.00	Construction of Drainage Structure
63	Construction of Drainage Structure, Doña Vicenta Village Phase1 Barangay 11-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/13/2020-11/19/2020	12/03/2020	1/14/2021-1/14/2021	1/15/2021-1/21/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Drainage Structure
64	Construction of Drainage Structure, Palma Gil St. to Vinzon St., Barangay 13-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/13/2020-11/19/2020	12/03/2020	1/14/2021-1/14/2021	1/15/2021-1/21/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Drainage Structure
65	Construction of Drainage, Barangay 22-C, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2020-12/3/2020	12/17/2020	1/12/2021-1/12/2021	1/13/2021-1/19/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Drainage Structure
66	Construction/ Upgrading of Drainage Structure, Barangay 15-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/2/2020- 12/8/2020	12/22/2020	1/19/2021-1/19/2021	1/20/2021-1/26/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Drainage Structure
67	Construction/ Upgrading of Drainage Structure, Barangay 16-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/2/2020- 12/8/2020	12/22/2020	1/19/2021-1/19/2021	1/20/2021-1/26/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Drainage Structure
68	Construction/ Upgrading of Drainage Structure, Barangay 17-B, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/2/2020- 12/8/2020	12/22/2020	1/19/2021-1/19/2021	1/20/2021-1/26/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Drainage Structure
69	Construction/ Upgrading of Drainage Structure, Barangay 18-B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/13/2021- 1/19/2021	02/02/2021	2/25/2021-2/25/2021	2/26/2021-3/4/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Drainage Structure
70	Construction/ Upgrading of Drainage Structures, Barangay 30-C, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/13/2021- 1/19/2021	02/02/2021	2/25/2021-2/25/2021	2/26/2021-3/4/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Drainage Structure



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021 FOR CIVIL WORKS BASED ON THE DPWH BUDGET PROPOSAL SUBMITTED TO THE DBM

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
71	Improvement of Drainage Structure, Barangay 2-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/13/2021- 1/19/2021	02/02/2021	2/25/2021- 2/25/2021	2/26/2021- 3/4/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Drainage Structure
72	Improvement of Drainage Structure, Barangay 38-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/15/2021- 1/21/2021	02/04/2021	3/1/2021- 3/1/2021	3/2/2021- 3/8/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Drainage Structure
73	Improvement of Drainage Structure, Barangay 4-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/15/2021- 1/21/2021	02/04/2021	3/1/2021- 3/1/2021	3/2/2021- 3/8/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Drainage Structure
74	Construction of Local Road, Barangay 5-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/13/2021- 1/19/2021	02/02/2021	2/25/2021- 2/25/2021	2/26/2021- 3/4/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Road
75	Construction of Local Road, Barangay 6-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/22/2021- 1/28/2021	02/11/2021	3/9/2021- 3/9/2021	3/10/2021- 3/16/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Road
76	Construction of Local Road, Covered Path Walk With Railings, Barangay 12-B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/22/2021- 1/28/2021	02/11/2021	3/9/2021- 3/9/2021	3/10/2021- 3/16/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Road
77	Construction of Local Road, Covered Path Walk, Barangay 19-B, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/22/2021- 1/28/2021	02/11/2021	3/9/2021- 3/9/2021	3/10/2021- 3/16/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Road
78	Construction/ Upgrading of Road (Raising of Grade), Barangay 21-C, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/27/2021- 2/2/2021	2/16/2021	3/11/2021- 3/11/2021	3/12/2021- 3/18/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Road
79	Off-Carriageway Improvement of Road, Barangay 34-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/27/2021- 2/2/2021	2/16/2021	3/11/2021- 3/11/2021	3/12/2021- 3/18/2021	GAA 2021	3,700,000.00		3,700,000.00	Off-Carriageway Improvement of Road
80	Off-Carriageway Improvement of Road, Barangay 3-A, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/27/2021- 2/2/2021	2/16/2021	3/11/2021- 3/11/2021	3/12/2021- 3/18/2021	GAA 2021	3,700,000.00		3,700,000.00	Off-Carriageway Improvement of Road





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021 FOR CIVIL WORKS BASED ON THE DPWH BUDGET PROPOSAL SUBMITTED TO THE DBM

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
81	Road Widening, Barangay 26-C, Poblacion, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/27/2021- 2/2/2021	2/16/2021	3/11/2021- 3/11/2021	3/12/2021- 3/18/2021	GAA 2021	3,500,000.00		3,500,000.00	Road Widening
82	Construction of Water Supply System, Purok 5A, 5B, 2A, Barangay Magtuod, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/19/2021- 2/25/2021	03/11/2021	4/5/2021- 4/5/2021	4/6/2021- 4/12/2021	GAA 2021	3,700,000.00		3,700,000.00	Construction of Water System
83	Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - (S01460MN) Chainage 030 - Chainage 1015	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2020- 12/3/2020	12/17/2020	1/9/2021- 1/9/2021	1/10/2021- 1/16/2021	GAA 2021	40,000,000.00		40,000,000.00	Preventive Maintenance
84	Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1486 + 000 - K1486 + 050, K1487 + 021-K1487 + 109	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2020- 12/3/2020	12/17/2020	1/9/2021- 1/9/2021	1/10/2021- 1/16/2021	GAA 2021	7,473,000.00		7,473,000.00	Preventive Maintenance
85	Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1488 +057 - K1488 + 600	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2020- 12/3/2020	12/17/2020	1/9/2021- 1/9/2021	1/10/2021- 1/16/2021	GAA 2021	29,442,000.00		29,442,000.00	Preventive Maintenance
86	Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1489 + 049 - K1489 + 473	Davao City District Engineering Office	Yes	Competitive Bidding	11/27/2020- 12/3/2020	12/17/2020	1/9/2021- 1/9/2021	1/10/2021- 1/16/2021	GAA 2021	35,633,000.00		35,633,000.00	Preventive Maintenance
87	Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1490 + 000 - K1490 + 599	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2020- 12/1/2020	12/15/2020	1/7/2021- 1/7/2021	1/8/2021- 1/14/2021	GAA 2021	40,000,000.00		40,000,000.00	Preventive Maintenance
88	Preventive Maintenance - Asphalt Overlay - Daang Maharlika (MN) - K1502 + 150 - K1502 + 961	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2020- 12/1/2020	12/15/2020	1/10/2021- 10/2021	1/11/2021- 1/17/2021	GAA 2021	32,950,000.00		32,950,000.00	Preventive Maintenance
89	Preventive Maintenance - Asphalt Overlay - Buhangin - Lapanday - K1506 +325 - K1506 + 423	Davao City District Engineering Office	No	Competitive Bidding	1/2/2021- 1/8/2021	1/22/2021	2/14/2021- 2/14/2021	2/15/2021- 2/21/2021	GAA 2021	4,305,000.00		4,305,000.00	Preventive Maintenance
90	Preventive Maintenance - Asphalt Overlay - Buhangin - Lapanday Flyover - (S01470MN) Chainage 000 - Chainage 294	Davao City District Engineering Office	Yes	Competitive Bidding	12/2/2020- 12/8/2020	12/22/2020	1/17/2021- 1/17/2021	1/18/2021- 1/24/2021	GAA 2021	3,229,000.00		3,229,000.00	Preventive Maintenance



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021 FOR CIVIL WORKS BASED ON THE DPWH BUDGET PROPOSAL SUBMITTED TO THE DBM

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos Postina of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Sianina		Total	MOOE	CO	
91	Preventive Maintenance - Asphalt Overlay - Buhangin - Lapanday Flyover- K1506+(-038) - K1506 + 219	Davao City District Engineering Office	Yes	Competitive Bidding	12/2/2020- 12/8/2020	12/22/2020	1/17/2021- 1/17/2021	1/18/2021- 1/24/2021	GAA 2021	3,404,000.00		3,404,000.00	Preventive Maintenance
92	Preventive Maintenance - Asphalt Overlay - Catitipan Airport Rd - K1502 + 939 - K1503 + 052	Davao City District Engineering Office	Yes	Competitive Bidding	12/9/2020- 12/15/2020	12/29/2020	1/21/2021- 1/21/2021	1/22/2021- 1/28/2021	GAA 2021	3,690,000.00		3,690,000.00	Preventive Maintenance
93	Preventive Maintenance - Asphalt Overlay - Dacudao Rd - K1507+(-726) - K1507+ 861	Davao City District Engineering Office	No	Competitive Bidding	1-9/2021- 1/15/2021	1/29/2021	2/21/2021- 2/21/2021	2/22/2021- 2/28/2021	GAA 2021	34,857,000.00		34,857,000.00	Preventive Maintenance
94	Preventive Maintenance - Asphalt Overlay - Dacudao Rd - K1509+(-760) - K1509 + 813	Davao City District Engineering Office	Yes	Competitive Bidding	12/9/2020- 12/15/2020	12/29/2020	1/21/2021- 1/21/2021	1/22/2021- 1/28/2021	GAA 2021	34,550,000.00		34,550,000.00	Preventive Maintenance
95	Preventive Maintenance - Asphalt Overlay - L Garcia St - (S01456MN) Chainage 647 - Chainage 838	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2020- 12/1/2020	12/15/2020	1/7/2021- 1/7/2021	1/8/2021- 1/14/2021	GAA 2021	4,481,000.00		4,481,000.00	Preventive Maintenance
96	Preventive Maintenance - Asphalt Overlay - L Garcia St - K1508 + (-205) - K1508 + (-012)	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2020- 12/1/2020	12/15/2020	1/7/2021- 1/7/2021	1/8/2021- 1/14/2021	GAA 2021	4,239,000.00		4,239,000.00	Preventive Maintenance
97	Preventive Maintenance - Asphalt Overlay - Pakiputan Wharf - K1501 + (-032) - K1501 + 474	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2020- 12/1/2020	12/15/2020	1/7/2021- 1/7/2021	1/8/2021- 1/14/2021	GAA 2021	22,228,000.00		22,228,000.00	Preventive Maintenance
98	Preventive Maintenance - Asphalt Overlay - R Castillo St - (S01459MN) Chainage 2587 - Chainage 3153	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2020- 12/1/2020	12/15/2020	1/7/2021- 1/7/2021	1/8/2021- 1/14/2021	GAA 2021	12,432,000.00		12,432,000.00	Preventive Maintenance
99	Preventive Maintenance - Asphalt Overlay - R Castillo St - K1504 + (-566) - K1504 + 000, K1504 + (-607) - K1504+(- 566)	Davao City District Engineering Office	Yes	Competitive Bidding	11/25/2020- 12/1/2020	12/15/2020	1/7/2021- 1/7/2021	1/8/2021- 1/14/2021	GAA 2021	14,232,000.00		14,232,000.00	Preventive Maintenance
100	Rehabilitation / Major Repair of Road Slope Protection Structure - Fatima - Malabog Rd - K1501 + 212 - K1501 + 368, K1502 + 343 - K1502 + 478	Davao City District Engineering Office	No	Competitive Bidding	2/3/2021- 2/9/2021	2/23/2021	3/21/2021- 3/21/2021	3/22/2021- 3/28/2021	GAA 2021	65,138,000.00		65,138,000.00	Rehabilitation/ Major Repair of Permanent Bridges



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021 FOR CIVIL WORKS BASED ON THE DPWH BUDGET PROPOSAL SUBMITTED TO THE DBM

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos Postina of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Sionina		Total	MOOE	CO	
101	Rehabilitation / Major Repair of Road Slope Protection Structure - Fatima - Malabog Rd - K1502 + 667 - K1502 + 840, K1502 + 886 - K1503 + 000, K1503 + 212 - K1503 + 363	Davao City District Engineering Office	No	Competitive Bidding	1/3/2021- 1/9/2021	1/23/2021	2/15/2021- 2/15/2021	2/16/2021- 2/22/2021	GAA 2021	75,029,000.00		75,029,000.00	Rehabilitation/ Major Repair of Permanent Bridges
102	Rehabilitation / Major Repair of Road Slope Protection Structure -Fatima - Malabog Rd - K1504 + 789 - K1504 + 938	Davao City District Engineering Office	No	Competitive Bidding	1/27/2021- 2/2/2021	2/16/2021	3/14/2021- 3/14/2021	3/15/2021- 3/21/2021	GAA 2021	21,733,000.00		21,733,000.00	Rehabilitation/ Major Repair of Permanent Bridges
103	Rehabilitation / Major Repair of Road Slope Protection Structure - Fatima - Malabog Rd - K1505 + 029 - K1505 +129, K1505 + 166-K1505 + 310	Davao City District Engineering Office	No	Competitive Bidding	2/12/2021- 2/18/2021	03/04/2021	3/30/2021- 3/30/2021	3/31/2021- 4/6/2021	GAA 2021	67,358,000.00		67,358,000.00	Rehabilitation/ Major Repair of Permanent Bridges
104	Rehabilitation / Major Repair of Road Slope Protection Structure - Fatima - Malabog Rd - K1505 + 522 - K1505 + 679, K1505 + 920 - K1506 + 000	Davao City District Engineering Office	No	Competitive Bidding	2/18/2021- 2/24/2021	03/10/2021	4/2/2021- 4/2/2021	4/3/2021- 4/9/2021	GAA 2021	95,000,000.00		95,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
105	Rehabilitation / Major Repair of Road Slope Protection Structure - Fatima - Malabog Rd - K1507 + 500 - K1507 + 638	Davao City District Engineering Office	No	Competitive Bidding	2/19/2021- 2/25/2021	03/11/2021	4/3/2021- 4/3/2021	4/4/2021- 4/10/2021	GAA 2021	75,000,000.00		75,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
106	Rehabilitation / Major Repair of Road Slope Protection Structure - Fatima - Malabog Rd - K1507 + 925 - K1508 + 211	Davao City District Engineering Office	No	Competitive Bidding	2/20/2021- 2/26/2021	03/12/2021	4/4/2021- 4/4/2021	4/5/2021- 4/11/2021	GAA 2021	100,000,000.00		100,000,000.00	Rehabilitation/ Major Repair of Permanent Bridges
107	Construction of Drainage Structure - Dacudao Rd - K1507 + (-660) - K1507 + (-068)	Davao City District Engineering Office	No	Competitive Bidding	1/27/2021- 2/2/2021	2/16/2021	3/11/2021- 3/11/2021	3/12/2021- 3/18/2021	GAA 2021	20,060,000.00		20,060,000.00	Construction of Drainage Structure
108	Construction of Drainage Structure - Dacudao Rd - K1509 +135 - K1509 + 499	Davao City District Engineering Office	No	Competitive Bidding	1/27/2021- 2/2/2021	2/16/2021	3/11/2021- 3/11/2021	3/12/2021- 3/18/2021	GAA 2021	30,000,000.00		30,000,000.00	Construction of Drainage Structure
109	Construction of Drainage Structure - Davao City Div Rd - K1504 + 592	Davao City District Engineering Office	No	Competitive Bidding	1/15/2021- 1/21/2021	02/04/2021	2/27/2021- 2/27/2021	2/28/2021- 3/6/2021	GAA 2021	10,000,000.00		10,000,000.00	Construction of Drainage Structure
110	Rehabilitation/ Major Repair of Buhangin Underpass Br. (B01457MN) along Davao City Div Rd	Davao City District Engineering Office	No	Competitive Bidding	12/19/2020- 12/25/2020	01/08/2021	1/31/2021- 1/31/2021	2/1/2021- 2/7/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of Drainage Structure



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021 FOR CIVIL WORKS BASED ON THE DPWH BUDGET PROPOSAL SUBMITTED TO THE DBM

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
111	Rehabilitation/ Major Repair of Sasa Br. (B01864MN) along Daang Maharlika (MN)	Davao City District Engineering Office	No	Competitive Bidding	12/19/2020-12/25/2020	01/08/2021	1/31/2021-1/31/2021	2/1/2021-2/7/2021	GAA 2021	1,500,000.00		1,500,000.00	Rehabilitation/ Major Repair of Permanent Bridges
112	Construction Flood Mitigation Structure - Bunawan River, Sta. 5 + 482 to Sta. 5 + 942, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/19/2020-12/25/2020	01/08/2021	1/31/2021-1/31/2021	2/1/2021-2/7/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction Flood Mitigation Structure
113	Construction of Drainage Structure - Jade Valley Section to outfall, Davao City (Sta. 0+000 - Sta. 1+285)	Davao City District Engineering Office	No	Competitive Bidding	12/19/2020-12/25/2020	01/08/2021	1/31/2021-1/31/2021	2/1/2021-2/7/2021	GAA 2021	60,000,000.00		60,000,000.00	Construction of Drainage Structure
114	Construction of Flood Mitigation Facility - Laverna Section, Brgy. Buhangin, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/19/2020-12/25/2020	01/08/2021	1/31/2021-1/31/2021	2/1/2021-2/7/2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Flood Mitigation Facility
115	Construction of Flood Mitigation Facility - Sta. Marina Section, Brgy. Tigatto, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021- 1/14/2021	1/28/2021	2/23/2021-2/23/2021	2/24/2021-3/2/2021	GAA 2021	100,000,000.00		100,000,000.00	Construction of Flood Mitigation Facility
116	Construction of Retarding Basin - La Verna outfall Section, Davao City (Sta. 0+000 - Sta. 0+600)	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021- 1/14/2021	1/28/2021	2/23/2021-2/23/2021	2/24/2021-3/2/2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Retarding Basin
117	Drainage System Leading to Dacudao Maindrain, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021- 1/14/2021	1/28/2021	2/23/2021-2/23/2021	2/24/2021-3/2/2021	GAA 2021	58,664,000.00		58,664,000.00	Drainage System
118	Rehabilitation of Mamay Creek, Davao City (Sta. 0+000 - Sta. 0+310)	Davao City District Engineering Office	No	Competitive Bidding	1/15/2021- 1/21/2021	02/04/2021	3/2/2021-3/2/2021	3/3/2021-3/9/2021	GAA 2021	30,000,000.00		30,000,000.00	Rehabilitation of Mamay Creek
119	Construction of Concrete Road - Jct. Fatima - Malabog Road leading to Megkawayan Peak Resort, Brgy. Malabog, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/15/2021- 1/21/2021	02/04/2021	3/2/2021-3/2/2021	3/3/2021-3/9/2021	GAA 2021	27,500,000.00		27,500,000.00	Construction of Concrete Road
120	Construction of Concrete Road - Jct. Lacatan St. - Bangus St. - Sarphil Road - Holy Cross Drive Road- Bolcan St. leading to Puentesquina Orchids & Tropical Plants, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/15/2021- 1/21/2021	02/04/2021	2/27/2021-2/27/2021	2/28/2021-3/6/2021	GAA 2021	27,500,000.00		27,500,000.00	Construction of Concrete Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021 FOR CIVIL WORKS BASED ON THE DPWH BUDGET PROPOSAL SUBMITTED TO THE DBM

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos Postina of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
121	Construction of Concrete Road - Malabog - Paquibato Road leading to Megkawayan Peak Resort, Brgy. Malabog, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/20/2021- 1/26/2021	02/09/2021	3/4/2021- 3/4/2021	3/5/2021- 3/11/2021	GAA 2021	27,500,000.00		27,500,000.00	Construction of Concrete Road
122	Construction of Concrete Road - Sitio Binaton - Sitio Polokon - Jct. KTC Road leading to Megkawayan Peak Resort and Remy Areja's Resort, Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/20/2021- 1/26/2021	02/09/2021	3/4/2021- 3/4/2021	3/5/2021- 3/11/2021	GAA 2021	27,500,000.00		27,500,000.00	Construction of Concrete Road
123	Construction of Concrete Road - Callawa Proper - Purok 5,14, and 15 Road connecting Cassava Processing Area in support of Cassava, Banana and Cacao Industries of Brgy. Callawa, Buhangin District, Davao City, Davao del Sur	Davao City District Engineering Office	No	Competitive Bidding	12/30/2020- 1/5/2021	1/19/2021	2/11/2021- 2/11/2021	2/12/2021- 2/18/2022	GAA 2021	50,416,000.00		50,416,000.00	Construction of Concrete Road
124	Construction of Concrete Road - Sitio Tibungol - Purok 13 Road connecting to future Cacao & Coconut Processing Area in Support of Cacao, Banana & Coconut Industries of Baangay Pandaitan, Paquibato District, Davao City, Davao del Sur	Davao City District Engineering Office	No	Competitive Bidding	12/30/2020- 1/5/2021	1/19/2021	2/11/2021- 2/11/2021	2/12/2021- 2/18/2022	GAA 2021	30,000,000.00		30,000,000.00	Construction of Concrete Road
125	Construction of Multi-Purpose Building, Barangay Ilang, Bunawan District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/4/2020- 11/10/2020	11/24/2020	1/5/2021- 1/5/2021	1/6/2021- 1/12/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
126	Construction of Multi-Purpose Building, PRC Regional Office XI At SPMC, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/4/2020- 11/10/2020	11/24/2020	1/5/2021- 1/5/2021	1/6/2021- 1/12/2021	GAA 2021	30,000,000.00		30,000,000.00	Construction of Road
127	Construction of Road at Cebola, Sitio Galacia, Brgy. Colosas, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/20/2021- 1/26/2021	02/09/2021	3/9/2021- 3/9/2021	3/10/2021- 3/16/2021	GAA 2021	79,476,000.00		79,476,000.00	Construction of Road
128	Construction of Road, Sitio Ayagon, Brgy. Lumiad to Sitio Salukadang, Brgy. Mapula, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/20/2021- 1/26/2021	02/09/2021	3/9/2021- 3/9/2021	3/10/2021- 3/16/2021	GAA 2021	36,910,000.00		36,910,000.00	Construction of Road
129	Construction of Road, Sitio Banban, Brgy. Lumiad to, Brgy. Malabog Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/3/2021- 2/9/2021	2/23/2021	3/18/2021- 3/18/2021	3/19/2021- 3/25/2021	GAA 2021	32,400,000.00		32,400,000.00	Construction of Road
130	Construction of Road, Sitio Salukadang going to Mapula mainroad, Brgy. Mapula, Paquibato District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/10/2021- 2/16/2021	03/02/2021	3/25/2021- 3/25/2021	3/26/2021- 4/1/2021	GAA 2021	39,000,000.00		39,000,000.00	Construction of Road



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021 FOR CIVIL WORKS BASED ON THE DPWH BUDGET PROPOSAL SUBMITTED TO THE DBM

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
131	Construction of Road, Sitio Salukadang, Brgy. Mapula going to Brgy. Malabog, Paquibato District, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/6/2020-11/12/2020	11/26/2020	1/7/2021-1/7/2021	1/8/2021-1/14/2021	GAA 2021	41,200,000.00		41,200,000.00	Construction of Road
132	Construction of 2-storey classrooms school building, Ubalde ES, Barangay Ubalde, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/4/2020-11/10/2020	11/24/2020	1/5/2021-1/5/2021	1/6/2021-1/12/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
133	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Colosas, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/4/2020-11/10/2020	11/24/2020	1/5/2021-1/5/2021	1/6/2021-1/12/2021	GAA 2021	6,500,000.00		6,500,000.00	Construction of Multi-Purpose Building
134	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Fatima, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/4/2020-11/10/2020	11/24/2020	1/5/2021-1/5/2021	1/6/2021-1/12/2021	GAA 2021	6,500,000.00		6,500,000.00	Construction of Multi-Purpose Building
135	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Mahayag, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/6/2020-11/12/2020	11/26/2020	1/7/2021-1/7/2021	1/8/2021-1/14/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
136	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Mapula, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/6/2020-11/12/2020	11/26/2020	1/7/2021-1/7/2021	1/8/2021-1/14/2021	GAA 2021	7,500,000.00		7,500,000.00	Construction of Multi-Purpose Building
137	Construction (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Pañalum, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/6/2020-11/12/2020	11/26/2020	1/7/2021-1/7/2021	1/8/2021-1/14/2021	GAA 2021	6,500,000.00		6,500,000.00	Construction of Multi-Purpose Building
138	Construction (Completion) of Multi-Purpose Building (covered court), Purok San Antonio, Barangay Buhangin Proper, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/6/2020-11/12/2020	11/26/2020	1/7/2021-1/7/2021	1/8/2021-1/14/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
139	Construction of Multi-Purpose Building (covered court), Airview Heights Subdivision, Barangay Sasa, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/6/2020-11/12/2020	11/26/2020	1/7/2021-1/7/2021	1/8/2021-1/14/2021	GAA 2021	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
140	Construction of Multi-Purpose Building (covered court), Barangay Ilang, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2020-11/17/2020	12/01/2020	1/12/2021-1/12/2021	1/13/2021-1/19/2021	GAA 2021	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021 FOR CIVIL WORKS BASED ON THE DPWH BUDGET PROPOSAL SUBMITTED TO THE DBM

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
141	Construction of Multi-Purpose Building (covered court), Purok 10-A (Landless), Barangay Bunawan Proper, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2020-11/17/2020	12/01/2020	1/12/2021-1/12/2021	1/13/2021-1/19/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
142	Construction of Multi-Purpose Building (Senior Citizen's Building), La Verna Phase II-B, Barangay Angliongto, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2020-11/17/2020	12/01/2020	1/12/2021-1/12/2021	1/13/2021-1/19/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
143	Construction of Multi-Purpose Building, Barangay Agdao Proper, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/11/2020-11/17/2020	12/01/2020	1/12/2021-1/12/2021	1/13/2021-1/19/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
144	Construction of Multi-Purpose Building, Barangay San Antonio, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/13/2020-11/19/2020	12/03/2020	1/14/2021-1/14/2021	1/15/2021-1/21/2021	GAA 2021	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
145	Construction of Multi-Purpose Building, Barangay Tibungco, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/13/2020-11/19/2020	12/03/2020	1/14/2021-1/14/2021	1/15/2021-1/21/2021	GAA 2021	6,000,000.00		6,000,000.00	Construction of Multi-Purpose Building
146	Construction of Multi-Purpose Building, Purok 16, Sitio Bacsarpa, Barangay Sumimao, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/13/2020-11/19/2020	12/03/2020	1/14/2021-1/14/2021	1/15/2021-1/21/2021	GAA 2021	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
147	Construction of Multi-Purpose Building, Purok Sto. Nifio, Barangay Leon Garcia, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/13/2020-11/19/2020	12/03/2020	1/14/2021-1/14/2021	1/15/2021-1/21/2021	GAA 2021	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
148	Construction of Multi-Purpose Building, S.P. Dacudao ES, Barangay Lasang, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/13/2020-11/19/2020	12/03/2020	1/14/2021-1/14/2021	1/15/2021-1/21/2021	GAA 2021	5,500,000.00		5,500,000.00	Construction of Multi-Purpose Building
149	Rehabilitation of (Completion) of Multi-Purpose Building (Barangay Hall), Barangay Sasa, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2020-11/24/2020	12/08/2020	1/19/2021-1/19/2021	1/20/2021-1/26/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
150	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Gatungan, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2020-11/24/2020	12/08/2020	1/19/2021-1/19/2021	1/20/2021-1/26/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021 FOR CIVIL WORKS BASED ON THE DPWH BUDGET PROPOSAL SUBMITTED TO THE DBM

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
151	Rehabilitation of Multi-Purpose Building (Barangay Hall), Barangay Lapu-Lapu, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/20/2020-11/26/2020	12/10/2020	1/12/2021-1/12/2021	1/13/2021-1/19/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
152	Rehabilitation of Multi-Purpose Building (covered court), Barangay Gov. Vicente Duterte, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/20/2020-11/26/2020	12/10/2020	1/12/2021-1/12/2021	1/13/2021-1/19/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
153	Rehabilitation of Multi-Purpose Building (covered court), Barangay Mahayag, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/20/2020-11/26/2020	12/10/2020	1/12/2021-1/12/2021	1/13/2021-1/19/2021	GAA 2021	1,650,000.00		1,650,000.00	Construction of Multi-Purpose Building
154	Rehabilitation of Drainage, Lanang Executive Homes (PhaseII), Barangay Rafael Castillo, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2020-11/24/2020	12/08/2020	1/19/2021-1/19/2021	1/20/2021-1/26/2021	GAA 2021	1,500,000.00		1,500,000.00	Rehabilitation of Drainage
155	Rehabilitation of Drainage, Malasugue St., Jerome Ext., Barangay Rafael Castillo, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2020-11/24/2020	12/08/2020	1/19/2021-1/19/2021	1/20/2021-1/26/2021	GAA 2021	1,500,000.00		1,500,000.00	Rehabilitation of Drainage
156	Rehabilitation of Drainage, Puroks 11 & 12, Barangay Tomas Monteverde, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/18/2020-11/24/2020	12/08/2020	1/19/2021-1/19/2021	1/20/2021-1/26/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of Drainage
157	Rehabilitation of Drainage, Sixto Babao ES, Barangay Ilang, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/20/2020-11/26/2020	12/10/2020	1/12/2021-1/12/2021	1/13/2021-1/19/2021	GAA 2021	850,000.00		850,000.00	Rehabilitation of Drainage
158	Rehabilitation of Drainage, Sto. Rosario Creek, Barangay Buhangin Proper, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/20/2020-11/26/2020	12/10/2020	1/12/2021-1/12/2021	1/13/2021-1/19/2021	GAA 2021	2,500,000.00		2,500,000.00	Rehabilitation of Drainage
159	Concreting of Road, Purok 11, Barangay Communal, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/6/2021- 1/12/2021	1/26/2021	2/18/2021-2/18/2021	2/19/2021-2/25/2021	GAA 2021	2,000,000.00		2,000,000.00	Concreting of Road
160	Concreting of Road, Purok 8, Barangay Communal, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/6/2021- 1/12/2021	1/26/2021	2/18/2021-2/18/2021	2/19/2021-2/25/2021	GAA 2021	2,000,000.00		2,000,000.00	Concreting of Road





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021 FOR CIVIL WORKS BASED ON THE DPWH BUDGET PROPOSAL SUBMITTED TO THE DBM

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
161	Concreting of Road, Purok Nagsil Village, Barangay Centro, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/6/2021- 1/12/2021	1/26/2021	2/18/2021- 2/18/2021	2/19/2021- 2/25/2021	GAA 2021	3,000,000.00		3,000,000.00	Concreting of Road
162	Concreting of Road, Sitio Marquez, Purok 6, Barangay San Isidro, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021- 1/14/2021	1/28/2021	2/23/2021- 2/23/2021	2/24/2021- 3/2/2021	GAA 2021	3,000,000.00		3,000,000.00	Concreting of Road
163	Construction of Road including Drainage, Gamet Street, Barangay Paciano Bangoy, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021- 1/14/2021	1/28/2021	2/23/2021- 2/23/2021	2/24/2021- 3/2/2021	GAA 2021	3,000,000.00		3,000,000.00	Concreting of Road
164	Rehabilitation of Road including Drainage, Purok Talisay, Barangay Buhangin Proper, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/8/2021- 1/14/2021	1/28/2021	2/23/2021- 2/23/2021	2/24/2021- 3/2/2021	GAA 2021	2,500,000.00		2,500,000.00	Rehabilitation of Road
165	Construction of Water System, Purok Lubas, Barangay Paquibato Proper, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/20/2020- 11/26/2020	12/10/2020	1/12/2021- 1/12/2021	1/13/2021- 1/19/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of Water System
166	Construction(Completion) of Multi-Purpose Building (Madralsa), 39-D Poblacion, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/30/2020- 1/5/2021	1/21/2021	2/15/2021- 2/15/2021	2/16/2021- 2/22/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
167	Construction (Completion) of Multi-Purpose Building at Dizon Elementary School, 19-B Poblacion, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/30/2020- 1/5/2021	1/21/2021	2/15/2021- 2/15/2021	2/16/2021- 2/22/2021	GAA 2021	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
168	Construction (Completion) of Multi-Purpose Building at Dona Francisca, Matina Crossing, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/30/2020- 1/5/2021	1/21/2021	2/15/2021- 2/15/2021	2/16/2021- 2/22/2021	GAA 2021	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
169	Construction (Completion) of Multi-Purpose Building at La Vista Monte, Matina Crossing, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	11/4/2020- 11/10/2020	11/24/2020	1/5/2021- 1/5/2021	1/6/2021- 1/12/2021	GAA 2021	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
170	Construction (Completion) of Multi-Purpose Building at Mineral Village, 19-B Poblacion, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/6/2021- 1/12/2021	1/26/2021	2/18/2021- 2/18/2021	2/19/2021- 2/25/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021 FOR CIVIL WORKS BASED ON THE DPWH BUDGET PROPOSAL SUBMITTED TO THE DBM

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Postina of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Sianina		Total	MOOE	CO	
171	Construction (Completion) of Multi-Purpose Building at Purok 38, NHA, Maa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/6/2021- 1/12/2021	1/26/2021	2/18/2021- 2/18/2021	2/19/2021- 2/25/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
172	Construction (Completion) of Multi-Purpose Building at Purck Philbanking, Dumoy, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/9/2020- 12/15/2020	12/29/2020	1/26/2021- 1/26/2021	1/27/2021- 2/2/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
173	Construction (Completion) of Multi-Purpose Building at South Villa, Maa, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/9/2020- 12/15/2020	12/29/2020	1/26/2021- 1/26/2021	1/27/2021- 2/2/2021	GAA 2021	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
174	Construction (Completion) of Multi-Purpose Building at SUHAI Village, Bago Gallera, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/18/2020- 12/24/2020	01/08/2021	2/10/2021- 2/10/2021	2/11/2021- 2/17/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
175	Construction (Completion) of Multi-Purpose Building in Camp Capt. Domingo E. Leonor. San Pedro St., Barangay 38-D, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/18/2020- 12/24/2020	01/08/2021	2/10/2021- 2/10/2021	2/11/2021- 2/17/2021	GAA 2021	8,000,000.00		8,000,000.00	Construction of Multi-Purpose Building
176	Construction (Completion) of Multi-Purpose Building, 3-A Poblacion, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/18/2020- 12/24/2020	01/08/2021	2/10/2021- 2/10/2021	2/11/2021- 2/17/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
177	Construction of Multi-Purpose Building (Covered Court) in Gallera De Oro, Bago Aplaya, Talomo District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/18/2020- 12/24/2020	01/08/2021	2/10/2021- 2/10/2021	2/11/2021- 2/17/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
178	Construction of Multi-Purpose Building at Barangay Hall, Barangay Langub, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/18/2020- 12/24/2020	01/08/2021	2/10/2021- 2/10/2021	2/11/2021- 2/17/2021	GAA 2021	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
179	Construction of Multi-Purpose Building at Erico Nograles National High School B. Barangay Bago Aplaya, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/23/2020- 12/29/2020	01/12/2021	2/9/2021- 2/9/2021	2/10/2021- 2/16/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
180	Construction of Multi-Purpose Building at Inigo Village, Barangay Matina Pangi, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/23/2020- 12/29/2020	01/12/2021	2/9/2021- 2/9/2021	2/10/2021- 2/16/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021 FOR CIVIL WORKS BASED ON THE DPWH BUDGET PROPOSAL SUBMITTED TO THE DBM

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
181	Construction of Multi-Purpose Building at Purok 2, TISA, Barangay Ballok, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/23/2020-12/29/2020	01/12/2021	2/9/2021-2/9/2021	2/10/2021-2/16/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
182	Construction of Multi-Purpose Building at Purok 6, BAGAHAI, Barangay Ballok, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/23/2020-12/29/2020	01/12/2021	2/9/2021-2/9/2021	2/10/2021-2/16/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
183	Construction of Multi-Purpose Building at Purok 9, Barangay Catalunan Pequeño, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/23/2020-12/29/2020	01/12/2021	2/9/2021-2/9/2021	2/10/2021-2/16/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
184	Construction of Multi-Purpose Building at Purok Nembrano, Barangay Ma-a, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/26/2020- 1/1/2021	1/14/2021	2/11/2021-2/11/2021	2/12/2021-2/18/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
185	Construction of Multi-Purpose Building at San Lorenzo Village, Barangay Bago Gallera, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/20/2021- 1/26/2021	02/09/2021	3/10/2021-3/10/2021	3/11/2021-3/17/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
186	Construction of Multi-Purpose Building at Vicenta Nograles National High School, Barangay Bucana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/20/2021- 1/26/2021	02/09/2021	3/10/2021-3/10/2021	3/11/2021-3/17/2021	GAA 2021	7,500,000.00		7,500,000.00	Construction of Multi-Purpose Building
187	Rehabilitation of Multi-Purpose Building at Barangay Hall, SIR Phase I, 76-A Bucana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/20/2021- 1/26/2021	02/09/2021	3/10/2021-3/10/2021	3/11/2021-3/17/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
188	Rehabilitation of Multi-Purpose Building at Bucana Elementary School (CVAES), 76-A Bucana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/29/2021- 1/29/2021	02/11/2021	3/9/2021-3/9/2021	3/10/2021-3/16/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
189	Rehabilitation of Multi-Purpose Building at Don Enrique Bustamante National High School, Bago Gallera, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/29/2021- 1/29/2021	02/11/2021	3/9/2021-3/9/2021	3/10/2021-3/16/2021	GAA 2021	1,500,000.00		1,500,000.00	Rehabilitation of Multi-Purpose Building
190	Rehabilitation of Multi-Purpose Building at Dimalag 3, Matina Aplaya, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/29/2021- 1/29/2021	02/11/2021	3/9/2021-3/9/2021	3/10/2021-3/16/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021 FOR CIVIL WORKS BASED ON THE DPWH BUDGET PROPOSAL SUBMITTED TO THE DBM

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
191	Rehabilitation of Multi-Purpose Building at Generoso Elementary School, Bago Aplaya, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/27/2021- 2/2/2021	2/16/2021	3/11/2021- 3/11/2021	3/12/2021- 3/18/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
192	Rehabilitation of Multi-Purpose Building at Kabacan Times Beach, 76-A, Bucana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/27/2021- 2/2/2021	2/16/2021	3/11/2021- 3/11/2021	3/12/2021- 3/18/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
193	Rehabilitation of Multi-Purpose Building at Libby, Bago Gallera, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/27/2021- 2/2/2021	2/16/2021	3/11/2021- 3/11/2021	3/12/2021- 3/18/2021	GAA 2021	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
194	Rehabilitation of Multi-Purpose Building at Mabini High School, Talomo, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/27/2021- 2/2/2021	2/16/2021	3/11/2021- 3/11/2021	3/12/2021- 3/18/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
195	Rehabilitation of Multi-Purpose Building at Magtuod Elementary School, Magtuod, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/29/2021- 2/4/2021	2/18/2021	3/15/2021- 3/15/2021	3/16/2021- 3/22/2021	GAA 2021	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
196	Rehabilitation of Multi-Purpose Building at Matina Central Elementary School, Barangay Matina Crossing, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/29/2021- 2/4/2021	2/18/2021	3/15/2021- 3/15/2021	3/16/2021- 3/22/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
197	Rehabilitation of Multi-Purpose Building at Matina Gravahan, Matina Crossing, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/29/2021- 2/4/2021	2/18/2021	3/15/2021- 3/15/2021	3/16/2021- 3/22/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
198	Rehabilitation of Multi-Purpose Building at NHA Phase II, Talomo, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/3/2021- 2/9/2021	2/23/2021	3/18/2021- 3/18/2021	3/19/2021- 3/25/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
199	Rehabilitation of Multi-Purpose Building at NHA Relocation, Talomo, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/3/2021- 2/9/2021	2/23/2021	3/18/2021- 3/18/2021	3/19/2021- 3/25/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
200	Rehabilitation of Multi-Purpose Building at NHA Sectoral, Talomo, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/3/2021- 2/9/2021	2/23/2021	3/18/2021- 3/18/2021	3/19/2021- 3/25/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021 FOR CIVIL WORKS BASED ON THE DPWH BUDGET PROPOSAL SUBMITTED TO THE DBM

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/ No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Postings of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
201	Rehabilitation of Multi-Purpose Building at Purok 20, Sanggilangan Village, Maa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/3/2021- 2/9/2021	2/23/2021	3/18/2021- 3/18/2021	3/19/2021- 3/25/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
202	Rehabilitation of Multi-Purpose Building at Purok Badon, Matina Pangi, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/3/2021- 2/9/2021	2/23/2021	3/18/2021- 3/18/2021	3/19/2021- 3/25/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
203	Rehabilitation of Multi-Purpose Building at Purok Badon, Matina Pangi, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/3/2021- 2/9/2021	2/23/2021	3/18/2021- 3/18/2021	3/19/2021- 3/25/2021	GAA 2021	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
204	Rehabilitation of Multi-Purpose Building at Purok Yamyamin, Ecoland Phase I, 76-A Bucana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/3/2021- 2/9/2021	2/23/2021	3/18/2021- 3/18/2021	3/19/2021- 3/25/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
205	Rehabilitation of Multi-Purpose Building at R.C.Quimpo Elementary School, Bago Aplaya, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/3/2021- 2/9/2021	2/23/2021	3/18/2021- 3/18/2021	3/19/2021- 3/25/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
206	Rehabilitation of Multi-Purpose Building at Rosalina Village Phase III, Baliok, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/3/2021- 2/9/2021	2/23/2021	3/18/2021- 3/18/2021	3/19/2021- 3/25/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
207	Rehabilitation of Multi-Purpose Building at Rosalina Village, Bago Gallera, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/10/2021- 2/16/2021	03/02/2021	3/25/2021- 3/25/2021	3/26/2021- 4/1/2021	GAA 2021	1,000,000.00		1,000,000.00	Rehabilitation of Multi-Purpose Building
208	Rehabilitation of Multi-Purpose Building at Salahura, Talomo, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/10/2021- 2/16/2021	03/02/2021	3/25/2021- 3/25/2021	3/26/2021- 4/1/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
209	Rehabilitation of Multi-Purpose Building at San Antonio Village, Barangay Matina Crossing, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/12/2021- 2/18/2021	03/04/2021	3/29/2021- 3/29/2021	3/30/2021- 4/5/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
210	Rehabilitation of Multi-Purpose Building at SIR Phase II, 76-A Bucana, Davao	Davao City District Engineering Office	No	Competitive Bidding	2/12/2021- 2/18/2021	03/04/2021	3/29/2021- 3/29/2021	3/30/2021- 4/5/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021 FOR CIVIL WORKS BASED ON THE DPWH BUDGET PROPOSAL SUBMITTED TO THE DBM

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Pos Postina of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Sianina		Total	MOOE	CO	
211	Rehabilitation of Multi-Purpose Building at Sta. Ana Elementary School, 28-C Poblacion, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/17/2021- 2/23/2021	03/09/2021	4/1/2021- 4/1/2021	4/2/2021- 4/8/2021	GAA 2021	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
212	Rehabilitation of Multi-Purpose Building at Talomo Cemento, Talomo, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/17/2021- 2/23/2021	03/09/2021	4/1/2021- 4/1/2021	4/2/2021- 4/8/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
213	Rehabilitation of Multi-Purpose Building at the Barangay Hall, 37-D Poblacion, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/17/2021- 2/23/2021	03/09/2021	4/1/2021- 4/1/2021	4/2/2021- 4/8/2021	GAA 2021	2,000,000.00		2,000,000.00	Rehabilitation of Multi-Purpose Building
214	Rehabilitation of Multi-Purpose Building, Brgy. Catalunan Pequeno, Talomo District, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/10/2021- 2/16/2021	03/02/2021	3/25/2021- 3/25/2021	3/26/2021- 4/1/2021	GAA 2021	3,000,000.00		3,000,000.00	Rehabilitation of Multi-Purpose Building
215	Construction of Road in Barangay 8-A (Poblacion District), Davao City, Davao del Sur	Davao City District Engineering Office	No	Competitive Bidding	12/26/2020- 1/1/2021	1/14/2021	2/8/2021- 2/8/2021	2/9/2021- 2/15/2021	GAA 2021	15,000,000.00		15,000,000.00	Construction of Road
216	Rehabilitation of Road with Line Canal, Barangay 21-C, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/26/2020- 1/1/2021	1/14/2021	2/8/2021- 2/8/2021	2/9/2021- 2/15/2021	GAA 2021	2,000,000.00		2,000,000.00	Construction of Road
217	Rehabilitation of Road with Line Canal, Barangay 22-C, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/26/2020- 1/1/2021	1/14/2021	2/8/2021- 2/8/2021	2/9/2021- 2/15/2021	GAA 2021	2,000,000.00		2,000,000.00	Construction of Road
218	Completion of Multi-Purpose Attack Craft (MPAC) Slipway and Boathouse, Naval Station Felix Apolinario, Brgy. Panacan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/20/2021- 1/26/2021	02/09/2021	3/10/2021- 3/10/2021	3/11/2021- 3/17/2021	GAA 2021	50,000,000.00		50,000,000.00	Construction of Other Facilities
219	Construction of Barracks for Presidential Crew, Tactical Operations Wing Eastern Mindanao (TOWEASTMIN-), Old Airport, Brgy. Sasa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/20/2021- 1/26/2021	02/09/2021	3/10/2021- 3/10/2021	3/11/2021- 3/17/2021	GAA 2021	8,000,000.00		8,000,000.00	Construction of Other Facilities
220	Construction of Building for Military Enlisted Quarter, Naval Station Felix Apolinario, Eastern Mindanao Command, Brgy. Panacan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/20/2021- 1/26/2021	02/09/2021	3/10/2021- 3/10/2021	3/11/2021- 3/17/2021	GAA 2021	25,000,000.00		25,000,000.00	Construction of Other Facilities



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021 FOR CIVIL WORKS BASED ON THE DPWH BUDGET PROPOSAL SUBMITTED TO THE DBM

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
221	Construction of Grandstand, Naval Station Felix Apolinario, Eastern Mindanao Command, Brgy. Panacan, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/22/2021- 1/28/2021	02/11/2021	3/9/2021-3/9/2021	3/10/2021-3/16/2021	GAA 2021	8,000,000.00		8,000,000.00	Construction of Other Facilities
222	Construction of Headquarters with Flag Pole, Tactical Operations Wing Eastern Mindanao (TOWEASTMIN-), Old Airport, Brgy. Sasa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/29/2021- 2/4/2021	2/18/2021	3/15/2021-3/15/2021	3/16/2021-3/22/2021	GAA 2021	40,000,000.00		40,000,000.00	Construction of Other Facilities
223	Construction of HNRC-NFEM at Naval Station Felix Apolinario (NSFA), Panacan, Davao City, Davao del Sur	Davao City District Engineering Office	No	Competitive Bidding	1/29/2021- 2/4/2021	2/18/2021	3/15/2021-3/15/2021	3/16/2021-3/22/2021	GAA 2021	30,000,000.00		30,000,000.00	Construction of Other Facilities
224	Construction of Intel Fusion Building, Naval Station Felix Apolinario, Eastern Mindanao Command, Brgy. Panacan, Davao City, Davao del Sur	Davao City District Engineering Office	No	Competitive Bidding	2/3/2021- 2/9/2021	2/23/2021	3/18/2021-3/18/2021	3/19/2021-3/25/2021	GAA 2021	21,780,000.00		21,780,000.00	Construction of Other Facilities
225	Construction of Transient Enlisted Quarters (TEQ), Tactical Operations Wing Eastern Mindanao (TOWEASTMIN), Old Airport, Brgy. Sasa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	2/3/2021- 2/9/2021	2/23/2021	3/18/2021-3/18/2021	3/19/2021-3/25/2021	GAA 2021	11,400,000.00		11,400,000.00	Construction of Other Facilities
226	Construction of Typhoon Shelter Hangar for Presidential Aircraft (Rotary), Tactical Operations Wing Eastern Mindanao (TOWEASTMIN), Old Airport, Brgy. Sasa, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/22/2021- 1/28/2021	02/11/2021	3/9/2021-3/9/2021	3/10/2021-3/16/2021	GAA 2021	33,000,000.00		33,000,000.00	Construction of Other Facilities
227	Construction (Completion) of Multi-Purpose Building, Barangay Pampanga, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/9/2020-12/15/2020	12/29/2020	1/26/2021-1/26/2021	1/27/2021-2/2/2021	GAA 2021	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
228	Construction of Multi-Purpose Building in Barangay Ilang, Bunawan District, Davao City, Davao del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/9/2020-12/15/2020	12/29/2020	1/26/2021-1/26/2021	1/27/2021-2/2/2021	GAA 2021	5,000,000.00		5,000,000.00	Construction of Multi-Purpose Building
229	Rehabilitation of Multi-Purpose Building at Madrahsa, Barangay Tigatto, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/9/2020-12/15/2020	12/29/2020	1/26/2021-1/26/2021	1/27/2021-2/2/2021	GAA 2021	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
230	Rehabilitation of Multi-Purpose Building, Brgy. Malabog, Davao City, Davao Del Sur	Davao City District Engineering Office	Yes	Competitive Bidding	12/9/2020-12/15/2020	12/29/2020	1/26/2021-1/26/2021	1/27/2021-2/2/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
Davao City District Engineering Office

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2021 FOR CIVIL WORKS BASED ON THE DPWH BUDGET PROPOSAL SUBMITTED TO THE DBM

No.	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Fund	Estimated Budget (Php)			Remarks (brief description of Project)
					Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
231	Rehabilitation of Multi-Purpose Building, Brgy. Paquibato Proper, Davao City	Davao City District Engineering Office	Yes	Competitive Bidding	12/9/2020-12/15/2020	12/29/2020	1/26/2021-1/26/2021	1/27/2021-2/2/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
232	Construction of Multi-Purpose Building at Inigo Village, Barangay Matina Pa.igi, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/23/2020-12/29/2020	01/12/2021	2/9/2021-2/9/2021	2/10/2021-2/16/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
233	Construction of Multi-Purpose Building at Purok 2, TISA, Barangay Baliok, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/23/2020-12/29/2020	01/12/2021	2/9/2021-2/9/2021	2/10/2021-2/16/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
234	Construction of Multi-Purpose Building at Purok 6, BAGAHAI, Barangay Baliok, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/23/2020-12/29/2020	01/12/2021	2/9/2021-2/9/2021	2/10/2021-2/16/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
235	Construction of Multi-Purpose Building at Purok 9, Barangay Catalunan Pequeno, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/23/2020-12/29/2020	01/12/2021	2/9/2021-2/9/2021	2/10/2021-2/16/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
236	Construction of Multi-Purpose Building at Purok Nombano, Barangay Ma-a, Davao City	Davao City District Engineering Office	No	Competitive Bidding	12/26/2020- 1/1/2021	1/14/2021	2/11/2021-2/11/2021	2/12/2021-2/18/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
237	Construction of Multi-Purpose Building at San Lorenzo Village, Barangay Bago Gallera, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/20/2021- 1/26/2021	02/09/2021	3/10/2021-3/10/2021	3/11/2021-3/17/2021	GAA 2021	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
238	Construction of Multi-Purpose Building at Vicenta Nograles National High School, Barangay Bucana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/20/2021- 1/26/2021	02/09/2021	3/10/2021-3/10/2021	3/11/2021-3/17/2021	GAA 2021	7,500,000.00		7,500,000.00	Construction of Multi-Purpose Building
239	Rehabilitation of Multi-Purpose Building at Barangay Hall, SIR Phase I, 76-A Bucana, Davao City	Davao City District Engineering Office	No	Competitive Bidding	1/20/2021- 1/26/2021	02/09/2021	3/10/2021-3/10/2021	3/11/2021-3/17/2021	GAA 2021	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building

Prepared by

**MA. GLORIA G. SORRERA**  
BAC SECRETARIAT

Recommending Approval:

**JOSELITO M. JAMITO**  
BAC CHAIRMAN

Approval:

**RICHARD A. RAGASA**  
HEAD OF PROCURING ENTITY



**Indicative Annual Procurement Plan (APP) for FY 2021**  
**Consolidated - Goods & Related Services - FY2021**

[illegible]

[illegible]

[illegible]

01101101	INVENTORY/COMPUTER SUPPLIES												
	1st Quarter	DPWH-	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP				-	
	2nd Quarter	DCDEO	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP				-	
	3rd Quarter	REGION XI	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP				-	
	4th Quarter		Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP				-	
										-	-	-	
01101101	COMPUTER/I.T. EQUIPMENT & ACCESSORIES												
	1st Quarter	DPWH-	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP				-	
	2nd Quarter	DCDEO	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP				-	
	3rd Quarter	REGION XI	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP				-	
	4th Quarter		Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP				-	
										-	-	-	
01101101	HARDWARE/CONSTRUCTION/EXPLORATION SURVEY, SUPPLIES & MATERIALS												
	1st Quarter	DPWH-	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	2,500.00			2,500.00	
	2nd Quarter	DCDEO	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	2,500.00			2,500.00	
	3rd Quarter	REGION XI	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	2,500.00			2,500.00	
	4th Quarter		Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	2,500.00			2,500.00	
									10,000.00	-		10,000.00	
01101101	INVENTORY/COMMON COMMUNICATION SUPPLIES												
	1st Quarter	DPWH-	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP				-	
	2nd Quarter	DCDEO	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP				-	
	3rd Quarter	REGION XI	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP				-	
	4th Quarter		Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP				-	
										-	-	-	
01101101	HEAVY EQUIPMENT												
	1st Quarter	DPWH-	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP				-	
	2nd Quarter	DCDEO	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP				-	
	3rd Quarter	REGION XI	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP				-	
	4th Quarter		Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP				-	
										-	-	-	
01101101	FIRE FIGHTING, RESCUE & SAFETY EQUIPMENT												
	1st Quarter	DPWH-	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP				-	
	2nd Quarter	DCDEO	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP				-	
	3rd Quarter	REGION XI	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP				-	
	4th Quarter		Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP				-	
										-	-	-	
									10,000.00			10,000.00	

<b>01101101</b>	<b>FURNITURE and FIXTURE</b>											
	1st Quarter	DPWH-	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	-	-	-	
	2nd Quarter	DCDEO	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	-	-	-	
	3rd Quarter	REGION XI	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	-	-	-	
	4th Quarter		Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	-	-	-	
									-	-	-	
<b>01101101</b>	<b>SAFETY &amp; OCCUPATIONAL PRODUCTS</b>											
	1st Quarter	DPWH-	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	-	-	-	
	2nd Quarter	DCDEO	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	-	-	-	
	3rd Quarter	REGION XI	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	-	-	-	
	4th Quarter		Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	-	-	-	
									-	-	-	
<b>01101101</b>	<b>ENGINEERING DEVICE / EQUIPMENT &amp; SUPPLIES</b>											
	1st Quarter	DPWH-	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	-	-	-	
	2nd Quarter	DCDEO	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	-	-	-	
	3rd Quarter	REGION XI	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	-	-	-	
	4th Quarter		Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	-	-	-	
<b>01101101</b>	<b>OFFICE EQUIPMENT PARTS/ACCESSORIES, SUPPLIES &amp; CONSUMABLES</b>								-	-	-	
	1st Quarter	DPWH-	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	1,000,000.00	-	1,000,000.00	
	2nd Quarter	DCDEO	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	1,000,000.00	-	1,000,000.00	
	3rd Quarter	REGION XI	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	1,000,000.00	-	1,000,000.00	
	4th Quarter		Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	1,000,000.00	-	1,000,000.00	
									4,000,000.00	-	4,000,000.00	
<b>01101101</b>	<b>PRINTER CONSUMABLES</b>											
	1st Quarter	DPWH-	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	-	-	-	
	2nd Quarter	DCDEO	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	-	-	-	
	3rd Quarter	REGION XI	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	-	-	-	
	4th Quarter		Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	-	-	-	
									-	-	-	
<b>01101101</b>	<b>FAX MACHINE CONSUMABLES</b>											
	1st Quarter	DPWH-	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	-	-	-	
	2nd Quarter	DCDEO	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	-	-	-	
	3rd Quarter	REGION XI	Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	-	-	-	
	4th Quarter		Public Bidding	1st Qtr	2nd Qtr	3rd Qtr	4th Qtr	GOP	-	-	-	
									-	-	-	
									4,000,000.00	-	4,000,000.00	

[illegible]

[illegible]

			BREAKDOWN:								
			Sub-total Page 1 >>					40,000.00		40,000.00	
			Sub-total Page 2 >>					16,000.00		16,000.00	
			Sub-total Page 3 >>					-		-	
			Sub-total Page 4 >>					10,000.00		10,000.00	
			Sub-total Page 5 >>					4,000,000.00		4,000,000.00	
			Sub-total Page 6 >>					7,000,000.00		7,000,000.00	
			Sub-total Page 7 >>					2,000,000.00		2,000,000.00	
			GRAND TOTAL > >>					13,066,000.00		13,066,000.00	
			TOTAL BUDGET AMOUNT >>>					13,066,000.00		13,066,000.00	

**MA. GLORIA C. SORRERA**  
Head, Procurement Unit

**JOSELITO M. JAMITO**  
Assl. District Engineer  
BAC CHAIRMAN

**RICHARD A. RAGAS**  
District Engineer





Republic of the Philippines  
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS  
**DAVAO CITY**  
**DISTRICT ENGINEERING OFFICE**  
Region XI  
Leon Ma. Guerrero St., Davao City (082) 226-2112

## CERTIFICATION

This is to certify that there is no Consultancy Services for the fiscal year of 2021 per Indicative Annual Procurement Plan (APP) for FY 2021 and in accordance with the Project Procurement Management Plan (PPMP) submitted in this Office.

This certification is issued as requisites with the provision of Section 7.1, IRR, R.A.9184.

Done this 21<sup>st</sup> day of September 2020.

  
**JOSE LITO M. JAMITO**  
Assistant District Engineer  
BAC Chairman

R.11.8.5BACUnit/01/dacanay/p1/2cc