

DPWH - Quezon I DEO Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18-DK-0001	Improvement/Widening of National Road (Secondary Road) along Lucban-Luisiana Road Lucban Side, Lucban, Quezon Province K0133+307-K0133+520	DPWH - Quezon I DEO	Public Bidding	October 20-27, 2017	November 7, 2017	November 27-29, 2017	December 1-4, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	7,920,000.00	158,399.31	7,761,600.69	Road Widening
18-DK-0002	Network Development Road Widening-Tertiary Road (P00201454LZ)) Lucban-Majayjay Road Lucban, Quezon Province, K0124+600-K0124+760 K0124+840-K0125+400, K0125+500-K0125+540	DPWH - Quezon I DEO	Public Bidding	October 20-27, 2017	November 7, 2017	November 27-29, 2017	December 1-4, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	25,000,000.00	499,999.51	24,500,000.49	Road Widening
18-DK-0003	Construction and Maintenance of Bridges along National Roads-Retrofitting/Strengthening of Permanent Bridges-Ilog Bridge (B02424LZ) Tayabas-Lucban-Sampaloc-Mauban Port Road	DPWH - Quezon I DEO	Public Bidding	October 20-27, 2017	November 7, 2017	November 27-29, 2017	December 1-4, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	9,100,000.00	182,000.00	8,918,000.00	Construction and Maintenance of Bridge
18-DK-0004	Construction and Maintenance of Bridges along National Roads-Retrofitting/Strengthening of Permanent Bridges-Llavac Bridge (B02428LZ) Famy-Real-Infanta-Dinahican Port Road	DPWH - Quezon I DEO	Public Bidding	October 20-27, 2017	November 7, 2017	November 27-29, 2017	December 1-4, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	16,300,000.00	326,000.00	15,974,000.00	Construction and Maintenance of Bridge
18-DK-0005	Construction and Maintenance of Bridges along National Roads-Retrofitting/Strengthening of Permanent Bridges-Gumian Bridge (B02437LZ) Famy-Real-Infanta-Dinahican Port Road	DPWH - Quezon I DEO	Public Bidding	October 20-27, 2017	November 7, 2017	November 27-29, 2017	December 1-4, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	7,000,000.00	140,000.00	6,860,000.00	Construction and Maintenance of Bridge
18-DK-0006	Construction and Maintenance of Bridges along National Roads-Retrofitting/Strengthening of Permanent Bridges-Tongohin Bridge (B02438LZ) Famy-Real-Infanta-Dinahican Port Road	DPWH - Quezon I DEO	Public Bidding	October 20-27, 2017	November 7, 2017	November 27-29, 2017	December 1-4, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	7,000,000.00	140,000.00	6,860,000.00	Construction and Maintenance of Bridge
18-DK-0007	Construction and Maintenance of Bridges along National Roads-Rehabilitation/Major Repair of Permanent Bridges-Pinlac Bridge (B04340LZ) Marikina-Infanta Road	DPWH - Quezon I DEO	Public Bidding	October 20-27, 2017	November 7, 2017	November 27-29, 2017	December 1-4, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	4,000,000.00	80,000.00	3,920,000.00	Construction and Maintenance of Bridge
18-DK-0008	Construction and Maintenance of Bridges along National Roads-Rehabilitation/Major Repair of Permanent Bridges-Kakawayan Bridge (B04339LZ) Marikina-Infanta Road	DPWH - Quezon I DEO	Public Bidding	October 20-27, 2017	November 7, 2017	November 27-29, 2017	December 1-4, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	7,840,000.00	156,800.00	7,683,200.00	Construction and Maintenance of Bridge
18-DK-0009	Construction and Maintenance of Bridges along National Roads-Rehabilitation/Major Repair of Permanent Bridges-Balibaguin Bridge (B02434LZ) Famy-Real-Infanta-Dinahican Port Road	DPWH - Quezon I DEO	Public Bidding	October 20-27, 2017	November 7, 2017	November 27-29, 2017	December 1-4, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	2,800,000.00	56,000.00	2,744,000.00	Construction and Maintenance of Bridge
18-DK-0010	Construction/Maintenance of Flood Mitigation Structures and Drainage System Construction of Flood Control Structures along Kulapi River	DPWH - Quezon I DEO	Public Bidding	October 31 - November 6, 2017	November 16, 2017	December 1-4, 2017	December 5-8, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	11,480,000.00	229,600.00	11,250,400.00	Construction of Flood Control Project
18-DK-0011	Construction/Maintenance of Flood Mitigation Structures and Drainage System Construction of Flood Control Structures along Kaliwa River General Nakar, Quezon	DPWH - Quezon I DEO	Public Bidding	October 30 - November 6, 2017	November 16, 2017	December 1-4, 2017	December 5-8, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	20,000,000.00	400,000.00	19,600,000.00	Construction of Flood Control Project
18-DK-0012	Rehabilitation/Reconstruction of National Roads with Slips and Slope Collapse Mauban-Tigraoan Road(S01552LZ) K0159+714-K0159+772 K0167+113-K0167+136	DPWH - Quezon I DEO	Public Bidding	October 30 - November 6, 2017	November 16, 2017	December 1-4, 2017	December 5-8, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	50,000,000.00	1,000,000.00	49,000,000.00	Construction of Road
18-DK-0013	Rehabilitation/Reconstruction of Roads with Slips Slope Collapse and Landslide, Marikina-Infanta Road, K0122+687-K0123+045.00	DPWH - Quezon I DEO	Public Bidding	October 31 - November 6, 2017	November 16, 2017	December 1-4, 2017	December 5-8, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	100,000,000.00	2,000,000.00	98,000,000.00	Construction of Road
18-DK-0014	Construction of Local Road, Barangay Catambungan Infanta, Quezon	DPWH - Quezon I DEO	Public Bidding	October 30 - November 6, 2017	November 16, 2017	December 1-4, 2017	December 5-8, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	2,000,000.00	20,000.00	1,980,000.00	Contruction of Road
18-DK-0015	Improvement/Rehabilitation of Road Barangay Comon, Infanta, Quezon	DPWH - Quezon I DEO	Public Bidding	October 30 - November 6, 2017	November 16, 2017	December 1-4, 2017	December 5-8, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Contruction of Road
18-DK-0016	Rehabilitation of Open Court at Barangay Tuduran (basketball flooring) Infanta, Quezon	DPWH - Quezon I DEO	Public Bidding	December 3-9, 2017	December 18, 2017	December 27, 2017	December 27, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	500,000.00	-	500,000.00	Completion of Open Court
18-DK-0017	Construction of Local Road, Barangay Pamplona, General Nakar, Infanta, Quezon	DPWH - Quezon I DEO	Public Bidding	October 30 - November 6, 2017	November 16, 2017	December 1-4, 2017	December 5-8, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Contruction of Road

DPWH - Quezon I DEO Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18-DK-0018	Rehabilitation of Road @ Barangay 04 at Lucban, Quezon	DPWH - Quezon I DEO	Public Bidding	October 30 - November 6, 2017	November 16, 2017	December 1-4, 2017	December 5-8, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Rehabilitation of Road
18-DK-0019	Rehabilitation of Road Barangay Lipata at Panukulan, Quezon	DPWH - Quezon I DEO	Public Bidding	October 30 - November 6, 2017	November 16, 2017	December 1-4, 2017	December 5-8, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Rehabilitation of Road
18-DK-0020	Concreting of Road Barangay Calasumanga	DPWH - Quezon I DEO	Public Bidding	October 30 - November 6, 2017	November 16, 2017	December 1-4, 2017	December 5-8, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	2,000,000.00	20,000.00	1,980,000.00	Construction of Road
18-DK-0021	Construction and Maintenance of Bridges along National Roads - Retrofitting/Strengthening of Permanent Bridge - Arco Bridge (B02749LZ) Lucena - Tayabas - Lucban - Sampaloc - Mauban Port Road	DPWH - Quezon I DEO	Public Bidding	November 8-14, 2017	November 28, 2017	December 14-15, 2017	December 18-20, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	7,500,000.00	150,000.00	7,350,000.00	Construction and Maintenance of Bridge
18-DK-0022	Network Development Road Widening - Secondary Roads (P00201321LZ), Lucena - Tayabas - Lucban - Sampaloc - Mauban Port RD	DPWH - Quezon I DEO	Public Bidding	November 8-14, 2017	November 28, 2017	December 14-15, 2017	December 18-20, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	52,870,000.00	1,057,399.71	51,812,600.29	Road Widening
18-DK-0023	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures along Samil River	DPWH - Quezon I DEO	Public Bidding	November 9-14, 2017	November 28, 2017	December 14-15, 2017	December 18-20, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	20,000,000.00	400,000.00	19,600,000.00	Construction/Maintenance of Flood Control
18-DK-0024	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Flood Control Structures along Ilog River, Lucban, Quezon	DPWH - Quezon I DEO	Public Bidding	November 8-14, 2017	November 28, 2017	December 14-15, 2017	December 18-20, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	40,000,000.00	800,000.00	39,200,000.00	Construction/Maintenance of Flood Control
18-DK-0025	Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads including Drainage Based on Pavement Management System and Highway Development and Management (HDM-4) Famy-Real-Infanta-Dinahican Port Road	DPWH - Quezon I DEO	Public Bidding	November 9-14, 2017	November 28, 2017	December 14-15, 2017	December 18-20, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	50,000,000.00	1,000,000.00	49,000,000.00	Rehabilitation of Road
18-DK-0026	Construction/Maintenance of Flood Mitigation Structures & Drainage Systems - Construction of Flood Control Structures along Camatian River, Lucban, Quezon	DPWH - Quezon I DEO	Public Bidding	November 8-14, 2017	November 28, 2017	December 14-15, 2017	December 18-20, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	25,000,000.00	500,000.00	24,500,000.00	Construction/Maintenance of Flood Control
18-DK-0027	Construction/Maintenance of Flood Mitigation Facilities along Major River Basins and Principal Rivers, Construction of Flood Control Structures along Lalavinan River	DPWH - Quezon I DEO	Public Bidding	November 8-14, 2017	November 28, 2017	December 14-15, 2017	December 18-20, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	50,000,000.00	1,000,000.00	49,000,000.00	Construction/Maintenance of Flood Control
18-DK-0028	Construction/Maintenance of Flood Mitigation Facilities along Major River Basins and Principal Rivers, Construction of Flood Control Structures along Tignoan River	DPWH - Quezon I DEO	Public Bidding	November 8-14, 2017	November 28, 2017	December 14-15, 2017	December 18-20, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	50,000,000.00	1,000,000.00	49,000,000.00	Construction/Maintenance of Flood Control
18-DK-0029	Construction/Maintenance of Flood Mitigation Facilities along Major River Basins and Principal Rivers, Construction of Flood Control Structures along Agos River, General Nakar, Quezon	DPWH - Quezon I DEO	Public Bidding	November 9-14, 2017	November 28, 2017	December 14-15, 2017	December 18-20, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	46,795,000.00	935,900.00	45,859,100.00	Construction/Maintenance of Flood Control
18-DK-0030	Network Development - Construction of Missing Links/ New Roads, Atimonan - Mauban Road (Mauban Section) including ROW and Slope Protection, Quezon	DPWH - Quezon I DEO	Public Bidding	November 8-14, 2017	November 28, 2017	December 14-15, 2017	December 18-20, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	100,000,000.00	13,750,000.00	86,250,000.00	Construction of Road
18-DK-0031	Construction of Covered Court Real Central Elementary School, Barangay Poblacion, Real, Quezon	DPWH - Quezon I DEO	Public Bidding	November 8-14, 2017	November 28, 2017	December 14-15, 2017	December 18-20, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	3,000,000.00	29,800.00	2,970,200.00	Improvement/ Construction of Drainage
18-DK-0032	Construction of MPB (Barangay Hall) at Brgy. Poblacion 39, Infanta, Quezon	DPWH - Quezon I DEO	Public Bidding	November 8-14, 2017	November 28, 2017	December 14-15, 2017	December 18-20, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	1,800,000.00	18,000.00	1,782,000.00	Construction of MPB
18-DK-0033	Construction of Multi-Purpose Building (MPB) at Barangay Pinagbayanan, Pagbilao, Quezon	DPWH - Quezon I DEO	Public Bidding	November 8-14, 2017	November 28, 2017	December 14-15, 2017	December 18-20, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	3,000,000.00	30,000.00	2,970,000.00	Construction of MPB
18-DK-0034	Construction of Multi-Purpose Buildings/Structure at Brgy. Binahaan, Pagbilao, Quezon	DPWH - Quezon I DEO	Public Bidding	November 8-14, 2017	November 28, 2017	December 14-15, 2017	December 18-20, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Construction of MPB

DPWH - Quezon I DEO Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18-DK-0035	Improvement of Local Road at Barangay Apasan, Sampaloc, Quezon	DPWH - Quezon I DEO	Public Bidding	November 8-14, 2017	November 28, 2017	December 14-15, 2017	December 18-20, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Improvement of Road
18-DK-0036	Improvement/Rehabilitation of Drainage/Line Canal, Brgy San Roque, Sampaloc, Quezon	DPWH - Quezon I DEO	Public Bidding	December 31, 2017 - January 6, 2018	January 18, 2018	January 29-30, 2018	January 31 - February 2, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	500,000.00	-	500,000.00	Improvement/Rehabilitation of Line Canal
18-DK-0037	Completion of Barangay Hall, Brgy. Kalyaat, Lucban, Quezon	DPWH - Quezon I DEO	Public Bidding	November 8-14, 2017	November 28, 2017	December 14-15, 2017	December 18-20, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Completion of MPB
18-DK-0038	Construction of Potable Water System, Brgy. Banot, Sampaloc, Quezon	DPWH - Quezon I DEO	Public Bidding	November 8-14, 2017	November 28, 2017	December 14-15, 2017	December 18-20, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	4,000,000.00	40,000.00	3,960,000.00	Improvement of Barangay Road
18-DK-0039	Improvement/Rehabilitation of Multi-Purpose Building, Luis Palad National High School (LPNHS), Brgy. Iplan, Tayabas City, Quezon	DPWH - Quezon I DEO	Public Bidding	November 15-21, 2017	November 29, 2017	December 13-15, 2017	December 18-22, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	2,500,000.00	20,000.00	2,480,000.00	Construction of MPB
18-DK-0040	Repair and Rehabilitation of Brgy. Hall, Brgy. San Marcelino-Pesa, General Nakar, Quezon	DPWH - Quezon I DEO	Public Bidding	November 8-14, 2017	November 28, 2017	December 14-15, 2017	December 18-20, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Repair and Rehabilitation of MPB
18-DK-0041	Construction of Local Roads at Brgy. Ibabang Alsam, Tayabas City, Quezon	DPWH - Quezon I DEO	Public Bidding	November 15-21, 2017	November 29, 2017	December 13-15, 2017	December 18-22, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	2,000,000.00	20,000.00	1,980,000.00	Construction of Road
18-DK-0042	Construction of Covered Court, Brgy. Banugao, Infanta, Quezon	DPWH - Quezon I DEO	Public Bidding	November 15-21, 2017	November 29, 2017	December 13-15, 2017	December 18-22, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	3,000,000.00	30,000.00	2,970,000.00	Construction of Covered Court
18-DK-0043	Construction of Missing Gaps Connecting National Roads including ROW, General Nakar - Dingalan Road (General Nakar Section) - General Nakar, Quezon	DPWH - Quezon I DEO	Public Bidding	November 15-21, 2017	November 29, 2017	December 13-15, 2017	December 18-22, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	100,000,000.00	10,000,000.00	90,000,000.00	Cobstruction of Road
18-DK-0044	Networks Development-Construction of missing Links New Roads Mauban-Tignoan Road (Mauban Side) Mauban, Quezon	DPWH - Quezon I DEO	Public Bidding	December 16-21, 2017	December 27, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	50,000,000.00	1,000,000.00	49,000,000.00	Construction of Road
18-DK-0045	Construction of Flood Control along Amot River, Burdeos, Quezon	DPWH - Quezon I DEO	Public Bidding	November 15-21, 2017	November 29, 2017	December 13-15, 2017	December 18-22, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	5,000,000.00	100,000.00	4,900,000.00	Construction of Flood Control
18-DK-0046	Construction of Flood Control along Burdeos River, Brgy. Poblacion, Burdeos, Quezon	DPWH - Quezon I DEO	Public Bidding	November 15-21, 2017	November 29, 2017	December 13-15, 2017	December 18-22, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	5,000,000.00	100,000.00	4,900,000.00	Construction of Flood Control
18-DK-0047	Network Development - Construction of Bypass/Diversion Road, Mauban Bypass Road including ROW, Bridge and Slope Protection, Quezon	DPWH - Quezon I DEO	Public Bidding	November 15-21, 2017	November 29, 2017	December 13-15, 2017	December 18-22, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	75,000,000.00	7,500,000.00	67,500,000.00	Construction of Road
18-DK-0048	Construction/Rehabilitation of Flood Mitigation Facilities along Major River Basins, Umiray River, General Nakar, Quezon	DPWH - Quezon I DEO	Public Bidding	November 15-21, 2017	November 29, 2017	December 13-15, 2017	December 18-22, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	17,433,000.00	348,660.00	17,084,340.00	Construction of Flood Control
18-DK-0049	Network Development - Road Widening - Primary Roads (P00201249LZ) Daang Maharlika (LZ), K0123+862 - K0124 + 652, Tayabas, Quezon	DPWH - Quezon I DEO	Public Bidding	November 15-21, 2017	November 29, 2017	December 13-15, 2017	December 18-22, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	25,000,000.00	499,999.64	24,500,000.36	Road Widening

DPWH - Quezon I DEO Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18-DK-0050	Rehabilitation of Local Roads @ Barangay Bayongon, Sampaloc, Quezon	DPWH - Quezon I DEO	Public Bidding	November 15-21, 2017	November 29, 2017	December 13-15, 2017	December 18-22, 2017	GAA - FY 2018 DPWH Regular Infrastructure Program	1,500,000.00	15,000.00	1,485,000.00	Rehabilitation of Road
18-DK-0051	Construction of Multi-Purpose Building @ Barangay 08 Lucban, Quezon	DPWH - Quezon I DEO	Public Bidding	November 26 - December 2, 2017	December 11, 2017	December 26-29, 2017	January 2-5, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,500,000.00	15,000.00	1,485,000.00	Construction of MPB
18-DK-0052	Construction of Multi-Purpose Building @ Paaralang Sekundarya ng Heneral Nakar (PSHN) Construction of Administration Building @ Barangay Anoling, General Nakar, Quezon	DPWH - Quezon I DEO	Public Bidding	November 26 - December 2, 2017	December 11, 2017	December 26-29, 2017	January 2-5, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,300,000.00	13,000.00	1,287,000.00	Construction of MPB
18-DK-0053	Construction of Multi-Purpose Building (Barangay Hall) @ Barangay Binonoan Infanta, Quezon	DPWH - Quezon I DEO	Public Bidding	November 26 - December 2, 2017	December 11, 2017	December 26-29, 2017	January 2-5, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	2,000,000.00	20,000.00	1,980,000.00	Construction of MPB
18-DK-0054	Construction of Day Care Center Barangay Libjo, Polillo, Quezon	DPWH - Quezon I DEO	Public Bidding	November 26 - December 2, 2017	December 11, 2017	December 26-29, 2017	January 2-5, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Construction of MPB
18-DK-0055	Improvement of Local Roads (Road Re-Blocking) @ Barangay Poblacion, Polillo, Quezon	DPWH - Quezon I DEO	Public Bidding	November 26 - December 2, 2017	December 11, 2017	December 26-29, 2017	January 2-5, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Construction of Local Road
18-DK-0056	Construction of Barangay Hall at Barangay Binibitinan, Polillo, Quezon	DPWH - Quezon I DEO	Public Bidding	November 26 - December 2, 2017	December 11, 2017	December 26-29, 2017	January 2-5, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,500,000.00	15,000.00	1,485,000.00	Construction of MPB
18-DK-0057	Construction/Maintenance of Flood Mitigation Structures-Construction of Seawall at San Lorenzo Mauban, Quezon	DPWH - Quezon I DEO	Public Bidding	November 26 - December 2, 2017	December 11, 2017	December 26-29, 2017	January 2-5, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	5,000,000.00	100,000.00	4,900,000.00	Construction/Maintenance of Flood Control
18-DK-0058	Construction of One(1) Classroom School building at Apad National High School (ANHS) Barangay Apad Jomalig, Quezon	DPWH - Quezon I DEO	Public Bidding	November 26 - December 2, 2017	December 11, 2017	December 26-29, 2017	January 2-5, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,500,000.00	15,000.00	1,485,000.00	Construction of School Building
18-DK-0059	Construction of Barangay Hall at Barangay Gango, Jomalig, Quezon	DPWH - Quezon I DEO	Public Bidding	November 26 - December 2, 2017	December 11, 2017	December 26-29, 2017	January 2-5, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,800,000.00	18,000.00	1,782,000.00	Construction of MPB
18-DK-0060	Construction of Liwayway National High School Stage at Barangay Liwayway, Mauban, Quezon	DPWH - Quezon I DEO	Public Bidding	November 26 - December 2, 2017	December 11, 2017	December 26-29, 2017	January 2-5, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	800,000.00	-	800,000.00	Construction of MPB
18-DK-0061	Network Development - Construction of By-Pass/Diversion Roads (P00201046LZ), Lucban Bypass Road Phase I, CW 1, Construction of Concrete Bridge, Lucban, Quezon	DPWH - Quezon I DEO	Public Bidding	December 6-11, 2017	December 20, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	100,000,000.00	1,999,991.31	98,000,008.69	Construction of MPB
18-DK-0062	Widening of Permanent Bridge at Napo Bridge (B02443LZ) along Jct Lucban - Luisiana Rd, Lucban, Quezon	DPWH - Quezon I DEO	Public Bidding	December 6-11, 2017	December 20, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	26,030,000.00	520,600.00	25,509,400.00	Widening of Bridge
18-DK-0063	Widening of Permanent Bridge at Kalyaat Br. (B02444LZ) along Jct Lucban - Luisiana Rd, Lucban, Quezon	DPWH - Quezon I DEO	Public Bidding	December 6-11, 2017	December 20, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	25,600,000.00	512,000.00	25,088,000.00	Widening of Bridge
18-DK-0064	Construction of Missing Links/New Roads Mauban-Tignoan Road (Real Side), Quezon, Province	DPWH - Quezon I DEO	Public Bidding	December 6-11, 2017	December 20, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	50,000,000.00	1,000,000.00	49,000,000.00	Construction of Road
18-DK-0065	Construction/Maintenance of Flood Mitigation Facilities along Major River Basins and Principal Rivers - Construction of Flood Control Structures along Agos River, Infanta, Quezon	DPWH - Quezon I DEO	Public Bidding	December 6-11, 2017	December 20, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	50,000,000.00	1,000,000.00	49,000,000.00	Construction/Maintenance of Flood Control

DPWH - Quezon I DEO Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18-DK-0066	Construction of By-Pass and Diversion Roads - Jct Daang Maharlika - Tayabas By - Pass Road and Quezon Eco-Tourism Road Extension, Tayabas, Quezon	DPWH - Quezon I DEO	Public Bidding	December 6-11, 2017	December 20, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	75,000,000.00	10,904,272.98	64,095,727.02	Construction of Road
18-DK-0067	Improvement/Rehabilitation of Multi-Purpose Building at PSHN, Brgy. Anoling, General Nakar, Quezon	DPWH - Quezon I DEO	Public Bidding	December 6-11, 2017	December 20, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Improvement/Rehabilitation of MPB
18-DK-0068	Construction of Barangay Hall- Barangay Dapdap Tayabas City-Quezon	DPWH - Quezon I DEO	Public Bidding	December 15-21, 2017	December 27, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	2,000,000.00	20,000.00	1,980,000.00	Construction of MPB
18-DK-0069	Construction of Day Care Center Barangay Malupak Lucban, Quezon	DPWH - Quezon I DEO	Public Bidding	December 15-21, 2017	December 27, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,500,000.00	15,000.00	1,485,000.00	Construction of MPB
18-DK-0070	Construction of Multi-Purpose Building Barangay Bonbon-Matangkap Panukulan, Quezon	DPWH - Quezon I DEO	Public Bidding	December 15-21, 2017	December 27, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	3,000,000.00	30,000.00	2,970,000.00	Construction of MPB
18-DK-0071	Construction of Multi-Purpose Building Barangay Ayuti Lucban, Quezon	DPWH - Quezon I DEO	Public Bidding	December 15-21, 2017	December 27, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	2,000,000.00	20,000.00	1,980,000.00	Construction of MPB
18-DK-0072	Construction of Multi-Purpose Building Barangay Carlagan-Calutcot Burdeos, Quezon	DPWH - Quezon I DEO	Public Bidding	December 15-21, 2017	December 27, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,500,000.00	15,000.00	1,485,000.00	Construction of MPB
18-DK-0073	Construction of Multi-Purpose Building Barangay Infanta National High School (INHS) Barangay Poblacion 38, Infanta, Quezon	DPWH - Quezon I DEO	Public Bidding	December 15-21, 2017	December 27, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	2,000,000.00	20,000.00	1,980,000.00	Repair/Maintenance of National Roads and Bridges
18-DK-0074	Construction of Multi-Purpose Building Barangay Sibulan-Buciao, Polillo, Quezon	DPWH - Quezon I DEO	Public Bidding	December 15-21, 2017	December 27, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	2,600,000.00	20,000.00	2,580,000.00	Construction of MPB
18-DK-0075	Construction of Multi-Purpose Building Barangay Ungos-Maragondon, Real, Quezon	DPWH - Quezon I DEO	Public Bidding	December 15-21, 2017	December 27, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Construction of MPB
18-DK-0076	Improvement of Multi-Purpose Building Barangay Ibabang Alsam, Tayabas City-Quezon	DPWH - Quezon I DEO	Public Bidding	December 15-21, 2017	December 27, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	2,000,000.00	20,000.00	1,980,000.00	Construction of MPB
18-DK-0077	Improvement of Multi-Purpose Building Pagbilao National High School Pagbilao, Quezon	DPWH - Quezon I DEO	Public Bidding	December 15-21, 2017	December 27, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,800,000.00	18,000.00	1,782,000.00	Improvement of MPB
18-DK-0078	Improvement/Rehabilitation of Barangay Hall Barangay Amaga-Port Area (Poblacion) Patnanungan, Quezon	DPWH - Quezon I DEO	Public Bidding	December 15-21, 2017	December 27, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Improvement/Rehabilitation of MPB
18-DK-0079	Improvement/Rehabilitation of Multi-Purpose Building Barangay Binulasan-Little Baguio Infanta, Quezon	DPWH - Quezon I DEO	Public Bidding	December 15-21, 2017	December 27, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,600,000.00	16,000.00	1,584,000.00	Improvement/Rehabilitation of MPB
18-DK-0080	Rehabilitation of Multi-Purpose Building Calumpang Elementary School Brgy. Calumpang, Tayabas City-Quezon	DPWH - Quezon I DEO	Public Bidding	December 15-21, 2017	December 27, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Rehabilitation of MPB
18-DK-0081	Construction of Drainage, Barangay Poblacion, General Nakar, Quezon	DPWH - Quezon I DEO	Public Bidding	December 15-21, 2017	December 27, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Construction of Drainage

DPWH - Quezon I DEO Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18-DK-0082	Improvement/Rehabilitation of Drainage System Barangay San Juan Poblacion Panukulan, Quezon	DPWH - Quezon I DEO	Public Bidding	December 15-21, 2017	December 27, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Improvement/Rehabilitation of Drainage
18-DK-0083	Construction of Drainage at Barangay San Juan Poblacion Panukulan, Quezon	DPWH - Quezon I DEO	Public Bidding	December 15-21, 2017	December 27, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Improvement/Rehabilitation of Drainage
18-DK-0084	Improvement/Rehabilitation of Road Barangay Poblacion Burdeos, Quezon	DPWH - Quezon I DEO	Public Bidding	December 15-21, 2017	December 27, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Improvement/Rehabilitation of Road
18-DK-0085	Rehabilitation of Road, Barangay Poblacion 61, Real, Quezon	DPWH - Quezon I DEO	Public Bidding	December 15-21, 2017	December 27, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Rehabilitation of Road
18-DK-0086	Rehabilitation of Road, Barangay Dapdap Tayabas, Quezon	DPWH - Quezon I DEO	Public Bidding	December 15-21, 2017	December 27, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Rehabilitation of Road
18-DK-0087	Improvement and Rehabilitation of Water System Barangay Camaysa, Tayabas City-Quezon	DPWH - Quezon I DEO	Public Bidding	December 15-21, 2017	December 27, 2017	January 8-9, 2018	January 10-12, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Improvement and Rehabilitation of Water System
18-DK-0088	Improvement/Rehabilitation of Water Supply Project Barangay Pinagbayanan Pagbilao, Quezon	DPWH - Quezon I DEO	Public Bidding	December 16-22, 2017	December 28, 2017	January 15-16, 2018	January 17-19, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	2,000,000.00	20,000.00	1,980,000.00	Improvement and Rehabilitation of Water System
18-DK-0089	Construction of Multi-Purpose Building (Training Center) Barangay Cawayan Real, Quezon	DPWH - Quezon I DEO	Public Bidding	December 16-22, 2017	December 28, 2017	January 15-16, 2018	January 17-19, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	10,000,000.00	100,000.00	9,900,000.00	Construction of MPB
18-DK-0090	Construction of Multi-Purpose Building (Watch Tower and Tourism Information Center) Sitio Little Beach, Barangay Pamplona General Nakar, Quezon	DPWH - Quezon I DEO	Public Bidding	December 16-22, 2017	December 28, 2017	January 15-16, 2018	January 17-19, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	4,000,000.00	40,000.00	3,960,000.00	Construction of MPB
18-DK-0091	Construction of Science Learning Resource Center Quezon Science High School, Barangay Isabang Tayabas City-Quezon	DPWH - Quezon I DEO	Public Bidding	December 16-22, 2017	December 28, 2017	January 15-16, 2018	January 17-19, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	Construction of School Building
18-DK-0092	Construction of Covered Court Paaalang Elementary ng May-it-Manasa Barangay May-it, Lucban, Quezon	DPWH - Quezon I DEO	Public Bidding	December 16-22, 2017	December 28, 2017	January 15-16, 2018	January 17-19, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	Costruction of Covered Court
18-DK-0093	Construction of Flood Mitigation Project (Spillway) Barangay Languyin, Polillo, Quezon	DPWH - Quezon I DEO	Public Bidding	December 16-22, 2017	December 28, 2017	January 15-16, 2018	January 17-19, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	3,000,000.00	30,000.00	2,970,000.00	Construction of Flood Mitigation
18-DK-0094	Construction of Flood Mitigation Project (Spillway) Barangay San Bueno Sampaloc, Quezon	DPWH - Quezon I DEO	Public Bidding	December 16-22, 2017	December 28, 2017	January 15-16, 2018	January 17-19, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	3,000,000.00	30,000.00	2,970,000.00	Construction of Flood Mitigation
18-DK-0095	Improvement of Road with Box Culvert Barangay Tongohin, Infanta, Quezon	DPWH - Quezon I DEO	Public Bidding	December 16-22, 2017	December 28, 2017	January 15-16, 2018	January 17-19, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,500,000.00	15,000.00	1,485,000.00	Improvement of Road
18-DK-0096	Construction of Multi-Purpose Building (Barangay Hall) Barangay Anos, Tayabas City-Quezon	DPWH - Quezon I DEO	Public Bidding	December 16-22, 2017	December 28, 2017	January 15-16, 2018	January 17-19, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	2,000,000.00	20,000.00	1,980,000.00	Construction of MPB
18-DK-0097	Construction of Multi-Purpose Building Lucban Municipal Hall Benito Yap Hall Poblacion Lucban, Quezon	DPWH - Quezon I DEO	Public Bidding	December 16-22, 2017	December 28, 2017	January 15-16, 2018	January 17-19, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	3,000,000.00	30,000.00	2,970,000.00	Construction of MPB

DPWH - Quezon I DEO Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18-DK-0098	Construction of Multi-Purpose Building Barangay Bonbon, Panukulan, Quezon	DPWH - Quezon I DEO	Public Bidding	December 16-22, 2017	December 28, 2017	January 15-16, 2018	January 17-19, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	4,000,000.00	30,000.00	3,970,000.00	Construction of MPB
18-DK-0099	Construction of Multi-Purpose Building Barangay Cagsiay I, Mauban, Quezon	DPWH - Quezon I DEO	Public Bidding	December 16-22, 2017	December 28, 2017	January 15-16, 2018	January 17-19, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	3,500,000.00	30,000.00	3,470,000.00	Construction of MPB
18-DK-0100	Construction of Multi-Purpose Building Barangay Camaysa Tayabas City-Quezon	DPWH - Quezon I DEO	Public Bidding	December 16-22, 2017	December 28, 2017	January 15-16, 2018	January 17-19, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	3,000,000.00	30,000.00	2,970,000.00	Construction of MPB
18-DK-0101	Construction of Portable Water System (Level II) Barangay Banot Sampaloc, Quezon	DPWH - Quezon I DEO	Public Bidding	December 16-22, 2017	December 28, 2017	January 15-16, 2018	January 17-19, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	4,000,000.00	30,000.00	3,970,000.00	Construction of MPB
18-DK-0102	Construction of Covered Court Barangay Bukal (Intertown) Pagbilao, Quezon	DPWH - Quezon I DEO	Public Bidding	December 16-22, 2017	December 28, 2017	January 15-16, 2018	January 17-19, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	4,000,000.00	30,000.00	3,970,000.00	Construction of MPB
18-DK-0103	Construction of Multi-Purpose Building Liwayway National High School and Mabato ALS Mauban, Quezon	DPWH - Quezon I DEO	Public Bidding	December 16-22, 2017	December 28, 2017	January 15-16, 2018	January 17-19, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	3,600,000.00	30,000.00	3,570,000.00	Construction of MPB
18-DK-0104	Construction/Improvement of Barangay Road at Old Camino Road Ibabang Palale, Tayabas City-Quezon	DPWH - Quezon I DEO	Public Bidding	December 16-22, 2017	December 28, 2017	January 15-16, 2018	January 17-19, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	20,000,000.00	30,000.00	19,970,000.00	Construction of Road
18-DK-0105	Rehabilitation of Existing Building and Construction of Parking Area DPWH Quezon 1st Engineering Office, Barangay Kulapi (former Colapi), Lucban, Quezon	DPWH - Quezon I DEO	Public Bidding	January 19-24, 2018	January 30, 2018	February 19-20, 2018	February 21-23, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	17,266,000.00	346,000.00	16,920,000.00	Rehabilitation of Office Building
18-DK-0106	Construction of Water System Barangay Malaoa, Tayabas City- Quezon	DPWH - Quezon I DEO	Public Bidding	January 3-6, 2018	January 18, 2018	January 29-30, 2018	January 31- February 2, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	20,000,000.00	30,000.00	19,970,000.00	Construction of Water System
18-DK-0107	Construction of Covered Court Barangay Bagong Bayan, Mauban, Quezon	DPWH - Quezon I DEO	Public Bidding	December 31, 2017 - January 6, 2018	January 18, 2018	January 29-30, 2018	January 31 - February 2, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	3,000,000.00	30,000.00	2,970,000.00	Construction of Covered Court
18-DK-0108	Construction of Day Care Center Barangay Poblacion I-Real, Quezon	DPWH - Quezon I DEO	Public Bidding	December 31, 2017 - January 6, 2018	January 18, 2018	January 29-30, 2018	January 31 - February 2, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Construction of MPB
18-DK-0109	Repair/ Maintenance of Slope Protection Famy-Real-Infanta Road K0105+000 - K0106+000, w/exception, Real, Quezon	DPWH - Quezon I DEO	Public Bidding	January 13-19, 2018	January 30, 2018	February 5-6, 2018	February 7-9, 2018	GAA - FY 2018 DPWH Maintenance	827,992.32	-	827,992.32	Repair/Maintenance of Slope Protection
18-DK-0110	Repair/ Maintenance of Slope Protection Famy-Real-Infanta Road K0105+000 - K0106+000, w/exception, Real, Quezon	DPWH - Quezon I DEO	Public Bidding	January 13-19, 2018	January 30, 2018	February 5-6, 2018	February 7-9, 2018	GAA - FY 2018 DPWH Maintenance	500,000.00	-	500,000.00	Repair/Maintenance of Slope Protection
18-DK-0111	Repair/ Maintenance of Slope Protection Marikina-Infanta Road K0117+000 - K0122+000, w/ exception	DPWH - Quezon I DEO	Public Bidding	January 13-19, 2018	January 30, 2018	February 5-6, 2018	February 7-9, 2018	GAA - FY 2018 DPWH Maintenance	500,000.00	-	500,000.00	Repair/Maintenance of Slope Protection
18-DK-0112	Repair/ Maintenance of Concrete Pavement Famy-Real-Infanta Road K0134+700 - K0135+300, w/ exception	DPWH - Quezon I DEO	Public Bidding	January 13-19, 2018	January 30, 2018	February 5-6, 2018	February 7-9, 2018	GAA - FY 2018 DPWH Maintenance	1,900,000.00	-	1,900,000.00	Repair/Maintenance of Road
18-DK-0113	Repair/ Maintenance of Concrete Pavement Lucban-Sampaloc-Mauban Road K0139+000 - K0141+000, w/ exception, Sampaloc, Quezon	DPWH - Quezon I DEO	Public Bidding	January 13-19, 2018	January 30, 2018	February 5-6, 2018	February 7-9, 2018	GAA - FY 2018 DPWH Maintenance	569,717.64	-	569,717.64	Repair/Maintenance of Road
18-DK-0114	Repair/ Maintenance of Paved Low Shoulder within Area I, Quezon 1 DEO	DPWH - Quezon I DEO	Public Bidding	January 13-19, 2018	January 30, 2018	February 5-6, 2018	February 7-9, 2018	GAA - FY 2018 DPWH Maintenance	1,000,000.00	-	1,000,000.00	Repair/Maintenance of Road
18-DK-0115	Repair/ Maintenance of Paved Low Shoulder Area 2, Quezon 1 DEO	DPWH - Quezon I DEO	Public Bidding	January 13-19, 2018	January 30, 2018	February 5-6, 2018	February 7-9, 2018	GAA - FY 2018 DPWH Maintenance	1,000,000.00	-	1,000,000.00	Repair/Maintenance of Road

DPWH - Quezon I DEO Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18-DK-0116	Repair/ Maintenance of Line Canal Marikina-Infanta Road K0117+000 - K0122+000 w/ exception, Infanta, Quezon	DPWH - Quezon I DEO	Public Bidding	January 13-19, 2018	January 30, 2018	February 5-6, 2018	February 7-9, 2018	GAA - FY 2018 DPWH Maintenance	500,000.00	-	500,000.00	Repair /Maintenance of Line Canal
18-DK-0117	Repair/ Maintenance of Line Canal Lucban-Sampaloc-Mauban Road, K0132+000 - K0143+500, w/ exception, Real, Quezon	DPWH - Quezon I DEO	Public Bidding	January 13-19, 2018	January 30, 2018	February 5-6, 2018	February 7-9, 2018	GAA - FY 2018 DPWH Maintenance	500,000.00	-	500,000.00	Repair/Maintenance of Line Canal
18-DK-0118	Repair/ Maintenance of Road Safety Devices (Metal Guardrail) Famy-Real-Infanta Road K0093+623 - K0113+400, with exception, Real, Quezon	DPWH - Quezon I DEO	Public Bidding	January 13-19, 2018	January 30, 2018	February 5-6, 2018	February 7-9, 2018	GAA - FY 2018 DPWH Maintenance	500,000.00	-	500,000.00	Repair/Maintenance of Road Safety Devices
18-DK-0119	Repair/ Maintenance of Road Safety Devices (Road Signs) National Roads within Quezon 1 DEO	DPWH - Quezon I DEO	Public Bidding	January 13-19, 2018	January 30, 2018	February 5-6, 2018	February 7-9, 2018	GAA - FY 2018 DPWH Maintenance	500,000.00	-	500,000.00	Repair/Maintenance of Road Safety Devices
18-DK-0120	Repair/ Maintenance of Pavement Markings Tayabas-Mainit-Mauban Road K0142+000 - K0168+209 w/ exception Tayabas and Mauban, Quezon	DPWH - Quezon I DEO	Public Bidding	January 13-19, 2018	January 30, 2018	February 5-6, 2018	February 7-9, 2018	GAA - FY 2018 DPWH Maintenance	590,000.00	-	590,000.00	Repair/Maintenance of Pavement Markings
18-DK-0121	Installation/Application/Construction of Road Safety Devices National Roads within Area 1 Quezon 1 DEO	DPWH - Quezon I DEO	Public Bidding	January 13-19, 2018	January 30, 2018	February 5-6, 2018	February 7-9, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	410,000.00	-	410,000.00	Installation of Road Safety Devices
18-DK-0122	Construction of Road Barangay Mabini Barangay Bonifacio, Burdeos, Quezon Sta 0+000-Sta 0+658.71	DPWH - Quezon I DEO	Public Bidding	January 31-February 06,2018	February 20, 2018	March 5-6, 2018	March 7-9, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	5,000,000.00	4,000,000.00	1,000,000.00	Construction of Road
18-DK-0123	Concreting of Road at Sitio Ginta Barangay Abang, Lucban, Quezon	DPWH - Quezon I DEO	Public Bidding	January 31-February 06,2018	February 20, 2018	March 5-6, 2018	March 7-9, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,000,000.00	-	1,000,000.00	Construction of Road
18-DK-0124	Construction/Repair/Rehabilitation of Road Barangay Cabunglunan to Barangay Aluyon Road Barangay Cabunglunan, Burdeos, Quezon	DPWH - Quezon I DEO	Public Bidding	January 31-February 06,2018	February 20, 2018	March 5-6, 2018	March 7-9, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	3,000,000.00	30,000.00	2,970,000.00	Construction/Rehabilitation of Road
18-DK-0125	Construction of Road Barangay Tiawe Barangay Nagsinamo Lucban, Quezon	DPWH - Quezon I DEO	Public Bidding	January 31-February 06,2018	March 15, 2018	March 26-27, 2018	March 28-30, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	Construction of Road
18-DK-0126	Construction of Flood Mitigation Facilities Barangay Aliliw, Lucban, Quezon	DPWH - Quezon I DEO	Public Bidding	January 31-February 06,2018	February 20, 2018	March 5-6, 2018	March 7-9, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	5,000,000.00	50,000.00	4,950,000.00	Construction of Flood Mitigation
18-DK-0127	Concreting of Barangay Road Barangay Aliliw, Lucban, Quezon	DPWH - Quezon I DEO	Public Bidding	January 31-February 06,2018	February 20, 2018	March 5-6, 2018	March 7-9, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	5,000,000.00	3,500,000.00	1,500,000.00	Construction of Road
18-DK-0128	Repair/Maintenance of DPWH Building, Brgy. Abang, Lucban, Quezon	DPWH - Quezon I DEO	Public Bidding	September 7-13, 2018	September 27,2018	October 15-16, 2018	October 17, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program-Maintenance	1,500,000.00	-	1,500,000.00	
18-DK-0129	Construction of Multi-Purpose Building Banot Elementary School, Barangay Banot Sampaloc, Quezon	DPWH - Quezon I DEO	Public Bidding	February 19-25, 2018	March 15, 2018	March 26-27, 2018	March 28-30, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,500,000.00	15,000.00	1,485,000.00	Construction of MPB
18-DK-0130	Rehabilitation/Improvement of Multi-Purpose Building at Bonbon San Juan (Poblacion) Panukulan, Quezon	DPWH - Quezon I DEO	Public Bidding	February 19-25, 2018	March 15, 2018	March 26-27, 2018	March 28-30, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	2,000,000.00	20,000.00	1,980,000.00	Rehabilitation/Improvement of MPB
18-DK-0132	Concreting of Farm to Market Road Brgy Agos-Agos Infanta, Quezon	DPWH - Quezon I DEO	Public Bidding	April 03-09,2018	April 24, 2018	May 7-8, 2018	May 9-11, 2018	FY 2018 DA Funded Projects	5,000,000.00	50,000.00	4,950,000.00	Construction of Road
18-DK-0133	Concreting of Farm to Market Road Brgy Tagumpay, Real, Quezon	DPWH - Quezon I DEO	Public Bidding	April 03-09,2018	April 24, 2018	May 7-8, 2018	May 9-11, 2018	FY 2018 DA Funded Projects	12,000,000.00	240,000.00	11,760,000.00	Construction of Road
18-DK-0134	Concreting of Farm to Market Road, Brgy. Sabang Polillo Quezon	DPWH - Quezon I DEO	Public Bidding	April 03-09,2018	April 24, 2018	May 7-8, 2018	May 9-11, 2018	FY 2018 DA Funded Projects	5,000,000.00	50,000.00	4,950,000.00	Construction of Road
18-DK-0135	Concreting of Farm to Market Road, Brgy. Pinaglubayan, Polillo, Quezon	DPWH - Quezon I DEO	Public Bidding	April 03-09,2018	April 24, 2018	May 7-8, 2018	May 9-11, 2018	FY 2018 DA Funded Projects	5,000,000.00	50,000.00	4,950,000.00	Construction of Road
18-DK-0136	Concreting of Farm to Market Road, Brgy. Isabang, Tayabas, Quezon	DPWH - Quezon I DEO	Public Bidding	April 03-09,2018	April 24, 2018	May 7-8, 2018	May 9-11, 2018	FY 2018 DA Funded Projects	5,000,000.00	50,000.00	4,950,000.00	Construction of Road
18-DK-0137	Concreting of Farm to Market Road (Batican-Langgas Road) Brgy. Anibong Infanta, Quezon	DPWH - Quezon I DEO	Public Bidding	April 03-09,2018	April 24, 2018	May 7-8, 2018	May 9-11, 2018	FY 2018 DA Funded Projects	5,000,000.00	50,000.00	4,950,000.00	Construction of Road
18-DK-0138	Concreting Farm to Market Road (Ilog-Pilaway Road) Brgy. Pilaway, Infanta, Quezon	DPWH - Quezon I DEO	Public Bidding	April 03-09,2018	April 24, 2018	May 7-8, 2018	May 9-11, 2018	FY 2018 DA Funded Projects	5,000,000.00	50,000.00	4,950,000.00	Construction of Road

DPWH - Quezon I DEO Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18-DK-0139	Construction of Rainwater Collection System (Reinforced Concrete Elevated Storage Tank), Polillo and Burdeos, Quezon	DPWH - Quezon I DEO	Public Bidding	April 11-17,2018	April 30, 2018	May 14-15, 2018	May 16-18, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,000,000.00	9,996.10	990,003.90	Construction of Rainwater Collection
18-DK-0140	Construction of Rainwater Collection System (Reinforced Concrete Elevated Storage Tank), Tayabas, Pagbilao & Lucban, Quezon	DPWH - Quezon I DEO	Public Bidding	April 11-17,2018	April 30, 2018	May 14-15, 2018	May 16-18, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,400,000.00	13,994.54	1,386,005.46	Construction of Rainwater Collection
18-DK-0141	Construction of Rainwater Collection System (Reinforced Concrete Elevated Storage Tank), Mauban and General Nakar, Quezon	DPWH - Quezon I DEO	Public Bidding	April 11-17,2018	April 30, 2018	May 14-15, 2018	May 16-18, 2018	GAA - FY 2018 DPWH Regular Infrastructure Program	1,000,000.00	9,996.10	990,003.90	Construction of Rainwater Collection
18-DK-0142	Repair/Maintenance of Magsikap Flood Control Barangay Magsikap, General Nakar, Quezon	DPWH - Quezon I DEO	Public Bidding	May 26-June 01, 2018	June 19,2018	July 02-03, 2018	July 11-12,2018	GAA - FY 2018 DPWH Maintenance	1,500,000.00	43.94	1,499,956.06	Repair/Maintenance of Flood Control
18-DK-0143	Repair/Maintenance of Maapon Flood Control Barangay Alupay, Sampaloc, Quezon	DPWH - Quezon I DEO	Public Bidding	May 26-June 01, 2018	June 19,2018	July 02-03, 2018	July 11-12,2018	GAA - FY 2018 DPWH Maintenance	1,500,000.00	20.52	1,499,979.48	Repair/Maintenance of Flood Control
18-DK-0144	Repair/Maintenance of Burdeos Flood Control Barangay Sabang, Burdeos, Quezon	DPWH - Quezon I DEO	Public Bidding	May 26-June 01, 2018	June 19,2018	July 02-03, 2018	July 11-12,2018	GAA - FY 2018 DPWH Maintenance	1,500,000.00	48.24	1,499,951.76	Repair/Maintenance of Flood Control
18-DK-0145	Repair /Maintenance of DILG Building Jomalig Police Station, Jomalig, Quezon	DPWH - Quezon I DEO	Public Bidding	May 26-June 01, 2018	June 19,2018	July 02-03, 2018	July 11-12,2018	GAA - FY 2018 DPWH Maintenance	500,000.00	-	500,000.00	Repair/Maintenance of Office Building
18-DK-0146	Repair/Maintenance of DAR Building (Stock Room) Barangay Talipan, Pagbilao, Quezon	DPWH - Quezon I DEO	Public Bidding	May 26-June 01, 2018	June 19,2018	July 02-03, 2018	July 11-12,2018	GAA - FY 2018 DPWH Maintenance	1,500,000.00	-	1,500,000.00	Repair/Maintenance of Office Building
18-DK-0147	Repair/Maintenance of Abutment Protection (Act. 41x-Emergency Projects) of Capalong Bridge Real, Quezon	DPWH - Quezon I DEO	Public Bidding	July 07-13,2018	July 31,2018	August 13-14,2018	August 23-24,2018	GAA - FY 2018 DPWH Maintenance	300,000.00	-	300,000.00	Repair/Maintenance of Bridge
18-DK-0148	Repair/Maintenance of Slope Protection (Act. 41x- Emergency Projects) along Famy-Real-Infanta Road Real, Quezon	DPWH - Quezon I DEO	Public Bidding	July 07-13,2018	July 31,2018	August 13-14,2018	August 23-24,2018	GAA - FY 2018 DPWH Maintenance	300,000.00	-	300,000.00	Repair/Maintenance of Slope Protection
18-DK-0149	Repair/Maintenance of Slope Protection (Act. 41x- Emergency Projects) along Mauban- Tignoan Road Real, Quezon	DPWH - Quezon I DEO	Public Bidding	July 07-13,2018	July 31,2018	August 13-14,2018	August 23-24,2018	GAA - FY 2018 DPWH Maintenance	300,000.00	-	300,000.00	Repair/Maintenance of Slope Protection
18-DK-0150	Repair/Maintenance of Slope Protection (Act. 41x- Emergency Projects) along Tayabas-Mainit-Mauban Road Tayabas, Quezon	DPWH - Quezon I DEO	Public Bidding	July 07-13,2018	July 31,2018	August 13-14,2018	August 23-24,2018	GAA - FY 2018 DPWH Maintenance	600,000.00	-	600,000.00	Repair/Maintenance of Slope Protection
18-DK-0151	Repair/Maintenance (Asphalt Overlay) along Famy-Real-Infanta-Dinahican Port Road Infanta, Quezon	DPWH - Quezon I DEO	Public Bidding	July 07-13,2018	July 31,2018	August 13-14,2018	August 23-24,2018	GAA - FY 2018 DPWH Maintenance	1,568,270.00	-	1,568,270.00	Asphalt Overlay
18-DK-0152	Repair/Maintenance (Asphalt Overlay) along Markina-Infanta Road Infanta, Quezon	DPWH - Quezon I DEO	Public Bidding	July 07-13,2018	July 31,2018	August 13-14,2018	August 23-24,2018	GAA - FY 2018 DPWH Maintenance	1,568,275.00	-	1,568,275.00	Asphalt Overlay
18-DK-0153	Repair/Maintenance of Concrete Pavement (Act.41x- Emergency Projects Bridge & Act. 123-Replacement of Concrete Pavements) along Tayabas-Mainit-Mauban Road Tayabas, Quezon	DPWH - Quezon I DEO	Public Bidding	July 07-13,2018	July 31,2018	August 13-14,2018	August 23-24,2018	GAA - FY 2018 DPWH Maintenance	236,871.00	-	236,871.00	Repair/Maintenance of Road
18-DK-0154	Repair/Maintenance of Line Canal (Act. 71x- Special Maintenance) along Famy-Real-Infanta-Dinahican Port Road Real, Quezon	DPWH - Quezon I DEO	Public Bidding	July 07-13,2018	July 31,2018	August 13-14,2018	August 23-24,2018	GAA - FY 2018 DPWH Maintenance	380,000.00	-	380,000.00	Repair/Maintenance of Line Canal
18-DK-0155	Repair/Maintenance of Line Canal (Act. 71x- Special Maintenance) along Lucban-Sampaloc-Mauban Road, Lucban and Sampaloc, Quezon	DPWH - Quezon I DEO	Public Bidding	July 07-13,2018	July 31,2018	August 13-14,2018	August 23-24,2018	GAA - FY 2018 DPWH Maintenance	383,455.00	-	383,455.00	Repair/Maintenance of Line Canal
18-DK-0156	Repair/Maintenance of Line Canal (Act. 71x- Special Maintenance) along Famy-Real-Infanta-Dinahican Port Road Real, Quezon	DPWH - Quezon I DEO	Public Bidding	July 07-13,2018	July 31,2018	August 13-14,2018	August 23-24,2018	GAA - FY 2018 DPWH Maintenance	500,000.00	-	500,000.00	Repair/Maintenance of Line Canal
18-DK-0157	Repair/Maintenance of Line Canal (Act. 71x- Special Maintenance) along Markina-Infanta Road Infanta, Quezon	DPWH - Quezon I DEO	Public Bidding	July 07-13,2018	July 31,2018	August 13-14,2018	August 23-24,2018	GAA - FY 2018 DPWH Maintenance	500,000.00	-	500,000.00	Repair/Maintenance of Line Canal
18-DK-0158	Repair/Maintenance of Pavement Markings White (Act. 71x- Special Maintenance) along National Roads within Area 1, Quezon 1 DEO	DPWH - Quezon I DEO	Public Bidding	July 07-13,2018	July 31,2018	August 13-14,2018	August 23-24,2018	GAA - FY 2018 DPWH Maintenance	530,475.00	-	530,475.00	Repair Maintenance of Pavement Markings


DPWH - Quezon I DEO Annual Procurement Plan for FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18-DK-0159	Repair/Maintenance of Pavement Markings White (Act. 71x- Special Maintenance) along National Roads within Area 2, Quezon 1 DEO	DPWH - Quezon I DEO	Public Bidding	July 07-13,2018	July 31,2018	August 13-14,2018	August 23-24,2018	GAA - FY 2018 DPWH Maintenance	530,480.00	-	530,480.00	Repair Maintenance of Pavement Markings
18-DK-0160	Construction of One (1) Storey Two (2) Classroom School Building at Amaga Elementary School Patnanungan, Quezon	DPWH - Quezon I DEO	Public Bidding	August 1-7, 2018	September 20, 2018	November 15-16, 2018	November 19, 2018	BEFF - FY 2018	4,690,100.00	23,450.50	4,666,649.50	Construction of School Building
18-DK-0161	Construction of One (1) Storey Two (2) Classroom School Building at Guinayagan Elementary School,Patnanungan, Quezon	DPWH - Quezon I DEO	Public Bidding	August 1-7, 2018	September 20, 2018	November 15-16, 2018	November 19, 2018	BEFF - FY 2019	4,690,100.00	23,450.50	4,666,649.50	Construction of School Building
18-DK-0162	Construction of One (1) Storey Two (2) Classroom School Building at East Palale Elementary School (Silangang Palale Elementary School) Tayabas, Quezon	DPWH - Quezon I DEO	Public Bidding	September 7-13, 2018	September 27,2018	November 15-16, 2018	November 19, 2018	BEFF - FY 2020	4,590,100.00	22,950.50	4,567,149.50	Construction of School Building
18-DK-0163	Construction of One (1) Storey Two (2) Classroom School Building at Mate Elementary School, Tayabas City-Quezon	DPWH - Quezon I DEO	Public Bidding	August 1-7, 2018	September 20, 2018	November 15-16, 2018	November 19, 2018	BEFF - FY 2021	4,489,307.50	22,446.54	4,466,860.96	Construction of School Building
18-DK-0164	Construction of One (1) Storey Two (2) Classroom School Building at Domoit Elementary School, Tayabas City-Quezon	DPWH - Quezon I DEO	Public Bidding	August 1-7, 2018	September 20, 2018	November 15-16, 2018	November 19, 2018	BEFF - FY 2022	4,440,100.00	22,200.50	4,417,899.50	Construction of School Building
18-DK-0165	Construction of One (1) Storey Two (2) Classroom School Building at Kiloloron Elementary School, Real, Quezon	DPWH - Quezon I DEO	Public Bidding	August 1-7, 2018	September 20, 2018	November 15-16, 2018	November 19, 2018	BEFF - FY 2023	4,440,100.00	22,200.50	4,417,899.50	Construction of School Building
18-DK-0166	Construction of One (1) Storey Two (2) Classroom School Building at Tignoan Elementary School, Real, Quezon	DPWH - Quezon I DEO	Public Bidding	August 1-7, 2018	September 20, 2018	November 15-16, 2018	November 19, 2018	BEFF - FY 2024	4,588,515.00	22,942.57	4,565,572.43	Construction of School Building
18-DK-0167	Construction of One (1) Storey Two (2) Classroom School Building at Mauban South Central Elementary School II, Mauban, Quezon	DPWH - Quezon I DEO	Public Bidding	August 1-7, 2018	September 20, 2018	November 15-16, 2018	November 19, 2018	BEFF - FY 2025	4,788,515.00	23,942.57	4,764,572.43	Construction of School Building
18-DK-0168	Construction of One (1) Storey Two (2) Classroom School Building at Tejero Elementary School, Mauban, Quezon	DPWH - Quezon I DEO	Public Bidding	August 1-7, 2018	September 20, 2018	November 15-16, 2018	November 19, 2018	BEFF - FY 2026	4,688,515.00	23,442.57	4,665,072.43	Construction of School Building
18-DK-0169	Construction of One (1) Storey Two (2) Classroom School Building at Kalumpang Elementary School Tayabas City, Quezon	DPWH - Quezon I DEO	Public Bidding	August 1-7, 2018	September 20, 2018	November 15-16, 2018	November 19, 2018	BEFF - FY 2027	4,390,100.00	21,950.50	4,368,149.50	Construction of School Building
18-DK-0170	Concreting of Farm to Market Road Barangay Silangang Palale, Tayabas City, Quezon	DPWH - Quezon I DEO	Public Bidding	August 1-7, 2018	August 23,2018	September 10-11, 2018	September 12, 2018	FY 2018 DA Funded Projects	5,000,000.00	50,000.00	4,950,000.00	Concreting of Farm to Market Road
18-DK-0171	Construction of One (1) Storey Two (2) Classroom School Building at Anawan Elementary School Building, Polillo, Quezon	DPWH - Quezon I DEO	Public Bidding	August 7-13, 2018	September 18, 2018	November 15-16, 2018	November 19, 2018	BEFF - FY 2027	4,619,624.50	23,098.12	4,596,526.38	Construction of School Building
18-DK-0172	Construction of One (1) Storey Two (2) Classroom School Building at Binibitinan Elementary School Building, Polillo	DPWH - Quezon I DEO	Public Bidding	August 7-13, 2018	September 18, 2018	November 15-16, 2018	November 19, 2018	BEFF - FY 2028	4,669,624.50	23,348.12	4,646,276.38	Construction of School Building
18-DK-0173	Construction of One (1) Storey Two (2) Classroom School Building at Bonbon Elementary School, Panukulan, Quezon	DPWH - Quezon I DEO	Public Bidding	August 7-13, 2018	September 18, 2018	November 15-16, 2018	November 19, 2018	BEFF - FY 2029	4,666,649.50	76,549.50	4,590,100.00	Construction of School Building
18-DK-0174	Construction of Two (2) Storey Four (4) Classroom School Building at Sabang Elementary School, Polillo, Quezon	DPWH - Quezon I DEO	Public Bidding	August 7-13, 2018	October 16,2018	November 15-16, 2018	November 19, 2018	BEFF - FY 2030	13,933,000.00	69,665.00	13,863,335.00	Construction of School Building
18-DK-0175	Construction of One (1) Storey Three (3) Classroom School Building at Polillo National High School Extension, Polillo, Quezon	DPWH - Quezon I DEO	Public Bidding	August 7-13, 2018	October 16,2018	November 15-16, 2018	November 19, 2018	BEFF - FY 2031	6,491,100.00	32,455.50	6,458,644.50	Construction of School Building
18-DK-0176	Construction of Two (1) Storey Two (2) Classroom School Building at Rosario Quesada Memorial NHS, Tayabas City, Quezon	DPWH - Quezon I DEO	Public Bidding	October 29- November 4, 2018	November 20,2018	November 15-26, 2018	November 27, 2018	BEFF - FY 2032	4,390,100.00	21,950.50	4,368,149.50	Construction of School Building
18-DK-0177	Construction of Two (2) Storey Ten (10) Classroom School Building at Katakian Elementary School, Patnanungan, Quezon	DPWH - Quezon I DEO	Public Bidding	August 7-13, 2018	October 16,2018	November 15-16, 2018	November 19, 2018	BEFF - FY 2033	29,598,528.13	147,992.65	29,450,535.48	Construction of School Building
18-DK-0178	Construction of Two (2) Storey Ten (10) Classroom School Building at Kilogan Elementary School, Patnanungan, Quezon	DPWH - Quezon I DEO	Public Bidding	August 7-13, 2018	October 16,2018	November 15-16, 2018	November 19, 2018	BEFF - FY 2034	29,339,818.75	146,699.09	29,193,119.66	Construction of School Building
18-DK-0179	Construction of Two (2) Storey Ten (10) Classroom School Building at Patnanungan Norte Elementary School, Patnanungan, Quezon	DPWH - Quezon I DEO	Public Bidding	August 7-13, 2018	October 16,2018	November 15-16, 2018	November 19, 2018	BEFF - FY 2035	29,117,625.63	145,588.13	28,972,037.50	Construction of School Building
18-DK-0180	Construction of Two (2) Storey Four (4) Classroom School Building at Tayabas West Central School III, Tayabas, City, Quezon	DPWH - Quezon I DEO	Public Bidding	November 10-16, 2018	October 16,2018	November 15-16, 2018	November 19, 2018	BEFF - FY 2036	13,633,000.00	68,165.00	13,564,835.00	Construction of School Building
18-DK-0181	Completion of Technical Vocational Laboratory Stand Alone Senior High School, Tayabas City	DPWH - Quezon I DEO	Public Bidding	November 10-16, 2019	November 29,2018	December 6, 2018	December 7, 2018	BEFF - FY 2037	180,000.00	-	180,000.00	Completion of School Building
18-DK-0182	Repair/Maintenance of Maapon (Alupay) Flood Control, Barangay Alupay, Sampaloc, Quezon	DPWH - Quezon I DEO	Public Bidding	November 10-16, 2018	November 29,2018	December 6, 2018	December 7, 2018	GAA - FY 2018 DPWH Maintenance	222,972.31	-	222,972.31	Repair Maintenance of Flood Control

DPWH - Quezon I DEO Annual Procurement Plan for FY 2018


Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Project)
				Ads/Post of IB/REI	Sub/Open of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18-DK-0189	Construction of Bypass and Diversion Road @ Jct Daang Maharlika Tayabas Bypass Road and Quezon Eco Tourism Road Extension including ROW	DPWH - Quezon I DEO	Public Bidding	November 27-Dec. 3, 2018	December 18, 2018	December 28, 2018	January 03, 2018	GAA - FY 2018 DPWH	300,000,000.00	16,500,000.00	283,500,000.00	Construction of Bypass Road
18DK0190	Construction of Missing Links/New Road at General Nakar-Dingalan, including ROW, General Nakar, Quezon	DPWH - Quezon I DEO	Public Bidding	November 27-Dec. 3, 2018	December 18, 2018	December 28, 2018	January 03, 2018	GAA - FY 2018 DPWH	300,000,000.00	16,500,000.00	283,500,000.00	Construction of Missing Links
18DK0191	Improvement of DPWH Quezon 1st District Engineering Office, Barangay Abang Lucban, Quezon	DPWH - Quezon I DEO	Public Bidding	November 27-Dec. 3, 2018	December 27, 2018	December 28, 2018	January 03, 2018	GAA - FY 2018 DPWH	5,526,000.00	-	5,526,000.00	Improvement of DPWH Building
18DK0192	Upgrading/Rehabilitation of Electrical System and Facilities of DPWH, Quezon 1st District Engineering Office, Barangay Abang, Lucban, Quezon	DPWH - Quezon I DEO	Public Bidding	November 27-Dec. 3, 2018	December 27, 2018	December 28, 2018	January 03, 2018	GAA - FY 2018 DPWH	2,710,838.00	-	2,710,838.00	Improvement of DPWH Building

Prepared By:


FREDDIE M. COMBALICER
Engineer III


Head BAC Secretariat

Submitted By:


VICTORINO A. DE CASTRO
Engineer III

BAC Chairman

Noted By :


SALVADOR E. SALVAÑA
District Engineer