



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Quezon II District Engineering Office
Dalahican Road, Lucena City

January 15, 2020

ELMIRA S. CRUZ-CAISIDO

Deputy Executive Director IV
Government Procurement Policy Board
Technical Support Office
Unit 2506 Raffles Corporate Center,
F. Ortigas Jr. Road, Ortigas Center,
Pasig City, Philippines

Madam :

We respectfully submit the CY 2020 Final Annual Procurement Plan (APP) for Infrastructure, Goods and Consulting Services, this district.

ROGELIO S. CRESPO
District Engineer

cc: Procurement Service
DPWH, Central Office, Port Area, Manila

Procurement Service
DPWH, Region IV-A, EDSA, Quezon City

R4A.20.5 MHMA/NMD/RSC

(DPWH Quezon 2nd DEO) Final Annual Procurement Plan CY 2020 (Infrastructure Projects)

Code (PAP)	Procurement Program / Project	PMO / End-User	Is this an Early Procurement Activity? (Yes / No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program / Activity / Project)
					Advertisement / Posting of IB / REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Secondary Roads, MSR Old Route -K0132+077-K0132+977 Lucena City, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Sept. 27-Oct. 3, 2019	Nov. 6, 2019	Jan. 28, 2020	Feb. 4, 2020	GOP	49,000,000.00			asphalt overlay 80mm
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Secondary Roads, Quezon-Batangas Rd-K0097+282-K0098+587 Tiaong, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Sept. 27-Oct. 3, 2019	Nov. 6, 2019	Jan. 28, 2020	Feb. 4, 2020	GOP	29,400,000.00			asphalt overlay 80mm
	OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Primary Roads, Daang Maharlika (LZ) -K0106+804-K0107+499 Candelaria, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Sept. 27-Oct. 3, 2019	Nov. 6, 2019	Jan. 28, 2020	Feb. 4, 2020	GOP	45,570,000.00			road widening
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Primary Roads, Daang Maharlika (LZ)-K0103+325-K0104+230 Candelaria, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Sept. 27-Oct. 3, 2019	Nov. 6, 2019	Jan. 28, 2020	Feb. 4, 2020	GOP	49,000,000.00			asphalt overlay 80mm
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Secondary Roads, Lucena-Dalahican Port Road K0133+(-209)-K0133+684 Lucena City, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Sept. 27-Oct. 3, 2019	Nov. 6, 2019	Jan. 28, 2020	Feb. 4, 2020	GOP	48,674,600.00			asphalt overlay 80mm
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Secondary Roads, MSR Old Route-K0128+460-K0129+033 Lucena City, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Sept. 27-Oct. 3, 2019	Nov. 6, 2019	Jan. 28, 2020	Feb. 4, 2020	GOP	29,400,000.00			asphalt overlay 80mm
	OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of RCBC with Lateral Drainage along MSR Daang Maharlika, K0115+260, Sariaya, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Oct. 30-Nov. 5, 2019	Nov. 19, 2019	Jan. 29, 2020	Feb. 5, 2020	GOP	6,860,000.00			Const. of Flood Mitigation Structure
	OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-primary Roads, MSR Diversion Rd-K0126+180-K0126+502, K0126+539-K0126+561 Lucena City, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Oct. 30-Nov. 5, 2019	Nov. 19, 2019	Jan. 29, 2020	Feb. 5, 2020	GOP	29,400,000.00			asphalt overlay 80mm

001: Ensure Safe and Reliable National Road System, Asset Preservation-Preventive Maintenance-Primary Roads, Daang Maharlika (LZ)-K0094+680-K0096+186 Tiaong, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Oct. 30-Nov. 5, 2019	Nov. 19, 2019	Jan. 29, 2020	Feb. 5, 2020	GOP	39,200,000.00			asphalt overlay 80mm
001: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Secondary Roads, Candelaria Bypass Rd-K0107+560-K0107+787, K0107+931-K0108+245.5 Candelaria, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Oct. 30-Nov. 5, 2019	Nov. 19, 2019	Jan. 29, 2020	Feb. 5, 2020	GOP	49,000,000.00			Road Widening
001: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Primary Roads, Daang Maharlika (LZ)-K0111+048-K0111+735 Sariaya, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Oct. 30-Nov. 5, 2019	Nov. 19, 2019	Jan. 29, 2020	Feb. 5, 2020	GOP	49,000,000.00			Road Widening
LOCAL PROGRAM, Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building (Food Processing Center), Brgy. Sinturisan, San Antonio, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Oct. 30-Nov. 5, 2019	Nov. 19, 2019	Jan. 29, 2020	Feb. 5, 2020	GOP	500,000.00			Completion of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Brgy. 4, Lucena City	DPWH Quezon II DEO	yes	Competitive Bidding	Oct. 30-Nov. 5, 2019	Nov. 19, 2019	Jan. 29, 2020	Feb. 5, 2020	GOP	2,475,000.00			Completion of MP Building
002: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Revetment Wall along Dumacaa River, Lucena City, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Oct. 30-Nov. 5, 2019	Nov. 19, 2019	Jan. 29, 2020	Feb. 5, 2020	GOP	7,840,000.00			Const. of Revetment Wall
001: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Secondary Roads, Quezon Eco-Tourism Rd-K0147+(-1017)-K0147+(-089), K0147+(-017)-K0147+270 Sariaya, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Oct. 30-Nov. 5, 2019	Nov. 19, 2019	Jan. 29, 2020	Feb. 5, 2020	GOP	49,000,000.00			road widening
LOCAL PROGRAM, Local Infrastructure Program, Concreting of Road, Brgy. San Mateo, Dolores, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Oct. 30-Nov. 5, 2019	Nov. 19, 2019	Jan. 29, 2020	Feb. 5, 2020	GOP	4,950,000.00			concreting of road

	LOCAL PROGRAM, Local Infrastructure Program, Construction of Concrete Road, Brgy. Bulakin, Tiaong, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Oct. 30-Nov. 5, 2019	Nov. 19, 2019	Jan. 29, 2020	Feb. 5, 2020	GOP	4,950,000.00			concreting of road
	LOCAL PROGRAM, Local Infrastructure Program, Construction of Concrete Road, Brgy. Lagalag, Tiaong, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Oct. 30-Nov. 5, 2019	Nov. 19, 2019	Jan. 29, 2020	Feb. 5, 2020	GOP	4,950,000.00			concreting of road
	LOCAL PROGRAM, Local Infrastructure Program, Construction of Concrete Road, Brgy. Lusacan, Tiaong, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Oct. 30-Nov. 5, 2019	Nov. 19, 2019	Jan. 29, 2020	Feb. 5, 2020	GOP	4,950,000.00			concreting of road
	LOCAL PROGRAM, Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Brgy. Aquino, Tiaong, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Oct. 31-Nov. 6, 2019	Nov. 20, 2019	Jan. 30, 2019	Feb. 6, 2020	GOP	500,000.00			Completion of MP Building
	LOCAL PROGRAM, Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Brgy. Masalukot I, Candelaria, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Oct. 31-Nov. 6, 2019	Nov. 20, 2019	Jan. 30, 2019	Feb. 6, 2020	GOP	2,475,000.00			Completion of MP Building
	LOCAL PROGRAM, Local Infrastructure Program, Construction of Water Supply Level II, Brgy. Bukal Norte, Candelaria, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Oct. 31-Nov. 6, 2019	Nov. 20, 2019	Jan. 30, 2019	Feb. 6, 2020	GOP	2,475,000.00			const.of water supply
	LOCAL PROGRAM, Local Infrastructure Program, Concreting of Road, Brgy. Lutucan Bata, Sariaya, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Oct. 31-Nov. 6, 2019	Nov. 20, 2019	Jan. 30, 2019	Feb. 6, 2020	GOP	4,950,000.00			concreting of road
	OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Secondary Roads, Quezon-Batangas Rd, K0103+349-K0103+949.9	DPWH Quezon II DEO	yes	Competitive Bidding	Oct. 31-Nov. 6, 2019	Nov. 20, 2019	Jan. 30, 2019	Feb. 6, 2020	GOP	34,790,000.00			road widening


OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Dumacaa River at Barangay X, Lucena City, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Oct. 31-Nov. 6, 2019	Nov. 20, 2019	Jan. 30, 2019	Feb. 6, 2020	GOP	9,800,000.00			const. of slope protection structure
OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Dumacaa River, Brgy. Cotta, Lucena City, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Oct. 31-Nov. 6, 2019	Nov. 20, 2019	Jan. 30, 2019	Feb. 6, 2020	GOP	24,500,000.00			const. of slope protection structure
LOCAL PROGRAM, Local Infrastructure Program, Construction of Water Supply Level II, Brgy. Purol, Dolores, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 8-14, 2019	Nov. 28, 2019	Jan.31, 2020	Feb. 7, 2020	GOP	2,970,000.00			const. of water supply
LOCAL PROGRAM, Local Infrastructure Program, Construction of Water Supply Level II, Brgy. Masalukot 3, Candelaria, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 8-14, 2019	Nov. 28, 2019	Jan.31, 2020	Feb. 7, 2020	GOP	2,475,000.00			const. of water supply
OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Revetment Wall along Lagnas River, Sariaya, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 8-14, 2019	Nov. 28, 2019	Jan.31, 2020	Feb. 7, 2020	GOP	9,800,000.00			const. of water supply
OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along Quiapo River, Brgy. Pahinga Norte, Candelaria, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 8-14, 2019	Nov. 28, 2019	Jan.31, 2020	Feb. 7, 2020	GOP	44,100,000.00			const. of slope protection
LOCAL PROGRAM, Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Brgy. Itabang Iyam, Lucena City, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 8-14, 2019	Nov. 28, 2019	Jan.31, 2020	Feb. 7, 2020	GOP	2,475,000.00			Completion of MP Building

OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Primary Roads, MSR Diversion Rd-K0130+910-K0132+037 Lucena City	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 8-14, 2019	Nov. 28, 2019	Jan.31, 2020	Feb. 7, 2020	GOP	49,000,000.00			road widening
LOCAL PROGRAM, Local Infrastructure Program, Construction (Completion) of Evacuation Center, Brgy. Aquino Tiaong, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 8-14, 2019	Nov. 28, 2019	Jan.31, 2020	Feb. 7, 2020	GOP	2,475,000.00			Completion of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Brgy. Concepcion I, Sariaya, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 11-17, 2019	Dec. 2, 2019	Feb. 10, 2020	Feb. 17, 2020	GOP	2,475,000.00			Completion of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Brgy. Ilayang Dupay, Lucena City, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 11-17, 2019	Dec. 2, 2019	Feb. 10, 2020	Feb. 17, 2020	GOP	2,475,000.00			Completion of MP Building
OO1: Ensure Safe and Reliable National Road System, Asset Preservation-Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads-Primary Roads, Daang Maharlika (LZ), K0109+740.00-K0109+960.00 Candelaria, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 11-17, 2019	Dec. 2, 2019	Feb. 10, 2020	Feb. 17, 2020	GOP	28,719,880.00			concrete reconstruction with 300mm slab with drainage
LOCAL PROGRAM, Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Brgy. Pulo, San Antonio, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 11-17, 2019	Dec. 2, 2019	Feb. 10, 2020	Feb. 17, 2020	GOP	2,475,000.00			Completion of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Brgy. Ransohan, Lucena City Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 11-17, 2019	Dec. 2, 2019	Feb. 10, 2020	Feb. 17, 2020	GOP	2,475,000.00			Completion of MP Building
LOCAL PROGRAM, Local Infrastructure Program, Construction of Multi-Purpose Bldg. Brgy. Magsaysay, San Antonio, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 11-17, 2019	Dec. 2, 2019	Feb. 10, 2020	Feb. 17, 2020	GOP	2,474,999.54			const. of MPB
LOCAL PROGRAM, Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Brgy. Del Valle, San Antonio, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 12-18, 2019	Dec. 4, 2019	Feb. 11, 2020	Feb. 18, 2020	GOP	2,475,000.00			const. of MPB


OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Iyam River Flood Control/Service Road, Brgy. 8 Lucena City, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 12-18, 2019	Dec. 4, 2019	Feb. 11, 2020	Feb. 18, 2020	GOP	32,716,320.00			Const. of Flood Mitigation Structure
LOCAL PROGRAM, Local Infrastructure Program, Construction of Bridge, Brgy. Cabatang, Tiaong, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 12-18, 2019	Dec. 4, 2019	Feb. 11, 2020	Feb. 18, 2020	GOP	2,970,000.00			const. of bridge
OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Slope Protection along Bntilan River, Brgy. Mangalang Bantilan, Sariaya, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 12-18, 2019	Dec. 4, 2019	Feb. 11, 2020	Feb. 18, 2020	GOP	29,400,000.00			const. of slope protection
OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Construction of Slope Protection along Dumacaa River, Brgy. Market View, Lucena City, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 12-18, 2019	Dec. 4, 2019	Feb. 11, 2020	Feb. 18, 2020	GOP	24,500,000.00			const. of slope protection
Convergence and Special Support Program-Construction/Improvement of Access Roads leading to Seaports, Quezon Eco-Tourism-Cotta-Dalahican-Talao-Talao-Mayao Road, Lucena City, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 13-19, 2019	Dec. 4, 2019	Feb. 11, 2020	Feb. 18, 2020	GOP	96,500,000.00			road opening & concreting
LOCAL PROGRAM, Local Infrastructure Program, Construction of Multi-Purpose Building, brgy. Mangalang Kiling Sariaya, Sariaya, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 13-19, 2019	Dec. 4, 2019	Feb. 11, 2020	Feb. 18, 2020	GOP	4,949,988.25			const. of mp building
OO1: Ensure Safe and Reliable National Road System, Network Development-Construction of Missing Links/New Roads, Quezon Eco-Tourism-Sariaya-Candelaria-Tiaong-San Antonio Road, Package 2, Quezon Sariaya, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 13-19, 2019	Dec. 4, 2019	Feb. 11, 2020	Feb. 18, 2020	GOP	96,500,000.00			road opening & concreting
LOCAL PROGRAM, Local Infrastructure Program, Construction of Multi-Purpose Building (Phase I), Brgy. Poblacion 6, Sariaya, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 13-19, 2019	Dec. 4, 2019	Feb. 11, 2020	Feb. 18, 2020	GOP	21,780,000.00			const. of mp building

LOCAL PROGRAM, Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. Tumbaga I, Sariaya, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 13-19, 2019	Dec. 4, 2019	Feb. 11, 2020	Feb. 18, 2020	GOP	4,949,999.18			const. of mp building
OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of RCBC with Lateral Drainage along MSR Daang Maharlika, K0097+780, Tiaong, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 14-20, 2019	Dec. 5, 2019	Feb. 12, 2020	Feb. 19, 2020	GOP	14,700,000.00			Const. of Flood Mitigation Structure
LOCAL PROGRAM, Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. Pahinga Norte, Candelaria, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 14-20, 2019	Dec. 5, 2019	Feb. 12, 2020	Feb. 19, 2020	GOP	4,950,000.00			const. of multi-purpose building
OO1: Ensure Safe and Reliable National Road System, Network Development-Road Widening-Primary Roads, MSR Diversion Rd-K0133+020-K0134+017 Lucena City, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 14-20, 2019	Dec. 5, 2019	Feb. 12, 2020	Feb. 19, 2020	GOP	96,500,000.00			road widening
OO1: Ensure Safe and Reliable National Road System, Network Development-Construction of Missing Links/New Roads, Quezon Eco-Tourism-Sariaya-Candelaria-Tiaong- San Antonio Road, Package I, Quezon San Antonio, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 14-20, 2019	Dec. 5, 2019	Feb. 12, 2020	Feb. 19, 2020	GOP	96,500,000.00			road opening & concreting
OO1: Ensure Safe and reliable National Road System, Bridge-Retrofitting/ Strengthening of Permanent Bridges, Bantilan Br. (B02946LZ) along Sn Juan-Candelaria Jct.-Candelaria-Bolboc Rd Sariaya, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 14-20, 2019	Dec. 5, 2019	Feb. 12, 2020	Feb. 19, 2020	GOP	14,699,999.68			retrofitting of bridge
LOCAL PROGRAM, Local Infrastructure Program, Construction of Drainage, Brgy. Market View, Lucena City	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 14-20, 2019	Dec. 5, 2019	Feb. 12, 2020	Feb. 19, 2020	GOP	1,980,000.00			const. of drainage
LOCAL PROGRAM, Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. Santo Cristo, Sariaya, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 14-20, 2019	Dec. 5, 2019	Feb. 12, 2020	Feb. 19, 2020	GOP	4,949,999.93			const. of multi-purpose building

OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Iyam River Flood Control/ Service Road, Brgy. 1 to rgy. 3, Lucena City, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 14-20, 2019	Dec. 5, 2019	Feb. 12, 2020	Feb. 19, 2020	GOP	39,200,000.00			Const. of Flood Mitigation Structure
LOCAL PROGRAM, Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. Bulakin, Tiaong, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 15-21, 2019	Dec. 6, 2019	Feb. 13, 2020	Feb. 20, 2020	GOP	4,950,000.00			const. of multi-purpose building
LOCAL PROGRAM, Local Infrastructure Program, Construction of Flood Control Structures (Slope Protection), Brgy. Masalukot II, Candelaria, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 15-21, 2019	Dec. 6, 2019	Feb. 13, 2020	Feb. 20, 2020	GOP	1,980,000.00			Const. of Flood Control Structure (slope protection)
OO2: Protect Lives and Properties Against Major Floods, Flood Management Program, Construction/Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of RCBC with Lateral Drainage along Quezon-Batangas Rd-K0105+279, San Antonio, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 15-21, 2019	Dec. 6, 2019	Feb. 13, 2020	Feb. 20, 2020	GOP	14,700,000.00			const. of flood mitigation structure
LOCAL PROGRAM, Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Brgy. Poblacion 5, Sariaya, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 15-21, 2019	Dec. 6, 2019	Feb. 13, 2020	Feb. 20, 2020	GOP	1,980,000.00			const. of multi-purpose building
CONVERGENCE AND SPECIAL SUPPORT PROGRAM: Construction/Improvement of Various Infrastructure in Support of National Security, Construction of Centralized Water System with Elevated Water Tank, Camp Guillermo Nakar, Lucena City, Quezon	DPWH Quezon II DEO	yes	Competitive Bidding	Nov. 15-21, 2019	Dec. 6, 2019	Feb. 13, 2020	Feb. 20, 2020	GOP	49,000,000.00			const. of centralized water system
TOTAL									1,400,830,786.58	0.00	0.00	


NIMFA M. DERADA
 Head, BAC Secretariat


WILFREDO L. RACELIS
 BAC Chairperson


ROGELIO S. CRESPO
 Head of Procuring Entity