



OFFICE OF THE DISTRICT ENGINEER
Quezon City I District Engineering Office
Sta. Catalina St., Brgy. Holy Spirit Quezon City

September 25, 2019

GOVERNMENT PROCUREMENT POLICY BOARD (GPPB)

Unit 2506, Raffles Corporate Center
F. Ortigas Jr. Road, Ortigas Center 1605

SUBJECT : INDICATIVE ANNUAL PROCUREMENT PLAN (APP) F.Y. 2020

Submitted herewith is the Indicative Annual Procurement Plan of Infrastructure Projects for F.Y. 2020.

Attached are the pertinent documents for your ready reference.


MARLYN G. INGUILLO

District Engineer

Cc: **MA. VICTORIA S. GREGORIO**

Procurement Service
DPWH-Central Office
Bonifacio Drive, Port Area, Manila



Republic of the Philippines
Department of Public Works and highways
QUEZON CITY I DISTRICT ENGINEERING OFFICE
Sta. Catalina St., Brgy. Holy Spirit, Quezon City

INDICATIVE ANNUAL PROCUREMENT PLAN (APP) FOR INFRASTRUCTURE PROJECTS F.Y. 2020

Code (PAP)	Procurement Program/Project	PMO IU/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
			(Yes/No)		Adv.	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Preventive Maintenance along Epifanio Delos Santos Avenue (EDSA) K0011+004 - K0012+162	Maintenance Section	Yes	Public Bidding	Oct. 1 to 21, 2019	Oct. 21, 2019	February 3, 2020	February 12, 2020	GOP	55,481,000.00			Preventive maintenance of Roads
2	Preventive Maintenance of Mindanao Avenue - K0018+(-092) - K0016+400, (S05475LZ) Chainage 000 - Chainage 496, (S05476LZ) Chainage 000 - Chainage 496, K0015+800 - K0017+604	Maintenance Section	Yes	Public Bidding	Oct. 1 to 21, 2019	Oct. 21, 2019	February 3, 2020	February 12, 2020	GOP	73,991,000.00			Preventive maintenance of Roads
3	Preventive Maintenance of A. Bonifacio Ave K0008+309 - K0007+000, K0007+440 - K0006+349	Maintenance Section	Yes	Public Bidding	Oct. 1 to 21, 2019	Oct. 21, 2019	February 3, 2020	February 12, 2020	GOP	18,839,000.00			Preventive maintenance of Roads
4	Preventive Maintenance of Congressional Ave. Ext K0015+(-903) -K0016+813, K0016+813, K0016+(-794) - K0015+921	Maintenance Section	Yes	Public Bidding	Oct. 1 to 21, 2019	Oct. 21, 2019	February 3, 2020	February 12, 2020	GOP	37,078,000.00			Preventive maintenance of Roads
5	Preventive Maintenance of Quirino Hi-way K0010+200 - K0014+294	Maintenance Section	Yes	Public Bidding	Oct. 1 to 21, 2019	Oct. 21, 2019	February 3, 2020	February 12, 2020	GOP	5,215,000.00			Preventive maintenance of Roads
6	Preventive Maintenance of Tandang Sora Flyover (S05464LZ) Chainage 000 - Chainage 420	Maintenance Section	Yes	Public Bidding	Oct. 1 to 21, 2019	Oct. 21, 2019	February 3, 2020	February 12, 2020	GOP	12,110,000.00			Preventive maintenance of Bridge
7	Preventive Maintenance of Cordillera St (S05358LZ) Chainage 000 - Chainage 667	Maintenance Section	Yes	Public Bidding	Oct. 1 to 21, 2019	Oct. 21, 2019	February 3, 2020	February 12, 2020	GOP	8,867,000.00			Preventive maintenance of Roads
8	Preventive Maintenance of Ilocos Sur - K0012+(-902) - K0012+(-482)	Maintenance Section	Yes	Public Bidding	Oct. 1 to 21, 2019	Oct. 21, 2019	February 3, 2020	February 12, 2020	GOP	3,217,000.00			Preventive maintenance of Roads
9	Preventive Maintenance of Kanlaon St K0006+208 - K0006+538	Maintenance Section	Yes	Public Bidding	Oct. 1 to 21, 2019	Oct. 21, 2019	February 3, 2020	February 12, 2020	GOP	4,386,000.00			Preventive maintenance of Roads
10	Preventive Maintenance of Nicanor Roxas K0007+000 - K0007+204	Maintenance Section	Yes	Public Bidding	Oct. 1 to 21, 2019	Oct. 21, 2019	February 3, 2020	February 12, 2020	GOP	5,435,000.00			Preventive maintenance of Roads
11	Preventive Maintenance of Tandang Sora Ave - K0013+427 - K0014+000	Maintenance Section	Yes	Public Bidding	Oct. 1 to 21, 2019	Oct. 21, 2019	February 3, 2020	February 12, 2020	GOP	7,010,000.00			Preventive maintenance of Roads
12	Preventive Maintenance of Visayas Ave - K0013+011 - K0013+625	Maintenance Section	Yes	Public Bidding	Oct. 1 to 21, 2019	Oct. 21, 2019	February 3, 2020	February 12, 2020	GOP	13,907,000.00			Preventive maintenance of Roads
13	Visayas Ave - K0013+625 - K0013+1068	Maintenance Section	Yes	Public Bidding	Oct. 1 to 21, 2019	Oct. 21, 2019	February 3, 2020	February 12, 2020	GOP	10,034,000.00			Preventive maintenance of Roads
14	Preventive Maintenance of A. Bonifacio Ave - K0007+693 - K0009+419	Maintenance Section	Yes	Public Bidding	Oct. 1 to 21, 2019	Oct. 21, 2019	February 3, 2020	February 12, 2020	GOP	7,681,000.00			Preventive maintenance of Roads
15	Preventive Maintenance of Quirino Hi-way - K0010+(-127) - K0014+294	Maintenance Section	Yes	Public Bidding	Oct. 1 to 21, 2019	Oct. 21, 2019	February 3, 2020	February 12, 2020	GOP	78,898,000.00			Preventive maintenance of Roads
16	Preventive Maintenance of Tandang sora Ave - K0013+427 - K0015+200	Maintenance Section	Yes	Public Bidding	Oct. 1 to 21, 2019	Oct. 21, 2019	February 3, 2020	February 12, 2020	GOP	15,000,000.00			Preventive maintenance of Roads
17	Construction of Feeder Lines Connecting to Blumetritt Interceptors (Alignment along San Simoun Street), Quezon City	Construction Section	Yes	Public Bidding	Oct. 1 to 21, 2019	Oct. 21, 2019	February 3, 2020	February 12, 2020	GOP	10,200,000.00			Construction of Flood Control Structures
18	Construction of Feeder Lines Connecting to Blumetritt Interceptors (Alignment along Don Manuel Agregado Street), Quezon City	Construction Section	Yes	Public Bidding	Oct. 1 to 21, 2019	Oct. 21, 2019	February 3, 2020	February 12, 2020	GOP	3,600,000.00			Construction of Flood Control Structures
19	Construction of Flood Contro Structures and Tributaries, (Phase 5), Brgy. Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding	Oct. 1 to 21, 2019	Oct. 21, 2019	February 3, 2020	February 12, 2020	GOP	50,000,000.00			Construction of Flood Control Structures
20	Construction of Flood Control Structures and Tributaries, brgy. Batasan Hills (Phase 6), Quezon City	Construction Section	Yes	Public Bidding	Oct. 1 to 21, 2019	Oct. 21, 2019	February 3, 2020	February 12, 2020	GOP	50,000,000.00			Construction of Flood Control Structures
21	Construction of Flood Control Structures and Tributaries, brgy. Commonwealth (Phase 5), Quezon City	Construction Section	Yes	Public Bidding	Oct. 7 to 28, 2019	Oct. 28, 2019	February 7, 2020	February 17, 2020	GOP	50,000,000.00			Construction of Flood Control Structures
22	Construction of Flood Control Structures and Tributaries, brgy. Holy Spirit (Phase 5), Quezon City	Construction Section	Yes	Public Bidding	Oct. 7 to 28, 2019	Oct. 28, 2019	February 7, 2020	February 17, 2020	GOP	50,000,000.00			Construction of Flood Control Structures
23	Construction of Flood Control Structures and Tributaries, brgy. Payatas (Phase 5), Quezon City	Construction Section	Yes	Public Bidding	Oct. 7 to 28, 2019	Oct. 28, 2019	February 7, 2020	February 17, 2020	GOP	50,000,000.00			Construction of Flood Control Structures

Code (PAP)	Procurement Program/Project	PMO IU/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
			(Yes/No)		Adv.	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
24	Construction of Flood Control Structures, San Francisco River (Del Monte Bridge), Quezon City	Construction Section	Yes	Public Bidding	Oct. 7 to 28, 2019	Oct. 28, 2019	February 7, 2020	February 17, 2020	GOP	32,500,000.00			Construction of Flood Control Structures
25	Rehabilitation of Balon Bato Creek, Q.C.	Construction Section	Yes	Public Bidding	Oct. 7 to 28, 2019	Oct. 28, 2019	February 7, 2020	February 17, 2020	GOP	20,000,000.00			Rehabilitation of Creek
26	Rehabilitation of Drainage, Banlat Road, Q.C.	Construction Section	Yes	Public Bidding	Oct. 7 to 28, 2019	Oct. 28, 2019	February 7, 2020	February 17, 2020	GOP	20,000,000.00			Rehabilitation of Drainage Structures
27	Rehabilitation of Drainage, Culiati Creek, Quezon City	Construction Section	Yes	Public Bidding	Oct. 7 to 28, 2019	Oct. 28, 2019	February 7, 2020	February 17, 2020	GOP	20,000,000.00			Rehabilitation of Creek
28	Rehabilitation of Drainage, Dangay, Q.C.	Construction Section	Yes	Public Bidding	Oct. 7 to 28, 2019	Oct. 28, 2019	February 7, 2020	February 17, 2020	GOP	20,000,000.00			Rehabilitation of Drainage Structures
29	Rehabilitation of Drainage, Fort Santiago, Q.C.	Construction Section	Yes	Public Bidding	Oct. 7 to 28, 2019	Oct. 28, 2019	February 7, 2020	February 17, 2020	GOP	20,000,000.00			Rehabilitation of Drainage Structures
30	Rehabilitation of Drainage, Makaturing St, Q.C.	Construction Section	Yes	Public Bidding	Oct. 7 to 28, 2019	Oct. 28, 2019	February 7, 2020	February 17, 2020	GOP	20,000,000.00			Rehabilitation of Drainage Structures
31	Rehabilitation of Drainage, Malambo, Q.C.	Construction Section	Yes	Public Bidding	Oct. 7 to 28, 2019	Oct. 28, 2019	February 7, 2020	February 17, 2020	GOP	10,000,000.00			Rehabilitation of Drainage Structures
32	Rehabilitation of Drainage, Mariblo Creek, Q.C.	Construction Section	Yes	Public Bidding	Oct. 7 to 28, 2019	Oct. 28, 2019	February 7, 2020	February 17, 2020	GOP	31,000,000.00			Rehabilitation of Drainage Structures
33	Rehabilitation of Drainage, Mauban, Q.C.	Construction Section	Yes	Public Bidding	Oct. 7 to 28, 2019	Oct. 28, 2019	February 7, 2020	February 17, 2020	GOP	31,800,000.00			Rehabilitation of Drainage Structures
34	Rehabilitation of Drainage, MH Del Pilar, Q.C.	Construction Section	Yes	Public Bidding	Oct. 7 to 28, 2019	Oct. 28, 2019	February 7, 2020	February 17, 2020	GOP	50,000,000.00			Rehabilitation of Drainage Structures
35	Rehabilitation of Drainage, Osmeña St., Q.C.	Construction Section	Yes	Public Bidding	Oct. 7 to 28, 2019	Oct. 28, 2019	February 7, 2020	February 17, 2020	GOP	20,000,000.00			Rehabilitation of Drainage Structures
36	Rehabilitation of Drainage, Patsinador/Riverside, Q.C.	Construction Section	Yes	Public Bidding	Oct. 7 to 28, 2019	Oct. 28, 2019	February 7, 2020	February 17, 2020	GOP	50,000,000.00			Rehabilitation of Drainage Structures
37	Rehabilitation of Drainage, Road 1 (Pag-asa), Q.C.	Construction Section	Yes	Public Bidding	Oct. 7 to 28, 2019	Oct. 28, 2019	February 7, 2020	February 17, 2020	GOP	20,000,000.00			Rehabilitation of Drainage Structures
38	Rehabilitation of Drainage, Sauyo Road, District VI, Q.C.	Construction Section	Yes	Public Bidding	Oct. 7 to 28, 2019	Oct. 28, 2019	February 7, 2020	February 17, 2020	GOP	50,000,000.00			Rehabilitation of Drainage Structures
39	Rehabilitation of Drainage, Simoun St., Q.C.	Construction Section	Yes	Public Bidding	Oct. 7 to 28, 2019	Oct. 28, 2019	February 7, 2020	February 17, 2020	GOP	20,000,000.00			Rehabilitation of Drainage Structures
40	Rehabilitation of Drainage, Talayan Road, Q.C.	Construction Section	Yes	Public Bidding	Oct. 7 to 28, 2019	Oct. 28, 2019	February 7, 2020	February 17, 2020	GOP	40,000,000.00			Rehabilitation of Drainage Structures
41	Rehabilitation of Drainage, William St., Q.C.	Construction Section	Yes	Public Bidding	Oct. 14 to Nov. 4, 2019	Nov. 4, 2019	February 13, 2020	February 24, 2020	GOP	10,000,000.00			Rehabilitation of Drainage Structures
42	Construction of Slope Protection Structure along Marikina River (Sta. 19+850 to 20+000), Brgy. Batasan Hills, Q.C.	Construction Section	Yes	Public Bidding	Oct. 14 to Nov. 4, 2019	Nov. 4, 2019	February 13, 2020	February 24, 2020	GOP	50,000,000.00			Construction of Slope ptotection Structures
43	Construction of Slope Protection Structure along Marikina River (Sta. 20+000 to 20+150), Brgy. Batasan Hills, Q.C.	Construction Section	Yes	Public Bidding	Oct. 14 to Nov. 4, 2019	Nov. 4, 2019	February 13, 2020	February 24, 2020	GOP	50,000,000.00			Construction of Slope ptotection Structures
44	Construction of Slope Protection Structure along Marikina River (Sta. 20+150 to 20+400), Brgy. Batasan Hills, Q.C.	Construction Section	Yes	Public Bidding	Oct. 14 to Nov. 4, 2019	Nov. 4, 2019	February 13, 2020	February 24, 2020	GOP	37,957,000.00			Construction of Slope ptotection Structures
45	Rehabilitation of Culiati High School, Brgy. Culiati, Q.C.	Construction Section	Yes	Public Bidding	Oct. 14 to Nov. 4, 2019	Nov. 4, 2019	February 13, 2020	February 24, 2020	GOP	5,000,000.00			Rehabilitation of School Building
46	Rehabilitation of Lucas R. Pascual Elem. School, Brgy. Baesa, Q.C.	Construction Section	Yes	Public Bidding	Oct. 14 to Nov. 4, 2019	Nov. 4, 2019	February 13, 2020	February 24, 2020	GOP	5,000,000.00			Rehabilitation of School Building
47	Construction of MPB at Area 135, Brgy. Sauyo, Q.C.	Construction Section	Yes	Public Bidding	Oct. 14 to Nov. 4, 2019	Nov. 4, 2019	February 13, 2020	February 24, 2020	GOP	5,000,000.00			Construction of Multi-Purpose Building
48	Construction of MPB at Area 5-A, Brgy. Sauyo, Q.C.	Construction Section	Yes	Public Bidding	Oct. 14 to Nov. 4, 2019	Nov. 4, 2019	February 13, 2020	February 24, 2020	GOP	3,000,000.00			Construction of Multi-Purpose Building
49	Construction of MPB at Brgy. Sangandaan, Q.C.	Construction Section	Yes	Public Bidding	Oct. 14 to Nov. 4, 2019	Nov. 4, 2019	February 13, 2020	February 24, 2020	GOP	10,000,000.00			Construction of Multi-Purpose Building
50	Construction of MPB at Brgy. Sauyo, Q.C.	Construction Section	Yes	Public Bidding	Oct. 14 to Nov. 4, 2019	Nov. 4, 2019	February 13, 2020	February 24, 2020	GOP	7,000,000.00			Construction of Multi-Purpose Building
51	Construction of MPB at Unang Sigaw, Q.C.	Construction Section	Yes	Public Bidding	Oct. 14 to Nov. 4, 2019	Nov. 4, 2019	February 13, 2020	February 24, 2020	GOP	10,000,000.00			Construction of Multi-Purpose Building
52	Construction of MPB at Cenacle, Brgy. Culiati, Q.C.	Construction Section	Yes	Public Bidding	Oct. 14 to Nov. 4, 2019	Nov. 4, 2019	February 13, 2020	February 24, 2020	GOP	10,000,000.00			Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO IU/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
			(Yes/No)		Adv.	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
53	Construction of MPB at Del Nacia, Brgy. Tandang Sora, Q.C.	Construction Section	Yes	Public Bidding	Oct. 14 to Nov. 4, 2019	Nov. 4, 2019	February 13, 2020	February 24, 2020	GOP	7,000,000.00			Construction of Multi-Purpose Building
54	Construction of MPB at Metro Heights, Brgy. Culiati, Q.C.	Construction Section	Yes	Public Bidding	Oct. 14 to Nov. 4, 2019	Nov. 4, 2019	February 13, 2020	February 24, 2020	GOP	7,000,000.00			Construction of Multi-Purpose Building
55	Construction of MPB at Pingkian 3, Brgy. Pasong Tamo, Q.C.	Construction Section	Yes	Public Bidding	Oct. 14 to Nov. 4, 2019	Nov. 4, 2019	February 13, 2020	February 24, 2020	GOP	7,000,000.00			Construction of Multi-Purpose Building
56	Construction of MPB at Riverside Gitna, Brgy. Sauyo Q.C.	Construction Section	Yes	Public Bidding	Oct. 14 to Nov. 4, 2019	Nov. 4, 2019	February 13, 2020	February 24, 2020	GOP	7,000,000.00			Construction of Multi-Purpose Building
57	Construction of MPB at Rosalia Village, Brgy. Tandang Sora Q.C.	Construction Section	Yes	Public Bidding	Oct. 14 to Nov. 4, 2019	Nov. 4, 2019	February 13, 2020	February 24, 2020	GOP	3,000,000.00			Construction of Multi-Purpose Building
58	Construction of MPB at Villa Ferenze, Brgy. Culiati	Construction Section	Yes	Public Bidding	Oct. 14 to Nov. 4, 2019	Nov. 4, 2019	February 13, 2020	February 24, 2020	GOP	7,000,000.00			Construction of Multi-Purpose Building
59	Construction of Multi-Purpose Building, Brgy. Bagbag, Q.C.	Construction Section	Yes	Public Bidding	Oct. 14 to Nov. 4, 2019	Nov. 4, 2019	February 13, 2020	February 24, 2020	GOP	10,000,000.00			Construction of Multi-Purpose Building
60	Construction of Multi-Purpose Building, Brgy. Fairview, Q.C.	Construction Section	Yes	Public Bidding	Oct. 14 to Nov. 4, 2019	Nov. 4, 2019	February 13, 2020	February 24, 2020	GOP	35,000,000.00			Construction of Multi-Purpose Building
61	Construction of Multi-Purpose Building, Brgy. Greater Lagro, Q.C.	Construction Section	Yes	Public Bidding	Oct. 21 to Nov. 11, 2019	Nov. 11, 2019	February 20, 2020	March 2, 2020	GOP	5,000,000.00			Construction of Multi-Purpose Building
62	Construction of Multi-Purpose Building, Brgy. Gulod, Q.C.	Construction Section	Yes	Public Bidding	Oct. 21 to Nov. 11, 2019	Nov. 11, 2019	February 20, 2020	March 2, 2020	GOP	10,000,000.00			Construction of Multi-Purpose Building
63	Construction of Multi-Purpose Building, Brgy. Kaligayahan, Q.C.	Construction Section	Yes	Public Bidding	Oct. 21 to Nov. 11, 2019	Nov. 11, 2019	February 20, 2020	March 2, 2020	GOP	15,000,000.00			Construction of Multi-Purpose Building
64	Construction of Multi-Purpose Building, Brgy. Nagkaisang Nayon, Q.C.	Construction Section	Yes	Public Bidding	Oct. 21 to Nov. 11, 2019	Nov. 11, 2019	February 20, 2020	March 2, 2020	GOP	10,000,000.00			Construction of Multi-Purpose Building
65	Construction of Multi-Purpose Building, Brgy. North Fairview, Q.C.	Construction Section	Yes	Public Bidding	Oct. 21 to Nov. 11, 2019	Nov. 11, 2019	February 20, 2020	March 2, 2020	GOP	15,000,000.00			Construction of Multi-Purpose Building
66	Construction of Multi-Purpose Building, Brgy. San Agustin, Q.C.	Construction Section	Yes	Public Bidding	Oct. 21 to Nov. 11, 2019	Nov. 11, 2019	February 20, 2020	March 2, 2020	GOP	5,000,000.00			Construction of Multi-Purpose Building
67	Construction of Multi-Purpose Building, Brgy. San Bartolome, Q.C.	Construction Section	Yes	Public Bidding	Oct. 21 to Nov. 11, 2019	Nov. 11, 2019	February 20, 2020	March 2, 2020	GOP	15,000,000.00			Construction of Multi-Purpose Building
68	Construction of Multi-Purpose Building, Brgy. Sta. Monica, Q.C.	Construction Section	Yes	Public Bidding	Oct. 21 to Nov. 11, 2019	Nov. 11, 2019	February 20, 2020	March 2, 2020	GOP	10,000,000.00			Construction of Multi-Purpose Building
69	Construction of Multi-Purpose Building, Brgy. Sta. Lucia, Q.C.	Construction Section	Yes	Public Bidding	Oct. 21 to Nov. 11, 2019	Nov. 11, 2019	February 20, 2020	March 2, 2020	GOP	5,000,000.00			Construction of Multi-Purpose Building
70	Rehabilitation of Multi-Purpose Building at Brgy. Alicia, Q.C.	Construction Section	Yes	Public Bidding	Oct. 21 to Nov. 11, 2019	Nov. 11, 2019	February 20, 2020	March 2, 2020	GOP	5,000,000.00			Rehabilitation of Multi-Purpose Building
71	Rehabilitation of Multi-Purpose Building at Brgy. Bahay Toro, Q.C.	Construction Section	Yes	Public Bidding	Oct. 21 to Nov. 11, 2019	Nov. 11, 2019	February 20, 2020	March 2, 2020	GOP	10,000,000.00			Rehabilitation of Multi-Purpose Building
72	Rehabilitation of Multi-Purpose Building at Brgy. Damar, Q.C.	Construction Section	Yes	Public Bidding	Oct. 21 to Nov. 11, 2019	Nov. 11, 2019	February 20, 2020	March 2, 2020	GOP	10,000,000.00			Rehabilitation of Multi-Purpose Building
73	Rehabilitation of Multi-Purpose Building at Brgy. Del Monte, Q.C.	Construction Section	Yes	Public Bidding	Oct. 21 to Nov. 11, 2019	Nov. 11, 2019	February 20, 2020	March 2, 2020	GOP	5,000,000.00			Rehabilitation of Multi-Purpose Building
74	Rehabilitation of Multi-Purpose Building at Brgy. Manresa, Q.C.	Construction Section	Yes	Public Bidding	Oct. 21 to Nov. 11, 2019	Nov. 11, 2019	February 20, 2020	March 2, 2020	GOP	5,000,000.00			Rehabilitation of Multi-Purpose Building
75	Rehabilitation of Multi-Purpose Building at Brgy. Masambong, Q.C.	Construction Section	Yes	Public Bidding	Oct. 21 to Nov. 11, 2019	Nov. 11, 2019	February 20, 2020	March 2, 2020	GOP	10,000,000.00			Rehabilitation of Multi-Purpose Building
76	Rehabilitation of Multi-Purpose Building at Brgy. N.S. Amoranto, Q.C.	Construction Section	Yes	Public Bidding	Oct. 21 to Nov. 11, 2019	Nov. 11, 2019	February 20, 2020	March 2, 2020	GOP	5,000,000.00			Rehabilitation of Multi-Purpose Building
77	Rehabilitation of Multi-Purpose Building at Brgy. Pag-asa, Q.C.	Construction Section	Yes	Public Bidding	Oct. 21 to Nov. 11, 2019	Nov. 11, 2019	February 20, 2020	March 2, 2020	GOP	5,000,000.00			Rehabilitation of Multi-Purpose Building
78	Rehabilitation of Multi-Purpose Building at Brgy. Project 6, Q.C.	Construction Section	Yes	Public Bidding	Oct. 21 to Nov. 11, 2019	Nov. 11, 2019	February 20, 2020	March 2, 2020	GOP	3,376,000.00			Rehabilitation of Multi-Purpose Building
79	Rehabilitation of Multi-Purpose Building at Brgy. Ramon Magsaysay, Q.C.	Construction Section	Yes	Public Bidding	Oct. 21 to Nov. 11, 2019	Nov. 11, 2019	February 20, 2020	March 2, 2020	GOP	20,000,000.00			Rehabilitation of Multi-Purpose Building
80	Rehabilitation of Multi-Purpose Building at Brgy. San Jose, Q.C.	Construction Section	Yes	Public Bidding	Oct. 21 to Nov. 11, 2019	Nov. 11, 2019	February 20, 2020	March 2, 2020	GOP	10,000,000.00			Rehabilitation of Multi-Purpose Building
81	Rehabilitation of Multi-Purpose Building at Brgy. Sta. Teresita, Q.C.	Construction Section	Yes	Public Bidding	Oct. 28 to Nov. 18, 2019	Nov. 18, 2019	February 27, 2020	March 9, 2020	GOP	10,000,000.00			Rehabilitation of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO IU/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
			(Yes/No)		Adv.	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
82	Rehabilitation of Multi-Purpose Building at Brgy. Veterans, Q.C.	Construction Section	Yes	Public Bidding	Oct. 28 to Nov. 18, 2019	Nov. 18, 2019	February 27, 2020	March 9, 2020	GOP	15,000,000.00			Rehabilitation of Multi-Purpose Building
83	Construction of Bagong Silangan Multi-Purpose Building, Brgy. Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding	Oct. 28 to Nov. 18, 2019	Nov. 18, 2019	February 27, 2020	March 9, 2020	GOP	4,000,000.00			Construction of Multi-Purpose Building
84	Construction of Bagong Silangan Multi-Purpose Building-1, Brgy. Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding	Oct. 28 to Nov. 18, 2019	Nov. 18, 2019	February 27, 2020	March 9, 2020	GOP	5,000,000.00			Construction of Multi-Purpose Building
85	Construction of Bagong Silangan Multi-Purpose Building-2, Brgy. Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding	Oct. 28 to Nov. 18, 2019	Nov. 18, 2019	February 27, 2020	March 9, 2020	GOP	5,000,000.00			Construction of Multi-Purpose Building
86	Construction of Bagong Silangan Multi-Purpose Building-3, Brgy. Bagong Silangan, Quezon City	Construction Section	Yes	Public Bidding	Oct. 28 to Nov. 18, 2019	Nov. 18, 2019	February 27, 2020	March 9, 2020	GOP	3,000,000.00			Construction of Multi-Purpose Building
87	Construction of Batasan Hills Multi-Purpose Building-1, Brgy. Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	Oct. 28 to Nov. 18, 2019	Nov. 18, 2019	February 27, 2020	March 9, 2020	GOP	4,000,000.00			Construction of Multi-Purpose Building
88	Construction of Batasan Hills Multi-Purpose Building-2, Brgy. Batasan Hills, Quezon City	Construction Section	Yes	Public Bidding	Oct. 28 to Nov. 18, 2019	Nov. 18, 2019	February 27, 2020	March 9, 2020	GOP	6,000,000.00			Construction of Multi-Purpose Building
89	Construction of Commonwealth Multi-Purpose Building, Brgy. Commonwealth, Quezon City	Construction Section	Yes	Public Bidding	Oct. 28 to Nov. 18, 2019	Nov. 18, 2019	February 27, 2020	March 9, 2020	GOP	4,000,000.00			Construction of Multi-Purpose Building
90	Construction of Holy Spirit Multi-Purpose Building-1, Brgy. Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	Oct. 28 to Nov. 18, 2019	Nov. 18, 2019	February 27, 2020	March 9, 2020	GOP	4,000,000.00			Construction of Multi-Purpose Building
91	Construction of Holy Spirit Multi-Purpose Building-2, Brgy. Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	Oct. 28 to Nov. 18, 2019	Nov. 18, 2019	February 27, 2020	March 9, 2020	GOP	4,000,000.00			Construction of Multi-Purpose Building
92	Construction of Multi-Purpose Building 1, Brgy. Fairview, Quezon City	Construction Section	Yes	Public Bidding	Oct. 28 to Nov. 18, 2019	Nov. 18, 2019	February 27, 2020	March 9, 2020	GOP	2,500,000.00			Construction of Multi-Purpose Building
93	Construction of Multi-Purpose Building 1, Brgy. Nagkaisang Nayon, Quezon City	Construction Section	Yes	Public Bidding	Oct. 28 to Nov. 18, 2019	Nov. 18, 2019	February 27, 2020	March 9, 2020	GOP	2,500,000.00			Construction of Multi-Purpose Building
94	Construction of Multi-Purpose Building 1, Brgy. San Bartolome, Quezon City	Construction Section	Yes	Public Bidding	Oct. 28 to Nov. 18, 2019	Nov. 18, 2019	February 27, 2020	March 9, 2020	GOP	5,000,000.00			Construction of Multi-Purpose Building
95	Construction of Multi-Purpose Building 2, Brgy. Nagkaisang Nayon, Quezon City	Construction Section	Yes	Public Bidding	Oct. 28 to Nov. 18, 2019	Nov. 18, 2019	February 27, 2020	March 9, 2020	GOP	2,500,000.00			Construction of Multi-Purpose Building
96	Construction of Multi-Purpose Building 2, Brgy. San Bartolome, Quezon City	Construction Section	Yes	Public Bidding	Oct. 28 to Nov. 18, 2019	Nov. 18, 2019	February 27, 2020	March 9, 2020	GOP	5,000,000.00			Construction of Multi-Purpose Building
97	Construction of Multi-Purpose Building at Carmel 3, Brgy. Tandang Sora, Quezon City	Construction Section	Yes	Public Bidding	Oct. 28 to Nov. 18, 2019	Nov. 18, 2019	February 27, 2020	March 9, 2020	GOP	5,000,000.00			Construction of Multi-Purpose Building
98	Construction of Multi-Purpose Building at Villa Sabina Subdivision, Brgy. Talipapa Quezon City	Construction Section	Yes	Public Bidding	Oct. 28 to Nov. 18, 2019	Nov. 18, 2019	February 27, 2020	March 9, 2020	GOP	5,000,000.00			Construction of Multi-Purpose Building
99	Construction of Multi-Purpose Building, Barangay Bagbag, Quezon City	Construction Section	Yes	Public Bidding	Oct. 28 to Nov. 18, 2019	Nov. 18, 2019	February 27, 2020	March 9, 2020	GOP	5,000,000.00			Construction of Multi-Purpose Building
100	Construction of Multi-Purpose Building, Barangay Fairview, Quezon City	Construction Section	Yes	Public Bidding	Oct. 28 to Nov. 18, 2019	Nov. 18, 2019	February 27, 2020	March 9, 2020	GOP	2,500,000.00			Construction of Multi-Purpose Building
101	Construction of Multi-Purpose Building, Barangay Gulod, Quezon City	Construction Section	Yes	Public Bidding	Nov. 4 to Nov. 25, 2019	Nov. 25, 2019	March 4, 2020	March 13, 2020	GOP	5,000,000.00			Construction of Multi-Purpose Building
102	Construction of Multi-Purpose Building, Barangay Kaligayahan, Quezon City	Construction Section	Yes	Public Bidding	Nov. 4 to Nov. 25, 2019	Nov. 25, 2019	March 4, 2020	March 13, 2020	GOP	5,000,000.00			Construction of Multi-Purpose Building
103	Construction of Multi-Purpose Building, Barangay Lagro, Quezon City	Construction Section	Yes	Public Bidding	Nov. 4 to Nov. 25, 2019	Nov. 25, 2019	March 4, 2020	March 13, 2020	GOP	5,000,000.00			Construction of Multi-Purpose Building
104	Construction of Multi-Purpose Building, Barangay Masambong, Quezon City	Construction Section	Yes	Public Bidding	Nov. 4 to Nov. 25, 2019	Nov. 25, 2019	March 4, 2020	March 13, 2020	GOP	15,000,000.00			Construction of Multi-Purpose Building
105	Construction of Multi-Purpose Building, Barangay North Fairview, Quezon City	Construction Section	Yes	Public Bidding	Nov. 4 to Nov. 25, 2019	Nov. 25, 2019	March 4, 2020	March 13, 2020	GOP	5,000,000.00			Construction of Multi-Purpose Building
106	Construction of Multi-Purpose Building, Barangay Pasong Putik, Quezon City	Construction Section	Yes	Public Bidding	Nov. 4 to Nov. 25, 2019	Nov. 25, 2019	March 4, 2020	March 13, 2020	GOP	10,000,000.00			Construction of Multi-Purpose Building
107	Construction of Multi-Purpose Building, Barangay Ramon Magsaysay, Quezon City	Construction Section	Yes	Public Bidding	Nov. 4 to Nov. 25, 2019	Nov. 25, 2019	March 4, 2020	March 13, 2020	GOP	30,000,000.00			Construction of Multi-Purpose Building
108	Construction of Multi-Purpose Building, Barangay San Agustin, Quezon City	Construction Section	Yes	Public Bidding	Nov. 4 to Nov. 25, 2019	Nov. 25, 2019	March 4, 2020	March 13, 2020	GOP	5,000,000.00			Construction of Multi-Purpose Building
109	Construction of Multi-Purpose Building, Barangay Sta. Lucia, Quezon City	Construction Section	Yes	Public Bidding	Nov. 4 to Nov. 25, 2019	Nov. 25, 2019	March 4, 2020	March 13, 2020	GOP	5,000,000.00			Construction of Multi-Purpose Building
110	Construction of Multi-Purpose Building, Barangay Sta. Monica, Quezon City	Construction Section	Yes	Public Bidding	Nov. 4 to Nov. 25, 2019	Nov. 25, 2019	March 4, 2020	March 13, 2020	GOP	5,000,000.00			Construction of Multi-Purpose Building

Code (PAP)	Procurement Program/Project	PMO IU/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
			(Yes/No)		Adv.	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
111	Construction of Multi-Purpose Building, Barangay Veterans Village, Quezon City	Construction Section	Yes	Public Bidding	Nov. 4 to Nov. 25, 2019	Nov. 25, 2019	March 4, 2020	March 13, 2020	GOP	10,000,000.00			Construction of Multi-Purpose Building
112	Construction of Multi-Purpose Building, Barangay N.S. Amoranto, Quezon City	Construction Section	Yes	Public Bidding	Nov. 4 to Nov. 25, 2019	Nov. 25, 2019	March 4, 2020	March 13, 2020	GOP	10,000,000.00			Construction of Multi-Purpose Building
113	Construction of Payatas Multi-Purpose Building-1, Barangay Payatas, Quezon City	Construction Section	Yes	Public Bidding	Nov. 4 to Nov. 25, 2019	Nov. 25, 2019	March 4, 2020	March 13, 2020	GOP	3,000,000.00			Construction of Multi-Purpose Building
114	Construction of Payatas Multi-Purpose Building-5, Barangay Payatas, Quezon City	Construction Section	Yes	Public Bidding	Nov. 4 to Nov. 25, 2019	Nov. 25, 2019	March 4, 2020	March 13, 2020	GOP	5,000,000.00			Construction of Multi-Purpose Building
115	Construction of Payatas Multi-Purpose Building-6, Barangay Payatas, Quezon City	Construction Section	Yes	Public Bidding	Nov. 4 to Nov. 25, 2019	Nov. 25, 2019	March 4, 2020	March 13, 2020	GOP	4,000,000.00			Construction of Multi-Purpose Building
116	Construction/Rehabilitation of Multi-Purpose Building, Brgy. Bahay Toro, O.C.	Construction Section	Yes	Public Bidding	Nov. 4 to Nov. 25, 2019	Nov. 25, 2019	March 4, 2020	March 13, 2020	GOP	15,000,000.00			Construction/Rehabilitation of Multi-Purpose Building
117	Rehabilitation and Construction of Barangay Hall, Brgy. Ramon Magsaysay, O.C.	Construction Section	Yes	Public Bidding	Nov. 4 to Nov. 25, 2019	Nov. 25, 2019	March 4, 2020	March 13, 2020	GOP	5,000,000.00			Rehabilitation of Multi-Purpose Building
118	Rehabilitation of Commonwealth Multi-Purpose Building, Barangay Commonwealth, Quezon City	Construction Section	Yes	Public Bidding	Nov. 4 to Nov. 25, 2019	Nov. 25, 2019	March 4, 2020	March 13, 2020	GOP	3,000,000.00			Rehabilitation of Multi-Purpose Building
119	Rehabilitation of Holy Spirit Multi-Purpose Building-1, Barangay Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	Nov. 4 to Nov. 25, 2019	Nov. 25, 2019	March 4, 2020	March 13, 2020	GOP	3,000,000.00			Rehabilitation of Multi-Purpose Building
120	Rehabilitation of Holy Spirit Multi-Purpose Building-2, Barangay Holy Spirit, Quezon City	Construction Section	Yes	Public Bidding	Nov. 4 to Nov. 25, 2019	Nov. 25, 2019	March 4, 2020	March 13, 2020	GOP	4,000,000.00			Rehabilitation of Multi-Purpose Building
121	Rehabilitation of Payatas Multi-Purpose Building-2, Barangay Payatas, Quezon City	Construction Section	Yes	Public Bidding	Nov. 11 to Dec. 2, 2019	Dec. 2, 2019	March 10, 2020	March 19, 2020	GOP	2,000,000.00			Rehabilitation of Multi-Purpose Building
122	Rehabilitation of Payatas Multi-Purpose Building-3, Barangay Payatas, Quezon City	Construction Section	Yes	Public Bidding	Nov. 11 to Dec. 2, 2019	Dec. 2, 2019	March 10, 2020	March 19, 2020	GOP	3,000,000.00			Rehabilitation of Multi-Purpose Building
123	Rehabilitation of Payatas Multi-Purpose Building-4, Barangay Payatas, Quezon City	Construction Section	Yes	Public Bidding	Nov. 11 to Dec. 2, 2019	Dec. 2, 2019	March 10, 2020	March 19, 2020	GOP	4,000,000.00			Rehabilitation of Multi-Purpose Building
124	Rehabilitation of Drainage along Saturnina St. and Valerina St., Brgy. Sauyo, Quezon City	Construction Section	Yes	Public Bidding	Nov. 11 to Dec. 2, 2019	Dec. 2, 2019	March 10, 2020	March 19, 2020	GOP	10,000,000.00			Rehabilitation of Drainage Structure
125	Rehabilitation of Drainage at Area 6B, Brgy. Sauyo, Quezon City	Construction Section	Yes	Public Bidding	Nov. 11 to Dec. 2, 2019	Dec. 2, 2019	March 10, 2020	March 19, 2020	GOP	7,000,000.00			Drainage Improvement
126	Drainage Improvement of Carmel 3, Barangay Tandang Sora, O.C.	Construction Section	Yes	Public Bidding	Nov. 11 to Dec. 2, 2019	Dec. 2, 2019	March 10, 2020	March 19, 2020	GOP	10,000,000.00			Drainage Improvement
127	Improvement/Rehabilitation of Tawid Sapa I, Bagong Tuklas & Interville 3, Quezon City	Construction Section	Yes	Public Bidding	Nov. 11 to Dec. 2, 2019	Dec. 2, 2019	March 10, 2020	March 19, 2020	GOP	20,000,000.00			Improvement/Rehabilitation of Road
128	Improvement/Rehabilitation of Tullahan Bridge Forest Hill, Quezon City	Construction Section	Yes	Public Bidding	Nov. 11 to Dec. 2, 2019	Dec. 2, 2019	March 10, 2020	March 19, 2020	GOP	5,000,000.00			Improvement/Rehabilitation of bridge
129	Improvement/Rehabilitation of Tullahan River at Brgy. Nagkaisang Nayan, Quezon City	Construction Section	Yes	Public Bidding	Nov. 11 to Dec. 2, 2019	Dec. 2, 2019	March 10, 2020	March 19, 2020	GOP	50,000,000.00			Improvement/Rehabilitation of Flood Control Structures
130	Rehabilitation of Drainage at Germinihildo Compound, Brgy. Sauyo, Quezon City	Construction Section	Yes	Public Bidding	Nov. 11 to Dec. 2, 2019	Dec. 2, 2019	March 10, 2020	March 19, 2020	GOP	7,000,000.00			Rehabilitation of Drainage
131	Rehabilitation of Drainage at Del Nacia 4, Brgy. Sauyo, Quezon City	Construction Section	Yes	Public Bidding	Nov. 11 to Dec. 2, 2019	Dec. 2, 2019	March 10, 2020	March 19, 2020	GOP	7,000,000.00			Rehabilitation of Drainage
132	Rehabilitation of Drainage along Howmart Road, Brgy. Baesa, Quezon City	Construction Section	Yes	Public Bidding	Nov. 11 to Dec. 2, 2019	Dec. 2, 2019	March 10, 2020	March 19, 2020	GOP	10,000,000.00			Rehabilitation of Drainage
133	Rehabilitation of Drainage at Area 135, Brgy. Sauyo, Quezon City	Construction Section	Yes	Public Bidding	Nov. 11 to Dec. 2, 2019	Dec. 2, 2019	March 10, 2020	March 19, 2020	GOP	7,000,000.00			Rehabilitation of Drainage
134	Rehabilitation of Drainage at Dela Cruz and Biglang Awa, Brgy. Talipapa, Quezon City	Construction Section	Yes	Public Bidding	Nov. 11 to Dec. 2, 2019	Dec. 2, 2019	March 10, 2020	March 19, 2020	GOP	10,000,000.00			Rehabilitation of Drainage
135	Construction of Flood Control Structure at Kimo Village, Barangay Sauyo, Quezon City	Construction Section	Yes	Public Bidding	Nov. 11 to Dec. 2, 2019	Dec. 2, 2019	March 10, 2020	March 19, 2020	GOP	10,000,000.00			Construction of Flood Control Structures
136	Construction of Flood Control Structure at Yellow St., Barangay Tandang Sora, Quezon City	Construction Section	Yes	Public Bidding	Nov. 11 to Dec. 2, 2019	Dec. 2, 2019	March 10, 2020	March 19, 2020	GOP	20,000,000.00			Construction of Flood Control Structures
137	Concrete Reblocking along Teachers Bliss, Brgy. Balumbato, Quezon City	Construction Section	Yes	Public Bidding	Nov. 11 to Dec. 2, 2019	Dec. 2, 2019	March 10, 2020	March 19, 2020	GOP	10,000,000.00			Concrete Reblocking of Roads
138	Concreting of Road at Area 1B, Brgy. Pasong Tamo 000.0000 to 000.3500, Quezon City	Construction Section	Yes	Public Bidding	Nov. 11 to Dec. 2, 2019	Dec. 2, 2019	March 10, 2020	March 19, 2020	GOP	10,000,000.00			Concreting of roads
139	Concreting of Road, Claims and Benefits St., Brgy. Sangandaan 000.000 to 000.3500, Quezon City	Construction Section	Yes	Public Bidding	Nov. 11 to Dec. 2, 2019	Dec. 2, 2019	March 10, 2020	March 19, 2020	GOP	10,000,000.00			Concreting of roads

Code (PAP)	Procurement Program/Project	PMO IU/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
			(Yes/No)		Adv.	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
140	Concreting of Road , Llano and Aurigue St., Brgy. Sangandaan 000.000 to 000.1750, Quezon City	Construction Section	Yes	Public Bidding	Nov. 11 to Dec. 2, 2019	Dec. 2, 2019	March 10, 2020	March 19, 2020	GOP	5,000,000.00			Concreting of roads
141	Concreting of Road, Macaria St., Brgy. Talipapa 000.0000 to 000.1750, Quezon City	Construction Section	Yes	Public Bidding	Nov. 18 to Dec. 9, 2019	Dec.9, 2019	March 17, 2020	March 26, 2019	GOP	5,000,000.00			Concreting of roads
142	Construction of Road at Community Development Center 000.0000 to 001.0500, Brgy. N.S. Amoranto, Quezon City	Construction Section	Yes	Public Bidding	Nov. 18 to Dec. 9, 2019	Dec.9, 2019	March 17, 2020	March 26, 2019	GOP	30,000,000.00			Construction of Roads
143	Construction of Tendido St., Brgy. San Jose 000.0000 to 001.0500, Quezon City	Construction Section	Yes	Public Bidding	Nov. 18 to Dec. 9, 2019	Dec.9, 2019	March 17, 2020	March 26, 2019	GOP	30,000,000.00			Construction of Roads
144	Construction of Aguilar St. 000.0000 to 000.7000, Quezon City	Construction Section	Yes	Public Bidding	Nov. 18 to Dec. 9, 2019	Dec.9, 2019	March 17, 2020	March 26, 2019	GOP	20,000,000.00			Construction of Roads
145	Construction of Banawe St. 000.0000 to 000.7000, Quezon City	Construction Section	Yes	Public Bidding	Nov. 18 to Dec. 9, 2019	Dec.9, 2019	March 17, 2020	March 26, 2019	GOP	20,000,000.00			Construction of Roads
146	Construction of Col. Moran St., Brgy. Sta. Cruz 000.0000 to 001.4000, Quezon City	Construction Section	Yes	Public Bidding	Nov. 18 to Dec. 9, 2019	Dec.9, 2019	March 17, 2020	March 26, 2019	GOP	30,000,000.00			Construction of Roads
147	Construction of Don Ramon St., Brgy. Talayan 000.0000 to 001.7500, Quezon City	Construction Section	Yes	Public Bidding	Nov. 18 to Dec. 9, 2019	Dec.9, 2019	March 17, 2020	March 26, 2019	GOP	40,000,000.00			Construction of Roads
148	Construction of Mauban St. 000.0000 to 000.7000, Quezon City	Construction Section	Yes	Public Bidding	Nov. 18 to Dec. 9, 2019	Dec.9, 2019	March 17, 2020	March 26, 2019	GOP	20,000,000.00			Construction of Roads
149	Construction of N.S. Amoranto 000.0000 to 001.0500, Quezon City	Construction Section	Yes	Public Bidding	Nov. 18 to Dec. 9, 2019	Dec.9, 2019	March 17, 2020	March 26, 2019	GOP	30,000,000.00			Construction of Roads
150	Construction of Pat Senador St. 000.0000 to 000.6300, Quezon City	Construction Section	Yes	Public Bidding	Nov. 18 to Dec. 9, 2019	Dec.9, 2019	March 17, 2020	March 26, 2019	GOP	18,000,000.00			Construction of Roads
151	Construction of Road, Apo St., Brgy. Sta. Monica 000.0000 to 000.3500, Quezon City	Construction Section	Yes	Public Bidding	Nov. 18 to Dec. 9, 2019	Dec.9, 2019	March 17, 2020	March 26, 2019	GOP	10,000,000.00			Construction of Roads
152	Construction of Road, Baker St., Brgy. North Fairview 000.0000 to 000.3500, Quezon City	Construction Section	Yes	Public Bidding	Nov. 18 to Dec. 9, 2019	Dec.9, 2019	March 17, 2020	March 26, 2019	GOP	20,000,000.00			Construction of Roads
153	Construction of Road, Dunhill St., Brgy. Fairview 000.0000 to 000.3500, Quezon City	Construction Section	Yes	Public Bidding	Nov. 18 to Dec. 9, 2019	Dec.9, 2019	March 17, 2020	March 26, 2019	GOP	10,000,000.00			Construction of Roads
154	Construction of Road, Fairlane Ext., Brgy. Fairview 000.0000 to 000.5250, Quezon City	Construction Section	Yes	Public Bidding	Nov. 18 to Dec. 9, 2019	Dec.9, 2019	March 17, 2020	March 26, 2019	GOP	15,000,000.00			Construction of Roads
155	Construction of Road, Forest Hill Drive, Brgy. Gulod 000.0000 to 000.3500, Quezon City	Construction Section	Yes	Public Bidding	Nov. 18 to Dec. 9, 2019	Dec.9, 2019	March 17, 2020	March 26, 2019	GOP	10,000,000.00			Construction of Roads
156	Construction of Road, Katipunan Ave., Brgy. San Bartolome 000.0000 to 000.7000, Quezon City	Construction Section	Yes	Public Bidding	Nov. 18 to Dec. 9, 2019	Dec.9, 2019	March 17, 2020	March 26, 2019	GOP	20,000,000.00			Construction of Roads
157	Construction of Road, Malibu St., Brgy. Fairview 000.0000 to 000.3500, Quezon City	Construction Section	Yes	Public Bidding	Nov. 18 to Dec. 9, 2019	Dec.9, 2019	March 17, 2020	March 26, 2019	GOP	10,000,000.00			Construction of Roads
158	Construction of Road, Mindanao Ext., Brgy. Pasong Putik 000.0000 to 000.3500, Quezon City	Construction Section	Yes	Public Bidding	Nov. 18 to Dec. 9, 2019	Dec.9, 2019	March 17, 2020	March 26, 2019	GOP	10,000,000.00			Construction of Roads
159	Construction of Road, Mindanao Ext., Brgy. Sta. Monica 000.0000 to 000.3500, Quezon City	Construction Section	Yes	Public Bidding	Nov. 18 to Dec. 9, 2019	Dec.9, 2019	March 17, 2020	March 26, 2019	GOP	10,000,000.00			Construction of Roads
160	Construction of Road, Susano Road, Brgy. San Agustin 000.0000 to 000.7000, Quezon City	Construction Section	Yes	Public Bidding	Nov. 18 to Dec. 9, 2019	Dec.9, 2019	March 17, 2020	March 26, 2019	GOP	20,000,000.00			Construction of Roads
161	Construction of Road, Viking St., Brgy. Fairview 000.0000 to 000.3500, Quezon City	Construction Section	Yes	Public Bidding	Nov. 25 to Dec. 16, 2019	Dec. 16, 2019	March 23, 2020	April 1, 2020	GOP	10,000,000.00			Construction of Roads
162	Construction of Road, West Berkley, Brgy. San Bartolome 000.0000 to 000.3500, Quezon City	Construction Section	Yes	Public Bidding	Nov. 25 to Dec. 16, 2019	Dec. 16, 2019	March 23, 2020	April 1, 2020	GOP	10,000,000.00			Construction of Roads
163	Construction of Sct. Alcaraz St. 000.0000 to 000.7000, Quezon City	Construction Section	Yes	Public Bidding	Nov. 25 to Dec. 16, 2019	Dec. 16, 2019	March 23, 2020	April 1, 2020	GOP	20,000,000.00			Construction of Roads
164	Construction of West Riverside St. 000.0000 to 001.7000, Quezon City	Construction Section	Yes	Public Bidding	Nov. 25 to Dec. 16, 2019	Dec. 16, 2019	March 23, 2020	April 1, 2020	GOP	43,213,000.00			Construction of Roads
165	Improvement/Concreting of Dirham St. Brgy. North Fairview, Quezon City	Construction Section	Yes	Public Bidding	Nov. 25 to Dec. 16, 2019	Dec. 16, 2019	March 23, 2020	April 1, 2020	GOP	20,000,000.00			Improvement/Concreting of Roads
166	Improvement/Concreting of Omega Ave., Brgy. Fairview, Quezon City	Construction Section	Yes	Public Bidding	Nov. 25 to Dec. 16, 2019	Dec. 16, 2019	March 23, 2020	April 1, 2020	GOP	20,000,000.00			Improvement/Concreting of Roads
167	Improvement/Concreting of Piedmont St., Brgy. Fairview, Quezon City	Construction Section	Yes	Public Bidding	Nov. 25 to Dec. 16, 2019	Dec. 16, 2019	March 23, 2020	April 1, 2020	GOP	10,000,000.00			Improvement/Concreting of Roads
168	Improvement/Concreting of Rado St., Brgy. Fairview, Quezon City	Construction Section	Yes	Public Bidding	Nov. 25 to Dec. 16, 2019	Dec. 16, 2019	March 23, 2020	April 1, 2020	GOP	10,000,000.00			Improvement/Concreting of Roads

Code (PAP)	Procurement Program/Project	PMO IU/End-User	Is this an Early Procurement Activity?	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
			(Yes/No)		Adv.	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
169	Improvement/Concreting of Remaville Subd. /Richland 5, Quezon City	Construction Section	Yes	Public Bidding	Nov. 25 to Dec. 16, 2019	Dec. 16, 2019	March 23, 2020	April 1, 2020	GOP	20,000,000.00			Improvement/Concreting of Roads
170	Improvement/Concreting of Susana St./ Marianato St., Brgy. Gulod Quezon City	Construction Section	Yes	Public Bidding	Nov. 25 to Dec. 16, 2019	Dec. 16, 2019	March 23, 2020	April 1, 2020	GOP	20,000,000.00			Improvement/Concreting of Roads
171	Improvement/Concreting of Palmall St., Brgy. Fairview Quezon City	Construction Section	Yes	Public Bidding	Nov. 25 to Dec. 16, 2019	Dec. 16, 2019	March 23, 2020	April 1, 2020	GOP	20,000,000.00			Improvement/Concreting of Roads
172	Concreting of Road with Drainage Improvement Rivera Compound, Marcel Drive Extension, Llano St., Barangay Sangandaan, Quezon City	Construction Section	Yes	Public Bidding	Nov. 25 to Dec. 16, 2019	Dec. 16, 2019	March 23, 2020	April 1, 2020	GOP	10,000,000.00			Concreting of Roads with Drainage Improvement
173	Rehabilitation/Improvement of Pedestrian Overpass along Commonwealth Avenue near corner Riverside Street, Quezon City	Construction Section	Yes	Public Bidding	Nov. 25 to Dec. 16, 2019	Dec. 16, 2019	March 23, 2020	April 1, 2020	GOP	3,650,000.00			Rehabilitation/Improvement of Pedestrian Overpass
174	Preventive Maintenance of Benigno Aquino Bridge (B02367LZ) along Del Monte Ave.	Construction Section	Yes	Public Bidding	Nov. 25 to Dec. 16, 2019	Dec. 16, 2019	March 23, 2020	April 1, 2020	GOP	50,000,000.00			Preventive Maintenance of Bridge
175	Construction of Multi-Purpose Building and Integrated Leaning Center Facility, Brgy. Bagbag, Q.C.	Construction Section	Yes	Public Bidding	Nov. 25 to Dec. 16, 2019	Dec. 16, 2019	March 23, 2020	April 1, 2020	GOP	78,996,000.00			Construction of Multi-Purpose Building
176	Construction of Multi-Purpose Building Aand Integrated Leaning Center Facility, Brgy. Greater Lago, Q.C.	Construction Section	Yes	Public Bidding	Nov. 25 to Dec. 16, 2019	Dec. 16, 2019	March 23, 2020	April 1, 2020	GOP	79,000,000.00			Construction of Multi-Purpose Building
177	Construction of Multi-Purpose Building at Brgy. Fairview, Q.C.	Construction Section	Yes	Public Bidding	Nov. 25 to Dec. 16, 2019	Dec. 16, 2019	March 23, 2020	April 1, 2020	GOP	78,000,000.00			Construction of Multi-Purpose Building
178	Construction of Puloic Attorney's Office (PAO) Building Commonwealth Avenue, Batasan Hills, Q.C.	Construction Section	Yes	Public Bidding	Nov. 25 to Dec. 16, 2019	Dec. 16, 2019	March 23, 2020	April 1, 2020	GOP	166,000,000.00			Construction of Building
179	Construction/Rehabilitation of various roads, Q.C.	Construction Section	Yes	Public Bidding	Nov. 25 to Dec. 16, 2019	Dec. 16, 2019	March 23, 2020	April 1, 2020	GOP	202,000,000.00			Construction/Rehabilitation of Roads
180	Construction/Improvement of various roads, Q.C.	Construction Section	Yes	Public Bidding	Nov. 25 to Dec. 16, 2019	Dec. 16, 2019	March 23, 2020	April 1, 2020	GOP	74,711,000.00			Construction/Rehabilitation of Roads
Total										3,352,152,000.00			

DEFINITION

- 1. PROGRAM (BESF)** - A homogeneous group of activities necessary for the performance of a major purpose for which a government agency is established for the basic maintenance of the agency's administrative operations or for the provision of staff support to the agency's administrative operations or for the provisions of staff support to the agency's line functions.
- 2. PROJECT (BESF)** - Special Agency undertakings which are carried out within a definite time frame and which are intended to result in some pre-determined measure of goods and services
- 3. PMO/End User** - Unit as proponent of program or project.
- 4. Mode of Procurement** - Competitive Bidding and alternative methods including selective bidding, direct contracting, repeat order, shopping and negotiated procurement.
- 5. Schedule for each procurement activity** - Major procurement activities (advertising/posting; submission and receipt/Opening of Bids; award of contract; contract signing.
- 6. Source of Funds** - Wether GOP, Foreign Assisted or Special Purpose Fund
- 7. Estimated Budget** - Agency approved estimate of project/Program costs.
- 8. Remarks** - Brief description of program or project.

Breakdown into MOOE and Co for tracking purposes, aligned with budget documents.

Any remarks that will help GPPB track programs and projects.

Prepared by:


DAISY C. REMILLA
 Chief Planning Section

Submitted by:


RONALD V. AMBAT
 Procurement Officer

Recommended by:


EDILBERTO G. QUIMBAO JR.
 Assistant District Engineer

Approved by:


MARLYN G. INGUILLO
 District Engineer