

Department of Public Works and Highways

DPWH-IFUGAO FIRST DISTRICT ENGINEERING OFFICE
Lagawe, Ifugao

FY 2020 Updated Annual Procurement Plan for CIVIL WORKS
(As of September, 2020)

Code (PAP)	Procurement Project (Contract Name)	PMO/IU/END-User	Is this an Early Procurement Activity (Yes/No)	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Program/ Project)
					Advt/ Posting of ITB	Submn/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
ND	20PG0005 - Kiangon-Asipulo-Ambaguio-Bayombong Road, Package 1, Ifugao, Asipulo, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	10,000,000.00		10,000,000.00	Slope Protection
ND	20PG0006 - Paving of Unpaved Roads along Banaue-Hungduan-Benguet Bdry. Road, K0366+194 - K0366+378, Hungduan, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	10,000,000.00		10,000,000.00	Paving of Unpaved Roads
FC	20PG0011 - Construction of Hapid Flood Control, Lamut, Ifugao	Construction section	Yes	Competitive Bidding	11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	20,000,000.00		20,000,000.00	Construction of Flood Control
FC	20PG0014 - Construction of Nayon Flood Control, Lamut, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	10,000,000.00		10,000,000.00	Construction of Flood Control
FC	20PG0015 - Construction of Ibulao Flood Control, Lagawe, Ifugao	Construction section	Yes	Competitive Bidding	11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	25,000,000.00		25,000,000.00	Construction of Flood Control
CSSP	20PG0016 - Lagawe-Boliwong-Abinuan Road Leading to Inchang Falls, Lagawe, Ifugao	Construction section	Yes	Competitive Bidding	11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	30,000,000.00		30,000,000.00	Construction/ Improvement of Access Road
CSSP	20PG0017 - Lagawe-Hingyon Road Via Burnay Leading to Mt. Atugo and other Tourism Destinations, Lagawe and Hingyon, Ifugao	Construction section	Yes	Competitive Bidding	11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	15,000,000.00		15,000,000.00	Construction of Drainage and Concreting
CSSP	20PG0018 - Lubuong-Bokiawan-Nungulunan Road Leading to Bakung Spider Web and Other Tourism Destinations	Construction section	Yes	Competitive Bidding	11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	15,000,000.00		15,000,000.00	Construction - PCCP
CSSP	20PG0019 - Malabago-New Slaughter House Road connecting to Nueva Vizcaya- Ifugao- Mt. Province Bdry. Road, Lamut, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	10,000,000.00		10,000,000.00	Construction - PCCP
LP	20PG0020 - Construction of Multi-Purpose Building at Poblacion, Lamut, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
LP	20PG0021 - Construction of Multi-Purpose Building, Barangay Poblacion East, Lagawe, Ifugao	Construction section	Yes	Competitive Bidding	11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
LP	20PG0022 - Construction of Multi-Purpose Building, Hapid, Lamut, Ifugao	Construction section	Yes	Competitive Bidding	11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
LP	20PG0023 - Construction of Road, Ubuag-Mompolia, Hingyon, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	5,000,000.00		5,000,000.00	Construction of Local Roads

LP	20PG0024 - Construction of Road, Momma-Tupaya, Laagwe, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	2,000,000.00		2,000,000.00	Construction of Local Roads
LP	20PG0025 - Construction of Roads, Montabiong, Lagawe, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	2,000,000.00		2,000,000.00	Construction of Local Roads
ND	20PG0029 - Construction/Upgrading/Rehabilitation of Drainage along National Roads Kiangnan-Tinoc-Buguias Road, K0321+310, K0325+040, K0326+450, Kiangnan, Ifugao	Construction section	Yes	Competitive Bidding	11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	2,260,000.00		2,260,000.00	Slope Protection
ND	20PG0030 - Paving of Unpaved Roads along National Road Banaue-Hungduan-Benguet Bdry. Rd. KO 376+433-KO 376+453, KO 376+753-KO 376+782, KO 377+305-KO 377+345, KO 377+912-KO 378+117, KO 378+342-KO 378+488, KO 379+080-KO 379+151, KO 379+260-KO 379+437, KO 379+743-KO 379+777, KO 380+318-KO 380+446, KO 380+635-KO 381+014, KO 381+063-KO 381+222, KO 381+324-KO 381+857, KO 382+370-KO 382+431, Hungduan, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	60,049,000.00		60,049,000.00	Construction - PCCP, Slope Protection
ND	20PG0031 - Paving of Unpaved Roads along Kiangnan-Tinoc-Buguias Road, K0359+000-K0359+030, K0360+521-K0360+553, K0361+595-K0361+615, K0366+461-K0366+550 Tinoc, Ifugao	Construction section	Yes	Competitive Bidding	11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	31,374,000.00		31,374,000.00	Construction - Slope Protection
FC	20PG0032 - Construction of Banao Flood Control (Tungngod Side), Lagawe, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	17,000,000.00		17,000,000.00	Construction of Flood Control
FC	20PG0033 - Construction of Lamut Flood Control, Lamut, Ifugao	Construction section	Yes	Competitive Bidding	11/1-7/2019	11/7-22/2019	12/3/2019	12/4/2019	GAA 2020	27,398,000.00		27,398,000.00	Construction of Flood Control
FC	20PG0034 - Construction of Boliwong Flood Control, Lagawe, Ifugao				11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	33,000,000.00		33,000,000.00	Construction of Flood Control
AP	20PG0035 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Nueva Vizcaya-Ifugao-Mt. Province Road - K0296+000, K0296+1038-K0297+210, K0301+807-K0301+917, K0307+698, K0320+545-K0320+605, K0322+632, K0332+377-K0332+407, K0333+108-K0333+138, Lamut, Lagawe, Hingyon, Ifugao	Construction section	Yes	Competitive Bidding	11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	76,300,000.00		76,300,000.00	Construction - Slope Protection
AP	20PG0036 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide along Kiangnan-Tinoc-Buguias Road K0316+100- K0316+170, K0316+550-K0316+578, K0317+320-K0317+403, K0321+180-K0321+200, K0325+080-K0325+120, K0330+020-K0330+050, Kiangnan, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	18,235,000.00		18,235,000.00	Construction - Slope Protection

AP	20PG0037 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Banaue- Hungduan- Benguet Bdry. Road K0354+895-354+915, K0358+453-358+474, K0358+483-358+509, K0359+970-359+983, K0363+230-363+252, K0363+358-363+371, K0365+200-365+230, K0369+600-369+620, K0369+650-369+677, K0369+765-369+786, Hungduan, Ifugao	Construction section	Yes	Competitive Bidding	11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	13,047,000.00		13,047,000.00	Construction - Slope Protection
ND	20PG0038 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Nueva Vizcaya - Ifugao - Mt. Province Bdry. Road K0316+000 - K0316+384, K0317+260 - K0317+642, K0318+200, K0326+104 - K0326+169, K0326+419 - K0326+521, Lagawe and Hingyon, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	10,000,000.00		10,000,000.00	Construction - Drainage
ND	20PG0039 - Construction/Upgrading/Rehabilitation of Drainage along Banaue-Hungduan-Benguet Bdry. Rd., K0357+800, K0361+021, K0365+365, K0365+900, K0366+640, K0367+300, K0378+784, Hungduan, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	7,560,000.00		7,560,000.00	Construction - Drainage
ND	20PG0040 - Rehabilitation/Reconstruction of National Roads with slips, Slope Collapse and Landslide along Banaue-Hungduan-Benguet Bdry. Rd., K0374+311-K0374+346, K0374+393-K0374+417, K0374+661-374+681, K0375+428-K0375+449, K0375+675-K0375+715, K0375+745-K0375+755, K0376+110-K0376+175, K0377+187-K0377+199, K0377+479+K0377+526, K0382+762-K0382+782, K0384+833-K0384+850, K0388+897-K0388+913, K0389+105-K0389+127, Hungduan, Ifugao	Construction section	Yes	Competitive Bidding	11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	26,997,000.00		26,997,000.00	Construction - Slope Protection
ND	20PG0041 - Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Banaue- Hungduan- Benguet Bdry. Road K0402+097 - K0402+147, K0402+280 - K0402+320, K0402+340 - K0402+390, K0402+417 - K0402+467, K0402+471 - K0402+501, Tinoc, Ifugao	Construction section	Yes	Competitive Bidding	11/5-12/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	58,850,000.00		58,850,000.00	Construction - Slope Protection
ND	20PG0042 - Construction/Upgrading/Rehabilitation of Drainage along National Roads - Secondary Roads - Nueva Vizcaya-Ifugao-Mt. Province Boundary Road, K0324+370 - K0324+460, K0326+633 - K0326+710, K0327+130 - K0327+200, K0327+650 - K0328+040, K0328+165, K0328+245 - K0328+285, K0330+010 - K0330+987, K0331+152, K0333+094, Hingyon, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	13,000,000.00		13,000,000.00	Construction - Slope Protection
ND	20PG0043 - Construction of Waterworks, Hingyon, Ifugao	Construction section	Yes	Competitive Bidding	11/5-11/2019	11/11-26/2019	12/4/2019	12/5/2019	GAA 2020	10,000,000.00		10,000,000.00	Construction of Waterworks

ND	20PG0044 - Construction of Legislative Building of Lamut, Ifugao	Construction section	No	Competitive Bidding	3/14-20/2020	3/20/2020 - 4/4/2020	4/14/2020	4/15/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction of Building
ND	20PG0045 - Construction of Multi-Purpose Building (Agricultural Training and Tourism Center), Hungduan, Ifugao	Construction section	No	Competitive Bidding	2/18-24/2020	2/24/2020 - 3/10/2020	3/18/2020	3/19/2020	GAA 2020	5,300,000.00		5,300,000.00	Construction of MPB
ND	20PG0046 - Construction/Repair/Rehabilitation/Improvement of Burnay-Umalbong Road Improvement in Hingyon, Ifugao	Construction section	No	Competitive Bidding	2/27/2020 - 3/5/2020	3/4-19/2020	3/30/2020	3/31/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction/Repair/Rehabilitation/Improvement of Road
ND	20PG0047 - Construction/Repair/Rehabilitation/Improvement of Tungngod-Boliwong Local Road, Lagawe, Ifugao	Construction section	No	Competitive Bidding	2/27/2020 - 3/5/2020	3/4-19/2020	3/30/2020	3/31/2020	GAA 2020	10,000,000.00		10,000,000.00	Construction/Repair/Rehabilitation/Improvement of Road
ND	20PG0048 - Construction/Repair/Rehabilitation/Improvement of Burnay-Anao Road in Hingyon, Ifugao	Construction section	No	Competitive Bidding	3/14-20/2020	3/20/2020 - 4/4/2020	4/14/2020	4/15/2020	GAA 2020	5,000,000.00		5,000,000.00	Construction/Repair/Rehabilitation/Improvement of Road
ND	20PG0049 - Rehabilitation of Lagawe Old Public Market (Bagsakan Center), Lagawe, Ifugao	Construction section	No	Competitive Bidding	5/28/2020 - 6/3/2020	6/3-18/2020	6/29/2020	6/30/2020	FY 2019 GAA	15,000,000.00		15,000,000.00	Rehabilitation of Building
AP	20PG0050 - Repair/Maintenance of DILG Building Lagawe Municipal Police Station, Lagawe, Ifugao	Maintenance Project	No	Competitive Bidding	5/28/2020 - 6/3/2020	6/22/2020	7/6-9/2020	7/10-19/2020	SR2019-03-003687	800,000.00		800,000.00	Repair/Maintenance of Building
AP	20PG0051 - Repair/Maintenance of DTI Building TESDA Building, Rock Quarry, Awao, Poblacion East, Lagawe, Ifugao	Maintenance Project	No	Competitive Bidding	5/30/2020 - 6/5/2020	6/5-24/2020	7/3-6/2020	7/7-16/2020	SR2019-03-003687	1,500,000.00		1,500,000.00	Repair/Maintenance of Building
AP	20PG0052 - Repair/Maintenance of DILG Building PNP-BJMP Perimeter Fence, Baguinge, Kiangnan, Ifugao	Maintenance Project	No	Competitive Bidding	5/29/2020 - 6/4/2020	6/23/2020	7/7-10/2020	7/11-20/2020	SR2019-03-003687	1,500,000.00		1,500,000.00	Repair/Maintenance of Building
AP	19PG0053 - Repair/Maintenance of DILG Building Hingyon Municipal Station, Hingyon, Ifugao	Maintenance Project	No	Competitive Bidding	6/2-8/2020	6/8-27/2020	7/6-9/2020	7/10-19/2020	SR2019-03-003687	400,000.00		400,000.00	Repair/Maintenance of Building
AP	20PG0054 - Repair/Maintenance of DOST Building Innovation & Provincial Science and Technology Center, Lamut, Ifugao	Maintenance Project	No	Competitive Bidding	6/2-8/2020	6/22/2020	7/6-9/2020	7/10-19/2020	SR2019-06-003147	1,000,000.00		1,000,000.00	Repair/Maintenance of Building
AP	20PG0055 - Repair/Maintenance of DILG Building PNP-Asipulo Municipal Station, Neduntog, Antipulo, Asipulo, Ifugao	Maintenance Project	No	Competitive Bidding	6/2-8/2020	6/22/2020	7/6-9/2020	7/10-19/2020	SR2019-03-003687	900,000.00		900,000.00	Repair/Maintenance of Building
AP	20PG0056 - Repair/Maintenance of DOTr Building (LTO Office Building), Lamut, Ifugao	Maintenance Project	No	Competitive Bidding	6/3-9/2020	6/9-28/2020	7/7-10/2020	7/11-20/2020	SR2019-03-003687	500,000.00		500,000.00	Repair/Maintenance of Building
AP	20PG0057 - Repair/Maintenance of Drainage along Kiangnan-Tinoc-Buguias Road, K0315+(-100), Baguinge, Kiangnan, Ifugao	Maintenance Project	No	Competitive Bidding	6/2-8/2020	6/22/2020	7/6-9/2020	7/10-19/2020	SR2020-03-004262	3,625,000.00		3,625,000.00	Repair/Maintenance of Drainage
AP	20PG0058 - Repair/Maintenance of DILG Building Bureau of Fire Protection Provincial Building Lamut Fire Station, Lamut, Ifugao	Maintenance Project	No	Competitive Bidding	6/6-12/2020	6/26/2020	7/10-13/2020	7/14-21/2020	SR2019-03-003687	2,000,000.00		2,000,000.00	Repair/Maintenance of Building
AP	20PG0059 - Repair/Maintenance of DPWH Building AES-Main Building, Baguinge, Kiangnan, Ifugao	Maintenance Project	No	Competitive Bidding	6/4-10/2020	6/24/2020	7/8-11/2020	7/12-21/2020	SR2019-03-003687	1,500,000.00		1,500,000.00	Repair/Maintenance of Building
ND	20PG0060 - Construction of Rainwater Collection System (RWCS), Kiangnan, Lamut, Hungduan, Tinoc and Lagawe, Ifugao	Construction section	No	Competitive Bidding	6/5-11/2020	6/11-26/2020	7/7/2020	7/8/2020	FY 2020 GAA	4,192,650.00		4,192,650.00	Construction of RWCS


AP	20PG0061 - Concreting of Sitio Baccugon, Barangay Pullaan FMR, Lagawe, Ifugao	Construction section	No	Competitive Bidding	6/9-15/2020	6/15-30/2020	7/7/2020	7/8/2020	FY 2020 GAA	12,000,000.00		12,000,000.00	Concreting of Road
AP	20PG0062 - Concreting of Sitio Mabuyucan to Sitio Pun-Ayagan, Barangay Umalbong FMR, Barangay Umalbong, Hingyon, Ifugao	Construction section	No	Competitive Bidding	6/9-15/2020	6/15-30/2020	7/7/2020	7/8/2020	FY 2020 GAA	13,000,000.00		13,000,000.00	Concreting of Road
AP	20PG0063 - Construction of Evacuation Center, Poblacion West, Lamut, Ifugao	Construction section	No	Competitive Bidding	7/27/2020 - 8/2/2020	8/2-17/2020	8/25/2020	8/26/2020	FY 2020 GAA	36,000,000.00		36,000,000.00	Construction of Building
AP	20PG0064 - Construction of Evacuation Center, Mugao, Impugong, Tinoc, Ifugao	Construction section	No	Competitive Bidding	7/30/2020	8/5-20/2020	8/27/2020	8/28/2020	FY 2020 GAA	36,000,000.00		36,000,000.00	Construction of Building
AP	20PG0065 - Repair/Maintenance/Improvement of wangwang Bridge, Wangwang, Tinoc, Ifugao	Maintenance Project	No	Competitive Bidding	9/29/2020 - 10/5/2020	10/19/2020	11/2-5/2020	11/6-15/2020	AMWP 2020	1,209,054.00		1,209,054.00	Repair/Maintenance/Improvement of Bridge

Prepared By:


LEILANI B. NAJORRA
 HEAD, Procurement Unit

Date: _____

Approval Recommended by:


ISAGANI C. CAYME
 BAC Chairperson

Date: _____

Approved By:


EDWARD P. MAGNO
 OIC - District Engineer

Date: _____