

**ILOCOS NORTE 2ND
DISTRICT
ENGINEERING OFFICE**



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOCOS NORTE
SECOND DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE I
San Pablo, San Nicolas, Ilocos Norte

November 7, 2019

MEMORANDUM

FOR : **RONNEL M. TAN , CESO IV**
Regional Director
DPWH, Regional Office I
City of San Fernando, La Union

SUBJECT : **Submission of Indicative Annual Procurement Plan (APP) CY 2020 for Infrastructure Projects, Good & Services and Consulting Services**

In compliance to the memorandum dated October 24, 2019, may we respectfully submit herewith the Indicative Annual Procurement Plan (APP) CY 2020 for Infrastructure Projects, Good & Services and Consulting Services, this district.

For your information and guidance.

Very truly yours,

MATHIAS L. MALENAB
District Engineer

ROI.10 MVU/RVM



ORIGINAL COPY

DEPARTMENT OF PUBLIC WORKS & HIGHWAYS

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Indicative Annual Procurement Plan for Infrastructure Projects CY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities			Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award		Total	MOOE	CO	
20AB0001	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Batac-Espiritu (Banna) Rd - K0472 + 416 - K0472 + 676	IN2DEO	Yes	Competitive Bidding	10/16-22/19	11/06/19	01/16/20	NEP 2020	9,800,000.00		9,800,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
20AB0002	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Batac-Pinili via Maipalig Rd - K0472 + (-1163) - K0472 + (-883)	IN2DEO	Yes	Competitive Bidding	10/16-22/19	11/06/19	01/16/20	NEP 2020	9,800,000.00		9,800,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
20AB0003	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Dingras-Marcos Old Rd - K0507 + 000 - K0507 + 280	IN2DEO	Yes	Competitive Bidding	10/16-22/19	11/06/19	01/16/20	NEP 2020	9,800,000.00		9,800,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
20AB0004	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Ilocos Norte-Apayao Rd - K0499 + 000 - K0499 + 280, K0488 + 636 - K0488 + 916	IN2DEO	Yes	Competitive Bidding	10/16-22/19	11/06/19	01/16/20	NEP 2020	19,600,000.00		19,600,000.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
20AB0005	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads - Tertiary Roads, Pias-Currimac-Balacac Rd - K0464 + 000 - K0464 + 360	IN2DEO	Yes	Competitive Bidding	10/16-22/19	11/06/19	01/16/20	NEP 2020	13,532,820.00		13,532,820.00	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved Roads
20AB0006	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Batac-Espiritu (Banna) Rd - K0480 + 560 - K0480 + 625	IN2DEO	Yes	Competitive Bidding	10/16-22/19	11/06/19	01/16/20	NEP 2020	2,871,400.00		2,871,400.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
20AB0007	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Batac-Pinili via Maipalig Rd - K0484 + 850 - K0484 + 882	IN2DEO	Yes	Competitive Bidding	10/16-22/19	11/06/19	01/16/20	NEP 2020	4,900,000.00		4,900,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
20AB0008	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Ilocos Norte-Abra Rd - K0532 + 332 - K0532 + 440	IN2DEO	Yes	Competitive Bidding	10/16-22/19	11/06/19	01/16/20	NEP 2020	49,000,000.00		49,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
20AB0009	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Ilocos Norte-Abra Rd - K0532 + 600 - K0532 + 710, K0533 + 091 - K0533 + 111	IN2DEO	Yes	Competitive Bidding	10/16-22/19	11/06/19	01/16/20	NEP 2020	21,070,000.00		21,070,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities			Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REL	Sub/Opening of Bids	Notice of Award		Total	MOOE	CO	
20AB00010	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Ilocos Norte-Abra Rd - K0538 + 152 - K0538 + 210, K0538 + 528 - K0538 + 560	IN2DEO	Yes	Competitive Bidding	10/16-22/19	11/06/19	01/16/20	NEP 2020	21,952,000.00		21,952,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
20AB00011	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Ilocos Norte-Apayao Rd - K0525 + 500 K0525 + 689	IN2DEO	Yes	Competitive Bidding	10/16-22/19	11/06/19	01/16/20	NEP 2020	49,000,000.00		49,000,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
20AB00012	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Ilocos Norte-Apayao Rd - K0526 + 330 K0526 + 443	IN2DEO	Yes	Competitive Bidding	10/16-22/19	11/06/19	01/16/20	NEP 2020	34,300,000.00		34,300,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
20AB00013	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide - Tertiary Roads, Pinili-Nueva Era Rd - K0462 + 844 - K0463 + 000, K0463 + 298 - K0463 + 424, K0463 + 425 - K0463 + 475, K0463 + 634 - K0463 + 675	IN2DEO	Yes	Competitive Bidding	10/16-22/19	11/06/19	01/16/20	NEP 2020	18,816,000.00		18,816,000.00	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse, and Landslide
20AB00014	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Tertiary Roads, Ilocos Norte-Apayao Rd - K0484 + 047 K0485 + 143	IN2DEO	Yes	Competitive Bidding	10/16-22/19	11/06/19	01/16/20	NEP 2020	24,500,000.00		24,500,000.00	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads
20AB00015	Road Widening - Primary Roads, Manila North Rd - K0469 + 497.15 - K0470 + 008, K0470 + 042.21 - K0470 + 489	IN2DEO	Yes	Competitive Bidding	10/16-22/19	11/06/19	01/16/20	NEP 2020	33,320,000.00		33,320,000.00	Road Widening
20AB00016	Road Widening - Primary Roads, Manila North Rd - K0476 + 000 - K0476 + 846	IN2DEO	Yes	Competitive Bidding	10/16-22/19	11/06/19	01/16/20	NEP 2020	29,400,000.00		29,400,000.00	Road Widening
20AB00017	Road Widening - Primary Roads, Manila North Rd - K0478 + 976 - K0479 + 825	IN2DEO	Yes	Competitive Bidding	10/16-22/19	11/06/19	01/16/20	NEP 2020	29,536,220.00		29,536,220.00	Road Widening
20AB00018	Off-Carriageway Improvement - Tertiary Roads, Ilocos Norte-Apayao Rd - K0505 + 381 K0506 + 340	IN2DEO	Yes	Competitive Bidding	10/16-22/19	11/06/19	01/16/20	NEP 2020	7,135,380.00		7,135,380.00	Off-Carriageway Improvement
20AB00019	Replacement of Permanent Weak Bridges, Bacsil Br. (B00560LZ) along Plas-Currimao-Balacac Rd	IN2DEO	Yes	Competitive Bidding	10/16-22/19	11/06/19	01/16/20	NEP 2020	12,936,000.00		12,936,000.00	Replacement of Permanent Weak Bridges, Bacsil Br. (B00560LZ) along Plas-Currimao-Balacac Rd
20AB00020	Retrofitting/ Strengthening of Permanent Bridges, Lawa Br. (B00557LZ) along Plas-Currimao-Balacac Rd	IN2DEO	Yes	Competitive Bidding	10/16-22/19	11/06/19	01/16/20	NEP 2020	19,600,000.00		19,600,000.00	Retrofitting/ Strengthening of Permanent Bridges
20AB00021	Retrofitting/ Strengthening of Permanent Bridges, Quiaot Br. (B02783LZ) along Batac-Espiritu (Banna) Rd	IN2DEO	Yes	Competitive Bidding	10/16-22/19	11/06/19	01/16/20	NEP 2020	9,800,000.00		9,800,000.00	Retrofitting/ Strengthening of Permanent Bridges

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AB0022	Widening of Permanent Bridges, Banas Br. (B00563LZ) along Manila North Rd	IN2DEO	Yes	Competitive Bidding	10/16-22/19	11/06/19	01/16/20	01/23/20	NEP 2020	29,400,000.00		29,400,000.00	Widening of Permanent Bridges
20AB0023	Widening of Permanent Bridges, Garasgas Br. (B00573LZ) along Manila North Rd	IN2DEO	Yes	Competitive Bidding	10/16-22/19	11/06/19	01/16/20	01/23/20	NEP 2020	39,200,000.00		39,200,000.00	Widening of Permanent Bridges
20AB0024	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Badoc River, Banbanga, Badoc, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	10/16-22/19	11/06/19	01/16/20	01/23/20	NEP 2020	19,600,000.00		19,600,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure
20AB0025	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Bongo and Gadgadawan-Maragayaman Rivers, Brgy. Macayep-Brgy. Balioeg, Banna, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	10/16-22/19	11/06/19	01/16/20	01/23/20	NEP 2020	29,400,000.00		29,400,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure
20AB0026	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Bongo River, Brgy. Guerrero-Albano-Dancel, Dingras, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	10/30-11/5/19	11/20/19	01/16/20	01/23/20	NEP 2020	29,400,000.00		29,400,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure
20AB0027	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure along Cura River (Right Bank), Brgy. Sagpatan, Dingras, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	10/30-11/5/19	11/20/19	01/16/20	01/23/20	NEP 2020	29,400,000.00		29,400,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of Flood Control Structure
20AB0028	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of flood control structure along Ilocos Norte-Apayao Road, K0503+034-K0505+990, Dingras, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	10/30-11/5/19	11/20/19	01/16/20	01/23/20	NEP 2020	19,305,020.00		19,305,020.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Construction of flood control structure
20AB0030	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Rehabilitation of the Laoag River Basin Flood Control and Sabo Project Dongdong River Flood Control, Brgy. Caray, Nueva Era, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	10/30-11/5/19	11/20/19	01/16/20	01/23/20	NEP 2020	39,200,000.00		39,200,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities
20AB0029	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems, Rehabilitation of Bongo River Flood Control, Brgy. Poblacion, Nueva Era, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	10/30-11/5/19	11/20/19	01/16/20	01/23/20	NEP 2020	39,200,000.00		39,200,000.00	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AB0031	Construction/ Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers, Rehabilitation under the Laoag River Basin Flood Control and Sabo Project along Lading River, Brgy. Cabitaauran, Nueva Era, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	10/30-11/5/19	11/20/19	01/16/20	01/23/20	NEP 2020	41,160,000.00		41,160,000.00	Construction/ Rehabilitation of Flood Mitigation Facilities
20AB0032	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Jungle City/Pangasaan, Brgy. Camandingan, Batac, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	10/30-11/5/19	11/20/19	01/16/20	01/23/20	NEP 2020	14,700,000.00		14,700,000.00	Construction/ Improvement of Access Roads
20AB0033	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Madongan Dam at Brgy. San Marcelino, Dingras, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	10/30-11/5/19	11/20/19	01/16/20	01/23/20	NEP 2020	49,000,000.00		49,000,000.00	Construction/ Improvement of Access Roads I
20AB0034	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Madongan Dam, Brgy Daquioag, Marcos, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	10/30-11/5/19	11/20/19	01/16/20	01/23/20	NEP 2020	14,700,000.00		14,700,000.00	Construction/ Improvement of Access Roads
20AB0035	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Access Road leading to Paoy Eco-Park, Brgy. Nanguyudan, Paoy, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	10/30-11/5/19	11/20/19	01/16/20	01/23/20	NEP 2020	14,700,000.00		14,700,000.00	Construction/ Improvement of Access Roads
20AB0036	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Poblacion-Sto Nino Access Road leading to Madongan Dam, Brgy Poblacion, Nueva Era, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	10/30-11/5/19	11/20/19	01/16/20	01/23/20	NEP 2020	34,300,000.00		34,300,000.00	Construction/ Improvement of Access Roads
20AB0037	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations, Road from Paoy Lake leading to Suba 4x4 and Sandboarding Adventure and Diving Sites, Brgy. Suba, Paoy, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	10/30-11/5/19	11/20/19	01/16/20	01/23/20	NEP 2020	14,700,000.00		14,700,000.00	Construction/ Improvement of Access Roads
20AB0038	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Barangay Road from Batac-Banna National Road to Sesame Processing Center in support of Sesame Seed Sweet Bars and Candies Production, Brgy. Capacuan, Batac, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	10/30-11/5/19	11/20/19	01/16/20	01/23/20	NEP 2020	15,680,000.00		15,680,000.00	Construction/ Improvement of Access Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AB0039	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Barangay Road from Batac-Pinili National Road to Mabaleng Bamboo Crafts Making, Brgy. Mabaleng in support of Production and Marketing of Bamboo Crafts, Batac, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	10/30-11/5/19	11/20/19	01/16/20	01/23/20	NEP 2020	11,760,000.00		11,760,000.00	Construction/ Improvement of Access Roads
20AB0040	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones, Brgy. Bugnay Road connecting Agro-Industrial Establishment and Manila North Road, in support of Meat Processing Industry, San Nicolas, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	10/30-11/5/19	11/20/19	01/16/20	01/23/20	NEP 2020	14,700,000.00		14,700,000.00	Construction/ Improvement of Access Roads
20AB0041	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure including Local Projects, Construction of Access road leading to Barang National High School, Brgy. Barong, Dingras, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	10/30-11/5/19	11/20/19	01/16/20	01/23/20	NEP 2020	19,600,000.00		19,600,000.00	Construction / Repair / Rehabilitation / Improvement of Various Infrastructure
20AB0042	Local Infrastructure Program, Construction of Multi-purpose Building (A), Brgy. 3, San Ildefonso, San Nicolas, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	10/30-11/5/19	11/20/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-purpose Building
20AB0043	Local Infrastructure Program, Construction of Multi-purpose Building (B), Brgy. 3, San Ildefonso, San Nicolas, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	10/30-11/5/19	11/20/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-purpose Building
20AB0044	Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. 17, Sta. Asuncion, San Nicolas, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	10/30-11/5/19	11/20/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-purpose Building
20AB0045	Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. 18, San Pedro, San Nicolas, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	10/30-11/5/19	11/20/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-purpose Building
20AB0046	Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. 22, San Guillermo, San Nicolas, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	10/30-11/5/19	11/20/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-purpose Building
20AB0047	Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. 23, Sta. Cecilia, San Nicolas, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	10/30-11/5/19	11/20/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-purpose Building
20AB0048	Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. 3, San Nicolas, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	10/30-11/5/19	11/20/19	01/16/20	01/23/20	NEP 2020	3,960,000.00		3,960,000.00	Local Infrastructure Program, Construction of Multi-purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AB0049	Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. Barangobong, Nueva Era, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	10/30-11/5/19	11/20/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-purpose Building
20AB0050	Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. Baresbes, Dingras, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	10/30-11/5/19	11/20/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-purpose Building
20AB0051	Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. Barong, Dingras, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/13-19/19	12/04/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-purpose Building
20AB0052	Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. Catangaran, Solsona, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/13-19/19	12/04/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-purpose Building
20AB0053	Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. Gamaden, Nueva Era, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/13-19/19	12/04/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-purpose Building
20AB0054	Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. Garreta, Badoc, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/13-19/19	12/04/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-purpose Building
20AB0055	Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. Hilario, Banna, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/13-19/19	12/04/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-purpose Building
20AB0056	Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. Imelda, Banna, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/13-19/19	12/04/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-purpose Building
20AB0057	Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. Mabuasag Sur, Badoc, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/13-19/19	12/04/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-purpose Building
20AB0058	Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. Madupayas, Badoc, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/13-19/19	12/04/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-purpose Building
20AB0059	Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. Magnuang, Batac City, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/13-19/19	12/04/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-purpose Building
20AB0060	Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. Nalasin, Paoay, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/13-19/19	12/04/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-purpose Building
20AB0061	Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. Nalasin, Solsona, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/13-19/19	12/04/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-purpose Building

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adw/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AB0062	Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. Pagsanahan, Badoc, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/13-19/19	12/04/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-purpose Building
20AB0063	Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. Palang-pong, Batac City, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/13-19/19	12/04/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-purpose Building
20AB0064	Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. Puruganan, Dingras, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/13-19/19	12/04/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-purpose Building
20AB0065	Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. San Felipe, Paoay, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/13-19/19	12/04/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-purpose Building
20AB0066	Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. San Simeon, Currimao, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/13-19/19	12/04/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-purpose Building
20AB0067	Local Infrastructure Program, Construction of Multi-purpose Building, Brgy. Saud, Badoc, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/13-19/19	12/04/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-purpose Building
20AB0068	Local Infrastructure Program, Concreting of Roads, Brgy. 21, San Agustin, San Nicolas, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/13-19/19	12/04/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Concreting of Roads
20AB0069	Local Infrastructure Program, Concreting of Roads, Brgy. 22, San Guillermo, San Nicolas, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/13-19/19	12/04/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Concreting of Roads
20AB0070	Local Infrastructure Program, Concreting of Roads, Brgy. Bugayong, Nueva Era, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/13-19/19	12/04/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Concreting of Roads
20AB0071	Local Infrastructure Program, Concreting of Roads, Brgy. Gamaden, Nueva Era, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/13-19/19	12/04/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Concreting of Roads
20AB0072	Local Infrastructure Program, Concreting of Roads, Brgy. Karingking, Solsona, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/13-19/19	12/04/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Concreting of Roads
20AB0073	Local Infrastructure Program, Concreting of Roads, Brgy. Macaypeyep to Brgy. Bangsar, Banna, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/13-19/19	12/04/19	01/16/20	01/23/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Concreting of Roads

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities			Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award		Total	MOOE	CO	
20AB0074	Local Infrastructure Program, Concreting of Roads, Brgy. Tapao-Tigue, Currinao, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/13-19/19	12/04/19	01/16/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Concreting of Roads
20AB0075	Local Infrastructure Program, Concreting of Roads, Nueva Era to Banna, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/13-19/19	12/04/19	01/16/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Concreting of Roads
20AB0076	Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building, Barangay Lang-ayan, Currinao, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/20-26/19	12/11/19	01/16/20	NEP 2020	3,465,000.00		3,465,000.00	Local Infrastructure Program, Construction (Completion) of Multi-Purpose Building
20AB0077	Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Lydia, Marcos, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/20-26/19	12/11/19	01/16/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-Purpose Building
20AB0078	Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Pagdillao, Pinili, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/20-26/19	12/11/19	01/16/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-Purpose Building
20AB0079	Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Santiago, Marcos, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/20-26/19	12/11/19	01/16/20	NEP 2020	1,980,000.00		1,980,000.00	Local Infrastructure Program, Construction of Multi-Purpose Building
20AB0080	Local Infrastructure Program, Construction of Multi-Purpose Building, Barangay Suyo, Dingras, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/20-26/19	12/11/19	01/16/20	NEP 2020	2,970,000.00		2,970,000.00	Local Infrastructure Program, Construction of Multi-Purpose Building
20AB0081	Local Infrastructure Program, Construction of Multi-Purpose Building, Brgy. Suyo, Dingras, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/20-26/19	12/11/19	01/16/20	NEP 2020	2,970,000.00		2,970,000.00	Local Infrastructure Program, Construction of Multi-Purpose Building
20AB0082	Local Infrastructure Program, Construction of Flood Control Structures, Badoc, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/20-26/19	12/11/19	01/16/20	NEP 2020	2,970,000.00		2,970,000.00	Local Infrastructure Program, Construction of Flood Control Structures
20AB0083	Local Infrastructure Program, Construction of Roads, Banna, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/20-26/19	12/11/19	01/16/20	NEP 2020	990,000.00		990,000.00	Local Infrastructure Program, Construction of Roads
20AB0084	Local Infrastructure Program, Construction of Roads, San Nicolas, Ilocos Norte	IN2DEO	Yes	Competitive Bidding	11/20-26/19	12/11/19	01/16/20	NEP 2020	2,277,000.00		2,277,000.00	Local Infrastructure Program, Construction of Roads
TOTAL									1,040,656,840.00		1,040,656,840.00	

Prepared by:


ROLANDO V. MIGUEL
 Engineer III
 Head, Procurement Unit

Recommending Approval;


WILLIAM V. LUCERO
 BAC Chairman

Approved:


MATHIAS L. MALENO
 District Engineer
 page 8/8

DEPARTMENT OF PUBLIC WORKS & HIGHWAYS

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Indicative Annual Procurement Plan (Goods) for FY 2020

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
1	Supply & Delivery of Asphalt Sealant (Penetration Grade 30-40) for use within 2nd District of Ilocos Norte												
	1st Quarter	IN2DEO	No	Procurement Mode	2/4 to 10/20	02/26/20	03/02/20	03/06/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Asphalt Sealant (Penetration Grade 30-40)
	2nd Quarter	IN2DEO	No	Competitive Bidding	4/3 to 9/20	04/23/20	04/27/20	04/29/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Asphalt Sealant (Penetration Grade 30-40)
	3rd Quarter	IN2DEO	No	Competitive Bidding	7/7 to 13/20	07/28/20	07/31/20	08/03/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Asphalt Sealant (Penetration Grade 30-40)
	4th Quarter	IN2DEO	No	Competitive Bidding	10/6 to 12/20	10/27/20	10/30/20	11/03/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Asphalt Sealant (Penetration Grade 30-40)
2	Supply & Delivery of Asphalt Cement Penetration Grade 60-70 for use within 2nd District of Ilocos Norte												
	1st Quarter	IN2DEO	No	Competitive Bidding	2/4 to 10/20	02/26/20	03/02/20	03/06/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Asphalt Cement Penetration Grade 60-70
	2nd Quarter	IN2DEO	No	Competitive Bidding	4/3 to 9/20	04/23/20	04/27/20	04/29/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Asphalt Cement Penetration Grade 60-70
	3rd Quarter	IN2DEO	No	Competitive Bidding	7/7 to 13/20	07/28/20	07/31/20	08/03/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Asphalt Cement Penetration Grade 60-70
	4th Quarter	IN2DEO	No	Competitive Bidding	10/6 to 12/20	10/27/20	10/30/20	11/03/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Asphalt Cement Penetration Grade 60-70
3	Supply & Delivery of ReflectORIZED Traffic Paint (White) for use in the Repainting of Guardrail within 2nd District of Ilocos Norte												
	1st Quarter	IN2DEO	No	Competitive Bidding	2/4 to 10/20	02/26/20	03/02/20	03/06/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of ReflectORIZED Traffic Paint (White)
	2nd Quarter	IN2DEO	No	Competitive Bidding	4/3 to 9/20	04/23/20	04/27/20	04/29/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of ReflectORIZED Traffic Paint (White)
	3rd Quarter	IN2DEO	No	Competitive Bidding	7/7 to 13/20	07/28/20	07/31/20	08/03/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of ReflectORIZED Traffic Paint (White)
	4th Quarter	IN2DEO	No	Competitive Bidding	10/6 to 12/20	10/27/20	10/30/20	11/03/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of ReflectORIZED Traffic Paint (White)

Code (PAP)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
4	Purchase of Paint "International Orange" Code CMYK (0,72,77,24) for use in the repainting of Bridge within 2nd District of Ilocos Norte												
20GAB0004	1st Quarter	INZDEO	No	Competitive Bidding	2/4 to 10/20	02/26/20	03/02/20	03/06/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Purchase of Paint "International Orange" Code CMYK (0,72,77,24)
20GAB0023	2nd Quarter	INZDEO	No	Competitive Bidding	4/3 to 9/20	04/23/20	04/27/20	04/29/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Purchase of Paint "International Orange" Code CMYK (0,72,77,24)
20GAB0040	3rd Quarter	INZDEO	No	Competitive Bidding	7/7 to 13/20	07/28/20	07/31/20	08/03/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Purchase of Paint "International Orange" Code CMYK (0,72,77,24)
20GAB0052	4th Quarter	INZDEO	No	Competitive Bidding	10/6 to 12/20	10/27/20	10/30/20	11/03/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Purchase of Paint "International Orange" Code CMYK (0,72,77,24)
5	Supply & Delivery of Aggregate Surface Materials for use in the Repair & Maintenance of Roads within 2nd District of Ilocos Norte												
AB-2020-0001	1st Quarter - 2nd Quarter	INZDEO	No	SVP	2/4 to 6/20	02/07/20	02/11/20	02/12/20	(Routine Maint.)	750,000.00		750,000.00	Supply & Delivery of Aggregate Surface Materials for use in the Repair & Maintenance of Roads
AB-2020-0008	3rd Quarter - 4th Quarter	INZDEO	No	SVP	7/7 to 9/20	07/10/20	07/14/20	07/16/20	(Routine Maint.)	1,000,000.00		1,000,000.00	Supply & Delivery of Aggregate Surface Materials for use in the Repair & Maintenance of Roads
6	Supply & Delivery of Cold Mix for use in the Repair & Maintenance of Roads within 2nd District of Ilocos Norte												
20GAB0005	1st Quarter	INZDEO	No	Competitive Bidding	2/4 to 10/20	02/26/20	03/02/20	03/06/20	(Routine Maint.)	1,100,000.00		1,100,000.00	Supply & Delivery of Cold Mix
20GAB0024	2nd Quarter	INZDEO	No	Competitive Bidding	4/3 to 9/20	04/23/20	04/27/20	04/29/20	(Routine Maint.)	1,100,000.00		1,100,000.00	Supply & Delivery of Cold Mix
20GAB0041	3rd Quarter	INZDEO	No	Competitive Bidding	7/7 to 13/20	07/28/20	07/31/20	08/03/20	(Routine Maint.)	1,100,000.00		1,100,000.00	Supply & Delivery of Cold Mix
20GAB0053	4th Quarter	INZDEO	No	Competitive Bidding	10/6 to 12/20	10/27/20	10/30/20	11/03/20	(Routine Maint.)	1,100,000.00		1,100,000.00	Supply & Delivery of Cold Mix
7	Supply & Delivery of construction materials for use in the Repair/Maint. of along National Roads within 2nd District of Ilocos Norte												
20GAB0006	1st Quarter	INZDEO	No	Competitive Bidding	2/4 to 10/20	02/26/20	03/02/20	03/06/20	(Routine Maint.)	2,000,000.00		2,000,000.00	Supply & Delivery of construction materials for use in the Repair/Maint. of Pumping & Depression
20GAB0025	2nd Quarter	INZDEO	No	Competitive Bidding	4/3 to 9/20	04/23/20	04/27/20	04/29/20	(Routine Maint.)	2,000,000.00		2,000,000.00	Supply & Delivery of construction materials for use in the Repair/Maint. of Pumping & Depression
20GAB0042	3rd Quarter	INZDEO	No	Competitive Bidding	7/7 to 13/20	07/28/20	07/31/20	08/03/20	(Routine Maint.)	2,000,000.00		2,000,000.00	Supply & Delivery of construction materials for use in the Repair/Maint. of Pumping & Depression
20GAB0054	4th Quarter	INZDEO	No	Competitive Bidding	10/6 to 12/20	10/27/20	10/30/20	11/03/20	(Routine Maint.)	2,000,000.00		2,000,000.00	Supply & Delivery of construction materials for use in the Repair/Maint. of Pumping & Depression

47

Code (PAF)	Procurement Project	PMO/ End User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
8	Supply & Delivery of Cold Mix for use in the Repair & Maintenance of Roads within 2nd District of Ilocos Norte												
	1st Quarter	IN2DEO	No	Competitive Bidding	2/4 to 10/20	02/26/20	03/02/20	03/06/20	(Routine Maint.)	2,000,000.00		2,000,000.00	Supply & Delivery of Cold Mix
	2nd Quarter	IN2DEO	No	Competitive Bidding	4/3 to 9/20	04/23/20	04/27/20	04/29/20	(Routine Maint.)	2,000,000.00		2,000,000.00	Supply & Delivery of Cold Mix
	3rd Quarter	IN2DEO	No	Competitive Bidding	7/7 to 13/20	07/28/20	07/31/20	08/03/20	(Routine Maint.)	2,000,000.00		2,000,000.00	Supply & Delivery of Cold Mix
9	Supply & Delivery of Gloss Latex White for use in Repainting of Bridges and Parapets of Roads within 2nd District of Ilocos Norte												
	4th Quarter	IN2DEO	No	Competitive Bidding	10/6 to 12/20	10/27/20	10/30/20	11/03/20	(Routine Maint.)	2,000,000.00		2,000,000.00	Supply & Delivery of Cold Mix
	1st Quarter - 2nd Quarter	IN2DEO	No	SVP	2/4 to 6/20	02/07/20	02/11/20	02/12/20	(Routine Maint.)	1,000,000.00		1,000,000.00	Supply & Delivery of Gloss Latex White
	3rd Quarter - 4th Quarter	IN2DEO	No	SVP	7/7 to 9/20	07/10/20	07/14/20	07/16/20	(Routine Maint.)	1,000,000.00		1,000,000.00	Supply & Delivery of Gloss Latex White
10	Supply & Delivery of Chevron Directional Sign 3mm thick Aluminum Sheet and Post: 3m x 2" Diam. Schedule 40 Golden Yellow Galvanized Iron Post within 2nd District of Ilocos Norte												
	1st Quarter - 2nd Quarter	IN2DEO	No	SVP	2/4 to 6/20	02/07/20	02/11/20	02/12/20	(Routine Maint.)	1,000,000.00		1,000,000.00	Supply & Delivery of Chevron Directional Sign 3mm thick Aluminum Sheet and Post: 3m x 2" Diam. Schedule 40 Golden Yellow Galvanized Iron Post
	3rd Quarter - 4th Quarter	IN2DEO	No	SVP	7/7 to 9/20	07/10/20	07/14/20	07/16/20	(Routine Maint.)	1,000,000.00		1,000,000.00	Supply & Delivery of Chevron Directional Sign 3mm thick Aluminum Sheet and Post: 3m x 2" Diam. Schedule 40 Golden Yellow Galvanized Iron Post
	Supply & Delivery of Asphalt Emulsified Cationic SS1 for use within Ilocos Norte 2nd District												
11	1st Quarter	IN2DEO	No	Competitive Bidding	2/4 to 10/20	02/26/20	03/02/20	03/06/20	(Routine Maint.)	1,200,000.00		1,200,000.00	Supply & Delivery of Asphalt Emulsified Cationic SS1
	2nd Quarter	IN2DEO	No	Competitive Bidding	4/3 to 9/20	04/23/20	04/27/20	04/29/20	(Routine Maint.)	1,200,000.00		1,200,000.00	Supply & Delivery of Asphalt Emulsified Cationic SS1
	3rd Quarter	IN2DEO	No	Competitive Bidding	7/7 to 13/20	07/28/20	07/31/20	08/03/20	(Routine Maint.)	1,200,000.00		1,200,000.00	Supply & Delivery of Asphalt Emulsified Cationic SS1
	4th Quarter	IN2DEO	No	Competitive Bidding	10/6 to 12/20	10/27/20	10/30/20	11/03/20	(Routine Maint.)	1,200,000.00		1,200,000.00	Supply & Delivery of Asphalt Emulsified Cationic SS1

dy

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Posting of 1B/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
12	Supply & Delivery of ReflectORIZED Traffic Paint Yellow for use in Laneline Repainting within 2nd District of Ilocos Norte												
20GAB0009	1st Quarter	IN2DEO	No	Competitive Bidding	2/4 to 10/20	02/26/20	03/02/20	03/06/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of ReflectORIZED Traffic Paint Yellow
20GAB0028	2ndQuarter	IN2DEO	No	Competitive Bidding	4/3 to 9/20	04/23/20	04/27/20	04/29/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of ReflectORIZED Traffic Paint Yellow
20GAB0045	3rd Quarter	IN2DEO	No	Competitive Bidding	7/7 to 13/20	07/28/20	07/31/20	08/03/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of ReflectORIZED Traffic Paint Yellow
20GAB0057	4th Quarter	IN2DEO	No	Competitive Bidding	10/6 to 12/20	10/27/20	10/30/20	11/03/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of ReflectORIZED Traffic Paint Yellow
13	Supply & Delivery of Thermoplastic Paint (White) for use in Pavement Markings within 2nd District of Ilocos Norte												
20GAB0010	1st Quarter	IN2DEO	No	Competitive Bidding	2/4 to 10/20	02/26/20	03/02/20	03/06/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Thermoplastic Paint (White)
20GAB0029	2ndQuarter	IN2DEO	No	Competitive Bidding	4/3 to 9/20	04/23/20	04/27/20	04/29/20	(Routine Maint.)	2,000,000.00		2,000,000.00	Supply & Delivery of Thermoplastic Paint (White)
20GAB0046	3rd Quarter	IN2DEO	No	Competitive Bidding	7/7 to 13/20	07/28/20	07/31/20	08/03/20	(Routine Maint.)	2,000,000.00		2,000,000.00	Supply & Delivery of Thermoplastic Paint (White)
20GAB0058	4th Quarter	IN2DEO	No	Competitive Bidding	10/6 to 12/20	10/27/20	10/30/20	11/03/20	(Routine Maint.)	2,000,000.00		2,000,000.00	Supply & Delivery of Thermoplastic Paint (White)
14	Supply & Delivery of Thermoplastic Paint (Yellow) for use in Pavement Markings within 2nd District of Ilocos Norte												
20GAB0011	1st Quarter	IN2DEO	No	Competitive Bidding	2/4 to 10/20	02/26/20	03/02/20	03/06/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Thermoplastic Paint (Yellow) for use in Pavement Markings
20GAB0030	2ndQuarter	IN2DEO	No	Competitive Bidding	4/3 to 9/20	04/23/20	04/27/20	04/29/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Thermoplastic Paint (Yellow) for use in Pavement Markings
20GAB0047	3rd Quarter	IN2DEO	No	Competitive Bidding	7/7 to 13/20	07/28/20	07/31/20	08/03/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Thermoplastic Paint (Yellow) for use in Pavement Markings
20GAB0059	4th Quarter	IN2DEO	No	Competitive Bidding	10/6 to 12/20	10/27/20	10/30/20	11/03/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of Thermoplastic Paint (Yellow) for use in Pavement Markings
15	Supply & Delivery of Protective gears , raincoats, First Aide Kits, rubber shoes and other accessories for use of DPWH-Personnel at DPWH-IN2ndDEO												
AB-2020-0004	1st Quarter - 2nd Quarter	IN2DEO	No	SVP	2/4 to 6/20	02/07/20	02/11/20	02/12/20	(Routine Maint.) / FAO	700,000.00		700,000.00	Supply & Delivery of Protective gears , raincoats, First Aide Kits, rubber shoes and other accessories
AB-2020-0011	3rd Quarter - 4th Quarter	IN2DEO	No	SVP	7/7 to 9/20	07/10/20	07/14/20	07/16/20	(Routine Maint.) / FAO	700,000.00		700,000.00	Supply & Delivery of Protective gears , raincoats, First Aide Kits, rubber shoes and other accessories

Handwritten signature/initials

Code (PAP)	Procurement/Project	PMO/ End User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)	
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
16	Supply & Delivery of Electrical/ Mechanical/ Carpentry Equipment/supplies and accessories for use at DPWH-IN2ndDEO													
	AB-2020-0005	1st Quarter - 2nd Quarter	IN2DEO	No	SVP		as need arises		EAO	500,000.00		500,000.00	Supply & Delivery of Electrical/ Mechanical/ Carpentry Equipment/supplies and accessories	
	AB-2020-0012	3rd Quarter - 4th Quarter	IN2DEO	No	SVP		as need arises		EAO	500,000.00		500,000.00	Supply & Delivery of Electrical/ Mechanical/ Carpentry Equipment/supplies and accessories	
17	Supply & Delivery of Laboratory Equipment & Accessories for use at DPWH-IN2ndDEO													
	AB-2020-0006	1st Quarter - 2nd Quarter	IN2DEO	No	SVP		as need arises		EAO	1,000,000.00		1,000,000.00	Supply & Delivery of Laboratory Equipment & Accessories	
	AB-2020-0013	3rd Quarter - 4th Quarter	IN2DEO	No	SVP		as need arises		EAO	1,000,000.00		1,000,000.00	Supply & Delivery of Laboratory Equipment & Accessories	
18	Supply & Delivery of IT Equipment, computer supplies/consumables and softwares, accessories and peripherals for use at DPWH-IN2ndDEO, San Pablo, San Nicolas, Ilocos Norte													
	20GAB0011	1st Quarter - 2nd Quarter	IN2DEO	No	Competitive Bidding	2/4 to 10/20	02/26/20	03/02/20	03/06/20	EAO	2,500,000.00		2,500,000.00	Supply & Delivery of IT Equipment, computer supplies/consumables and peripherals
	20GAB0031	3rd Quarter - 4th Quarter	IN2DEO	No	Competitive Bidding	7/7 to 13/20	07/28/20	07/31/20	08/03/20	EAO	3,000,000.00		3,000,000.00	Supply & Delivery of IT Equipment, computer supplies/consumables and peripherals
19	Supply & Delivery of Fuel, Oils & Lubricants, gasul supplies/materials & refill for use at DPWH-IN2ndEO, San Pablo, San Nicolas, Ilocos Norte													
	20GAB0013	1st Quarter	IN2DEO	No	Competitive Bidding	2/4 to 10/20	02/26/20	03/02/20	03/06/20	(Routine Maint.) / EAO	2,500,000.00		2,500,000.00	Supply & Delivery of Fuel, Oils & Lubricants
	20GAB0032	2ndQuarter	IN2DEO	No	Competitive Bidding	4/3 to 9/20	04/23/20	04/27/20	04/29/20	(Routine Maint.) / EAO	2,500,000.00		2,500,000.00	Supply & Delivery of Fuel, Oils & Lubricants
	20GAB0048	3rd Quarter	IN2DEO	No	Competitive Bidding	7/7 to 13/20	07/28/20	07/31/20	08/03/20	(Routine Maint.) / EAO	2,500,000.00		2,500,000.00	Supply & Delivery of Fuel, Oils & Lubricants
	20GAB0060	4th Quarter	IN2DEO	No	Competitive Bidding	10/6 to 12/20	10/27/20	10/30/20	11/03/20	(Routine Maint.) / EAO	2,500,000.00		2,500,000.00	Supply & Delivery of Fuel, Oils & Lubricants
20	Supply & delivery of various materials for the Repair & Maintenance of Office Equipment at DPWH-IN2ndDEO													
	20GAB0014	1st Quarter - 4th Quarter	IN2DEO		Competitive Bidding	as need arises			EAO	1,050,000.00		1,050,000.00	Supply & delivery of various materials for the Repair & Maintenance of Office Equipment	
21	Supply & Delivery of Guardrails and Accessories including G.I. post for use at 2nd District of Ilocos Norte		No											
	20GAB0015	1st Quarter - 4th Quarter	IN2DEO		Competitive Bidding	as need arises			(Routine Maint.)	1,900,000.00		1,900,000.00	Supply & Delivery of Guardrails and Accessories including G.I. post	

Handwritten signature/initials

Code (PAP)	Procurement/Project	PMO/ End-User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Advt/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22	Supply & Delivery of various office supplies, accessories and other categories for use at 2nd District of Ilocos Norte												
	1st Quarter - 2nd Quarter	INZDEO	No	Competitive Bidding	2/4 to 10/20	02/26/20	03/02/20	03/06/20	EAO	1,100,000.00		1,100,000.00	Supply & Delivery of various office supplies, accessories and other categories
	3rd Quarter - 4th Quarter	INZDEO	No	Competitive Bidding	7/7 to 13/20	07/28/20	07/31/20	08/03/20	EAO	1,100,000.00		1,100,000.00	Supply & Delivery of various office supplies, accessories and other categories
23	Supply & Delivery of Office Equipment, office fixtures, furniture & accessories for use at 2nd District of Ilocos Norte												
	1st Quarter - 2nd Quarter	INZDEO	No	Competitive Bidding	2/4 to 10/20	02/26/20	03/02/20	03/06/20	EAO	1,100,000.00		1,100,000.00	Supply & Delivery of Office Equipment, office fixtures, furniture & accessories
	3rd Quarter - 4th Quarter	INZDEO	No	Competitive Bidding	7/7 to 13/20	07/28/20	07/31/20	08/03/20	EAO	1,100,000.00		1,100,000.00	Supply & Delivery of Office Equipment, office fixtures, furniture & accessories
24	Supply & Delivery of various spare parts/batteries/tires/accessories/oil lubricants supplies for use at 2nd District of Ilocos Norte												
	1st Quarter - 2nd Quarter	INZDEO	No	SVP	2/4 to 6/20	02/07/20	02/11/20	02/12/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of various spare parts/batteries/tires/accessories/oil lubricants supplies
	3rd Quarter - 4th Quarter	INZDEO	No	SVP	7/7 to 9/20	07/10/20	07/14/20	07/16/20	(Routine Maint.)	1,500,000.00		1,500,000.00	Supply & Delivery of various spare parts/batteries/tires/accessories/oil lubricants supplies
25	Supply & Delivery of janitorial supplies and medical supplies/apparatus for use at 2nd District of Ilocos Norte												
	1st Quarter - 2nd Quarter	INZDEO	No	SVP	2/4 to 6/20	02/07/20	02/11/20	02/12/20	(Routine Maint.)	500,000.00		500,000.00	Supply & Delivery of janitorial supplies and medical supplies/apparatus
	3rd Quarter - 4th Quarter	INZDEO	No	SVP	7/7 to 9/20	07/10/20	07/14/20	07/16/20	(Routine Maint.)	500,000.00		500,000.00	Supply & Delivery of janitorial supplies and medical supplies/apparatus
26	Supply & Delivery of engineering equipment and accessories for use at 2nd District of Ilocos Norte												
	1st Quarter - 2nd Quarter	INZDEO	No	Competitive Bidding	2/4 to 10/20	02/26/20	03/02/20	03/06/20	EAO	2,000,000.00		2,000,000.00	Supply & Delivery of engineering equipment
	3rd Quarter - 4th Quarter	INZDEO	No	Competitive Bidding	7/7 to 13/20	07/28/20	07/31/20	08/03/20	EAO	2,000,000.00		2,000,000.00	Supply & Delivery of engineering equipment
TOTAL										109,700,000.00		109,700,000.00	


Prepared by:


ROLANDO V. MIGUEL
 Engineer III
 Head, Procurement Unit

Recommending Approval:


WILLIAM V. LUCERO
 BAC Chairman

Approved:


MATHIAS L. MALEMB
 District Engineer
 page 6 of 6

DEPARTMENT OF PUBLIC WORKS & HIGHWAYS

Name of Agency: Ilocos Norte Second District Engineering Office, San Pablo, San Nicolas, Ilocos Norte

Indicative Annual Procurement Plan for Consulting Services CY 2020

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (yes/no)	Mode of Procurement	Schedule for each Procurement Activities				Source of Funds	Estimated Budget (Php)			Remarks (brief description of project)
					Adv/Posting of IB/REI	Sub/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20CSAB01 Package 1	CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED SLOPE PROTECTION, BATA-ESPIRITU (BANNA) RD - K0480 + 560 - K0480 + 625, ILOCOS NORTE-ABRA RD - K0532 + 332 - K0532 + 440, K0532 + 600 - K0532 + 710, K0533 + 091 - K0533 + 111, K0538 + 152 - K0538 + 210, K0538 + 528 - K0538 + 560, ILOCOS NORTE-APAYAO RD - K0525 + 500 - K0525 + 689, K0526 + 330 - K0526 + 443, PINILI-NUEDA ERA RD - K0462 + 844 - K0463 + 000, K0463 + 298 - K0463 + 424, K0463 + 425 - K0463 + 475, K0463 + 634 - K0463 + 675, MANILA NORTH RD - K0476 + 000 - K0476 + 000	IN2DEO	No	Competitive Bidding	9/18-24/20	10/20821/20	10/30/20	11/04/20	EAO 2020	424,606.91		424,606.91	Conduct Soil Testing/Exploration for the Proposed Slope Protection
20CSAB02 Package 2	CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED BRIDGE REPLACEMENT/WIDENING, BACSIL BRIDGE ALONG PTAS-CURRIMAO-BALACAD ROAD AND BANAS BRIDGE, GARASGAS BRIDGE ALONG MANILA NORTH ROAD	IN2DEO	No	Competitive Bidding	9/18-24/20	10/20821/20	10/30/20	11/04/20	EAO 2020	857,585.70		857,585.70	Conduct Soil Testing/Exploration for the Proposed Bridge Replacement/Widening
20CSAB03 Package 3	CONDUCT OF SOIL TESTING/EXPLORATION FOR THE PROPOSED FLOOD CONTROL PROJECTS, BADO, BANNA, DINGRAS & NUEVA ERA, ILOCOS NORTE	IN2DEO	No	Competitive Bidding	9/18-24/20	10/20821/20	10/30/20	11/04/20	EAO 2020	183,234.56		183,234.56	Conduct Soil Testing/Exploration for the Proposed Flood Control Project
TOTAL										1,465,427.17		1,465,427.17	


Prepared by:


ROLANDO V. MISUEL
 Engineer III
 Head, Procurement Unit

Recommending Approval:


WILLIAM V. LUCERO
 BAC Chairman

Approved:


MATHIAS L. MALENAB
 District Engineer

