




Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOCOS NORTE 1ST
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE I
Laoag City, Ilocos Norte

January 4, 2019

MEMORANDUM

FOR : RONNEL M. TAN, CESO IV
Regional Director
DPWH, Region I
City of San Fernando, La Union



**SUBJECT : Submission of Updated Annual Procurement Plan (APP) CY 2018
for the 2nd Semester**

We respectfully submit the above-mentioned subject for Infrastructure Projects, Goods & Services and Consultancy Services, as required.


MARIA VENUS S. TORIO
OIC-District Engineer

Encl: Updated Annual Procurement Plan (Infrastructure Projects, Goods & Services and Consultancy Services)

RO1.9 FAS/IMDD

Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOCOS NORTE 1ST
DISTRICT ENGINEERING OFFICE
 Laoag City, Ilocos Norte

UPDATED ANNUAL PROCUREMENT PLAN (INFRA) FOR FY 2018

CODE (PAP)	Procurement Program/Project	PMO/End - User	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MO OE	CO	
18AA0001	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, PATAPAT VIADUCT BRIDGE (B00547LZ) ALONG MNR, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	9/27-10/4/2017	25/10/2017	26/01/2018	05/02/2018	GAA 2018	₱46,647,981.71		₱46,647,981.71	Rehabilitation/ Major Repair of Permanent Bridges
18AA0002	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BACARRA RIVER IN BRGY 11, STA. FILOMENA, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	9/27-10/4/2017	25/10/2017	26/01/2018	05/02/2018	GAA 2018	₱19,599,040.53		₱19,599,040.53	Construction of Flood Control
18AA0003	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BACARRA-VINTAR RIVER IN BRGY 34, CABARUAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	9/27-10/4/2017	25/10/2017	26/01/2018	05/02/2018	GAA 2018	₱34,299,731.99		₱34,299,731.99	Construction of Flood Control
18AA0004	REHABILITATION OF FLOOD CONTROL STRUCTURES ALONG MNR, RIGHT BANK (PASALENG BRIDGE) PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	9/27-10/4/2017	25/10/2017	26/01/2018	05/02/2018	GAA 2018	₱22,382,952.08		₱22,382,952.08	Rehabilitation of Flood Control
18AA0005	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BACARRA-VINTAR RIVER IN BRGY 8,SAN AGUSTIN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	9/27-10/4/2017	25/10/2017	26/01/2018	05/02/2018	GAA 2018	₱29,399,960.85		₱29,399,960.85	Construction of Flood Control

18AA0006	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BACARRA RIVER IN BRGY 4, SAN SIMON, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	9/27-10/4/2017	25/10/2017	26/01/2018	05/02/2018	GAA 2018	₱7,981,784.38	₱7,981,784.38	Construction of Flood Control
18AA0007	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BACARRA-VINTAR RIVER IN BRGY 1, STA RITA, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	9/27-10/4/2017	25/10/2017	26/01/2018	05/02/2018	GAA 2018	₱4,776,025.20	₱4,776,025.20	Construction of Flood Control
18AA0008	CONSTRUCTION OF DAY CARE CENTER, BRGY. DUMALNEG, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/2-9/2017	23/10/2017	26/01/2018	05/02/2018	GAA 2018	₱789,975.15	₱789,975.15	Construction of Day Care Center
18AA0009	CONSTRUCTION OF DAY CARE CENTER, BRGY. SAN ISIDRO, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/2-9/2017	23/10/2017	26/01/2018	05/02/2018	GAA 2018	₱769,751.46	₱769,751.46	Construction of Day Care Center
18AA0010	REHABILITATION OF MPB, BRGY. MANAYON, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/2-9/2017	23/10/2017	26/01/2018	05/02/2018	GAA 2018	₱769,996.82	₱769,996.82	Rehabilitation of MPB
18AA0011	REHABILITATION OF MPB, BRGY. COROCOR, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/2-9/2017	23/10/2017	26/01/2018	05/02/2018	GAA 2018	₱899,953.41	₱899,953.41	Rehabilitation of MPB
18AA0012	REHABILITATION OF MPB, STA. FILOMENA I, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/2-9/2017	23/10/2017	26/01/2018	05/02/2018	GAA 2018	₱729,958.37	₱729,958.37	Rehabilitation of MPB
18AA0013	REHABILITATION OF MPB, BRGY. 21, DADAEMAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/2-9/2017	23/10/2017	26/01/2018	05/02/2018	GAA 2018	₱859,830.79	₱859,830.79	Rehabilitation of MPB
18AA0014	REHABILITATION OF MPB, BRGY. SAN ROQUE II, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/2-9/2017	23/10/2017	26/01/2018	05/02/2018	GAA 2018	₱899,997.37	₱899,997.37	Rehabilitation of MPB
18AA0015	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, BACARRA BRIDGE (B005261Z) ALONG MNR, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/24-30/17	13/12/2017	31/01/2018	05/02/2018	GAA 2018	₱11,034,751.52	₱11,034,751.52	Rehabilitation/ Major Repair of Permanent Bridges

18AA0016	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. CABAYO SAN JERAS BARO MUNICIPALITY OF VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/5-12/2017	25/10/2017	26/01/2018	05/02/2018	GAA 2018	₱24,499,669.68	₱24,499,669.68	Construction of Flood Control
18AA0017	CONCRETING OF ROAD, BRGY. 24 N.S. DE CONSOLACION, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/5-12/2017	25/10/2017	26/01/2018	05/02/2018	GAA 2018	₱799,862.32	₱799,862.32	Concreting of Road
18AA0018	CONCRETING OF ROAD, BRGY. DAMPIG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/5-12/2017	25/10/2017	26/01/2018	05/02/2018	GAA 2018	₱719,746.42	₱719,746.42	Concreting of Road
18AA0019	CONCRETING OF ROAD, BRGY. SUBEC, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/5-12/2017	25/10/2017	26/01/2018	05/02/2018	GAA 2018	₱699,861.57	₱699,861.57	Concreting of Road
18AA0020	CONCRETING OF ROAD, BRGY. 55-B SALET, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/5-12/2017	25/10/2017	26/01/2018	05/02/2018	GAA 2018	₱819,934.32	₱819,934.32	Concreting of Road
18AA0021	CONCRETING OF ROAD, BRGY. 31, TALINGAAN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/5-12/2017	25/10/2017	26/01/2018	05/02/2018	GAA 2018	₱659,907.09	₱659,907.09	Concreting of Road
18AA0022	REHABILITATION OF MPB BRGY. TARRAG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/5-12/2017	25/10/2017	26/01/2018	05/02/2018	GAA 2018	₱769,911.93	₱769,911.93	Rehabilitation of MPB
18AA0023	REHABILITATION OF MPB, 41 BALACAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/5-12/2017	25/10/2017	26/01/2018	05/02/2018	GAA 2018	₱679,964.28	₱679,964.28	Rehabilitation of MPB
18AA0024	REHABILITATION OF MPB BRGY. LIGAYA, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/5-12/2017	25/10/2017	26/01/2018	05/02/2018	GAA 2018	₱669,918.40	₱669,918.40	Rehabilitation of MPB
18AA0025	REHABILITATION OF MPB, BRGY. 1 SAN LORENZO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/5-12/2017	25/10/2017	26/01/2018	05/02/2018	GAA 2018	₱669,984.58	₱669,984.58	Rehabilitation of MPB

18AA0026	CONCRETING OF ROAD - CONTRACT PACKAGE 1: a) BRGY. 60-A CAAOACAN, LAOAG CITY, ILOCOS NORTE b) BRGY. 60-B MADILADIG, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/5-12/2017	25/10/2017	26/01/2018	05/02/2018	GAA 2018	₱1,559,708.90	₱1,559,708.90	Concreting of Road
18AA0027	CONCRETING OF ROAD, BRGY. 62-B NAVOTAS, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/9-16/2017	30/10/2017	26/01/2018	05/02/2018	GAA 2018	₱829,978.18	₱829,978.18	Concreting of Road
18AA0028	CONCRETING OF ROAD, BRGY. DAVILA, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/9-16/2017	30/10/2017	26/01/2018	05/02/2018	GAA 2018	₱999,624.35	₱999,624.35	Concreting of Road
18AA0029	CONCRETING OF ROAD, BRGY. CASILIAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/9-16/2017	30/10/2017	26/01/2018	05/02/2018	GAA 2018	₱509,950.19	₱509,950.19	Concreting of Road
18AA0030	REHABILITATION OF MPB, BRGY. SANGIL, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/9-16/2017	30/10/2017	26/01/2018	05/02/2018	GAA 2018	₱749,997.29	₱749,997.29	Rehabilitation of MPB
18AA0031	REHABILITATION OF MPB, STA. FILOMENA II, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/9-16/2017	30/10/2017	26/01/2018	05/02/2018	GAA 2018	₱879,924.93	₱879,924.93	Rehabilitation of MPB
18AA0032	REHABILITATION OF MPB, BRGY. DADAOR, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/9-16/2017	30/10/2017	26/01/2018	05/02/2018	GAA 2018	₱649,667.61	₱649,667.61	Rehabilitation of MPB
18AA0033	REHABILITATION OF MPB, BRGY. PARUT, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/9-16/2017	30/10/2017	26/01/2018	05/02/2018	GAA 2018	₱619,985.47	₱619,985.47	Rehabilitation of MPB
18AA0034	CONCRETING OF ROAD - CONTRACT PACKAGE 2: a) BRGY. PANCIAN, PAGUDPUD, ILOCOS NORTE b) BRGY. PASALENG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/11-18/2017	06/11/2017	26/01/2018	05/02/2018	GAA 2018	₱1,269,619.54	₱1,269,619.54	Concreting of Road
18AA0035	CONCRETING OF ROAD - CONTRACT PACKAGE 3: a) BRGY. BADUANG, PAGUDPUD, ILOCOS NORTE b) BRGY. BURAYOC, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/11-18/2017	06/11/2017	26/01/2018	05/02/2018	GAA 2018	₱1,449,764.68	₱1,449,764.68	Concreting of Road

18AA0036	CONCRETING OF ROAD - CONTRACT PACKAGE 4: a) BRGY. POBLACION 4, PASUQUIN, ILOCOS NORTE b) BRGY. PUYUPUYAN, PASUQUIN, ILOCOS NORTE c) BRGY. NAGLICUAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/11-18/2017	06/11/2017	26/01/2018	05/02/2018	GAA 2018	₱2,388,925.91	₱2,388,925.91	Concreting of Road
18AA0037	CONCRETING OF ROAD - CONTRACT PACKAGE 5: a) BRGY. SUSUGAEN, PASUQUIN, ILOCOS NORTE b) BRGY. NALVO, PASUQUIN, ILOCOS NORTE c) BRGY. NAGSANGA, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/11-18/2017	06/11/2017	05/02/2018	14/02/2018	GAA 2018	₱2,388,828.41	₱2,388,828.41	Concreting of Road
18AA0038	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. LIPAY, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/24-30/17	13/12/2017	31/01/2018	05/02/2018	GAA 2018	₱17,669,068.74	₱17,669,068.74	Construction of Flood Control
18AA0039	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, BRGY. SARICAO, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/19-26/2017	08/11/2017	26/01/2018	05/02/2018	GAA 2018	₱17,668,592.14	₱17,668,592.14	Construction of Flood Control
18AA0040	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER PUROK LIGAYA- CABANGARAN, BRGY. CABANGARAN, MUNICIPALITY OF VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/19-26/2017	08/11/2017	26/01/2018	05/02/2018	GAA 2018	₱24,499,883.86	₱24,499,883.86	Construction of Flood Control
18AA0041	CONCRETING OF ROAD - CONTRACT PACKAGE 6: a) BRGY. TEPPANG, BACARRA, ILOCOS NORTE b) BRGY. TUBBURAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/19-26/2017	08/11/2017	26/01/2018	05/02/2018	GAA 2018	₱1,679,532.91	₱1,679,532.91	Concreting of Road

18AA0042	CONCRETING OF ROAD, BRGY. SULBEC, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/19-26/2017	08/11/2017	26/01/2018	05/02/2018	GAA 2018	₱829,542.43	₱829,542.43	Concreting of Road
18AA0043	CONCRETING OF ROAD, BRGY. TANAP, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/19-26/2017	08/11/2017	26/01/2018	05/02/2018	GAA 2018	₱749,994.92	₱749,994.92	Concreting of Road
18AA0044	CONCRETING OF ROAD, BRGY. PAAYAS, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/19-26/2017	08/11/2017	26/01/2018	05/02/2018	GAA 2018	₱779,930.58	₱779,930.58	Concreting of Road
18AA0045	CONSTRUCTION OF STONE MASONRY, BRGY. PUNGTO, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/19-26/2017	08/11/2017	26/01/2018	05/02/2018	GAA 2018	₱999,941.35	₱999,941.35	Construction of Stone Masonry
18AA0046	CONSTRUCTION OF STONE MASONRY, BRGY. LIBTONG, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/19-26/2017	08/11/2017	26/01/2018	05/02/2018	GAA 2018	₱739,886.19	₱739,886.19	Construction of Stone Masonry
18AA0047	CONSTRUCTION OF SLOPE PROTECTION, BRGY. 13 NS DEL VISITACION, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/19-26/2017	08/11/2017	05/02/2018	14/02/2018	GAA 2018	₱669,923.53	₱669,923.53	Construction of Slope Protection
18AA0048	CONSTRUCTION OF CANAL LINING, BRGY. 7-B NS DE NATIVIDAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/19-26/2017	08/11/2017	26/01/2018	05/02/2018	GAA 2018	₱759,795.65	₱759,795.65	Construction of Canal Lining
18AA0049	REHABILITATION OF MPB, BRGY. 59-A DIBUA SOUTH, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/24-31/2017	13/11/2017	26/01/2018	05/02/2018	GAA 2018	₱779,922.88	₱779,922.88	Rehabilitation of MPB
18AA0050	REHABILITATION OF MPB, BRGY. PANINAAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/24-31/2017	13/11/2017	26/01/2018	05/02/2018	GAA 2018	₱889,999.55	₱889,999.55	Rehabilitation of MPB
18AA0051	REHABILITATION OF MPB, BRGY. BINSANG, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/24-31/2017	13/11/2017	01/02/2018	12/02/2018	GAA 2018	₱679,996.99	₱679,996.99	Rehabilitation of MPB
18AA0052	REHABILITATION OF MPB, BRGY. 32 B LAPAZ, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/24-31/2017	13/11/2017	26/01/2018	05/02/2018	GAA 2018	₱849,996.85	₱849,996.85	Rehabilitation of MPB

18AA0053	REHABILITATION OF MPB, BRGY. BACSIL, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/24-31/2017	13/11/2017	01/02/2018	12/02/2015	GAA 2018	₱509,963.22	₱509,963.22	Rehabilitation of MPB
18AA0054	CONCRETING OF ROAD, BRGY. ESTANCIA, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/24-31/2017	13/11/2017	01/02/2018	12/02/2015	GAA 2018	₱799,144.88	₱799,144.88	Concreting of Road
18AA0055	CONSTRUCTION OF SLOPE PROTECTION, BRGY. DAGUPAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/24-31/2017	13/11/2017	01/02/2018	12/02/2015	GAA 2018	₱859,766.53	₱859,766.53	Construction of Slope Protection
18AA0056	CONCRETING OF ROAD, BRGY. TADAO, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/24-31/2017	13/11/2017	01/02/2018	12/02/2015	GAA 2018	₱809,642.33	₱809,642.33	Concreting of Road
18AA0057	CONCRETING OF ROAD - PACKAGE 7: a) BRGY. STA. MATILDE, PASUQUIN, ILOCOS NORTE b) BRGY. SURONG, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/26-11/2/2017	15/11/2017	01/02/2018	12/02/2015	GAA 2018	₱1,769,211.64	₱1,769,211.64	Concreting of Road
18AA0058	CONCRETING OF ROAD - PACKAGE 8: a) BRGY. DILANIS, PASUQUIN, ILOCOS NORTE b) BRGY. STA. CATALINA, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/26-11/2/2017	15/11/2017	01/02/2018	12/02/2015	GAA 2018	₱1,529,508.81	₱1,529,508.81	Concreting of Road
18AA0059	CONCRETING OF ROAD, BRGY. SAN ROQUE I, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/26-11/2/2017	15/11/2017	26/01/2018	05/02/2018	GAA 2018	₱839,629.35	₱839,629.35	Concreting of Road
18AA0060	CONCRETING OF ROAD, BRGY. 3, N.S. DEL ROSARIO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/26-11/2/2017	20/11/2017	01/02/2018	12/02/2018	GAA 2018	₱809,815.65	₱809,815.65	Concreting of Road
18AA0061	CONSTRUCTION OF STONE MASONRY, BRGY. PIPIAS, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/26-11/2/2017	15/11/2017	26/01/2018	05/02/2018	GAA 2018	₱799,960.61	₱799,960.61	Construction of Stone Masonry
18AA0062	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, BOLO BRIDGE, (B00541LZ) ALONG MNR, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/26-11/2/2017	15/11/2017	31/01/2018	05/02/2018	GAA 2018	₱14,699,980.53	₱14,699,980.53	Rehabilitation/ Major Repair of Permanent Bridges

18AA0063	REHABILITATION OF MPB, 53 RIOENG, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/13-19/2017	04/12/2017	05/02/2018	14/02/2018	GAA 2018	₱759,996.84	₱759,996.84	Rehabilitation of MPB
18AA0064	REHABILITATION OF MPB, BRGY. LATAAG, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/13-19/2017	04/12/2017	26/01/2018	05/02/2018	GAA 2018	₱729,991.51	₱729,991.51	Rehabilitation of MPB
18AA0065	REHABILITATION OF MPB, 51-B NANGALISAN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/13-19/2017	04/12/2017	05/02/2018	14/02/2018	GAA 2018	₱849,992.90	₱849,992.90	Rehabilitation of MPB
18AA0066	REHABILITATION OF MPB, BRGY. 22 SAN ANDRES, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/13-19/2017	04/12/2017	05/02/2018	14/02/2018	GAA 2018	₱709,925.48	₱709,925.48	Rehabilitation of MPB
18AA0067	REHABILITATION OF MPB, BRGY. 26 SAN MARCELINO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/13-19/2017	04/12/2017	05/02/2018	14/02/2018	GAA 2018	₱859,999.68	₱859,999.68	Rehabilitation of MPB
18AA0068	REHABILITATION OF MPB, BRGY. 33-A LAPAZ, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/13-19/2017	04/12/2017	26/01/2018	05/02/2018	GAA 2018	₱819,999.92	₱819,999.92	Rehabilitation of MPB
18AA0069	REHABILITATION OF MPB, BRGY. DURIPES, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/13-19/2017	04/12/2017	05/02/2018	14/02/2018	GAA 2018	₱609,997.48	₱609,997.48	Rehabilitation of MPB
18AA0070	REHABILITATION OF MPB, BRGY. MARGAAY, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/13-19/2017	04/12/2017	26/01/2018	05/02/2018	GAA 2018	₱509,997.00	₱509,997.00	Rehabilitation of MPB
18AA0071	REHABILITATION OF MPB, BRGY. P.F. ALVIAR (DIATON), VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/13-19/2017	04/12/2017	26/01/2018	05/02/2018	GAA 2018	₱679,984.52	₱679,984.52	Rehabilitation of MPB
18AA0072	REHABILITATION OF MPB, BRGY. PARPAROROC, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/13-19/2017	04/12/2017	26/01/2018	05/02/2018	GAA 2018	₱809,996.78	₱809,996.78	Rehabilitation of MPB
18AA0073	REHABILITATION OF MPB, BRGY. PRAGATA, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/15-21/2017	05/12/2017	05/02/2018	14/02/2018	GAA 2018	₱889,942.56	₱889,942.56	Rehabilitation of MPB
18AA0074	REHABILITATION OF MPB, BRGY. DARUPIDIP, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/15-21/2017	05/12/2017	05/02/2018	14/02/2018	GAA 2018	₱939,997.74	₱939,997.74	Rehabilitation of MPB

18AA0075	CONCRETING OF ROAD, BRGY. PANGIL, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/15-21/2017	05/12/2017	26/01/2018	05/02/2018	GAA 2018	₱799,968.69	₱799,968.69	Concreting of Road
18AA0076	REHABILITATION OF MPB, BRGY. SALPAD, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/15-21/2017	05/12/2017	05/02/2018	14/02/2018	GAA 2018	₱859,998.40	₱859,998.40	Rehabilitation of MPB
18AA0077	CONCRETING OF ROAD, BRGY. SAN BERNABE, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/15-21/2017	05/12/2017	26/01/2018	05/02/2018	GAA 2018	₱839,995.57	₱839,995.57	Concreting of Road
18AA0078	REHABILITATION OF MPB, BRGY. BANBAN, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/15-21/2017	05/12/2017	26/01/2018	05/02/2018	GAA 2018	₱669,815.15	₱669,815.15	Rehabilitation of MPB
18AA0079	CONSTRUCTION OF SLOPE PROTECTION, BRGY. STO. CRISTO I, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/15-21/2017	05/12/2017	01/02/2018	12/02/2018	GAA 2018	₱889,984.28	₱889,984.28	Construction of Slope Protection
18AA0080	CONSTRUCTION OF SLOPE PROTECTION, BRGY. CABANGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/15-21/2017	05/12/2017	01/02/2018	12/02/2018	GAA 2018	₱979,690.84	₱979,690.84	Construction of Slope Protection
18AA0081	CONSTRUCTION OF SLOPE PROTECTION, BRGY. 56-B BACSIL, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/15-21/2017	05/12/2017	05/02/2018	14/02/2018	GAA 2018	₱699,995.89	₱699,995.89	Construction of Slope Protection
18AA0082	CONSTRUCTION OF SLOPE PROTECTION, BRGY. SAN AGUSTIN I, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/15-21/2017	05/12/2017	01/02/2018	12/02/2018	GAA 2018	₱849,999.92	₱849,999.92	Construction of Slope Protection
18AA0083	CONCRETING OF ROAD, BRGY. SAGUIGUI, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/17-23/2017	06/12/2017	05/02/2018	14/02/2018	GAA 2018	₱769,839.26	₱769,839.26	Concreting of Road
18AA0084	CONCRETING OF ROAD, BRGY. CAPARISPISAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/17-23/2017	06/12/2017	05/02/2018	14/02/2018	GAA 2018	₱759,759.05	₱759,759.05	Concreting of Road
18AA0085	CONCRETING OF ROAD, BRGY. 59-B DIBUA NORTH, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/17-23/2017	06/12/2017	26/01/2018	05/02/2018	GAA 2018	₱818,919.18	₱818,919.18	Concreting of Road

18AA0086	CONCRETING OF ROAD, BRGY. DUPITAC, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/17-23/2017	06/12/2017	05/02/2018	14/02/2018	GAA 2018	₱759,990.16	₱759,990.16	Concreting of Road
18AA0087	REHABILITATION OF ROAD, BRGY. LANAOG, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/17-23/2017	06/12/2017	05/02/2018	14/02/2018	GAA 2018	₱779,930.88	₱779,930.88	Rehabilitation of Road
18AA0088	CONCRETING OF ROAD, BRGY. BALAOI, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/17-23/2017	06/12/2017	01/02/2018	12/02/2018	GAA 2018	₱629,807.64	₱629,807.64	Concreting of Road
18AA0089	CONCRETING OF ROAD, BRGY. BARUYEN, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/17-23/2017	06/12/2017	05/02/2018	14/02/2018	GAA 2018	₱669,972.47	₱669,972.47	Concreting of Road
18AA0090	CONCRETING OF ROAD, BRGY. BARIT, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/17-23/2017	06/12/2017	05/02/2018	14/02/2018	GAA 2018	₱879,981.81	₱879,981.81	Concreting of Road
18AA0091	CONCRETING OF ROAD, BRGY. CABUSLIGAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/17-23/2017	06/12/2017	05/02/2018	14/02/2018	GAA 2018	₱644,933.49	₱644,933.49	Concreting of Road
18AA0092	CONCRETING OF ROAD, BRGY. SAOIT, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/17-23/2017	06/12/2017	05/02/2018	14/02/2018	GAA 2018	₱799,941.20	₱799,941.20	Concreting of Road
18AA0093	CONCRETING OF ROAD, BRGY. ESTANCIA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/17-23/2017	06/12/2017	05/02/2018	14/02/2018	GAA 2018	₱819,987.40	₱819,987.40	Concreting of Road
18AA0094	CONCRETING OF ROAD, BRGY. 37, CALAYAB, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/17-23/2017	06/12/2017	05/02/2018	14/02/2018	GAA 2018	₱759,994.23	₱759,994.23	Concreting of Road
18AA0095	CONSTRUCTION/ REHABILITATION OF FLOOD CONTROL STRUCTURES ALONG BUAGAO RIVER, U/S OF RAYURAY BRIDGE, BRGY. BACSIL, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/21-27/2017	11/12/2017	31/01/2018	05/02/2018	GAA 2018	₱29,399,633.46	₱29,399,633.46	Construction/ Rehabilitation of Flood Control Structures
18AA0096	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG VINTAR RIVER (DOWNSTREAM) STA. 0+000 - 1+379, BRGY. SAN RAMON, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/21-27/2017	27/12/2017	01/02/2018	12/02/2018	GAA 2018	₱48,870,366.72	₱48,870,366.72	Construction of Flood Control Structures

18AA0097	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CURA RIVER, BRGY. PAN-PANIKI, CARASI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/21-27/2017	27/12/2017	23/02/2018	02/03/2018	GAA 2018	₱24,499,960.78	₱24,499,960.78	Construction of Flood Control
18AA0098	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BACARRA - VINTAR RIVER IN BRGY. CABARUAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/21-27/2017	11/12/2017	05/02/2018	14/02/2018	GAA 2018	₱34,299,930.92	₱34,299,930.92	Construction of Flood Control
18AA0099	CONSTRUCTION OF MANGATO-ARANIW FLOOD CONTROL, HIGHWAY DRAINAGE SYSTEM OF MANGATO BRIDGE ALONG LAOAG BALACAD NATIONAL SECONDARY ROAD, LAOAG CITY RIVER BASIN TRIBUTARY, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/26-11/2/2017	04/12/2017	05/02/2018	14/02/2018	GAA 2018	₱39,199,938.59	₱39,199,938.59	Construction of Flood Control Structure
18AA0100	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG QUIBEL RIVER, BRGY. POBLACION, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/21-27/2017	11/12/2017	05/02/2018	14/02/2018	GAA 2018	₱24,499,629.78	₱24,499,629.78	Construction of Flood Control Structure
18AA0101	CONSTRUCTION OF SANTO TOMAS FLOOD CONTROL STRUCTURES ALONG BISLAK RIVER, BARANGAYS STO. TOMAS, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/21-27/2017	27/12/2017	31/01/2018	05/02/2018	GAA 2018	₱29,399,708.52	₱29,399,708.52	Construction of Flood Control Structure
18AA0102	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BOLO RIVER, DARNA BRIDGE, SAN ISIDRO, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/21-27/2017	11/12/2017	05/02/2018	14/02/2018	GAA 2018	₱29,399,960.07	₱29,399,960.07	Construction of Flood Control Structure

18AA0103	REHABILITATION/RECONSTRUCTION OF ROAD WITH SLIPS, COLLAPSE AND LANDSLIDES, MNR, KO579+050-KO578+065, KO578+150-KO578+180, KO578+200-KO578+225, KO578+500-KO578+555, KO579+150-KO579+185, KO587+600-KO587+640, KO588+700-KO588+730 , PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	3/7-13/18	28/03/2018	11/06/2018	20/06/2018	GAA 2018	₱97,999,462.80	₱97,999,462.80	Rehabilitation/ Reconstruction of Roads with Slips, Slope Collapse and Landslide
18AA0104	CONCRETING OF ROAD - PACKAGE 9: a) BRGY. NAMBARAN, BACARRA, ILOCOS NORTE b) BRGY. TAMBIDAO, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/21-27/2017	11/12/2017	01/02/2018	12/02/2018	GAA 2018	₱1,169,896.64	₱1,169,896.64	Concreting of Road
18AA0105	REHABILITATION OF CANAL LINING, BRGY. 16, SAN JACINTO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/21-27/2017	12/12/2018	01/02/2018	12/02/2018	GAA 2018	₱1,979,489.10	₱1,979,489.10	Rehabilitation of Canal Lining
18AA0106	CONCRETING OF ROAD, BRGY. PAYAC, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/21-27/2017	12/12/2018	01/02/2018	12/02/2018	GAA 2018	₱509,892.06	₱509,892.06	Concreting of Road
18AA0107	CONCRETING OF ROAD, BRGY. PAGALI, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/21-27/2017	12/12/2018	01/02/2018	12/02/2018	GAA 2018	₱869,985.95	₱869,985.95	Concreting of Road
18AA0108	CONCRETING OF ROAD, BRGY. 49-A, DARAYDAY, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/21-27/2017	12/12/2018	01/02/2018	12/02/2018	GAA 2018	₱779,995.43	₱779,995.43	Concreting of Road
18AA0109	CONCRETING OF ROAD, BRGY. AGAGA, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/21-27/2017	12/12/2018	01/02/2018	12/02/2018	GAA 2018	₱509,851.67	₱509,851.67	Concreting of Road
18AA0110	CONCRETING OF ROAD, BRGY. SAN CRISTOBAL, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/21-27/2017	11/12/2017	01/02/2018	12/02/2018	GAA 2018	₱749,999.07	₱749,999.07	Concreting of Road
18AA0111	CONCRETING OF ROAD, BRGY. BOYBOY, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/21-27/2017	11/12/2017	01/02/2018	12/02/2018	GAA 2018	₱839,987.72	₱839,987.72	Concreting of Road

18AA0112	CONCRETING OF ROAD, BRGY. NAGSUROT, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/21-27/2017	11/12/2017	01/02/2018	12/02/2018	GAA 2018	₱709,875.97	₱709,875.97	Concreting of Road
18AA0113	CONSTRUCTION OF CANAL LINING, BRGY. 05, SAN PEDRO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/21-27/2017	11/12/2017	01/02/2018	12/02/2018	GAA 2018	₱739,964.80	₱739,964.80	Construction of Canal Lining
18AA0114	REHABILITATION OF CANAL LINING, BRGY. 18, SAN QUIRINO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/21-27/2017	11/12/2017	01/02/2018	12/02/2018	GAA 2018	₱739,972.11	₱739,972.11	Rehabilitation of Canal Lining
18AA0115	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG LAMUK RIVER, BRGY. POBLACION, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/22-29/2017	12/12/2017	05/02/2018	14/02/2018	GAA 2018	₱43,987,268.20	₱43,987,268.20	Construction of Flood Control
18AA0116	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG GUIBIT RIVER, BRGY. ESTANCIA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	2/9-15/18	28/02/2018	19/03/2018	28/03/2018	GAA 2018	₱19,599,951.53	₱19,599,951.53	Construction of Flood Control
18AA0117	REHABILITATION OF MPB, TAMDAGAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/22-29/2017	12/12/2017	01/02/2018	12/02/2018	GAA 2018	₱819,993.75	₱819,993.75	Rehabilitation of MPB
18AA0118	REHABILITATION OF MPB, BRGY. CALIOET-LIBONG, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/22-29/2017	12/12/2017	01/02/2018	12/02/2018	GAA 2018	₱889,997.67	₱889,997.67	Rehabilitation of MPB
18AA0119	CONSTRUCTION OF MPB, BRGY. SAN FELIPE, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/22-29/2017	12/12/2017	01/02/2018	12/02/2018	GAA 2018	₱659,997.59	₱659,997.59	Construction of MPB
18AA0120	REHABILITATION OF MPB, 54-B, CAMANGAAN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/22-29/2017	12/12/2017	01/02/2018	12/02/2018	GAA 2018	₱769,989.77	₱769,989.77	Rehabilitation of MPB
18AA0121	REHABILITATION OF MPB, 56-A, BACIL NORTH, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/22-29/2017	12/12/2017	01/02/2018	12/02/2018	GAA 2018	₱799,815.12	₱799,815.12	Rehabilitation of MPB

18AA0122	REHABILITATION OF MPB, BRGY. ALEJO MALASIG, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/22-29/2017	12/12/2017	01/02/2018	12/02/2018	GAA 2018	₱379,970.86	₱379,970.86	Rehabilitation of MPB
18AA0123	REHABILITATION OF MPB, BRGY. ISIC-ISIC, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/22-29/2017	12/12/2017	01/02/2018	12/02/2018	GAA 2018	₱749,997.74	₱749,997.74	Rehabilitation of MPB
18AA0124	REHABILITATION OF MPB, BRGY. BIMMANGA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/22-29/2017	12/12/2017	01/02/2018	12/02/2018	GAA 2018	₱879,998.25	₱879,998.25	Rehabilitation of MPB
18AA0125	REHABILITATION OF MPB, BRGY. TONOTON, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/22-29/2017	12/12/2017	01/02/2018	12/02/2018	GAA 2018	₱849,995.05	₱849,995.05	Rehabilitation of MPB
18AA0126	REHABILITATION OF MPB, BRGY. TABUNGAO, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/22-29/2017	12/12/2017	01/02/2018	12/02/2018	GAA 2018	₱929,945.30	₱929,945.30	Rehabilitation of MPB
18AA0127	REHABILITATION OF MPB, BRGY. NAGBALAGAN, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/22-29/2017	12/12/2017	01/02/2018	12/02/2018	GAA 2018	₱779,999.95	₱779,999.95	Rehabilitation of MPB
18AA0128	REHABILITATION OF MPB, BRGY. STA. MAGDALENA, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/22-29/2017	12/12/2017	05/02/2018	14/02/2018	GAA 2018	₱679,998.51	₱679,998.51	Rehabilitation of MPB
18AA0129	REHABILITATION OF MPB, BRGY. CABISUCOLAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/22-29/2017	12/12/2017	01/02/2018	12/02/2018	GAA 2018	₱599,997.95	₱599,997.95	Rehabilitation of MPB
18AA0130	REHABILITATION OF MPB, BRGY. SAN JUAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/23-30/2017	13/12/2017	01/02/2018	12/02/2018	GAA 2018	₱769,996.91	₱769,996.91	Rehabilitation of MPB
18AA0131	REHABILITATION OF MPB, BRGY. NGABANGAB, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/23-30/2017	13/12/2017	05/02/2018	14/02/2018	GAA 2018	₱809,994.49	₱809,994.49	Rehabilitation of MPB
18AA0132	REHABILITATION OF MPB, BRGY. POBLACION 2, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/23-30/2017	13/12/2017	05/02/2018	14/02/2018	GAA 2018	₱719,998.37	₱719,998.37	Rehabilitation of MPB
18AA0133	REHABILITATION OF MPB, BRGY. PASNGAL, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/23-30/2017	13/12/2017	05/02/2018	14/02/2018	GAA 2018	₱709,981.68	₱709,981.68	Rehabilitation of MPB

18AA0134	REHABILITATION OF MPB, BRGY. CADARATAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/23-30/2017	13/12/2017	05/02/2018	14/02/2018	GAA 2018	₱809,998.12	₱809,998.12	Rehabilitation of MPB
18AA0135	REHABILITATION OF MPB, BRGY. MACUPIT, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/23-30/2017	13/12/2017	05/02/2018	14/02/2018	GAA 2018	₱509,999.66	₱509,999.66	Rehabilitation of MPB
18AA0136	REHABILITATION OF MPB, BRGY. 29, ST. TOMAS, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/23-30/2017	13/12/2017	05/02/2018	14/02/2018	GAA 2018	₱659,997.74	₱659,997.74	Rehabilitation of MPB
18AA0137	CONSTRUCTION OF WATER SYSTEM, BRGY. CABAYO, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/23-30/2017	13/12/2017	05/02/2018	14/02/2018	GAA 2018	₱699,985.28	₱699,985.28	Construction of Water System
18AA0138	CONCRETING OF ROAD, BRGY. SAN LORENZO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/23-30/2017	13/12/2017	05/02/2018	14/02/2018	GAA 2018	₱829,939.15	₱829,939.15	Concreting of Road
18AA0139	CONCRETING OF ROAD, BRGY. 42, APAYA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/23-30/2017	13/12/2017	05/02/2018	14/02/2018	GAA 2018	₱294,987.48	₱294,987.48	Concreting of Road
18AA0140	CONCRETING OF ROAD, BRGY. ABUCAY, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/23-30/2017	13/12/2017	05/02/2018	14/02/2018	GAA 2018	₱799,997.76	₱799,997.76	Concreting of Road
18AA0141	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG STA. MARIA RIVER, RIGHT BANK, DOWNSTREAM, STA. 0+000 - STA. 0+920, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/23-30/2017	13/12/2017	05/02/2018	14/02/2018	GAA 2018	₱43,966,306.36	₱43,966,306.36	Construction of Flood Control Structure
18AA0142	DREDGING OF BACARRA RIVER, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/23-30/2017	13/12/2017	05/02/2018	14/02/2018	GAA 2018	₱39,199,943.82	₱39,199,943.82	Dredging of River
18AA0143	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BANBAN RIVER, UPSTREAM OF BARUYEN SECTION, BRGY. TAGUIPORO, MUNICIPALITY OF BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/23-30/2017	13/12/2017	05/02/2018	14/02/2018	GAA 2018	₱24,499,297.93	₱24,499,297.93	Construction of Flood Control Structure

18AA0144	CONSTRUCTION OF FLOOD CONTROL ALONG BISLAK RIVER, MANAYON BRGY. 16 SALSALAMAGUI, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/23-30/2017	13/12/2017	05/02/2018	14/02/2018	GAA 2018	₱4,978,192.05	₱4,978,192.05	Construction of Flood Control Structure
18AA0145	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, DIRIQUE BRIDGE (B005341Z)/ALONG MNR, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/23-30/2017	13/12/2017	05/02/2018	14/02/2018	GAA 2018	₱15,679,998.55	₱15,679,998.55	Rehabilitation/ Major Repair of Permanent Bridges
18AA0146	CONSTRUCTION OF FLOOD CONTROL FACILITIES/STRUCTURES UNDER THE LAOAG RIVER BASIN FLOOD CONTROL AND SABO PROJECTS (LRBDCSP), SARRAT FLOOD CONTROL, BRGY. 8, SAN ANTONIO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/23-30/2017	13/12/2017	05/02/2018	14/02/2018	GAA 2018	₱9,799,613.38	₱9,799,613.38	Construction of Flood Control Structure
18AA0147	CONSTRUCTION OF DRAINAGE SYSTEM, BRGY. SAN SIMON II, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/24-12/1/2017	14/12/2017	01/02/2018	12/02/2018	GAA 2018	₱889,828.46	₱889,828.46	Construction of Drainage System
18AA0148	CONCRETING OF ROAD, BRGY. ARUA-AY, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/24-12/1/2017	14/12/2017	01/02/2018	12/02/2018	GAA 2018	₱839,986.24	₱839,986.24	Concreting of Road
18AA0149	CONCRETING OF ROAD, BRGY. LAGANDIT, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/24-12/1/2017	14/12/2017	01/02/2018	12/02/2018	GAA 2018	₱749,999.74	₱749,999.74	Concreting of Road
18AA0150	CONSTRUCTION OF MPB, BAYOG, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/24-12/1/2017	14/12/2017	01/02/2018	12/02/2018	GAA 2018	₱819,997.08	₱819,997.08	Construction of MPB
18AA0151	REHABILITATION OF MPB, BRGY. BUDUAN, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/24-12/1/2017	14/12/2017	01/02/2018	12/02/2018	GAA 2018	₱769,997.36	₱769,997.36	Rehabilitation of MPB
18AA0152	REHABILITATION OF MPB, BRGY. STA. ROSA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/24-12/1/2017	14/12/2017	01/02/2018	12/02/2018	GAA 2018	₱709,998.64	₱709,998.64	Rehabilitation of MPB
18AA0153	REHABILITATION OF MPB, BRGY. 62-A NAVOTAS, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/24-12/1/2017	14/12/2017	01/02/2018	12/02/2018	GAA 2018	₱819,920.40	₱819,920.40	Rehabilitation of MPB

18AA0154	REHABILITATION OF MPB, BRGY. POBLACION 1, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/24-12/1/2017	14/12/2017	01/02/2018	12/02/2018	GAA 2018	₱639,930.90	₱639,930.90	Rehabilitation of MPB
18AA0155	REHABILITATION OF MPB, BRGY. POBLACION 2, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/24-12/1/2017	14/12/2017	01/02/2018	12/02/2018	GAA 2018	₱669,972.87	₱669,972.87	Rehabilitation of MPB
18AA0156	REHABILITATION OF MPB, BRGY. 57 PILA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/24-12/1/2017	14/12/2017	01/02/2018	12/02/2018	GAA 2018	₱849,969.91	₱849,969.91	Rehabilitation of MPB
18AA0157	REHABILITATION OF MPB, BRGY. APAYA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/24-12/1/2017	14/12/2017	01/02/2018	12/02/2018	GAA 2018	₱509,994.11	₱509,994.11	Rehabilitation of MPB
18AA0158	REHABILITATION OF MPB, BRGY. PULANGI, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/24-12/1/2017	14/12/2017	01/02/2018	12/02/2018	GAA 2018	₱729,988.15	₱729,988.15	Rehabilitation of MPB
18AA0159	CONCRETING OF ROAD, BRGY. 49-B RARABURAN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/26-12/2/2017	15/12/2017	01/02/2018	12/02/2018	GAA 2018	₱769,839.28	₱769,839.28	Concreting of Road
18AA0160	CONCRETING OF ROAD, BRGY. 55-C VIRA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/26-12/2/2017	15/12/2017	01/02/2018	12/02/2018	GAA 2018	₱889,904.77	₱889,904.77	Concreting of Road
18AA0161	CONCRETING OF ROAD, BRGY. NAMOROC, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/26-12/2/2017	15/12/2017	01/02/2018	12/02/2018	GAA 2018	₱819,985.46	₱819,985.46	Concreting of Road
18AA0162	CONCRETING OF ROAD, BRGY. SAN RAMON, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/26-12/2/2017	15/12/2017	01/02/2018	12/02/2018	GAA 2018	₱649,993.75	₱649,993.75	Concreting of Road
18AA0163	CONSTRUCTION OF BARANGAY ROAD, BRGY. CABARUAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/26-12/2/2017	15/12/2017	01/02/2018	12/02/2018	GAA 2018	₱3,999,998.52	₱3,999,998.52	Construction of Barangay Road
18AA0164	CONCRETING OF ROAD, BRGY. SAN ANDRES I, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/26-12/2/2017	15/12/2017	01/02/2018	12/02/2018	GAA 2018	₱869,518.67	₱869,518.67	Concreting of Road
18AA0165	CONCRETING OF ROAD, BRGY. DILAVO, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/26-12/2/2017	15/12/2017	05/02/2018	14/02/2018	GAA 2018	₱879,231.83	₱879,231.83	Concreting of Road

18AA0166	CONSTRUCTION OF WATER SYSTEM, BRGY. ANGSET, CARASI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/26-12/2/2017	15/12/2017	05/02/2018	14/02/2018	GAA 2018	₱809,916.66	₱809,916.66	Construction of Water System
18AA0167	CONSTRUCTION OF RIVER CONTROL PROJECT, BRGY. GANAGAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/26-12/2/2017	15/12/2017	05/02/2018	14/02/2018	GAA 2018	₱729,960.34	₱729,960.34	Construction of River Control
18AA0168	CONSTRUCTION OF BOX CULVERT, BRGY. SAN LORENZO, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/26-12/2/2017	15/12/2017	05/02/2018	14/02/2018	GAA 2018	₱509,973.06	₱509,973.06	Construction of Box Culvert
18AA0169	CONSTRUCTION OF BOX CULVERT, BRGY. AGASSI, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/27-12/3/2017	19/12/2017	05/02/2018	14/02/2018	GAA 2018	₱839,966.36	₱839,966.36	Construction of Box Culvert
18AA0170	CONSTRUCTION OF CANAL LINING, BRGY. 10 SAN JOSE, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/27-12/3/2017	19/12/2017	05/02/2018	14/02/2018	GAA 2018	₱759,583.07	₱759,583.07	Construction of Canal Lining
18AA0171	REHABILITATION OF CANAL LINING, BRGY. 7-A NS DE NATIVIDAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/27-12/3/2017	19/12/2017	26/01/2018	05/02/2018	GAA 2018	₱789,913.13	₱789,913.13	Rehabilitation of Canal Lining
18AA0172	CONSTRUCTION OF CANAL LINING, BRGY. 2 STA. JOAQUINA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/27-12/3/2017	19/12/2017	05/02/2018	14/02/2018	GAA 2018	₱779,742.62	₱779,742.62	Construction of Canal Lining
18AA0173	REHABILITATION OF SLOPE PROTECTION, BRGY. SAN LEANDRO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/27-12/3/2017	19/12/2017	05/02/2018	14/02/2018	GAA 2018	₱799,940.97	₱799,940.97	Rehabilitation of Slope Protection
18AA0174	CONSTRUCTION OF SLOPE PROTECTION, SAN GABRIEL I, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/27-12/3/2017	19/12/2017	05/02/2018	14/02/2018	GAA 2018	₱839,986.57	₱839,986.57	Construction of Slope Protection
18AA0175	CONSTRUCTION OF SLOPE PROTECTION, BRGY. 32-A LA PAZ, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/27-12/3/2017	19/12/2017	05/02/2018	14/02/2018	GAA 2018	₱859,966.65	₱859,966.65	Construction of Slope Protection

18AA0176	REHABILITATION OF MPB, BRGY. GABU SUR, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/27-12/3/2017	19/12/2017	05/02/2018	14/02/2018	GAA 2018	₱759,997.75	₱759,997.75	Rehabilitation of MPB
18AA0177	REHABILITATION OF MPB, BRGY. BANI, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/27-12/3/2017	19/12/2017	05/02/2018	14/02/2018	GAA 2018	₱799,998.08	₱799,998.08	Rehabilitation of MPB
18AA0178	REHABILITATION OF MPB, BRGY. CARUAN, PASQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/27-12/3/2017	19/12/2017	05/02/2018	14/02/2018	GAA 2018	₱759,999.89	₱759,999.89	Rehabilitation of MPB
18AA0179	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG MANGATO RIVER, BRGY. MANGATO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/27-12/3/2017	18/12/2017	05/02/2018	14/02/2018	GAA 2018	₱9,214,051.68	₱9,214,051.68	Construction of Flood Control Structure
18AA0180	CONSTRUCTION OF FLOOD CONTROL SYSTEM, BRGY. 15, PUROK 6, SINIGPIT, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/27-12/3/2017							CANCELLED
18AA0181	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (I/B ALONG GUIKIT RIVER), GAYAMAT, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/27-12/3/2017	18/12/2017	05/02/2018	14/02/2018	GAA 2018	₱19,599,996.17	₱19,599,996.17	Construction of Flood Control Structure
18AA0182	CONSTRUCTION OF FLOOD CONTROL REVETMENT ALONG BOLO RIVER, BRGY. SAN LORENZO, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/27-12/3/2017	18/12/2017	26/01/2018	31/01/2018	GAA 2018	₱26,319,523.76	₱26,319,523.76	Construction of Flood Control Structure
18AA0183	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG CABACANAN RIVER, RIVER U/S & D/S OF BADUANG BRIDGE (LEFT AND RIGHT BANK), BRGY. SAGUIGUI, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/27-12/3/2017	18/12/2017	05/02/2018	14/02/2018	GAA 2018	₱24,499,599.90	₱24,499,599.90	Construction of Flood Control Structure

18AA0184	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BOLO RIVER, BRGY. DAMPIG, MUNICIPALITY OF PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/27-12/3/2017	18/12/2017	05/02/2018	14/02/2018	GAA 2018	₱24,499,085.58	₱24,499,085.58	Construction of Flood Control Structure
18AA0185	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CAUNAYAN RIVER U/S & D/S OF CAUNAYAN BRIDGE (LEFT AND RIGHT BANK), PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/27-12/3/2017	18/12/2017	05/02/2018	14/02/2018	GAA 2018	₱24,499,841.65	₱24,499,841.65	Construction of Flood Control Structure
18AA0186	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BALAOI RIVER U/S & D/S OF BALAOI BRIDGE (LEFT AND RIGHT BANK), BRGY. BALAOI, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/27-12/3/2017	18/12/2017	05/02/2018	14/02/2018	GAA 2018	₱24,499,753.91	₱24,499,753.91	Construction of Flood Control Structure
18AA0187	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (DS) BRIDGE APPROACH ALONG BOLO RIVER, BRGY. LANAO, MUNICIPALITY OF BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/27-12/3/2017	18/12/2017	05/02/2018	14/02/2018	GAA 2018	₱29,399,108.55	₱29,399,108.55	Construction of Flood Control Structure
18AA0188	CONTINUATION OF THE CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BOLO RIVER, BRGY. TARRAG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/27-12/3/2017	18/12/2017	05/02/2018	14/02/2018	GAA 2018	₱35,101,828.57	₱35,101,828.57	Continuation of the Construction of Flood Control Structure
18AA0189	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG CABACANAN RIVER U/S & D/S OF BURAYOC BRIDGE (LEFT BANK), BRGY. BURAYOC SITIO LIWLIIWA, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/1-7/2017	20/12/2017	05/02/2018	14/02/2018	GAA 2018	₱24,499,174.36	₱24,499,174.36	Construction of Flood Control Structure

18AA0190	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG KALAW RIVER, STA. 0+000-0+910, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/1-7/2017	20/12/2017	05/02/2018	14/02/2018	GAA 2018	₱43,951,007.47	₱43,951,007.47	Construction of Flood Control Structure
18AA0191	REHABILITATION OF MPB, BRGY. CABULALAAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/1-7/2017	20/12/2017	05/02/2018	14/02/2018	GAA 2018	₱639,997.55	₱639,997.55	Rehabilitation of MPB
18AA0192	REHABILITATION OF MPB, BRGY. 48-A CABUNGAAN NORTH, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/1-7/2017	20/12/2017	05/02/2018	14/02/2018	GAA 2018	₱659,983.95	₱659,983.95	Rehabilitation of MPB
18AA0193	REHABILITATION OF MPB, BRGY. 36 ARANIW, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/1-7/2017	20/12/2017	05/02/2018	14/02/2018	GAA 2018	₱769,996.53	₱769,996.53	Rehabilitation of MPB
18AA0194	REHABILITATION OF MPB, BRGY. 61 CATABAN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/1-7/2017	20/12/2017	05/02/2018	14/02/2018	GAA 2018	₱819,997.08	₱819,997.08	Rehabilitation of MPB
18AA0195	REHABILITATION OF MPB, BRGY. NATBA, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/1-7/2017	20/12/2017	05/02/2018	14/02/2018	GAA 2018	₱819,995.71	₱819,995.71	Rehabilitation of MPB
18AA0196	REHABILITATION OF DAY CARE CENTER, BRGY. CAUNAYAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/1-7/2017	20/12/2017	05/02/2018	14/02/2018	GAA 2018	₱689,998.59	₱689,998.59	Rehabilitation of MPB
18AA0197	REHABILITATION OF MPB, BRGY. AB-ABUT, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/1-7/2017	20/12/2017	05/02/2018	14/02/2018	GAA 2018	₱889,920.80	₱889,920.80	Construction of Health Center
18AA0198	REHABILITATION OF MPB, BRGY. 43 CAVIT, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/1-7/2017	20/12/2017	05/02/2018	14/02/2018	GAA 2018	₱669,995.85	₱669,995.85	Rehabilitation of MPB
18AA0199	REHABILITATION OF MPB, BRGY. 44 ZAMBOANGA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/1-7/2017	20/12/2017	05/02/2018	14/02/2018	GAA 2018	₱659,972.06	₱659,972.06	Rehabilitation of MPB
18AA0200	CONSTRUCTION OF MPB, BRGY. SAN PEDRO (POB), VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/1-7/2017	20/12/2017	05/02/2018	14/02/2018	GAA 2018	₱799,993.13	₱799,993.13	Construction of MPB

18AA0201	REHABILITATION OF MPB, BRGY. 45 TANGID, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/2-8/2017	21/12/2017	05/02/2018	14/02/2018	GAA 2018	₱799,997.87	₱799,997.87	Rehabilitation of MPB
18AA0202	REHABILITATION OF MPB, BRGY. 48-B CABUNGAAN SOUTH, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/2-8/2017	21/12/2017	05/02/2018	14/02/2018	GAA 2018	₱779,997.57	₱779,997.57	Rehabilitation of MPB
18AA0203	REHABILITATION OF MPB, BRGY. 38-A MANGATO EAST, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/2-8/2017	21/12/2017	05/02/2018	14/02/2018	GAA 2018	₱769,996.65	₱769,996.65	Rehabilitation of MPB
18AA0204	REHABILITATION OF MPB, BRGY. SAN ISIDRO, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/2-8/2017	21/12/2017	05/02/2018	14/02/2018	GAA 2018	₱889,962.93	₱889,962.93	Rehabilitation of MPB
18AA0205	REHABILITATION OF MPB, BRGY. 38-B MANGATO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/2-8/2017	21/12/2017	05/02/2018	14/02/2018	GAA 2018	₱769,996.74	₱769,996.74	Rehabilitation of MPB
18AA0206	REHABILITATION OF MPB, BRGY. 15 SAN GUILLERMO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/2-8/2017	21/12/2017	26/02/2018	07/03/2018	GAA 2018	₱749,998.03	₱749,998.03	Rehabilitation of MPB
18AA0207	REHABILITATION OF MPB, BRGY. BOBON, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/2-8/2017	21/12/2017	05/02/2018	14/02/2018	GAA 2018	₱799,933.87	₱799,933.87	Rehabilitation of MPB
18AA0208	REHABILITATION OF MPB, BRGY. CABARUAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/2-8/2017	21/12/2017	05/02/2018	14/02/2018	GAA 2018	₱799,998.78	₱799,998.78	Rehabilitation of MPB
18AA0209	REHABILITATION OF MPB, BRGY. MALAMPA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/2-8/2017	21/12/2017	05/02/2018	14/02/2018	GAA 2018	₱819,994.87	₱819,994.87	Rehabilitation of MPB
18AA0210	REHABILITATION OF MPB, BRGY. COLUMBIA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/2-8/2017	21/12/2017	05/02/2018	14/02/2018	GAA 2018	₱789,999.62	₱789,999.62	Rehabilitation of MPB
18AA0211	REHABILITATION OF MPB, BRGY. SAN ANTONIO, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/2-8/2017	21/12/2017	05/02/2018	14/02/2018	GAA 2018	₱879,999.09	₱879,999.09	Rehabilitation of MPB

18AA0212	CONSTRUCTION OF CANAL LINING, BRGY. SAN ROQUE, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/3-9/2017	22/12/2017	05/02/2018	14/02/2018	GAA 2018	₱789,955.74	₱789,955.74	Construction of Canal Lining
18AA0213	REHABILITATION OF MPB, BRGY. SAN JOAQUIN, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/3-9/2017	22/12/2017	05/02/2018	14/02/2018	GAA 2018	₱799,967.45	₱799,967.45	Rehabilitation of MPB
18AA0214	REHABILITATION OF MPB, BRGY. SAPAT, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/3-9/2017	22/12/2017	05/02/2018	14/02/2018	GAA 2018	₱999,971.41	₱999,971.41	Rehabilitation of MPB
18AA0215	REHABILITATION OF MPB, BRGY. ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/3-9/2017	22/12/2017	05/02/2018	14/02/2018	GAA 2018	₱999,999.28	₱999,999.28	Rehabilitation of MPB
18AA0216	REHABILITATION OF MPB, BRGY. SAN AGUSTIN, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/3-9/2017	22/12/2017	05/02/2018	14/02/2018	GAA 2018	₱839,998.75	₱839,998.75	Rehabilitation of MPB
18AA0217	REHABILITATION OF MPB, BRGY. POBLACION 01, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/3-9/2017	22/12/2017	05/02/2018	14/02/2018	GAA 2018	₱779,997.18	₱779,997.18	Rehabilitation of MPB
18AA0218	REHABILITATION OF MPB, BRGY. MABANBANAG, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/3-9/2017	22/12/2017	05/02/2018	14/02/2018	GAA 2018	₱829,998.32	₱829,998.32	Rehabilitation of MPB
18AA0219	REHABILITATION OF MPB, BRGY. TAGUIPORO, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/3-9/2017	22/12/2017	05/02/2018	14/02/2018	GAA 2018	₱659,940.13	₱659,940.13	Rehabilitation of MPB
18AA0220	REHABILITATION OF MPB, BRGY. CABAROAN, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/3-9/2017	22/12/2017	05/02/2018	14/02/2018	GAA 2018	₱799,936.42	₱799,936.42	Rehabilitation of MPB
18AA0221	REHABILITATION OF MPB, BRGY. ESTER, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/3-9/2017	22/12/2017	05/02/2018	14/02/2018	GAA 2018	₱769,997.08	₱769,997.08	Rehabilitation of MPB
18AA0222	REHABILITATION OF DRAINAGE SYSTEM, BRGY. SAN ANDRES II, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/3-9/2017	22/12/2017	05/02/2018	14/02/2018	GAA 2018	₱849,913.61	₱849,913.61	Rehabilitation of Drainage System
18AA0223	REHABILITATION OF MPB, BRGY. 21, SAN PEDRO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/3-9/2017	22/12/2017	05/02/2018	14/02/2018	GAA 2018	₱799,970.74	₱799,970.74	Rehabilitation of MPB

18AA0224	CONSTRUCTION OF NIKET BRIDGE HIGHWAY DRAINAGE SYSTEM & FLOOD CONTROL ALONG MNR, BRGY. NALVO, PASIQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/8-14/2017	27/12/2017	05/02/2018	14/02/2018	GAA 2018	₱29,399,711.37		₱29,399,711.37	Construction Drainage System and Flood Control
18AA0225	COMPLETION OF FLOOD CONTROL STRUCTURES ALONG CURA RIVER, BRGY. CALAMBEG, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/8-14/2017	27/12/2017	05/02/2018	14/02/2018	GAA 2018	₱29,399,701.64		₱29,399,701.64	Completion of Flood Control Structure
18AA0226	CONSTRUCTION OF FLOOD CONTROL STRUCTURE (L/B ALONG DINGRIS RIVER), LIBNAOAN, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/8-14/2017	27/12/2017	05/02/2018	14/02/2018	GAA 2018	₱19,599,833.60		₱19,599,833.60	Construction of Flood Structure
18AA0227	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BONGO RIVER, BRGY. SAN MARCOS, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/8-14/2017	27/12/2017	05/02/2018	14/02/2018	GAA 2018	₱24,499,912.45		₱24,499,912.45	Construction of Flood Structure
18AA0228	COMPLETION OF FLOOD CONTROL STRUCTURES ALONG LAOAG RIVER BASIN TRIBUTARY, SAN JOAQUIN, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/8-14/2017	27/12/2017	05/02/2018	14/02/2018	GAA 2018	₱14,699,814.38		₱14,699,814.38	Completion of Flood Control Structure
18AA0229	IMPROVEMENT/ REHABILITATION OF HERNANDO ST. BRGY. 3, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/8-14/2017	27/12/2017	28/05/2018	31/05/2018	GAA 2018	₱14,699,995.71		₱14,699,995.71	Improvement /Rehabilitation of Hernando St.
18AA0230	COMPLETION OF FLOOD CONTROL STRUCTURES ALONG CURA RIVER, BRGY. BIMMANGA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/8-14/2017	27/12/2017	05/02/2018	14/02/2018	GAA 2018	₱9,799,935.69		₱9,799,935.69	Completion of Flood Control Structure
18AA0231	CONSTRUCTION OF ESTANCIA FLOOD CONTROL STRUCTURE ALONG GUISIT RIVER, DUPITAC, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/8-14/2017	27/12/2017	05/02/2018	14/02/2018	GAA 2018	₱9,799,986.63		₱9,799,986.63	Construction of Flood Control Structure

18AA0232	CONSTRUCTION OF NATEAOAN BRIDGE HIGHWAY DRAINAGE SYSTEM AND FLOOD CONTROL, ALONG MNR, BRGY. PRAGATA, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/8-14/2017	27/12/2017	12/02/2018	21/02/2018	GAA 2018	₱19,599,913.50	₱19,599,913.50	Construction of Drainage System and Flood Control
18AA0233	REHABILITATION OF MPB, BRGY. 23 SAN MATIAS, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/17-23/2017	05/01/2018	12/02/2018	21/02/2018	GAA 2018	₱769,989.82	₱769,989.82	Rehabilitation of MPB
18AA0234	REHABILITATION OF MPB, BRGY. BENGAG, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/17-23/2017	05/01/2018	12/02/2018	21/02/2018	GAA 2018	₱869,902.74	₱869,902.74	Rehabilitation of MPB
18AA0235	REHABILITATION OF MPB, BRGY. SAN NICOLAS, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	2/28-3/6/18	19/03/2018	16/04/2018	25/04/2018	GAA 2018	₱899,997.79	₱899,997.79	Rehabilitation of MPB
18AA0236	REHABILITATION OF MPB, BRGY. STA. ROSA, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/17-23/2017	05/01/2018	12/02/2018	21/02/2018	GAA 2018	₱609,997.37	₱609,997.37	Rehabilitation of MPB
18AA0237	REHABILITATION OF MPB, BRGY. STA. BARBARA, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/20-26/17	08/01/2017	12/02/2018	21/02/2018	GAA 2018	₱469,993.52	₱469,993.52	Rehabilitation of MPB
18AA0238	REHABILITATION OF MPB, BRGY. SAUD, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/17-23/2017	05/01/2018	12/02/2018	21/02/2018	GAA 2018	₱669,985.26	₱669,985.26	Rehabilitation of MPB
18AA0239	CONSTRUCTION OF BOX CULVERT, BRGY. SAN VICENTE, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/20-26/17	08/01/2017	12/02/2018	21/02/2018	GAA 2018	₱869,923.46	₱869,923.46	Construction of Box Culvert
18AA0240	WATER IMPOUNDING AT BRGY. 17, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/17-23/2017							CANCELLED
18AA0241	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG VINTAR (UPSTREAM) RIVER, STA. 0+000-0+625, BRGY. SAN RAMON, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/17-23/2017	08/01/2018	05/02/2018	14/02/2018	GAA 2018	₱22,346,502.80	₱22,346,502.80	Water Impounding

18AA0242	CONSTRUCTION OF FLOOD CONTROL STRUCTURES (I/B ALONG GUIST RIVER), CALLUZA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/17-23/2017	08/01/2018	12/02/2018	21/02/2018	GAA 2018	₱9,799,968.74		₱9,799,968.74	Construction of Flood Control Structure
18AA0243	CONSTRUCTION OF FLOOD CONTROL STRUCTURES (I/B ALONG DINGRIS RIVER), TONOTON, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/17-23/2017	08/01/2018	12/02/2018	21/02/2018	GAA 2018	₱9,799,758.66		₱9,799,758.66	Construction of Flood Control Structure
18AA0244	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG BONGO RIVER, BRGY. POBLACION, MUNICIPALITY OF SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/17-23/2017	08/01/2018	05/02/2018	14/02/2018	GAA 2018	₱24,499,915.90		₱24,499,915.90	Construction of Flood Control Structure
18AA0245	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG LAOAG RIVER BASIN TRIBUTARY, BACSI-LATAAG-SAN MATEO FLOOD CONTROL, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/17-23/2017	08/01/2018	31/01/2018	05/02/2018	GAA 2018	₱9,799,991.09		₱9,799,991.09	Construction of Flood Control Structure
18AA0246	CONSTRUCTION OF NGABANGAB-DARUPIDIP FLOOD CONTROL BRGY. DARUPIDIP, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/17-23/2017	08/01/2018	12/02/2018	21/02/2018	GAA 2018	₱24,499,908.70		₱24,499,908.70	Construction of Flood Control Structure
18AA0247	WIDENING OF PERMANENT BRIDGES-NLTC BR. (B005521Z)/ALONG A. CASTRO AVENUE, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/20-26/2017	08/01/2018	05/02/2018	14/02/2018	GAA 2018	₱12,387,120.30		₱12,387,120.30	Widening of Permanent Bridges
18AA0248	ROAD CONCRETING OF PANCIAN, PAGUDPUD-ADAMS ROAD LEADING TO DIFFERENT WATERFALLS, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/20-26/2017	19/01/2018	20/02/2018	01/03/2018	GAA 2018	₱97,999,596.61		₱97,999,596.61	Concreting of Road

18AA0249	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, SITIO AGAL, MASI, POBLACION ADAMS, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/20-26/2017	08/01/2018	12/02/2018	21/02/2018	GAA 2018	₱29,399,102.95		₱29,399,102.95	Construction of Flood Control Structure
18AA0250	CONSTRUCTION OF FLOOD CONTROL STRUCTURE, ALONG LAOAG RIVER BASIN TRIBUTARY, RARABURAN-DARAYDAY FLOOD CONTROL, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/20-26/2017	08/01/2018	05/02/2018	14/02/2018	GAA 2018	₱39,199,164.50		₱39,199,164.50	Construction of Flood Control Structure
18AA0251	REHABILITATION OF CANAL LINING, BRGY. 17 SAN FRANCISCO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/26-1/1/2018	30/01/2018	20/02/2018	01/03/2018	GAA 2018	₱749,984.93		₱749,984.93	Rehabilitation of Canal Lining
18AA0252	CONSTRUCTION OF CANAL LINING, BRGY. STA. BARBARA, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/26-1/1/2018	01/02/2018	20/02/2018	01/03/2018	GAA 2018	₱399,991.08		₱399,991.08	Construction of Canal Lining
18AA0253	CONSTRUCTION OF CANAL LINING, BRGY. 11 STA. BALBINA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/26-1/1/2018	30/01/2018	20/02/2018	01/03/2018	GAA 2018	₱759,743.49		₱759,743.49	Construction of Canal Lining
18AA0254	REHABILITATION OF CANAL LINING, BRGY. 8 SAN VICENTE, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/26-1/1/2018	30/01/2018	20/02/2018	01/03/2018	GAA 2018	₱739,971.16		₱739,971.16	Rehabilitation of Canal Lining
18AA0255	REHABILITATION OF CANAL LINING, BRGY. 14 STO. TOMAS, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/26-1/1/2018	30/01/2018	20/02/2018	01/03/2018	GAA 2018	₱789,910.17		₱789,910.17	Rehabilitation of Canal Lining
18AA0256	CONSTRUCTION OF SLOPE PROTECTION, BRGY. VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/26-1/1/2018								FOR MODIFICATION
18AA0257	CONSTRUCTION OF DRAINAGE SYSTEM, BRGY. SAN MARCOS, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/26-1/1/2018	01/02/2018	20/02/2018	01/03/2018	GAA 2018	₱349,991.90		₱349,991.90	Construction of Drainage System
18AA0258	CONSTRUCTION OF DRAINAGE SYSTEM, BRGY. STO. CRISTO II, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/26-1/1/2018	07/02/2018	26/02/2017	07/03/2018	GAA 2018	₱859,981.91		₱859,981.91	Construction of Drainage System

18AA0259	CONCRETING OF ROAD, BRGY. SAN FRANCISCO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/28-1/3/2018	17/04/2018	04/05/2018	21/05/2018	GAA 2018	₱799,995.82		₱799,995.82	Concreting of Road
18AA0260	CONCRETING OF ROAD, BRGY. BULBULALA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/28-1/3/2018	23/04/2018	08/05/2018	21/05/2018	GAA 2018	₱759,985.94		₱759,985.94	Concreting of Road
18AA0261	CONCRETING OF ROAD, BRGY. TANGAOAN, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/28-1/3/2018	03/05/2018	11/05/2018	21/05/2018	GAA 2018	₱869,995.70		₱869,995.70	Concreting of Road
18AA0262	CONCRETING OF ROAD, STA. MARIA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/28-1/3/2018	03/05/2018	21/05/2018	30/05/2018	GAA 2018	₱799,989.59		₱799,989.59	Concreting of Road
18AA0263	CONCRETING OF ROAD, BRGY. 34-B GABU NORTE, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/28-1/3/2018	01/02/2018	20/02/2018	01/03/2018	GAA 2018	₱759,987.89		₱759,987.89	Concreting of Road
18AA0264	CONCRETING OF ROAD, BRGY. MAAB-ABACA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/28-1/3/2018	01/02/2018	20/02/2018	01/03/2018	GAA 2018	₱999,989.94		₱999,989.94	Concreting of Road
18AA0265	CONCRETING OF ROAD, BRGY. ALEJO MALASIG, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/28-1/3/2018	01/02/2018	20/02/2018	01/03/2018	GAA 2018	₱369,975.22		₱369,975.22	Concreting of Road
18AA0266	CONSTRUCTION OF SLOPE PROTECTION, BRGY. STO. SANTIAGO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/28-1/3/2018	24/01/2018	20/02/2018	01/03/2018	GAA 2018	₱679,949.79		₱679,949.79	Construction of Slope Protection
18AA0267	CONSTRUCTION OF BOX CULVERT, BRGY. LIBANAOGAN, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/28-1/3/2018	24/01/2018	20/02/2018	01/03/2018	GAA 2018	₱879,951.12		₱879,951.12	Construction of Box Culvert
18AA0268	REHABILITATION OF MPB, SALSALAMAGUI, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/30-1/5/2018	06/02/2018	20/02/2018	01/03/2018	GAA 2018	₱809,998.98		₱809,998.98	Rehabilitation of MPB
18AA0269	REHABILITATION OF MPB, ESPERANZA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/30-1/5/2018	06/02/2018	20/02/2018	01/03/2018	GAA 2018	₱889,999.32		₱889,999.32	Rehabilitation of MPB
18AA0270	REHABILITATION OF MPB, BRGY. LIPAY, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/30-1/5/2018	06/02/2018	20/02/2018	01/03/2018	GAA 2018	₱429,999.91		₱429,999.91	Rehabilitation of MPB
18AA0271	REHABILITATION OF MPB, BRGY. SAN AGUSTIN I, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/30-1/5/2018	05/02/2018	20/02/2018	01/03/2018	GAA 2018	₱609,997.46		₱609,997.46	Rehabilitation of MPB

18AA0272	REHABILITATION OF MPB, BRGY. SAN SIMON I, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/30-1/5/2018	06/02/2018	20/02/2018	01/03/2018	GAA 2018	₱869,997.51		₱869,997.51	Rehabilitation of MPB
18AA0273	REHABILITATION OF MPB, BRGY. 52-A SAN MATEO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/30-1/5/2018	30/01/2018	20/02/2018	01/03/2018	GAA 2018	₱759,985.06		₱759,985.06	Rehabilitation of MPB
18AA0274	REHABILITATION OF MPB, BRGY. 30-A SUYO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/30-1/5/2018	30/01/2018	20/02/2018	01/03/2018	GAA 2018	₱869,998.81		₱869,998.81	Rehabilitation of MPB
18AA0275	REHABILITATION OF MPB, BRGY. 38-A MANGATO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/30-1/5/2018	24/04/2018	11/05/2018	21/05/2018	GAA 2018	₱769,996.22		₱769,996.22	Rehabilitation of MPB
18AA0276	REHABILITATION OF MPB, BRGY. 30 B STA. MARIA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	1/2-8/2018	30/01/2018	20/02/2018	01/03/2018	GAA 2018	₱839,999.96		₱839,999.96	Rehabilitation of MPB
18AA0277	REHABILITATION OF MPB, 25 STA. CAYETANA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	1/2-8/2018	01/02/2018	20/02/2018	01/03/2018	GAA 2018	₱799,994.95		₱799,994.95	Rehabilitation of MPB
18AA0278	REHABILITATION OF MPB, BRGY. CALLUZA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/16-22/18	07/05/2018	28/05/2018	11/06/2018	GAA 2018	₱819,999.70		₱819,999.70	Rehabilitation of MPB
18AA0279	REHABILITATION OF MPB, MARUAYA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/16-22/18	07/05/2018	21/05/2018	30/05/2018	GAA 2018	₱799,993.68		₱799,993.68	Rehabilitation of MPB
18AA0280	REHABILITATION OF MPB, BRGY. LOING, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	3/8-14/18	27/03/2018	30/04/2018	10/05/2018	GAA 2018	₱819,999.02		₱819,999.02	Rehabilitation of MPB
18AA0281	REHABILITATION OF MPB, BRGY. ABACA, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	1/2-8/2018	24/01/2018	20/02/2018	01/03/2018	GAA 2018	₱659,997.64		₱659,997.64	Rehabilitation of MPB
18AA0282	REHABILITATION OF MPB, BRGY. UTOL, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	1/2-8/2018	22/01/2018	23/02/2018	04/03/2018	GAA 2018	₱769,932.85		₱769,932.85	Rehabilitation of MPB
18AA0283	REHABILITATION OF MPB, BRGY. POBLACION, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	1/4-10/2018	24/01/2018	23/02/2018	04/03/2018	GAA 2018	₱709,977.46		₱709,977.46	Rehabilitation of MPB
18AA0284	REHABILITATION OF MPB, BRGY. ABLAN, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	1/4-10/2018	24/01/2018	23/02/2018	04/03/2018	GAA 2018	₱749,996.73		₱749,996.73	Rehabilitation of MPB

18AA0285	REHABILITATION OF MPB, CARUSIKS, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	3/8-14/18	27/03/2018	16/04/2018	25/04/2018	GAA 2018	₱829,997.77		₱829,997.77	Rehabilitation of MPB
18AA0286	REHABILITATION OF MPB, CARUSIPAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/5-11/2018	24/04/2018	08/05/2018	18/05/2018	GAA 2018	₱719,999.65		₱719,999.65	Rehabilitation of MPB
18AA0287	REHABILITATION OF MPB, SAN MANUEL, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	1/4-10/2018	06/02/2018	23/02/2018	04/03/2018	GAA 2018	₱849,999.84		₱849,999.84	Rehabilitation of MPB
18AA0288	REHABILITATION OF MPB, STO. TOMAS, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	1/4-10/2018	06/02/2018	23/02/2018	04/03/2018	GAA 2018	₱789,999.10		₱789,999.10	Rehabilitation of MPB
18AA0289	CONSTRUCTION OF FLOOD CONTROL STRUCTURES ALONG RIOENG RIVER, STA. 0+000-STA. 0+670, BRGY. RIOENG, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/5-11/2018	24/04/2018	5/8/18	18/05/2018	GAA 2018	₱23,749,265.88		₱23,749,265.88	Construction of Flood Control Structure
18AA0290	PREVENTIVE MAINTENANCE- PRIMARY ROAD, -MNR K0548+883- K0551+499, K0565+217- K0566+000, K0567+160- K0569+593, K0569+639- K0571+000, K0573+299- K0574+234, BANGULI-PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/22-28/2017	24/04/2018	5/8/18	18/05/2018	GAA 2018	₱96,499,918.87		₱96,499,918.87	Preventive Maintenance
18AA0291	CONCRETING OF NAMBARAN- ABKIR ROAD, BRGY. NAMBARAN, BACARRA AND BARANGAY ABKIR, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/22-28/2017	06/03/2018	26/03/2018	04/04/2018	GAA 2018	₱20,789,660.14		₱20,789,660.14	Concreting of Road
18AA0292	CONCRETING OF GAYAMATI- DUPTIAC ROAD, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/11-17/2018	31/05/2018	18/06/2018	27/06/2018	GAA 2018	₱23,029,974.07		₱23,029,974.07	Concreting of Road
18AA0293	REHABILITATION OF MPB, BRGY. 27 NS DE SOLEDAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	1/8-14/2018	29/01/2018	23/02/2018	05/03/2018	GAA 2018	₱659,992.31		₱659,992.31	Rehabilitation of MPB
18AA0294	REHABILITATION OF MPB, BRGY. CALAMBEG, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	1/8-14/2018	06/02/2018	23/02/2018	04/03/2018	GAA 2018	₱799,996.43		₱799,996.43	Rehabilitation of MPB

18AA0295	REHABILITATION OF MPB, BRGY. BARBAQUEZO, CARASI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/16-22/18	07/05/2018	28/05/2018	11/06/2018	GAA 2018	₱629,998.28		₱629,998.28	Rehabilitation of MPB
18AA0296	REHABILITATION OF MPB, ABKIR, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	3/8-14/18	27/03/2018	16/04/2018	25/04/2018	GAA 2018	₱609,998.33		₱609,998.33	Rehabilitation of MPB
18AA0297	REHABILITATION OF MPB, BRGY. POBLACION 3, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	1/8-14/2018	06/02/2018	23/02/2018	04/03/2018	GAA 2018	₱799,996.98		₱799,996.98	Rehabilitation of MPB
18AA0298	REHABILITATION OF MPB, BRGY. SULONGAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	1/8-14/2018	29/01/2018	23/02/2018	04/03/2018	GAA 2018	₱869,977.68		₱869,977.68	Rehabilitation of MPB
18AA0299	REHABILITATION OF MPB, MASIKIL, BANGU, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	3/8-14/18	27/03/2018	16/04/2018	25/04/2018	GAA 2018	₱769,998.20		₱769,998.20	Rehabilitation of MPB
18AA0301	REHABILITATION OF MPB, BRGY. 50, BUTTONG, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	1/20-26/2018	08/02/2018	05/03/2018	14/03/2018	GAA 2018	₱779,999.35		₱779,999.35	Rehabilitation of MPB
18AA0302	REHABILITATION OF MPB, BRGY. BUYON, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	1/20-26/2018	08/02/2018	05/03/2018	14/03/2018	GAA 2018	₱779,996.63		₱779,996.63	Rehabilitation of MPB
18AA0303	REHABILITATION OF MPB, BRGY. 28, SAN BERNARDO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	1/20-26/2018	08/02/2018	05/03/2018	14/03/2018	GAA 2018	₱589,996.94		₱589,996.94	Rehabilitation of MPB
18AA0304	CONCRETING OF ROAD, BRGY. NALVO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	1/20-26/2018	08/02/2018	05/03/2018	14/03/2018	GAA 2018	₱859,959.39		₱859,959.39	Concreting of Road
18AA0305	WATER IMPOUNDING AT BRGY. 17, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	3/7-12/18	24/04/2018	11/05/2018	21/05/2018	GAA 2018	₱999,932.39		₱999,932.39	Water Impounding
18AA0306	CONCRETING OF TAMBIDAO-ABKIR ROAD, BRGY. TAMBIDAO, BACARRA AND ABKIR, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	2/9-15/18	28/02/2018	26/03/2018	04/04/2018	GAA 2018	₱33,659,772.13		₱33,659,772.13	Concreting of Road
18AA0307	CONCRETING OF MAOINI-BADUANG-SAUD-CAPARISPISAN-BALAOI ROAD, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	2/9-15/18	07/03/2018	26/03/2018	04/04/2018	GAA 2018	₱97,999,702.32		₱97,999,702.32	Concreting of Road

18AA0308	CONSTRUCTION OF BAILEY BRIDGE, BRGY. MALASIN, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	1/26-2/1/2018	02/03/2018	26/03/2018	04/04/2018	GAA 2018	₱4,949,892.16		₱4,949,892.16	Construction of Bridge
18AA0309	CONCRETE PAVEMENT, BRGY. 40, BALATONG, LAOAG CITY	CONSTRUCTION SECTION	Public Bidding	1/26-2/1/2018	02/03/2018	26/03/2018	04/04/2018	GAA 2018	₱819,997.30		₱819,997.30	Concrete Pavement
18AA0310	REHABILITATION OF MPB, SAN ISIDRO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/9-15/2018	28/05/2018	14/06/2018	25/06/2018	GAA 2018	₱489,988.27		₱489,988.27	Rehabilitation of MPB
18AA0311	CONSTRUCTION OF WATER SYSTEM FOR THE PIDDIG CONVERGENCE PROJECT, BRGY. MARUAYA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/5-11/2018	24/04/2018	11/05/2018	21/05/2018	GAA 2018	₱4,949,783.20		₱4,949,783.20	Construction of Water System
18AA0312	CONSTRUCTION OF BRIDGE, BRGY. BANI, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	3/7-12/18	26/03/2018	16/04/2018	25/04/2018	GAA 2018	₱11,879,958.99		₱11,879,958.99	Construction of Bridge
18AA0313	CONCRETING OF MALAMPA-MANARANG ROAD, BRGYS. MARAMPA AND MANARANG, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	1/29-2/4/2018	26/02/2018	12/03/2018	22/03/2018	GAA 2018	₱37,619,596.95		₱37,619,596.95	Concreting of Road
18AA0314	WIDENING OF PERMANENT BRIDGES - NATBAOAN BR. (B00531LZ) ALONG MNR, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	3/5-11/18	26/03/2018	16/04/2018	25/04/2018	GAA 2018	₱11,857,197.81		₱11,857,197.81	Widening of Permanent Bridges
18AA0315	PREVENTIVE MAINTENANCE - SECONDARY ROAD - LAOAG AIRPORT ROAD - (S04143LZ) K0486+(-622) - K0486+000, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	2/9-15/2018	02/03/2018	26/03/2018	04/04/2018	GAA 2018	₱10,654,555.04		₱10,654,555.04	Preventive Maintenance

18AA0316	PREVENTIVE MAINTENANCE - TERTIARY ROAD - LAOAG-SARRAT- PIDDIG-SOLSONA ROAD - (S000301LZ) CHAINAGE 0 - CHAINAGE 585, (S00031LZ) CHAINAGE 0 - CHAINAGE 28, K0487+(-322) - K0489+499, K0493+576 - K0497+850, LAOAG- SARRAT-PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	1/29-2/4/2018	02/03/2018	26/03/2018	04/04/2018	GAA 2018	₱69,999,107.54		₱69,999,107.54	Preventive Maintenance
18AA0317	CONC. OF CABANGARAN -ISIC-SIC ROAD BRGY. CABANGARAN AND ISIC-ISIC VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	1/29-2/4/2018	26/02/2018	26/03/2018	04/04/2018	GAA 2018	₱19,599,956.20		₱19,599,956.20	Concreting of Road
18AA0318	ACCESS ROAD LEADING TO THE TOURIST SPOTS AND CENTERS, BRGY. SAN JOAQUIN, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	1/29-2/4/2018	11/06/2018	26/06/2018		GAA 2018	₱29,399,963.54		₱29,399,963.54	Concreting of Road
18AA0319	CONSTRUCTION OF DAY CARE CENTER, BRGY. ANAO, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	3/8-14/18	27/03/2018	16/04/2018	25/04/2018	GAA 2018	₱809,999.22		₱809,999.22	Construction o Day Care Center
18AA0320	REHABILITATION OF MPB, BRGY. 58 CASIL, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	3/8-14/18	27/03/2018	16/04/2018	25/04/2018	GAA 2018	₱829,998.02		₱829,998.02	Rehabilitation of MPB
18AA0321	REHABILITATION OF MPB, BRGY. 54-A LAGUI-SAIL, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	3/9-15/18	28/03/2018	16/04/2018	25/04/2018	GAA 2018	₱759,998.82		₱759,998.82	Rehabilitation of MPB
18AA0322	REHABILITATION OF MPB, BRGY. SAN ANDRES, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	3/9-15/18	28/03/2018	16/04/2018	25/04/2018	GAA 2018	₱659,999.39		₱659,999.39	Rehabilitation of MPB
18AA0323	CONSTRUCTION OF SLAB BRIDGE, BRGY. 34-A GABU NORTE, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	3/9-15/18	28/03/2018	16/04/2018	25/04/2018	GAA 2018	₱789,995.66		₱789,995.66	Construction of Slab Bridge

18AA0324	ROAD WIDENING, BRGY. 34-A GABU NORTE, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	3/9-15/18	28/03/2018	16/04/2018	25/04/2018	GAA 2018	₱999,999.38		₱999,999.38	Road Widenin
18AA0325	REHABILITATION OF MPB, BRGY. SAN ANTONIO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	3/9-15/18	28/03/2018	16/04/2018	25/04/2018	GAA 2018	₱739,997.15		₱739,997.15	Rehabilitator of MPB
18AA0326	REHABILITATION OF MPB, BRGY. GAYAMAT, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	3/9-15/18	28/03/2018	16/04/2018	25/04/2018	GAA 2018	₱879,998.75		₱879,998.75	Rehabilitator of MPB
18AA0327	REHABILITATION OF MPB, BRGY. SAN JUAN, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	3/9-15/18	28/03/2018	16/04/2018	25/04/2018	GAA 2018	₱749,999.80		₱749,999.80	Rehabilitation of MPB
18AA0328	REHABILITATION OF MUNICIPAL AUDITORIUM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	2/5-11/2018	26/02/2018	12/03/2018	22/03/2018	GAA 2018	₱15,493,498.94		₱15,493,498.94	Rehabilitation of Municipal Auditorium
18AA0329	CONCRETING OF ROAD, BRGY. DIPILAT, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	2/5-11/2018	26/02/2018	26/03/2018	04/04/2018	GAA 2018	₱21,559,998.78		₱21,559,998.78	Concreting of Road
18AA0330	WIDENING OF PERMANENT BRIDGE - NIKET BR. (B00530LZ), PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	2/5-11/2018	26/02/2018	26/03/2018	04/04/2018	GAA 2018	₱14,503,592.10		₱14,503,592.10	Widening of Permanent Bridges
18AA0331	CONSTRUCTION OF BRIDGE, BRGY. CABULALAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	2/5-11/2018	26/02/2018	12/03/2018	21/03/2018	GAA 2018	₱17,819,978.50		₱17,819,978.50	Construction of Bridge
18AA0332	REHABILITATION OF MPB, BRGY. SAN JOSE, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	3/9-15/18	28/03/2018	16/04/2018	25/04/2018	GAA 2018	₱789,996.77		₱789,996.77	Rehabilitation of MPB
18AA0333	CONCRETING OF ROAD, BRGY. 12, SAN ISIDRO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	3/9-15/18	28/03/2018	16/04/2018	25/04/2018	GAA 2018	₱749,901.07		₱749,901.07	Concreting of Road
18AA0334	WIDENING OF PERMANENT BRIDGES-TAMUCALAO BR. (B00525LZ) ALONG MANILA NORTH ROAD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	3/7-12/18	26/03/2018	16/04/2018	25/04/2018	GAA 2018	₱30,820,722.24		₱30,820,722.24	Widening of Permanent Bridges

18AA0335	CONSTRUCTION OF BRIDGE, BRGY. SAGPAT, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/5-11/2018	24/04/2018	08/05/2018	18/05/2018	GAA 2018	₱13,859,652.94		₱13,859,652.94	Construction of Bridge
18AA0336	CONSTRUCTION OF RCDG BRIDGE AT PUROK SILNAG, BRGY. 9, LUBNAC, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	2/8-14/2018	27/02/2018	12/03/2018	21/03/2018	GAA 2018	₱13,859,949.22		₱13,859,949.22	Construction of Bridge
18AA0337	WIDENING OF PERMANENT BRIDGES-ABUT BR. (B005391Z) ALONG MANILA NORTH ROAD, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	2/8-14/2018	18/04/2018	08/05/2018	18/05/2018	GAA 2018	₱9,260,954.15		₱9,260,954.15	Road Widening
18AA0338	REHABILITATION OF MPB, BRGY. PASIOCAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	2/9-15/2018	07/03/2018	26/03/2018	04/04/2018	GAA 2018	₱819,996.36		₱819,996.36	Rehabilitation of MPB
18AA0339	REHABILITATION OF MPB, BRGY. STA. RITA, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	2/9-15/2018	07/03/2018	26/03/2018	04/04/2018	GAA 2018	₱819,998.63		₱819,998.63	Rehabilitation of MPB
18AA0340	REHABILITATION OF MPB, BRGY. ALSEM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	2/9-15/2018	07/03/2018	26/03/2018	04/04/2018	GAA 2018	₱929,993.18		₱929,993.18	Rehabilitation of MPB
18AA0341	CONSTRUCTION OF MPB, PASALENG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/17-23/2018	07/05/2018	28/05/2018	11/06/2018	GAA 2018	₱1,484,993.62		₱1,484,993.62	Construction of MPB
18AA0342	ACCESS ROAD LEADING TO BOLO BOULEVARD AND AY-AYO WATERFALLS, BRGY. SAN ISIDRO, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	2/9-15/2018	28/02/2018	26/03/2018	04/04/2018	GAA 2018	₱29,399,273.00		₱29,399,273.00	Concreting of Road
18AA0343	REPAIR/MAINTENANCE ALONG MNR, KO 490+600 - KO 491+050, BRGY. BUYON, BACARRA, ILOCOS NORTE (INTERMITTENT SECTION)	MAINTENANCE SECTION	Public Bidding	2/12-18/2018	06/03/2018	23/03/2018	02/04/2018	AMWP	₱499,999.49		₱499,999.49	Repair/ Maintenance

18AA0344	REPAIR/MAINTENANCE OF MANILA-NORTH-ROAD K0571+322 - K0571+372, BRGY. BALAOI, PAGUDPUD, ILOCOS NORTE	MAINTENANCE SECTION	Public Bidding	2/12-18/2018	06/03/2018	06/04/2018	16/04/2018	AMWP	₱3,099,999.98		₱3,099,999.98	Repair/ Maintenance
18AA0345	REPLACEMENT OF CONCRETE PAVEMENT ALONG PASUQUIN RADAR AIRSTATION ROAD, K0 507+900 - K0 510+600 (INTERMITTENT SECTION), BRGY. SULVEC, PASUQUIN, ILOCOS NORTE	MAINTENANCE SECTION	Public Bidding	2/12-18/2018	06/03/2018	06/04/2018	16/04/2018	AMWP	₱1,299,999.43		₱1,299,999.43	Replacement o Concrete Pavement
18AA0346	REPAIR/MAINTENANCE OF CONCRETE PAVEMENT ALONG MANILA-NORTH-ROAD K0540+000 - K0544+000, BRGY BARUYEN BANGU, ILOCOS NORTE	MAINTENANCE SECTION	Public Bidding	2/12-18/2018	06/03/2018	06/04/2018	16/04/2018	AMWP	₱2,299,999.99		₱2,299,999.99	Repair/ Maintenance
18AA0347	CONCRETING OF BOYBOY-STA. MARIA LEADING TO PIDDIG LAMAMIN ECOTOURISM PROJECT AND WORLD WAR II AIRSTRIP, BRGY. BOYBOY, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	2/26-3/4/2018	19/03/2018	16/04/2018	25/04/2018	GAA 2018	₱47,039,809.64		₱47,039,809.64	Concreting of Road
18AA0348	CONCRETING OF CALAMBEG- MARUAYA ROAD, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	2/26-3/4/2018	19/03/2018	16/04/2018	25/04/2018	GAA 2018	₱38,219,851.97		₱38,219,851.97	Concreting of Road
18AA0349	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRAFERS, INDUSTRIES AND ECONOMIC, BRGY. BUCAROT INCLUDING BRIDGE LEADING TO LOCAL WINE INDUSTRY AND LEMON GRASS FARM, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	2/26-3/4/2018	19/03/2018	16/04/2018	25/04/2018	GAA 2018	₱78,399,580.76		₱78,399,580.76	Construction / Improvement of Access Roads

18AA0350	REPAIR/MAINTENANCE OF BAAG BRIDGE ALONG MNR, BRGY. PASALENG, PAGUDPUD, ILOCOS NORTE (41X)	MAINTENANCE SECTION	Public Bidding	3/5-11/2018	26/03/2018	16/04/2018	25/04/2018	PERIODIC MAINTENANCE	₱1,499,999.81		₱1,499,999.81	Repair/ Maintenance
18AA0351	REPAIR/MAINTENANCE OF LAOAG-SARRAT-PIDDIG-SOLSONA ROAD, PIDDIG SECTION, K0506+100-K0506+350, PIDDIG, ILOCOS NORTE	MAINTENANCE SECTION	Public Bidding	4/5-11/2018	24/04/2018	08/05/2018	18/05/2018	PERIODIC MAINTENANCE	₱1,699,999.91		₱1,699,999.91	Repair/ Maintenance
18AA0352	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION, ACCESS ROAD LEADING TO MUNICIPAL FOREST (KABIGAN FALLS) BRGY. BALAOI, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	3/5-11/2018	26/03/2018	16/04/2018	25/04/2018	GAA 2018	₱29,399,529.74		₱29,399,529.74	Construction / Improvement of Access Roads
18AA0353	REHABILITATION/ UPGRADING OF DAMAGED PAVED ROADS- PRIMARY ROADS, MNR, K0564+191-K0564+696, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/5-11/2018	24/04/2018	11/05/2018	21/05/2018	GAA 2018	₱5,879,682.39		₱5,879,682.39	Rehabilitation/ Upgrading of Damaged Paved Roads
18AA0354	REHABILITATION OF MPB/MUNICIPAL AUDITORIUM, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	3/5-11/2018	26/03/2018	16/04/2018	25/04/2018	GAA 2018	₱15,533,091.00		₱15,533,091.00	Construction of MPB / Municipal Auditorium
18AA0355	REHABILITATION OF MPB, BRGY. SAN PEDRO I, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	3/5-11/2018	26/03/2018	16/04/2018	25/04/2018	GAA 2018	₱879,997.45		₱879,997.45	Rehabilitation of MPB
18AA0356	TANGAOAN-PALLAS LEADING TO PARAISO ECOTOURISM PROJECT AND REFORESTATION PROJECT, INCLUDING BRIDGE, VINTAR-PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	3/14-21/2018	03/04/2018	16/04/2018	25/04/2018	GAA 2018	₱24,749,958.35		₱24,749,958.35	Construction / Improvement of Access Roads

18AA0357	CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG BANBAN RIVER, RIGHT BANK UPSTREAM BANBAN BRIDGE, MUNICIPALITY OF BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	3/14-21/2018	03/04/2018	16/04/2018	25/04/2018	GAA 2018	₱24,499,291.18		₱24,499,291.18	Construction c Flood Control Structure
18AA0358	CONSTRUCTION OF SLAB BRIDGE, BRGY. SAN GABRIELLE II, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	3/14-21/2018	03/04/2018	16/04/2018	25/04/2018	GAA 2018	₱409,879.45		₱409,879.45	Construction c Slab Bridge
18AA0359	CONSTRUCTION OF HANGING BRIDGE, BRGY. BAGO, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/30-5/6/2018	21/05/2018	01/06/2018	11/06/2018	GAA 2018	₱849,638.83		₱849,638.83	Construction o Hanging Bridge
18AA0360	CATABAN-NAVOTAS (BRIDGE CONSTRUCTION) IN SUPPORT OF BAG MAKING INDUSTRY MADE FROM WATER LILY AND DRIED FISH PRODUCTION, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/5-11/2018	26/04/2018	08/05/2018	18/05/2018	GAA 2018	₱39,599,806.43		₱39,599,806.43	Construction / Improvement of Access Roads
18AA0361	REHABILITATION/MAJOR REPAIR OF PERMANENT BRIDGES, BANBAN BRIDGE, (B044831Z) ALONG MNR, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/5-11/2018	24/04/2018	08/05/2018	18/05/2018	GAA 2018	₱9,799,984.44		₱9,799,984.44	Rehabilitation/ Major Repair o Permanent Bridges
18AA0362	CONSTRUCTION OF BRGY. ROAD, BRGY. ABKIR, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/30-5/6/18	21/05/2018	11/06/2018	20/06/2018	GAA 2018	₱1,484,983.79		₱1,484,983.79	Construction of Barangay Road
18AA0363	CONSTRUCTION OF BRGY. ROAD, BRGY. SAN JOSE, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/30-5/6/18	21/05/2018	11/06/2018	20/06/2018	GAA 2018	₱1,484,997.61		₱1,484,997.61	Construction of Barangay Road
18AA0364	REPAIR/MAINTENANCE ALONG LAOAG- BALACAD ROAD KO+(-301)-KO480+055, LAOAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	Public Bidding	4/6-12/2018	25/04/2018	08/05/2018	18/05/2018	PERIODIC MAINTENANCE	₱999,999.99		₱999,999.99	Repair/ Maintenance

18AA0365	REPAIR/MAINTENANCE OF FLOOD CONTROL STRUCTURE ALONG ABANG CREEK, BRGY. LANAQ, BANGUI, ILOCOS NORTE	MAINTENANCE SECTION	Public Bidding	4/6-12/2018	25/04/2018	28/05/2018	11/06/2018	PERIODIC MAINTENANCE	₱1,560,006.31	₱1,560,006.31	Repair/ Maintenance
18AA0366	REPAIR/MAINTENANCE OF FLOOD CONTROL STRUCTURE ALONG DINGRIS RIVER, BRGY. CABAROAN, PIDDIG, ILOCOS NORTE	MAINTENANCE SECTION	Public Bidding	4/6-12/2018	25/04/2018	11/05/2018	21/05/2018	PERIODIC MAINTENANCE	₱1,479,999.62	₱1,479,999.62	Repair/ Maintenance
18AA0367	REPAIR/MAINTENANCE OF FLOOD CONTROL STRUCTURE ALONG GUIBIT RIVER, SITIO DICAQA, BRGY. LOING, PIDDIG, ILOCOS NORTE	MAINTENANCE SECTION	Public Bidding	4/6-12/2018	25/04/2018	08/05/2018	18/05/2018	PERIODIC MAINTENANCE	₱1,749,999.74	₱1,749,999.74	Repair/ Maintenance
18AA0368	REPAIR/MAINTENANCE OF FLOOD CONTROL STRUCTURE ALONG GUIBIT RIVER, BRGY. GUIBIT, PIDDIG, ILOCOS NORTE	MAINTENANCE SECTION	Public Bidding	4/6-12/2018	25/04/2018	08/05/2018	18/05/2018	PERIODIC MAINTENANCE	₱1,449,999.59	₱1,449,999.59	Repair/ Maintenance
18AA0369	CONCRETING OF ROAD, BRGY. SAN JOSE (LIPAY), VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/11-17/2018	31/05/2018	26/06/2018		GAA 2018	₱429,997.16	₱429,997.16	Concreting of Road
18AA0370	CONCRETING OF ROAD, BRGY. MANGITAYAG, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/6-12/2018	25/04/2018	28/05/2018	11/06/2018	GAA 2018	₱789,992.07	₱789,992.07	Concreting of Road
18AA0371	REHABILITATION OF CITY AUDITORIUM, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/12-18/2018	02/05/2018	21/05/2018	31/05/2018	GAA 2018	₱4,445,099.20	₱4,445,099.20	Construction of MPB / Municipal Auditorium
18AA0372	REHABILITATION/ RECONSTRUCTION/ UPGRADING OF DAMAGED PAVED ROADS, TERTIARY ROADS, ILOCOS NORTE- APAYAO ROAD, K0490+395-K0490+429, K0493+653-K0490+770, K0490+779-K0490+491+000, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/12-18/2018	02/05/2018	28/05/2018	11/06/2018	GAA 2018	₱9,451,853.75	₱9,451,853.75	Rehabilitation / Reconstruction / Upgrading of Damaged Paved Roads

18AA0373	NETWORK DEVELOPMENT PROGRAM, OFF-CARRIAGEWAY IMPROVEMENT, TERTIARY ROADS, ILOCOS NORTE-APAYAO-K0490+(-552)-K0490+(-038), K0492+553-K0492+994, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/12-18/2018	02/05/2018	28/05/2018	11/06/2018	GAA 2018	₱20,028,240.17	₱20,028,240.17	Network Development Program
18AA0374	CONSTRUCTION/ IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION, BANBAN-PAYAC ROAD LEADING TO USUKAN ECOTOURISM AND ADVENTURE PARK, NANGLIMASAN FALLS AND GUANO CAVE, BRGY. BANBAN, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/12-18/2018	07/05/2018	21/05/2018	30/05/2018	GAA 2018	₱19,599,166.84	₱19,599,166.84	Construction/Improvement of Access Roads
18AA0375	CONCRETING OF ROAD, BRGY. MANARANG, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/12-18/2018	02/05/2018	11/05/2018	21/05/2018	GAA 2018	₱809,992.44	₱809,992.44	Concreting of Road
18AA0376	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION, VIRBIRA-BARBAQUEZO ROAD NETWORK LEADING TO SABO DAM, BRGY. BARBAQUEZO, CARASI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/12-18/2018	02/05/2018	21/05/2018	30/05/2018	GAA 2018	₱29,399,995.47	₱29,399,995.47	Construction/Improvement of Access Roads

18AA0377	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO DECLARED TOURISM DESTINATION, ACCESS ROAD LEADING TO KAANGRIAN FALLS, BRGY. AGAGA, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/12-18/2018	02/05/2018	21/05/2018	30/05/2018	GAA 2018	₱44,099,901.35	₱44,099,901.35	Construction/Improvement of Access Roads
18AA0378	CONSTRUCTION OF SLOPE PROTECTION, BRGY. SAN PEDRO II, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/12-18/2018	02/05/2018	11/05/2018	21/05/2018	GAA 2018	₱899,869.11	₱899,869.11	Construction of Slope Protection
18AA0379	REHABILITATION OF MPB/MUNICIPAL AUDITORIUM, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/13-19/2018/							FOR MODIFICATION
18AA0380	REHABILITATION OF MPB/MUNICIPAL AUDITORIUM, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/16-22/2018	07/05/2018	28/05/2018	11/06/2018	GAA 2018	₱16,037,988.42	₱16,037,988.42	Rehabilitation of MPB / Municipal Auditorium
18AA0381	REHABILITATION OF MPB/MUNICIPAL AUDITORIUM, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/9-15/2018	28/05/2018	14/06/2018	25/06/2018	GAA 2018	₱15,255,897.41	₱15,255,897.41	Rehabilitation of MPB / Municipal Auditorium
18AA0382	CONCRETING OF ROAD, BRGY. 51-A, NANGALISAN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/16-22/2018	07/05/2018	11/06/2018	20/06/2018	GAA 2018	₱809,683.96	₱809,683.96	Concreting of Road
18AA0383	CONCRETING STA. MARIA-SAN ANTONIO-CARASI ROAD, (5KM), PIDDIG AND CARASI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/20-26/2018	09/05/2018	11/06/2018	20/06/2018	GAA 2018	₱38,219,991.05	₱38,219,991.05	Concreting of Road
18AA0384	REHABILITATION OF MPB, BRGY. DIPILAT, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/20-26/2018	09/05/2018	28/05/2018	11/06/2018	GAA 2018	₱849,999.95	₱849,999.95	Rehabilitation of MPB
18AA0385	REPAINTING OF TULNAGAN BRIDGE K0515+109 ALONG MNR, PASUQUIN SECTION (65X), PASUQUIN, ILOCOS NORTE	MAINTENANCE SECTION	Public Bidding	5/21-27/2018	11/06/2018	29/06/2018		PERIODIC MAINTENANCE	₱599,989.30	₱599,989.30	Repainting of Bridge

18AA0386	REPAINTING OF SARRAT BRIDGE ALONG SARRAT LINK ROAD, SARRAT SECTION, SARRAT ILOCOS NORTE	MAINTENANCE SECTION	Public Bidding	5/21-27/2018	11/06/2018	29/06/2018		PERIODIC MAINTENANCE	₱1,099,990.17	₱1,099,990.17	Repainting of Bridge
18AA0387	CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONES, BRGY. BACSIL ROAD (BACSIL SOUTH SECTION) CONNECTING SARRAT-VINTAR PROVINCIAL ROAD, IN SUPPORT OF VINEGAR AND BASI MAKING INDUSTRY, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/30-5/6/2018	21/05/2018	01/06/2018	11/06/2018	GAA 2018	₱48,732,495.74	₱48,732,495.74	Construction / Improvement of Access Roads
18AA0388	CONSTRUCTION /IMPROVEMENT OF ACCESS ROADS LEADING TO TRADES, INDUSTRIES AND ECONOMIC, LAOAG-VINTAR ROAD LEADING TO RICE NOODLES MAKING, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/30-5/6/2018	21/05/2018	11/06/2018	20/06/2018	GAA 2018	₱24,499,996.84	₱24,499,996.84	Construction / Improvement of Access Roads
18AA0389	CONSTRUCTION OF MPB, (SENIOR CITIZEN, EVACUATION CENTER), BRGY. 5, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/26-5/2/2018	15/05/2018	28/05/2018	11/06/2018	GAA 2018	₱7,424,997.33	₱7,424,997.33	Rehabilitation of MPB
18AA0390	WIDENING OF PERMANENT BRIDGES-IRRIGATION BR. 3 (B005231Z) ALONG MANILA NORTH ROAD, LAOAG CITY ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/30-5/6/2018	21/05/2018	11/06/2018	20/06/2018	GAA 2018	₱7,163,756.08	₱7,163,756.08	Widening of Permanent Bridges
18AA0391	CONCRETING OF ROAD, BRGY. CANAAM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/30-5/6/2018	21/05/2018	11/06/2018	20/06/2018	GAA 2018	₱999,986.16	₱999,986.16	Concreting of Road
18AA0392	REHABILITATION OF MPB, BRGY. 04, SAN GUILLERMO, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/30-5/6/2018	21/05/2018	01/06/2018	11/06/2018	GAA 2018	₱739,897.97	₱739,897.97	Rehabilitation of MPB

18AA0393	REHABILITATION OF MPB, BRGY. 19, STA. MARCELA, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/30-5/6/2018	21/05/2018	01/06/2018	11/06/2018	GAA 2018	₱699,944.03	₱699,944.03	Rehabilitation of MPB
18AA0394	CONSTRUCTION OF MPB/MUNICIPAL AUDITORIUM, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/30-5/6/2018	INDEFINITELY POSTPONED			GAA 2018	₱14,770,798.94	₱14,770,798.94	Rehabilitation of MPB / Municipal Auditorium
18AA0395	CONSTRUCTION OF MPB, BRGY. 17, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	4/30-5/6/2018	21/05/2018	11/06/2018	20/06/2018	GAA 2018	₱1,979,998.33	₱1,979,998.33	Construction of MPB
18AA0396	WIDENING OF TAMUCALAO BRIDGE I (B000524 Z) ALONG MNR, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/7-13/2018	11/06/2018	02/07/2018		GAA 2018	₱48,950,931.55	₱48,950,931.55	Widening of Permanent Bridges
18AA0397	REHABILITATION OF MPB/MUNICIPAL AUDITORIUM, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/7-13/2018	28/05/2018	11/06/2018	20/06/2018	GAA 2018	₱15,018,272.28	₱15,018,272.28	Rehabilitation of MPB / Municipal Auditorium
18AA0398	CONSTRUCTION OF RAINWATER COLLECTION SYSTEM (RWCS), LAOAG CITY, BACARRA, PASUQUIN, BURGOS, BANGUI, PAGUDPUD, SARRAT, PIDDIG, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/7-13/2018	28/05/2018	11/06/2018	20/06/2018	SR2018-01-002305	₱3,280,993.12	₱3,280,993.12	Construction of Rainwater Collection System
18AA0399	REPAIR/MAINTENANCE OF FLOOD CONTROL STRUCTURE ALONG BENGANG CREEK, BRGY. 7B, LAOAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	Public Bidding	5/7-13/2018	28/05/2018	11/06/2018	20/06/2018	PERIODIC MAINTENANCE	₱1,999,999.88	₱1,999,999.88	Repair/ Maintenance
18AA0400	REPAIR/MAINTENANCE OF FLOOD CONTROL STRUCTURE ALONG CABACANAN RIVER, BRGY. BADUANG, PAGUDPUD, ILOCOS NORTE	MAINTENANCE SECTION	Public Bidding	5/7-13/2018	28/05/2018	11/06/2018	20/06/2018	PERIODIC MAINTENANCE	₱3,759,978.94	₱3,759,978.94	Repair/ Maintenance

18AA0401	ROAD WIDENING, PRIMARY ROAD- MANILA NORTH ROAD K0572+200- K0572+750, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/11-17/2018	31/05/2018	18/06/2018	27/06/2018	GAA 2018	₱16,111,018.31	₱16,111,018.31	Road Widening
18AA0402	CONSTRUCTION OF MPB/MUNICIPAL AUDITORIUM, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/11-17/2018	05/07/2018	20/07/2018	30/07/2018	GAA 2018	₱15,325,193.39	₱15,325,193.39	Construction of MPB / Municipal Auditorium
18AA0403	CONSTRUCTION OF CLASSROOMS, 2 STOREY (2 UNITS SCIENCE LAB), PASALENG NHS, PAGUDPUD, ILOCOS NORTE (9.5MX23.00M)	CONSTRUCTION SECTION	Public Bidding	5/11-17/2018	06/09/2018	21/09/2018	01/10/2018	BEFF 2018	₱9,892,377.12	₱9,892,377.12	Construction of Classroom
18AA0404	CONSTRUCTION OF CLASSROOMS, 3 STOREY (2 UNITS ICT, 2 UNITS SCIENCE LAB, 2 UNITS REGULAR WORKSHOP), LUZONG NHS, PAGUDPUD, ILOCOS NORTE(9.5MX46.00M)	CONSTRUCTION SECTION	Public Bidding	5/11-17/2018	11/06/2018	29/06/2018	09/07/2018	BEFF 2018	₱31,910,478.22	₱31,910,478.22	Construction of Classroom
18AA0405	CONSTRUCTION OF CLASSROOMS, 4 STOREY (2 UNITS SCIENCE LAB, 2 UNITS ICT LAB), STA. ROSA NHS, STA. ROSA, SARRAT, ILOCOS NORTE (9.5MX23.00M)	CONSTRUCTION SECTION	Public Bidding	5/11-17/2018	11/06/2018	26/06/2018	05/07/2018	BEFF 2018	₱19,633,962.52	₱19,633,962.52	Construction of Classroom
18AA0406	CONCRETING OF BRGY. PANCIAN FMR, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/13-19/2018	11/06/2018	29/06/2018	07/052018	DA 2018	₱4,974,883.59	₱4,974,883.59	Concreting of Brgy. FMR
18AA0407	CONCRETING OF BRGY. AGAGA FMR, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/13-19/2018	11/06/2018	29/06/2018	07/052018	DA 2018	₱4,974,925.47	₱4,974,925.47	Concreting of Brgy. FMR
18AA0408	CONCRETING OF BRGY. DIMAGAGA-MASADSADUEL FMR, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/13-19/2018	11/06/2018	29/06/2018	07/052018	DA 2018	₱4,974,901.52	₱4,974,901.52	Concreting of Brgy. FMR

18AA0409	CONCRETING OF BRGY. DINAMAGA-MASADSADUEI FMR, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/13-19/2018	11/06/2018	29/06/2018	07/052018	DA 2018	₱4,974,715.82	₱4,974,715.82	Concreting of Brgy. FMR
18AA0410	CONCRETING OF BRGY. PAGALI FMR, BURGOS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/13-19/2018	11/06/2018	29/06/2018	07/052018	DA 2018	₱4,974,803.40	₱4,974,803.40	Concreting of Brgy. FMR
18AA0411	CONCRETING OF BRGY. POBLACION 2, STA. CATALINA FMR, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/13-19/2018	11/06/2018	29/06/2018	07/052018	DA 2018	₱34,824,389.03	₱34,824,389.03	Concreting of Brgy. FMR
18AA0412	MAINTENANCE, REPAIR AND REHABILITATION OF INFRASTRUCTURE FACILITIES AND OTHER RELATED ACTIVITIES-POST ONDOY AND PEPENG SHORT TERM INFRASTRUCTURE REHABILITATION PROJECT (POPSTIRP)-FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, UPSTREAM OF THE EXISTING STRUCTURE (POPSTIRP) OF BRGY. SALSALAMAGUI, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/13-19/2018	11/06/2018	04/07/2018	13/07/2018	SR2018-04-008933	₱39,999,419.30	₱39,999,419.30	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities-Post Ondoy And Pepeng Short Term Infrastructure Rehabilitation Project (POPSTIRP)

18AA0413	MAINTENANCE, REPAIR AND REHABILITATION OF INFRASTRUCTURE FACILITIES AND OTHER RELATED ACTIVITIES-POST ONDOY AND PEPENG SHORT TERM INFRASTRUCTURE REHABILITATION PROJECT (POPSTRP)-FLOOD CONTROL STRUCTURE ALONG BISLAK RIVER, DOWNSTREAM OF THE EXISTING STRUCTURE (POPSTRP) OF BRGY. SALSALAMAGU, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/13-19/2018	11/06/2018	26/06/2018	05/07/2018	SR2018-04-008933	₱19,999,867.64	₱19,999,867.64	Maintenance, Repair and Rehabilitation of Infrastructure Facilities and Other Related Activities-Post Ondoy And Pepeng Short Term Infrastructure Rehabilitation Project (POPSTRP)
18AA0414	REHABILITATION OF MPB, BRGY. VISAYA, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/20-26/2018	09/07/2018	23/07/2018	01/08/2018	GAA 2018	₱809,999.95	₱809,999.95	Rehabilitation of MPB
18AA0415	REHABILITATION OF CANAL LINING, BRGY. 9, STA. ANGELA, LAOAG CITY	CONSTRUCTION SECTION	Public Bidding	5/21-27/2018	11/06/2018	02/07/2018	11/07/2018	GAA 2018	₱699,930.43	₱699,930.43	Rehabilitation of Canal Lining
18AA0416	WIDENING OF PERMANENT BRIDGES-BANGSIRIT BR. (B00527LZ) ALONG MANILA NORTH ROAD, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/21-27/2018	11/06/2018	26/06/2018	05/07/2018	GAA 2018	₱40,914,109.80	₱40,914,109.80	Widening of Permanent Bridges
18AA0417	REHABILITATION OF MUNICIPAL AUDITORIUM, CARASI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/21-27/2018	11/06/2018	04/07/2018	13/07/2018	GAA 2018	₱15,008,394.88	₱15,008,394.88	Rehabilitation of MPB / Municipal Auditorium
18AA0418	CONSTRUCTION OF HEALTH CENTER, BRGY. SAN MARCOS, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/21-27/2018	11/06/2018	02/07/2018	11/07/2018	GAA 2018	₱359,990.97	₱359,990.97	Construction of Health Center
18AA0419	CONCRETING OF ROAD, SAN PEDRO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/21-27/2018	11/06/2018	04/07/2018	13/07/2018	GAA 2018	₱709,993.08	₱709,993.08	Concreting of Road

18AA0420	CONCRETING OF BARANGAY DIBUA NORTH FMR, BRGY. DIBUA NORTH, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/21-27/2018	11/06/2018	29/06/2018	07/052018	DA 2018	₱4,974,575.07		₱4,974,575.07	Concreting of Brgy. FMR
18AA0421	CONCRETING OF BRGY. BOYBOY-MANGITAYAG FMR, BRGY. BOYBOY AND BRGY. MANGITAYAG, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/21-27/2018	11/06/2018	29/06/2018	07/052018	DA 2018	₱4,974,902.82		₱4,974,902.82	Concreting of Brgy. FMR
18AA0422	CONCRETING OF BRGY. CANAAM FMR, BRGY. CANAAM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/21-27/2018	11/06/2018	29/06/2018	07/052018	DA 2018	₱21,889,364.49		₱21,889,364.49	Concreting of Brgy. FMR
18AA0423	CONCRETING OF BRGY. DAGUPAN-CANAAM FMR, BRGY. DAGUPAN AND BRGY. CANAAM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/21-27/2018	11/06/2018	29/06/2018	07/052018	DA 2018	₱4,974,928.94		₱4,974,928.94	Concreting of Brgy. FMR
18AA0424	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. CABULALAN, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/24-30/2018	18/06/2018	04/09/2018	13/09/2018	DOH 2018	₱1,484,996.23		₱1,484,996.23	Construction of Barangay Health Station
18AA0425	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. CALIOT, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/24-30/2018	18/06/2018	04/09/2018	13/09/2018	DOH 2018	₱1,484,996.23		₱1,484,996.23	Construction of Barangay Health Station
18AA0426	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. PUNGO, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/24-30/2018	18/06/2018	04/09/2018	13/09/2018	DOH 2018	₱1,484,990.81		₱1,484,990.81	Construction of Barangay Health Station
18AA0427	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. ABACA, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/24-30/2018	18/06/2018	04/09/2018	13/09/2018	DOH 2018	₱1,484,999.61		₱1,484,999.61	Construction of Barangay Health Station
18AA0428	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. UTOL, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/24-30/2018	18/06/2018	04/09/2018	13/09/2018	DOH 2018	₱1,484,999.61		₱1,484,999.61	Construction of Barangay Health Station

18AA0429	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. DADAEMAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/24-30/2018	18/06/2018	04/09/2018	13/09/2018	DOH 2018	₱1,484,999.44		₱1,484,999.44	Construction of Barangay Health Station
18AA0430	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. NAGSANGA, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/24-30/2018	18/06/2018	04/09/2018	13/09/2018	DOH 2018	₱1,484,996.74		₱1,484,996.74	Construction of Barangay Health Station
18AA0431	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. MALVO, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/24-30/2018	18/06/2018	04/09/2018	13/09/2018	DOH 2018	₱1,484,999.12		₱1,484,999.12	Construction of Barangay Health Station
18AA0432	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. PRAGATA, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/24-30/2018	18/06/2018	04/09/2018	13/09/2018	DOH 2018	₱1,484,998.13		₱1,484,998.13	Construction of Barangay Health Station
18AA0433	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. SAPAT, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/24-30/2018	18/06/2018	04/09/2018	13/09/2018	DOH 2018	₱1,484,999.02		₱1,484,999.02	Construction of Barangay Health Station
18AA0434	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. TABUNGAO, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/24-30/2018	18/06/2018	04/09/2018	13/09/2018	DOH 2018	₱1,484,999.73		₱1,484,999.73	Construction of Barangay Health Station
18AA0435	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. TANGAOAN, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/24-30/2018	18/06/2018	04/09/2018	17/09/2018	DOH 2018	₱1,484,999.41		₱1,484,999.41	Construction of Barangay Health Station
18AA0436	CONSTRUCTION OF SLOPE PROTECTION, BRGY. SAN ROQUE, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/24-30/2018	18/06/2018	04/07/2018	13/07/2018	GAA 2018	₱829,991.80		₱829,991.80	Construction of Slope Protection
18AA0437	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. SURING, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/28-6/3, 2018	04/06/2018	04/09/2018	17/09/2018	DOH 2018	₱1,484,998.46		₱1,484,998.46	Construction of Brgy. Health Station

18AA0438	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. COROCOR, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/28-6/3, 2018	04/06/2018	04/09/2018	13/09/2018	DOH 2018	₱1,484,998.86		₱1,484,998.86	Construction of Brgy. Health Station
18AA0439	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. SULLUNGAN, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	5/28-6/3, 2018	04/06/2018	06/08/2018	15/08/2018	DOH 2018	₱1,484,999.84		₱1,484,999.84	Construction of Brgy. Health Station
18AA0440	WIDENING OF PERMANENT BRIDGES-BARIT BRIDGE (B00522LZ) ALONG MANILA NORTH ROAD, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	6/4-10/2018	25/06/2018	06/07/2018	16/07/2018	GAA 2018	₱15,924,906.82		₱15,924,906.82	Widening of Permanent Bridges
18AA0441	CONSTRUCTION OF SLOPE PROTECTION, BRGY. SAN NICOLAS, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	6/28-7/4/2018	17/07/2018	25/07/2018	06/08/2018	GAA 2018	₱769,991.32		₱769,991.32	Construction of Slope Protection
18AA0442	CONSTRUCTION OF SLOPE PROTECTION, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	6/8-14/2018	27/06/2018	06/07/2018	16/07/2018	GAA 2018	₱859,729.18		₱859,729.18	Construction of Slope Protection
18AA0443	REHABILITATION OF MPB, BRGY. SUCSUQUEN, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	6/8-14/2018	27/06/2018	06/07/2018	16/07/2018	GAA 2018	₱889,999.46		₱889,999.46	Rehabilitation of MPB
18AA0444	REHABILITATION OF MPB/MUNICIPAL AUDITORIUM,BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	6/22-28/2018	17/07/2018	25/07/2018	06/08/2018	GAA 2018	₱15,909,294.72		₱15,909,294.72	Rehabilitation of MPB / Municipal Auditorium
18AA0445	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. DARUPIDIP, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	6/22-28/2018	17/07/2018	04/09/2018	13/09/2018	DOH 2018	₱1,484,999.97		₱1,484,999.97	Construction of Brgy. Health Station
18AA0446	COMPLETION OF RHU BUILDING, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	6/22-28/2018	17/07/2018	03/10/2018	12/10/2018	DOH 2018	₱4,949,998.70		₱4,949,998.70	Completion of RHU
18AA0447	RENOVATION OF RHU BUILDING, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	6/22-28/2018	17/07/2018	04/09/2018	13/09/2018	DOH 2018	₱4,949,998.61		₱4,949,998.61	Renovation of RHU

18AA0448	REHABILITATION/IMPROVEMENT OF RHU BUILDING, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	6/22-28/2018	17/07/2018	04/09/2018	13/09/2018	DOH 2018	₱4,949,961.00		₱4,949,961.00	Rehabilitation/Improvement of RHU
18AA0449	COMPLETION OF RHU BUILDING, LAOAG RURAL HEALTH OFFICE III, CABUNGAAN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	6/28-7/4/2018	17/07/2018	25/07/2018	06/08/2018	DOH 2018	₱989,965.19		₱989,965.19	Completion of RHU
18AA0450	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. MAAB-ABACA, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	7/2-8/2018	23/07/2018	06/08/2018	15/08/2018	DOH 2018	₱1,479,926.10		₱1,479,926.10	Construction of Brgy. Health Station
18AA0451	REHABILITATION OF MPB/MUNICIPAL AUDITORIUM, ADAMS, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	7/6-12/2018	10/08/2018	24/08/2018	29/08/2018	GAA 2018	₱15,592,499.00		₱15,592,499.00	Rehabilitation of MPB / Municipal Auditorium
18AA0452	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. MANAYON, BANGUI, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	8/1-7/2018	20/08/2018	05/09/2018	14/09/2018	DOH 2018	₱1,440,684.77		₱1,440,684.77	Construction of Brgy. Health Station
18AA0453	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. ALSEM, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	8/1-7/2018	20/08/2018	04/09/2018	17/09/2018	DOH 2018	₱1,476,362.25		₱1,476,362.25	Construction of Brgy. Health Station
18AA0454	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. CABANGARAN, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	8/1-7/2018	20/08/2018	04/09/2018	13/09/2018	DOH 2018	₱1,482,498.52		₱1,482,498.52	Construction of Brgy. Health Station
18AA0455	REPAIR/REHABILITATION OF SLOPE PROTECTION ALONG MANILA-NORTH-ROAD BOLO BRIDGE APPROACH ABUTMENT "B" K0555+896, BRGY. TARRAG, PAGUDPUD, ILOCOS NORTE	MAINTENANCE SECTION	Public Bidding	7/9-15/2018	30/07/2018	06/08/2018	15/08/2018	ROUTINE MAINTENANCE	₱2,229,568.22		₱2,229,568.22	Repair/Rehabilitation of Slope Protection

18AA0456	REPAIR/MAINTENANCE OF CONCRETE SHOULDER PAYEMENT ALONG ILOCOS NORTE-APAYAO ROAD, BRGY. PARIIR, SARRAT, ILOCOS NORTE	MAINTENANCE SECTION	Public Bidding	7/9-15/2018	30/07/2018	06/08/2018	15/08/2018	ROUTINE MAINTENANCE	₱1,654,214.14		₱1,654,214.14	Repair/ Maintenance of Concrete Shoulder Pavement
18AA0457	REPAIR/MAINTENANCE OF DEPED BUILDING, LAOAG CITY, ILOCOS NORTE	MAINTENANCE SECTION	Public Bidding	7/11-17/2018	30/07/2018	06/08/2018	15/08/2018	ROUTINE MAINTENANCE	₱1,444,820.75		₱1,444,820.75	Repair/ Maintenance of Building
18AA0458	COMPLETION OF RHU BUILDING, PIDDIG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10-410/2018	23/10/2018	08/11/2018	19/11/2018	DOH 2018	₱4,941,805.47		₱4,941,805.47	Completion of RHU
18AA0459	COMPLETION OF RHU BUILDING, DUMALNEG RHU, DUMALNEG, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	7/11-17/2018	30/07/2018	04/09/2018	13/09/2018	DOH 2018	₱4,947,586.19		₱4,947,586.19	Completion of RHU
18AA0460	REPAIR/MAINTENANCE OF CANAL LINING ALONG MNR-BANGUI SECTION, BANGUI, ILOCOS NORTE	MAINTENANCE SECTION	Public Bidding					DOH 2018	₱0.00		₱0.00	CANCELLED
18AA0461	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY.SAN PEDRO II, BACARRA, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	7/25-31/2018	13/08/2018	24/08/2018	03/09/2018	DOH 2018	₱1,440,322.38		₱1,440,322.38	Completion of RHU
18AA0462	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY.NAMOROC, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	7/26-8/2, 2018	15/08/2018	04/09/2018	17/09/2018	DOH 2018	₱1,440,148.83		₱1,440,148.83	Completion of RHU
18AA0463	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. PEDRO F. ALVIAR, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/4-10/2018	23/10/2018	05/11/2018	14/11/2018	DOH 2018	₱1,163,090.33		₱1,163,090.33	Completion of RHU
18AA0464	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. SAN JOSE, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding					DOH 2018	₱0.00		₱0.00	CANCELLED

18AA0465	EXPANSION/RENOVATION OF MAIN HOSPITAL BUILDING, LAOAG CITY GENERAL HOSPITAL, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	7/26-8/2, 2018	23/08/2018	05/09/2018	14/09/2018	DOH 2018	₱3,843,829.73		₱3,843,829.73	Expansion/ Renovation of Hospital
18AA0466	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. CABAYO, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding					DOH 2018	₱0.00		₱0.00	CANCELLED
18AA0467	REPAIR/REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG LAOAG RIVER BASIN, BRGY. SAN LORENZO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	8/1-7/2018	20/08/2018	19/09/2018	28/09/2018	SR2018-07-010152	₱4,832,780.98		₱4,832,780.98	Repair/ Rehabilitation of Flood Control
18AA0468	REPAIR/REHABILITATION OF FLOOD CONTROL STRUCTURE ALONG BONGO RIVER, BRGY. SAN LEANDRO, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	8/23-30/18	12/09/2018	21/09/2018	01/10/2018	SR2018-07-010152	₱43,135,167.59		₱43,135,167.59	Repair/ Rehabilitation of Flood Control
18AA0469	REPAIR/MAINTENANCE OF DILG BUILDING SENIOR PNP HEADQUARTERS, CAMP VALENTIN JUAN, AND REPAIR/MAINTENANCE OF DILG BUILDING SENIOR OFFICER'S QUARTERS BUILDING CAMP VALENTIN JUAN, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	8/1-7/2018	20/08/2018	19/09/2018	28/09/2018	ROUTINE MAINTENANCE	₱2,939,978.65		₱2,939,978.65	Repair/ Maintenance of Building
18AA0470	REPAIR/MAINTENANCE OF DPWH MAIN BUILDING, ILOCOS NORTE 1ST DISTRICT ENGINEERING OFFICE, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	9/12-18/2018	08/10/2018	17/10/2018	26/10/2018	ROUTINE MAINTENANCE	₱973,456.15		₱973,456.15	Repair/ Maintenance of DPWH Building

18AA0471	REPLACEMENT OF CONCRETE PAVEMENT ALONG LAOAG-SARRAT-PIDDIG-SOLSONA ROAD, KO502+500 & ILOCOS NORTE-APAYAO ROAD, KO496+(-800), KO495+(-100), PIDDIG & SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/4-10/2018	23/10/2018	05/11/2018	14/11/2018	ROUTINE MAINTENANCE	₱198,221.51	₱198,221.51	Replacement of Concrete Pavement
18AA0472	CONSTRUCTION OF MULTI-PURPOSE BUILDING, CAUNAYAN, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	10/12-18/2018	11/13/2018	03/12/2018	12/12/2018	GAA 2018	₱3,301,330.50	₱3,301,330.50	Construction of MPB
18AA0473	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. SAN JOSE, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/7-13/2018	26/11/2018	12/12/2018	21/12/2018	DOH 2018	₱1,163,146.84	₱1,163,146.84	Construction of Brgy. Health Station
18AA0474	CONSTRUCTION OF BARANGAY HEALTH STATION, BRGY. CABAYO, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/7-13/2018	26/11/2018	12/12/2018	21/12/2018	DOH 2018	₱1,165,746.11	₱1,165,746.11	Construction of Brgy. Health Station
18AA0475	CONSTRUCTION OF CLASSROOMS, 2 STOREY 4 CLASSROOMS, CALAYAB ELEMENTARY SCHOOL, CALAYAB, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/27-12/3/2018	17/12/2018	27/12/2018	28/12/2018	BEFF 2018	₱10,019,500.81	₱10,019,500.81	Construction of Classrooms
18AA0476	CONSTRUCTION OF CLASSROOMS, 2 STOREY 4 CLASSROOMS, NAVOTAS ELEMENTARY SCHOOL, NAVOTAS, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/27-12/3/2018	17/12/2018	27/12/2018	28/12/2018	BEFF 2018	₱8,971,680.84	₱8,971,680.84	Construction of Classrooms

18AA0477	CONSTRUCTION OF CLASSROOMS, 2 STOREY 4 CLASSROOMS, BACSIL ELEMENTARY SCHOOL, BACSIL, LAOAG CITY, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/30-12/6/2018	19/12/2018	27/12/2018	28/12/2018	BEFF 2018	₱10,037,212.64	₱10,037,212.64	Construction of Classrooms
18AA0478	CONSTRUCTION OF 4 STY 20 CL S/B SARRAT NATIONAL H/S, SARRAT, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	11/28-12/4/2018	17/12/2018	27/12/2018	28/12/2018	BEFF 2018	₱45,880,370.09	₱45,880,370.09	Construction of Classrooms
18AA0479	REPAIR/REHABILITATION/IMPROVEMENT OF BIMMANGA FLOOD CONTROL ALONG GUIST RIVER, BRGY. BIMMANGA, PIDDIG, I,N	CONSTRUCTION SECTION	Public Bidding	12/7-13/2018	28/12/2018	Short of Award		NDRRM	₱1,903,943.56	₱1,903,943.56	Repair/ Rehabilitation/ Improvement of Flood Control
18AA0480	REPAIR/REHABILITATION/IMPROVEMENT OF BRGY. SAN ANTONIO FLOOD CONTROL STRUCTURE ALONG SARRAT RIVER, BRGY. 9, SARRAT, I,N	CONSTRUCTION SECTION	Public Bidding	12/7-13/2018	28/12/2018	Short of Award		NDRRM	₱3,005,974.06	₱3,005,974.06	Repair/ Rehabilitation/ Improvement of Flood Control
18AA0481	REPAIR/REHABILITATION/IMPROVEMENT OF VINTAR FLOOD CONTROL, BRGY. BALDI, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/7-13/2018	28/12/2018	Short of Award		NDRRM	₱5,197,150.01	₱5,197,150.01	Repair/ Rehabilitation/ Improvement of Flood Control
18AA0482	REPAIR/REHABILITATION/IMPROVEMENT OF FLOOD CONTROL ALONG CABACANAN, BRGY. BADUANG, PAGUDPUD, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/7-13/2018	28/12/2018	Short of Award		NDRRM	₱3,715,249.60	₱3,715,249.60	Repair/ Rehabilitation/ Improvement of Flood Control
18AA0483	REPAIR/REHABILITATION/IMPROVEMENT OF SULVEC FLOOD CONTROL, BRGY. SULVEC, PASUQUIN, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/7-13/2018	28/12/2018	Short of Award		NDRRM	₱1,371,264.87	₱1,371,264.87	Repair/ Rehabilitation/ Improvement of Flood Control
18AA0484	REPAIR/REHABILITATION/IMPROVEMENT OF SAN RAMON FLOOD CONTROL, BRGY. 5, SAN RAMON, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/7-13/2018	28/12/2018	Short of Award		NDRRM	₱10,435,493.07	₱10,435,493.07	Repair/ Rehabilitation/ Improvement of Flood Control

18AA0485	REPAIR/REHABILITATION/ IMPROVEMENT OF DAMAGED CONCRETE BANK REVEINMENT, BRGY. 1, SAN ROQUE, VINTAR, ILOCOS NORTE	CONSTRUCTION SECTION	Public Bidding	12/7-13/2018	12/28/2018	Short of Award		NDRRM	₱8,630,446.34	₱8,630,446.34	Repair/ Rehabilitation / Improvement of Flood Control
----------	---	-------------------------	-------------------	--------------	------------	-------------------	--	-------	---------------	---------------	--

Prepared by:

Amel
INANAMA MAYBELLE D. DULDULAO
BAC Secretariat Head

Recommended for Approval by:

Erwyn
ERWYN R. ALOG
BAC Chairman

Approved:

Maria
MARIA VENUS S. TORIO
O/C-District Engineer

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOCOS NORTE 1ST
DISTRICT ENGINEERING OFFICE
Laoag City, Ilocos Norte

UPDATED ANNUAL PROCUREMENT PLAN (GOODS) FOR FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Estimated Budget (PHP)			Remarks (brief description of Program/ Activity/ Project)
				Advertisement/ Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE	CO	
2018-01A-MM-001	Procurement of 5 pcs 14" Concrete Cutter Blade (Premium) for use at Maintenance Section, DPWH-INFDEO, Laoag City	Maintenance Section	Small Value Procurement	23/01/2018	01/26/18	02/01/18	02/01/18	Routine Maintenance	₱42,500.00		₱42,500.00	Concrete Cutter Blade
2018-01A-MM-002	Procurement of Gasoline Unleaded for use of Grasscutters and Chainsaw at Maintenance Section, DPWH-INFDEO, Laoag City	DPWH-INFDEO, Laoag City	Small Value Procurement	23/01/2018	01/26/18	02/01/18	02/01/18	Routine Maintenance	₱154,350.00		₱154,350.00	Gasoline Unleaded
2018-01A-MM-003	Procurement of Ink Cartridge MP2014 RICOH for use at DPWH-INFDEO, Laoag City	DPWH-INFDEO	Small Value Procurement	2/5/2018	2/8/2018	02/14/18	02/14/18	GAA	₱27,000.00		₱27,000.00	Ink Cartridge MP2014 RICOH
2018-01A-MM-004	Supply and Delivery of Asphalt Cement Penetration Grade 60/70 (5 Drums/M.T.) for the Repair and Maintenance along MNR Laoag to Pagudpud, Ilocos Norte K0487+(-418) - K0589+059	Maintenance Section	Small Value Procurement	1/23/2018	1/26/2018	2/1/2018	02/01/18	Routine Maintenance	₱972,000.00		₱972,000.00	Asphalt Cement
2018-01A-MM-005	Supply and Delivery of Road Signs and Construction Materials for use of various Road Sections DPWH-INFDEO, Laoag City	Maintenance Section	Small Value Procurement	1/23/2018	1/26/2018	2/1/2018	02/01/18	Routine Maintenance	₱595,056.00		₱595,056.00	Road Signs