




REPUBLIC OF THE PHILIPPINES
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
Ilocos Sur 2nd
District Engineering Office
Region I
Brgy. Calaoa-an, Candon City, Ilocos Sur



January 17, 2019

MS. ELMIRA S. CRUZ-CAISIDO

Deputy Executive Director IV
Government Procurement Policy Board
Technical Support Office
Unit 2506 Raffles Corporate Center
F. Ortigas Jr. Road
Ortigas Center, Pasig City




Dear Madam:

In compliance to Section 7 of the revised IRR RA 9184, we are submitting the Updated Annual Procurement Plans (APP) for Infrastructure for CY 2018.


For your reference.

Very truly yours,


JOSE G. GINETE, JR.
District Engineer *fgj*

CC: DIR. RONNEL M. TAN, CESO IV
DPWH Regional Office I
City of San Fernando, La Union

RO1.12 MGG/ARP



DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS

Department of Public Works and Highways Ilocos Sur 2nd DEO
Brgy. Calaoan, Candan City, Ilocos Sur

Ilocos Sur 2nd DEO Final Annual Procurement Plan for FY 2018 (UPDATED)

Code (PAP)	Procurement Project (Contract Name)	PMO/ End - User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AD0002	Preventive Maintenance along Jct. Sta. Lucia-Salcedo Road, K0349+(-299)-K0349+023	Construction Section	Public Bidding	10/5/2017	10/25/2017	3/27/2018	04/04/2018	GAA FY 2018	4,080,720.00	-	4,080,720.00	Preventive Maintenance of Road : Concrete Reblocking
18AD0003	Asset Preservation Program : Preventive Maintenance along Sta. Maria Poblacion Road - (S00132LZ) Chainage 0 - Chainage 548	Construction Section	Public Bidding	10/26/2017	12/5/2018	1/26/2018	01/31/2018	GAA FY 2018	4,693,007.34	-	4,693,007.34	Preventive Maintenance of Road : Asphalt Overlay
18AD0004	Asset Preservation Program- Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads, Tagudin-Cervantes Road (Cervantes Section), K0380+(-425)-K0380+453	Construction Section	Public Bidding	11/14/2017	12/5/2017	2/23/2018	03/02/2018	GAA FY 2018	23,923,760.00	-	23,923,760.00	Rehabilitation of Concrete Road
18AD0005	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads, Jct. Candon – Salcedo – Del Pilar Road, K0348+443-K0349+000, K0350+819-K0351+833	Construction Section	Public Bidding	10/17/2017	11/7/2018	2/23/2018	03/02/2018	GAA FY 2018	45,272,080.00	-	45,272,080.00	Rehabilitation of Concrete Road
18AD0006	Rehabilitation/ Reconstruction/ Upgrading of Damaged Paved National Roads including drainage based on Pavement Management System/ Highway Development Management- 4 (HDM-4) - Tertiary - Jct. Santiago-Banayoyo-Lidilda-San Emilio-Quirino Road, K0373+000-K0373+332, K0370+350+802, K0373+(-511)-K0373+000	Construction Section	Public Bidding	10/17/2017	11/7/2017	1/25/2018	02/05/2018	GAA FY 2018	35,259,419.97	-	35,259,419.97	Rehabilitation of Concrete Road
18AD0007	Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads- Tertiary Roads , Jct. Sta. Lucia-Salcedo Road, K0342+000-K0343+000	Construction Section	Public Bidding	10/5/2017	10/25/2017	1/31/2018	02/06/2018	GAA FY 2018	26,376,700.00	-	26,376,700.00	Rehabilitation of Concrete Road
18AD0008	Rehabilitation/Reconstruction/Upgrading of Damaged Paved National Roads, Sta Maria-Burgos Rd - K0370+190-K0371-12, L=0.784KMS, K0371+495-K0371+855, K0373+(-100)-K0373+251	Construction Section	Public Bidding	12/6/2017	12/28/2017	3/27/2018	03/30/2018	GAA FY 2018	40,761,140.00	-	40,761,140.00	Rehabilitation of Concrete Road
18AD0009	Rehabilitation/Reconstruction of Roads with slips, Slope Collapse and Landslides, Cervantes - Bontoc Road - K0386+020 - K0386+172 - K0386+200 - K0386+340	Construction Section	Public Bidding	1/22/2018	2/13/2018	2/19/2018	02/23/2018	GAA FY 2018	18,712,708.44	-	18,712,708.44	Construction of Road Slope Protection Structure
18AD0011	Rehabilitation/Reconstruction of National Roads with slips, Slope Collapse and Landslides, Mt. Province - Ilocos Sur Road via Kayan - K0385+800 - K0386+000	Construction Section	Public Bidding	12/06/2017	12/21/2017	2/8/2018	02/15/2018	GAA FY 2018	3,595,377.92	-	3,595,377.92	Construction of Road Slope Protection Structure
18AD0012	Construction/ Upgrading/ Rehabilitation of Drainage along National Roads - Primary - Manila North Rd - K0386 + 000 - K0389+000	Construction Section	Public Bidding	10/30/2017	12/14/2017	1/31/2018	02/07/2018	GAA FY 2018	33,823,544.93	-	33,823,544.93	Construction of Drainage Structure along Road

Code (PAP)	Procurement Project (Contract Name)	PMO/ End - User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt./Posting of IB/ REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AD0013	Network Development-Road Widening-Primary Roads, Manila North Road, K0384+173-K0385+120, K0381+150-K0381+300, K0381+500-K0381+688	Construction Section	Public Bidding	10/17/2017	11/7/2017	3/27/2018	04/04/2018	GAA FY 2018	32,413,880.00	-	32,413,880.00	Road Widening
18AD0014	Rehab/Major Repair of Permanent Bridge: Widening of Permanent Bridges Santiago BR. (B00625LZ) along Manila North Road, Santiago, Ilocos Sur	Construction Section	Public Bidding	10/05/2017	10/25/2017	1/23/2018	01/31/2018	GAA FY 2018	8,408,399.10	-	8,408,399.10	Construction of Concrete Bridge
18AD0015	Construction/Maintenance of Flood Mitigation Structures and Drainage control Systems-Construction of Poblacion Sur Flood Control, Salcedo, Ilocos Sur	Construction Section	Public Bidding	10/05/2017	10/25/2017	1/31/2018	02/07/2018	GAA FY 2018	9,799,999.97	-	9,799,999.97	Construction of River Bank Protection (Revetment)
18AD0016	Construction/Maintenance of Flood Mitigation Structures and Drainage control Systems-Construction of Balibid Flood Control, Salcedo, Ilocos Sur	Construction Section	Public Bidding	10/05/2017	10/25/2017	2/19/2018	02/23/2018	GAA FY 2018	9,799,999.97	-	9,799,999.97	Construction of Flood Mitigation Structure
18AD0017	Construction of Multi Purpose Building, Brgy. Rubio, Gallimuyod, Ilocos Sur	Construction Section	Public Bidding	12/6/2017	12/27/2017	2/12/2018	02/20/2018	GAA FY 2018	3,960,000.00	-	3,960,000.00	Construction of building
18AD0018	Construction/Maintenance of Flood Mitigation Structures and Drainage Control System: Construction of Flood Control Structures along Abra River (Quirino Section), Quirino, Ilocos Sur	Construction Section	Public Bidding	1/24/2018	2/15/2018	4/12/2018	04/18/2018	GAA FY 2018	24,500,000.00	-	24,500,000.00	Construction of Flood Mitigation Structure
18AD0019	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Caburao Flood Control, Brgy. Caburao, Santiago, Ilocos Sur	Construction Section	Public Bidding	10/09/2017	10/31/2017	2/6/2018	02/12/2018	GAA FY 2018	3,424,202.71	-	3,424,202.71	Construction
18AD0020	Construction/Maintenance of Flood Mitigation Structures and Drainage Control Systems-Construction of Bucao East F/C, Tagudin, Ilocos Sur	Construction Section	Public Bidding	10/5/2017 to 10/11/2017	10/25/2017	11/14/2017	11/15/2017 to 11/21/2017	GAA FY 2018	8,927,800.00	-	-	Construction (Awaiting for the approve modification)
18AD0021	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Lintic Flood Control at Binuyog Bridge, Brgy. Lintic, Banayoyo, Ilocos Sur	Construction Section	Public Bidding	10/10/2017	11/02/2017	2/5/2018	02/12/2018	GAA FY 2018	3,997,453.09	-	3,997,453.09	Construction
18AD0022	Construction/Maintenance of Flood mitigation Structures and Drainage Systems: Construction of Paras-Paypayad-Oaig Daya Flood Control, Candon City, Ilocos Sur	Construction Section	Public Bidding	1/22/2018	2/13/2018	3/27/2018	03/28/2018	GAA FY 2018	49,000,000.00	-	49,000,000.00	Construction of Revetment (Gabion)
18AD0023	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of River Control along Tablac - Bagar (Downstream), Candon City, Ilocos Sur	Construction Section	Public Bidding	11/30/2017	12/21/2017	2/7/2018	02/13/2018	GAA FY 2018	29,400,000.00	-	29,400,000.00	Construction
18AD0024	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of River Control, Brgy. Lungog, Narvaan, Ilocos Sur	Construction Section	Public Bidding	10/26/2017	11/21/2017	2/12/2018	02/15/2018	GAA FY 2018	15,431,080.00	-	15,431,080.00	Construction

Code (PAP)	Procurement Project (Contract Name)	PMO/ End - User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt./Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AD0025	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Salvador 1st Flood Control at Binuyog Bridge (Brgy. Salvador 1st Section), Candon City, Ilocos Sur	Construction Section	Public Bidding	1/22/2018	2/13/2018	3/14/2018	3/21/2018	GAA FY 2018	29,400,000.00	-	29,400,000.00	Construction
18AD0026	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of Salvador-Bucong-Darapidap Flood Control (Upstream Section), Candon City, Ilocos Sur	Construction Section	Public Bidding	1/22/2018	2/13/2018	3/13/2018	03/28/2018	GAA FY 2018	49,000,001.88	-	49,000,001.88	Construction
18AD0027	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction of San Antonio River Control, Navarcan, Ilocos Sur	Construction Section	Public Bidding	10/12/2018	11/03/2017	02/07/2018	02/12/2018	GAA FY 2018	19,600,000.00	-	19,600,000.00	Construction
18AD0028	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems: Construction of Uso River Control along Chico River, Brgy. Uso, Suvo, Ilocos Sur	Construction Section	Public Bidding	10/10/2017	11/2/2017	2/5/2018	02/13/2018	GAA FY 2018	3,874,099.05	-	3,874,099.05	Construction
18AD0029	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems : Construction of Allangigan 2nd-Oaig Daya-San Nicolas Flood Control (Gabion Revetment Wall) Candon City, Ilocos Sur	Construction Section	Public Bidding	11/11/2017	12/21/2017	3/13/2018	03/21/2018	GAA FY 2018	39,200,000.00	-	39,200,000.00	Construction
18AD0030	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems : Construction/Continuation of Patpata-Calungbuyan to Darapidap Seawall, Candon City, Ilocos Sur 2nd LD	Construction Section	Public Bidding	10/12/2017	11/03/2017	1/31/2018	02/08/2018	GAA FY 2018	24,499,999.34	-	24,499,999.34	Construction of Seawall
18AD0031	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems – Construction/Continuation of San Pedro Seawall, Navarcan, Ilocos Sur	Construction Section	Public Bidding	10/12/2017	11/03/2017	02/13/2018	02/20/2018	GAA FY 2018	19,599,999.45	-	19,599,999.45	Construction of Seawall
18AD0032	Construction/Maintenance of Flood Mitigation Structures and Drainage Systems : Construction/Continuation of Upper Diversion Dam, Suvo, Ilocos Sur	Construction Section	Public Bidding	10/17/2017	11/7/2017	1/31/2018	02/06/2018	GAA FY 2018	19,600,000.00	-	19,600,000.00	Construction of River Bank Protection (Revetment)
18AD0033	Construction/Rehabilitation of Flood Mitigation Facilities within Major River Basins and Principal Rivers: Construction of Abra River Control, Santa, Ilocos Sur	Construction Section	Public Bidding	10/12/2017	11/03/2017	01/23/2018	02/06/2018	GAA FY 2018	29,400,000.00	-	29,400,000.00	Construction of Flood Mitigation Structure
18AD0034	Construction/Maintenance of Flood Mitigation within major River Basins and Principal River :Construction of Amburayan River Control (Alliem Section), Alliem, Ilocos Sur	Construction Section	Public Bidding	10/12/2017	11/03/2017	01/25/2018	01/31/2018	GAA FY 2018	29,400,005.74	-	29,400,005.74	Construction of Revetment (Gabion)
18AD0035	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including local projects: Reconstruction of concrete road along Cervantes Municipal Streets including drainage, (Alejandrino St., Desierto St., Cabaroan St.) , Cervantes, Ilocos Sur	construction Section	Public Bidding	02/01/2018	02/08/2018	3/8/2018	03/09/2018	GAA FY 2018	9,800,000.00	-	9,800,000.00	Construction of Flood Control

Code (PAP)	Procurement Project (Contract Name)	PMO/ End - User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt./Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AD0036	Improvement of Candon National High School, Candon City, Ilocos Sur	Construction Section	Public Bidding	12/06/2017	12/27/2017	03/14/2018	03/23/2018	GAA FY 2018	1,000,000.00	-	1,000,000.00	Construction of Building
18AD0037	Construction/Maintenance of Flood Mitigation within major River Basins and Principal River : Construction of Buaya River Flood Control (Brgy. Paoc Norte, Bani, and Cabaritan Section), Sta. Lucia, Ilocos Sur	Construction Section	Public Bidding	01/22/2018	02/13/2018	04/11/2018	02/26/2018	GAA FY 2018	19,600,000.00	-	19,600,000.00	Construction
18AD0038	Construction/Maintenance of Flood Mitigation within major River Basins and Principal River : Construction of Buaya River Flood Control (Upstream Section, Brgys. Tampugo, Besalan, Quinsoriano) Sta. Cruz, Ilocos Sur	Construction Section	Public Bidding	11/11/2017	12/05/2017	02/23/2018	02/26/2018	GAA FY 2018	34,300,000.00	-	34,300,000.00	Construction
18AD0039	Construction/Maintenance of Flood Mitigation within major River Basins and Principal River : Construction of Pantoc Seawall, Narvacan, Ilocos Sur	Construction Section	Public Bidding	10/12/2017	11/3/2017	1/31/2018	02/08/2018	GAA FY 2018	19,600,010.88	-	19,600,010.88	Construction of Seawall
18AD0040	Construction/Maintenance of Flood Mitigation within major River Basins and Principal River : Construction of Flood Control Structures along Silag - Sta. Maria, Ilocos Sur	Construction Section	Public Bidding	10/12/2017	11/08/2017	02/01/2018	02/09/2018	GAA FY 2018	19,600,242.31	-	19,600,242.31	Construction
18AD0041	Construction/Improvement of Access Roads leading to Decalred Tourism Destination : Access Road leading to Baey Anito Waterfalls, Brgy. Anaao, Allern, Ilocos Sur	Construction Section	Public Bidding	11/24/2017	12/13/2017	02/19/2018	02/23/2018	GAA FY 2018	34,300,017.90	-	34,300,017.90	Road Concreting
18AD0042	Construction/Improvement of Access Roads leading to Decalred Tourism Destination : Access Road leading to Sangbay ni Ragsak Falls, Brgy. Urzadan, Suvo, Ilocos Sur	Construction Section	Public Bidding	11/24/2017	02/08/2018	02/23/2018	3/2/218	GAA FY 2018	34,300,000.00	-	34,300,000.00	Road Concreting
18AD0043	Construction/Improvement of Access Roads leading to Decalred Tourism Destination : Cervantes-Sigay Road leading to Tirad Pass via Brgy. Libang, Cervantes, Ilocos Sur	Construction Section	Public Bidding	2/1/2018	2/20/2018	3/12/2018	03/23/2018	GAA FY 2018	19,600,000.00	-	19,600,000.00	Road Concreting
18AD0044	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local projects : Construction and Improvement of Road at Cabugao Proper, Suvo, Ilocos Sur	Construction Section	Public Bidding	10/17/2017	11/07/2017	01/29/2018	02/05/2018	GAA FY 2018	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
18AD0045	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local projects : Construction and Improvement of Road at Sitio Bangbangkag Brgy. Cabugao, Suvo, Ilocos Sur	Construction Section	Public Bidding	10/17/2017	11/07/2017	01/29/2018	02/05/2018	GAA FY 2018	4,900,000.00	-	4,900,000.00	Construction of Concrete Road
18AD0046	Construction/Repair/Rehabilitation/Improvement of Various Infrastructure including Local projects : Construction of Candon-Banayoyo Circumferential Road (From Jct. MNR, Tablac to Banayoyo National Highway) Candon City and Banayoyo, Ilocos Sur	Construction Section	Public Bidding	11/12/2017	12/5/2017	1/31/2018	02/06/2018	GAA FY 2018	39,200,000.00	-	39,200,000.00	Construction/Rehab of Concrete Road

Code (PAP)	Procurement Project (Contract Name)	PMO/ End - User (IU)	Mode of Procurement	Schedule of Each Procurement Activity				Source of Funds	Estimated Budget			REMARKS (Brief Description of Project)
				Advt/Posting of IB/REOI	Sub./Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18AD0081	Rehabilitation/Improvement of Local Roads, San Esteban, Ilocos Sur	Construction Section	Public Bidding	3/8/2018	3/27/2018	4/17/2018	04/26/2018	GAA FY 2018	29,400,000.00	-	29,400,000.00	Construction of Roads
18AD0082	Construction of Barangay Road Poblacion Spillway, Quirino, Ilocos Sur	Construction Section	Public Bidding	3/4/2018	3/28/2018	4/18/2018	04/25/2018	SR2018-01-002300 (GAA FY 2018)	38,600,000.00	-	38,600,000.00	Water Engineering Projects-Flood Control Structure
18AD0083	Construction of San Pablo Bridge, Narvacan, Ilocos Sur	Construction Section	Public Bidding	3/4/2018	5/22/2018	6/5/2018	06/11/2018	GAA FY 2018	34,299,682.66	-	34,299,682.66	Construction of Reinforced Concrete Deck Girder
18AD0084	Construction of Multi-Purpose Building (Covered Court/Evacuation Center/Multi-Purpose Hall), Brgy. Sulvec, Narvacan, Ilocos Sur	Construction Section	Public Bidding	5/8/2018	5/29/2018	6/11/2018	06/13/2018	GAA FY 2018	6,930,000.00	-	6,930,000.00	Construction of Multi-Purpose Building/Facility Building
18AD0106	Asset Preservation-Preventive Maintenance-Tertiary Roads-Jct.Santiago-Banayoyo-Lidlida-San Emilio-Quirino Road, K0353+609.40-K0354+000, K0354+000-K0354+962, K0354+962-K0355+294	Construction Section	Public Bidding	4/4/2018	4/25/2018	5/10/2018	05/16/2018	GAA FY 2018	9,348,220.00	-	9,348,220.00	Preventive Maintenance of Road : Asphalt Overlay
18AD0107	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse and Landslide along Tagudin-Cervantes Road, K0344+300 - K0344+381, K0350+100 - K0350+181, K0357+900 - K0357+990, K0358+200 - K0358+281, K0362+700 - K0362+790, K0363+300 - K0363+408, K0365+900 - K0365+996, K0366+900 - K0366+900, K0367+008, K0368+000 - K0368+090, K0368+800 - K0368+902, K0370+400 - K0370+490, K0372+000 - K0372+102	Construction Section	Public Bidding	4/17/2018	5/22/2018	6/5/2018	06/11/2018	GAA FY 2018	29,100,000.00	-	29,100,000.00	Slope Protection
18AD0108	Off Carriageway Improvement - Tertiary Roads - Cervantes - Quirino Road, K0402+923 - K0403+020, K0405+020 - K0405+260, K0405+660 - K0405+760, K0406+080 - K0406+160, K0406+340 - K0406+907, K0407+108 - K0407+303, K0408+817 - K0408+850, K0409+706 - K0409+794	Construction Section	Public Bidding	04/22/2018	05/16/2018	05/30/2018	05/31/2018	GAA FY 2018	6,565,995.36	-	6,565,995.36	Shoulder Paving/Construction including Slope Protection
18AD0124	Construction/Rehabilitation of Water Supply/Septage Sewerage/Rain Water Collectors-Rainwater Collector System, Ilocos Sur 2nd District Engineering Office	Construction Section	Public Bidding	06/11/2018	07/01/2018	07/05/2018	07/16/2018	GAA FY 2018	3,281,000.00	-	3,281,000.00	Construction of Rain water Collector

Prepared By:

Recommended By:

Approved By:

ANTONIO R. PESACDOR
HEAD, Procurement Unit

Date: _____

RICARDO B. TORCUATO, JR.
SAC Chairman

Date: _____

JOSE G. GINITE, JR.
District Engineer

Date: _____