

DPWH, ILOILO 1ST DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 (CIVIL WORKS)

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB/REQI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18GF0125	Construction of San Joaquin Road, San Joaquin, Iloilo	Construction Section	Public Bidding	January 25, 2019	February 15, 2019	Feb 27, 2019	Mar 8, 2019	SR2018-12-013005	24,125,000.00			
18GF0126	Construction of Guimbal Road, Guimbal, Iloilo	Construction Section	Public Bidding	January 30, 2019	February 20, 2019	Feb 27, 2019	Mar 8, 2019	SR2018-12-013005	24,125,000.00			
19GF0001	Reconstruction of Damaged Paved Road of Tiolas-Sinugbahan Road, (K0070+1014-K0071+515, K0071+656-K0071+1062) / San Joaquin, Iloilo	Construction Section	Public Bidding	November 16, 2018	December 7, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	14,994,000.00			
19GF0002	Reconstruction/Upgrading of Damaged Paved Road of Guimbal - Igbaras - Tubungan - Leon Road, Guimbal, Iloilo	Construction Section	Public Bidding	November 9, 2018	November 29, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	22,822,240.00			
19GF0003	Reconstruction/Upgrading of Damaged Paved Road of Guimbal-Tubungan Road (K0037+485-K0037+951) / Tubungan, Iloilo	Construction Section	Public Bidding	November 16, 2018	December 7, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	11,411,120.00			
19GF0004	Reconstruction / Upgrading Of Damaged Paved Roads - Miagao - Igbaras Road (K0037+252 - K0037+605, K0040+981 - K0041+102, K0045+854 - K0046+011) / Igbaras, Iloilo	Construction Section	Public Bidding	November 23, 2018	December 12, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	11,411,120.00			
19GF0005	Reconstruction of Damaged Paved Road - Oton - Buray - Sta. Monica - San Antonio - San Miguel Road (Sta. 15+536.00 - Sta. 16+000.00) / Oton, Iloilo	Construction Section	Public Bidding	November 7, 2018	November 27, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	11,411,120.00			
19GF0006	Upgrading of Damaged Paved Roads - Iloilo - Antique Road, K0014+163 - K0014+974, K0035+689 - K0035+828, K0056+398 - K0056+768, K0056+796 - K0056+944, K0056+962 - K0058+005, K0058+218 - K0059+000, K0065+700 - K0066+000, K0066+879 - K0067+000, K0068+762 - K0069+000, K0069+112 - K0069+394, K0069+988 - K0070+076, K0070+333 - K0070+723 / Oton, Guimbal & San Joaquin, Iloilo	Construction Section	Public Bidding	November 8, 2018	November 28, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	76,294,830.00			
19GF0007	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Guimbal - Igbaras - Tubungan - Leon Rd. (K0048+710 - K0048+760) / Igbaras, Iloilo	Construction Section	Public Bidding	December 5, 2018	December 27, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	28,939,400.00			
19GF0008	Road Widening - Iloilo - Antique Road Including ROW, K0014+974 - K0015+434, K0015+777 - K0015+793, K0015+819 - K0015+841, K0015+870 - K0016+718 / Oton, Guimbal, & San Joaquin, Iloilo	Construction Section	Public Bidding	November 8, 2018	November 28, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	53,326,865.00			
19GF0009	Rehabilitation/Major Repair of Permanent Bridge-Bayunan Br. (B00509PN) along Iloilo-Antique Road / San Joaquin, Iloilo	Construction Section	Public Bidding	November 8, 2018	November 28, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	3,920,000.00			
XXX Continued Next Page xxx												

Prepared by:

PATRICK A. SIMENO
 Engineer III
 Head, BAC Secretariat

Recommended By:

GENE G. GERMINAL
 Engineer III
 BAC Chairman

Approved By:

NONIE A. VIYAR
 District Engineer
 Head of Procuring Entity

DPWH, ILOILO 1ST DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 (CIVIL WORKS)

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18GF0125	Construction of San Joaquin Road, San Joaquin, Iloilo	Construction Section	Public Bidding	January 25, 2019	February 15, 2019	Feb 27, 2019	Mar 8, 2019	SR2018-12-013005	24,125,000.00			
18GF0126	Construction of Guimbal Road, Guimbal, Iloilo	Construction Section	Public Bidding	January 30, 2019	February 20, 2019	Feb 27, 2019	Mar 8, 2019	SR2018-12-013005	24,125,000.00			
19GF0001	Reconstruction of Damaged Paved Road of Tulas-Sinugbahan Road, (K0070+1014-K0071+515, K0071+656-K0071+1062) / San Joaquin, Iloilo	Construction Section	Public Bidding	November 16, 2018	December 7, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	14,994,000.00			
19GF0002	Reconstruction/Upgrading of Damaged Paved Road of Guimbal - Igbaras - Tubungan - Leon Road, Guimbal, Iloilo	Construction Section	Public Bidding	November 9, 2018	November 29, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	22,822,240.00			
19GF0003	Reconstruction/Upgrading of Damaged Paved Road of Guimbal-Tubungan Road (K0037+485-K0037+951) / Tubungan, Iloilo	Construction Section	Public Bidding	November 16, 2018	December 7, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	11,411,120.00			
19GF0004	Reconstruction / Upgrading Of Damaged Paved Roads - Miagao - Igbaras Road (K0037+252 - K0037+605, K0040+981 - K0041+102, K0045+854 - K0046+011) / Igbaras, Iloilo	Construction Section	Public Bidding	November 23, 2018	December 12, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	11,411,120.00			
19GF0005	Reconstruction of Damaged Paved Road - Oton - Buray - Sta. Monica - San Antonio - San Miguel Road (Sta. 15+536.00 - Sta. 16+000.00) / Oton, Iloilo	Construction Section	Public Bidding	November 7, 2018	November 27, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	11,411,120.00			
19GF0006	Upgrading of Damaged Paved Roads - Iloilo - Antique Road, K0014+163 - K0014+974, K0035+689 - K0035+828, K0056+398 - K0056+768, K0056+796 - K0056+944, K0056+962 - K0058+005, K0058+218 - K0059+000, K0065+700 - K0066+000, K0066+879 - K0067+000, K0068+762 - K0069+000, K0069+112 - K0069+394, K0069+988 - K0070+076, K0070+333 - K0070+723 / Oton, Guimbal & San Joaquin, Iloilo	Construction Section	Public Bidding	November 8, 2018	November 28, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	76,294,830.00			
19GF0007	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Guimbal - Igbaras - Tubungan - Leon Rd. (K0048+710 - K0048+760) / Igbaras, Iloilo	Construction Section	Public Bidding	December 5, 2018	December 27, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	28,939,400.00			
19GF0008	Road Widening - Iloilo - Antique Road Including ROW, K0014+974 - K0015+434, K0015+777 - K0015+793, K0015+819 - K0015+841, K0015+870 - K0016+718 / Oton, Guimbal, & San Joaquin, Iloilo	Construction Section	Public Bidding	November 8, 2018	November 28, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	53,326,865.00			
19GF0009	Rehabilitation/Major Repair of Permanent Bridge-Bayunan Br. (B00509PN) along Iloilo-Antique Road / San Joaquin, Iloilo	Construction Section	Public Bidding	November 8, 2018	November 28, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	3,920,000.00			
XXX Continued Next Page xxx												

Prepared by:

PATRICK B. GIMENO

Engineer III
Head, BAC Secretariat

Recommended By:

GENE G. GERMINAL

Engineer III
BAC Chairman

Approved By:

NONIE A. VIYAR

District Engineer
Head of Procuring Entity

DPWH, ILOILO 1ST DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 (CIVIL WORKS)

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GF0010	ROAD WIDENING- ILOILO-ANTIQUÉ ROAD, Tigbauan & Guimbal, Iloilo (K0023+690 - K0023+786, K0023+814 - K0023+910, K0030+514 - K0030+531, K0030+547 - K0030+597, K0031+651 - K0031+747, K0031+770.80 - K0031+846.80) / Tigbauan & Guimbal, Iloilo	Construction Section	Public Bidding	November 9, 2018	November 29, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	13,127,100.00			
19GF0011	Road Widening - Iloilo - Antique Road Including ROW, K0019+518-K0019+562, K0019+605-K0019+654, K0019+747-K0019+768, K0019+902-K0020+023, K0020+102-K0020+190, K0020+288-K0020+663, K0027+027-K0027+474, K0031+068-K0031+590, K0051+341-K0052+171 / Tigbauan, Guimbal, & San Joaquin, Iloilo	Construction Section	Public Bidding	November 21, 2018	December 10, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	84,829,290.00			
19GF0012	Rehabilitation/Major Repair of Permanent Bridge-Siwaragan Br. (B00140PN) along Iloilo-Antique Road / San Joaquin, Iloilo	Construction Section	Public Bidding	November 9, 2018	November 29, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	7,350,000.00			
19GF0014	Rehabilitation/Major Repair of Permanent Bridge-Sinugbahan Br. (B00506PN) along Tolas-Sinugbahan Road / San Joaquin, Iloilo	Construction Section	Public Bidding	November 21, 2018	December 10, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	7,350,000.00			
19GF0016	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tolas - Sinugbahan Road (K0065+924 - K0066+173, K0066+786 - K0067+000, K0071+1122 - K0072+000) / San Joaquin, Iloilo	Construction Section	Public Bidding	December 5, 2018	December 27, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	7,840,000.00			
19GF0017	CONSTRUCTION OF CONCRETE ROAD BRGY. POTRIDO TO BRGY. ALIMODIAS ROAD LEADING TO VARIOUS TOURISM SITES INCLUDING BUGSUKAN AND BANOGON FALLS AND THE 500 HECTARES RICE TERRACES AT MIAGAO, ILOILO / Miag-ao, Iloilo	Construction Section	Public Bidding	November 7, 2018	November 27, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	19,600,000.00			
19GF0018	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE - CONSTRUCTION OF TUMAGBOK FLOOD CONTROL/RIVER CONTROL, MIAG-AO, ILOILO	Construction Section	Public Bidding	November 7, 2018	November 27, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	24,500,000.00			
19GF0019	Construction of Revetment - Construction of Camangahan R/C along Jarao River, Guimbal, Iloilo	Construction Section	Public Bidding	November 16, 2018	December 7, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	19,600,000.00			
19GF0020	Construction of Flood Mitigation Structure - Construction of Pitogo River Control along Tolas River, San Joaquin, Iloilo	Construction Section	Public Bidding	November 7, 2018	November 27, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	19,600,000.00			
19GF0021	Construction of Flood Mitigation Structure - Construction of River Control along Siwaragan River, San Joaquin, Iloilo	Construction Section	Public Bidding	November 8, 2018	November 28, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	9,800,000.00			
19GF0022	Construction of Flood Mitigation Structure - Construction of River Control along Tangyan River, Igaras, Iloilo	Construction Section	Public Bidding	November 9, 2018	November 29, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	45,913,000.00			
XXX Continued Next Page xxx												

Prepared by:

PATRICK B. GERMAL
 Engineer III
 Head, BAC Secretariat

Recommended By:

for: [Signature] 3/25/19
GENE G. GERMAL
 Engineer III
 BAC Chairman

Approved By:

[Signature]
NONIE A. VIYAR
 District Engineer
 Head of Procuring Entity

DPWH, ILOILO 1ST DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 (CIVIL WORKS)

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB/REQ	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GF0010	ROAD WIDENING- ILOILO-ANTIQUA ROAD, Tigbauan & Guimbal, Iloilo (K0023+690 - K0023+786, K0023+814 - K0023+910, K0030+514 - K0030+531, K0030+547 - K0030+597, K0031+651 - K0031+747, K0031+770.80 - K0031+846.80) / Tigbauan & Guimbal, Iloilo	Construction Section	Public Bidding	November 9, 2018	November 29, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	13,127,100.00			
19GF0011	Road Widening - Iloilo - Antique Road Including ROW, K0019+518-K0019+562, K0019+605-K0019+654, K0019+747-K0019+768, K0019+902-K0020+023, K0020+102-K0020+190, K0020+288-K0020+663, K0027+027-K0027+474, K0031+068-K0031+590, K0051+341-K0052+171 / Tigbauan, Guimbal, & San Joaquin, Iloilo	Construction Section	Public Bidding	November 21, 2018	December 10, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	84,829,290.00			
19GF0012	Rehabilitation/Major Repair of Permanent Bridge-Siwaragan Br. (B00140PN) along Iloilo-Antique Road / San Joaquin, Iloilo	Construction Section	Public Bidding	November 9, 2018	November 29, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	7,350,000.00			
19GF0014	Rehabilitation/Major Repair of Permanent Bridge-Sinugbahan Br. (B00506PN) along Tolas-Sinugbahan Road / San Joaquin, Iloilo	Construction Section	Public Bidding	November 21, 2018	December 10, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	7,350,000.00			
19GF0016	Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Tolas - Sinugbahan Road (K0065+924 - K0066+173, K0066+786 - K0067+000, K0071+1122 - K0072+000) / San Joaquin, Iloilo	Construction Section	Public Bidding	December 5, 2018	December 27, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	7,840,000.00			
19GF0017	CONSTRUCTION OF CONCRETE ROAD BRGY. POTRIDO TO BRGY. ALIMODIAS ROAD LEADING TO VARIOUS TOURISM SITES INCLUDING BUGSUKAN AND BANOGAN FALLS AND THE 500 HECTARES RICE TERRACES AT MIAGAO, ILOILO / Miag-ao, Iloilo	Construction Section	Public Bidding	November 7, 2018	November 27, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	19,600,000.00			
19GF0018	CONSTRUCTION OF FLOOD MITIGATION STRUCTURE - CONSTRUCTION OF TUMAGBOK FLOOD CONTROL/RIVER CONTROL, MIAG-AO, ILOILO	Construction Section	Public Bidding	November 7, 2018	November 27, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	24,500,000.00			
19GF0019	Construction of Revetment - Construction of Camangahan R/C along Jarao River, Guimbal, Iloilo	Construction Section	Public Bidding	November 16, 2018	December 7, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	19,600,000.00			
19GF0020	Construction of Flood Mitigation Structure - Construction of Pitogo River Control along Tolas River, San Joaquin, Iloilo	Construction Section	Public Bidding	November 7, 2018	November 27, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	19,600,000.00			
19GF0021	Construction of Flood Mitigation Structure - Construction of River Control along Siwaragan River, San Joaquin, Iloilo	Construction Section	Public Bidding	November 8, 2018	November 28, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	9,800,000.00			
19GF0022	Construction of Flood Mitigation Structure - Construction of River Control along Tangyan River, Igaras, Iloilo	Construction Section	Public Bidding	November 9, 2018	November 29, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	45,913,000.00			
XXX Continued Next Page xxx												

Prepared by:

PATRICK B. GIMENO
 Engineer III
 Head, BAC Secretariat

Recommended By:

for: *Gene G. Germinal*
GENE G. GERMINAL
 Engineer III
 BAC Chairman

Approved By:

Nonie A. Viyar
NONIE A. VIYAR
 District Engineer
 Head of Procuring Entity

DPWH, ILOILO 1ST DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 (CIVIL WORKS)

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GF0023	Construction of Flood Mitigation Structure - Construction of Shore Protection, Guimbal, Iloilo	Construction Section	Public Bidding	November 8, 2018	November 28, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	73,500,000.00			
19GF0024	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Iloilo - Antique Road including 260 l.m. Drainage Outfall at K0011+292 (l/s) (K0028+204 - 0, K0044+541 - 0, K0038+823-K0038+870, K0035+687 - 0) / Oton, Guimbal, Miag-ao, Iloilo	Construction Section	Public Bidding	March 20, 2019	April 8, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	8,164,380.00			
19GF0025	Construction of Concrete Road Igtalongon - Corucuan - Lab-on - Bagay - Wayang - San Jose - Miagao - Cadre Road leading to Mt. Napulak, Iloilo / Miag-ao, Iloilo	Construction Section	Public Bidding	November 7, 2018	November 27, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	19,600,000.00			
19GF0026	Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Quianan - Pitogo - Lomboy - Bad-as Road leading to Mt. Dalang, Caves, Waterfalls, Rice Terraces and World's Biggest Flower, San Joaquin, Iloilo	Construction Section	Public Bidding	November 23, 2018	December 12, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	19,600,000.00			
19GF0027	Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Tubungan-Igtube-San Remegio Road leading to Tourism and Agri-Center, Iloilo / Tubungan, Iloilo	Construction Section	Public Bidding	February 20, 2019	March 25, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	49,000,000.00			
19GF0029	Concreting of Abilay Sur - Pulo Maestra Vita (Relocation Site) Road, Oton, Iloilo / Oton, Iloilo	Construction Section	Public Bidding	March 27, 2019	April 17, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	19,800,000.00			
19GF0030	Concreting of Cadoldolan - Mayunoc - Matambag Road, San Joaquin, Iloilo	Construction Section	Public Bidding	March 20, 2019	April 8, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	5,940,000.00			
19GF0031	Concreting of Purok 5 - Baybay Road, San Joaquin, Iloilo	Construction Section	Public Bidding	March 20, 2019	April 8, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	4,950,000.00			
19GF0033	Construction of Flood Mitigation Structure - Construction of Guimbal Flood Control Structures, Guimbal, Iloilo	Construction Section	Public Bidding	January 25, 2019	February 18, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	24,500,000.00			
19GF0034	Completion of Tigbauan Multipurpose Building, Tigbauan, Iloilo / Poblacion, Tigbauan, Iloilo	Construction Section	Public Bidding	March 27, 2019	April 17, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	1,980,000.00			
19GF0035	Construction District MPB, First District of Iloilo / Sipitan-Badiang E/S Multipurpose, Guimbal, Iloilo	Construction Section	Public Bidding	March 7, 2019	March 28, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	3,960,000.00			
19GF0036	Construction of Bagumbayan Multipurpose Building, Guimbal, Iloilo	Construction Section	Public Bidding	March 7, 2019	March 28, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	2,475,000.00			
19GF0037	Rehab of Multipurpose Buildings-Cluster I (Guimbal NHS, Camangahan ES, Particion ES, Igcoloco ES, Nalundan ES, Cabasi Sta. Rosa ES, Tigbauan CES, Namocan ES, Binaluan ES, Barosong ES) / Guimbal & Tigbauan, Iloilo	Construction Section	Public Bidding	March 7, 2019	March 28, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	2,475,000.00			
XXX Continued Next Page xxx												

Prepared by:

PATRICK B. GERMENO
 Engineer III
 Head, BAC Secretariat

Recommended By:

GENE G. GERMINAL
 Engineer III
 BAC Chairman

Approved By:

NONIE A. VIYAR
 District Engineer
 Head of Procuring Entity

DPWH, ILOILO 1ST DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 (CIVIL WORKS)

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GF0023	Construction of Flood Mitigation Structure - Construction of Shore Protection, Guimbal, Iloilo	Construction Section	Public Bidding	November 8, 2018	November 28, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	73,500,000.00			
19GF0024	Construction/Upgrading/Rehabilitation of Drainage along National Roads - Iloilo - Antique Road including 260 l.m. Drainage Outfall at K0011+292 (l/s) (K0028+204 - 0, K0044+541 - 0, K0038+823-K0038+870, K0035+687 - 0) / Oton, Guimbal, Miag-ao, Iloilo	Construction Section	Public Bidding	March 20, 2019	April 8, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	8,164,380.00			
19GF0025	Construction of Concrete Road Igtalongon - Corucuan - Lab-on - Bagay - Wayang - San Jose - Miagao - Cadre Road leading to Mt. Napulak, Iloilo / Miag-ao, Iloilo	Construction Section	Public Bidding	November 7, 2018	November 27, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	19,600,000.00			
19GF0026	Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Quianan - Pitogo - Lomboyon - Bad-as Road leading to Mt. Dalang, Caves, Waterfalls, Rice Terraces and World's Biggest Flower, San Joaquin, Iloilo	Construction Section	Public Bidding	November 23, 2018	December 12, 2018	May 15, 2019	May 26, 2019	FY 2019 GAA	19,600,000.00			
19GF0027	Construction / Improvement of Access Roads leading to Declared Tourism Destinations - Tubungan-Igtuble-San Remigio Road leading to Tourism and Agri-Center, Iloilo / Tubungan, Iloilo	Construction Section	Public Bidding	February 20, 2019	March 25, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	49,000,000.00			
19GF0029	Concreting of Abilay Sur - Pulo Maestra Vita (Relocation Site) Road, Oton, Iloilo / Oton, Iloilo	Construction Section	Public Bidding	March 27, 2019	April 17, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	19,800,000.00			
19GF0030	Concreting of Cadoldolan - Mayunoc - Matambag Road, San Joaquin, Iloilo	Construction Section	Public Bidding	March 20, 2019	April 8, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	5,940,000.00			
19GF0031	Concreting of Purok 5 - Baybay Road, San Joaquin, Iloilo	Construction Section	Public Bidding	March 20, 2019	April 8, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	4,950,000.00			
19GF0033	Construction of Flood Mitigation Structure - Construction of Guimbal Flood Control Structures, Guimbal, Iloilo	Construction Section	Public Bidding	January 25, 2019	February 18, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	24,500,000.00			
19GF0034	Completion of Tigbauan Multipurpose Building, Tigbauan, Iloilo / Poblacion, Tigbauan, Iloilo	Construction Section	Public Bidding	March 27, 2019	April 17, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	1,980,000.00			
19GF0035	Construction District MPB, First District of Iloilo / Sipitan-Badiang E/S Multipurpose, Guimbal, Iloilo	Construction Section	Public Bidding	March 7, 2019	March 28, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	3,960,000.00			
19GF0036	Construction of Bagumbayan Multipurpose Building, Guimbal, Iloilo	Construction Section	Public Bidding	March 7, 2019	March 28, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	2,475,000.00			
19GF0037	Rehab of Multipurpose Buildings-Cluster I (Guimbal NHS, Camangahan ES, Particion ES, Igcooco ES, Nalundan ES, Cabasi Sta. Rosa ES, Tigbauan CES, Namoon ES, Binaluan ES, Barosong ES) / Guimbal & Tigbauan, Iloilo	Construction Section	Public Bidding	March 7, 2019	March 28, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	2,475,000.00			
XXX Continued Next Page xxx												

Prepared by:

PATRICK B. GIMENO
 Engineer III
 Head, BAC Secretariat

Recommended By:

GENE G. GERMAL
 Engineer III
 BAC Chairman


Approved By:

NONIE A. VIYAR
 District Engineer
 Head of Procuring Entity

DPWH, ILOILO 1ST DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 (CIVIL WORKS)

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GF0038	Rehab of Multipurpose Buildings-Cluster II (Bagumbayan ES, Parara ES, Cambitu NHS, Oton CES, Sta. Rita ES, Botong-Cabananan ES, Pakiad ES, Sen. F.C. Zulueta MES, Kirayan NHS, Valencia ES) / Tigbauan, Oton & Miag-ao, Iloilo	Construction Section	Public Bidding	March 7, 2019	March 28, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	2,475,000.00			
19GF0039	Construction/Rehab of Sen. F.C. Zulueta MES Academic & Multipurpose Building / Trapiche, Oton, Iloilo	Construction Section	Public Bidding	March 7, 2019	March 28, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	1,980,000.00			
19GF0040	Construction of Guimbal MDRRMC Multipurpose Building, Guimbal, Iloilo	Construction Section	Public Bidding	March 15, 2019	April 5, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	2,475,000.00			
19GF0041	Construction Multipurpose Building, Oton, Iloilo / Cadinglian-Batuan Elementary School, Oton, Iloilo	Construction Section	Public Bidding	March 15, 2019	April 5, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	3,960,000.00			
19GF0042	Rehabilitation/Improvement of Alameda Multipurpose Center and Water System, Igbaras, Iloilo	Construction Section	Public Bidding	March 15, 2019	April 5, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	1,980,000.00			
19GF0043	Completion of Guimbal NHS Multipurpose Covered Court / Guimbal, Iloilo	Construction Section	Public Bidding	March 20, 2019	April 8, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	6,930,000.00			
19GF0044	Concreting of Pescadores Creek Local Road, Guimbal, Iloilo	Construction Section	Public Bidding	March 20, 2019	April 8, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	1,980,000.00			
19GF0045	Construction/Completion of Tigbauan CES Multipurpose Building, Tigbauan, Iloilo	Construction Section	Public Bidding	March 22, 2019	April 12, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	3,960,000.00			
19GF0046	Construction of San Joaquin Multipurpose Building, San Joaquin, Iloilo / Bad-as, San Joaquin, Iloilo	Construction Section	Public Bidding	March 22, 2019	April 12, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	3,960,000.00			
XXX Continued Next Page xxx												

Prepared by:


PATRICIA G. GERNINO
 Engineer III
 Head, BAC Secretariat

Recommended By:


GENE G. GERNINO
 Engineer III
 BAC Chairman

Approved By:


NONIE A. VIYAR
 District Engineer
 Head of Procuring Entity

DPWH, ILOILO 1ST DISTRICT ENGINEERING OFFICE
FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 (CIVIL WORKS)

Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19GF0038	Rehab of Multipurpose Buildings-Cluster II (Bagumbayan ES, Parara ES, Cambitu NHS, Oton CES, Sta. Rita ES, Botong-Cabanbanan ES, Pakiad ES, Sen. F.C. Zulueta MES, Kirayan NHS, Valencia ES) / Tigbauan, Oton & Miag-ao, Iloilo	Construction Section	Public Bidding	March 7, 2019	March 28, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	2,475,000.00			
19GF0039	Construction/Rehab of Sen. F.C. Zulueta MES Academic & Multipurpose Building / Trapiche, Oton, Iloilo	Construction Section	Public Bidding	March 7, 2019	March 28, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	1,980,000.00			
19GF0040	Construction of Guimbal MDRMC Multipurpose Building, Guimbal, Iloilo	Construction Section	Public Bidding	March 15, 2019	April 5, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	2,475,000.00			
19GF0041	Construction Multipurpose Building, Oton, Iloilo / Cadinglian-Batuan Elementary School, Oton, Iloilo	Construction Section	Public Bidding	March 15, 2019	April 5, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	3,960,000.00			
19GF0042	Rehabilitation/Improvement of Alameda Multipurpose Center and Water System, Igbaras, Iloilo	Construction Section	Public Bidding	March 15, 2019	April 5, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	1,980,000.00			
19GF0043	Completion of Guimbal NHS Multipurpose Covered Court / Guimbal, Iloilo	Construction Section	Public Bidding	March 20, 2019	April 8, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	6,930,000.00			
19GF0044	Concreting of Pescadores Creek Local Road, Guimbal, Iloilo	Construction Section	Public Bidding	March 20, 2019	April 8, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	1,980,000.00			
19GF0045	Construction/Completion of Tigbauan CES Multipurpose Building, Tigbauan, Iloilo	Construction Section	Public Bidding	March 22, 2019	April 12, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	3,960,000.00			
19GF0046	Construction of San Joaquin Multipurpose Building, San Joaquin, Iloilo / Bad-as, San Joaquin, Iloilo	Construction Section	Public Bidding	March 22, 2019	April 12, 2019	May 15, 2019	May 26, 2019	FY 2019 GAA	3,960,000.00			
XXX Continued Next Page xxx												

Prepared by:

PATRICK B. GIMENO
 Engineer III
 Head, BAC Secretariat

Recommended By:

for: 3/26/19
GENE G. GERMINAL
 Engineer III
 BAC Chairman

Approved By:

NONIE A. VIYAR
 District Engineer
 Head of Procuring Entity

Department of Public Works and Highways

**Iloilo 1st District Engineering Office
Fort San Pedro Road, Iloilo City**

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2019

(PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Tolas-Sinugbahan Rd - K0071+656-K0071+1062	Construction Section	Public Bidding	10/25-11/1/2018	11/19/18	12/3-7/2018		FY 2019	14,994,000.00			
	Guimbal-Igbaras-Tubungan-Leon Rd- K0031+(-)533 - K0031+(-)232	Construction Section	Public Bidding	9/26-10/3/2018	10/16/18	10/29-11/2/2018		FY 2019	11,411,120.00			
	Guimbal-Tubungan Rd -K0037+485-K0037+748, K0040+464-K0040+517	Construction Section	Public Bidding	10/2-9/2018	10/22/18	11/5-9/2018		FY 2019	11,411,120.00			
	Miag-ao-Igbaras Rd -K0037+252-K0037+561	Construction Section	Public Bidding	10/9-16/2018	10/29/18	11/12-17/2018		FY 2019	11,411,120.00			
	Oton-Buray-Sta. Monica-San Antonio-San Miguel Rd- K0015+520-K0015+829	Construction Section	Public Bidding	10/25-11/1/2018	11/19/18	12/3-7/2018		FY 2019	11,411,120.00			
	Tigbauan-Cordova-Leon Jct Rd-K0026+622-K0026+800,K0027+866-K0028+000	Construction Section	Public Bidding	10/15-22/2018	11/5/18	11/19-23/2018		FY 2019	11,411,120.00			
	Guimbal-Igbaras-Tubungan-Leon Rd -K0048+710-K0048+760	Construction Section	Public Bidding	9/26-10/3/2018	10/16/18	10/29-11/2/2018		FY 2019	28,939,400.00			
	Iloilo-Antique Rd-K0014+974-K0015+434, K0015+777-K0015+793,K0015+819-K0015+841,K0015+870-K0016+826	Construction Section	Public Bidding	10/9-16/2018	10/29/18	11/12-17/2018		FY 2019	50,034,880.00			
	Bayunan Br. (B00509PN) along Iloilo-Antique Rd	Construction Section	Public Bidding	10/15-22/2018	11/5/18	11/19-23/2018		FY 2019	3,920,000.00			
	Ingay Br. (B00168PN) along Guimbal-Tubungan, Iloilo	Construction Section	Public Bidding	10/15-22/2018	11/5/18	11/19-23/2018		FY 2019	5,390,000.00			
	Tigatad Br. (B00145PN)along Iloilo-Antique Rd	Construction Section	Public Bidding	10/15-22/2018	11/5/18	11/19-23/2018		FY 2019	2,940,000.00			
				Sub Total:					163,273,880.00			

Prepared by:

PATRICK W. GIMENO

Engineer III
Head, Procurement Unit

Recommended By:

NINEA M. ENRIQUEZ

Officer in Charge,
Office of the Assistant District Engineer
BAC Chairman

Approved By:

JAIIME L. URIARTE

District Engineer

Department of Public Works and Highways

Iloilo 1st District Engineering Office
Fort San Pedro Road, Iloilo City

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2019

(PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Siwaragan Br. (B00140PN) along Iloilo-Antique Rd.	Construction Section	Public Bidding	11/5-12/2018	11/26/18	12/10-14/2018		FY 2019	58,800,000.00			
	Bacauan Br. (B00134PN) along Iloilo-Antique Rd.	Construction Section	Public Bidding	10/29-11/5/2018	11/19/18	12/3-7/2018		FY 2019	45,080,000.00			
	Babano Br. (B00119PN) along Iloilo-Antique Rd.	Construction Section	Public Bidding	10/29-11/5/2018	11/19/18	12/3-7/2018		FY 2019	14,700,000.00			
	Oyungan Br. (B00135PN) along Iloilo-Antique Rd.	Construction Section	Public Bidding	11/5-12/2018	11/26/18	12/10-14/2018		FY 2019	88,200,000.00			
	Box Culvert along Iloilo-Antique Rd.	Construction Section	Public Bidding	10/29-11/5/2018	11/19/18	12/3-7/2018		FY 2019	7,276,500.00			
	Brgy. Potrido to Alimodias Road leading to various Tourism Sites including Bugsukan and Banogon Falls and 500 Hectares Rice Terraces at Maigao, Iloilo	Construction Section	Public Bidding	9/26-10/3/2018	10/16/18	10/29-11/2/2018		FY 2019	19,600,000.00			
	Construction of Tumagbok Flood Control River Control, Miagao, Iloilo	Construction Section	Public Bidding	9/21-28/2018	10/15/18	10/29-11/2/2018		FY 2019	49,000,000.00			
	Construction of Camangahan R/C along Jaroa River, Guimbal, Iloilo	Construction Section	Public Bidding	10/29-11/5/2018	11/19/18	12/3-7/2018		FY 2019	19,600,000.00			
	Construction of Pitogo River Control along Tioas River, San Joaquin, Iloilo	Construction Section	Public Bidding	10/29-11/5/2018	11/19/18	12/3-7/2018		FY 2019	24,500,000.00			
	Construction of River Control along Siwaragan River, San Joaquin, Iloilo	Construction Section	Public Bidding	11/5-12/2018	11/26/18	12/10-14/2018		FY 2019	9,800,000.00			
	Construction of River Control along Tangyan River, Igbaras, Iloilo	Construction Section	Public Bidding	9/21-28/2018	10/15/18	10/29-11/2/2018		FY 2019	49,000,000.00			
				Sub Total:					385,556,500.00			

Prepared by:

PATRICK B. ROMENO

Engineer III

Head, Procurement Unit

Recommended By:

NINFA M. ENRIQUEZ

Officer in Charge,

Office of the Assistant District Engineer

BAC Chairman

Approved By:

JAIME J. URIARTE

District Engineer

Department of Public Works and Highways

Iloilo 1st District Engineering Office
Fort San Pedro Road, Iloilo City

INDICATIVE ANNUAL PROCUREMENT PLAN FY 2019

(PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Shore Protection, Guimbal, Iloilo	Construction Section	Public Bidding	10/25-11/1/2018	11/19/18	12/3-7/2018		FY 2019	49,000,000.00			
	Construction of Slope Protection, Brgy. Lawigan, San Joaquin, Iloilo	Construction Section	Public Bidding	11/5-12/2018	11/26/18	12/10-14/2018		FY 2019	16,513,000.00			
	Igtalongon-Corucuan-Lab-on-Bagay-Wayang-San Jose-Miagao-Cadre Road leading to Mt. Napulak, Igaras, Iloilo	Construction Section	Public Bidding	10/25-11/1/2018	11/19/18	12/3-7/2018		FY 2019	19,600,000.00			
	Quianan-Pitogo-Lomboyas-Bad-as Road leading to Mt. Dalang, Caves, Waterfalls, Rice Terraces and World's Biggest Flower, San Joaquin, Iloilo	Construction Section	Public Bidding	10/9-16/2018	10/29/18	11/12-17/2018		FY 2019	19,600,000.00			
	Tubungan-Igtube-San Remigio Road leading to Tourism and Agri-Center, Iloilo	Construction Section	Public Bidding	10/2-9/2018	10/22/18	11/5-9/2018		FY 2019	49,000,000.00			
	Concreting along Bagumbayan-Granada-Gengos-Lakandula-Gotera-Gonzales-Libo-on-Gargaritano-Carlos Fruto-Magsaysay-Generosa-Crystobal-Colon-Pescadores-Blumentrit-Garbanzos-Gastaya-Gimeno-Guimbal Port Road, Guimbal, Iloilo	Construction Section	Public Bidding	9/26-10/3/2018	10/16/18	10/29-11/2/2018		FY 2019	28,710,000.00			
	Concreting of Abilay Sur-Pulo Maestra Vita (Relocation Site) Road, Oton, Iloilo	Construction Section	Public Bidding	10/9-16/2018	10/29/18	11/12-17/2018		FY 2019	19,800,000.00			
	Concreting of Cadoldolan-Mayunoc-Matambag Road, San Joaquin, Iloilo	Construction Section	Public Bidding	10/2-9/2018	10/22/18	10/5-9/2018		FY 2019	5,940,000.00			
	Concreting of Purok 5-Baybay Road, San Joaquin, Iloilo	Construction Section	Public Bidding	10/25-11/1/2018	11/19/18	12/3-7/2018		FY 2019	4,950,000.00			
	Construction of Lane Divider along Iloilo-Antique Road (Rizal-Gerona-Grijalvo)Phase II, Guimbal, Iloilo	Construction Section	Public Bidding	10/9-16/2018	10/29/18	11/12-17/2018		FY 2019	9,900,000.00			
						Sub Total:			223,013,000.00			
						TOTAL:			771,843,380.00			

Prepared by:

PATRICK B. CIMENO

Engineer III

Head, Procurement Unit

Recommended By:

NINFA M. ENRIQUEZ

Officer in Charge

Office of the Assistant District Engineer

BAC Chairman

Approved By:

JAMES J. URTAÑO

District Engineer

Name of the Office : Iloilo 1st District Engineering Office

Office Location: Fort San Pedro, Iloilo City, Iloilo

PROJECT PROCUREMENT MANAGEMENT PLAN

Contract ID	Description	Procurement Method	ABC ² (Fund Source)	PROCUREMENT SCHEDULE						
				Pre-Procurement Conference (1 c.d.)	Advertisement (7c.d.)	Pre-Bid Conference (1 c.d.) 12 c.d. before submission of bid	Submission and Receipt of Bids (1 c.d.)	Bid Evaluation (1 c.d.)	Post-Qualification (1 c.d.)	Award Contract (1 c.d.)
	Tiolas-Sinugbahan Rd - K0071+656 - K0071+1062	Public Bidding	14,994,000.00	10/18/2018	10/25-11/1/2018	11/5/2018	11/19/2018	11/20-24/2018	11/26-12/2/2018	12/3-7/2018
	Guimbal-Igbaras-Tubungan-Leon Rd - K0031+(-)533 - K0031+ (-) 232	Public Bidding	11,411,120.00	9/14/2018	9/21-28/2018	10/1/2018	10/15/2018	10/16-20/2018	10/22-28/2018	10/29-11/2/2018
	Guimbal-Tubungan Rd - K0037+485 - K0037+748, K0040+464 - K0040+517	Public Bidding	11,411,120.00	9/25/2018	10/2-9/2018	10/10/2018	10/22/2018	10/23-27/2018	10/29-11/4/2018	11/5-9/2018
	Miagao-Igbaras Rd - K0037+252 - K0037+561	Public Bidding	11,411,120.00	9/25/2018	10/2-9/2018	10/10/2018	10/22/2018	10/23-27/2018	10/29-11/4/2018	11/5-9/2018
	Oton-Buray-Sta. Monica-Sn Antonio-Sn Miguel Rd- K0015+520 - K0015+829	Public Bidding	11,411,120.00	9/14/2018	9/21-28/2018	10/1/2018	10/15/2018	10/16-20/2018	10/22-28/2018	10/29-11/2/2018
	Tigbauan-Cordova-Leon Jct Rd- K0026+622 - K0026+800, K0027+866 - K0028+000	Public Bidding	11,411,120.00	10/8/2018	10/15-22/2018	10/23/2018	11/5/2018	11/6-10/2018	11/12-18/2018	11/19-23/2018
	Guimbal-Igbaras-Tubungan-Leon Rd - K0048+710 - K0048+760	Public Bidding	28,939,400.00	9/19/2018	9/26-10/3/2018	10/4/2018	10/16/2018	10/17-21/2018	10/22-28/2018	10/29-11/2/2018
	Iloilo-Antique Rd - K0014+974 - K0015+434, K0015+777 - K0015+793, K0015+819 - K0015+841, K0015+870 - K0016+826	Public Bidding	50,034,880.00	10/2/2018	10/9-16/2018	10/17/2017	10/29/2018	10/30-11/3/2018	11/5-11/2018	11/12-17/2018
	Bayunan Br. (B00509PN) along Iloilo-Antique Rd	Public Bidding	3,920,000.00	10/8/2018	10/15-22/2018	10/23/2018	11/5/2018	11/6-10/2018	11/12-18/2018	11/19-23/2018
	Ingay Br. (B00168PN) along Guimbal-Tubungan Rd	Public Bidding	5,390,000.00	10/8/2018	10/15-22/2018	10/23/2018	11/5/2018	11/6-10/2018	11/12-18/2018	11/19-23/2018
	Tigatad Br. (B00145PN) along Iloilo-Antique Rd	Public Bidding	2,940,000.00	10/8/2018	10/15-22/2018	10/23/2018	11/5/2018	11/6-10/2018	11/12-18/2018	11/19-23/2018
	Siwagan Br. (B00140PN) along Iloilo-Antique Rd	Public Bidding	58,800,000.00	10/29/2018	11/5-12/2018	11/13/2018	11/26/2018	11/27-12/1/2018	12/3-9/2018	12/10-14/2018
	Bacauan Br. (B00134PN) along Iloilo-Antique Rd	Public Bidding	45,080,000.00	10/22/2018	10/29-11/5/2018	11/6/2018	11/19/2018	11/20-24/2018	11/26-12/2/2018	12/3-7/2018
	Batiano Br. (B00119PN) along Iloilo-Antique Rd	Public Bidding	14,700,000.00	10/22/2018	10/29-11/5/2018	11/6/2018	11/19/2018	11/20-24/2018	11/26-12/2/2018	12/3-7/2018
	Oyungan Br. (B00135PN) along Iloilo-Antique Rd	Public Bidding	88,200,000.00	10/29/2018	11/5-12/2018	11/13/2018	11/26/2018	11/27-12/1/2018	12/3-9/2018	12/10-14/2018
	Box Culvert along Iloilo-Antique Rd	Public Bidding	7,276,500.00	9/19/2018	9/26-10/3/2018	10/4/2018	10/16/2018	10/17-21/2018	10/22-28/2018	10/29-11/2/2018
	Brgy. Potrido to Alimodias Road leading to various Tourism Sites including Bugsukan and Banogon Falls and the 500 Hectares Rice Terraces at Miagao, Iloilo	Public Bidding	19,600,000.00	9/19/2018	9/26-10/3/2018	10/4/2018	10/16/2018	10/17-21/2018	10/22-28/2018	10/29-11/2/2018
	Construction of Tumagbok Flood Control River Control, Miagao, Iloilo	Public Bidding	49,000,000.00	9/14/2018	9/21-28/2018	10/1/2018	10/15/2018	10/16-20/2018	10/22-28/2018	10/29-11/2/2018
	Construction of Camangahan R/C along Jarao River, Guimbal, Iloilo	Public Bidding	19,600,000.00	10/22/2018	10/29-11/5/2018	11/6/2018	11/19/2018	11/20-24/2018	11/26-12/2/2018	12/3-7/2018


PREPARED :


VICTORIO G. GEMOTO
 Officer-In-Charge
 Office of the Chief, Planning and Design Section

EVALUATED BY:


SONIA E. CABALLO
 Budget Officer

APPROVED:



JAIME J. URIARTE
 District Engineer

Name of the Office : Iloilo 1st District Engineering Office
Office Location: Fort San Pedro, Iloilo City, Iloilo

PROJECT PROCUREMENT MANAGEMENT PLAN

Contract ID	Description	Procurement Method	ABC ² (Fund Source)	PROCUREMENT SCHEDULE						
				Pre-Procurement Conference (1 c.d.)	Advertisement (7c.d.)	Pre-Bid Conference (1 c.d.) 12 c.d. before submission of bid	Submission and Receipt of Bids (1 c.d.)	Bid Evaluation (1 c.d.)	Post-Qualification (1 c.d.)	Award Contract (1 c.d.)
	Construction of Pitogo River Control along Tiolas River, San Joaquin, Iloilo	Public Bidding	24,500,000.00	10/22/2018	10/29-11/5/2018	11/6/2018	11/19/2018	11/20-24/2018	11/26-12/2/2018	12/3-7/2018
	Construction of River Control along Siwaragan River, San Joaquin, Iloilo	Public Bidding	9,800,000.00	10/29/2018	11/5-12/2018	11/13/2018	11/26/2018	11/27-12/1/2018	12/3-9/2018	12/10-14/2018
	Construction of River Control along Tangyan River, Igbaras, Iloilo	Public Bidding	49,000,000.00	9/14/2018	9/21-28/2018	10/1/2018	10/15/2018	10/16-20/2018	10/22-28/2018	10/29-11/2/2018
	Construction of Shore Protection, Guimbal, Iloilo	Public Bidding	49,000,000.00	10/18/2018	10/25-11/1/2018	11/5/2018	11/19/2018	11/20-24/2018	11/26-12/2/2018	12/3-7/2018
	Construction of Slope Protection, Brgy. Lawigan, San Joaquin, Iloilo	Public Bidding	16,513,000.00	10/29/2018	11/5-12/2018	11/13/2018	11/26/2018	11/27-12/1/2018	12/3-9/2018	12/10-14/2018
	Igtalongon -Corucuan-Lab-on-Bagay-Wayang-San Jose-Miagao-Cadre Road leading to Mt. Napulak, Igbaras, Iloilo	Public Bidding	19,600,000.00	10/18/2018	10/25-11/1/2018	11/5/2018	11/19/2018	11/20-24/2018	11/26-12/2/2018	12/3-7/2018
	Quinan-Pitogo-Lombayan-Bad-as Road leading to Mt. Dalang, Caves, Waterfalls, Rice Terraces and World's Biggest Flower, San Joaquin, Iloilo	Public Bidding	19,600,000.00	10/2/2018	10/9-16/2018	10/17/2017	29-Oct	10/30-11/3/2018	11/5-11/2018	11/12-17/2018
	Tubungan-Igtuble-San Remegio Road leading to Tourism and Agri-Center, Iloilo	Public Bidding	49,000,000.00	9/25/2018	10/2-9/2018	10/10/2018	10/22/2018	10/23-27/2018	10/29-11/4/2018	11/5-9/2018
	Concreting along Bagumbayan-Granada-Gengos-Lakandula-Gotera-Gonzales-Libo-on-Gargaritano-Carlos Fruto-Magsaysay-Generosa-Cristobal-Colon-Pescadores-Bluemintit-Garbanzos-Gasataya-Gimeno-Guimbal Port Road, Guimbal, Iloilo	Public Bidding	28,710,000.00	9/19/2018	9/26-10/3/2018	10/4/2018	10/16/2018	10/17-21/2018	10/22-28/2018	10/29-11/2/2018
	Concreting of Abilay Sur-Pulo Maestra Vita (Relocation Site) Road, Oton, Iloilo	Public Bidding	19,800,000.00	10/2/2018	10/9-16/2018	10/17/2017	10/29/2018	10/30-11/3/2018	11/5-11/2018	11/12-17/2018
	Concreting of Cadoldolan-Mayunoc-Matambag Road, San Joaquin, Iloilo	Public Bidding	5,940,000.00	9/25/2018	10/2-9/2018	10/10/2018	10/22/2018	10/23-27/2018	10/29-11/4/2018	11/5-9/2018
	Concreting of Purok 5- Baybay Road, San Joaquin, Iloilo	Public Bidding	4,950,000.00	10/18/2018	10/25-11/1/2018	11/5/2018	11/19/2018	11/20-24/2018	11/26-12/2/2018	12/3-7/2018
	Construction of Lane Divider along Iloilo-Antique Road (Rizal-Gerona-Grijalvo) Phase II, Guimbal, Iloilo	Public Bidding	9,900,000.00	10/2/2018	10/9-16/2018	10/17/2017	10/29/2018	10/30-11/3/2018	11/5-11/2018	11/12-17/2018
TOTAL BUDGET AMOUNT		Php	771,843,380.00							


PREPARED :


VICTORIO G. GEMOTO
Officer-In-Charge
Office of the Chief, Planning and Design Section

EVALUATED BY:


SONIA B. CABILLO
Budget Officer

APPROVED:


JAMES I. URIARTE
District Engineer

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 (GOODS)

[illegible]

~~Prepared by:~~

PATRICK B. GIMENO
Engineer III
Head, BAC Secretariat

Recommended By:

GENE G. GERMINAL
Engineer III
BAC Chairman

Approved By:

NONIE A. VIYAR
District Engineer
Head of Procuring Entity

Name of Office:

DPWH - Iloilo 1st District Engineering Office


INDICATIVE ANNUAL PROCUREMENT PLAN FOR GOODS, FY 2019

Code	Procurement	PMO	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (Php)			Remarks
Contract ID	Program/Project	End-User	Mode Of Procurement	Advertisement/ Posting of IR/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
	Purchase of Office Supplies	Administrative Section	Public Bidding	1/31-2/6/2019	02/19/19	2/22-25/2019			1,206,144.00		✓	
	Purchase of Office Supplies	Construction Section	Public Bidding	1/16-22/2019	02/04/19	2/7-8/2019			425,214.00		✓	
	Purchase of Office Supplies	Finance Section	Public Bidding	2/1-7/2019	02/22/19	2/27-28/2019			81,426.00		✓	
	Purchase of Office Supplies	Maintenance Section	Public Bidding	1/31-2/29, 2019	2/19/2019	2/22-26/2019			579,704.21		✓	
	Repair & Maintenance (Purchase of Asphalt, Paints, & other materials)	Maintenance Section	Public Bidding	1/31-2/29, 2019	2/19/2019	2/22-26/2019			19,886,750.00	✓		
	Purchase of Office Supplies	Planning & Design Section	Public Bidding	1/24-30/2019	02/13/19	2/15-18/2019			1,506,368.50		✓	
	IT Equipment	Planning & Design Section	Public Bidding	1/24-30/2019	02/13/19	2/15-18/2019			5,550.00			
	Purchase of Office Supplies	Quality Assurance Section	Public Bidding	1/31-2/6/2019	02/19/19	2/22-25/2019			300,653.48		✓	
	Purchase of Office Supplies	Administrative Section	Public Bidding	4/24-30/2019	05/14/19	5/17-20/2019			655,845.00		✓	
	Purchase of Office Supplies	Construction Section	Public Bidding	4/19-25/2019	05/08/19	5/13-14/2019			272,211.00		✓	
	Purchase of Office Supplies	Finance Section	Public Bidding	5/1-7/2019	05/22/19	5/27-28/2019			85,344.00		✓	


Code	Procurement	PMO	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
Contract ID	Program/Project	End-User		Advertisement/ Posting of IR/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
	Purchase of Office Supplies	Maintenance Section	Public Bidding	5/2-8/2019	5/23/2019	6/28-29/2019			292,948.21		✓	
	Repair & Maintenance (Purchase of Asphalt, Paints, & other materials)	Maintenance Section	Public Bidding	5/2-8/2019	5/23/2019	6/28-29/2019			19,866,750.00	✓		
	Purchase of Office Supplies	Planning & Design Section	Public Bidding	5/3-9/2019	05/23/19	5/28-29/2019			1,183,824.50		✓	
	IT Equipment	Planning & Design Section	Public Bidding	5/3-9/2019	05/23/19	5/28-29/2019			869,965.00			
	Purchase of Office Supplies	Quality Assurance Section	Public Bidding	4/24-30/2019	05/14/19	5/17-20/2019			180,059.80		✓	
	Purchase of Office Supplies	Administrative Section	Public Bidding	7/25-31/2019	08/13/19	8/16-19/2019			712,679.00		✓	
	Purchase of Office Supplies	Construction Section	Public Bidding	7/19-25/2019	08/07/19	8/12-13/2019			180,161.00		✓	
	Purchase of Office Supplies	Finance Section	Public Bidding	8/1-7/2019	08/23/19	8/28-29/2019			81,486.00		✓	
	Purchase of Office Supplies	Maintenance Section	Public Bidding	7/26-31/2019	8/15/2019	8/20-21/2019			797,168.21		✓	
	Repair & Maintenance (Purchase of Asphalt, Paints, & other materials)	Maintenance Section	Public Bidding	7/26-31/2019	8/15/2019	8/20-21/2019			18,621,750.00	✓		
	Purchase of Office Supplies	Planning & Design Section	Public Bidding	8/2-8/2019	08/22/19	8/27-28/2019			1,113,562.50		✓	
	IT Equipment	Planning & Design Section	Public Bidding	8/2-8/2019	08/22/19	8/27-28/2019			448,635.00			

Code	Procurement	PMO	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks
Contract ID	Program/Project	End-User		Advertisement/ Posting of IR/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Brief Description of Program/Project
	Purchase of Office Supplies	Quality Assurance Section	Public Bidding	7/25-31/2019	08/13/19	8/16-19/2019			99,182.80		✓	
	Purchase of Office Supplies	Administrative Section	Public Bidding	10/24-30/2019	11/12/19	11/15-18/2019			618,517.00		✓	
	Purchase of Office Supplies	Construction Section	Public Bidding	10/18-24/2019	11/06/19	11/11-12/2019			180,161.00		✓	
	Purchase of Office Supplies	Finance Section	Public Bidding	11/1-7/2019	11/25/19	11/28-29/2019			85,204.00		✓	
	Purchase of Office Supplies	Maintenance Section	Public Bidding	10/25-30/2019	11/14/2019	11/19-20/2019			256,402.87		✓	
	Repair & Maintenance (Purchase of Asphalt, Paints, & other materials)	Maintenance Section	Public Bidding	10/25-30/2019	11/14/2019	11/19-20/2019			18,481,750.00	✓		
	Purchase of Office Supplies	Planning & Design Section	Public Bidding	10/22-28/2019	11/11/19	11/14-15/2019			817,272.50		✓	
	Purchase of Office Supplies	Quality Assurance Section	Public Bidding	10/24-30/2019	11/12/19	11/15-18/2019			73,602.80		✓	
			TOTAL						89,966,292.38			


Prepared By:


PATRICK B. GIMENO
 Engineer III
 Head, Procurement Unit


Recommending Approval:



NINEA M. ENRIQUEZ
 Officer in Charge
 Office of the Assistant District Engineer
 BAC Chairman

Approved by:


JAIME S. URDARTE
 District Engineer
 Head of Procuring Entity

FINAL ANNUAL PROCUREMENT PLAN FOR FY 2019 (CONSULTING SERVICES)

Prepared by: 
PATRICK B. GIMENO
Engineer III
Head, BAC Secretariat

Approved By: 
NONIE A. VIYAR
 District Engineer
 Head of Procuring Entity