

DPWH, ILOILO 1ST DISTRICT ENGINEERING OFFICE

Fort San Pedro Road, Iloilo City

FINAL ANNUAL PROCUREMENT PLAN (APP) CIVIL WORKS FOR FY 2022

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity?	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22GF0001 Construction of Nahapay – Tagpu-an River Flood Control Project, Guimbal, Iloilo	CONST. SECTION	YES	Competitive Bidding	October 5, 2021	October 25, 2021	January 31, 2022	February 6, 2022	GAA FY 2022	4,900,000.00		4,900,000.00	
	22GF0002 Construction of Siwaragan River Flood Control Project, San Joaquin, Iloilo	CONST. SECTION	YES	Competitive Bidding	October 5, 2021	October 25, 2021	January 31, 2022	February 6, 2022	GAA FY 2022	19,600,000.00		19,600,000.00	
	22GF0003 Construction of Tioas River Flood Control Project, San Joaquin, Iloilo	CONST. SECTION	YES	Competitive Bidding	October 5, 2021	October 25, 2021	January 31, 2022	February 6, 2022	GAA FY 2022	9,800,000.00		9,800,000.00	
	22GF0004 Construction of Multi-Purpose Building including Pavement, Bagumbayan Mobile Force, Barangay Bagumbayan, Tigbauan, Iloilo	CONST. SECTION	YES	Competitive Bidding	October 5, 2021	October 25, 2021	January 31, 2022	February 6, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
	22GF0005 Preventive Maintenance – Iloilo-Antique Rd – K0010+231 – K0010+660, K0011+086 – K0011+721	CONST. SECTION	YES	Competitive Bidding	October 5, 2021	October 25, 2021	January 31, 2022	February 6, 2022	GAA FY 2022	21,448,280.00		21,448,280.00	
	22GF0006 Construction of Multi-Purpose Building including Pavement, Namocon Ilico, Barangay Namocon, Tigbauan, Iloilo	CONST. SECTION	YES	Competitive Bidding	October 20, 2021	November 8, 2021	January 31, 2022	February 6, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
	22GF0007 Construction of Multi-Purpose Building including Pavement, Camangahan National High School, Barangay Camangahan, Guimbal, Iloilo	CONST. SECTION	YES	Competitive Bidding	October 7, 2021	October 26, 2021	January 31, 2022	February 6, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
	22GF0008 Construction of Multi-Purpose Building including Pavement, Calampitao Elementary School, Barangay Calampitao, Igaras, Iloilo	CONST. SECTION	YES	Competitive Bidding	October 7, 2021	October 26, 2021	January 31, 2022	February 6, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
	22GF0009 Construction of Miagao Shoreline Protection/Seawall including Access Road, Miagao, Iloilo	CONST. SECTION	YES	Competitive Bidding	October 7, 2021	October 26, 2021	January 31, 2022	February 6, 2022	GAA FY 2022	49,000,000.00		49,000,000.00	
	22GF0010 Construction of Multi-Purpose Building including Pavement, Sambaludan ES, Barangay Sambaludan, Oton, Iloilo	CONST. SECTION	YES	Competitive Bidding	October 20, 2021	November 8, 2021	January 31, 2022	February 6, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
	22GF0011 Construction of Multi-Purpose Building, Victoria Elementary School including Pavement, Barangay Victoria, Tubungan, Iloilo	CONST. SECTION	YES	Competitive Bidding	October 20, 2021	November 8, 2021	February 2, 2022	February 8, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
	22GF0012 Rehabilitation/Major Repair of Permanent Bridges-Bucaya Br. (B00141PN) along Iloilo – Antique Rd	CONST. SECTION	YES	Competitive Bidding	October 20, 2021	November 8, 2021	February 2, 2022	February 8, 2022	GAA FY 2022	4,900,000.00		4,900,000.00	
	22GF0013 Construction of Camanggahan River Flood Control Project, Guimbal, Iloilo	CONST. SECTION	YES	Competitive Bidding	October 20, 2021	November 8, 2021	February 2, 2022	February 8, 2022	GAA FY 2022	9,800,000.00		9,800,000.00	
	22GF0016 Preventive Maintenance – Oton-Mambog-Caboloan-Abilay-Sn Jose Rd – K0012+000-K0012+659, K0015+604-K0015+810, K0018+292-K0018+383	CONST. SECTION	YES	Competitive Bidding	October 27, 2021	November 15, 2021	February 2, 2022	February 8, 2022	GAA FY 2022	9,635,360.00		9,635,360.00	
	22GF0017 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide-Guimbal-Igaras-Tubungan-Leon Rd – K0035+220 – K0035+290, K0048+158 – K0048+230	CONST. SECTION	YES	Competitive Bidding	October 27, 2021	November 15, 2021	February 2, 2022	February 8, 2022	GAA FY 2022	31,477,600.00		31,477,600.00	
	22GF0018 Construction of Road, Barangay Galang, Oton, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 9, 2021	November 29, 2021	February 2, 2022	February 8, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity?	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22GF0019 Rehabilitation of Road, Barangay Oyungan, Miagao, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 10, 2021	November 29, 2021	February 2, 2022	February 8, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
	22GF0020 Rehabilitation of Road, Barangay Atabayan, Tigbauan, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 10, 2021	November 29, 2021	February 2, 2022	February 8, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
	22GF0021 Construction (Completion) of Bulad Public Water Supply System, Barangay Bulad, Guimbal, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 10, 2021	November 29, 2021	February 2, 2022	February 8, 2022	GAA FY 2022	1,980,000.00		1,980,000.00	
	22GF0022 Rehabilitation/Major Repair of Permanent Bridges – Binanua-an Br. (B00167PN) along Guimbal-Tubungan Road	CONST. SECTION	YES	Competitive Bidding	November 11, 2021	December 1, 2021	February 2, 2022	February 8, 2022	GAA FY 2022	2,940,000.00		2,940,000.00	
	22GF0023 Construction (Completion) of Kirayan Norte Public Water Supply System, Barangay Kirayan Norte, Miagao, Iloilo	CONST. SECTION	YES	Competitive Bidding	January 21, 2022	February 9, 2022	February 3, 2022	February 9, 2022	GAA FY 2022	1,980,000.00		1,980,000.00	
	22GF0024 Improvement of Mayang-Jolason Road, Tubungan, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 11, 2021	December 1, 2021	February 3, 2022	February 9, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
	22GF0025 Rehabilitation/Reconstruction/Upgrading of Daaged Paved Roads – Guimbal-Igbaras-Tubungan-Leon Rd K0057+512 – K0058+008, K0059+786 – K0060+340, K0060+440 – K0060+604	CONST. SECTION	YES	Competitive Bidding	November 22, 2021	December 13, 2021	February 3, 2022	February 9, 2022	GAA FY 2022	22,335,180.00		22,335,180.00	
	22GF0026 Construction of Tangyan River Flood Control Project, Igbaras, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 22, 2021	December 13, 2021	February 3, 2022	February 9, 2022	GAA FY 2022	19,600,000.00		19,600,000.00	
	22GF0027 Construction of Anonoo-Partition River Flood Control Project, Guimbal, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 22, 2021	December 13, 2021	February 3, 2022	February 9, 2022	GAA FY 2022	4,900,000.00		4,900,000.00	
	22GF0028 Construction (Completion) of Igdampong Norte Public Water Supply System, Barangay Igdampong Norte, Tubungan, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 22, 2021	December 13, 2021	February 3, 2022	February 9, 2022	GAA FY 2022	1,980,000.00		1,980,000.00	
	22GF0029 Rehabilitation of Road Including Drainage, Barangay Guibongan, Miagao, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 22, 2021	December 14, 2021	February 3, 2022	February 9, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
	22GF0030 Rehabilitation/Major Repair of Permanent Bridges – Suragan Br (B00151PN) along Tioias – Sinugbuhan Rd	CONST. SECTION	YES	Competitive Bidding	November 22, 2021	December 14, 2021	February 3, 2022	February 9, 2022	GAA FY 2022	6,860,000.00		6,860,000.00	
	22GF0031 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Oton-Mambog-Cabolo-an-Abilay-Sn Jose Rd – K0015+810 – K0016+300, K0018+094 – K0018+286	CONST. SECTION	YES	Competitive Bidding	November 23, 2021	December 14, 2021	February 3, 2022	February 9, 2022	GAA FY 2022	12,948,740.00		12,948,740.00	
	22GF0032 Preventive Maintenance along Iloilo-Antique Rd – K0027+549 – K0028+412, K0031+024 – K0031+751	CONST. SECTION	YES	Competitive Bidding	November 23, 2021	December 14, 2021	February 3, 2022	February 9, 2022	GAA FY 2022	39,200,000.00		39,200,000.00	
	22GF0033 Construction/Improvement of Access Roads leading to Declared Tourism Destinations – Igbaras – Passi - Igcabugao-Igbolo Rd leading to Igcabugao Cave, Igbaras, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 23, 2021	December 14, 2021	February 4, 2022	February 10, 2022	GAA FY 2022	9,800,000.00		9,800,000.00	
	22GF0034 Construction (Completion) of Canabuan Public Water Supply System, Barangay Canabuan, Tigbauan, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 23, 2021	December 15, 2021	February 4, 2022	February 10, 2022	GAA FY 2022	1,980,000.00		1,980,000.00	

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity?	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22GF0035 Construction of Jar-ao River Flood Control Project, Tubungan, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 25, 2021	December 15, 2021	February 4, 2022	February 10, 2022	GAA FY 2022	9,800,000.00		9,800,000.00	
	22GF0036 Construction (Completion) of Multi-Purpose Building, Miagao Coast Guard and Municipal DRRMC, Poblacion, Miagao, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 25, 2021	December 15, 2021	February 4, 2022	February 10, 2022	GAA FY 2022	2,970,000.00		2,970,000.00	
	22GF0037 Construction (Completion) of Multi-Purpose Building, San Joaquin Coast Guard and Municipal DRRMC, Poblacion, San Joaquin, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 25, 2021	December 15, 2021	February 4, 2022	February 10, 2022	GAA FY 2022	2,970,000.00		2,970,000.00	
	22GF0038 Construction (Completion) of Multi-Purpose Building including Pavement, Buluangan Elementary School, Barangay Buluangan, Guimbal, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 25, 2021	December 15, 2021	February 4, 2022	February 10, 2022	GAA FY 2022	2,970,000.00		2,970,000.00	
	22GF0039 Construction (Completion) of Multi-Purpose Building including Pavement, Bantayan Baron, Barangay Rizal-Tuguisan, Guimbal, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 25, 2021	December 16, 2021	February 4, 2022	February 10, 2022	GAA FY 2022	1,980,000.00		1,980,000.00	
	22GF0040 Rehabilitation/Major Repair of Permanent Bridges-Baguingin Br. (B00122PN) along Iloilo – Antique Rd	CONST. SECTION	YES	Competitive Bidding	November 25, 2021	December 16, 2021	February 4, 2022	February 10, 2022	GAA FY 2022	1,960,000.00		1,960,000.00	
	22GF0041 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Iloilo-Antique Rd – K0061+996 – K0062+329, K0065+301 – K0065+700	CONST. SECTION	YES	Competitive Bidding	November 26, 2021	December 16, 2021	February 4, 2022	February 10, 2022	GAA FY 2022	12,130,440.00		12,130,440.00	
	22GF0042 Improvement of Road, Guimbal, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 26, 2021	December 16, 2021	February 4, 2022	February 10, 2022	GAA FY 2022	14,850,000.00		14,850,000.00	
	22GF0043 Preventive Maintenance – Oton – Buray – Sta. Monica – Sn Antonio – Sn Miguel Rd – K0012+419 – K0013+663, K0016+344 – K0018+038	CONST. SECTION	YES	Competitive Bidding	November 30, 2021	December 20, 2021	February 8, 2022	February 14, 2022	GAA FY 2022	29,610,700.00		29,610,700.00	
	22GF0044 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Guimbal – Igbaras – Tubungan – Leon Rd – K0041+810 – K0042+097	CONST. SECTION	YES	Competitive Bidding	November 30, 2021	December 20, 2021	February 8, 2022	February 14, 2022	GAA FY 2022	7,789,040.00		7,789,040.00	
	22GF0045 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Tiolas-Sinugbahan Rd – K0061+962 – K0062+120, K0065+375 – K0065+493	CONST. SECTION	YES	Competitive Bidding	November 30, 2021	December 20, 2021	February 8, 2022	February 14, 2022	GAA FY 2022	12,073,600.00		12,073,600.00	
	22GF0046 Improvement of San Joaquin Water Supply, San Joaquin, Iloilo	CONST. SECTION	YES	Competitive Bidding	November 30, 2021	December 20, 2021	February 8, 2022	February 14, 2022	GAA FY 2022	9,900,000.00		9,900,000.00	
	22GF0047 Construction of Guimbal Shoreline Protection, Guimbal, Iloilo	CONST. SECTION	YES	Competitive Bidding	December 2, 2021	December 21, 2021	February 8, 2022	February 14, 2022	GAA FY 2022	9,800,000.00		9,800,000.00	
	22GF0048 Rehabilitation/Major Repair of Permanent Bridges – Mantasic Br. (B00528PN) along Iloilo – Antique Rd	CONST. SECTION	YES	Competitive Bidding	December 2, 2021	December 21, 2021	February 8, 2022	February 14, 2022	GAA FY 2022	2,940,000.00		2,940,000.00	
	22GF0049 Construction of Tumagbok River Flood Control Project, Miag-ao, Iloilo	CONST. SECTION	YES	Competitive Bidding	December 24, 2021	January 17, 2022	February 8, 2022	February 14, 2022	GAA FY 2022	14,700,000.00		14,700,000.00	
	22GF0050 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse and Landslide – Guimbal – Igbaras – Tubungan – Leon Rd – K0054+400 – K0054+710	CONST. SECTION	YES	Competitive Bidding	December 3, 2021	December 22, 2021	February 8, 2022	February 14, 2022	GAA FY 2022	30,595,600.00		30,595,600.00	

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Is this an Early Procurement Activity?	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
					Advertisement/ Posting of IB/REOI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22GF0051 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Tigbauan – Cordova – Leon Jct Rd – K0023+854 – K0024+129	CONST. SECTION	YES	Competitive Bidding	December 3, 2021	December 22, 2021	February 8, 2022	February 14, 2022	GAA FY 2022	4,859,820.00		4,859,820.00	
	22GF0052 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Oton – Buray – Sta Monica – Sn Antonio – Sn Miguel Rd – K0018+844 – K0019+040	CONST. SECTION	YES	Competitive Bidding	December 4, 2021	December 27, 2021	February 8, 2022	February 14, 2022	GAA FY 2022	3,461,360.00		3,461,360.00	
	22GF0053 Construction (Completion) of Sinogbuhan Public Water Supply System, Barangay Sinogbuhan, San Joaquin, Iloilo	CONST. SECTION	YES	Competitive Bidding	December 4, 2021	December 27, 2021	February 8, 2022	February 14, 2022	GAA FY 2022	1,980,000.00		1,980,000.00	
	22GF0054 Construction of Sibalom River Flood Control Project, Tigbauan, Iloilo	CONST. SECTION	YES	Competitive Bidding	January 19, 2022	February 7, 2022	February 16, 2022	February 23, 2022	GAA FY 2022	9,800,000.00		9,800,000.00	
	22GF0055 Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads – Iloilo-Antique Rd – K0027+033 – K0027+474, K0030+597 – K0031+024, K0031+767 – K0032+145, K0034+004 – K0035+021, K0039+400 – K0039+657, K0041+507 – K0041+747	CONST. SECTION	YES	Competitive Bidding	January 19, 2022	February 7, 2022	February 16, 2022	February 23, 2022	GAA FY 2022	50,905,680.00		50,905,680.00	
	22GF0056 Construction (Completion) of Guimbal Shore Protection, Guimbal, Iloilo	CONST. SECTION	YES	Competitive Bidding	January 19, 2022	February 7, 2022	February 16, 2022	February 23, 2022	GAA FY 2022	9,800,000.00		9,800,000.00	
	22GF0057 Construction of Gerona-Lakandula Multi-Purpose Building (Phase 2), Guimbal, Iloilo	CONST. SECTION	YES	Competitive Bidding	January 19, 2022	February 7, 2022	February 16, 2022	February 23, 2022	GAA FY 2022	19,800,000.00		19,800,000.00	
	22GF0058 Rehabilitation of Guimbal Steel Bridge, Guimbal, Iloilo	CONST. SECTION	YES	Competitive Bidding	January 19, 2022	February 7, 2022	February 16, 2022	February 23, 2022	GAA FY 2022	14,850,000.00		14,850,000.00	
	22GF0059 Construction (Completion) of Igdampog Sur Public Water Supply System, Barangay Igdampog Sur, Tubungan, Iloilo	CONST. SECTION	YES	Competitive Bidding	December 11, 2021	January 17, 2022	January 31, 2022	February 7, 2022	GAA FY 2022	1,980,000.00		1,980,000.00	
	22GF0060 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Iloilo – Antique Rd. K0067+180 – K0067+230, K0068+445 – K0068+512, K0069+000 – K0069+075	CONST. SECTION	YES	Competitive Bidding	December 11, 2021	January 17, 2022	January 31, 2022	February 7, 2022	GAA FY 2022	45,864,000.00		45,864,000.00	
	22GF0061 Construction (Completion) of Balibagan Public Water Supply System, Barangay Balibagan, Igbaras, Iloilo	CONST. SECTION	YES	Competitive Bidding	December 16, 2021	January 17, 2022	January 31, 2022	February 7, 2022	GAA FY 2022	1,980,000.00		1,980,000.00	
	22GF0062 Construction/Improvement of Access Roads Leading to Declared Tourism Destinations – Tubungan – Igtube – San Remegio Road leading to Tourism and Agri-Center, Iloilo	CONST. SECTION	YES	Competitive Bidding	December 16, 2021	January 17, 2022	January 31, 2022	February 7, 2022	GAA FY 2022	22,050,000.00		22,050,000.00	
	22GF0063 Rehabilitation/Reconstruction of Roads with Slips, Slope Collapse, and Landslide – Guimbal-Igbaras-Tubungan-Leon Rd – K0060+340 – K0060+440, K0060+800 – K0060+850	CONST. SECTION	YES	Competitive Bidding	December 16, 2021	January 17, 2022	January 31, 2022	February 7, 2022	GAA FY 2022	29,400,000.00		29,400,000.00	
	22GF0064 Construction (Completion) of Multi-Purpose Building including Pavement, Sen. F.C. Zulueta Elementary School, Barangay Trapiche, Oton, Iloilo	CONST. SECTION	YES	Competitive Bidding	December 29, 2021	January 17, 2022	January 31, 2022	February 7, 2022	GAA FY 2022	1,980,000.00		1,980,000.00	
	22GF0065 Construction of San Joaquin Flood Mitigation Shoreline Protection, Barangay Purok 1, San Joaquin, Iloilo	CONST. SECTION		Competitive Bidding	January 8, 2022	January 31, 2022	February 9, 2022	February 16, 2022	GAA FY 2022	5,940,000.00		5,940,000.00	

UACS Code (PAP)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode Of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Project)
				Advertisement/Posting of IB/REOI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	22GF0066 Preventive Maintenance – Iloilo-Antique Rd – K0067+000 – K0068+000	CONST. SECTION	Competitive Bidding	January 8, 2022	January 31, 2022	February 9, 2022	February 16, 2022	GAA FY 2022	25,735,780.00		25,735,780.00	
	22GF0067 Construction of Calampitao River Flood Control, Guimbal, Iloilo	CONST. SECTION	Competitive Bidding	January 12, 2022	January 31, 2022	February 9, 2022	February 16, 2022	GAA FY 2022	4,900,000.00		4,900,000.00	
	22GF0068 Construction/Upgrading/Rehabilitation of Drainage along National Roads – Guimbal – Igbaras – Tubungan – Leon Rd – K0057+512 – K0058+379, K0058+695 – K0058+846, K0059+085 – K0059+304	CONST. SECTION	Competitive Bidding	January 14, 2022	February 2, 2022	February 11, 2022	February 20, 2022	GAA FY 2022	5,394,900.00		5,394,900.00	
	22GF0069 Preventive Maintenance – Tolas – Sinugbahan Rd – K0060+380 – K0061+000, K0063+926 – K0064+864, K0067+510 – K0067+717, K0070+143 – K0070+675, K0072+921 – K0072+1091, K0072+1091 – K0073+059, K0073+059 – K0073+112, K0073+161 – K0073+292	CONST. SECTION	Competitive Bidding	January 15, 2022	February 7, 2022	February 16, 2022	February 23, 2022	GAA FY 2022	27,524,280.00		27,524,280.00	
	22GF0070 Construction of Dorong-An IS Mpb with Pavement, Dorong-An, Tigbauan, Iloilo	CONST. SECTION	Competitive Bidding	January 20, 2022	February 9, 2022	February 18, 2022	February 27, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
	22GF0071 Construction of Miranda IS Mpb with Pavement, Dawog, Miagao, Iloilo	CONST. SECTION	Competitive Bidding	January 20, 2022	February 9, 2022	February 18, 2022	February 27, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
	22GF0072 Construction of Galang-Salngan ES Mpb with Pavement, Galang, Salngan, Oton, Iloilo	CONST. SECTION	Competitive Bidding	January 21, 2022	February 9, 2022	February 18, 2022	February 27, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
	22GF0073 Construction of Particion NHS MPB with Pavement, Particion, Guimbal, Iloilo	CONST. SECTION	Competitive Bidding	January 21, 2022	February 9, 2022	February 18, 2022	February 27, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
	22GF0074 Road Widening – Iloilo-Antique Rd – K0046+240 – K0046+379, K0046+395 – K0046+751	CONST. SECTION	Competitive Bidding	January 21, 2022	February 14, 2022	February 23, 2022	March 1, 2022	GAA FY 2022	19,404,000.00		19,404,000.00	
	22GF0075 Construction of Cadabdad ES Mpb with Pavement, Cadabdad, Tubungan, Iloilo	CONST. SECTION	Competitive Bidding	January 21, 2022	February 14, 2022	February 23, 2022	March 1, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
	22GF0076 Construction/Upgrading/Rehabilitation of Drainage along National Roads – Iloilo – Antique Rd. – K0038+180 – K0038+655.50	CONST. SECTION	Competitive Bidding	January 21, 2022	February 14, 2022	February 23, 2022	March 1, 2022	GAA FY 2022	9,564,800.00		9,564,800.00	
	22GF0077 Construction of Alameda NHS Mpb with Pavement, Alameda, Igbaras, Iloilo	CONST. SECTION	Competitive Bidding	January 22, 2022	February 15, 2022	February 24, 2022	March 7, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	
	22GF0078 Construction of Buenavista ES Mpb with Pavement, Buenavista, Tigbauan, Iloilo	CONST. SECTION	Competitive Bidding	January 22, 2022	February 15, 2022	February 24, 2022	March 7, 2022	GAA FY 2022	4,950,000.00		4,950,000.00	

Prepared by:

Recommended By:

Approved By:

PATRICK B. GIMENO
Engineer II
Head, BAC Secretariat

GENE G. GERMINAL
Chief Maintenance Section
BAC Chairman

NONIE A. VIYAR
District Engineer
Head of Procuring Entity