



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
OFFICE OF THE DISTRICT ENGINEER
Iloilo 2nd District Engineering Office
Balabag, Dumangas, Iloilo

January 31, 2018

THE DEPARTMENT OF BUDGET AND MANAGEMENT
GOVERNMENT PROCUREMENT POLICY BOARD (GPPB)

Unit 2506 Raffles Corporate Center, F. Ortigas Jr.,
Pasig City

Attention: **Technical Support Office (TSO)**

Gentlemen:


In compliance with Memorandum of Wenceslao M. Leaño, Jr., CEsO IV, Regional Director dated January 9, 2018, submitted the approved Final Project Procurement Management Plan (PPMP) and Final Consolidated Annual Procurement Plan (APP) FY 2018, this office.

Very truly yours,


SANNY BOY O. OROPELE, CES E
District Engineer

RO6.15 ADD/MBPA/SBOO

Cc: **Procurement Service**
DPWH Central Office
Port Area, Manila



THIS SERVES AS AN OFFICIAL RECEIPT

MIN : 15081013393717290
Serial No. : LBC-CPU00009586
Official Receipt No : MOL0210000087815
Customer's Copy

LBC EXPRESS, INC.
Store No. 14 Lower Ground Floor, SM Iloilo, Mandurriao, Iloilo City
Tel. No. (s) : 833 328857 VAT Reg. TIN 8080-782-148-00958

CONSIGNEE:

TECHNICAL SUPPORT OFFICE, TSO THE DEPT OF BUDGET AND MANAGEMENT GOVERNMENT PROCUREMENT POLICY
UNIT 206 RAFFLES CORPORATE CENTER F ORTIGOSA, Iloilo City
Origin : M/H-MOLVZ-SM ILOILO
Area Dest : 2/5/2018 7:39:29 PM
Tran. Type : 2/6/2018
Cut-Off : METRO MANILA
Delivery : DELIVERY
Mode : 11:59:00 PM

PASIG CITY
METRO MANILA
METRO MANILA

Mobile# : 9478910912

ACUESTA, MA BELEN P

DPWH ILOILO 2ND DEO BALABAG

DUMANGAS

ILOILO

Mobile# : 9478910912;

Card Number : 2 TIN:

Contents: DOCUMENTS
SHIPPER WARRANTS THAT THE SHIPMENT HAS NO CASH OR CHECK INSIDE
Let us hear of your experience. Log in to <http://donkey.lbcexpress.com/>

Customer Care: 8585-999

O.R. Series No. MOL0210000080001 to MOL0210000080001 to MOL0210000080001
BIR Accreditation No. 1220007621482015060316 Date Issued: 06/26/2015 Valid Until: 06/25/2020
THIS INVOICE/RECEIPT SHALL BE VALID FOR FIVE(5) YEARS FROM THE DATE OF THE PERMIT TO USE.

LBC EXPRESS, INC.


STALL NO. 14 LOWER G/F SM CITY ILOILO, M

MANDURRAO, ILOILO CITY

Tel. No : (63) - 833 328857

TIN No. : 808-782-148-00958

Customer's Copy



1495 9478 9808

Accepted After Cut-off
THIS SERVES AS AN OFFICIAL RECEIPT
MIN : 15081013393717290
Serial No. : LBC-CPU00009586
Official Receipt No : MOL0210000087815

SHIPPER:

ACUESTA, MA BELEN P

Address: DPWH ILOILO 2ND DEO BALABAG DGAS

ILOILO CITY, ILOILO

Contact No. (s) : 9478910912

Card Number: TIN:

Courier N-Pouch SS

Origin : VIS-MOLB2-SM CITY ILOILO
Tran. Date : 02/06/2018 06:02:48 PM
Delivery Date : 02/06/2018
Area Dest : METRO MANILA
Tran. Type : Delivery
Cut-Off : 05:00 PM
Actual Wt (Kg.) : 0.00

Sold to Contain : DOCUMENTS ONLY

CONSIGNEE

And or care at:

MEDENTILLA, ARDELIZA MNSA CESO III

Address: UNDERSECRETARY FOR SUPPORT SERVICES DPWH C

ENTRANCE OFFICE PORT AREA

MANILA CITY, METRO MANILA

Contact No. (s) : 9478910912

Track your padala at:

www.lbcexpress.com

Talk to our Care Representative

www.lbcexpress.com

Tel. (632) 8585-999

1-800-10-8585-999

*Only for PH outside MCR

Let us know of your experience:

survey.lbcexpress.com

BELLEZA JHON BEINOLD

Signature of Shipper

Signature of Associate

OR Series No : MOL0210000080001 to MOL0210000080001

BIR Accreditation No: 1220007621482015060316 Date Issued: 06/26/2015 Valid until: 06/25/2020

THIS INVOICE/RECEIPT SHALL BE VALID FOR FIVE(5) YEARS FROM THE DATE OF THE PERMIT TO USE.

ACUESTA, MA BELEN P

Signature of Shipper

Signature of Associate

OR Series No : MOL0210000080001 to MOL0210000080001

BIR Accreditation No: 1220007621482015060316 Date Issued: 06/26/2015 Valid until: 06/25/2020

THIS INVOICE/RECEIPT SHALL BE VALID FOR FIVE(5) YEARS FROM THE DATE OF THE PERMIT TO USE.

DPWH, ILOILO 2ND DEO, ANNUAL PROCUREMENT PLAN FOR FY 2018

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity					Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)	Remarks (Explaining changes from the APP)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing			Total	MOOE	CO		

CONSULTANCY

18GG0001-CS	Sub-Surface Exploration for: 1. Construction of Flood Control-Slope Protection beside Barotac Nuevo Hospital in Brgy. Tabucan, Barotac Nuevo, Iloilo; 2. Construction of Flood Control Structure along Jalaur River, Barangay Poblacion, Passi City, Iloilo; 3. Construction of Flood Control/Slope Protection along Jalaur River in Angeles St. Rosario St., San Enrique, Iloilo; 4. Construction of Flood Control/Slope Protection along Jalaur River in Brgy. Batabag-Maquina, Dumangas, Iloilo; 5. Construction of Flood Control/Slope Protection along Jalaur River in Brgy. Schotan, Barotac Nuevo, Iloilo; 6. Construction of Flood Control/Slope Protection along Jalaur River in Poblacion Dingle, Iloilo; 7. Construction of Flood Control Structure along Jalaur River, Barangay Tabucan, Calinog, Iloilo; 8. Construction of Jalaur River Control System at the back of Federico Roman Tiador District Memorial Hospital, Januay, Iloilo; 9. Construction of New Bridge along Brgy. Gines Viejo to Brgy. Man-it Road, in support of Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide-Iloilo-Capiz (New Route) - K0030 + 050 - K0030 + 250, Pototan, Iloilo; 11. Rehabilitation / Reconstruction of Roads with Slips, Slope Collapse and Landslide, Iloilo-Capiz Rd (Old Route) - K0030 + 000 - K0030 + 400, Cabatuan, Iloilo; 12. Widening of Permanent Bridges, Trigbuan Br. (B00061PN) along Iloilo-Capiz Rd (Old Route), Cabatuan, Iloilo; 13. Widening of Permanent Bridges, Aglalana Br. (B00195PN) along Iloilo-Capiz (New Route), Passi City, Iloilo; 14. Widening of Permanent Bridges, Montfort-Vigilar Br. (B00184PN) along Iloilo East Coast-Capiz Rd, Barotac, Iloilo; 15. Widening of Permanent Bridges, Tinort-an Br. (B00183PN) along Iloilo East Coast-Capiz Rd, Barotac, Iloilo	Construction	Competitive Bidding	Nov. 9-15, 2017	Dec. 4, 2017	Jan. 9, 2018	Jan. 15, 2018	Others	2,500,000.00	2,500,000.00	Sub-Surface Exploration to include Advanced Boreholes, Standard Penetration Test @ every 1.5m down to 15 .m. depth until refusal, Computation of Data Analysis and Recommendation as per approved POW, Plans and Standard Specifications

APPROVED BY:

SANNY BOYO O. OROPOL, CES E
District Engineer

DPWH, ILOILO 2ND DEO, ANNUAL PROCUREMENT PLAN FOR FY 2018

GOODS AND SERVICES														
Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity			Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)	Remarks (Explaining changes from the APP)		
				Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO				

18GG0001-G	COMMON ELECTRICAL SUPPLIES	PLANNING	Competitive Bidding	2/8-14/2018	2/14/2018	2/21/2018	3/2/2018	Others	20.28	135,064.26	135,064.26	20.28	Procurement of electrical supplies, office supplies, office devices, and janitorial supplies for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	
	COMMON OFFICE SUPPLIES	ADMIN.	Competitive Bidding	2/8-14/2018	2/14/2018	2/21/2018	3/2/2018	Others	20.28	135,064.26	135,064.26	20.28		
	PLANNING	Competitive Bidding	2/8-14/2018	2/14/2018	2/21/2018	3/2/2018	Others	107,456.40	7,682.25	107,456.40				
	QAS	Competitive Bidding	2/8-14/2018	2/14/2018	2/21/2018	3/2/2018	Others	125,425.17	123.68	125,425.17				
	COMMON OFFICE DEVICES	PLANNING	Competitive Bidding	2/8-14/2018	2/14/2018	2/21/2018	3/2/2018	Others	123.68	1,495.99	1,495.99	123.68		
	QAS	Competitive Bidding	2/8-14/2018	2/14/2018	2/21/2018	3/2/2018	Others	1,495.99	13.00	1,495.99				
	COMMON JANITORIAL SUPPLIES	PLANNING	Competitive Bidding	2/8-14/2018	2/14/2018	2/21/2018	3/2/2018	Others	396.08	396.08		396.08		
		QAS	Competitive Bidding	2/8-14/2018	2/14/2018	2/21/2018	3/2/2018	Others	341.01	6,828.00		341.01		
	COMMON OFFICE FURNITURE AND EQUIPMENT	ADMIN.	Competitive Bidding	2/8-14/2018	2/14/2018	2/21/2018	3/2/2018	Others	30,086.60	30,086.60		6,828.00	Procurement of office furniture and equipment for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	
	QAS	Competitive Bidding	2/8-14/2018	2/14/2018	2/21/2018	3/2/2018	Others	17,909.20	4,500,000.00	17,909.20		17,909.20		
	PLANNING	Competitive Bidding	2/8-14/2018	2/14/2018	2/21/2018	3/2/2018	Others	22,056.67	22,056.67	22,056.67		22,056.67	Procurement of computer supplies and consumables for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	
18GG0003-G	COMMON COMPUTER SUPPLIES AND CONSUMABLES	ADMIN.	Competitive Bidding	2/8-14/2018	2/14/2018	2/21/2018	3/2/2018	Others	287,504.88	287,504.88		287,504.88		
	MAINT.	Competitive Bidding	2/8-14/2018	2/14/2018	2/21/2018	3/2/2018	Others	10,000.00	10,000.00	10,000.00		10,000.00		
	CONST.	Competitive Bidding	2/8-14/2019	2/14/2018	2/21/2018	3/2/2018	Others	16,025.00	37,410.45	16,025.00		37,410.45	Procurement of fuel for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	
18GG0004-G	FUEL	CONST.	Competitive Bidding	2/8-21/2018	2/21/2018	2/28/2018	3/5/2018	Others	49,500.00	73,200.00		49,500.00		
	QAS	Competitive Bidding	2/8-21/2018	2/21/2018	2/28/2018	3/5/2018	Others	73,200.00	2,131,784.00	73,200.00		73,200.00		
	PLANNING	Competitive Bidding	2/8-21/2018	2/21/2018	2/28/2018	3/5/2018	Others	49,500.00	2,131,784.00	49,500.00		49,500.00		
	MAINT.	Competitive Bidding	2/8-21/2018	2/21/2018	2/28/2018	3/5/2018	Others	73,200.00	2,131,784.00	73,200.00		73,200.00		

[illegible]

18GG0016-G	COMMON OFFICE FURNITURE AND EQUIPMENT	ACCTG.	Competitive Bidding	6/27-7/10/2018	7/10/2018	7/17/2018	7/27/2018	Others	181,137.10	181,137.10	Procurement of office furniture and equipment for Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	
18GG0017-G	COMMON COMPUTER SUPPLIES AND CONSUMABLES	PROC. UNIT	Competitive Bidding	7/4-17/2018	7/17/2018	7/24/2018	8/3/2018	Others	178.92	178.92	Procurement of computer supplies and consumables for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	178.92
		ADMIN.	Competitive Bidding	7/4-17/2018	7/17/2018	7/24/2018	8/3/2018	Others	284,529.88	284,529.88		284,529.88
		ACCTG.	Competitive Bidding	7/4-17/2018	7/17/2018	7/24/2018	8/3/2018	Others	564,550.00	564,550.00		564,550.00
		PLANNING	Competitive Bidding	7/4-17/2018	7/17/2018	7/24/2018	8/3/2018	Others	275,346.60	275,346.60		275,346.60
		MAINT.	Competitive Bidding	7/4-17/2018	7/17/2018	7/24/2018	8/3/2018	Others	10,000.00	10,000.00		10,000.00
		CONST.	Competitive Bidding	7/4-17/2018	7/17/2018	7/24/2018	8/3/2018	Others	312,345.00	312,345.00		312,345.00
18GG0018-G	FUEL	CONST.	Competitive Bidding	7/4-17/2018	7/17/2018	7/24/2018	8/3/2018	Others	37,410.45	37,410.45	Procurement of fuel for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	37,410.45
		QAS	Competitive Bidding	7/4-17/2018	7/17/2018	7/24/2018	8/3/2018	Others	2,914.89	2,914.89		2,914.89
		PLANNING	Competitive Bidding	2/28-3/13/2018	3/13/2018	3/20/2018	3/30/2018	Others	73,200.00	73,200.00		73,200.00
		MAINT.	Competitive Bidding	7/4-17/2018	7/17/2018	7/24/2018	8/3/2018	Others	2,131,784.00	2,131,784.00		2,131,784.00
18GG0019-G	COMMON MAINTENANCE MATERIALS	MAINT.	Competitive Bidding	7/4-17/2018	7/17/2018	7/24/2018	8/3/2018	Others	10,115,509.00	10,115,509.00	Procurement of various maintenance materials for use in the repair/maintenance of national roads and bridges of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	
18GG0020-G	COMMON SPARE PARTS	MAINT.	Shopping	7/13-19/2018	7/19/2018	7/26/2018	8/6/2018	Others	122,736.95	122,736.95	Procurement of various spare parts for use of various service vehicles assigned in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	
18GG0021-G	COMMON OIL, LUBRICANTS AND TIRES	PLANNING	Competitive Bidding	7/13-19/2019	7/19/2018	7/26/2018	8/6/2018	Others	5,220.00	5,220.00	Procurement of oil, lubricants and tires for use service vehicle assigned to Planning & Design Section of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	5,220.00
18GG0022-G	COMMON ELECTRICAL SUPPLIES	PLANNING	Competitive Bidding	9/4-10/2018	9/10/2018	9/17/2018	9/27/2018	Others	2,001.00	2,001.00	Procurement of electrical supplies, office supplies, office devices, and janitorial supplies for use in the office of DPWH, Iloilo 2nd DEO, Balabag, Dumangas, Iloilo	2,001.00
		QAS	Competitive Bidding	9/4-10/2018	9/10/2018	9/17/2018	9/27/2018	Others	20.28	20.28		20.28
	COMMON OFFICE SUPPLIES	ADMIN.	Competitive Bidding	9/4-10/2018	9/10/2018	9/17/2018	9/27/2018	Others	138,721.75	138,721.75		138,721.75
		ACCTG.	Competitive Bidding	9/4-10/2018	9/10/2018	9/17/2018	9/27/2018	Others	81,456.05	81,456.05		81,456.05
		PLANNING	Competitive Bidding	9/4-10/2018	9/10/2018	9/17/2018	9/27/2018	Others	98,585.13	98,585.13		98,585.13
		MAINT.	Competitive Bidding	9/4-10/2018	9/10/2018	9/17/2018	9/27/2018	Others	13,500.00	13,500.00		13,500.00

OVER BY:  SANNY BOYO. OROPEL
District Engineer

District Engineer

	GAS	Competitive Bidding	9/4-10/2018	9/10/2018	9/17/2018	9/27/2018	Others	4,495.51	4,495.51	Procurement of office furniture and equipment for use in the office of DPWH, Ililo 2nd DEO, Balabag, Dumangas, Iloilo	53,700.00					
	COMMON OFFICE DEVICES	PROC. UNIT	Competitive Bidding	2/28-3/6/2018	3/6/2018	3/13/2018	Others	1,635.11	1,635.11							
	COMMON JANITORIAL SUPPLIES	ADMIN.	Competitive Bidding	9/4-10/2018	9/10/2018	9/17/2018	Others	279,194.96	279,194.96							
18GG0023-G	COMMON OFFICE FURNITURE AND EQUIPMENT	QAS	Competitive Bidding	9/4-10/2018	9/10/2018	9/17/2018	Others	53,700.00	53,700.00	furniture and equipment for use in the office of DPWH, Ililo 2nd DEO, Balabag, Dumangas, Iloilo	53,700.00					
18GG0024-G	COMMON COMPUTER SUPPLIES AND CONSUMABLES	ACCTG.	Competitive Bidding	9/4-10/2018	9/10/2018	9/17/2018	Others	149,550.00	149,550.00	for use in the office of DPWH, Ililo 2nd DEO, Balabag, Dumangas, Iloilo	149,550.00					
		PLANING	Competitive Bidding	9/4-10/2018	9/10/2018	9/17/2018	Others	251,494.10	251,494.10							
	FUEL	CONST.	Competitive Bidding	9/5-18/2018	9/18/2018	9/25/2018	Others	37,410.45	37,410.45	Procurement of fuel for use in the office of DPWH, Ililo 2nd DEO, Balabag, Dumangas, Iloilo	37,410.45					
18GG0025-G		MAINT.	Competitive Bidding	9/4-10/2018	9/10/2018	9/17/2018	Others	10,000.00	10,000.00							
		OAS	Competitive Bidding	9/5-18/2018	9/18/2018	9/25/2018	Others	163,290.89	163,290.89							
		PLANING	Competitive Bidding	9/5-18/2018	9/18/2018	9/25/2018	Others	73,200.00	73,200.00							
		MAINT.	Competitive Bidding	9/5-18/2018	9/18/2018	9/25/2018	Others	2,129,952.00	2,129,952.00							
18GG0026-G	COMMON MAINTENANCE MATERIALS	MAINT.	Competitive Bidding	9/5-18/2018	9/18/2018	9/25/2018	Others	9,241,377.00	9,241,377.00	Procurement of various maintenance materials for use in the repair/maintenance of national roads and bridges of DPWH, Ililo 2nd DEO, Balabag, Dumangas, Iloilo	99,526.08					
18GG0027-G	COMMON SPARE PARTS	MAINT.	Shopping	9/7-13/2018	9/13/2018	9/20/2018	Others	99,526.08	99,526.08	spare parts for use of various service vehicles assigned in the office of DPWH, Ililo 2nd DEO, Balabag, Dumangas, Iloilo	99,526.08					
18GG0028-G	COMMON OIL, LUBRICANTS AND TIRES	PLANING	Competitive Bidding	9/7-13/2019	9/13/2018	9/20/2018	Others	5,220.00	5,220.00	Procurement of oil, lubricants and tires for use of DPWH, Ililo 2nd DEO, Planning & Design Section service vehicle assigned to Balabag, Dumangas, Iloilo						

DPWH, ILOILO 2ND DEO, ANNUAL PROCUREMENT PLAN FOR FY 2018

INFRASTRUCTURE															
Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks	Remarks (Explaining changes from the APP)		
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	Program/Activity/Project			
18GG0001	Concreting of Poblacion Barotac Nuevo – Brgy. Acuit Road leading to Dumangas RC-RO Port, Barotac Nuevo, Iloilo	Construction	Competitive Bidding	Sept. 8-14, 2017	Sept. 28, 2017	Nov. 8, 2017	Nov. 18, 2017	Others	48,250,000.00			48,250,000.00	Concreting of 2.2973 kms. road, including fillet on junctions (beginning and end) with Thermoplastic Pavement Markings (White), Lined Canal, Cross Drainage with Straight Type Stone Masonry Headwalls & Catch Basins		
18GG0002	Concreting of Jct. Iloilo East Coast-Capiz Road – Jct. Passi-San Enrique-Carritas Road to Banate Port, Banate, Iloilo	Construction	Competitive Bidding	Sept. 8-14, 2017	Sept. 28, 2017	Nov. 8, 2017	Nov. 18, 2017	Others	60,370,400.00			60,370,400.00	Concreting of 3.6265 kms. road, Existing Spanish Bridge and to be replaced with 33mx3mx10.00m RCBC, Slope Protection and Pavement Markings		
18GG0003	Concreting of Tiwi-Talisay-Laminiao Road leading to Fish Port, Barotac Nuevo, Iloilo	Construction	Competitive Bidding	Sept. 8-14, 2017	Sept. 28, 2017	Nov. 8, 2017	Nov. 18, 2017	Others	45,080,000.00			45,080,000.00	Concreting of 1.5840 kms. road, 6.70m wide including Sidewalk, Concrete Curb & Gutter, Slope Protection, Drainage System & Pavement Markings		
18GG0004	Construction of Jalaur River Control System along Pototan-Dingle-Tabugon Road, Sitio Mananlw, Brgy. Tabugon, Dingle, Iloilo	Construction	Competitive Bidding	Sept. 26 – Oct. 2, 2017	Oct. 18, 2017	Nov. 26, 2017	Dec. 6, 2017	Others	49,000,000.00			49,000,000.00	Construction of 272.00 l.m. Slope Protection (Concrete Revetment)		
18GG0005	Construction of Flood Control/Slope Protection along Jalaur River in Brgy. Sohoton, Barotac Nuevo, Iloilo	Construction	Competitive Bidding	Sept. 26 – Oct. 2, 2017	Oct. 18, 2017	Nov. 26, 2017	Dec. 6, 2017	Others	49,000,000.00			49,000,000.00	Construction of 356.00 l.m. Concrete Revetment Wall on Steel Sheet Pile Foundation		
18GG0006	Construction of Flood Control/Slope Protection along Jalaur River in Brgy. Balabag-Maguina, Dumangas, Iloilo	Construction	Competitive Bidding	Sept. 26 – Oct. 2, 2017	Oct. 18, 2017	Nov. 26, 2017	Dec. 6, 2017	Others	29,400,000.00			29,400,000.00	Construction of 183.30 l.m. Slope Protection (Concrete Revetment)		
18GG0007	Construction of Flood Control/Slope Protection Beside Barotac Nuevo Hospital in Brgy. Tabucan, Barotac Nuevo, Iloilo	Construction	Competitive Bidding	Sept. 26 – Oct. 2, 2017	Oct. 18, 2017	Nov. 26, 2017	Dec. 6, 2017	Others	24,500,000.00			24,500,000.00	Construction of 255.00 l.m. Slope Protection (Concrete Revetment) with 3.0m Wide Concrete Paving Blocks and Esplanade, Concrete Guardrail and Grouted Biscan		
18GG0008	Construction of Jalaur River Control System along Pototan-Dingle-Tabugon Road, Poblacion, Dingle, Iloilo	Construction	Competitive Bidding	Sept. 26 – Oct. 2, 2017	Oct. 18, 2017	Nov. 26, 2017	Dec. 6, 2017	Others	19,600,000.00			19,600,000.00	Construction of 117.20 l.m. Slope Protection (Concrete Revetment) with 3.0m Wide Concrete Pavement, Concrete Guardrail and Stone Masonry		
18GG0009	Concreting of Brgy. Imbang Grande to Hospital Road in Support of Sugar Industry, Passi City, Iloilo	Construction	Competitive Bidding	Sept. 26 – Oct. 2, 2017	Oct. 18, 2017	Nov. 26, 2017	Dec. 6, 2017	Others	59,830,000.00			59,830,000.00	Concreting of 2,480.00 l.m. and Widening of 620.00 l.m. road, 6.70mwide which includes Slope Protection, Reinforced Lined Canal, Cross Drainage with Pavement Markings		

INFRASTRUCTURE

18GG0010	Construction of Flood Control Structure Beside Don Jose S. Monfort Medical Center, Barotac Nuevo, Iloilo	Construction	Competitive Bidding	Sept. 26 – Oct. 2, 2017	Oct. 18, 2017	Nov. 26, 2017	Dec. 6, 2017	Others	29,400,000.00	29,400,000.00	Construction of 349.00 L.M. Slope Protection (Concrete Revetment) w/ 3.0m Wide Concrete Paving Blocks and Grouted Riprap	Esplanade, Concrete Guardrail
18GG0011	Rehabilitation of Municipal Seawall of Banate, Iloilo	Construction	Competitive Bidding	Sept. 26 – Oct. 2, 2017	Oct. 18, 2017	Nov. 26, 2017	Dec. 6, 2017	Others	15,352,680.00	15,352,680.00	Rehabilitation of 290.00 l.m. Seawall	
18GG0012	Construction of Flood Control Structure along Jalaur River, Brgy. Tabucan, Calinog, Iloilo	Construction	Competitive Bidding	Sept. 26 – Oct. 2, 2017	Oct. 18, 2017	Nov. 26, 2017	Dec. 6, 2017	Others	49,000,000.00	49,000,000.00	Construction of 334.00 l.m. Concrete Revetment Wall on Steel Sheet Pile Foundation	
18GG0013	Construction of Flood Control Structure, along Jalaur River, Barangay Pobacion, Passi City, Iloilo	Construction	Competitive Bidding	Sept. 26 – Oct. 2, 2017	Oct. 18, 2017	Nov. 26, 2017	Dec. 6, 2017	Others	29,400,000.00	29,400,000.00	Construction of 219.50 lm. Slope Protection (Concrete Revetment)	
18GG0014	Concreting of Brgy. Gines Viejo to Brgy. Tagubong Road in support of Sugar Milling Industry, Passi City, Iloilo	Construction	Competitive Bidding	Sept. 26 – Oct. 2, 2017	Oct. 18, 2017	Nov. 26, 2017	Dec. 6, 2017	Others	86,850,000.00	86,850,000.00	Concreting of 3.8 Km Road, 6.7m Wide Including , Sidewalk, Concrete Curb and gutter, Slope protection, Drainage System and Pavement Markings	
18GG0015	Construction of Suage River Control System at the back of Federico Roman Tirador District Memorial Hospital, Janiway, Iloilo	Construction	Competitive Bidding	Sept. 26 – Oct. 2, 2017	Oct. 18, 2017	Nov. 26, 2017	Dec. 6, 2017	Others	49,000,000.00	49,000,000.00	Construction of 524.50 lm. Flood Control Structure (Concrete Revetment)	
18GG0016	Construction of Suage River Control System at Pototan, Iloilo	Construction	Competitive Bidding	Oct. 13 – 19, 2017	Nov. 2, 2017	Dec. 8, 2017	Dec. 18, 2017	Others	49,000,000.00	49,000,000.00	Construction of 322.40 l.m. Slope Protection (Concrete Revetment)	
18GG0017	Concreting of Canlsayan-Capaliz Diversion Road, Dumangas, Iloilo	Construction	Competitive Bidding	Oct. 13 – 19, 2017	Nov. 2, 2017	Dec. 8, 2017	Dec. 18, 2017	Others	65,620,000.00	65,620,000.00	Concreting of 3,200.00 l.m. road, 6.7m wide including Box Culvert, Slope Protection and Pavement Markings	
18GG0018	Construction of Flood Control/Slope Protection along Jalaur River in Angeles St. & Rosario St., San Enrique, Iloilo	Construction	Competitive Bidding	Oct. 13 – 19, 2017	Nov. 2, 2017	Dec. 8, 2017	Dec. 18, 2017	Others	29,400,000.00	29,400,000.00	Construction of 204.60 l.m. Slope Protection (Concrete Revetment) with Cross Drainage, Concrete Line Canal, Catch Basin & Gabions	
18GG0019	Rehabilitation/Major Repair of Permanent Bridge, Jellicon Bridge (B00448PN) along Cabatuan-New Lucena-Banga Bante Road, Barangay Jellicon, Cabatuan, Iloilo	Construction	Competitive Bidding	Oct. 13 – 19, 2017	Nov. 2, 2017	Dec. 8, 2017	Dec. 18, 2017	Others	6,985,440.00	6,985,440.00	Rehabilitation of 18.10 l.m. of Bridge includes Sealing of Cracks of Girders & Bottom Deck Slab, Application of Carbon Fiber Sheet and Carbon Fiber Plate, Installation of Asphaltic Plug Joint, Application and Repair of Abutment Protection on both chainage	
18GG0020	Rehabilitation/Major Repair of Permanent Bridge, Pacuan Bridge (B00174PN) along Mandurao-San Miguel-Alimodian-Maasin- Iloilo	Construction	Competitive Bidding	Oct. 13 – 19, 2017	Nov. 2, 2017	Dec. 8, 2017	Dec. 18, 2017	Others	6,789,440.00	6,789,440.00	Rehabilitation of 18.25 l.m. of Bridge includes Sealing of Cracks of Girders & Bottom Deck Slab, Application of Carbon Fiber Sheet and Carbon Fiber Plate, Application of Water Proofing, Installation of Asphaltic Plug Joint and Repair of Abutment Protection on both chainage	
18GG0021	Widening of Iloilo East Coast-Capiz Road including ROW, K0263+000 - K0265+228, K0274+255 - K0274+336, K0274+356 - K0274+953, Barotac Nuevo and Anilao, Iloilo.	Construction	Competitive Bidding	Oct. 25 – 31, 2017	Nov. 14, 2017	Dec. 22, 2017	Jan. 1, 2018	Others	70,493,250.00	70,493,250.00	Widening of 2.93842 km. road 7.3m wide including Box Culvert, Line Canal, Slope Protection and Pavement Markings.	

18GG0022	Widening of Iloilo-Capiz (New Route) Including ROW, K0023+528 - K0025+911, Pototan, Iloilo.	Construction	Competitive Bidding	Oct. 25 – 31, 2017	Nov. 14, 2017	Dec. 22, 2017	Jan. 1, 2018	Others	57,873,245.00		57,873,245.00	Headwall and Pavement Protection, Reinforced Lined Canal, Cross Drainage with Markings.	Widening of 2.399 km. road, 6.7m wide which includes Slope
18GG0023	Concreting of Dumangas Bypass Road Including ROW, Leading to Dumangas Roko Port, Brgy. Sapao, Dumangas, Iloilo.	Construction	Competitive Bidding	Oct. 25 – 31, 2017	Nov. 14, 2017	Dec. 22, 2017	Jan. 1, 2018	Others	37,240,000.00		37,240,000.00	Concreting of 1.84662 km road, 6.70m wide with 380 l.m. Covered Line Canal, Catch Basin, Additional RCP, Curb & Gutter, Paved Shoulder and Pavement Markings.	
18GG0024	Rehabilitation/Major Repair of Permanent Bridge, Cabugao Bridge (B00068PN) along Iloilo-Capiz Road (Old Route), Barangay Cabugao, Cailnog, Iloilo	Construction	Competitive Bidding	Oct. 25 – 31, 2017	Nov. 14, 2017	Dec. 22, 2017	Jan. 1, 2018	Others	6,025,040.00		6,025,040.00	Rehabilitation of 18.25 l.m. of Bridge includes Sealing of Cracks of Girders & Bottom Deck Slab, Application of Carbon Fiber Sheet and Carbon Fiber Plate, Application of Water Proofing, Installation of Asphaltic Plug Joint.	
18GG0025	Rehabilitation/Major Repair of Permanent Bridge, Mambiran Bridge (B00009PN) along Bajé-Nyngi-an-Bingawan Road, Barangay Mambiran, Bingawan, Iloilo	Construction	Competitive Bidding	Oct. 25 – 31, 2017	Nov. 14, 2017	Dec. 22, 2017	Jan. 1, 2018	Others	10,444,840.00		10,444,840.00	Rehabilitation of 30.55 l.m. of Bridge includes Sealing of Cracks of Girders & Bottom Deck Slab, Application of Carbon Fiber Sheet and Carbon Fiber Plate, Application of Water Proofing, Re-painting of Steel Girder, Installation of Asphaltic Plug Joint and Repair of Abutment Protection on both Chainage.	
18GG0027	Reconstruction from Paved to Concrete of Iloilo East Coast-Capiz Road, K0260+410 - K0260+760, K0265+175 - K0265+434, K0265+764 - K0265+900, K0267+168 - K0267+279, K0267+316 - K0267+411, K0267+542 - K0267+694, K0267+822 - K0268+000, K0271+520 - K0272+080, K0272+693 - K0274+254.5, K0266+201 - K0266+251, K0276+886 - K0277+306, Anilao & Barotac Nuevo, Iloilo	Construction	Competitive Bidding	Oct. 31 – Nov. 6, 2017	Nov. 20, 2017	Dec. 29, 2017	Jan. 8, 2018	Others	72,723,250.00		72,723,250.00	Concreting of 3.8965 kms. road, 6.7m wide including Slope Protection and Pavement Markings	
18GG0028	Repair of DPWH Office Entrance Gate, Iloilo 2nd District Engineering Office, Balabag, Dumangas, Iloilo	Construction	Competitive Bidding	Oct. 31 – Nov. 6, 2017	Nov. 20, 2017	Dec. 29, 2017	Jan. 8, 2018	Others	1,045,500.00		1,045,500.00	Construction of One (1) Unit Entrance Gate	
18GG0029	Reconstruction from Paved to Concrete of Lambunao – INCA Road, K0048+172- K0048+752, K0049+226 - K0049+606, K0050+333 –K0051+180, K0058+687 - K0059+511, Lambunao, Iloilo	Construction	Competitive Bidding	Nov. 14 – 20, 2017	Dec. 4, 2017	Jan. 12, 2018	Jan. 22, 2018	Others	73,325,525.00		73,325,525.00	Reconstruction of 2.641 km. road, 6.70m wide including Removal of Existing Deteriorated Asphalt Pavement, Replacement of Existing Cross Drainage from RCP to RCP, Gutter, Metal Guardrail, Basin, Paved Shoulder, Routed Riprap, Curb and ReflectORIZED Thermoplastic Chevron Signs	

18G0030	Road Widening of Banga-Potot-an-Pototan	Construction	Competitive Bidding	Nov. 14 – 20, 2017	Dec. 4, 2017	Jan. 12, 2018	Jan. 22, 2018	Others	36,194,000.00	Widening of 0.643 km. Road, 7.3m wide, 0.879 km. Road Slope protection and Pavement Markings	36,194,000.00	51,827,800.00	41,599,040.00	24,550,000.00	29,400,000.00	14,210,000.00	18G0035	Road Widening of Banga Bante-Banga Potot-Iloilo	Construction	Competitive Bidding	Nov. 18 – 24, 2017	Dec. 8, 2017	Jan. 18, 2018	Jan. 28, 2018	Others	14,210,000.00	Widening of 0.657 km. Road, 6.7m Wide including Paved Shoulder, Slope Protection and Pavement Markings	14,210,000.00	9,055,200.00	6,985,440.00	32,457,600.00	18G0037	Rehabilitation/Major Repair of Permanent Bridge, Tumcon Bridge (B00204PN) along Banga Bante-Banga Potot-an-Barotac Nuevo Road, Brgy. Tumcon Ilawod, Pototan, Iloilo	Construction	Competitive Bidding	Nov. 18 – 24, 2017	Dec. 8, 2017	Jan. 18, 2018	Jan. 28, 2018	Others	6,985,440.00	Rehabilitation of 15.50 l.m. of Bridge including Sealing of Cracks of Girders & Bottom Deck Slab, Application of Carbon Fiber Sheet and Repair of Abutment Protection on both Chainaage	6,985,440.00	32,457,600.00	18G0038	Reconstruction from Paved to Concrete of Barotac Nuevo-Dumangas-Dacutan Wharf Road, K0282+000 – K0282+728, K0282+749 – K0283+422, Brgys. Tabucan, Binaobao & Dacutan, Dumangas, Iloilo	Construction	Competitive Bidding	Dec. 1–7, 2017	Dec. 21, 2017	Jan. 31, 2018	Feb. 10, 2018	Others	32,457,600.00	Reconstruction of 0.1347 km. road, 6.10m wide, 1.3703 km., 6.70m wide road & 101.28 sq.m. widening	32,457,600.00
18G0030	Road Widening of Banga-Potot-an-Pototan Acquisition, Road Including Right of Way (K0279+(-422) - K0279+(-777) - K0279+000, Pototan, Iloilo	Construction	Competitive Bidding	Nov. 14 – 20, 2017	Dec. 4, 2017	Jan. 12, 2018	Jan. 22, 2018	Others	36,194,000.00	Widening of 0.643 km. Road, 7.3m wide, 0.879 km. Road Slope protection and Pavement Markings	36,194,000.00	51,827,800.00	41,599,040.00	24,550,000.00	29,400,000.00	14,210,000.00	18G0035	Road Widening of Banga Bante-Banga Potot-Iloilo	Construction	Competitive Bidding	Nov. 18 – 24, 2017	Dec. 8, 2017	Jan. 18, 2018	Jan. 28, 2018	Others	14,210,000.00	Widening of 0.657 km. Road, 6.7m Wide including Paved Shoulder, Slope Protection and Pavement Markings	14,210,000.00	9,055,200.00	6,985,440.00	32,457,600.00	18G0037	Rehabilitation/Major Repair of Permanent Bridge, Tumcon Bridge (B00204PN) along Banga Bante-Banga Potot-an-Barotac Nuevo Road, Brgy. Tumcon Ilawod, Pototan, Iloilo	Construction	Competitive Bidding	Nov. 18 – 24, 2017	Dec. 8, 2017	Jan. 18, 2018	Jan. 28, 2018	Others	6,985,440.00	Rehabilitation of 15.50 l.m. of Bridge including Sealing of Cracks of Girders & Bottom Deck Slab, Application of Carbon Fiber Sheet and Repair of Abutment Protection on both Chainaage	6,985,440.00	32,457,600.00	18G0038	Reconstruction from Paved to Concrete of Barotac Nuevo-Dumangas-Dacutan Wharf Road, K0282+000 – K0282+728, K0282+749 – K0283+422, Brgys. Tabucan, Binaobao & Dacutan, Dumangas, Iloilo	Construction	Competitive Bidding	Dec. 1–7, 2017	Dec. 21, 2017	Jan. 31, 2018	Feb. 10, 2018	Others	32,457,600.00	Reconstruction of 0.1347 km. road, 6.10m wide, 1.3703 km., 6.70m wide road & 101.28 sq.m. widening	32,457,600.00

18GG0039	Widening of Passi-Callang Road Including ROW, K0051+205 – K0051+547, K0050+(-773) – K0050+(-100), Brgy. Gines Viejo & Brgy. Poblacion, Passi City, Iloilo	Construction	Competitive Bidding	Dec. 1-7, 2017	Dec. 21, 2017	Jan. 31, 2018	Feb. 10, 2018	Others	24,769,200.00	24,769,200.00	Widening of 0.722 km. road, 6.7m wide & 0.293 km. road, 7.3m wide including Lined Canal and Pavement Markings	24,769,200.00	Concreting of 1.2075 km. road, including Paved Shoulder, 6.70m wide & 0.28m thick Reinforced Lined Canal, Cross Drainage, Slope Protection, Metal Guardrails, Pavement Markings, Sidewalk, Curb and Gutter	26,941,180.00	37,100,000.00	Concreting of 0.137 km. road, 6.7m wide & 1.5103 km. road, 7.3m wide including Cross Drain and Pavement Markings	21,560,000.00	Rehabilitation of 134.77 l.m. of Bridge includes Sealing of Cracks of Girders & Bottom Deck Slab, Application of Carbon Fiber Plate, Re-painting of Steel Girder, Installation of Asphaltic Plug Joint	36,642,200.00	Rehabilitation of 139.10 l.m. of Bridge includes Sealing of Cracks of Top & Bottom Deck Slab, Resurfacing of Top Deck Slab, Application of Carbon Fiber Sheet and Carbon Fiber Plate, Re-painting of Steel Girder, Installation of Asphaltic Plug Joint & Repair of Abutment Protection	20,850,480.00	Reconstruction from Paved to Concrete of 0.948 km. road, 6.70m wide & 0.28m. thick (including widening on curves) which includes Paved Shoulder, Slope Protection, Reinforced Lined Canal with Stiffener, RCB with Wingwall and Apron Slab, Cross Drainage with Headwall & Catch Basin, Metal Guardrails & Pavement Markings	18GG0044	Reconstruction from Paved to Concrete of Tiwi-Talisay-Guintas Road, K0274+537 – K0275+527	Construction	Competitive Bidding	Dec. 12-18, 2017	Jan. 4, 2018	Feb. 14, 2018	Feb. 24, 2018	Others	20,850,480.00	20,850,480.00	Reconstruction from Paved to Concrete of 0.948 km. road, 6.70m wide & 0.28m. thick (including widening on curves) which includes Paved Shoulder, Slope Protection, Reinforced Lined Canal with Stiffener, RCB with Wingwall and Apron Slab, Cross Drainage with Headwall & Catch Basin, Metal Guardrails & Pavement Markings	18GG0043	Rehabilitation/Major Repair of Permanent Bridge, Jalaur Bridge (B00194PN) along Iloilo-Capiz Road (New Route), Brgy. Poblacion, Passi City, Iloilo	Construction	Competitive Bidding	Dec. 1-7, 2017	Dec. 21, 2017	Jan. 31, 2018	Feb. 10, 2018	Others	36,642,200.00	36,642,200.00	Rehabilitation of 139.10 l.m. of Bridge includes Sealing of Cracks of Top & Bottom Deck Slab, Resurfacing of Top Deck Slab, Application of Carbon Fiber Sheet and Carbon Fiber Plate, Re-painting of Steel Girder, Installation of Asphaltic Plug Joint & Repair of Abutment Protection	21,560,000.00	Rehabilitation of 134.77 l.m. of Bridge includes Sealing of Cracks of Girders & Bottom Deck Slab, Application of Carbon Fiber Plate, Re-painting of Steel Girder, Installation of Asphaltic Plug Joint	37,100,000.00	Concreting of 0.137 km. road, 6.7m wide & 1.5103 km. road, 7.3m wide including Cross Drain and Pavement Markings	26,941,180.00	Concreting of 1.2075 km. road, including Paved Shoulder, 6.70m wide & 0.28m thick Reinforced Lined Canal, Cross Drainage, Slope Protection, Metal Guardrails, Pavement Markings, Sidewalk, Curb and Gutter	24,769,200.00	Widening of 0.722 km. road, 6.7m wide & 0.293 km. road, 7.3m wide including Lined Canal and Pavement Markings	18GG0042	Rehabilitation/Major Repair of Permanent Bridge, Ulian Bridge (B00193PN) along Iloilo-Capiz Road (New Route), Brgy. Tinucuan, Dueñas, Iloilo	Construction	Competitive Bidding	Dec. 1-7, 2017	Dec. 21, 2017	Jan. 31, 2018	Feb. 10, 2018	Others	21,560,000.00	21,560,000.00	Rehabilitation of 134.77 l.m. of Bridge includes Sealing of Cracks of Girders & Bottom Deck Slab, Application of Carbon Fiber Plate, Re-painting of Steel Girder, Installation of Asphaltic Plug Joint	37,100,000.00	Concreting of 0.137 km. road, 6.7m wide & 1.5103 km. road, 7.3m wide including Cross Drain and Pavement Markings	26,941,180.00	Concreting of 1.2075 km. road, including Paved Shoulder, 6.70m wide & 0.28m thick Reinforced Lined Canal, Cross Drainage, Slope Protection, Metal Guardrails, Pavement Markings, Sidewalk, Curb and Gutter	24,769,200.00	Widening of 0.722 km. road, 6.7m wide & 0.293 km. road, 7.3m wide including Lined Canal and Pavement Markings	18GG0041	Road Widening of Iloilo-Capiz (New Route) Including ROW, K0034+051 – K0035+570	Construction	Competitive Bidding	Dec. 1-7, 2017	Dec. 21, 2017	Jan. 31, 2018	Feb. 10, 2018	Others	37,100,000.00	37,100,000.00	Concreting of 0.137 km. road, 6.7m wide & 1.5103 km. road, 7.3m wide including Cross Drain and Pavement Markings	26,941,180.00	Concreting of 1.2075 km. road, including Paved Shoulder, 6.70m wide & 0.28m thick Reinforced Lined Canal, Cross Drainage, Slope Protection, Metal Guardrails, Pavement Markings, Sidewalk, Curb and Gutter	24,769,200.00	Widening of 0.722 km. road, 6.7m wide & 0.293 km. road, 7.3m wide including Lined Canal and Pavement Markings
----------	---	--------------	---------------------	----------------	---------------	---------------	---------------	--------	---------------	---------------	---	---------------	--	---------------	---------------	--	---------------	--	---------------	---	---------------	--	----------	---	--------------	---------------------	------------------	--------------	---------------	---------------	--------	---------------	---------------	--	----------	--	--------------	---------------------	----------------	---------------	---------------	---------------	--------	---------------	---------------	---	---------------	--	---------------	--	---------------	--	---------------	---	----------	--	--------------	---------------------	----------------	---------------	---------------	---------------	--------	---------------	---------------	--	---------------	--	---------------	--	---------------	---	----------	--	--------------	---------------------	----------------	---------------	---------------	---------------	--------	---------------	---------------	--	---------------	--	---------------	---

	18GG0045	Rehabilitation of Paved Road Passi-San Enrique-Garrta Road, K0054+(-214) – K0055+018	Construction	Competitive Bidding	Dec. 12–18, 2017	Jan. 4, 2018	Feb. 14, 2018	Feb. 24, 2018	Others	28,407,260.00	6,70m wide with Road Widening of 60.00 l.m. (R/S), K0054+(-80)-K0054+(-20), W=3.35M, 180 l.m. (R/S), K0054+360-K0054+540, W=3.35M, 80.0 l.m. (B/S), K0054+540-K0054+620, W=6.70M, 60 l.m. (R/S), K0054+640-K0054+640, W=3.35M, 240 l.m. (B/S), K0054+700-K0055+018, W=6.70M, with Removal of Existing Deteriorated 0.23m thick PCC Pavement, Additional Stone Masonry Headwall, Concrete Lined Canal with Cover, Grouted Riprap, Curb & Gutter and ReflectORIZED Thermoplastic Pavement	Rehabilitation of 1.154 Kms., 6.70m wide with Road Widening of 60.00 l.m. (R/S)
	18GG0046	Road Concreting of Bryg. Imbang Grande to Punong Road NRI, Incl. Bridge, Connecting Road in Support of Sugar Industry, Sta. 0+000 – – Sta. 1+636.34; Sta. 2+171.5 – Sta. 3+105; Sta. 3+340 – Sta. 3+547.9; Sta. 3+567.5 – Sta. 3+789.76	Construction	Competitive Bidding	Dec. 12–18, 2017	Jan. 4, 2018	Feb. 14, 2018	Feb. 24, 2018	Others	67,550,000.00	A.) Concreting of 3.00 Kms. Road, 300mm Thick, 6.7 m Wide Including 160.4 Lineal Meter Paved Shoulder 230mm Thick, 3m Wide, Metal Guardrails, Slope Protection and Construction of 10m Flat Slab pavement markings B.)	
	18GG0047	Reconstruction from Paved to Concrete of Dneñas Diversion Road, K0043+(-104) - K0043+653	Construction	Competitive Bidding	Dec. 12–18, 2017	Jan. 4, 2018	Feb. 14, 2018	Feb. 24, 2018	Others	14,834,260.00	Concrete Reconstruction of 0.757 Km. Road, 6.7 m Wide; Widening of 0.158 Km. Road, 6.7 m Wide and Pavement Markings	
	18GG0048	Rehabilitation of Paved Road - Guintas - Barotac Nuevo Road, K0276+333 – – K0278+016.50, K0280+1106 – K0280+1574	Construction	Competitive Bidding	Dec. 12–18, 2017	Jan. 4, 2018	Feb. 14, 2018	Feb. 24, 2018	Others	16,954,000.00	Rehabilitation of 0.7655 Km. road, 6.70m wide & 0.28m thick which includes Paved Shoulder, Reinforced Lined Canal with Cover, Cross Drainage with Catch Basin, Pavement Markings, Sidewalk, Curb and Gutter	
	18GG0049	Reconstruction from Paved to Concrete of Ilio-Capiz (New Route) Including ROW, K0024+880 – K0026+903, K0030+230 –K0030+407, K0025+911 – K0026+671	Construction	Competitive Bidding	Dec. 12–18, 2017	Jan. 4, 2018	Feb. 14, 2018	Feb. 24, 2018	Others	69,832,135.00	Reconstruction of 2.216 Kms., 6.70m wide and Widening of 1.00 Km. of road, 9.70m wide which includes Slope Protection, Reinforced Lined Canal, Cross Drainage (RCBC & RCP), Metal Guardrails with End Piece and Pavement Markings	

18GG0050 (Rebid)	Preventive Maintenance of Road, Concrete Reblocking Along: A.) Barotac Nuevo- Dumangas-Dacutan Wharf Road, K0276+045-K0276+058.5 & K0279+100- K0279+122.5; B.) Iloilo-East Coast-Capiz Road, K0263+789-K0263+793.50, K0274+889-K0274+898, K0274+911- K0274+915.50; C.) Iloilo-Leganas- Dumangas Coastal Road, K0019+000- K0019+040.50, K0021+687-K0021+696; D.) Janiway-Badiangan-Tina Road, K0035+696-K0035+718.51; E.) Polot-an- Pototan Poblacion Road, K0280+720- K0282+800 w/ Exception; F.) Pototan-Tina- Lambunao Road, K0039+ (-450)-K0039+(- 436.5), K0039+(-500)-K0039+(-481.99)	Maintenance	Competitive Bidding	Jan. 13-19, 2018	Feb. 2, 2018	Feb. 9, 2018	Feb. 20, 2018	Others	2,187,562.76	2,187,562.76	2,187,562.76	Reblocking of 0.221 km. road	
18GG0051 (Rebid)	Preventive Maintenance of Road, Concrete Reblocking Along: A.) Bajé-Ngingi-An- Bingawan Road, K0060+300-K0060+313.5; B.) Duenas Diversion Road, K0045+919- K0045+946.01; C.) Passi-Callinog Road, K0051+567-K0051+585.01, K0054+000- K0054+013.5; D.) Passi-San Rafael- Lemery-Sara Road, K0050+(-496)-K0050+(- 491.50), K0052+308-K0053+713.50 w/ Exception; E.) Pototan-Dingle Tabugon Road, K0033+724-K0033+733, K0034+800- K0034+809, K0038+509-K0038+567.01, K0040+300-K0040+309, K0042+050- K0042+059, K0042+298-K0042+302.50	Maintenance	Competitive Bidding	Jan. 13-19, 2018	Feb. 2, 2018	Feb. 9, 2018	Feb. 20, 2018	Others	2,247,908.24	2,247,908.24	2,247,908.24	Reblocking of 0.252 km. road	
18GG0052	Concreting of Bungca-Sohoton Road Leading to Mt. Salihid Shrine, Barotac Nuevo, Iloilo, Sta. 000+098 – Sta. 002+014	Construction	Competitive Bidding	Jan. 5-11, 2018	Jan. 25, 2018	March 7, 2018	March 17, 2018	Others	29,400,000.00	29,400,000.00		Concreting of 1.916 kms. road, 6.10m wide, 280.00mm thick including Cross Drain with Stone Masonry Headwall	
18GG0053	Preventive Maintenance of Road: Concrete Reblocking - Iloilo – Capiz Road (Old Route), K0065+000 - K0068+000	Construction	Competitive Bidding	Jan. 5-11, 2018	Jan. 25, 2018	March 7, 2018	March 17, 2018	Others	29,400,000.00	29,400,000.00		Reblocking of 9,357.77 sq.m. road, 3.35m & 6.70m wide, 0.28m thick (including existing widenings on curves) which includes Slope Protection, Reinforced Lined Canal, Cross Drainage with Headwall, Catch Basin & Pavement Markings	
18GG0054	Completion/Improvement of Multi-Purpose Building (Gym), Brgy. Poblacion Ilawod, Barotac Nuevo, Iloilo	Construction	Competitive Bidding	Jan. 5-11, 2018	Jan. 25, 2018	March 7, 2018	March 17, 2018	Others	23,760,000.00	23,760,000.00		Completion/Improvement of Multi-Purpose Building (Gym) with an area of 2,726.70 sq.m.	
18GG0055	Road Widening of Iloilo-Capiz Road (Old Route) Inc. RCW, K0057+789 – K0058+440	Construction	Competitive Bidding	Jan. 11-17, 2018	Jan. 31, 2018	March 13, 2018	March 23, 2018	Others	15,300,000.00	15,300,000.00		Widening of 0.628 km. road, 6.7m wide, including Line Canal and Pavement Markings	
18GG0056	Rehabilitation of Paved Road - Bajé - Ngingi- an - Bingawan Road, K0064+754 - K0064+811, K0070+939 - K0071+000, K0059+(-073) – K0059+000, K0065+640 - K0065+677, K0066+(-054) - K0066+(-027) - K0068+023, K0070+245 K0071+619 – K0071+688	Construction	Competitive Bidding	Jan. 11-17, 2018	Jan. 31, 2018	March 13, 2018	March 23, 2018	Others	10,830,960.00	10,830,960.00		Rehabilitation of 0.498 km. of road, 6.70m wide, 0.28m thick which includes Slope Protection, Reinforced Lined Canal and Pavement Markings	

18GG0057	Rehabilitation of Paved Road-January-Badiangan-Tina Rd., K0040+000 - K0040+165	Construction	Competitive Bidding	Jan. 11-17, 2018	Jan. 31, 2018	March 13, 2018	March 23, 2018	Others	4,963,700.00	4,963,700.00	Rehabilitation of 0.165 km, 6.70m Wide Road with Open Line Canal, Stone Masonry, Metal Guardrail w/ ReflectORIZED Pavement Markings	4,963,700.00	Construction of 261 Sq.m Stone Masonry at K0059+590-K0059+764, 447.55q.m Stone Masonry at K0063+220-K0063+399 with Metal Guardrails & Metal Beam End Piece	9,640,260.00	Construction of Two (2) - Storey Public Market (Phase 2) with Ground and 2nd Floor Column, Slabs at Section (D-E) and Section(1-6), and Structural Steel (Roof Beam at Section (D-F) and Section (1 and 6)	4,950,000.00	19,600,000.00	Reblocking of 9,272.80 sq.m Road, 6.70m Wide, 0.28m Thick Including Metal Guardrail w/ Metal Beam Each Piece and ReflectORIZED Thermoplastic Pavement Markings	18GG0058	Construction of Roads Slope Protection Structures - Iloilo-Capiz Road (Old Route), K0059+590 - K0059+764, K0063+220-K0063+399	Construction	Competitive Bidding	Jan. 11-17, 2018	Jan. 31, 2018	March 13, 2018	March 23, 2018	Others	9,640,260.00	4,950,000.00	18GG0059	Improvement of Public Market, Barangay Poblacion Ilawod, Barotac Nuevo, Iloilo	Construction	Competitive Bidding	Jan. 11-17, 2018	Jan. 31, 2018	March 13, 2018	March 23, 2018	Others	4,950,000.00	18GG0060	Preventive Maintenance of Road-Concrete Reblocking of Iloilo-Capiz Rd. (Old Route), K0061+000 – K0064+000	Construction	Competitive Bidding	Jan. 19-25, 2018	Feb. 8, 2018	Feb. 23, 2018	March. 5, 2018	Others	19,600,000.00	Construction of One (1) Unit – (Gym) (18.00m x 28.00m) with an area of 504.00	18GG0061	Construction of Multi-Purpose Building (Gym), BNNCHS, Barotac Nuevo, Iloilo	Construction	Competitive Bidding	Jan. 19-25, 2018	Feb. 8, 2018	Feb. 23, 2018	March. 5, 2018	Others	1,980,000.00	1,980,000.00	18GG0062	Concreting of Local Road, Brgy. Abaca, San Enrique, Iloilo	Construction	Competitive Bidding	Jan. 19-25, 2018	Feb. 8, 2018	Feb. 23, 2018	March. 5, 2018	Others	1,980,000.00	Concreting of 0.195 km. road, 5.00m wide and 230mm thick	18GG0063	Concreting of Road with Drainage in Dumangas, Dingle and Barotac Nuevo, Iloilo	Construction	Competitive Bidding	Jan. 19-25, 2018	Feb. 8, 2018	Feb. 23, 2018	March. 5, 2018	Others	2,128,500.00	2,128,500.00	18GG0064	Improvement/Concreting of Local Road, Brgy. Carmelo, Banate, Iloilo	Construction	Competitive Bidding	Jan. 19-25, 2018	Feb. 8, 2018	Feb. 23, 2018	March. 5, 2018	Others	1,980,000.00	Concreting of 0.195 km. road, 5.00m wide and 230mm thick	18GG0065	Rehabilitation/Improvement of Road at Brgy. Cag-aan, Anilao, Iloilo	Construction	Competitive Bidding	Jan. 19-25, 2018	Feb. 8, 2018	Feb. 23, 2018	March. 5, 2018	Others	2,970,000.00	Concreting of 0.195 km. road, 5.00m wide and 230mm thick	18GG0066	Rehabilitation/Improvement of Road at Brgy. Carmelo, Banate, Iloilo	Construction	Competitive Bidding	Jan. 19-25, 2018	Feb. 8, 2018	Feb. 23, 2018	March. 5, 2018	Others	1,980,000.00	Concreting of 0.195 km. road, 5.00m wide and 230mm thick	18GG0067	Rehabilitation/Improvement of Road at Brgy. Fundacion, Dueñas, Iloilo	Construction	Competitive Bidding	Jan. 19-25, 2018	Feb. 8, 2018	Feb. 23, 2018	March. 5, 2018	Others	1,980,000.00	Concreting of 0.195 km. road, 5.00m wide and 230mm thick	18GG0068	Rehabilitation/Improvement of Road at Brgy. Poblacion, Dingle, Iloilo	Construction	Competitive Bidding	Jan. 19-25, 2018	Feb. 8, 2018	Feb. 23, 2018	March. 5, 2018	Others	1,980,000.00	Concreting of 0.195 km. road, 5.00m wide and 230mm thick	18GG0069	Rehabilitation/Improvement of Road at Brgy. Victorias, Dumangas, Iloilo	Construction	Competitive Bidding	Jan. 19-25, 2018	Feb. 8, 2018	Feb. 23, 2018	March. 5, 2018	Others	1,980,000.00	Concreting of 0.195 km. road, 5.00m wide and 230mm thick
----------	--	--------------	---------------------	------------------	---------------	----------------	----------------	--------	--------------	--------------	---	--------------	--	--------------	--	--------------	---------------	--	----------	---	--------------	---------------------	------------------	---------------	----------------	----------------	--------	--------------	--------------	----------	--	--------------	---------------------	------------------	---------------	----------------	----------------	--------	--------------	----------	---	--------------	---------------------	------------------	--------------	---------------	----------------	--------	---------------	---	----------	---	--------------	---------------------	------------------	--------------	---------------	----------------	--------	--------------	--------------	----------	--	--------------	---------------------	------------------	--------------	---------------	----------------	--------	--------------	--	----------	--	--------------	---------------------	------------------	--------------	---------------	----------------	--------	--------------	--------------	----------	---	--------------	---------------------	------------------	--------------	---------------	----------------	--------	--------------	--	----------	---	--------------	---------------------	------------------	--------------	---------------	----------------	--------	--------------	--	----------	---	--------------	---------------------	------------------	--------------	---------------	----------------	--------	--------------	--	----------	---	--------------	---------------------	------------------	--------------	---------------	----------------	--------	--------------	--	----------	---	--------------	---------------------	------------------	--------------	---------------	----------------	--------	--------------	--	----------	---	--------------	---------------------	------------------	--------------	---------------	----------------	--------	--------------	--

18GG0070	Rehabilitation/Improvement of Road at Brgy. Gines Nuevo, San Enrique, Iloilo	Construction	Competitive Bidding	Jan. 19-25, 2018	Feb. 8, 2018	Feb. 23, 2018	March, 5, 2018	Others	1,980,000.00	1,980,000.00	Concreting of 0.195 km. road, 5.00m wide and 230mm thick
18GG0071	Rehabilitation of Paved Road – Passi-Cailinog Road, K0062+503 – K0062+883	Construction	Competitive Bidding	Jan. 19-25, 2018	Feb. 8, 2018	Feb. 23, 2018	March, 5, 2018	Others	7,431,340.00	7,431,340.00	Rehabilitation of 0.380 km. & widening of 0.066 km. of road, 6.70m Wide, 0.28m thick which Reinforced Lined Canal with Cover and Pavement Markings
18GG0072	Completion of Multi-Purpose Building, Barangay Poblacion Ilaya, Barotac Nuevo, Iloilo	Construction	Competitive Bidding	Jan. 19-25, 2018	Feb. 8, 2018	Feb. 23, 2018	March, 5, 2018	Others	17,820,000.00	17,820,000.00	Construction of Two (2) Storey Public Market (Phase 2) with Ground & 2nd Floor column, slabs, at Section (A-C) and Section (1-6) Including prime Stall at Section (1-8) and Stall at Section (A-I) and Structural Steel (Roof Framing and Roof Beam) at Section (A-F) and Section (1-6), including Prime Stall at Section (1-8) and Section (A-I)
18GG0073	Construction/Rehabilitation of Cailinog Public Market, Poblacion, Cailinog, Iloilo	Construction	Competitive Bidding	Jan. 19-25, 2018	Feb. 8, 2018	Feb. 23, 2018	March, 5, 2018	Others	1,980,000.00	1,980,000.00	Construction of One (1) Unit Two (2) Storey Public Market of 224.00 sq.m.
18GG0074	Construction of Box Culvert, Sitio Simsiman, Brgy. Abaca, San Enrique, Iloilo	Construction	Competitive Bidding	Jan. 25 – 31, 2018	Feb. 14, 2018	March 2, 2018	March, 12, 2018	Others	2,970,000.00	2,970,000.00	Construction of 3-barrel, 3.00m x 3.00m x 7.00m Reinforced Concrete Box Culvert with Wingwall and Apron Slabs on both sides including Concreting of 87.20 l.m. of road (5m wide and 0.23m thick), 42.60 l.m. of gravel road and Slope Protection
18GG0075	Construction of Road Slope Protection – Iloilo Capiz Rd. (Old Route), K030+000 – K030+400	Construction	Competitive Bidding	Jan. 25 – 31, 2018	Feb. 14, 2018	March 2, 2018	March, 12, 2018	Others	33,726,700.00	33,726,700.00	Construction of 0.400 km. road, 6.7m wide including Line Canal and Pavement Markings
18GG0076	Concreting of Dacal to Sitio Faculad Barangay Road, San Enrique, Iloilo	Construction	Competitive Bidding	Jan. 25 – 31, 2018	Feb. 14, 2018	March 2, 2018	March, 12, 2018	Others	4,950,000.00	4,950,000.00	Concreting of 0.392 km. road, 5.00m wide, 230mm thick including Slope Protection
18GG0077	Rehabilitation/Improvement of Road at Barotac Nuevo, Iloilo	Construction	Competitive Bidding	Jan. 25 – 31, 2018	Feb. 14, 2018	March 2, 2018	March, 12, 2018	Others	7,920,000.00	7,920,000.00	Concreting of 0.778 km. road, 5.00m wide, 230mm thick

18GG0078	Reconstruction from Paved to Concrete of Iloilo-Capiz Rd. (Old Route) K0055+947 – K0056+341	Construction	Competitive Bidding	Jan. 25 – 31, 2018	Feb. 14, 2018	March 2, 2018	March 12, 2018	Others	6,842,360.00	Reconstruction of 0.366 km. road, 6.70m wide, 0.28m thick with Removal of Existing 0.10m thick Asphalt Pavement, Stone Masonry, Slope Protection (R/5) and Reflectized Thermoplastic Pavement Markings	
18GG0079	Concreting of JNR Agutayan, Cubay to Sitio Amonday, Barangay Dumiles Road, San Enrique, Iloilo	Construction	Competitive Bidding	Jan. 25 – 31, 2018	Feb. 14, 2018	March 2, 2018	March 12, 2018	Others	4,950,000.00	Concreting of 0.428 km. road, 5.00m wide, 230mm thick	

APPROVED BY:

SANNY BOY O. OROPEL, CES E
District Engineer