

**DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
310105100 430000	20GJ0052 - Reconstruction to Concrete Pavement at Specific Locations along - Iloilo-Antique Rd (S00016PN) - K0004+091 - K0006+473	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/4/2019	11/19/2020	11/20/2020	GoP	809,000.00		609,000.00	Reconstruction to Concrete Pavement
310105100 431000	20GJ0055 - Reconstruction to Concrete Pavement - at Specific Locations Along JM Basa - Gen Hughes Port - San Pedro Rd (S00064PN) K0002+311-K0002+715, (S00067PN) K0002+(-437)-K0002+(-310)	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/4/2019	11/19/2020	11/20/2020	GoP	1,900,000.00		1,900,000.00	Reconstruction to Concrete Pavement
310112100 212000	20GJ0056 - Upgrading of Drainage Structure along I.Dela Rama St. - (S00062PN) Chainage 381 - Chainage 858	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/4/2019	11/19/2020	11/20/2020	GoP	2,400,000.00		2,400,000.00	Upgrading of Drainage Structure
310203100 275000	20GJ0057 - Road Widening - Along Molo Blvd (S00089PN) K0006+885 - K0008+392	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/4/2019	11/19/2020	11/20/2020	GoP	42,000,000.00		42,000,000.00	Road Widening
320101104 190000	20GJ0058 - Construction of Revetment - Construction of Revetment Wall at Dungan Creek Section 3 (Brgy. Dungan A, Jaro - Brgy. Dungan B, Jaro) Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	11/15/2019 - 11/21/2019	12/4/2019	11/19/2020	11/20/2020	GoP	21,751,000.00		21,751,000.00	Construction of Revetment
310202100 636000	20GJ0060 - Road Widening-along Iloilo City-Leganes-Dumangas Coastal Rd (S00086PN) - K0003+(-072) - K0003+000	DPWH-ICDEO	Yes	Competitive Bidding	1/24/2020 - 1/30/2020	2/13/2020	11/19/2020	11/20/2020	GoP	982,000.00		982,000.00	Road Widening
310206100 039000	20GJ0069 - Construction of Flyover - Jibao-an Flyover, Brgy. Jibao-an Norte, Mandurriao, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	2/7/2020 - 2/13/2020	2/27/2020	11/19/2020	11/20/2020	GoP	42,000,000.00		42,000,000.00	Construction of Flyover
310206100 038000	20GJ0070 - Construction of Flyover - Buhang Flyover, Brgy. Buhang, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	2/7/2020 - 2/13/2020	2/27/2020	11/19/2020	11/20/2020	GoP	42,000,000.00		42,000,000.00	Construction of Flyover
310110100 159000	20GJ0073 - Construction of Drainage Structure along Road - along Iloilo-Capiz Rd (New Route) (S00003PN) K0004+(-160)-K0004+471	DPWH-ICDEO	Yes	Competitive Bidding	2/14/2020 - 2/20/2020	3/5/2020	11/19/2020	11/20/2020	GoP	7,858,000.00		7,858,000.00	Construction of Drainage Structure
310111100 151000	20GJ0074 - Construction of Drainage Structure along Road - Along Iloilo City-Leganes-Dumangas Coastal Rd (S00086PN) - K0004+395 - K0005+327	DPWH-ICDEO	Yes	Competitive Bidding	2/14/2020 - 2/20/2020	3/5/2020	11/19/2020	11/20/2020	GoP	28,073,000.00		28,073,000.00	Construction of Drainage Structure
300116203 036000	20GJ0077 - Construction of Concrete Road - Construction of Road at Brgy. Navais, Mandurriao, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	2/21/2020 - 2/27/2020	3/12/2020	11/19/2020	11/20/2020	GoP	10,780,000.00		10,780,000.00	Construction of Concrete Road
300104216 428000	20GJ0087 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Jaro National High School, Brgy. Cuartero, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	GoP	6,640,000.00		6,640,000.00	Construction of Multi-Purpose Building
300103202 597000	20GJ0088 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Veterans Village, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	GoP	8,300,000.00		8,300,000.00	Construction of Multi-Purpose Building
300108200 258000	20GJ0096 - Construction of Drainage Structure - Construction of Drainage System at Lawaan Village, Brgy. Balantang, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	GoP	11,550,000.00		11,550,000.00	Construction of Drainage Structure
300104216 424000	20GJ0097 - Construction of Multi-Purpose Building - Repair/Rehabilitation/Construction of Multi-Purpose Building (Gym) with bleachers, stage and comfort rooms, Brgy. M. H. Del Pilar, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	GoP	8,300,000.00		8,300,000.00	Construction of Multi-Purpose Building
300104216 412000	20GJ0099 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation/Improvement/Upgrading of Multi-Purpose Building (Jaro Public Market), Brgy. Desamparados, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	GoP	16,600,000.00		16,600,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
300104216 413000	20GJ0100 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation/Improvement/Upgrading of Multi-Purpose Building (Lapaz Public Market), Brgy. Railway, Lapaz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	GoP	12,450,000.00		12,450,000.00	Rehabilitation/Major Repair of Multi-Purpose Building



**DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104216 422000	20GJ0101 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Sports/Convention Center), Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	GoP	12,450,000.00		12,450,000.00	Construction of Multi-Purpose Building
300104216 414000	20GJ0102 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building, Brgy. Jalandon Estate, Lapuz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	GoP	12,450,000.00		12,450,000.00	Construction of Multi-Purpose Building
300103202 595000	20GJ0103 - Construction of Multi-Purpose Building - Construction of Multipurpose Building (Sports Center), Brgy. Jalandon Estate - Lapuz, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	GoP	16,600,000.00		16,600,000.00	Construction of Multi-Purpose Building
300103202 596000	20GJ0104 - Construction of Multi-Purpose Building - Construction of Multipurpose Building and Sports Center in Brgy. Airport, Mandurriao, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	3/4/2020 - 3/10/2020	3/24/2020	11/19/2020	11/20/2020	GoP	12,450,000.00		12,450,000.00	Construction of Multi-Purpose Building
320101104 193000	20GJ0106 - Construction of Slope Protection Structure - Construction of Slope Protection along Iloilo City Floodway, Jaro, Iloilo City	DPWH-ICDEO	Yes	Competitive Bidding	4/8/2020 - 4/14/2020	4/28/2020	11/19/2020	11/20/2020	GoP	29,400,000.00		29,400,000.00	Construction of Slope Protection Structure
310206100 058000	21GJ0001 - Construction of Flyover - Buhang Flyover, Phase II, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	3/26/2021	4/5/2021	GoP	25,000,000.00		25,000,000.00	Construction of Flyover
300105200 484000	21GJ0003 - Rehabilitation/Major Repair of Multi-Purpose Building - Rehabilitation of DPWH Iloilo City DEO, Fort San Pedro, City Proper, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	3/26/2021	4/5/2021	GoP	12,000,000.00		12,000,000.00	Rehabilitation/Major Repair of Multi-Purpose Building
300104223 063000	21GJ0013 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (RG Hechanova Memorial National High School), Jaro, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	2/22/2021	3/4/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104223 068000	21GJ0018 - Construction of Multi Purpose Building - Construction of Multi Purpose Building in Compania Central, Molo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	6/15/2021	6/24/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
300104223 070000	21GJ0020 - Construction of Multi Purpose Building - Construction of Multi Purpose Building in La Paz, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	3/5/2021	3/15/2021	GoP	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
300104223 071000	21GJ0021 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building in Mandurriao, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	2/22/2021	3/4/2021	GoP	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
300109201 008000	21GJ0039 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Barangay Guzman Jesena, Mandurriao, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	3/26/2021	4/5/2021	GoP	3,000,000.00		3,000,000.00	Construction of Drainage Structure
300109201 014000	21GJ0046 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	3/26/2021	4/5/2021	GoP	3,000,000.00		3,000,000.00	Construction of Drainage Structure
300117209 517000	21GJ0052 - Rehabilitation of Concrete Road - Rehabilitation of Roads in Bo. Obrero, Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	3/26/2021	4/5/2021	GoP	3,000,000.00		3,000,000.00	Rehabilitation of Concrete Road
300117209 507000	21GJ0058 - Construction of Concrete Road - Concreting of Road at General Blanco Street, Brgy. Ortiz, City Proper, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/15/2020 - 12/21/2020	1/6/2021	5/18/2021	5/27/2021	GoP	10,000,000.00		10,000,000.00	Construction of Concrete Road
300103203 595000	21GJ0004 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Barangay Loboc, Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/22/2020 - 12/28/2020	1/13/2021	2/22/2021	3/4/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
300109201 004000	21GJ0035 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Barangay Balantang, Jaro, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	12/22/2020 - 12/28/2020	1/13/2021	6/25/2021	7/5/2021	GoP	4,000,000.00		4,000,000.00	Construction of Drainage Structure
300109201 005000	21GJ0036 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Barangay Bitoon, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/22/2020 - 12/28/2020	1/13/2021	3/26/2021	4/5/2021	GoP	3,000,000.00		3,000,000.00	Construction of Drainage Structure



**DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300109201012000	21GJ0043 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Barangay North Fundidor, Molo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/22/2020 - 12/28/2020	1/13/2021	6/15/2021	6/24/2021	GoP	5,000,000.00		5,000,000.00	Construction of Drainage Structure
300109201013000	21GJ0044 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Barangay Sambag, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/22/2020 - 12/28/2020	1/13/2021	3/26/2021	4/5/2021	GoP	3,000,000.00		3,000,000.00	Construction of Drainage Structure
300109201015000	21GJ0047 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Mohon, Arevalo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/22/2020 - 12/28/2020	1/13/2021	3/26/2021	4/5/2021	GoP	2,000,000.00		2,000,000.00	Construction of Drainage Structure
300109201016000	21GJ0048 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in MV Hechanova, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/22/2020 - 12/28/2020	1/13/2021	3/26/2021	4/5/2021	GoP	3,000,000.00		3,000,000.00	Construction of Drainage Structure
300117209512000	21GJ0050 - Rehabilitation of Concrete Road - Rehabilitation of Dike and Road/Pathwalk, Barangay Mansaya, Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/22/2020 - 12/28/2020	1/13/2021	3/26/2021	4/5/2021	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
300117209513000	21GJ0051 - Rehabilitation of Concrete Road - Rehabilitation of Road in Barangay Sinkway, Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	12/22/2020 - 12/28/2020	1/13/2021	3/26/2021	4/5/2021	GoP	5,000,000.00		5,000,000.00	Rehabilitation of Concrete Road
300104223059000	21GJ0009 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Iloilo City High School), Barangay Taal, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/15/2021 - 1/21/2021	2/4/2021	2/22/2021	3/4/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
300104223061000	21GJ0011 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Luis Mirasol Memorial School), Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/15/2021 - 1/21/2021	2/4/2021	3/5/2021	3/15/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
300104223062000	21GJ0012 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Nabitasan Elementary School), Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/15/2021 - 1/21/2021	2/4/2021	3/5/2021	3/15/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
300104223076000	21GJ0025 - Construction of Multi Purpose Building - Construction/Rehabilitation of Multi-Purpose Building in Barangay Burgos-Mabini, La Paz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/15/2021 - 1/21/2021	2/4/2021	2/22/2021	3/4/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
300104223079000	21GJ0028 - Construction of Multi Purpose Building - Construction/Rehabilitation of Multi-Purpose Building in Barangay San Rafael, Mandurriao, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/15/2021 - 1/21/2021	2/4/2021	6/21/2021	6/28/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
300109201006000	21GJ0037 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Barangay Camalig, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/15/2021 - 1/21/2021	2/4/2021	3/26/2021	4/5/2021	GoP	2,000,000.00		2,000,000.00	Construction of Drainage Structure
300109201011000	21GJ0042 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Barangay Lopez Jaena Norte, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/15/2021 - 1/21/2021	2/4/2021	4/5/2021	4/14/2021	GoP	4,000,000.00		4,000,000.00	Construction of Drainage Structure
300117209510000	21GJ0061 - Construction of Concrete Road - Construction/Rehabilitation (Completion) of Local Road, Barangay North Fundidor (Imperial Subdivision) Molo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/15/2021 - 1/21/2021	2/4/2021	5/3/2021	5/12/2021	GoP	6,700,000.00		6,700,000.00	Construction of Concrete Road
300109201010000	21GJ0041 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Barangay Jereos, Lapaz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/15/2021 - 1/21/2021	2/4/2021	3/26/2021	4/5/2021	GoP	1,000,000.00		1,000,000.00	Construction of Drainage Structure
300104223056000	21GJ0006 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Graciano Lopez Jaena Elementary School), Barangay Burgos Mabini, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/26/2021 - 2/1/2021	2/16/2021	2/22/2021	3/4/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
300104223057000	21GJ0007 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Hibao-an Elementary School), Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/26/2021 - 2/1/2021	2/16/2021	2/22/2021	3/4/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi Purpose Building
300104223058000	21GJ0008 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Iloilo Central Elementary School), Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/26/2021 - 2/1/2021	2/16/2021	2/22/2021	3/4/2021	GoP	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building



**DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223 060000	21GJ0010 - Construction of Multi-Purpose Building - Construction of Multi-Purpose Building (Jaro Elementary School), Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	1/26/2021 - 2/1/2021	2/16/2021	3/5/2021	3/15/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
300104223 073000	21GJ0023 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building in South Fundidor, Molo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/26/2021 - 2/1/2021	2/16/2021	3/26/2021	4/5/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
300117209 509000	21GJ0060 - Construction of Concrete Road - Construction/Rehabilitation (Completion) of Local Road Section 4, Barangay Cuartero, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/26/2021 - 2/1/2021	2/16/2021	3/26/2021	4/5/2021	GoP	4,300,000.00		4,300,000.00	Construction of Concrete Road
300117209 508000	21GJ0062 - Construction of Concrete Road - Construction/Rehabilitation (Completion) of Local Road Section 2, Barangay Ortiz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	1/26/2021 - 2/1/2021	2/16/2021	4/19/2021	4/29/2021	GoP	4,500,000.00		4,500,000.00	Construction of Concrete Road
300104223 080000	21GJ0029 - Construction of Multi Purpose Building - Construction/Rehabilitation of Multi-Purpose Building in Barangay Sto. Domingo Arevalo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/3/2021 - 2/9/2021	2/23/2021	3/5/2021	3/15/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
300109201 009000	21GJ0040 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System in Barangay Javelana, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/3/2021 - 2/9/2021	2/23/2021	3/26/2021	4/5/2021	GoP	2,000,000.00		2,000,000.00	Construction of Drainage Structure
300109201 017000	21GJ0056 - Construction/Major Repair of Drainage Structure - Rehabilitation of Drainage System, Locsin Subdivision, Barangay Cuartero, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/3/2021 - 2/9/2021	2/23/2021	3/26/2021	4/5/2021	GoP	4,500,000.00		4,500,000.00	Construction/Major Repair of Drainage Structure
320101106 919000	21GJ0002 - Construction of Slope Protection Structure - Construction of Slope Protection along Iloilo City Floodway, (Buhang Br. To Radial Br. R/S) Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/23/2021 - 3/1/2021	3/16/2021	3/26/2021	4/5/2021	GoP	15,906,000.00		15,906,000.00	Construction of Slope Protection Structure
300104223 064000	21GJ0014 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building (San Juan Elementary School), Molo, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	2/23/2021 - 3/1/2021	3/16/2021	3/26/2021	4/5/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
300104223 072000	21GJ0022 - Construction of Multi Purpose Building - Construction of Multi-Purpose Building in Rizal, Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	2/23/2021 - 3/1/2021	3/16/2021	3/26/2021	4/5/2021	GoP	5,000,000.00		5,000,000.00	Construction of Multi Purpose Building
300104223 077000	21GJ0063 - Construction of Multi Purpose Building - Construction/Improvement of Multi Purpose Building, Rizal Estanzuela, City Proper	DPWH-ICDEO	No	Competitive Bidding	2/23/2021 - 3/1/2021	3/16/2021	7/16/2021	7/26/2021	GoP	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
300104223 078000	21GJ0027 - Construction of Multi-Purpose Building - Construction/Rehabilitation of Multi-Purpose Building in Barangay Rima, Rizal, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/5/2021 - 3/11/2021	3/25/2021	5/10/2021	5/20/2021	GoP	4,000,000.00		4,000,000.00	Construction of Multi-Purpose Building
320101106 923000	21GJ0064 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System, City Proper, Section 2, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/5/2021 - 3/11/2021	3/25/2021	7/16/2021	7/26/2021	GoP	10,000,000.00		10,000,000.00	Construction of Drainage Structure
300104223 085000	21GJ0065 - Construction of Multipurpose Building - Construction/Improvement of Multipurpose Building at Arevalo District, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/5/2021 - 3/11/2021	3/25/2021	7/16/2021	7/26/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multipurpose Building
300117209 515000	21GJ0066 - Construction of Concrete Road - Construction/Improvement of Roads, Brgy. Baldoza, Lapaz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/5/2021 - 3/11/2021	3/25/2021	7/16/2021	7/26/2021	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
300117209 511000	21GJ0067 - Construction of Concrete Road - Construction of Roads, Brgy. Bonifacio, Arevalo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/5/2021 - 3/11/2021	3/25/2021	7/16/2021	7/26/2021	GoP	5,000,000.00		5,000,000.00	Construction of Concrete Road
320101106 921000	21GJ0068 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System, Mandurriao, Section 2, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/5/2021 - 3/11/2021	3/25/2021	7/16/2021	7/26/2021	GoP	10,000,000.00		10,000,000.00	Construction of Drainage Structure
320101106 922000	21GJ0069 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System, Molo, Section 2, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/5/2021 - 3/11/2021	3/25/2021	7/16/2021	7/26/2021	GoP	10,000,000.00		10,000,000.00	Construction of Drainage Structure



**DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223081000	21GJ0070 - Construction of Multi Purpose Building - Construction/Improvement of Multipurpose Building at Brgy. Quintin Salas, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/5/2021 - 3/11/2021	3/25/2021	7/16/2021	7/26/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
300104223069000	21GJ0071 - Construction of Multipurpose Building - Construction/Improvement of Multipurpose Building, Brgy. Rizal Pala Pala II, City Proper, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/5/2021 - 3/11/2021	3/25/2021	7/16/2021	7/26/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multipurpose Building
300104223084000	21GJ0072 - Construction of Multi Purpose Building - Construction/Rehabilitation/Improvement of Multi-Purpose Building at La Paz District, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/10/2021 - 3/16/2021	3/30/2021	7/16/2021	7/26/2021	GoP	3,000,000.00		3,000,000.00	Construction of Multi Purpose Building
300104223083000	21GJ0073 - Rehabilitation/Major Repair of Multi Purpose Building - Improvement of Multi Purpose Building Brgy. Sooc, Arevalo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/10/2021 - 3/16/2021	3/30/2021	7/16/2021	7/26/2021	GoP	3,000,000.00		3,000,000.00	Rehabilitation/Major Repair of Multi Purpose Building
320101106920000	21GJ0074 - Construction of Drainage Structure - Construction/Rehabilitation of Drainage System, La Paz, Section 2, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/10/2021 - 3/16/2021	3/30/2021	7/16/2021	7/26/2021	GoP	10,000,000.00		10,000,000.00	Construction of Drainage Structure
300104223065000	21GJ0075 - Construction/Improvement of Multipurpose Building in City Proper District, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/16/2021 - 3/22/2021	4/6/2021	7/16/2021	7/26/2021	GoP	3,000,000.00		3,000,000.00	Construction/Improvement of Multipurpose Building
310206100052000	21GJ0084 - Construction of Flyover - Jibao-an Flyover Phase II, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/16/2021 - 3/22/2021	4/6/2021	7/16/2021	7/26/2021	GoP	25,000,000.00		25,000,000.00	Construction of Flyover
300103203596000	21GJ0076 - Construction of Multi Purpose Building - Construction/Rehabilitation of Multi-Purpose Building in Dungan A, Jaro, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/31/2021 - 4/6/2021	4/20/2021	7/16/2021	7/26/2021	GoP	4,000,000.00		4,000,000.00	Construction of Multi Purpose Building
300109201007000	21GJ0080 - Construction of Drainage Structure - Construction of Drainage System, Brgy. San Jose Arevalo	DPWH-ICDEO	No	Competitive Bidding	3/31/2021 - 4/6/2021	4/20/2021	7/16/2021	7/26/2021	GoP	3,000,000.00		3,000,000.00	Construction of Drainage Structure
200000100491000	21GJ0086 - REPAIR AND REHABILITATION OF INFRASTRUCTURE FACILITIES AND OTHER RELATED ACTIVITIES - REPAIR AND MAINTENANCE OF ROAD SAFETY FACILITIES (INSTALLATION/APPLICATION OF THERMOPLASTIC PAVEMENT MARKINGS ALONG MOLO BOULEVARD ROAD (S00089PN) K0003+(-180) - K0006+889, ILOILO - CAPIZ ROAD (OLD ROUTE) (S00491PN) K0001+766 - K0002+490, WEST AVENUE (S00075PN) CHAINAGE 0 - 211, IZNART - LEDESMA - MOLO ROAD (S00500PN) K0002+000 - K0003+519, LAPAZ - LA GRANJA ROAD (S00486PN) K0001+(-269) - K0001+891, LAPAZ - LAPUZ ROAD (S00049PN) K0002+(-815) - K0002+134, MANDURRIAO - JARO ROAD (S00506PN) K0006+198 - K0008+695, SEN. BENIGNO S. AQUINO, JR. AVE. (S00523PN) CHAINAGE 0 - 1915, ILOILO CITY - LEGANES - DUMANGAS COASTAL ROAD (S00086PN) K0003+(-321) - K0008+467, RIZAL ST. CITY PROPER (S00092PN) K0002+322 - K0002+486, RIZAL ST., LAPAZ (S00093PN) K0001+123 - K0001+299, IZNART - LEDESMA - MOLO ROAD (S00501PN) K0001+(-957) - K0001+(-732), MANDURRIAO - JARO ROAD (S00053PN) K0006+(-102) - K0007+082, ILOILO AIRPORT DIRECT ROAD (S00063PN) CHAINAGE 326 - 635)	DPWH-ICDEO	No	Competitive Bidding	3/31/2021 - 4/6/2021	4/20/2021	5/6/2021	5/14/2021	GoP	1,744,000.00	1,744,000.00		REPAIR AND MAINTENANCE OF ROAD SAFETY FACILITIES
300117209514000	21GJ0081 - Rehabilitation of Concrete Road - Improvement of Roads, Brgy. Bonifacio Tanza, City Proper, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	4/8/2021 - 4/14/2021	4/28/2021	7/16/2021	7/26/2021	GoP	3,000,000.00		3,000,000.00	Rehabilitation of Concrete Road
300208100009000	21GJ0085 - Construction/Rehabilitation/Improvement of Facilities for Persons with Disabilities (PWD) and Elderlies/Senior Citizens, including Gender-Responsive Facilities	DPWH-ICDEO	No	Competitive Bidding	4/8/2021 - 4/14/2021	4/28/2021	5/18/2021	5/27/2021	GoP	1,856,250.00		1,856,250.00	Construction/Rehabilitation/Improvement of Facilities



**DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (Civil Works)**

Code (PAP)	Procurement Program/Project	PMO/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
300104223082000	21GJ0031 - Construction/Rehabilitation of Multi-purpose Building in Iloilo City	DPWH-ICDEO	No	Competitive Bidding	4/21/2021 - 4/27/2021	5/11/2021	5/18/2021	5/27/2021	GoP	3,000,000.00		3,000,000.00	Construction/Rehabilitation of Multi-Purpose Building
30011920053000	21GJ0083 - Construction of Bridge - Construction/Rehabilitation of Bridge, Brgy. San Juan, Molo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	4/21/2021 - 4/27/2021	5/11/2021	7/16/2021	7/26/2021	GoP	12,500,000.00		12,500,000.00	Construction of Bridge
300116204321000	21GJ0005 - Construction of Concrete Road - Construction of Zone 7 Barangay San Isidro Road, Jaro, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	5/5/2021 - 5/11/2021	5/25/2021	5/28/2021	6/4/2021	GoP	50,000,000.00		50,000,000.00	Construction of Concrete Road
300107201250000	21GJ0057 - Construction of Revetment - Construction of Revetment Wall, Mansaya Creek, Brgy. Mansaya, Lapuz, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	5/5/2021 - 5/11/2021	5/25/2021	6/21/2021	6/24/2021	GoP	50,000,000.00		50,000,000.00	Construction of Revetment
200000100020000	21GJ0087 - Repair/Maintenance of Tigum Revetment Wall at Don Francisco Subdivision, Jaro Iloilo City, Sta. 0+019.70 to Sta. 0+060.70 (L/S) Section A	DPWH-ICDEO	No	Competitive Bidding	6/1/2021 - 6/7/2021	6/22/2021	6/30/2021	7/9/2021	GoP	3,000,000.00	3,000,000.00		Repair/Maintenance of Revetment Wall

Prepared by:

**MA. ELENA P. DE LOS REYES**  
 Engineer II  
 Acting, Head of Procurement Unit  
 Date: JUL 12 2021

Recommended by:

**GERARDO G. PARRA, JR.**  
 Assistant District Engineer  
 Chairperson, BAC  
 Date: JUL 12 2021

Approved by:

**HAYDEE S. ALUNAN**  
 District Engineer  
 Head of Procuring Entity  
 Date: JUL 12 2021



**DPWH-Iloilo City District Engineering Office Updated Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	<b>Common Electrical Supplies</b>	<b>Multiple end-user</b>		<b>Competitive Bidding</b>					<b>GAA</b>	<b>145,239.90</b>	<b>-</b>	<b>145,239.90</b>	
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	14,110.25	-	14,110.25	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	62,494.45	-	62,494.45	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	68,635.20	-	68,635.20	
	<b>Common Office Supplies</b>	<b>Multiple end-user</b>		<b>Competitive Bidding</b>					<b>GAA</b>	<b>2,662,159.84</b>	<b>-</b>	<b>2,662,159.84</b>	
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	775,709.39	-	775,709.39	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	1,017,300.03	-	1,017,300.03	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	869,150.42	-	869,150.42	
	<b>Common Janitorial Supplies</b>	<b>Multiple end-user</b>		<b>Competitive Bidding</b>					<b>GAA</b>	<b>697,782.50</b>	<b>-</b>	<b>697,782.50</b>	
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	107,268.60	-	107,268.60	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	299,875.10	-	299,875.10	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	290,638.80	-	290,638.80	
	<b>Common Office Equipment</b>	<b>Multiple end-user</b>		<b>Competitive Bidding</b>					<b>GAA</b>	<b>3,502,894.00</b>	<b>-</b>	<b>3,502,894.00</b>	
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	804,450.00	-	804,450.00	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	2,123,707.00	-	2,123,707.00	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	574,737.00	-	574,737.00	
	<b>Security Surveillance Camera Equipment</b>	<b>Multiple end-user</b>		<b>Competitive Bidding</b>					<b>GAA</b>	<b>1,102,500.00</b>	<b>-</b>	<b>1,102,500.00</b>	
	1st Quarter		No							-	-	-	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	1,102,500.00	-	1,102,500.00	
	4th Quarter		No							-	-	-	
	<b>IT Equipment</b>	<b>Multiple end-user</b>		<b>Competitive Bidding</b>					<b>GAA</b>	<b>8,788,500.00</b>	<b>-</b>	<b>8,788,500.00</b>	<b>Printer; Plotter; Desktop &amp; Laptop Computers; Geo-tagging Devices; UPS.</b>
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	3,977,000.00	-	3,977,000.00	- do -
	2nd Quarter		No	Competitive Bidding	2/5-26/2021	2/26/2021	3/19/2021	3/26/2021	- do -	1,963,300.00	-	1,963,300.00	- do -
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	1,484,400.00	-	1,484,400.00	- do -
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	1,363,800.00	-	1,363,800.00	- do -
	<b>Consumables</b>	<b>Multiple end-user</b>		<b>Competitive Bidding</b>					<b>GAA</b>	<b>10,139,405.00</b>	<b>-</b>	<b>10,139,405.00</b>	
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	984,190.00	-	984,190.00	
	2nd Quarter		No	Competitive Bidding	2/5-26/2021	2/26/2021	3/19/2021	3/26/2021	- do -	53,172.00	-	53,172.00	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	4,236,730.00	-	4,236,730.00	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	4,865,313.00	-	4,865,313.00	
	<b>Furniture and Fixtures</b>	<b>Multiple end-user</b>		<b>Competitive Bidding</b>					<b>GAA</b>	<b>903,350.00</b>	<b>-</b>	<b>903,350.00</b>	<b>Office Tables; Cabinets; etc.</b>
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	103,600.00	-	103,600.00	- do -
	2nd Quarter		No							-	-	-	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	577,000.00	-	577,000.00	- do -
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	222,750.00	-	222,750.00	- do -
<b>SUB - TOTAL</b>									<b>Php</b>	<b>27,941,831.24</b>	<b>-</b>	<b>27,941,831.24</b>	

*Roman*



**DPWH-Iloilo City District Engineering Office Updated Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
FORWARDED BALANCE									Php	27,941,831.24	-	27,941,831.24	
	Office Equipment and Accessories	Multiple end-user		Competitive Bidding					GAA	1,014,976.75	-	1,014,976.75	
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	73,350.00	-	73,350.00	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	141,761.25	-	141,761.25	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	799,865.50	-	799,865.50	
	Paper Materials and Products	Multiple end-user		Competitive Bidding					GAA	4,032,609.00	-	4,032,609.00	
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	1,082,784.00	-	1,082,784.00	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	1,761,385.00	-	1,761,385.00	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	1,188,440.00	-	1,188,440.00	
	Personal Protective Equipment	Multiple end-user		Competitive Bidding					GAA	697,812.60	-	697,812.60	
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	23,375.00	-	23,375.00	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	554,059.60	-	554,059.60	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	120,378.00	-	120,378.00	
	Fire Fighting and Safety Equipment	Multiple end-user		Competitive Bidding					GAA	1,687,500.00	-	1,687,500.00	
	1st Quarter		No							-	-	-	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	1,687,500.00	-	1,687,500.00	
	4th Quarter		No							-	-	-	
	Computer Equipment and Accessories	Multiple end-user		Competitive Bidding					GAA	2,159,202.85	-	2,159,202.85	
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	439,806.90	-	439,806.90	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	991,703.95	-	991,703.95	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	727,692.00	-	727,692.00	
	Technical Equipment	Multiple end-user		Competitive Bidding					GAA	5,315,040.00	-	5,315,040.00	For Land Survey use.
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	328,942.50	-	328,942.50	- do -
	2nd Quarter		No							-	-	-	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	656,003.75	-	656,003.75	- do -
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	4,330,093.75	-	4,330,093.75	- do -
	Laboratory Equipment / Apparatus / Supplies	Multiple end-user		Competitive Bidding					GAA	104,590.00	-	104,590.00	For materials testing.
	1st Quarter		No							-	-	-	
	2nd Quarter		No							-	-	-	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	100,715.00	-	100,715.00	- do -
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	3,875.00	-	3,875.00	- do -
SUB - TOTAL									Php	42,953,562.44	-	42,953,562.44	

*[Handwritten Signature]*



**DPWH-Iloilo City District Engineering Office Updated Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
FORWARDED BALANCE										Php	42,953,562.44	-	42,953,562.44	
	Other Categories	Multiple end- user		Competitive Bidding					GAA	4,273,031.70	-	4,273,031.70		
	1st Quarter		Yes	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	630,279.96	-	630,279.96		
	2nd Quarter		No	Competitive Bidding	2/5-26/2021	2/26/2021	3/19/2021	3/26/2021	- do -	37,970.00	-	37,970.00		
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	2,087,111.86	-	2,087,111.86		
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	1,517,669.88	-	1,517,669.88		
	Purified Drinking Water	Multiple end- user		Competitive Bidding					GAA	130,200.00	-	130,200.00		
	1st Quarter		Yes	Direct Contracting	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	30,750.00	-	30,750.00		
	2nd Quarter		No	Direct Contracting	2/5-26/2021	2/26/2021	3/19/2021	3/26/2021	- do -	33,150.00	-	33,150.00		
	3rd Quarter		No	Direct Contracting	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	33,150.00	-	33,150.00		
	4th Quarter		No	Direct Contracting	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	33,150.00	-	33,150.00		
	Repair and Maintenance - Office Equipment	Multiple end- user		Competitive Bidding					GAA	178,490.00	-	178,490.00	Labor & Mat. for Repair / Cleaning of Air conditioning units; IT Equipments, etc.	
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	58,490.00	-	58,490.00	- do -	
	2nd Quarter		No							-	-	-		
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	60,000.00	-	60,000.00	- do -	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	60,000.00	-	60,000.00	- do -	
	Fuel, Additives and Lubricants	Multiple end- user		Competitive Bidding					GAA	1,761,293.24	-	1,761,293.24		
	1st Quarter		No	Direct Contracting	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	472,013.24	-	472,013.24		
	2nd Quarter		No	Direct Contracting	2/5-26/2021	2/26/2021	3/19/2021	3/26/2021	- do -	449,280.00	-	449,280.00		
	3rd Quarter		No	Direct Contracting	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	420,000.00	-	420,000.00		
	4th Quarter		No	Direct Contracting	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	420,000.00	-	420,000.00		
	Repair and Maintenance - Vehicles	Multiple end- user		Competitive Bidding					GAA	584,110.00	-	584,110.00		
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	8,650.00	-	8,650.00		
	2nd Quarter		No	Competitive Bidding	2/5-26/2021	2/26/2021	3/19/2021	3/26/2021	- do -	115,460.00	-	115,460.00		
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	230,000.00	-	230,000.00		
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	230,000.00	-	230,000.00		
	Office Mails	Quality Assurance Section		Competitive Bidding					GAA	84,198.70	-	84,198.70		
	1st Quarter		No	Shopping	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	24,198.70	-	24,198.70		
	2nd Quarter		No	Shopping	2/5-26/2021	2/26/2021	3/19/2021	3/26/2021	- do -	20,000.00	-	20,000.00		
	3rd Quarter		No	Shopping	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	20,000.00	-	20,000.00		
	4th Quarter		No	Shopping	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	20,000.00	-	20,000.00		
	Repair and Maintenance - Building	Multiple end- user		Small Value Procurement					GAA	466,442.60	-	466,442.60		
	1st Quarter		No							-	-	-		
	2nd Quarter		No							-	-	-		
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	466,442.60	-	466,442.60		
	4th Quarter		No							-	-	-		
SUB - TOTAL										Php	50,431,328.68	-	50,431,328.68	

*Handwritten signature/initials*



**DPWH-Iloilo City District Engineering Office Updated Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)	
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
FORWARDED BALANCE										Php	50,431,328.68	-	50,431,328.68	
	Pavement Markings	Maintenance Section		Competitive Bidding					GAA	3,538,948.14	3,538,948.14	-	For Maintenance of National Roads and Bridges.	
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	500,721.88	500,721.88	-	- do -	
	2nd Quarter		No	Competitive Bidding	2/5-26/2021	2/26/2021	3/19/2021	3/26/2021	- do -	446,643.36	446,643.36	-	- do -	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	1,140,432.70	1,140,432.70	-	- do -	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	1,451,150.20	1,451,150.20	-	- do -	
	Paints	Maintenance Section		Competitive Bidding					GAA	628,183.12	628,183.12	-	For Maintenance of National Roads and Bridges.	
	1st Quarter		No	53.9 - Small Value Procurement	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	8,700.00	8,700.00	-	- do -	
	2nd Quarter		No	53.9 - Small Value Procurement	2/5-26/2021	2/26/2021	3/19/2021	3/26/2021	- do -	5,104.00	5,104.00	-	- do -	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	307,189.56	307,189.56	-	- do -	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	307,189.56	307,189.56	-	- do -	
	Oxygen / Acetylene	Maintenance Section		Competitive Bidding					GAA	60,227.20	60,227.20	-	For Maintenance of National Roads and Bridges.	
	1st Quarter		No							-	-	-		
	2nd Quarter		No	Competitive Bidding	2/5-26/2021	2/26/2021	3/19/2021	3/26/2021	- do -	14,291.20	14,291.20	-	- do -	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	22,968.00	22,968.00	-	- do -	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	22,968.00	22,968.00	-	- do -	
	Bituminous Materials	Maintenance Section		Competitive Bidding					GAA	5,555,706.32	5,555,706.32	-	For Maintenance of National Roads and Bridges.	
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	246,165.92	246,165.92	-	- do -	
	2nd Quarter		No	Competitive Bidding	2/5-26/2021	2/26/2021	3/19/2021	3/26/2021	- do -	281,868.40	281,868.40	-	- do -	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	2,927,260.00	2,927,260.00	-	- do -	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	2,100,412.00	2,100,412.00	-	- do -	
	Structural Concrete	Maintenance Section		Competitive Bidding					- do -	2,542,598.12	2,542,598.12	-	For Maintenance of National Roads and Bridges.	
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	44,882.72	44,882.72	-	- do -	
	2nd Quarter		No	Competitive Bidding	2/5-26/2021	2/26/2021	3/19/2021	3/26/2021	- do -	464,306.10	464,306.10	-	- do -	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	1,502,063.40	1,502,063.40	-	- do -	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	531,345.90	531,345.90	-	- do -	
	Monuments, Marker & Guide	Maintenance Section		Competitive Bidding					- do -	189,028.00	189,028.00	-	For Maintenance of National Roads and Bridges.	
	1st Quarter		No							-	-	-		
	2nd Quarter		No							-	-	-		
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	102,472.00	102,472.00	-	- do -	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	86,556.00	86,556.00	-	- do -	
	Metal Structures	Maintenance Section		Competitive Bidding					- do -	3,838,176.25	3,838,176.25	-	For Maintenance of National Roads and Bridges.	
	1st Quarter		No	Competitive Bidding	1/4-25/2021	1/25/2021	2/9/2021	2/16/2021	- do -	2,802,067.50	2,802,067.50	-	- do -	
	2nd Quarter		No	Competitive Bidding	2/5-26/2021	2/26/2021	3/19/2021	3/26/2021	- do -	90,860.60	90,860.60	-	- do -	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	476,563.10	476,563.10	-	- do -	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	468,685.05	468,685.05	-	- do -	
SUB - TOTAL										Php	66,784,195.83	16,352,867.15	50,431,328.68	


*Handwritten signature/initials*




**DPWH-Iloilo City District Engineering Office Updated Annual Procurement Plan for FY 2021**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)	
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO		
FORWARDED BALANCE										Php	66,784,195.83	16,352,867.15	50,431,328.68	
	Portland Cement	Maintenance Section		Competitive Bidding					- do -	159,500.00	159,500.00	-	For Maintenance of National Roads and Bridges.	
	1st Quarter		No							-	-	-		
	2nd Quarter		No	Competitive Bidding	2/5-26/2021	2/26/2021	3/19/2021	3/26/2021	- do -	31,900.00	31,900.00	-	- do -	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	63,800.00	63,800.00	-	- do -	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	63,800.00	63,800.00	-	- do -	
	Equipment	Maintenance Section		Competitive Bidding					- do -	1,067,932.00	1,067,932.00	-	For Maintenance of National Roads and Bridges.	
	1st Quarter		No							-	-	-		
	2nd Quarter		No							-	-	-	- do -	
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	1,067,932.00	1,067,932.00	-	- do -	
	4th Quarter		No							-	-	-	- do -	
	Repair and Maintenance - Vehicles / Equipment	Multiple end- user		Competitive Bidding					GAA	41,160.00	41,160.00	-	Including Labor/Services.	
	1st Quarter		No							-	-	-		
	2nd Quarter		No							-	-	-		
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	16,080.00	16,080.00	-	- do -	
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	25,080.00	25,080.00	-	- do -	
	Spare Parts and Accessories for Maintenance of Equipment	Maintenance Section		Competitive Bidding					- do -	2,502,812.40	2,502,812.40	-		
	1st Quarter		Yes							-	-	-		
	2nd Quarter		No	Competitive Bidding	2/1-20/2021	2/19/2021	3/12/2021	3/19/2021	- do -	153,120.00	153,120.00	-		
	3rd Quarter		No	Competitive Bidding	5/3-22/2021	5/21/2021	6/4/2021	6/14/2021	- do -	1,943,352.40	1,943,352.40	-		
	4th Quarter		No	Competitive Bidding	8/2-21/2021	8/20/2021	9/3/2021	9/10/2021	- do -	406,340.00	406,340.00	-		
TOTAL										Php	70,555,600.23	20,124,271.55	50,431,328.68	


Prepared by:

  
**MARIANNE R. JOVER**  
 Administrative Officer III  
 Member, BAC Secretariat  
 Date: JUL 13 2021

Recommending Approval:

  
**GERARDO G. PARRA, JR.**  
 Assistant District Engineer  
 Chairperson, BAC  
 Date: JUL 13 2021

Approved by:

  
**HAYDEE S. ALUNAN**  
 District Engineer  
 Date: JUL 13 2021



**DPWH - Iloilo City District Engineering Office Updated Final Annual Procurement Plan for FY 2021 (Consulting Services)**

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Proj ect)
					Advertisement/P osting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
200000100034 000	21GJCS0001 - Consulting Services for the Conduct of Soil Subsurface Exploration for the Proposed FY 2021 Projects, Construction/Rehabilitation of Multi-Purpose Building in Barangay Sto. Domingo, Arevalo, Iloilo City, Construction/Improvement of Multipurpose Building at Brgy. Quintin Salas, Jaro Iloilo City, Construction/Rehabilitation of Bridge, Brgy San Juan, Molo, Iloilo City, Construction/Improvement of Multi-Purpose Building (Public Market) (Phase II) In Iloilo City, Iloilo, Construction of DPWH Iloilo City DEO, Iloilo City and Construction/Rehabilitation of Multipurpose Building, Brgy. Sta Filomena, Arevalo, Iloilo City	DPWH-ICDEO	No	Competitive Bidding	3/23/2021 - 3/29/2021	4/28/2021	5/18/2021	5/28/2021	GoP	1,348,759.88		1,348,759.88	Soil Subsurface Exploration
200000100034 000	21GJCS0002 - For the Miscellaneous Survey and Staking – Conduct of Parcelary Survey for the Construction of Concrete Road – Construction of Zone 7 Barangay San Isidro Road, Jaro, Iloilo City, Iloilo	DPWH-ICDEO	No	Competitive Bidding	5/4/2021 - 5/10/2021	6/2/2021	6/18/2021	6/25/2021	GoP	109,957.45		109,957.45	Parcelary Survey

Prepared by:

**MA. ELENA P. DE LOS REYES**  
Engineer II  
Acting, Head of Procurement Unit  
Date: JUL 12 2021

Recommended by:

**GERARDO G. PARRA, JR.**  
Assistant District Engineer  
Chairperson, BAC  
Date: JUL 12 2021

Approved by:

**HAYDEE S. ALUNAN**  
District Engineer  
Head of Procuring Entity  
Date: JUL 12 2021