

DPWH-Iloilo City District Engineering Office Annual Procurement Plan for FY 2018 (REVISED)

Code (PAF)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PHP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/EI	Submission/ Posting of Bids	Notice of Award	Contract Bidding		Total	MOOE	CO	
18GJCS0002	Consulting Services for the Conduct of Soil Subsurface Exploration for the Construction of 1-unit 3STY12CL @ La Paz II Elem. School, 1-unit 2STY6CL @ A. Montes II Elem. School, 1-unit 3STY12CL @ La Paz I Elem. School, 1-unit 2STY8CL @ R.G. Hechanova NHS, 1-unit 2STY8CL @ Buntatala NHS, 1-unit 2STY8CL @ N.J. Ingore Elem. School, 1-unit 2STY4CL @ Taal Elem. School, 1-unit 2STY8CL @ Sto. Nino Sur Elem. School & 1-unit 2STY4CL @ Bo. Obrero NHS, Iloilo City	DPWH - ICDEC	Competitive Bidding	9/27/2018	10/19/2018	10/27/2018	10/29/2018	Others	1,157,785.50	0	1,157,785.50	Conduct test holes and conduct laboratory test; Source of Fund: Doped/BEPF 2018 (SR2018-08-01 0800)

prepared by:


KAREN ROSE M. FLORES
BAC SECRETARIAT

Recommending Approval:


GERARDO S. PARRA, JR.
BAC CHAIR

Approval:


RODNEY A. GUSTHO
HEAD OF PROCURING ENTITY

PAF: 18GJCS0002
9/14/18
APF
PPMF

DPWH-Iloilo City District Engineering Office Annual Procurement Plan for FY 2018 (REVISED)

Code (PAP)	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)	
				Advertisement/ posting of Bids	Submission/ posting of Bids	Notice of Award	Contract Signing	Source of Funds	Total	MOOE		CO
18GJCS001	Consulting Services for the Conduct of Soil Subsurface Exploration for the Construction of Two Storey Annex Building and Improvement of Existing LTO Regional Office VI Building, Tabiao Suba, Jaro, Iloilo City, Construction of a Multi-Purpose Building (Classroom), UP Visayas Iloilo High School, Iloilo City, Construction of OCD Office Building in Region VI A, Construction of Retention Wall at Dungen Creek Section 2 (Brgy. Sta. Rosa, Mandurriao - Dungen A, Jaro) Iloilo City Sta. O+000 - Sta. 0 + 300	DPWH - ICDPC	Competitive Bidding	8/31/2018	9/22/2018	9/30/2018	10/2/2018	Others	905,428.50	0	905,428.50	Conduct test notes and conduct laboratory test: Source of Fund: POE (SR2018-02-007041)


Prepared by:


KAREN JODELA FLORES
BAC SECRETARIAT

Recommending Approval:


GERARDO G. PARRA, JR.
BAC CHAIR

Approval:


RODOLFO A. QUINTERO
HEAD OF PROCUREMENT ENTITY