



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOILO CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VI
 Fort San Pedro, Iloilo City

FINAL - ANNUAL PROCUREMENT PLAN (APP) FY 2018

Procurement Coding (Procurement t ID /Contract ID)	Procurement Project (Contract Name)	PMO/E nd-User (TU)	Mode of Procurement	Schedule of each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/ REQ	Submission /opening of Bids	Notice of Award	Contract Signing	Total	MOOE	CO	
18GJ0001	Construction of Flood Control/Drainage R. Mapa Street, Brgy. Ofate de Leon, Mandurriao, Iloilo City	DPWH- ICDEO	Public Bidding	Sept. 5 - 11, 2017	Sept. 26, 2017	Feb. 6, 2018	Feb. 15, 2018	1,200,000.00		1,200,000.00	Construction of Drainage Structure
18GJ0002	Construction of Road, M. Jaime St., Brgy. Benedicto, Jaro, Iloilo City	DPWH- ICDEO	Public Bidding	Sept. 5 - 11, 2017	Sept. 26, 2017	Feb. 6, 2018	Feb. 15, 2018	3,000,000.00		3,000,000.00	Construction of Concrete Road
18GJ0003	Construction of Road Jacson San Marcos St., Brgy. San Pedro, Molo, Iloilo City	DPWH- ICDEO	Public Bidding	Sept. 5 - 11, 2017	Sept. 26, 2017	Feb. 6, 2018	Feb. 15, 2018	7,500,000.00		7,500,000.00	Construction of Road including Drainage Structure
18GJ0004	Construction of Road, Guzman Jesena, Mandurriao, Iloilo City	DPWH- ICDEO	Public Bidding	Sept. 5 - 11, 2017	Sept. 26, 2017	Feb. 6, 2018	Feb. 15, 2018	2,000,000.00		2,000,000.00	Construction of Road
18GJ0005	Concreting of Road, Fajardo Street, Jaro, Iloilo City	DPWH- ICDEO	Public Bidding	Sept. 5 - 11, 2017	Sept. 26, 2017	Feb. 6, 2018	Feb. 15, 2018	9,200,000.00		9,200,000.00	Concreting
18GJ0006	Completion of Road at Benedicto Street, Brgy. Pali - Benedicto, Mandurriao, Iloilo City	DPWH- ICDEO	Public Bidding	Sept. 5 - 11, 2017	Sept. 26, 2017	Feb. 6, 2018	Feb. 15, 2018	5,400,000.00		5,400,000.00	Completion
18GJ0007	Rehabilitation of Multi - Purpose Building (Hall), La Paz Public Market (Vegetable Section), Iloilo City	DPWH- ICDEO	Public Bidding	Sept. 5 - 11, 2017	Sept. 26, 2017	Feb. 6, 2018	Feb. 15, 2018	7,900,000.00		7,900,000.00	Rehabilitation of Multi-purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOILO CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VI
Fort San Pedro, Iloilo City

FINAL - ANNUAL PROCUREMENT PLAN (APP) FY 2018

Procurement coding ID /Contract ID	Procurement Project (Contract Name)	PMO/E nd-User (TU)	Mode of Procurement	Schedule of each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REQ	Submission /opening of Bids	Notice of Award		Total	MOOE	CO	
18GJ0008	Rehabilitation of Multi - Purpose Building (Hall), La Paz Public Market (Fish Section), Iloilo City	DPWH- ICDEO	Public Bidding	Sept. 5 - 11, 2017	Sept. 26, 2017	Feb. 6, 2018	LIP CY 2018	10,350,000.00		10,350,000.00	Rehabilitation of Multi-purpose Building
18GJ0009	Construction of Multipurpose Building Day Care Dungan B, Jaro Iloilo City, Iloilo	DPWH- ICDEO	Public Bidding	Sept. 5 - 11, 2017	Sept. 26, 2017	Feb. 6, 2018	LIP CY 2018	2,000,000.00		2,000,000.00	Construction of Multi-purpose Building
18GJ0010	Rehabilitation of Multi - Purpose Building (GYM), Brgy. Oñate de Leon, Mandurriao, Iloilo City	DPWH- ICDEO	Public Bidding	Sept. 5 - 11, 2017	Sept. 26, 2017	Feb. 6, 2018	LIP CY 2018	1,250,000.00		1,250,000.00	Rehabilitation of Multi-purpose Building
18GJ0011	Rehabilitation of Multi - Purpose Building (GYM), Brgy. Santa Felomina, Arevalo, Iloilo City	DPWH- ICDEO	Public Bidding	Sept. 5 - 11, 2017	Sept. 26, 2017	Feb. 6, 2018	LIP CY 2018	2,000,000.00		2,000,000.00	Rehabilitation of Multi-purpose Building
18GJ0012	Construction of Flood Control/Drainage System Fajardo Extension, Brgy. Cuartero, Jaro Iloilo City	DPWH- ICDEO	Public Bidding	Sept. 6 - 12, 2017	Sept. 27, 2017	Feb. 7, 2018	VIIIP CY 2018	5,800,000.00		5,800,000.00	Construction of Drainage Structure
18GJ0013	Construction of Road Juntado St., Brgy. Calumpang, Molo, Iloilo City	DPWH- ICDEO	Public Bidding	Sept. 6 - 12, 2017	Sept. 27, 2017	Feb. 7, 2018	VIIIP CY 2018	5,000,000.00		5,000,000.00	Construction of Road
18GJ0014	Construction of Flood Control/Drainage Brgy. Arguelles (Gate 6) Jaro, Iloilo City	DPWH- ICDEO	Public Bidding	Sept. 6 - 12, 2017	Sept. 27, 2017	Feb. 7, 2018	VIIIP CY 2018	1,500,000.00		1,500,000.00	Construction of Drainage Structure



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 ILOILO CITY
 DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE VI
 Fort San Pedro, Iloilo City

FINAL - ANNUAL PROCUREMENT PLAN (APP) FY 2018

Procurement Coding (Procurement ID)	Procurement Project (Contract Name)	PMO/E and-User (TU)	Mode of Procurement	Schedule of each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REQ	Submission / Opening of Bids	Notice of Award		Total	MOOE	CO	
18GJ00015	Road Concreting Ma. Cristina, San Roque - Lopez Jaena Road leading to Market, Church and Schools, Brgy. Maria Cristina, Jaro, Iloilo City, Iloilo	DPWH-ICDEO	Public Bidding	Sept. 6 - 12, 2017	Sept. 27, 2017	Feb. 7, 2018	DOT 2018	10,192,000.00		10,192,000.00	Road Concreting
18GJ00016	Road Concreting Fajardo Extension St. Leading to Pasalubong Center, SM Jaro, Cathedral and Schools, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	Sept. 6 - 12, 2017	Sept. 27, 2017	Feb. 7, 2018	DOT 2018	3,692,000.00		3,692,000.00	Road Concreting
18GJ00017	Construction of Road M. Jalandoni St., Brgy. Semenar, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	Sept. 6 - 12, 2017	Sept. 27, 2017	Feb. 7, 2018	LIP CY 2018	4,000,000.00		4,000,000.00	Construction of Concrete Road
18GJ00018	Concreting /Rehabilitation of Road, CPU Gate 6, Brgy. Lopez Jaena, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	Sept. 6 - 12, 2017	Sept. 27, 2017	Feb. 7, 2018	LIP CY 2018	2,000,000.00		2,000,000.00	Concreting
18GJ00019	Road Concreting Zone 6 to 8th Gate CPU leading to Airport, School, Plaza and Cathedral, Brgy. Dungon A, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	Sept. 6 - 12, 2017	Sept. 27, 2017	Feb. 7, 2018	DOT 2018	4,192,000.00		4,192,000.00	Road Concreting
18GJ00020	Expansion of Multi - Purpose Building, Hall ABC Jaro Office, Iloilo City	DPWH-ICDEO	Public Bidding	Sept. 6 - 12, 2017	Sept. 27, 2017	Feb. 7, 2018	LIP CY 2018	2,500,000.00		2,500,000.00	Expansion
18GJ00021	Preventive Maintenance of Road: Asphalt Overlay - Iloilo Antique Rd - Chainage 0 - Chainage 98	DPWH-ICDEO	Public Bidding	Sept. 7 - 13, 2017	Sept. 28, 2017	Feb. 8, 2018	GAA CY 2018	1,810,000.00		1,810,000.00	Preventive Maintenance of Road: Asphalt Overlay



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 ILOILO CITY
 DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE VI
 Fort San Pedro, Iloilo City

FINAL - ANNUAL PROCUREMENT PLAN (APP) FY 2018

Procurement Coding (Procurement ID / Contract ID)	Procurement Project (Contract Name)	PMO/End-User (TU)	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REQ	Submission /opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18GJ0022	Reconstruction from Paved to Concrete Iloilo-Capiz Rd (old Route) - K0001+(-367) - K0001+(-009)	DPWH-ICDEO	Public Bidding	Sept. 7 - 13, 2017	Sept. 28, 2017	Feb. 8, 2018	Feb. 19, 2018	GAA CY 2018	11,300,000.00		11,300,000.00	Reconstruction from Paved to Concrete
18GJ0023	Preventive Maintenance of Road: Asphalt Overlay - Muelle Loney Marginal Wharf Rd - K00000+000-K00000+083	DPWH-ICDEO	Public Bidding	Sept. 7 - 13, 2017	Sept. 28, 2017	Feb. 8, 2018	Feb. 19, 2018	GAA CY 2018	2,300,000.00		2,300,000.00	Preventive Maintenance of Road: Asphalt Overlay
18GJ0024	Preventive Maintenance of Road: Concrete Rebolcking Mandurriao-Pakia Road - K0006 +668-K0007+473	DPWH-ICDEO	Public Bidding	Sept. 7 - 13, 2017	Sept. 28, 2017	Feb. 8, 2018	Feb. 19, 2018	GAA CY 2018	14,962,000.00		14,962,000.00	Preventive Maintenance of Road: Concrete Rebolcking
18GJ0025	Reconstruction from Paved to Concrete La Paz - La Granja Rd - K0001 + 400 - K0001 + 669, K0001 + (-269) - K0001 + 221	DPWH-ICDEO	Public Bidding	Sept. 7 - 13, 2017	Sept. 28, 2017	Feb. 8, 2018	Feb. 19, 2018	GAA CY 2018	20,078,000.00		20,078,000.00	Reconstruction from Paved to Concrete
18GJ0026	Reconstruction from Paved to Concrete Molo Blvd - K0006 + 885 - K0008 + 062	DPWH-ICDEO	Public Bidding	Sept. 7 - 13, 2017	Sept. 28, 2017	Feb. 8, 2018	Feb. 19, 2018	GAA CY 2018	26,000,000.00		26,000,000.00	Reconstruction from Paved to Concrete
18GJ0027	Reconstruction from Paved to Concrete Iznart - Ledesma - Molo Rd - K0002 + 115 - K0003 + 519	DPWH-ICDEO	Public Bidding	Sept. 7 - 13, 2017	Sept. 28, 2017	Feb. 8, 2018	Feb. 19, 2018	GAA CY 2018	31,000,000.00		31,000,000.00	Reconstruction from Paved to Concrete
18GJ0028	Road Cncreting of Sta. Cruz St. - Bonifacio St. Road in Support of Loom Weaving Industry, Arevalo, Iloilo City, Iloilo	DPWH-ICDEO	Public Bidding	Sept. 15 - 21, 2017	Oct. 4, 2017	Feb. 9, 2018	Feb. 19, 2018	Convergence & Special Support Program 2018	80,360,000.00		80,360,000.00	Road Cncreting



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 ILOILO CITY
 DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE VI
 Fort San Pedro, Iloilo City

FINAL - ANNUAL PROCUREMENT PLAN (APP) FY 2018

Procurement Coding (Procurement ID /Contract ID)	Procurement Project (Contract Name)	PMO/E and-User (IU)	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt./ Posting of IB/REQ	Submission /opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18GJ0029	Reconstruction from Paved to Concrete Iloilo - Antique Rd - K0003 + 377 - K0004 + 091, K0006 + 070 - K0006 + 270	DPWH-ICDEO	Public Bidding	Sept. 15 - 21, 2017	Oct. 4, 2017	Feb. 9, 2018	Feb. 19, 2018	GAA CY 2018	53,595,000.00		53,595,000.00	Reconstruction from Paved to Concrete
18GJ0030	Road Widening Molo By-Pass Rd incl, ROW Chainage 0 - Chainage 703	DPWH-ICDEO	Public Bidding	Sept. 15 - 21, 2017	Oct. 17, 2017	Feb. 12, 2018	Feb. 21, 2018	GAA CY 2018	18,939,000.00		18,939,000.00	Road Widening
18GJ0031	Rehabilitation of Concrete Road La Paz Deep Sea Water Port Rd - K0004 + 307 - K0005 + 014.2	DPWH-ICDEO	Public Bidding	Sept. 28 - Oct. 4, 2017	Oct. 17, 2017	Feb. 12, 2018	Feb. 21, 2018	GAA CY 2018	18,815,000.00		18,815,000.00	Rehabilitation of Concrete Road
18GJ0032	Rehabilitation of Concrete Road Iloilo Airport Direct Rd - K0001+ 066.5 - K0001 + 744	DPWH-ICDEO	Public Bidding	Sept. 28 - Oct. 4, 2017	Oct. 17, 2017	Feb. 12, 2018	Feb. 21, 2018	GAA CY 2018	18,500,000.00		18,500,000.00	Rehabilitation of Concrete Road
18GJ0033	Rehabilitation of Concrete Road Iloilo City - Leganes - Dumangas Coastal Rd - K0003 + 247.3 - K0003 + 666.8, K0004 + 000-K0004 + 183	DPWH-ICDEO	Public Bidding	Sept. 28 - Oct. 4, 2017	Oct. 17, 2017	Feb. 12, 2018	Feb. 21, 2018	GAA CY 2018	14,533,000.00		14,533,000.00	Rehabilitation of Concrete Road
18GJ0034	Reconstruction from Paved to Concrete Mandurriao - Paklad Road - K0006 + (-099) - K0006 + 668	DPWH-ICDEO	Public Bidding	Sept. 28 - Oct. 4, 2017	Oct. 17, 2017	Feb. 12, 2018	Feb. 21, 2018	GAA CY 2018	14,100,000.00		14,100,000.00	Reconstruction from Paved to Concrete



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 ILOILO CITY
 DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE VI
 Fort San Pedro, Iloilo City

FINAL - ANNUAL PROCUREMENT PLAN (APP) FY 2018

Procurement Contract ID	Procurement Project (Contract Name)	PMO/ End-User (IU)	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REQ	Submission /opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18GJ0035	Off-Carriageway Improvement: Construction of Sidewalk, Curb and Gutter Iloilo - Capiz Rd (New Route) - K0004 + 477 - K0005 + 204, K0006 + 322 - K0006 + 374, K0006 + 532 - K0006 + 632.5, K0008 + 570 - K0009 + 381	DPWH- ICDEO	Public Bidding	Sept. 28 - Oct. 4, 2017	Oct. 17, 2017	Feb. 12, 2018	Feb. 21, 2018	GAA CY 2018	6,850,000.00		6,850,000.00	Off-Carriageway Improvement: Construction of Sidewalk, Curb and Gutter
18GJ0036	Construction of Drainage Structure along Road La Paz Deep Sea Water Port Rd - K0004 + (-141) - K0004 + 059	DPWH- ICDEO	Public Bidding	Oct. 5 - 11, 2017	Oct. 25, 2017	Feb. 13, 2018	Feb. 22, 2018	GAA CY 2018	2,508,000.00		2,508,000.00	Construction of Drainage Structure along Road
18GJ0037	Road Widening Airport Spur Rd incl. ROW - Chainage 122 - Chainage 240	DPWH- ICDEO	Public Bidding	Oct. 5 - 11, 2017	Oct. 25, 2017	Feb. 13, 2018	Feb. 22, 2018	GAA CY 2018	4,400,000.00		4,400,000.00	Road Widening
18GJ0038	Rehabilitation of Concrete Road Timawa Ave - K0003 + (-620) - K0003 + (-510), K0003 + (-047) - K0003 + 074, K0003 + 110 - K0003 + 193	DPWH- ICDEO	Public Bidding	Oct. 5 - 11, 2017	Oct. 25, 2017	Feb. 13, 2018	Feb. 22, 2018	GAA CY 2018	7,900,000.00		7,900,000.00	Rehabilitation of Concrete Road
18GJ0039	Construction of Drainage Structure along Road Iloilo - Capiz Rd (New Route) - K0008 + 538 - K0008 + 942	DPWH- ICDEO	Public Bidding	Oct. 5 - 11, 2017	Oct. 25, 2017	Feb. 13, 2018	Feb. 22, 2018	GAA CY 2018	4,040,000.00		4,040,000.00	Construction of Drainage Structure along Road
18GJ0040	Preventive Maintenance of Road: Asphalt Overlay North Marginal Wharf Rd - K0001+(- 124)-K0001+446	DPWH- ICDEO	Public Bidding	Oct. 5 - 11, 2017	Oct. 25, 2017	Feb. 13, 2018	Feb. 22, 2018	GAA CY 2018	12,752,000.00		12,752,000.00	Preventive Maintenance of Road: Asphalt Overlay



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 ILOILO CITY
 DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE VI
 Fort San Pedro, Iloilo City

FINAL - ANNUAL PROCUREMENT PLAN (APP) FY 2018

Procurement Coding (Procurement ID / Contract ID)	Procurement Project (Contract Name)	PMO/E and User (IU)	Mode of Procurement	Schedule of each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REQ	Submission /opening of Bids	Notice of Award		Total	MOOE	CO	
18GJ0041	Road Concreting Block 22 Olive St. leading to Hospital, School and Market, Mandurriao, Iloilo City, Iloilo	DPWH-ICDEO	Public Bidding	Oct. 5 - 11, 2017	Oct. 25, 2017	Feb. 13, 2018	Convergence & Special Support Program 2018	3,048,000.00		3,048,000.00	Road Concreting
18GJ0042	Road Concreting of Yulo St. Leading to Downtown Area, SM Malls and Port Terminal, City Proper, Iloilo City	DPWH-ICDEO	Public Bidding	Oct. 5 - 11, 2017	Oct. 25, 2017	Feb. 13, 2018	Convergence & Special Support Program 2018	6,792,000.00		6,792,000.00	Road Concreting
18GJ0043	Road Concreting Mabini St. Leading to St. Clement's Church, La Paz Market and Galsano City Mall, Brgy. Burgos - Mabini La Paz, Iloilo City, Iloilo	DPWH-ICDEO	Public Bidding	Oct. 5 - 11, 2017	Oct. 25, 2017	Feb. 13, 2018	Convergence & Special Support Program 2018	8,820,000.00		8,820,000.00	Road Concreting
18GJ0044	Road Concreting Jalandoni St., (Delgado - Ledesma St.) Leading to Esplanade, Molo Church, Cathedral Church, Tatoy's Beach Resort, Molo Mansion, Bahay na Bato, Tatoy's Beach Resort, Shamay Dealer, City Proper, Iloilo City, Iloilo	DPWH-ICDEO	Public Bidding	Oct. 5 - 11, 2017	Oct. 25, 2017	Feb. 13, 2018	Convergence & Special Support Program 2018	10,000,000.00		10,000,000.00	Road Concreting
18GJ0045	Road Concreting of Quezon St. Leading to School, Cathedral and Market at Quezon St., City Proper, Bahay na Agila, San Jose Church, and Provincial Capitol (Museo de Iloilo), Brgy. Quezon City Proper, Iloilo City, Iloilo	DPWH-ICDEO	Public Bidding	Oct. 5 - 11, 2017	Oct. 25, 2017	Feb. 13, 2018	Convergence & Special Support Program 2018	41,502,000.00		41,502,000.00	Road Concreting



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 ILOILO CITY
 DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE VI
 Fort San Pedro, Iloilo City

FINAL - ANNUAL PROCUREMENT PLAN (APP) FY 2018

Procurement Coding (Procurement ID /Contract ID)	Procurement Project (Contract Name)	PMO/End-User (TU)	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REQ	Submission /opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18GJ0046	Road Concreting of North San Jose Street to Panaderia de Molo leading to Esplanade, Molo Church, Cathedral Church, Tattoys Beach Resort Molo Mansion, Bahay na Bato, Tattoys Beach Resort, Sinamay Dealer, Brgy. North San Jose, Molo, Iloilo City, Iloilo	DPWH-ICDEO	Public Bidding	Oct. 10 - 16, 2017	Nov. 3, 2017	Feb. 14, 2018	Feb. 22, 2018	Convergence & Special Support Program 2018	2,294,000.00		2,294,000.00	Road Concreting
18GJ0047	Road Concreting Libertad St. leading to the back of Mandurriao Church Brgy. Pali Benedicto, Mandurriao, Iloilo City	DPWH-ICDEO	Public Bidding	Oct. 10 - 16, 2017	Nov. 3, 2017	Feb. 14, 2018	Feb. 22, 2018	Convergence & Special Support Program 2018	4,152,000.00		4,152,000.00	Road Concreting
18GJ0048	Road Concreting Alternate Route leading to Airport or RORO Bus Terminal from Jaro Plaza, Jaro, Iloilo City, Iloilo	DPWH-ICDEO	Public Bidding	Oct. 10 - 16, 2017	Nov. 3, 2017	Feb. 14, 2018	Feb. 22, 2018	Convergence & Special Support Program 2018	6,852,000.00		6,852,000.00	Road Concreting
18GJ0049	Road Concreting Brgy. Camalig entrance to Brgy. Gym Road leading to Nelly's Garden, St. Clements Church, Cathedral Church, CPU, Jaro, Iloilo City, Iloilo	DPWH-ICDEO	Public Bidding	Oct. 10 - 16, 2017	Nov. 3, 2017	Feb. 14, 2018	Feb. 22, 2018	Convergence & Special Support Program 2018	7,392,000.00		7,392,000.00	Road Concreting
18GJ0050	Road Widening Timawa Ave - K0003 + 117 - K0003 + 470	DPWH-ICDEO	Public Bidding	Oct. 10 - 16, 2017	Nov. 3, 2017	Feb. 14, 2018	Feb. 22, 2018	GAA CY 2018	17,000,000.00		17,000,000.00	Road Widening



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOILO CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VI
 Fort San Pedro, Iloilo City

FINAL - ANNUAL PROCUREMENT PLAN (APP) FY 2018

Standard coding (Procurement Item ID /Contract ID)	Procurement Project (Contract Name)	PMO/E Ind-User (IU)	Mode of Procurement	Schedule of each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REQ	Submission /opening of Bids	Notice of Award		Total	MOOE	CO	
18GJ0051	Road Widening La Paz Deep Sea Water Port Rd incl. ROW - K0003 + (-306) - K0003 + 448	DPWH- ICDEO	Public Bidding	Oct. 10 - 16, 2017	Nov. 3, 2017	Feb. 14, 2018	GAA CY 2018	24,516,000.00		24,516,000.00	Road Widening
18GJ0052	Concreting of Road at Miramar Street, Jaro, Iloilo City	DPWH- ICDEO	Public Bidding	Oct. 26 - Nov. 1, 2017	Nov. 14, 2017	Feb. 15, 2018	LIP 2018	2,000,000.00		2,000,000.00	Concreting
18GJ0053	Concrete of Road at Jimugaon Area Zone 5, Brgy. Sambag, Jaro, Iloilo City	DPWH- ICDEO	Public Bidding	Oct. 26 - Nov. 1, 2017	Nov. 14, 2017	Feb. 15, 2018	LIP 2018	3,000,000.00		3,000,000.00	Concreting
18GJ0054	Road Widening Mandurriao - Jaro Rd - K0008 + 044.8 - K0008 + 143.2	DPWH- ICDEO	Public Bidding	Oct. 26 - Nov. 1, 2017	Nov. 14, 2017	Feb. 15, 2018	Regular Infra 2018	4,000,000.00		4,000,000.00	Road Widening
18GJ0055	Road Concreting of Mapa St. Leading to down town area, freedom grandstand, schools and church, City Proper, Iloilo	DPWH- ICDEO	Public Bidding	Oct. 26 - Nov. 1, 2017	Nov. 14, 2017	Feb. 15, 2018	Convergence and Special Support Program	10,192,000.00		10,192,000.00	Road Concreting
18GJ0056	Construction of Drainage Structure along Road Mandurriao - Jaro Rd - K0008 + 218 - K0008 + 608	DPWH- ICDEO	Public Bidding	Oct. 26 - Nov. 1, 2017	Nov. 14, 2017	Feb. 15, 2018	GAA CY 2018	11,200,000.00		11,200,000.00	Construction of Drainage Structure along Road
18GJ0057	Road Concreting Bagumbayan Road Leading to Iloilo Museum, Iloilo Central Market, Iloilo Provincial Capitol, Brgy. Wilson Bagumbayan, City Proper, Iloilo City, Iloilo	DPWH- ICDEO	Public Bidding	Oct. 26 - Nov. 1, 2017	Nov. 14, 2017	Feb. 15, 2018	Convergence and Special Support Program	6,292,000.00		6,292,000.00	Road Concreting



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOILO CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VI
Fort San Pedro, Iloilo City

FINAL - ANNUAL PROCUREMENT PLAN (APP) FY 2018

Standardizing Contract ID	Procurement Project (Contract Name)	PMO/E nd-User (TU)	Mode of Procurement	Schedule of each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submission / opening of Bids	Notice of Award		Total	MOOE	CO	
18GJ0058	Concreting of Road, RANHS Arevalo Iloilo City	DPWH- ICDEO	Public Bidding	Nov. 3 - 9, 2017	Nov. 22, 2017	Feb. 16, 2018	LIP 2018	1,000,000.00		1,000,000.00	Concreting
18GJ0059	Road Concreting Arsenal St. leading to down town area (Calle Real), RORO terminal, Becolod Port Terminal, Brgy. Arsenal Aduana, City Proper, Iloilo City, Iloilo	DPWH- ICDEO	Public Bidding	Nov. 3 - 9, 2017	Nov. 22, 2017	Feb. 16, 2018	DOT 2018	7,192,000.00		7,192,000.00	Road Concreting
18GJ0060	Road Concreting Gustilo Extension St. leading to Lapaz Market, Plaza Church and as alternate route to, RORO Port, Brgy. Gustilo La Paz, Iloilo City, Iloilo	DPWH- ICDEO	Public Bidding	Nov. 3 - 9, 2017	Nov. 22, 2017	Feb. 16, 2018	Convergence and Special Support Program	7,310,000.00		7,310,000.00	Road Concreting
18GJ0061	Road Concreting of San Jose St. Leading to Supermarket, Molo Church, Esplanade, Molo Plaza and Hospital, (Iloilo Supermart), Brgy. North San Jose to Brgy. South San Jose, Molo, Iloilo City, Iloilo	DPWH- ICDEO	Public Bidding	Nov. 3 - 9, 2017	Nov. 22, 2017	Feb. 16, 2018	Convergence and Special Support Program	8,704,000.00		8,704,000.00	Road Concreting
18GJ0062	Road Concreting of MH del Pilar St. leading to Nelly's Garden, St. Clements Church, Cathedral Church, CPU, Jaro, Iloilo City, Iloilo	DPWH- ICDEO	Public Bidding	Nov. 3 - 9, 2017	Nov. 22, 2017	Feb. 16, 2018	Convergence and Special Support Program	12,554,000.00		12,554,000.00	Road Concreting
18GJ0063	Road Concreting Calasanz Street leading to Plaza, San Jose Church, City Hall and Schools, City Proper, Iloilo City, Iloilo	DPWH- ICDEO	Public Bidding	Nov. 3 - 9, 2017	Nov. 22, 2017	Feb. 16, 2018	GAA CY 2018	8,192,000.00		8,192,000.00	Road Concreting



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOILO CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VI
Fort San Pedro, Iloilo City

FINAL - ANNUAL PROCUREMENT PLAN (APP) FY 2018

Procurement Coding (Procurement ID / Contract ID)	Procurement Project (Contract Name)	PMO/End-User (TU)	Mode of Procurement	Schedule of each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt./ Posting of IB/REQ	Submission / opening of Bids	Notice of Award		Total	MOOE	CO	
18GJ0064	Construction of Multi-Purpose Building (Gym), Cubay Elementary School, Brgy. Cubay, Iloilo City	DPWH-ICDEO	Public Bidding	Nov. 16 - 22, 2017	Dec. 5, 2017	Feb. 19, 2018	LIP 2018	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
18GJ0065	Construction of Multi-Purpose (Gym), Brgy. San Isidro, Usag Subdivision, Jaro (Compact Area), Iloilo City	DPWH-ICDEO	Public Bidding	Nov. 16 - 22, 2017	Dec. 5, 2017	Feb. 19, 2018	LIP 2018	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
18GJ0066	Concreting of Road, Brgy. Tabuc Suba Urban Poor Village, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	Nov. 16 - 22, 2017	Dec. 5, 2017	Feb. 19, 2018	LIP 2018	2,100,000.00		2,100,000.00	Concreting
18GJ0067	Construction/Improvement of Yulo St. leading to Esplanade, Molo Church, Cathedral Church, Tattoys Beach Resort, Molo Mansion, Bahay na Bato, Tattoys Beach Resort, Sinamay Dealer, Arevalo, Iloilo City, Iloilo	DPWH-ICDEO	Public Bidding	Nov. 16 - 22, 2017	Dec. 5, 2017	Feb. 19, 2018	Convergence and Special Support Program	14,204,000.00		14,204,000.00	Road Concreting
18GJ0068	Road Concreting of San Juan St. leading to Esplanade, Molo Church, Cathedral Church, Molo Mansion, Bahay na Bato, Tattoys Beach Resort, Sinamay Dealer	DPWH-ICDEO	Public Bidding	Nov. 16 - 22, 2017	Dec. 5, 2017	Feb. 19, 2018	Convergence and Special Support Program	25,350,000.00		25,350,000.00	Road Concreting
18GJ0069	Widening of Bridge Rizal St. BR. (800504PN) along Rizal St (La Paz) incl. ROW	DPWH-ICDEO	Public Bidding	Nov. 16 - 22, 2017	Dec. 5, 2017	Feb. 19, 2018	GAA CY 2018	33,810,000.00		33,810,000.00	Widening of Bridge



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOILO CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VI
 Fort San Pedro, Iloilo City

FINAL - ANNUAL PROCUREMENT PLAN (APP) FY 2018

Procurement Coding (Procurement ID /Contract ID)	Procurement Project (Contract Name)	PMO/E Ind-User (IU)	Mode of Procurement	Schedule of each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REQ	Submission /opening of Bids	Notice of Award		Total	MOOE	CO	
18GJ0070	Construction of Multi-Purpose Building (GYM), Brgy. Tabuc Suba, Modern Homes, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	Nov. 17 - 23, 2017	Dec. 7, 2017	Feb. 20, 2018	LIP CY 2018	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
18GJ0071	Construction of Multi-Purpose Building, Brgy. Caingin, La Paz (Bliss Area), Iloilo City	DPWH-ICDEO	Public Bidding	Nov. 17 - 23, 2017	Dec. 7, 2017	Feb. 20, 2018	LIP CY 2018	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
18GJ0072	Construction of Multi-Purpose Building, (GYM), Brgy. Tacas, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	Nov. 17 - 23, 2017	Dec. 7, 2017	Feb. 20, 2018	LIP CY 2018	3,000,000.00		3,000,000.00	Construction of Multi-Purpose Building
18GJ0073	Construction of Multi-Purpose Building (GYM), Villa San Lorenzo, Loboc, Iloilo City	DPWH-ICDEO	Public Bidding	Nov. 17 - 23, 2017	Dec. 7, 2017	Feb. 20, 2018	LIP CY 2018	2,200,000.00		2,200,000.00	Construction of Multi-Purpose Building
18GJ0074	Construction/Rehabilitation of Barangay Road, Brgy. Balabago, Iloilo City	DPWH-ICDEO	Public Bidding	Nov. 17 - 23, 2017	Dec. 7, 2017	Feb. 20, 2018	LIP CY 2018	2,000,000.00		2,000,000.00	Construction
18GJ0075	Road Widening Molo - Mandurriao Rd Incl. ROW - K0004 + (-230) - K0004 + (-205)	DPWH-ICDEO	Public Bidding	Nov. 17 - 23, 2017	Dec. 7, 2017	Feb. 20, 2018	LIP CY 2018	1,481,000.00		1,481,000.00	Road Widening
18GJ0076	Construction(Completion) of Multi-Purpose Building (Production Center), GK Area Sooc, Arevalo, Iloilo City	DPWH-ICDEO	Public Bidding	Nov. 24 - 30, 2017	Dec. 13, 2017	Feb. 21, 2018	LIP CY 2018	800,000.00		800,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOILO CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VI
Fort San Pedro, Iloilo City

FINAL - ANNUAL PROCUREMENT PLAN (APP) FY 2018

Procurement ID	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REQ	Submission /opening of Bids	Notice of Award		Total	MOOE	CO	
18GJ0077	Rehabilitation of Multi-Purpose Building (Gym), Brgy. Dulongan, Arevalo, Iloilo City	DPWH-ICDEO	Public Bidding	Nov. 24 - 30, 2017	Dec. 13, 2017	Feb. 21, 2018	LIP CY 2018	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
18GJ0078	Construction of Multi-Purpose Building (Gym), Donato Pison Elementary School, Brgy. San Rafael, Mandurriao, Iloilo City	DPWH-ICDEO	Public Bidding	Nov. 24 - 30, 2017	Dec. 13, 2017	Feb. 21, 2018	LIP CY 2018	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
18GJ0079	Concreting of Road, Brgy. Taytay Zone 2 to Brgy. Cuartero, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	Nov. 24 - 30, 2017	Dec. 13, 2017	Feb. 21, 2018	LIP CY 2018	4,500,000.00		4,500,000.00	Concreting
18GJ0080	Road Concreting of Zamora St. leading to Bahay na Agila, San Jose Church, Provincial Capitol (Museo de Iloilo) Site Brgy. Zamora, City Proper, Iloilo City, Iloilo	DPWH-ICDEO	Public Bidding	Nov. 24 - 30, 2017	Dec. 13, 2017	Feb. 21, 2018	Convergence and Special Support Program	19,742,000.00		19,742,000.00	Road Concreting
18GJ0081	Construction of Multi-Purpose Building (GYM), Brgy. Quezon Landheights 2, Arevalo, Iloilo City	DPWH-ICDEO	Public Bidding	Dec. 1 - 7, 2017	Dec. 20, 2017	Feb. 22, 2018	LIP CY 2018	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
18GJ0082	Construction of Multi-Purpose Building (GYM), Brgy. Hibao-an Sur, Mandurriao, Iloilo City	DPWH-ICDEO	Public Bidding	Dec. 1 - 7, 2017	Dec. 20, 2017	Feb. 22, 2018	LIP CY 2018	3,200,000.00		3,200,000.00	Construction of Multi-Purpose Building
18GJ0083	Construction of Multi-Purpose Building (GYM), Brgy. Balabago, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	Dec. 1 - 7, 2017	Dec. 20, 2017	Feb. 22, 2018	LIP CY 2018	3,300,000.00		3,300,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOILO CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VI
 Fort San Pedro, Iloilo City

FINAL - ANNUAL PROCUREMENT PLAN (APP) FY 2018

Standard coding (Procurement ID /Contract ID)	Procurement Project (Contract Name)	PMO/E nd-User (IU)	Mode of Procureme nt	Schedule of each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REQ	Submission /opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18GJ0084	Construction(Completion) of Multi-Purpose Building (Hall), Brgy. Quezon, Arevalo, Iloilo	DPWH- ICDEO	Public Bidding	Dec. 1 - 7, 2017	Dec. 20, 2017	Feb. 22, 2018	Mar. 1, 2018	LIP CY 2018	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
18GJ0085	Rehabilitation of Multi-Purpose Building(Gym), RANHS, Arevalo, Iloilo City	DPWH- ICDEO	Public Bidding	Dec. 1 - 7, 2017	Dec. 20, 2017	Feb. 22, 2018	Mar. 1, 2018	LIP CY 2018	1,110,000.00		1,110,000.00	Construction of Multi-Purpose Building
18GJ0086	Construction of Multi-Purpose Building (GYM), Brgy. Dungon B, Bankers Village VI, Jaro, Iloilo City	DPWH- ICDEO	Public Bidding	Dec. 1 - 7, 2017	Dec. 20, 2017	Feb. 22, 2018	Mar. 1, 2018	LIP CY 2018	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
18GJ0087	Construction of Multi-Purpose Building - GYM, Brgy. Taytay Zone II, Jaro, Iloilo	DPWH- ICDEO	Public Bidding	Dec. 1 - 7, 2017	Dec. 20, 2017	Feb. 22, 2018	Mar. 1, 2018	LIP CY 2018	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
18GJ0088	Construction (Completion) of Multi-Purpose Building (GYM), Arevalo Elementary School, Iloilo City	DPWH- ICDEO	Public Bidding	Dec. 22 - 28, 2017	Jan. 11, 2018	Feb. 23, 2018	Mar. 5, 2018	LIP CY 2018	800,000.00		800,000.00	Construction of Multi-Purpose Building
18GJ0089	Construction of Multi-Purpose Building (GYM), Zone I , Bo. Obrero, Lapuz, Iloilo City	DPWH- ICDEO	Public Bidding	Dec. 22 - 28, 2017	Jan. 11, 2018	Feb. 23, 2018	Mar. 5, 2018	LIP CY 2018	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building
18GJ0090	Construction of Multi-Purpose Building (Hall), Brgy. Cubay, Jaro, Iloilo City	DPWH- ICDEO	Public Bidding	Dec. 22 - 28, 2017	Jan. 11, 2018	Feb. 23, 2018	Mar. 5, 2018	LIP CY 2018	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOILO CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VI
Fort San Pedro, Iloilo City

FINAL - ANNUAL PROCUREMENT PLAN (APP) FY 2018

Procurement Coding (Procurement ID / Contract ID)	Procurement Project (Contract Name)	PMO/E Ind-User (IU)	Mode of Procurement	Schedule of each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REQ	Submission /opening of Bids	Notice of Award		Total	MOOE	CO	
18GJ0091	Construction of Multi-Purpose Building (Hall), Brgy. Our Lady of Lourdes, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	Dec. 22 - 28, 2017	Jan. 11, 2018	Feb. 23, 2018	LIP CY 2018	1,300,000.00		1,300,000.00	Construction of Multi-Purpose Building
18GJ0092	Rehabilitation of Multi-purpose Building (Hall), Brgy. San Nicolas, La Paz, Iloilo City	DPWH-ICDEO	Public Bidding	Dec. 22 - 28, 2017	Jan. 11, 2018	Feb. 23, 2018	LIP CY 2018	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
18GJ0093	Construction of Multi-Purpose Building (Senior Citizen) Brgy. Balabago, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	Dec. 22 - 28, 2017	Jan. 11, 2018	Feb. 23, 2018	LIP CY 2018	2,100,000.00		2,100,000.00	Construction of Multi-Purpose Building
18GJ0094	Construction/Completion of 2 Storey Multi-Purpose Building, Brgy. Lopez Jaena Sur, La Paz, Iloilo City	DPWH-ICDEO	Public Bidding	Dec. 22 - 28, 2017	Jan. 11, 2018	Feb. 23, 2018	LIP CY 2018	2,400,000.00		2,400,000.00	Construction of Multi-Purpose Building
18GJ0095	Construction of Flood Control/Drainage, Brgy. Dungan A, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	Dec. 22 - 28, 2017	Jan. 11, 2018	Feb. 23, 2018	GAA CY 2018	1,000,000.00		1,000,000.00	Construction of Flood Control/ Drainage
18GJ0096	Road Widening Iloilo - Antique Rd incl. ROW - K0003 + (- 076.1) - K0004 + 540, K0006 + 384 - K0006 + 753	DPWH-ICDEO	Public Bidding	Dec. 22 - 28, 2017	Jan. 11, 2018	Feb. 23, 2018	GAA CY 2018	49,100,000.00		49,100,000.00	Road Widening
18GJ0097	Construction (Completion) of Multi-Purpose Building (Hall), Brgy. Camalig, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	Jan. 30 - Feb. 5, 2018	Feb. 20, 2018	Mar. 8, 2017	LIP 2018	500,000.00		500,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
 DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
 ILOILO CITY
 DISTRICT ENGINEERING OFFICE
 REGIONAL OFFICE VI
 Fort San Pedro, Iloilo City

FINAL - ANNUAL PROCUREMENT PLAN (APP) FY 2018

Procurement Coding (Procurement ID / Contract ID)	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REQ	Submission / opening of Bids	Notice of Award		Total	MOOE	CO	
18GJ0098	Construction (Completion) of Multi-purpose Building (Gym), Brgy. Tagbac, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	Jan. 30 - Feb. 5, 2018	Feb. 20, 2018	Mar. 8, 2017	LIP 2018	850,000.00		850,000.00	Construction of Multi-Purpose Building
18GJ0099	Construction (Completion) of Multi-purpose (Hall), Brgy. Ticiud, La Paz, Iloilo City	DPWH-ICDEO	Public Bidding	Jan. 30 - Feb. 5, 2018	Feb. 20, 2018	Mar. 8, 2017	LIP 2018	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
18GJ0100	Construction of Multi-purpose Building (Health Center), Brgy. MH del Pilar, Don Francisco Village, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	Jan. 30 - Feb. 5, 2018	Feb. 20, 2018	Mar. 8, 2017	LIP 2018	2,000,000.00		2,000,000.00	Construction
18GJ0101	Construction of Multi-purpose Building (Hall), Brgy. Hiba-an Norte, Mandurriao, Iloilo City	DPWH-ICDEO	Public Bidding	Jan. 30 - Feb. 5, 2018	Feb. 20, 2018	Mar. 8, 2017	LIP 2018	2,500,000.00		2,500,000.00	Construction
18GJ0102	Construction of Multi-purpose Building (Covered Court), Brgy. Caingin, La Paz, Iloilo City	DPWH-ICDEO	Public Bidding	Feb. 1 - Feb. 7, 2018	Feb. 21, 2018	Mar. 9, 2017	LIP 2018	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building
18GJ0103	Rehabilitation of Multi-purpose Building (Gym), Brgy. Nabitasan, Lapaz, Iloilo City	DPWH-ICDEO	Public Bidding	Feb. 1 - Feb. 7, 2018	Feb. 21, 2018	Mar. 9, 2017	LIP 2018	2,500,000.00		2,500,000.00	Rehabilitation of Multi-purpose Building
18GJ0104	Construction of Multi-purpose Building - Barangay Hall, Brgy. Democracia, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	Feb. 1 - Feb. 7, 2018	Feb. 21, 2018	Mar. 9, 2017	LIP 2018	2,500,000.00		2,500,000.00	Construction of Multi-purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOILO CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VI
Fort San Pedro, Iloilo City

FINAL - ANNUAL PROCUREMENT PLAN (APP) FY 2018

Procurement ID / Contract ID	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REQ	Submission /opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
18GJ0105	Construction of Flood Control/Drainage, Brgy. San Antonio, Socorro Subdivision, Molo, Iloilo City	DPWH-ICDEO	Public Bidding	Feb. 1 - Feb. 7, 2018	Feb. 21, 2018	Mar. 9, 2017	Mar. 19, 2017	LIP 2018	5,500,000.00		5,500,000.00	Construction
18GJ0106	Construction of Multi-purpose Building(Day Care), Rizal Estanzuela, City Proper, Iloilo	DPWH-ICDEO	Public Bidding	Feb. 1 - Feb. 7, 2018	Feb. 21, 2018	Mar. 9, 2017	Mar. 19, 2017	LIP 2018	5,800,000.00		5,800,000.00	Construction of Multi-purpose Building
18GJ0107	Construction of Slope Protection Works and Improvement Along Iloilo River, Left Bank (from Forbes Bridge to Muelle Loney Bridge to Muelle Loney Bridge (Rizal), Iloilo City	DPWH-ICDEO	Public Bidding	Feb. 1 - Feb. 7, 2018	Feb. 22, 2018	Mar. 12, 2017	Mar. 22, 2017	GAA 2018	10,000,000.00		10,000,000.00	Construction
18GJ0108	Construction of Slope Protection Works and Improvement Along Iloilo River, Right Bank (from Muelle Loney Bridge (Rizal) to Muelle Loney Bridge (Drilon Bridge), Iloilo City	DPWH-ICDEO	Public Bidding	Feb. 1 - Feb. 7, 2018	Feb. 22, 2018	Mar. 12, 2017	Mar. 22, 2017	GAA 2018	25,000,000.00		25,000,000.00	Construction
18GJ0109	Construction of Slope Protection Works and Improvement Along Iloilo River, Right Bank (from BS Aquino Jr. Avenue to Jalandoni Bridge), Iloilo City	DPWH-ICDEO	Public Bidding	Feb. 1 - Feb. 7, 2018	Feb. 22, 2018	Mar. 12, 2017	Mar. 22, 2017	GAA 2018	50,000,000.00		50,000,000.00	Construction
18GJ0110	Construction of Slope Protection/Bank Improvement along Iloilo River, Right Bank (from Jalandoni Bridge to Forbes Bridge), Iloilo City	DPWH-ICDEO	Public Bidding	Feb. 1 - Feb. 7, 2018	Feb. 22, 2018	Mar. 12, 2017	Mar. 22, 2017	GAA 2018	50,000,000.00		50,000,000.00	Construction



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOILO CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VI
Fort San Pedro, Iloilo City

FINAL - ANNUAL PROCUREMENT PLAN (APP) FY 2018

Procurement ID / Contract	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt./ Posting of IB/REQ	Submission / opening of Bids	Notice of Award		Total	MOOE	CO	
18GJO111	Construction of Slope Protection works and Improvement along Iloilo River, Left Bank (from Jalandoni Bridge to Forbes Bridge), Iloilo City	DPWH-ICDEO	Public Bidding	Feb. 1 - Feb. 7, 2018	Feb. 22, 2018	Mar. 12, 2017	GAA 2018	50,000,000.00		50,000,000.00	Completion
	Road Widening Iloilo City - Leganes - Dumangas Coastal Rd incl. ROW - K0003 + (-110) - K0003 + (-010)	DPWH-ICDEO	Public Bidding	Feb. 8 - Feb. 14, 2018	Feb. 27, 2018	Mar. 15, 2018	GAA 2018	5,620,000.00		5,620,000.00	Road Widening
	Road Widening (2-4) lanes including bridge Metro Iloilo Radial Road (R-4 By - Pass Road), incl. Bridge, Iloilo City	DPWH-ICDEO	Public Bidding	Feb. 8 - Feb. 14, 2018	Feb. 27, 2018	Mar. 15, 2018	GAA 2018	150,000,000.00		150,000,000.00	Road Widening
	Widening of Bridge Batiano Br. (B00488PN) along Molo Blvd incl. ROW	DPWH-ICDEO	Public Bidding	Feb. 8 - Feb. 14, 2018	Feb. 27, 2018	Mar. 15, 2018	GAA 2018	29,000,000.00		29,000,000.00	Widening of Bridge
	Construction of Drainage System within the vicinity of City Proper Area (Gen. Luna - Jalandoni - Rizal - J.M. Basa), including Lapaz and Mandurriao, Iloilo City	DPWH-ICDEO	Public Bidding	Feb. 8 - Feb. 14, 2018	Feb. 27, 2018	Mar. 15, 2018	GAA 2018	190,000,000.00		190,000,000.00	Construction/ Rehabilitation
	Construction of Revetment Wall at Dungan Creek Section 1 (Brgy. Dungan A, Jaro - Brgy. Sta. Rosa, Mandurriao) Iloilo City	DPWH-ICDEO	Public Bidding	Feb. 8 - Feb. 14, 2018	Feb. 27, 2018	Mar. 15, 2018	GAA 2018	45,000,000.00		45,000,000.00	Construction of Revetment



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOILO CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VI
Fort San Pedro, Iloilo City

FINAL - ANNUAL PROCUREMENT PLAN (APP) FY 2018

Procurement Coding (Procurement ID / Contract ID)	Procurement Project (Contract Name)	PMO/End-User (TU)	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REQ	Submission /opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Slope Protection works and Improvement Along Iloilo River, Left Bank (from Muelle Loney Bridge to Quirino Lopez), Iloilo City	DPWH-ICDEO	Public Bidding	Feb. 15-Feb. 21, 2018	Mar. 6, 2018	Mar. 22, 2018	Apr. 2, 2018	GAA 2018	80,000,000.00		80,000,000.00	Completion
	Road Concreting Jereos Extension Road Leading to La Paz Plaza, La Paz Churches, Jaro Plaza, Cathedral Church, Jaro Belfry, Mariquit House, La Paz, Iloilo City	DPWH-ICDEO	Public Bidding	Feb. 15-Feb. 21, 2018	Mar. 6, 2018	Mar. 22, 2018	Apr. 2, 2018	Convergence and Special Support Program	12,576,000.00		12,576,000.00	Road Concreting
	Rehabilitation/Concreting of NISA Road, Brgy. Veterans Village, City Proper, Iloilo City	DPWH-ICDEO	Public Bidding	Feb. 15-Feb. 21, 2018	Mar. 6, 2018	Mar. 22, 2018	Apr. 2, 2018	GAA 2018	2,000,000.00		2,000,000.00	Rehabilitation/Concreting
	Rehabilitation/Concreting of Road, Don Candido Street, Brgy. North Fundidor, Molo, Iloilo City	DPWH-ICDEO	Public Bidding	Feb. 15-Feb. 21, 2018	Mar. 6, 2018	Mar. 22, 2018	Apr. 2, 2018	GAA 2018	2,000,000.00		2,000,000.00	Rehabilitation/Concreting
	Rehabilitation/Concreting of Road, Doña Aurora Street, Brgy. Villa Anita, City Proper, Iloilo City	DPWH-ICDEO	Public Bidding	Feb. 15-Feb. 21, 2018	Mar. 6, 2018	Mar. 22, 2018	Apr. 2, 2018	GAA 2018	5,000,000.00		5,000,000.00	Rehabilitation/Concreting
	Rehabilitation/Concreting of Road, Everlasting Street, Brgy. Bo. Obrero - Lapuz, Iloilo City	DPWH-ICDEO	Public Bidding	Feb. 22-Feb. 28, 2018	Mar. 13, 2018	Apr. 3, 2018	Apr. 12, 2018	GAA 2018	2,000,000.00		2,000,000.00	Rehabilitation/Concreting



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOILO CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VI
 Fort San Pedro, Iloilo City

FINAL - ANNUAL PROCUREMENT PLAN (APP) FY 2018

Procurement ID / Contract ID	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of each Procurement Activity				Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REOI	Submission /opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Rehabilitation/Concreting of Road, Magsaysay Street, Brgy. Magsaysay Village, La Paz, Iloilo City	DPWH-ICDEO	Public Bidding	Feb. 22-Feb. 28, 2018	Mar. 13, 2018	Apr. 3, 2018	Apr. 12, 2018	GAA 2018	8,000,000.00		8,000,000.00	Rehabilitation/Concreting
	Rehabilitation/Concreting of Road, Pepita Aquino Street, Brgy. Veterans Village, City Proper, Iloilo City	DPWH-ICDEO	Public Bidding	Feb. 22-Feb. 28, 2018	Mar. 13, 2018	Apr. 3, 2018	Apr. 12, 2018	GAA 2018	4,000,000.00		4,000,000.00	Rehabilitation/Concreting
	Rehabilitation/Concreting of Road, San Antonio Street, Brgy. San Antonio, Molo, Iloilo City	DPWH-ICDEO	Public Bidding	Feb. 22-Feb. 28, 2018	Mar. 13, 2018	Apr. 3, 2018	Apr. 12, 2018	GAA 2018	2,000,000.00		2,000,000.00	Rehabilitation/Concreting
	Rehabilitation/Concreting of Road, San Vicente Street, Zone 1, Brgy. San Vicente, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	Feb. 22-Feb. 28, 2018	Mar. 13, 2018	Apr. 3, 2018	Apr. 12, 2018	GAA 2018	2,500,000.00		2,500,000.00	Rehabilitation/Concreting
	Rehabilitation/Concreting of Road, Villa Carolina Street, Brgy. Yulo Drive, Arevalo, Iloilo City	DPWH-ICDEO	Public Bidding	Feb. 22-Feb. 28, 2018	Mar. 13, 2018	Apr. 3, 2018	Apr. 12, 2018	GAA 2018	2,500,000.00		2,500,000.00	Rehabilitation/Concreting
	Construction (Completion) of Barangay Health Station, Brgy. San Isidro, La Paz, Iloilo City	DPWH-ICDEO	Public Bidding	Mar. 1 - Mar. 7, 2018	Mar. 20, 2018	Apr. 4, 2018	Apr. 12, 2018	LJP 2018	500,000.00		500,000.00	Construction of Multi-Purpose Building
	Construction (Completion) of Multi-Purpose Building (Day Care), Brgy. San Isidro Main, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	Mar. 1 - Mar. 7, 2018	Mar. 20, 2018	Apr. 4, 2018	Apr. 12, 2018	LJP 2018	1,200,000.00		1,200,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOILO CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VI
Fort San Pedro, Iloilo City

FINAL - ANNUAL PROCUREMENT PLAN (APP) FY 2018

Procurement ID	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REQ	Submission / opening of Bids	Notice of Award		Total	MOOE	CO	
	Construction of Multi-purpose Building (CSWDO Office), Brgy. Sta. Felomina, Arevalo, Iloilo City	DPWH-ICDEO	Public Bidding	Mar. 1 - Mar. 7, 2018	Mar. 20, 2018	Apr. 4, 2018	LIP 2018	2,500,000.00		2,500,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Gym), I. Arroyo Elementary School, Brgy. North Fundidor, Molo, Iloilo City	DPWH-ICDEO	Public Bidding	Mar. 1 - Mar. 7, 2018	Mar. 20, 2018	Apr. 4, 2018	LIP 2018	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-Purpose Building (Hall), Brgy. Mohon, Arevalo, Iloilo City	DPWH-ICDEO	Public Bidding	Mar. 1 - Mar. 7, 2018	Mar. 20, 2018	Apr. 4, 2018	LIP 2018	2,040,000.00		2,040,000.00	Construction of Multi-Purpose Building
18G-0124	Rehabilitation of Multi-purpose Building (Day Care), Brgy. Magsaysay Village, La Paz, Iloilo City	DPWH-ICDEO	Public Bidding	Mar. 1 - Mar. 7, 2018	Mar. 20, 2018	Apr. 4, 2018	LIP 2018	2,000,000.00		2,000,000.00	Construction of Multi-Purpose Building
	Construction of Multi-purpose Building, Barangay Tabuc Suba, La Paz, Iloilo City	DPWH-ICDEO	Public Bidding	Mar. 1 - Mar. 7, 2018	Mar. 20, 2018	Apr. 4, 2018	LIP 2018	1,500,000.00		1,500,000.00	Construction of Multi-Purpose Building
	Construction of a Multi-purpose Building (Covered Court), Barangay Balabago, Jaro, Iloilo City	DPWH-ICDEO	Public Bidding	Mar. 1 - Mar. 7, 2018	Mar. 20, 2018	Apr. 4, 2018	LIP 2018	3,500,000.00		3,500,000.00	Construction of Multi-Purpose Building
	Construction of a Multi-purpose Building, Barangay Baldoza Lapaz, Iloilo City, Iloilo	DPWH-ICDEO	Public Bidding	Mar. 1 - Mar. 7, 2018	Mar. 20, 2018	Apr. 4, 2018	LIP 2018	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building



Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ILOILO CITY
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE VI
Fort San Pedro, Iloilo City

FINAL - ANNUAL PROCUREMENT PLAN (APP) FY 2018

Procurement Contract ID	Procurement Project (Contract Name)	PMO/End-User (IU)	Mode of Procurement	Schedule of each Procurement Activity			Source of Funds	Estimated Budget			Remarks (Brief Description of Project)
				Advt/ Posting of IB/REQ	Submission /opening of Bids	Notice of Award		Total	MOOE	CO	
	Construction of a Multi-purpose Building, Barangay MV Hechanova, Iloilo City, Iloilo	DPWH-ICDEO	Public Bidding	Mar. 1 - Mar. 7, 2018	Mar. 20, 2018	Apr. 4, 2018	LJP 2018	1,000,000.00		1,000,000.00	Construction of Multi-Purpose Building
	Construction/Improvement/Rehabilitation/Completion of Barangay Road, Barangay Lapuz, Iloilo	DPWH-ICDEO	Public Bidding	Mar. 1 - Mar. 7, 2018	Mar. 20, 2018	Apr. 4, 2018	LJP 2018	2,000,000.00		2,000,000.00	Construction/Improvement/Rehabilitation/Completion

Prepared by:

KAREN ROSE U. FLORES
Engineer II
Acting, Head of Procurement Unit

Date: _____

Recommended by:

FEMA G. GUADALUPE
Administrative Officer V
Chairperson, BAC

Date: _____

Approved by:

RODNEY A. GUSTILO
District Engineer
Head of Procuring Entity

Date: _____