

Republic of the Philippines
DEPARTMENT OF PUBLIC WORKS AND HIGHWAYS
ALBAY 1st
DISTRICT ENGINEERING OFFICE
REGIONAL OFFICE V
Airport Site, Legazpi City

INDICATIVE FY 2022 ANNUAL PROCUREMENT PLAN FOR CIVIL WORKS
(BASED ON FY 2022 NEP)

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program / Activity / Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	001: Ensure Safe and Reliable National Road System											-	
	Road Widening - Secondary Roads												
	1 Ligao-Tabaco Rd - K0525 + 227 - K0526 + 066	Construction Section	Yes	Competitive Bidding	October 2021	October 2021	January - February 2022	January - February 2022	GoP	30,339,000.00	-	30,339,000.00	
	Road Widening - Tertiary Roads												
	2 Mt Mayon Park Rd - K0519 + 080 - K0519 + 705	Construction Section	Yes	Competitive Bidding	October 2021	October 2021	January - February 2022	January - February 2022	GoP	25,000,000.00	-	25,000,000.00	
	Construction of By-Pass and Diversion Roads												
	3 Legazpi-Sto. Domingo-Bacacay-Tabaco Tramo Road, Albay	Construction Section	Yes	Competitive Bidding	December 2021	December 2021	January - February 2022	January - February 2022	GoP	75,000,000.00	-	75,000,000.00	
	4 Malilipot Bypass Road , Albay	Construction Section	Yes	Competitive Bidding	December 2021	December 2021	January - February 2022	January - February 2022	GoP	75,000,000.00	-	75,000,000.00	
	5 Tabaco City Bypass Road, Albay	Construction Section	Yes	Competitive Bidding	December 2021	December 2021	January - February 2022	January - February 2022	GoP	75,000,000.00	-	75,000,000.00	
	6 Tiwi By-pass (Alternate Route), Albay	Construction Section	Yes	Competitive Bidding	November 2021	December 2021	January - February 2022	January - February 2022	GoP	75,000,000.00	-	75,000,000.00	
	7 Malinao-Paraputo-San Antonio Diversion Road, Albay	Construction Section	Yes	Competitive Bidding	November 2021	December 2021	January - February 2022	January - February 2022	GoP	50,000,000.00	-	50,000,000.00	
	8 San Lorenzo-Salvacion-Fatima-Tagas-San Roque-Tabaco Wharf Road , Albay	Construction Section	Yes	Competitive Bidding	December 2021	December 2021	January - February 2022	January - February 2022	GoP	50,000,000.00	-	50,000,000.00	
	Construction of Missing Links/ New Roads												
	9 Tabaco City-Malinao-Buhi-Iriga Road, Albay	Construction Section	Yes	Competitive Bidding	December 2021	December 2021	January - February 2022	January - February 2022	GoP	75,000,000.00	-	75,000,000.00	
	Replacement of Permanent Weak Bridges												
	10 Bantayan Br. 1 (B00204LZ) along Ligao-Tabaco Rd	Construction Section	Yes	Competitive Bidding	October 2021	October 2021	January - February 2022	January - February 2022	GoP	45,000,000.00	-	45,000,000.00	
	11 Bantayan Br. 2 (B00205LZ) along Ligao-Tabaco Rd	Construction Section	Yes	Competitive Bidding	October 2021	October 2021	January - February 2022	January - February 2022	GoP	23,100,000.00	-	23,100,000.00	


Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (Brief description of Program / Activity /Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	002: Protect Lives and Properties Against Major Floods												
	Construction/ Maintenance of Flood Mitigation Structures and Drainage Systems												
	12 Construction/ Extension of Seawall, San Roque, Tabaco City, Albay	Construction Section	Yes	Competitive Bidding	October 2021	October 2021	January - February 2022	January - February 2022	GoP	80,000,000.00	-	80,000,000.00	
	13 Construction/Extension of Fatima Seawall, Tabaco City, Albay	Construction Section	Yes	Competitive Bidding	October 2021	October 2021	January - February 2022	January - February 2022	GoP	98,000,000.00	-	98,000,000.00	
	14 Construction/ Extension of San Roque-Fatima Seawall, Tabaco City, Albay	Construction Section	Yes	Competitive Bidding	October 2021	October 2021	January - February 2022	January - February 2022	GoP	20,000,000.00	-	20,000,000.00	
	15 Construction/ Extension of Sto. Cristo Seawall, Tabaco City, Albay	Construction Section	Yes	Competitive Bidding	October 2021	October 2021	January - February 2022	January - February 2022	GoP	40,000,000.00	-	40,000,000.00	
	CSSP: Convergence and Special Support Program												
	Construction/ Improvement of Access Roads leading to Seaports (Kalsada Tungo sa Paliparan, Riles at Daungan Program - KATUPARAN)												
	16 Access Road leading to Bacacay Seaport, Bacacay, Albay	Construction Section	Yes	Competitive Bidding	October 2021	November 2021	January - February 2022	January - February 2022	GoP	5,000,000.00	-	5,000,000.00	
	17 Access Road leading to Barangay 3 Seaport, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	October 2021	November 2021	January - February 2022	January - February 2022	GoP	5,000,000.00	-	5,000,000.00	
	18 Access Road leading to Igang Seaport, Bacacay, Albay	Construction Section	Yes	Competitive Bidding	October 2021	November 2021	January - February 2022	January - February 2022	GoP	5,000,000.00	-	5,000,000.00	
	19 Access Road leading to Jonop Port-Cabunturan, Malinao, Albay	Construction Section	Yes	Competitive Bidding	October 2021	November 2021	January - February 2022	January - February 2022	GoP	5,000,000.00	-	5,000,000.00	
	20 Karangahan Boulevard Road, Tabaco City, Albay	Construction Section	Yes	Competitive Bidding	October 2021	November 2021	January - February 2022	January - February 2022	GoP	5,000,000.00	-	5,000,000.00	
	Construction/ Improvement of Access Roads leading to Declared Tourism Destinations (Tourism Road Infrastructure Program - TRIP)												
	21 Buhatan to Alimsog Coastal Road leading to White Beaches, Sto. Domingo, Albay, Package I	Construction Section	Yes	Competitive Bidding	November 2021	December 2021	January - February 2022	January - February 2022	GoP	100,000,000.00	-	100,000,000.00	
	22 Buhatan to Alimsog Coastal Road leading to White Beaches, Sto. Domingo, Albay, Package II	Construction Section	Yes	Competitive Bidding	November 2021	December 2021	January - February 2022	January - February 2022	GoP	100,000,000.00	-	100,000,000.00	
	23 Tabaco- Malilipot- San Jose-Bacacay Poblacion Road leading to various tourist destinations, Albay	Construction Section	Yes	Competitive Bidding	October 2021	November 2021	January - February 2022	January - February 2022	GoP	15,000,000.00	-	15,000,000.00	
	24 Tabaco-Malinao Road leading to Vera Falls, Malinao, Albay	Construction Section	Yes	Competitive Bidding	October 2021	November 2021	January - February 2022	January - February 2022	GoP	15,000,000.00	-	15,000,000.00	
	25 Tabaco-Malinao-Tiwi Roads leading to Kumagingking Falls, Tiwi Geothermal Plant, Phil. Ceramic Plant, Bugsukan Falls Corangon Shoal, Joroan Church & Beaches, Putsan Beach, San Lorenzo Church, Brgy. Joroan, Tiwi, Albay	Construction Section	Yes	Competitive Bidding	October 2021	November 2021	January - February 2022	January - February 2022	GoP	15,000,000.00	-	15,000,000.00	
	Construction/ Improvement of Access Roads leading to Trades, Industries and Economic Zones (Roads Leveraging Linkages for Industry and Trade Infrastructure Program - ROLL-IT)												
	26 Burabod-Sta. Elena-Tagoytoy and Sugcad-Matalipni-Malolos Access Roads leading to Coconut-Bio Engineering and ABACA "Salapid" Industry, Malinao, Albay	Construction Section	Yes	Competitive Bidding	October 2021	November 2021	January - February 2022	January - February 2022	GoP	5,000,000.00	-	5,000,000.00	

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program / Activity / Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	27 Lidong Access Road in support of Virgin Coconut Oil Manufacturers, Sto. Domingo, Albay	Construction Section	Yes	Competitive Bidding	October 2021	November 2021	January - February 2022	January - February 2022	GoP	5,000,000.00	-	5,000,000.00	
	28 San Carlos - Matagbac- San Vicente Road connecting to Ligao-Tabaco Road leading to Ricemill, Agri-Business Industry & Warehouses, Tabaco City, Albay	Construction Section	Yes	Competitive Bidding	October 2021	November 2021	January - February 2022	January - February 2022	GoP	5,000,000.00	-	5,000,000.00	
	29 San Isidro-Iraya-Canaway-Sta. Cruz Access Road leading to "Lubid" and Dairy Farm Product Industry, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	October 2021	November 2021	January - February 2022	January - February 2022	GoP	5,000,000.00	-	5,000,000.00	
	Special Road Fund - Motor Vehicle User's Charge (MVUC) as per R.A. 11239												
	30 Preventive Maintenance along Daang Maharlika Jct-Legazpi-Sto Domingo-Tabaco-Camarines Sur Bdry Rd - K0540 + (-715) - K0540 + 671	Construction Section	Yes	Competitive Bidding	October 2021	November 2021	January - February 2022	January - February 2022	GoP	31,034,000.00	-	31,034,000.00	
	31 Preventive Maintenance along Ligao-Tabaco Rd - K0516 + (-844) - K0516 + 200, K0520 + 000 - K0520 + 180	Construction Section	Yes	Competitive Bidding	November 2021	November 2021	January - February 2022	January - February 2022	GoP	29,966,000.00	-	29,966,000.00	
	Sustainable Infrastructure Projects Alleviating Gaps (SIPAG)												
	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities												
	32 Construction of San Roque - Calbayog Alternate Road, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	November 2021	November 2021	January - February 2022	January - February 2022	GoP	20,000,000.00	-	20,000,000.00	
	33 Rehabilitation of Poblacion- Bacayon-Vinisitahan-San Pedro-Pill Road, Bacacay, Albay	Construction Section	Yes	Competitive Bidding	November 2021	November 2021	January - February 2022	January - February 2022	GoP	20,000,000.00	-	20,000,000.00	
	Flood Mitigation Structures protecting Public Infrastructures/Facilities												
	34 Construction of Bulawan River Control System (San Francisco/Binitayan Section), Malilipot, Albay	Construction Section	Yes	Competitive Bidding	October 2021	November 2021	January - February 2022	January - February 2022	GoP	60,000,000.00	-	60,000,000.00	
	35 Rehabilitation of Bulawan Flood Control San Jose Section, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	October 2021	November 2021	January - February 2022	January - February 2022	GoP	54,000,000.00	-	54,000,000.00	
	36 Rehabilitation of Revetment along Quinala River, Downstream of Comun Bridge, Left Side, Barangay Comun - Ogob, Malinao, Albay	Construction Section	Yes	Competitive Bidding	October 2021	November 2021	January - February 2022	January - February 2022	GoP	50,000,000.00	-	50,000,000.00	
	37 Construction of Bulawan River Control System (San Jose/San Francisco Section), Malilipot, Albay	Construction Section	Yes	Competitive Bidding	October 2021	November 2021	January - February 2022	January - February 2022	GoP	45,000,000.00	-	45,000,000.00	
	38 Construction of Drainage Structure (Line Canal with Cover), Brgy. 1, Barangay I - Poblacion, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	October 2021	November 2021	January - February 2022	January - February 2022	GoP	5,000,000.00	-	5,000,000.00	
	39 Construction of Drainage Structure (Line Canal with Cover), Brgy. 3, Barangay III - Poblacion, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	October 2021	November 2021	January - February 2022	January - February 2022	GoP	5,000,000.00	-	5,000,000.00	
	40 Construction of Flood Control at Barangay Calbayog and Barangay San Roque, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	October 2021	November 2021	January - February 2022	January - February 2022	GoP	45,000,000.00	-	45,000,000.00	
	41 Construction of Flood Control Structure, Sogod Lubad Bridge Section (near Panarayan-Sogod Bridge), Bacacay, Albay	Construction Section	Yes	Competitive Bidding	October 2021	November 2021	January - February 2022	January - February 2022	GoP	10,000,000.00	-	10,000,000.00	
	42 Construction of Flood Control System of Bulawan River Control (San Jose/Binitayan Section), Malilipot, Albay	Construction Section	Yes	Competitive Bidding	October 2021	November 2021	January - February 2022	January - February 2022	GoP	45,000,000.00	-	45,000,000.00	


Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program / Activity / Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	43 Construction of River Bank Protection along Baclayan River (Phase 1), Labanon Section, Barangay Basud, Bacacay, Albay	Construction Section	Yes	Competitive Bidding	October 2021	November 2021	January - February 2022	January - February 2022	GoP	20,000,000.00	-	20,000,000.00	
	44 Construction of River Bank Protection along Baclayan River (Phase 2), Labanon Section, Barangay Basud, Bacacay, Albay	Construction Section	Yes	Competitive Bidding	October 2021	November 2021	January - February 2022	January - February 2022	GoP	15,000,000.00	-	15,000,000.00	
	45 Construction of Soa (Upstream) River Control, Malinao, Albay	Construction Section	Yes	Competitive Bidding	November 2021	December 2021	January - February 2022	January - February 2022	GoP	50,000,000.00	-	50,000,000.00	
	46 Rehabilitation of Basud River Flood Control System (Upstream), Sto. Domingo, Albay	Construction Section	Yes	Competitive Bidding	November 2021	December 2021	January - February 2022	January - February 2022	GoP	50,000,000.00	-	50,000,000.00	
	47 Rehabilitation of Brgy. 13 River Wall, Bacacay, Albay	Construction Section	Yes	Competitive Bidding	November 2021	December 2021	January - February 2022	January - February 2022	GoP	25,000,000.00	-	25,000,000.00	
	48 Rehabilitation of Bulawan Flood Control, San Francisco Section, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	November 2021	December 2021	January - February 2022	January - February 2022	GoP	44,000,000.00	-	44,000,000.00	
	49 Rehabilitation of Calbayog River Wall, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	November 2021	December 2021	January - February 2022	January - February 2022	GoP	25,000,000.00	-	25,000,000.00	
	50 Rehabilitation of Comon River Wall, Tabaco City, Albay	Construction Section	Yes	Competitive Bidding	November 2021	December 2021	January - February 2022	January - February 2022	GoP	25,000,000.00	-	25,000,000.00	
	51 Rehabilitation of Revetment, Upstream of San Fernando Bridge 2, Right Side, Barangay Bonga (Upper), Bacacay, Albay	Construction Section	Yes	Competitive Bidding	November 2021	December 2021	January - February 2022	January - February 2022	GoP	50,000,000.00	-	50,000,000.00	
	52 Rehabilitation of Soa River Control Structure (Upstream - Right Side), Malinao, Albay	Construction Section	Yes	Competitive Bidding	November 2021	December 2021	January - February 2022	January - February 2022	GoP	45,000,000.00	-	45,000,000.00	
	53 Rehabilitation of Soa River Control Structure (Upstream), Malinao, Albay	Construction Section	Yes	Competitive Bidding	November 2021	December 2021	January - February 2022	January - February 2022	GoP	45,000,000.00	-	45,000,000.00	
	54 Rehabilitation of Soa River Flood Control (Downstream), Soa, Malinao, Albay	Construction Section	Yes	Competitive Bidding	November 2021	December 2021	January - February 2022	January - February 2022	GoP	48,000,000.00	-	48,000,000.00	
	55 Rehabilitation of Sugod River Wall, Bacacay, Albay	Construction Section	Yes	Competitive Bidding	November 2021	December 2021	January - February 2022	January - February 2022	GoP	25,000,000.00	-	25,000,000.00	
	56 Rehabilitation of Tiagao Riverwall, Malilipot, Albay	Construction Section	Yes	Competitive Bidding	November 2021	December 2021	January - February 2022	January - February 2022	GoP	20,000,000.00	-	20,000,000.00	
	Multi-Purpose Buildings/ Facilities to support Social Services												
	57 Rehabilitation of the Multi-Purpose Building (Municipal Building), Malinao, Albay	Construction Section	No	Competitive Bidding	January 2022	January 2022	February 2022	February 2022	GoP	70,000,000.00	-	70,000,000.00	
	58 Construction of Bacacay Sports Center, Bacacay, Albay	Construction Section	No	Competitive Bidding	January 2022	January 2022	February 2022	February 2022	GoP	20,000,000.00	-	20,000,000.00	
	59 Construction of Tabaco City Convention Center, Tabaco City, Albay	Construction Section	No	Competitive Bidding	January 2022	January 2022	February 2022	February 2022	GoP	39,811,000.00	-	39,811,000.00	
	Basic Infrastructure Program (BIP)												
	Access Roads and/or Bridges from the National Road/s leading to Major/ Strategic Public Buildings/ Facilities												
	60 Construction of Bagong San Roque-Calayucay Road, Santo Domingo, Albay	Construction Section	No	Competitive Bidding	January 2022	January 2022	February 2022	February 2022	GoP	20,000,000.00	-	20,000,000.00	

Code (PAP) Project ID / Contract ID	Procurement Program / Project	PMO / End User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program / Activity / Project)
					Advertisement / Posting of IB/REI	Submission / Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Coastal Roads/Causeway for environmental protection/conservation Communities												
61	Construction of Sitio Balite Rock Causeway, Barangay Alimsog, Sto. Domingo, Albay	Construction Section	No	Competitive Bidding	January 2022	January 2022	February 2022	February 2022	GoP	70,000,000.00	-	70,000,000.00	
	Flood Mitigation Structures protecting Public Infrastructures/Facilities												
62	Construction of Inabuyan Seawall, Barangay Alimsog, Sto. Domingo, Albay	Construction Section	No	Competitive Bidding	January 2022	January 2022	February 2022	February 2022	GoP	60,000,000.00	-	60,000,000.00	
63	Construction of Flood Mitigation, Barangay Tanauan, Malinao, Albay	Construction Section	No	Competitive Bidding	January 2022	January 2022	February 2022	February 2022	GoP	12,000,000.00	-	12,000,000.00	
64	Construction of River Control, Bacayon River, Barangay San Pedro - Barangay Vinisitahan Section, Bacacay, Albay	Construction Section	No	Competitive Bidding	January 2022	January 2022	February 2022	February 2022	GoP	12,000,000.00	-	12,000,000.00	
65	Construction of River Control, Barangay Malolos, Malinao, Albay	Construction Section	No	Competitive Bidding	January 2022	January 2022	February 2022	February 2022	GoP	18,000,000.00	-	18,000,000.00	
66	Rehabilitation of River Dike, Purok 2, Barangay Basud, Bacacay, Albay	Construction Section	No	Competitive Bidding	January 2022	January 2022	February 2022	February 2022	GoP	15,000,000.00	-	15,000,000.00	
	Multi-Purpose Buildings/Facilities to support Social Services												
67	Construction (Completion) of Tabaco City Multi-Purpose Building (Museum and Cultural Center), Tabaco City, Albay	Construction Section	No	Competitive Bidding	January 2022	January 2022	February 2022	February 2022	GoP	10,000,000.00	-	10,000,000.00	
68	Rehabilitation of Multi-Purpose Building (St. John the Baptist Church - Cultural Heritage Site), Tabaco City, Albay	Construction Section	No	Competitive Bidding	January 2022	January 2022	February 2022	February 2022	GoP	15,000,000.00	-	15,000,000.00	
	Evacuation Centers/ Quarantine Facilities/ Public Health Facilities												
69	Construction of Nagas Evacuation Center, Barangay Nagas, Tiwi, Albay	Construction Section	No	Competitive Bidding	January 2022	January 2022	February 2022	February 2022	GoP	11,000,000.00	-	11,000,000.00	
70	Construction of San Isidro Iraya Evacuation Center, Barangay San Isidro Iraya, Malilipot, Albay	Construction Section	No	Competitive Bidding	January 2022	January 2022	February 2022	February 2022	GoP	11,000,000.00	-	11,000,000.00	
71	Construction of San Roque Evacuation Center, Barangay San Roque, Malilipot, Albay	Construction Section	No	Competitive Bidding	January 2022	January 2022	February 2022	February 2022	GoP	11,000,000.00	-	11,000,000.00	
	Public Water Supply System (Level II or III)												
72	Construction of Tagoytoy Water System, Malinao, Albay	Construction Section	No	Competitive Bidding	January 2022	January 2022	February 2022	February 2022	GoP	5,000,000.00	-	5,000,000.00	
Total										2,433,250,000.00	-	2,433,250,000.00	

Prepared/Submitted by:


ALFREDO B. BUENDIA
 Engineer III
 Head, Procurement Unit

Recommending approval:


ANNELIE P. ANTIWOLA
 Engineer III
 BAC Chairman

Approval:


RAINERO A. ZERDA
 District Engineer
 Head of Procurement Entity