

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

Isabela City Basilan DEO

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Civil Works												
19JH0001	Preventive Maintenance of Road: Concrete Reblocking - on Specific locations along Basilan Circumferential Rd (S00005BL) K0002 + 000 - K0002 + 879, K0002 + 910.93 - K0003 + 035, K0004 + 737 - K0005 + 000	Isabela City District Engineering Office	Public Bidding	11/03-09/18	11/24/2018	01/31/2019	02/08/2019	FY 2019 NEP	12,247,000.00		12,247,000.00	
19JH0002	Construction of Road Slope Protection Structure - on specific locations along Basilan Circumferential Rd (S00002BL) K0006 + 448 - K0006 + 786, K0006 + 620 - K0006 + 759, K0013 + 287 - K0013 + 445	Isabela City District Engineering Office	Public Bidding	11/03-09/18	11/24/2018	01/31/2019	02/08/2019	FY 2019 NEP	13,930,000.00		13,930,000.00	
19JH0003	Reconstruction to Concrete Pavement - on specific locations along Basilan Circumferential Rd (S00002BL) K0012 + 000 to K0013 + 000 (S00005BL) K0001 + -570 - K0001 + -244, K0001 + 189 - K0001 + 233, K0001 + 645 - K0002 + 000, K0005 + 000 - K0005 + 553	Isabela City District Engineering Office	Public Bidding	11/03-09/18	11/24/2018	01/31/2019	02/08/2019	FY 2019 NEP	86,955,000.00		86,955,000.00	
19JH0004	Retrofitting/Strengthening of Bridge - Kumalarang Bridge (B00014BL) along Basilan Circumferential Rd	Isabela City District Engineering Office	Public Bidding	11/03-09/18	11/24/2018	01/31/2019	02/08/2019	FY 2019 NEP	25,000,000.00		25,000,000.00	
19JH0005	Road Widening - on specific locations along Basilan Circumferential Rd (S00005BL) K0002 + 256 - K0002 + 879, K0002 + 910 - K0004 + 000	Isabela City District Engineering Office	Public Bidding	11/03-09/18	11/24/2018	01/31/2019	02/08/2019	FY 2019 NEP	50,000,000.00		50,000,000.00	
Consulting Services												
19CSJH001	Sub-Surface Exploration (Calyx Drilling) for One(1) Site for the Construction of 1-Unit 4-Storey 20-CL @ Isabela Central Elementary Pilot School	Construction Section	Public Bidding	11/8/2018	11/28/2018	1/14/2019	1/24/2019	DEP ED BEFF 2019	150,000.00		150,000.00	
19CSJH002	Sub-Surface Exploration (Calyx Drilling) for One(1) Site for the Construction of 1-Unit 2-Storey 6-CL @ Calvario Peak Elementary School	Construction Section	Public Bidding	11/8/2018	11/28/2018	1/14/2019	1/24/2019	DEP ED BEFF 2019	150,000.00		150,000.00	
19CSJH003	Sub-Surface Exploration (Calyx Drilling) for One(1) Site for the Construction of 1-Unit 2-Storey 8-CL @ Tabiawan Elementary School	Construction Section	Public Bidding	11/8/2018	11/28/2018	1/14/2019	1/24/2019	DEP ED BEFF 2019	150,000.00		150,000.00	
19CSJH004	Sub-Surface Exploration (Calyx Drilling) for One(1) Site for the Construction of 1-Unit 2-Storey 6-CL @ Kaumpurnah Elementary School	Construction Section	Public Bidding	11/8/2018	11/28/2018	1/14/2019	1/24/2019	DEP ED BEFF 2019	150,000.00		150,000.00	
19CSJH005	Sub-Surface Exploration (Calyx Drilling) for One(1) Site for the Construction of 1-Unit 2-Storey 8-CL @ Malamawi Central Elementary School	Construction Section	Public Bidding	11/8/2018	11/28/2018	1/14/2019	1/24/2019	DEP ED BEFF 2019	150,000.00		150,000.00	
19CSJH006	Sub-Surface Exploration (Calyx Drilling) for One(1) Site for the Construction of 1-Unit 2-Storey 6-CL @ Marang-Marang Elementary School	Construction Section	Public Bidding	11/8/2018	11/28/2018	1/14/2019	1/24/2019	DEP ED BEFF 2019	150,000.00		150,000.00	
19CSJH007	Sub-Surface Exploration (Calyx Drilling) for One(1) Site for the Construction of 1-Unit 2-Storey 8-CL @ Busay Elementary School	Construction Section	Public Bidding	11/8/2018	11/28/2018	1/14/2019	1/24/2019	DEP ED BEFF 2019	150,000.00		150,000.00	
19CSJH008	Sub-Surface Exploration (Calyx Drilling) for One(1) Site for the Construction of 1-Unit 2-Storey 6-CL @ Maligue Elementary School	Construction Section	Public Bidding	11/8/2018	11/28/2018	1/14/2019	1/24/2019	DEP ED BEFF 2019	150,000.00		150,000.00	
19CSJH009	Sub-Surface Exploration (Calyx Drilling) for One(1) Site for the Construction of 1-Unit 2-Storey 6-CL @ Sumagdang Elementary School	Construction Section	Public Bidding	11/8/2018	11/28/2018	1/14/2019	1/24/2019	DEP ED BEFF 2019	150,000.00		150,000.00	
19CSJH010	Sub-Surface Exploration (Calyx Drilling) for One(1) Site for the Construction of 1-Unit 2-Storey 4-CL @ Sumagdang Elementary School	Construction Section	Public Bidding	11/8/2018	11/28/2018	1/14/2019	1/24/2019	DEP ED BEFF 2019	150,000.00		150,000.00	
19CSJH011	Sub-Surface Exploration (Calyx Drilling) for One(1) Site for the Construction of 1-Unit 2-Storey 4-CL @ Caro Elementary School	Construction Section	Public Bidding	11/8/2018	11/28/2018	1/14/2019	1/24/2019	DEP ED BEFF 2019	150,000.00		150,000.00	
19CSJH012	Sub-Surface Exploration (Calyx Drilling) for One(1) Site for the Construction of 1-Unit 2-Storey 8-CL @ Baluno National High School	Construction Section	Public Bidding	11/8/2018	11/28/2018	1/14/2019	1/24/2019	DEP ED BEFF 2019	150,000.00		150,000.00	
19CSJH013	Sub-Surface Exploration (Calyx Drilling) for One(1) Site for the Construction of 1-Unit 2-Storey 4-CL @ Balatanay Elementary School	Construction Section	Public Bidding	11/8/2018	11/28/2018	1/14/2019	1/24/2019	DEP ED BEFF 2019	150,000.00		150,000.00	
19CSJH014	Sub-Surface Exploration (Calyx Drilling) for One(1) Site for the Construction of 1-Unit 2-Storey 6-CL @ Begang Cenral Elementary School	Construction Section	Public Bidding	11/8/2018	11/28/2018	1/14/2019	1/24/2019	DEP ED BEFF 2019	150,000.00		150,000.00	
19CSJH015	Sub-Surface Exploration (Calyx Drilling) for One(1) Site for the Construction of 1-Unit 2-Storey 4-CL @ Latuan Elementary School	Construction Section	Public Bidding	11/8/2018	11/28/2018	1/14/2019	1/24/2019	DEP ED BEFF 2019	150,000.00		150,000.00	
19CSJH016	Sub-Surface Exploration (Calyx Drilling) for One(1) Site for the Construction of 1-Unit 2-Storey 4-CL @ Makiri Elementary School	Construction Section	Public Bidding	11/8/2018	11/28/2018	1/14/2019	1/24/2019	DEP ED BEFF 2019	150,000.00		150,000.00	

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

Isabela City Basilan DEO

Contract ID No.	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19CSJH017	Sub-Surface Exploration (Calyx Drilling) for One(1) Site for the Construction of 1-Unit 2-Storey 4-CL @ Simeon & Josefa Obsequio Elementary School	Construction Section	Public Bidding	11/8/2018	11/28/2018	1/14/2019	1/24/2019	DEP ED BEFF 2019	150,000.00		150,000.00	
19CSJH018	Sub-Surface Exploration (Calyx Drilling) for One(1) Site for the Construction of 1-Unit 2-Storey 4-CL @ Tandung Ahas National High School	Construction Section	Public Bidding	11/8/2018	11/28/2018	1/14/2019	1/24/2019	DEP ED BEFF 2019	150,000.00		150,000.00	
19CSJH019	Sub-Surface Exploration (Calyx Drilling) for One(1) Site for the Construction of 1-Unit 2-Storey 4-CL @ Calvario Elementary School	Construction Section	Public Bidding	11/8/2018	11/28/2018	1/14/2019	1/24/2019	DEP ED BEFF 2019	150,000.00		150,000.00	
<b>Goods</b>												
	Common Supplies											
	1st Quarter	ICDEO	Small Value Procurement	1/21-27/19	2/8/2019	2/19/2019	2/29/2019	GAA CY 2019	701,918.00		701,918.00	
	2nd Quarter	ICDEO	Small Value Procurement	4/21-27/19	5/9/2019	5/20/2019	5/30/2019	GAA CY 2019	274,471.00		274,471.00	
	3rd Quarter	ICDEO	Small Value Procurement	7/18-24/19	8/5/2019	8/19/2019	8/29/2019	GAA CY 2019	623,747.00		623,747.00	
	4th Quarter	ICDEO	Small Value Procurement	10/19-25/19	11/4/2019	11/14/2019	11/24/2019	GAA CY 2019	281,098.00		281,098.00	
	Common Comp. Supplies/Equip											
	1st Quarter	ICDEO	Small Value Procurement	1/21-27/19	2/8/2019	2/19/2019	2/29/2019	GAA CY 2019	2,321,394.00		2,321,394.00	
	2nd Quarter	ICDEO	Small Value Procurement	4/21-27/19	5/9/2019	5/20/2019	5/30/2019	GAA CY 2019	419,260.00		419,260.00	
	3rd Quarter	ICDEO	Small Value Procurement	7/18-24/19	8/5/2019	8/19/2019	8/29/2019	GAA CY 2019	1,906,764.00		1,906,764.00	
	4th Quarter	ICDEO	Small Value Procurement	10/19-25/19	11/4/2019	11/14/2019	11/24/2019	GAA CY 2019	80,020.00		80,020.00	
	IT Equipments		Small Value Procurement									
	1st Quarter	ICDEO	Small Value Procurement						-		-	
	2nd Quarter	ICDEO	Small Value Procurement						-		-	
	3rd Quarter	ICDEO	Small Value Procurement						-		-	
	4th Quarter	ICDEO	Small Value Procurement						-		-	
	Fuel, Lubricants & Fire Protection		Small Value Procurement									
	1st Quarter	ICDEO	Small Value Procurement	1/21-27/19	2/8/2019	2/19/2019	2/29/2019	GAA CY 2019	495,350.00		495,350.00	
	2nd Quarter	ICDEO	Small Value Procurement	4/21-27/19	5/9/2019	5/20/2019	5/30/2019	GAA CY 2019	394,250.00		394,250.00	
	3rd Quarter	ICDEO	Small Value Procurement	7/18-24/19	8/5/2019	8/19/2019	8/29/2019	GAA CY 2019	443,350.00		443,350.00	
	4th Quarter	ICDEO	Small Value Procurement	10/19-25/19	11/4/2019	11/14/2019	11/24/2019	GAA CY 2019	466,850.00		466,850.00	
	Common Janitorial Supplies		Small Value Procurement									
	1st Quarter	ICDEO	Small Value Procurement	1/21-27/19	2/8/2019	2/19/2019	2/29/2019	GAA CY 2019	115,536.00		115,536.00	
	2nd Quarter	ICDEO	Small Value Procurement	4/21-27/19	5/9/2019	5/20/2019	5/30/2019	GAA CY 2019	22,702.00		22,702.00	
	3rd Quarter	ICDEO	Small Value Procurement	7/18-24/19	8/5/2019	8/19/2019	8/29/2019	GAA CY 2019	83,841.00		83,841.00	
	4th Quarter	ICDEO	Small Value Procurement	10/19-25/19	11/4/2019	11/14/2019	11/24/2019	GAA CY 2019	13,237.00		13,237.00	

**Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019**

Isabela City Basilan DEO

Contract ID No.	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Common Electrical Supplies		Small Value Procurement									
	1st Quarter	ICDEO	Small Value Procurement					GAA CY 2019	44,700.00		44,700.00	
	2nd Quarter	ICDEO	Small Value Procurement						-		-	
	3rd Quarter	ICDEO	Small Value Procurement					GAA CY 2019	122,610.00		122,610.00	
	4th Quarter	ICDEO	Small Value Procurement						-		-	
	Airconditioning System		Small Value Procurement									
	1st Quarter	ICDEO	Small Value Procurement	1/21-27/19	2/8/2019	2/19/2019	2/29/2019	GAA CY 2019	1,168,500.00		1,168,500.00	
	2nd Quarter	ICDEO	Small Value Procurement	4/21-27/19	5/9/2019	5/20/2019	5/30/2019	GAA CY 2019	1,000.00		1,000.00	
	3rd Quarter	ICDEO	Small Value Procurement	7/18-24/19	8/5/2019	8/19/2019	8/29/2019	GAA CY 2019	38,500.00		38,500.00	
	4th Quarter	ICDEO	Small Value Procurement	10/19-25/19	11/4/2019	11/14/2019	11/24/2019	GAA CY 2019	1,000.00		1,000.00	
	Repair Maintenance of A/C Units		Small Value Procurement									
	1st Quarter	ICDEO	Small Value Procurement	1/21-27/19	2/8/2019	2/19/2019	2/29/2019	GAA CY 2019	20,000.00		20,000.00	
	2nd Quarter	ICDEO	Small Value Procurement	4/21-27/19	5/9/2019	5/20/2019	5/30/2019	GAA CY 2019	-		-	
	3rd Quarter	ICDEO	Small Value Procurement	7/18-24/19	8/5/2019	8/19/2019	8/29/2019	GAA CY 2019	20,000.00		20,000.00	
	4th Quarter	ICDEO	Small Value Procurement	10/19-25/19	11/4/2019	11/14/2019	11/24/2019	GAA CY 2019	-		-	
	Office Facilities/ Equip./Furniture		Small Value Procurement									
	1st Quarter	ICDEO	Small Value Procurement	1/21-27/19	2/8/2019	2/19/2019	2/29/2019	GAA CY 2019	2,494,860.00		2,494,860.00	
	2nd Quarter	ICDEO	Small Value Procurement	4/21-27/19	5/9/2019	5/20/2019	5/30/2019	GAA CY 2019	668,009.17		668,009.17	
	3rd Quarter	ICDEO	Small Value Procurement	7/18-24/19	8/5/2019	8/19/2019	8/29/2019	GAA CY 2019	266,257.33		266,257.33	
	4th Quarter	ICDEO	Small Value Procurement	10/19-25/19	11/4/2019	11/14/2019	11/24/2019	GAA CY 2019	102,518.33		102,518.33	
	Repair Maint. of Service Vehicles & Equip.		Small Value Procurement									
	1st Quarter	ICDEO	Small Value Procurement	1/21-27/19	2/8/2019	2/19/2019	2/29/2019	GAA CY 2019	666,450.00		666,450.00	
	2nd Quarter	ICDEO	Small Value Procurement	4/21-27/19	5/9/2019	5/20/2019	5/30/2019	GAA CY 2019	69,650.00		69,650.00	
	3rd Quarter	ICDEO	Small Value Procurement	7/18-24/19	8/5/2019	8/19/2019	8/29/2019	GAA CY 2019	466,850.00		466,850.00	
	4th Quarter	ICDEO	Small Value Procurement	10/19-25/19	11/4/2019	11/14/2019	11/24/2019	GAA CY 2019	303,450.00		303,450.00	
	Survey Supplies & Gadgets/RBIA/Rocond/PD Survey		Small Value Procurement									
	1st Quarter	ICDEO	Small Value Procurement	1/21-27/19	2/8/2019	2/19/2019	2/29/2019	GAA CY 2019	621,400.00		621,400.00	
	2nd Quarter	ICDEO	Small Value Procurement	4/21-27/19	5/9/2019	5/20/2019	5/30/2019	GAA CY 2019	-		-	
	3rd Quarter	ICDEO	Small Value Procurement	7/18-24/19	8/5/2019	8/19/2019	8/29/2019	GAA CY 2019	6,100.00		6,100.00	

**Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019**

Isabela City Basilan DEO

Contract ID No.	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	4th Quarter	ICDEO	Small Value Procurement	10/19-25/19	11/4/2019	11/14/2019	11/24/2019	GAA CY 2019	-		-	
	Soil Investigation/ Geotagging		Small Value Procurement									
	1st Quarter	ICDEO	Small Value Procurement	1/21-27/19	2/8/2019	2/19/2019	2/29/2019	GAA CY 2019	291,500.00		291,500.00	
	2nd Quarter	ICDEO	Small Value Procurement	4/21-27/19	5/9/2019	5/20/2019	5/30/2019	GAA CY 2019	-		-	
	3rd Quarter	ICDEO	Small Value Procurement	7/18-24/19	8/5/2019	8/19/2019	8/29/2019	GAA CY 2019	2,700.00		2,700.00	
	4th Quarter	ICDEO	Small Value Procurement	10/19-25/19	11/4/2019	11/14/2019	11/24/2019	GAA CY 2019	-		-	
	Laboratory Apparatus, Equip. & Supplies		Small Value Procurement									
	1st Quarter	ICDEO	Small Value Procurement									
	2nd Quarter	ICDEO	Small Value Procurement									
	3rd Quarter	ICDEO	Small Value Procurement									
	4th Quarter	ICDEO	Small Value Procurement									
	Kitchen Utensils/ Paraphernalias		Small Value Procurement									
	1st Quarter	ICDEO	Small Value Procurement	1/21-27/19	2/8/2019	2/19/2019	2/29/2019	GAA CY 2019	76,713.00		76,713.00	
	2nd Quarter	ICDEO	Small Value Procurement	4/21-27/19	5/9/2019	5/20/2019	5/30/2019	GAA CY 2019	4,468.00		4,468.00	
	3rd Quarter	ICDEO	Small Value Procurement	7/18-24/19	8/5/2019	8/19/2019	8/29/2019	GAA CY 2019	14,668.33		14,668.33	
	4th Quarter	ICDEO	Small Value Procurement	10/19-25/19	11/4/2019	11/14/2019	11/24/2019	GAA CY 2019	23,992.33		23,992.33	
	Repair & Maint. of Office Area		Small Value Procurement									
	1st Quarter	ICDEO	Small Value Procurement	1/21-27/19	2/8/2019	2/19/2019	2/29/2019	GAA CY 2019	1,150,000.00		1,150,000.00	
	2nd Quarter	ICDEO	Small Value Procurement	4/21-27/19	5/9/2019	5/20/2019	5/30/2019	GAA CY 2019	-		-	
	3rd Quarter	ICDEO	Small Value Procurement	7/18-24/19	8/5/2019	8/19/2019	8/29/2019	GAA CY 2019	300,000.00		300,000.00	
	4th Quarter	ICDEO	Small Value Procurement	10/19-25/19	11/4/2019	11/14/2019	11/24/2019	GAA CY 2019	-		-	
	Repair/Rehab of Lab. Testing Bldg.		Small Value Procurement									
	1st Quarter	ICDEO	Small Value Procurement	1/21-27/19	2/8/2019	2/19/2019	2/29/2019	GAA CY 2019	600,000.00		600,000.00	
	2nd Quarter	ICDEO	Small Value Procurement	4/21-27/19	5/9/2019	5/20/2019	5/30/2019	GAA CY 2019	-		-	
	3rd Quarter	ICDEO	Small Value Procurement	7/18-24/19	8/5/2019	8/19/2019	8/29/2019	GAA CY 2019	-		-	
	4th Quarter	ICDEO	Small Value Procurement	10/19-25/19	11/4/2019	11/14/2019	11/24/2019	GAA CY 2019	-		-	
	Unforeseen Expenditure/Others		Small Value Procurement									
	1st Quarter	ICDEO	Small Value Procurement	1/21-27/19	2/8/2019	2/19/2019	2/29/2019	GAA CY 2019	500,000.00		500,000.00	
	2nd Quarter	ICDEO	Small Value Procurement	4/21-27/19	5/9/2019	5/20/2019	5/30/2019	GAA CY 2019	-		-	

**Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019**

Isabela City Basilan DEO

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	3rd Quarter	ICDEO	Small Value Procurement	7/18-24/19	8/5/2019	8/19/2019	8/29/2019	GAA CY 2019	100,000.00		100,000.00	
	4th Quarter	ICDEO	Small Value Procurement	10/19-25/19	11/4/2019	11/14/2019	11/24/2019	GAA CY 2019	-		-	

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga City District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Civil Works												
19JA0001	ASSET PRESERVATION OF NATIONAL ROADS - REHABILITATION/ RECONST./ UPGRADING OF DAMAGED PAVED NATIONAL ROADS INCLUDING DRAINAGE BASED ON PAVEMENT MANAGEMENT SYSTEM/ HIGHWAY DEVELOPMENT MANAGEMENT-4 (HDM-4) - TERTIARY ROADS - SOUTHERN COMMAND	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	20,000.00		20,000.00	REHAB./ RECONST./ UPGRADING OF DAMAGED PAVED NATIONAL ROADS
19JA0002	REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE - SECONDARY ROAD - ZAMBOANGA CITY-LABUAN-LIMPAPA ROAD INCLUDING ROW	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	50,000.00		50,000.00	REHABILITATION/RECONSTRUCTION OF NATIONAL ROADS WITH SLIPS, SLOPE COLLAPSE, AND LANDSLIDE
19JA0003	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF FLOOD CONTROL STRUCTURE ALONG AYALA RIVER, TULUNGATUNG SECTION, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	10,000.00		10,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
19JA0004	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF FLOOD CONTROL AT AYALA SECTION	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	15,000.00		15,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
19JA0005	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF FLOOD CONTROL AT CAWIT	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	15,000.00		15,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
19JA0006	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF FLOOD CONTROL AT PATALON INCL. ROW	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	15,000.00		15,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
19JA0007	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF FLOOD CONTROL AT SINUNUC	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	15,000.00		15,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
19JA0008	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF FLOOD CONTROL AT LIMPAPA RIVER INCL. ROW	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	15,000.00		15,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
19JA0009	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF FLOOD CONTROL AT SAN ROQUE	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	20,000.00		20,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
19JA0010	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF FLOOD CONTROL AT MAASIN CREEK	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	20,000.00		20,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
19JA0011	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF FLOOD CONTROL AT TALISAYAN	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	20,000.00		20,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
19JA0012	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF FLOOD CONTROL AT TINUBA, SINUBONG	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	20,000.00		20,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
19JA0013	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF FLOOD CONTROL AT SAAZ RIVER	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	10,000.00		10,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
19JA0014	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO AIRPORTS, SEAPORTS, AND DECLARED TOURISM DESTINATIONS - WIDENING/ CHANNELIZATION OF ALEJO ALVAREZ JCT. RT LIM BOULEVARD ROAD LEADING TO SEAPORT WITH DRAINAGE FACILITIES INCL. ROW	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	40,000.00		40,000.00	WIDENING/CHANNELIZATION OF ALEJO ALVAREZ JCT. RT LIM BOULEVARD ROAD LEADING TO SEAPORT WITH DRAINAGE FACILITIES INCL. ROW
19JA0015	NETWORK DEVELOPMENT - IMPROVEMENT/ WIDENING OF NATIONAL ROADS - SECONDARY ROAD - ROAD WIDENING OF ZAMBOANGA CITY-LABUAN-LIMPAPA ROAD AT TALISAYAN SECTION (K1957+334 TO K1957+712(LS),K1957+246 TO K1957+712(RS), ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	40,000.00		40,000.00	ROAD WIDENING OF ZAMBOANGA CITY-LABUAN-LIMPAPA ROAD

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga City District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JA0016	NETWORK DEVELOPMENT - IMPROVEMENT/ WIDENING OF NATIONAL ROADS - SECONDARY ROAD - WIDENING/IMPROVEMENT OF ALTERNATE ROAD AT JCT. ZAMBOANGA CITY-LABUAN-LIMPAPA ROAD (SAN JOSE GUSU - SAN ROQUE SECTION) TO JCT. GOV. RAMOS TO JCT. BY-PASS ROAD (CABATANGAN SECTION) ZAMBOANGA CITY - INCLUDING ROW (PACKAGE 1)	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	80,000.00		80,000.00	WIDENING/IMPROVEMENT OF ALTERNATE ROAD AT JCT. ZAMBOANGA CITY-LABUAN-LIMPAPA ROAD
19JA0017	NETWORK DEVELOPMENT - IMPROVEMENT/ WIDENING OF NATIONAL ROADS - SECONDARY ROAD - WIDENING/IMPROVEMENT OF ALTERNATE ROAD AT JCT. ZAMBOANGA CITY-LABUAN-LIMPAPA ROAD (SAN JOSE GUSU - SAN ROQUE SECTION) TO JCT. GOV. RAMOS TO JCT. BY-PASS ROAD (CABATANGAN SECTION) ZAMBOANGA CITY - INCLUDING ROW (PACKAGE 2)	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	100,000.00		100,000.00	WIDENING/IMPROVEMENT OF ALTERNATE ROAD AT JCT. ZAMBOANGA CITY-LABUAN-LIMPAPA ROAD
19JA0018	NETWORK DEVELOPMENT - IMPROVEMENT/ WIDENING OF NATIONAL ROADS - SECONDARY ROAD - WIDENING/IMPROVEMENT OF ALTERNATE ROAD AT JCT. ZAMBOANGA CITY-LABUAN-LIMPAPA ROAD (SAN JOSE GUSU - SAN ROQUE SECTION) TO JCT. GOV. RAMOS TO JCT. BY-PASS ROAD (CABATANGAN SECTION) ZAMBOANGA CITY - INCLUDING ROW (PACKAGE 3)	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	100,000.00		100,000.00	WIDENING/IMPROVEMENT OF ALTERNATE ROAD AT JCT. ZAMBOANGA CITY-LABUAN-LIMPAPA ROAD
19JA0019	CONSTRUCTION AND MAINTENANCE OF BRIDGES ALONG NATIONAL ROADS - WIDENING OF PERMANENT BRIDGES - SAN JOSE GUSU BRIDGE	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	19,260.00		19,260.00	WIDENING OF PERMANENT BRIDGE
19JA0020	CONSTRUCTION AND MAINTENANCE OF BRIDGES ALONG NATIONAL ROADS - WIDENING OF PERMANENT BRIDGES - JOHNSTON BRIDGE	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	18,900.00		18,900.00	WIDENING OF PERMANENT BRIDGE
19JA0021	CONSTRUCTION AND MAINTENANCE OF BRIDGES ALONG NATIONAL ROADS - WIDENING OF PERMANENT BRIDGES - TALISAYAN BRIDGE	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	18,672.00		18,672.00	WIDENING OF PERMANENT BRIDGE
19JA0022	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT LATAP RIVER, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	15,000.00		15,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
19JA0023	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT MILUAO RIVER, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	20,000.00		20,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
19JA0024	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF FLOOD CONTROL STRUCTURE AT TARLING RIVER, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	15,000.00		15,000.00	CONSTRUCTION OF FLOOD CONTROL STRUCTURE
19JA0025	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF SHORELINE PROTECTION AT LIMPAPA SECTION, LIMPAPA, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	20,000.00		20,000.00	CONSTRUCTION OF SHORELINE PROTECTION
19JA0026	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF SHORELINE PROTECTION AT LABUAN SECTION, LABUAN, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	20,000.00		20,000.00	CONSTRUCTION OF SHORELINE PROTECTION
19JA0027	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF SHORELINE PROTECTION AT PATALON SECTION, PATALON, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	20,000.00		20,000.00	CONSTRUCTION OF SHORELINE PROTECTION
19JA0028	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF SHORELINE PROTECTION AT AYALA SECTION, AYALA, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	20,000.00		20,000.00	CONSTRUCTION OF SHORELINE PROTECTION
19JA0029	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF SHORELINE PROTECTION AT SINUNUC, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	20,000.00		20,000.00	CONSTRUCTION OF SHORELINE PROTECTION

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga City District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JA0030	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO AIRPORTS, SEAPORTS, AND DECLARED TOURISM DESTINATIONS - CONSTRUCTION OF STAIRWAY TO NANCY FALLS BARANGAY LA PAZ, ZAMBOANGA CITY (INCLUDING ROAD RIGHT OF WAY)	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	10,000.00		10,000.00	CONSTRUCTION OF STAIRWAY TO NANCY FALLS
19JA0031	LOCAL INFRASTRUCTURE PROGRAM - ROADS AND BRIDGES - LOCAL ROADS - CONCRETING OF ROAD AT POLE DIUTAY - POLE GRANDE, LA PAZ ROAD, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	15,000.00		15,000.00	CONCRETING OF ROAD
19JA0032	LOCAL INFRASTRUCTURE PROGRAM - ROADS AND BRIDGES - LOCAL ROADS - CONCRETING OF ROAD AT BARANGAY CAPISAN, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	10,000.00		10,000.00	CONCRETING OF ROAD
19JA0033	LOCAL INFRASTRUCTURE PROGRAM - ROADS AND BRIDGES - LOCAL ROADS - CONCRETING OF ROAD AT BARANGAY BALUNO, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	10,000.00		10,000.00	CONCRETING OF ROAD
19JA0034	LOCAL INFRASTRUCTURE PROGRAM - ROADS AND BRIDGES - LOCAL ROADS - CONCRETING OF ROAD AT BARANGAY LIMPAPA, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	10,000.00		10,000.00	CONCRETING OF ROAD
19JA0035	LOCAL INFRASTRUCTURE PROGRAM - ROADS AND BRIDGES - LOCAL ROADS - CONCRETING OF ROAD AT BARANGAY LABUAN, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	10,000.00		10,000.00	CONCRETING OF ROAD
19JA0036	LOCAL INFRASTRUCTURE PROGRAM - ROADS AND BRIDGES - LOCAL ROADS - CONCRETING OF ROAD AT BARANGAY SINUBONG, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	10,000.00		10,000.00	CONCRETING OF ROAD
19JA0037	LOCAL INFRASTRUCTURE PROGRAM - ROADS AND BRIDGES - LOCAL ROADS - CONCRETING OF ROAD AT BARANGAY CAWIT, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	10,000.00		10,000.00	CONCRETING OF ROAD
19JA0038	LOCAL INFRASTRUCTURE PROGRAM - ROADS AND BRIDGES - LOCAL ROADS - CONCRETING OF ROAD ALONG PERIMETER FENCE OF EAAB GATE 2, EAAB, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	6,500.00		6,500.00	CONCRETING OF ROAD
19JA0039	LOCAL INFRASTRUCTURE PROGRAM - ROADS AND BRIDGES - LOCAL ROADS - CONCRETING OF ROAD ALONG PERIMETER FENCE ALONG PHIL. AIRFORCE SECURITY OUTPOST AT EAAB/ZIA, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	20,000.00		20,000.00	CONCRETING OF ROAD
19JA0040	LOCAL INFRASTRUCTURE PROGRAM - ROADS AND BRIDGES - LOCAL ROADS - CONCRETING OF PERIMETER ROAD INSIDE WESTMINCOM, UPPER CALARIAN, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	8,500.00		8,500.00	CONCRETING OF ROAD
19JA0041	LOCAL INFRASTRUCTURE PROGRAM - ROADS AND BRIDGES - LOCAL ROADS - CONCRETING OF ROAD INSIDE CAMP EDUARDO BATALLA, R.T. LIM BLVD., ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	5,000.00		5,000.00	CONCRETING OF ROAD
19JA0042	LOCAL INFRASTRUCTURE PROGRAM - ROADS AND BRIDGES - LOCAL ROADS - CONCRETING OF ROAD INCLUDING DRAINAGE FACILITIES AT DOÑA LUISA BARANGAY CABATANGAN, ZAMBOANGA CITY (600 LN.M.)	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	10,000.00		10,000.00	CONCRETING OF ROAD INCLUDING DRAINAGE FACILITIES
19JA0043	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - CONSTRUCTION OF 2 UNITS 2 STOREY MPB (TRAINING CENTER WITH BARRACKS) AT PNP PUBLIC SAFETY COLLEGE, PASONANCA, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	24,000.00		24,000.00	CONSTRUCTION OF 2 UNITS 2 STOREY MPB (TRAINING CENTER WITH BARRACKS)
19JA0044	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - REPAIR/IMPROVEMENT OF SENIOR OFFICERS QUARTERS AT WESTMINCOM, UPPER CALARIAN, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	1,500.00		1,500.00	REPAIR/IMPROVEMENT OF SENIOR OFFICERS QUARTERS AT WESTMINCOM



## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga City District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JA0045	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - CONSTRUCTION OF MPB (ENLISTED PERSONNEL BARRACKS) AT CAMP ENRILE, MALAGUTAY, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	5,000.00		5,000.00	CONSTRUCTION OF MPB (ENLISTED PERSONNEL BARRACKS)
19JA0046	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - REPAIR/IMPROVEMENT OF MPB (ENLISTED PERSONNEL BARRACKS 2) AT CAMP ENRILE, MALAGUTAY, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	2,000.00		2,000.00	REPAIR/IMPROVEMENT OF MPB (ENLISTED PERSONNEL BARRACKS 2)
19JA0047	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - REPAIR OF ADVANCE COMMAND POST BUILDING, WESTMINCOM, UPPER CALARIAN, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	2,000.00		2,000.00	REPAIR OF ADVANCE COMMAND POST BUILDING
19JA0048	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - REPAIR/IMPROVEMENT OF OFFICER'S CLUB HOUSE, WESTMINCOM, UPPER CALARIAN, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	1,500.00		1,500.00	REPAIR/IMPROVEMENT OF OFFICER'S CLUB HOUSE
19JA0049	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - REPAIR/IMPROVEMENT OF MPB (CONFERENCE BUILDING) AT CAMP EDUARDO BATALLA, R.T. LIM BLVD., ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	1,500.00		1,500.00	REPAIR/IMPROVEMENT OF MPB (CONFERENCE BUILDING)
19JA0050	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - REPAIR/IMPROVEMENT OF DENTAL BUILDING, CAMP ENRILE, MALAGUTAY, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	5,000.00		5,000.00	REPAIR/IMPROVEMENT OF DENTAL BUILDING
19JA0051	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - REPAIR/IMPROVEMENT OF MILITARY POLICE BARRACKS, CAMP ENRILE, MALAGUTAY, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	5,000.00		5,000.00	REPAIR/IMPROVEMENT OF MILITARY POLICE BARRACKS
19JA0052	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - COMPLETION OF MPB (FUNCTION HALL) CAMP EDUARDO BATALLA, R.T. LIM BLVD., ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	5,000.00		5,000.00	COMPLETION OF MPB (FUNCTION HALL)
19JA0053	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - CONSTRUCTION OF MPB (COVERED COURT) AT SINUNUC ES, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	10,000.00		10,000.00	CONSTRUCTION OF MPB (COVERED COURT)
19JA0054	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - CONSTRUCTION OF MPB (COVERED COURT) AT LABUAN CS, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	10,000.00		10,000.00	CONSTRUCTION OF MPB (COVERED COURT)
19JA0055	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - CONSTRUCTION OF MPB (COVERED COURT) AT TUMAGA VDA DE JALON, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	8/10/2018	8/30/2018	1/28/2019	2/8/2019	GOP 2019	10,000.00		10,000.00	CONSTRUCTION OF MPB (COVERED COURT)
19JA0056	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - CONSTRUCTION OF MPB AT DPWH - REGIONAL OFFICE IX, TUMAGA, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	15,000.00		15,000.00	CONSTRUCTION OF MPB AT DPWH - REGIONAL OFFICE IX

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga City District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JA0057	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - CONSTRUCTION OF COVERED COURT WITH BLEACHER AT SAN ROQUE ELEMENTARY SCHOOL, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	15,000.00		15,000.00	CONSTRUCTION OF COVERED COURT WITH BLEACHER
19JA0058	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - CONSTRUCTION OF MPB (DORMITORY) AT WESTERN MINDANAO UNIVERSITY (WMSU), NORMAL ROAD, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	65,000.00		65,000.00	CONSTRUCTION OF MPB (DORMITORY)
19JA0059	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - CONSTRUCTION OF MPB (DORMITORY) AT ZAMBOANGA STATE COLLEGE OF MARINE SCIENCE AND TECHNOLOGY (ZSCMST), STA. BARBARA ST., ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	55,000.00		55,000.00	CONSTRUCTION OF MPB (DORMITORY)
19JA0060	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - CONSTRUCTION OF MPB (DORMITORY) AT ZAMBOANGA CITY STATE POLYTECHNIC COLLEGE, R.T. LIM BLVD., ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	60,000.00		60,000.00	CONSTRUCTION OF MPB (DORMITORY)
19JA0061	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - IMPROVEMENT OF MPB (PHIL. AIRFORCE RESERVIST CADETS TRAINING CENTER) EAAB, STA. MARIA, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	2,000.00		2,000.00	IMPROVEMENT OF MPB (PHIL. AIRFORCE RESERVIST CADETS TRAINING CENTER)
19JA0062	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - CONSTRUCTION OF MPB (PHIL. AIRFORCE RESERVIST CADETS TRAINING CENTER) EAAB, STA. MARIA, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	10,000.00		10,000.00	CONSTRUCTION OF MPB (PHIL. AIRFORCE RESERVIST CADETS TRAINING CENTER)
19JA0063	ASSET PRESERVATION OF NATIONAL ROADS - REHABILITATION/ RECONST./ UPGRADING OF DAMAGED PAVED NATIONAL ROADS INCLUDING DRAINAGE BASED ON PAVEMENT MANAGEMENT SYSTEM/ HIGHWAY DEVELOPMENT MANAGEMENT-4 (HDM-4) - PRIMARY ROADS - PAGADIAN - ZAMBOANGA CITY ROAD	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	27,685.00		27,685.00	REHABILITATION/ RECONST./ UPGRADING OF DAMAGED PAVED NATIONAL ROADS INCLUDING DRAINAGE
19JA0064	NETWORK DEVELOPMENT - IMPROVEMENT/ WIDENING OF NATIONAL ROADS - PRIMARY ROAD - CONSTRUCTION OF MAMPANG TO STA. CATALINA (COASTAL ROAD) K1928+30 TO K1932+300	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	60,000.00		60,000.00	IMPROVEMENT/WIDENING OF NATIONAL ROADS - PRIMARY ROAD
19JA0065	NETWORK DEVELOPMENT - IMPROVEMENT/ WIDENING OF NATIONAL ROADS - PRIMARY ROAD - CONSTRUCTION OF BUENAVISTA (BINALUY BRIDGE - RECKONING START) TO BOLOG COASTAL ROAD (ALTERNATE HIGHWAY) K1887+277 TO K1906+000 a. BUENAVISTA TO CURUAN SECTION (W/ BRIDGE EXCEPTIONS; BASAGAN & TWO (2) CURUAN BRIDGES; NET LENGTH = 80 LN.M.	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	54,700.00		54,700.00	IMPROVEMENT/WIDENING OF NATIONAL ROADS
19JA0066	NETWORK DEVELOPMENT - IMPROVEMENT/ WIDENING OF NATIONAL ROADS - PRIMARY ROAD - CONSTRUCTION OF BUENAVISTA (BINALUY BRIDGE - RECKONING START) TO BOLOG COASTAL ROAD (ALTERNATE HIGHWAY) K1887+277 TO K1906+000 b. LUBIGAN TO MALA SECTION W/ BRIDGE EXCEPTIONS: MALA BRIDGE = 20 LN.M. K1898+677 - K1904+377	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	58,800.00		58,800.00	IMPROVEMENT/WIDENING OF NATIONAL ROADS

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga City District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JA0067	NETWORK DEVELOPMENT - IMPROVEMENT/ WIDENING OF NATIONAL ROADS - PRIMARY ROAD - CONSTRUCTION OF BUENAVISTA (BINALUY BRIDGE - RECKONING START) TO BOLONG COASTAL ROAD (ALTERNATE HIGHWAY) K1887+277 TO K1906+000 b. MALA TO BOLONG SECTION W/ BRIDGE EXCEPTIONS: BOLONG BRIDGE = 20 LN.M. K1904+377 - K1906+000	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	56,105.00		56,105.00	CONSTRUCTION OF BUENAVISTA (BINALUY BRIDGE - RECKONING START) TO BOLONG COASTAL ROAD
19JA0068	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO AIRPORTS, SEAPORTS, AND DECLARED TOURISM DESTINATIONS - IMPROVEMENT OF MCLL HIGHWAY JUNCT. PANUBIGAN TO PANUBIGAN WHARF ZAMBOANGA CITY (INCLUDING DRAINAGE AND ROAD RIGHT OF WAY)	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	24,600.00		24,600.00	IMPROVEMENT OF MCLL HIGHWAY JUNCT. PANUBIGAN TO PANUBIGAN WHARF
19JA0069	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONCRETING OF ROAD, BRGY. MANALIPA, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	1,500.00		1,500.00	CONCRETING OF ROAD
19JA0070	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONCRETING OF ROAD, BRGY. TAGUITI, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	1,500.00		1,500.00	CONCRETING OF ROAD
19JA0071	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONCRETING OF ROAD, BRGY. TOLOSA, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	500.00		500.00	CONCRETING OF ROAD
19JA0072	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONCRETING OF ROAD, BRGY. TUMITUS, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	3,500.00		3,500.00	CONCRETING OF ROAD
19JA0073	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONCRETING OF ROAD, BRGY. VICTORIA, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	1,500.00		1,500.00	CONCRETING OF ROAD
19JA0074	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONCRETING OF ROAD, BRGY. ZAMBOWOOD, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	3,500.00		3,500.00	CONCRETING OF ROAD
19JA0075	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONCRETING OF ROAD, BRGY. CULIANAN, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	1,000.00		1,000.00	CONCRETING OF ROAD

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga City District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JA0076	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONCRETING OF ROAD, BRGY.LAPAKAN, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	3,000.00		3,000.00	CONCRETING OF ROAD
19JA0077	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONCRETING OF ROAD, BRGY.LUMAYANG, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	1,500.00		1,500.00	CONCRETING OF ROAD
19JA0078	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONCRETING OF ROAD, BRGY. LUMBANGAN, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	1,500.00		1,500.00	CONCRETING OF ROAD
19JA0079	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONCRETING OF ROAD, BRGY. LUMBANGAN, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	1,000.00		1,000.00	CONCRETING OF ROAD
19JA0080	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONCRETING OF ROAD, BRGY. QUINIPUT, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	1,000.00		1,000.00	CONCRETING OF ROAD
19JA0081	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONCRETING OF ROAD, BRGY. TIGBALABAG, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	3,500.00		3,500.00	CONCRETING OF ROAD
19JA0082	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONCRETING OF PUTIK BRGY. ROAD, PUTIK, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	3,000.00		3,000.00	CONCRETING OF ROAD
19JA0083	ASSET PRESERVATION OF NATIONAL ROADS - REHABILITATION/ RECONST./ UPGRADING OF DAMAGED PAVED NATIONAL ROADS INCLUDING DRAINAGE BASED ON PAVEMENT MANAGEMENT SYSTEM/ HIGHWAY DEVELOPMENT MANAGEMENT-4 (HDM-4) - PRIMARY ROADS - PAGADIAN - ZAMBOANGA CITY ROAD K1909+989 - K1909+1035; L=0.05, K1909+1042 - K1911+314; L=1.323	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	9,404.00		9,404.00	REHABILITATION/ RECONST./ UPGRADING OF DAMAGED PAVED NATIONAL ROADS INCLUDING DRAINAGE
19JA0084	ASSET PRESERVATION OF NATIONAL ROADS - REHABILITATION/ RECONST./ UPGRADING OF DAMAGED PAVED NATIONAL ROADS INCLUDING DRAINAGE BASED ON PAVEMENT MANAGEMENT SYSTEM/ HIGHWAY DEVELOPMENT MANAGEMENT-4 (HDM-4) - PRIMARY ROADS - PAGADIAN - ZAMBOANGA CITY ROAD K1911+959 - K1912+140; L=0.183, K1912+421 - K1913+030; L=0.518, K1914+000 - K1915+261; L=1.262	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	12,500.00		12,500.00	REHABILITATION/ RECONST./ UPGRADING OF DAMAGED PAVED NATIONAL ROADS INCLUDING DRAINAGE

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga City District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JA0085	NETWORK DEVELOPMENT - IMPROVEMENT/ WIDENING OF NATIONAL ROADS - PRIMARY ROAD - WIDENING OF JCT. STA. CRUZ TO COCA COLA INCLUDING ROW	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	50,000.00		50,000.00	WIDENING OF JCT. STA. CRUZ TO COCA COLA INCLUDING ROW
19JA0086	NETWORK DEVELOPMENT - IMPROVEMENT/ WIDENING OF NATIONAL ROADS - PRIMARY ROAD - WIDENING OF PAGADIAN CITY-ZAMBOANGA CITY ROAD (DIVISORIA - PUTIK SECTION) K1931+400 TO K1932+500 : L=0.900 KM	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	31,500.00		31,500.00	WIDENING OF PAGADIAN CITY-ZAMBOANGA CITY ROAD (DIVISORIA - PUTIK SECTION)
19JA0087	NETWORK DEVELOPMENT - IMPROVEMENT/ WIDENING OF NATIONAL ROADS - PRIMARY ROAD - IMPROVEMENT/REHABILITATION OF BRIDGE APPROACH AT CABALUAY, ZAMBOANGA CITY (ABUT A.K1919+550 TO K1919+708.70, ABUT B. K1919+737.30 TO K1919+780)	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	9,500.00		9,500.00	IMPROVEMENT/REHABILITATION OF BRIDGE APPROACH AT CABALUAY
19JA0088	CONSTRUCTION OF BY-PASSES/DIVERSION ROADS, INCLUDING ROW - BASAGAN BRIDGE (COASTAL), L=20 LN.M.	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	20,000.00		20,000.00	CONSTRUCTION OF BY-PASSES/DIVERSION ROADS, INCLUDING ROW
19JA0089	CONSTRUCTION OF BY-PASSES/DIVERSION ROADS, INCLUDING ROW - CURUAN BRIDGE NO.1 (COASTAL), L=40 LN.M.	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	40,000.00		40,000.00	CONSTRUCTION OF BY-PASSES/DIVERSION ROADS, INCLUDING ROW
19JA0090	CONSTRUCTION OF BY-PASSES/DIVERSION ROADS, INCLUDING ROW - CURUAN BRIDGE NO.2 (COASTAL), L=20 LN.M.	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	20,000.00		20,000.00	CONSTRUCTION OF BY-PASSES/DIVERSION ROADS, INCLUDING ROW
19JA0091	CONSTRUCTION OF BY-PASSES/DIVERSION ROADS, INCLUDING ROW - QUINIPUT BRIDGE (COASTAL), L=30 LN.M.	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	30,000.00		30,000.00	CONSTRUCTION OF BY-PASSES/DIVERSION ROADS, INCLUDING ROW
19JA0092	CONSTRUCTION OF BY-PASSES/DIVERSION ROADS, INCLUDING ROW - MALA BRIDGE (COASTAL), L=30 LN.M.	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	30,000.00		30,000.00	CONSTRUCTION OF BY-PASSES/DIVERSION ROADS, INCLUDING ROW
19JA0093	CONSTRUCTION OF BY-PASSES/DIVERSION ROADS, INCLUDING ROW - BOLONG BRIDGE (COASTAL), L=30 LN.M.	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	30,000.00		30,000.00	CONSTRUCTION OF BY-PASSES/DIVERSION ROADS, INCLUDING ROW
19JA0094	CONSTRUCTION OF BY-PASSES/DIVERSION ROADS, INCLUDING ROW - CABALUAY BRIDGE (COASTAL 1), L=45 LN.M.	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	45,000.00		45,000.00	CONSTRUCTION OF BY-PASSES/DIVERSION ROADS, INCLUDING ROW
19JA0095	CONSTRUCTION OF BY-PASSES/DIVERSION ROADS, INCLUDING ROW - CABALUAY BRIDGE (COASTAL 2), L=20 LN.M.	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	20,000.00		20,000.00	CONSTRUCTION OF BY-PASSES/DIVERSION ROADS, INCLUDING ROW
19JA0096	CONSTRUCTION OF BY-PASSES/DIVERSION ROADS, INCLUDING ROW - CULIANAN BRIDGE (COASTAL), L=30 LN.M.	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	30,000.00		30,000.00	CONSTRUCTION OF BY-PASSES/DIVERSION ROADS, INCLUDING ROW
19JA0097	CONSTRUCTION OF BY-PASSES/DIVERSION ROADS, INCLUDING ROW -MERCEDES BRIDGE (COASTAL), L=60 LN.M.	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	60,000.00		60,000.00	CONSTRUCTION OF BY-PASSES/DIVERSION ROADS, INCLUDING ROW
19JA0098	CONSTRUCTION OF BY-PASSES/DIVERSION ROADS, INCLUDING ROW - CONSTRUCTION OF JCT. MCLL HIGHWAY (DIVISORIA SECTION) TO BY-PASS ROAD (LUMBANGAN SECTION)	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	85,000.00		85,000.00	CONSTRUCTION OF JCT. MCLL HIGHWAY (DIVISORIA SECTION) TO BY-PASS ROAD (LUMBANGAN SECTION)
19JA0099	CONSTRUCTION AND MAINTENANCE OF BRIDGES ALONG NATIONAL ROADS - REPLACEMENT OF DAMAGED PERMANENT BRIDGES - a. ALONG PAGADIAN - ZAMBOANGA CITY ROAD VITALI BR. (BOO561MN)	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	85,000.00		85,000.00	REPLACEMENT OF DAMAGED PERMANENT BRIDGES
19JA0100	CONSTRUCTION AND MAINTENANCE OF BRIDGES ALONG NATIONAL ROADS - WIDENING OF DAMAGED PERMANENT BRIDGES - PRIMARY ROADS - a. ALL ALONG PAGADIAN CITY - ZAMBOANGA CITY ROAD - TICTAPUL BR. (BOO557MN) L=45 LN.M.	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	56,000.00		56,000.00	WIDENING OF DAMAGED PERMANENT BRIDGES

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga City District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JA0101	CONSTRUCTION AND MAINTENANCE OF BRIDGES ALONG NATIONAL ROADS - WIDENING OF DAMAGED PERMANENT BRIDGES - PRIMARY ROADS - a. ALL ALONG PAGADIAN CITY - ZAMBOANGA CITY ROAD - TALOPTAP BR. (BOO558MN) L=12 LN.M.	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	16,000.00		16,000.00	WIDENING OF DAMAGED PERMANENT BRIDGES
19JA0102	CONSTRUCTION AND MAINTENANCE OF BRIDGES ALONG NATIONAL ROADS - WIDENING OF DAMAGED PERMANENT BRIDGES - PRIMARY ROADS - a. ALL ALONG PAGADIAN CITY - ZAMBOANGA CITY ROAD - BINALUY BR. (BOO562MN) L=40 LN.M.	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	50,000.00		50,000.00	WIDENING OF DAMAGED PERMANENT BRIDGES
19JA0103	CONSTRUCTION AND MAINTENANCE OF BRIDGES ALONG NATIONAL ROADS - WIDENING OF DAMAGED PERMANENT BRIDGES - PRIMARY ROADS - a. ALL ALONG PAGADIAN CITY - ZAMBOANGA CITY ROAD - BASAGAN BR. (BOO563MN) L=15 LN.M.	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	20,000.00		20,000.00	WIDENING OF DAMAGED PERMANENT BRIDGES
19JA0104	CONSTRUCTION AND MAINTENANCE OF BRIDGES ALONG NATIONAL ROADS - WIDENING OF DAMAGED PERMANENT BRIDGES - PRIMARY ROADS - a. ALL ALONG PAGADIAN CITY - ZAMBOANGA CITY ROAD - CURUAN BR.2 (BOO564MN) L=12 LN.M.	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	16,000.00		16,000.00	WIDENING OF DAMAGED PERMANENT BRIDGES
19JA0105	CONSTRUCTION AND MAINTENANCE OF BRIDGES ALONG NATIONAL ROADS - WIDENING OF DAMAGED PERMANENT BRIDGES - PRIMARY ROADS - a. ALL ALONG PAGADIAN CITY - ZAMBOANGA CITY ROAD - CURUAN BR.1 (BOO565MN) L=28 LN.M.	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	36,000.00		36,000.00	WIDENING OF DAMAGED PERMANENT BRIDGES
19JA0106	CONSTRUCTION AND MAINTENANCE OF BRIDGES ALONG NATIONAL ROADS - WIDENING OF DAMAGED PERMANENT BRIDGES - PRIMARY ROADS - a. ALL ALONG PAGADIAN CITY - ZAMBOANGA CITY ROAD - QUINIPUT BR. (BOO566MN) L=21 LN.M.	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	26,000.00		26,000.00	WIDENING OF DAMAGED PERMANENT BRIDGES
19JA0107	CONSTRUCTION AND MAINTENANCE OF BRIDGES ALONG NATIONAL ROADS - WIDENING OF DAMAGED PERMANENT BRIDGES - PRIMARY ROADS - a. ALL ALONG PAGADIAN CITY - ZAMBOANGA CITY ROAD - MALA BR. (BOO567MN) L=15 LN.M.	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	20,000.00		20,000.00	WIDENING OF DAMAGED PERMANENT BRIDGES
19JA0108	CONSTRUCTION AND MAINTENANCE OF BRIDGES ALONG NATIONAL ROADS - WIDENING OF DAMAGED PERMANENT BRIDGES - PRIMARY ROADS - a. ALL ALONG PAGADIAN CITY - ZAMBOANGA CITY ROAD - BOLONG BR. (BOO568MN) L=15 LN.M.	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	20,000.00		20,000.00	WIDENING OF DAMAGED PERMANENT BRIDGES
19JA0109	CONSTRUCTION AND MAINTENANCE OF BRIDGES ALONG NATIONAL ROADS - WIDENING OF DAMAGED PERMANENT BRIDGES - PRIMARY ROADS - a. ALL ALONG PAGADIAN CITY - ZAMBOANGA CITY ROAD - PAMINGITAN BR.2 (BOO569MN) L=12 LN.M.	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	16,000.00		16,000.00	WIDENING OF DAMAGED PERMANENT BRIDGES
19JA0110	CONSTRUCTION AND MAINTENANCE OF BRIDGES ALONG NATIONAL ROADS - WIDENING OF DAMAGED PERMANENT BRIDGES - PRIMARY ROADS - a. ALL ALONG PAGADIAN CITY - ZAMBOANGA CITY ROAD - PAMINGITAN BR.1 (BOO569MN) L=12 LN.M.	ZCDEO	COMPETITIVE BIDDING	9/5/2018	9/25/2018	1/28/2019	2/8/2019	GOP 2019	16,000.00		16,000.00	WIDENING OF DAMAGED PERMANENT BRIDGES
19JA0111	CONSTRUCTION AND MAINTENANCE OF BRIDGES ALONG NATIONAL ROADS - WIDENING OF DAMAGED PERMANENT BRIDGES - PRIMARY ROADS - a. ALL ALONG PAGADIAN CITY - ZAMBOANGA CITY ROAD - CALIBATO BR. L=8 LN.M.	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	9,000.00		9,000.00	WIDENING OF DAMAGED PERMANENT BRIDGES
19JA0112	CONSTRUCTION AND MAINTENANCE OF BRIDGES ALONG NATIONAL ROADS - WIDENING OF DAMAGED PERMANENT BRIDGES - PRIMARY ROADS - a. ALL ALONG PAGADIAN CITY - ZAMBOANGA CITY ROAD - VICTORIA BR. L=19 LN.M.	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	24,000.00		24,000.00	WIDENING OF DAMAGED PERMANENT BRIDGES

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga City District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JA0113	CONSTRUCTION AND MAINTENANCE OF BRIDGES ALONG NATIONAL ROADS - WIDENING OF DAMAGED PERMANENT BRIDGES - PRIMARY ROADS - a. ALL ALONG PAGADIAN CITY - ZAMBOANGA CITY ROAD - VITALI BR.(BOO569MN) L=43 LN.M.	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	54,000.00		54,000.00	WIDENING OF DAMAGED PERMANENT BRIDGES
19JA0114	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO AIRPORTS, SEAPORTS, AND DECLARED TOURISM DESTINATIONS - IMPROVEMENT OF MCCL HIGHWAY JUNCT. LATUAN CAVE ZAMBOANGA CITY (INCLUDING DRAINAGE AND ROAD RIGHT OF WAY)	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	97,200.00		97,200.00	IMPROVEMENT OF MCCL HIGHWAY JUNCT. LATUAN CAVE
19JA0115	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO AIRPORTS, SEAPORTS, AND DECLARED TOURISM DESTINATIONS - CONSTRUCTION OF CATWALK TO PADER CAVE BARANGAY VICTORIA ZAMBOANGA CITY (INCLUDING ROAD RIGHT OF WAY)	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	8,000.00		8,000.00	CONSTRUCTION OF CATWALK TO PADER CAVE
19JA0116	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO AIRPORTS, SEAPORTS, AND DECLARED TOURISM DESTINATIONS - ROAD WIDENING/ ROAD IMPROVEMENT LEADING TO FUERTA PIEDRA FALLS, UPPER DULIAN, BUNGUIAO, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	80,000.00		80,000.00	ROAD WIDENING/ ROAD IMPROVEMENT LEADING TO FUERTA PIEDRA FALLS
19JA0117	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO AIRPORTS, SEAPORTS, AND DECLARED TOURISM DESTINATIONS - ROAD WIDENING/ ROAD IMPROVEMENT LEADING TO LINDUMAN FALLS, VITALI, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	65,000.00		65,000.00	ROAD WIDENING/ ROAD IMPROVEMENT LEADING TO LINDUMAN FALLS
19JA0118	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/IMPROVEMENT OF ACCESS ROADS LEADING TO AIRPORTS, SEAPORTS, AND DECLARED TOURISM DESTINATIONS - ROAD WIDENING/ ROAD IMPROVEMENT LEADING TO PADER CAVE, VICTORIA, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	40,000.00		40,000.00	ROAD WIDENING/ ROAD IMPROVEMENT LEADING TO PADER CAVE
19JA0119	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONST./IMPROVEMENT OF ACCESS ROAD LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONE - IMPROVEMENT/ REHABILITATION/ WIDENING OF ZAMBOWOOD ROAD CONNECTING MEGA PLYWOOD MILL AND PAGADIAN CITY-ZAMBOANGA CITY ROAD (BOALAN SECTION) IN SUPPORT OF CONSTRUCTION (PLYWOOD) INDUSTRY, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	55,750.00		55,750.00	IMPROVEMENT/ REHABILITATION/ WIDENING OF ZAMBOWOOD ROAD
19JA0120	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONST./IMPROVEMENT OF ACCESS ROAD LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONE - RECONSTRUCTION/ IMPROVEMENT OF SINOROPAN ROAD CONNECTING SITIO SINOROPAN AND PAGADIAN CITY-ZAMBOANGA CITY ROAD (LICOLO SECTION) IN SUPPORT OF RUBBER INDUSTRY, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	75,000.00		75,000.00	RECONSTRUCTION/ IMPROVEMENT OF SINOROPAN ROAD
19JA0121	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONST./IMPROVEMENT OF ACCESS ROAD LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONE - IMPROVEMENT/ REHABILITATION/ WIDENING OF ROAD FROM JUNCTION BOALAN TO TALA IN SUPPORT OF OIL MILL MANUFACTURER, TALA, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	60,900.00		60,900.00	IMPROVEMENT/ REHABILITATION/ WIDENING OF ROAD FROM JUNCTION BOALAN TO TALA

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga City District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JA0122	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONST./IMPROVEMENT OF ACCESS ROAD LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONE - IMPROVEMENT/ REHABILITATION/ WIDENING OF ROAD FROM JUNCTION BOALAN TO ZAMBOWOOD IN SUPPORT OF PLYWOOD MANUFACTURER, ZAMBOWOOD, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	70,000.00		70,000.00	IMPROVEMENT/ REHABILITATION/ WIDENING OF ROAD FROM JUNCTION BOALAN TO ZAMBOWOOD
19JA0123	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONST./IMPROVEMENT OF ACCESS ROAD LEADING TO TRADES, INDUSTRIES AND ECONOMIC ZONE - IMPROVEMENT/ REHABILITATION OF ROAD FROM JUNCTION VETERAS AVENUE , PAGADIAN CITY-ZAMBOANGA CITY ROAD TO TALON-TALON - MAMPANG - ARENA BLANCO ROAD IN SUPPORT TO DRIED FISH AND SEE WEEDS MANUFACTURING, ARENA BLANCO, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	90,000.00		90,000.00	IMPROVEMENT/ REHABILITATION OF ROAD FROM JUNCTION VETERAS AVENUE , PAGADIAN CITY-ZAMBOANGA CITY ROAD TO TALON-TALON - MAMPANG - ARENA BLANCO ROAD
19JA0124	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/ REPAIR/ REHABILITATION/ IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONSTRUCTION OF FARM TO MARKET ROAD, BUNGUIAO, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	3,000.00		3,000.00	CONSTRUCTION OF FARM TO MARKET ROAD
19JA0125	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONSTRUCTION OF FARM TO MARKET ROAD, UPPER DULIAN, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	5,000.00		5,000.00	CONSTRUCTION OF FARM TO MARKET ROAD
19JA0126	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONSTRUCTION OF FARM TO MARKET ROAD, SALAAN, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	3,000.00		3,000.00	CONSTRUCTION OF FARM TO MARKET ROAD
19JA0127	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONSTRUCTION OF FARM TO MARKET ROAD, PANUBIGAN TO BOLONG, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	10,000.00		10,000.00	CONSTRUCTION OF FARM TO MARKET ROAD
19JA0128	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONSTRUCTION OF FARM TO MARKET ROAD, BOALAN, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	3,000.00		3,000.00	CONSTRUCTION OF FARM TO MARKET ROAD
19JA0129	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONSTRUCTION OF FARM TO MARKET ROAD, MERCEDES, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	5,000.00		5,000.00	CONSTRUCTION OF FARM TO MARKET ROAD
19JA0130	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONSTRUCTION OF FARM TO MARKET ROAD, TALABAAN, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	5,000.00		5,000.00	CONSTRUCTION OF FARM TO MARKET ROAD



## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga City District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JA0131	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONSTRUCTION OF FARM TO MARKET ROAD, TALUKSANGAY, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	5,000.00		5,000.00	CONSTRUCTION OF FARM TO MARKET ROAD
19JA0132	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONSTRUCTION OF FARM TO MARKET ROAD, CURUAN, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	3,000.00		3,000.00	CONSTRUCTION OF FARM TO MARKET ROAD
19JA0133	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONSTRUCTION OF FARM TO MARKET ROAD, TAGASILAY, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	3,000.00		3,000.00	CONSTRUCTION OF FARM TO MARKET ROAD
19JA0134	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONSTRUCTION OF FARM TO MARKET ROAD, CABALUAY, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	2,000.00		2,000.00	CONSTRUCTION OF FARM TO MARKET ROAD
19JA0135	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONSTRUCTION OF FARM TO MARKET ROAD, GUISAO, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	2,000.00		2,000.00	CONSTRUCTION OF FARM TO MARKET ROAD
19JA0136	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONSTRUCTION OF FARM TO MARKET ROAD, CALABASA, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	3,000.00		3,000.00	CONSTRUCTION OF FARM TO MARKET ROAD
19JA0137	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - CONSTRUCTION OF FARM TO MARKET ROAD, BUENAVISTA, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	3,000.00		3,000.00	CONSTRUCTION OF FARM TO MARKET ROAD
19JA0138	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - JUNCTION ALIGANGA DRIVE ALONG TUMAGA - PUTIK ROAD, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	5,000.00		5,000.00	CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS
19JA0139	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS - ROAD WIDENING LOCAL ROADS CONNECTING BY-PASS ROAD, ZAMBOANGA CITY (LUNZURAN, LUMBANGAN, TALA, SALAAN SECTION)	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	45,614.00		45,614.00	ROAD WIDENING LOCAL ROADS CONNECTING BY-PASS ROAD

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga City District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JA0140	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL ROADS -IMPROVEMENT OF JUNCTION AND ROAD WIDENING OF LUNZURAN ROAD FROM JUNCTION BY-PASS ROAD TO JUNCTION MCCL HIGHWAY INCLUDING RROW ACQUISITION	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	50,000.00		50,000.00	IMPROVEMENT OF JUNCTION AND ROAD WIDENING INCLUDING RROW ACQUISITION
19JA0141	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL BRIDGES - REPAIR/REHAB/RECONSTRUCTION OF EXISTING BRIDGE LAMISAHAN, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	45,000.00		45,000.00	REPAIR/REHAB/RECONSTRUCTION OF EXISTING BRIDGE
19JA0142	CONVERGENCE AND SPECIAL SUPPORT PROGRAM - CONSTRUCTION/REPAIR/REHABILITATION/IMPROVEMENT OF VARIOUS INFRASTRUCTURE INCLUDING LOCAL PROJECTS - ROADS AND BRIDGES - LOCAL BRIDGES - REPAIR/REHAB/RECONSTRUCTION OF EXISTING BRIDGE TAGUITI, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	7,000.00		7,000.00	REPAIR/REHAB/RECONSTRUCTION OF EXISTING BRIDGE
19JA0143	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - SCHOOL BUILDINGS - CONSTRUCTION OF SCHOOL BUILDING THREE (3) STOREY TWENTY FOUR (24) CLASSROOM AT BRGY. TETUAN, ZAMBOANGA CITY 2ND LD	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	33,600.00		33,600.00	CONSTRUCTION OF SCHOOL BUILDING
19JA0144	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - SCHOOL BUILDINGS - CONSTRUCTION OF SCHOOL BUILDING TWO (2) STOREY TWELVE (12) CLASSROOM AT BRGY. VITALI, ZAMBOANGA CITY 2ND LD	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	16,400.00		16,400.00	CONSTRUCTION OF SCHOOL BUILDING
19JA0145	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - SCHOOL BUILDINGS - CONSTRUCTION OF SCHOOL BUILDING TWO (2) STOREY TEN (10) CLASSROOM AT MERCEDES ES, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	12,000.00		12,000.00	CONSTRUCTION OF SCHOOL BUILDING
19JA0146	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - SCHOOL BUILDINGS - CONSTRUCTION OF SCHOOL BUILDING TWO (2) STOREY TEN (10) CLASSROOM AT CURUAN NHS, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	12,000.00		12,000.00	CONSTRUCTION OF SCHOOL BUILDING
19JA0147	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - SCHOOL BUILDINGS - CONSTRUCTION OF SCHOOL BUILDING TWO (2) STOREY SIX (6) CLASSROOM AT LANDANG GUA NHS, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	10,000.00		10,000.00	CONSTRUCTION OF SCHOOL BUILDING
19JA0148	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - SCHOOL BUILDINGS - CONSTRUCTION OF SCHOOL BUILDING TWO (2) STOREY SIX (6) CLASSROOM AT IMELDA, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	10,000.00		10,000.00	CONSTRUCTION OF SCHOOL BUILDING
19JA0149	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - SCHOOL BUILDINGS - CONSTRUCTION OF SCHOOL BUILDING TWO (2) STOREY TEN (10) CLASSROOM AT ZAMBOWOOD, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	12,000.00		12,000.00	CONSTRUCTION OF SCHOOL BUILDING

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga City District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JA0150	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - SCHOOL BUILDINGS - CONSTRUCTION OF SCHOOL BUILDING TWO (2) STOREY SIX (6) CLASSROOM AT MANALIPA NHS, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	10,000.00		10,000.00	CONSTRUCTION OF SCHOOL BUILDING
19JA0151	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - SCHOOL BUILDINGS - CONSTRUCTION OF SCHOOL BUILDING ONE (1) STOREY FIVE (5) CLASSROOM AT PANUBIGAN, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	8,000.00		8,000.00	CONSTRUCTION OF SCHOOL BUILDING
19JA0152	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - SCHOOL BUILDINGS - CONSTRUCTION OF SCHOOL BUILDING TWO (2) STOREY TEN (10) CLASSROOM AT PUTIK, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	7,800.00		7,800.00	CONSTRUCTION OF SCHOOL BUILDING
19JA0153	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - SCHOOL BUILDINGS - CONSTRUCTION OF SCHOOL BUILDING TWO (2) STOREY SIX (6) CLASSROOM AT TICTABON, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	10,000.00		10,000.00	CONSTRUCTION OF SCHOOL BUILDING
19JA0154	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - SCHOOL BUILDINGS - CONSTRUCTION OF SCHOOL BUILDING TWO (2) STOREY SIX (6) CLASSROOM AT MANGUSU, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	10,000.00		10,000.00	CONSTRUCTION OF SCHOOL BUILDING
19JA0155	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - SCHOOL BUILDINGS - CONSTRUCTION OF MULTI-PURPOSE BUILDING FOR THE RECEPTION AND STUDY CENTER FOR ABANDONED CHILDREN	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	10,000.00		10,000.00	CONSTRUCTION OF MULTIPURPOSE BUILDING
19JA0156	LOCAL INFRASTRUCTURE PROGRAM - BUILDINGS AND OTHER STRUCTURES - MULTIPURPOSE/ FACILITIES - SCHOOL BUILDINGS - CONSTRUCTION OF MULTI-PURPOSE BUILDING AT DPWH DIVISORIA, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	5,000.00		5,000.00	CONSTRUCTION OF MULTIPURPOSE BUILDING
19JA0157	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF FLOOD CONTROL QUINIPUT, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	5,000.00		5,000.00	CONSTRUCTION OF FLOOD CONTROL
19JA0158	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF FLOOD CONTROL ZAMBOWOOD, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	5,000.00		5,000.00	CONSTRUCTION OF FLOOD CONTROL
19JA0159	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF DRAINAGE SYSTEM/SLOPE PROTECTION PUTIK, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	5,000.00		5,000.00	CONSTRUCTION OF DRAINAGE SYSTEM/SLOPE PROTECTION
19JA0160	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF DRAINAGE SYSTEM/SLOPE PROTECTION LUMAYANG, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	5,000.00		5,000.00	CONSTRUCTION OF DRAINAGE SYSTEM/SLOPE PROTECTION
19JA0161	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF DRAINAGE SYSTEM/SLOPE PROTECTION VICTORIA, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	5,000.00		5,000.00	CONSTRUCTION OF DRAINAGE SYSTEM/SLOPE PROTECTION
19JA0162	CONSTRUCTION/MAINTENANCE OF FLOOD MITIGATION STRUCTURES AND DRAINAGE SYSTEM - CONSTRUCTION OF DRAINAGE SYSTEM/SLOPE PROTECTION TUGBUNGAN, ZAMBOANGA CITY	ZCDEO	COMPETITIVE BIDDING	10/3/2018	10/23/2018	1/28/2019	2/8/2019	GOP 2019	5,000.00		5,000.00	CONSTRUCTION OF DRAINAGE SYSTEM/SLOPE PROTECTION

**Zamboanga City District Engineering Office**

[illegible]

**Zamboanga City District Engineering Office**

[illegible]

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Norte 1st District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Civil Works												
19JB0001	Preventive Maintenance of Road: Asphalt Overlay - along Katipunan By - Pass Rd (S01058MN) Chainage 0 to Chainage 1502	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	21,988,000.00	-	21,988,000.00	Preventive Maintenance of Road: Asphalt Overlay
19JB0002	Reconstruction to Concrete Pavement - along Jct South Airport Rd (S01052MN) Chainage 0 to Chainage 557	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	30,282,000.00	-	30,282,000.00	Reconstruction to Concrete Pavement
19JB0003	Reconstruction to Concrete Pavement - along Dipolog-Polanco-Piñan-Jct Oroquieta Rd (S01054MN) K1831 + -358 to K1831 + 400	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	27,474,000.00	-	27,474,000.00	Reconstruction to Concrete Pavement
19JB0004	Rehabilitation / Major Repair of Bridge - Dapatan Br. (B00438MN) along Dipolog-Sindangan-Liloy Rd	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,893,000.00	-	1,893,000.00	Rehabilitation / Major Repair of Bridge
19JB0005	Rehabilitation / Major Repair of Bridge - Dequis Br. (B00440MN) along Dipolog-Sindangan-Liloy Rd	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,850,000.00	-	1,850,000.00	Rehabilitation / Major Repair of Bridge
19JB0006	Rehabilitation / Major Repair of Bridge - Dohinob Dacu Br. (B00434MN) along Dipolog-Sindangan-Liloy Rd	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	2,297,000.00	-	2,297,000.00	Rehabilitation / Major Repair of Bridge
19JB0007	Rehabilitation / Major Repair of Bridge - Dohinob Diut Br. (B00433MN) along Dipolog-Sindangan-Liloy Rd	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	2,039,000.00	-	2,039,000.00	Rehabilitation / Major Repair of Bridge
19JB0008	Rehabilitation / Major Repair of Bridge - Manawan Br. (B00447MN) along Dipolog-Sindangan-Liloy Rd	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,049,000.00	-	1,049,000.00	Rehabilitation / Major Repair of Bridge
19JB0009	Rehabilitation / Major Repair of Bridge - Manukan Br. (B00439MN) along Dipolog-Sindangan-Liloy Rd	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,230,000.00	-	1,230,000.00	Rehabilitation / Major Repair of Bridge
19JB0010	Rehabilitation / Major Repair of Bridge - Motibot Br. (B00448MN) along Dipolog-Sindangan-Liloy Rd	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,156,000.00	-	1,156,000.00	Rehabilitation / Major Repair of Bridge
19JB0011	Rehabilitation / Major Repair of Bridge - Nipaán Br. (B00449MN) along Dipolog-Sindangan-Liloy Rd	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,050,000.00	-	1,050,000.00	Rehabilitation / Major Repair of Bridge
19JB0012	Rehabilitation / Major Repair of Bridge - Piangon Br. (B00442MN) along Dipolog-Sindangan-Liloy Rd	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,380,000.00	-	1,380,000.00	Rehabilitation / Major Repair of Bridge
19JB0013	Rehabilitation / Major Repair of Bridge - Siare Br. (Cantilever) (B00453MN) along Dipolog-Sindangan-Liloy Rd	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,000,000.00	-	1,000,000.00	Rehabilitation / Major Repair of Bridge

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Norte 1st District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JB0014	Replacement of Bridge - Talinga Br. (B00458MN) along Dipolog-Sindangan-Liloy Rd	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	30,000,000.00	-	30,000,000.00	Replacement of Bridge
19JB0015	Retrofitting / Strengthening of Bridge - Balok Br. (B00137MN) along Sindangan-Siayan-Dumingag-Mah ayag Rd (Sindangan-Siayan Sect)	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	2,470,000.00	-	2,470,000.00	Retrofitting / Strengthening of Bridge
19JB0016	Retrofitting / Strengthening of Bridge - Disakan Br. (B00444MN) along Dipolog-Sindangan-Liloy Rd	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	2,269,000.00	-	2,269,000.00	Retrofitting / Strengthening of Bridge
19JB0017	Retrofitting / Strengthening of Bridge - Laputay Br. (B00451MN) along Dipolog-Sindangan-Liloy Rd	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,664,000.00	-	1,664,000.00	Retrofitting / Strengthening of Bridge
19JB0018	Retrofitting / Strengthening of Bridge - Lingawan Br. (B00456MN) along Dipolog-Sindangan-Liloy Rd	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	2,693,000.00	-	2,693,000.00	Retrofitting / Strengthening of Bridge
19JB0019	Widening of Bridge - Minang Br. (B00428MN) along Dipolog-Sindangan-Liloy Rd	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	22,930,000.00	-	22,930,000.00	Widening of Bridge
19JB0020	Widening of Bridge - Ponot Diut Br. (B00445MN) along Dipolog-Sindangan-Liloy Rd	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	41,000,000.00	-	41,000,000.00	Widening of Bridge
19JB0021	Widening of Bridge - Tangian Br. (B00431MN) along Dipolog-Sindangan-Liloy Rd	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	41,000,000.00	-	41,000,000.00	Widening of Bridge
19JB0022	Road Widening - along Dipolog-Punta-Dansullan-S Osmeña-Zambo N/Sur Bdry (S01056MN) K1846 + (-175) to K1846 + 557	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	23,725,000.00	-	23,725,000.00	Road Widening
19JB0023	Road Widening - along Dipolog-Polanco-Piñan-Jct Oroquieta Rd (S01054MN) K1834 + 363 to K1835 + 376	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	30,120,000.00	-	30,120,000.00	Road Widening
19JB0024	Construction of Concrete Road - NRJ leading to Morias Falls, Brgy. Miatan, Katipunan, Zamboanga Del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
19JB0025	Construction of Concrete Road - NRJ leading to Zapanta-Gomez Cave, Brgy. Lipakan, Pres. Manuel A. Roxas, Zamboanga Del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	50,000,000.00	-	50,000,000.00	Construction of Concrete Road
19JB0026	Reconstruction to Concrete Pavement - Jct. 3003 Steps to Linabo Peak leading to Tulwanan Village (Old Town Site), Dipolog City, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	15,000,000.00	-	15,000,000.00	Reconstruction to Concrete Pavement
19JB0027	Construction of Concrete Road - Jct. Dipolog-Sindangan Road connecting to Bago Dalongdong (Joaquin Macias) in support of Rice, Rubber, Coconut, & Abaca Industries, Sindangan, Zamboanga Del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	30,000,000.00	-	30,000,000.00	Construction of Concrete Road

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Norte 1st District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JB0028	Construction of Concrete Road - NRJ Dipolog-Sindangan Road, Jose Dalman to Jct. Dinasan Provincial Road in support of Agribusiness (Rubber, and Coco) & Lopero Agrarian Reform Community (SIGILO) Jose Dalman Association, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	30,000,000.00	-	30,000,000.00	Construction of Concrete Road
19JB0029	Construction of Concrete Road - Jct. Dipolog-Sindangan-Liloy Road connecting to Bago-Siari Section in support of Rice, Rubber, Coconut, & Abaca Industries, Sindangan, Zamboanga Del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	30,000,000.00	-	30,000,000.00	Construction of Concrete Road
19JB0030	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Canibongan, Pres. Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	800,000.00	-	800,000.00	Construction of Multi Purpose Building
19JB0031	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Capase, Pres. Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	800,000.00	-	800,000.00	Construction of Multi Purpose Building
19JB0032	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Cape, Pres. Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	800,000.00	-	800,000.00	Construction of Multi Purpose Building
19JB0033	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Don Jose Aguirre, Manukan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	800,000.00	-	800,000.00	Construction of Multi Purpose Building
19JB0034	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Gubat, Pres. Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	800,000.00	-	800,000.00	Construction of Multi Purpose Building
19JB0035	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Gupot, Manukan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	800,000.00	-	800,000.00	Construction of Multi Purpose Building
19JB0036	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Imelda, Sindangan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	800,000.00	-	800,000.00	Construction of Multi Purpose Building
19JB0037	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Patagan, Manukan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	800,000.00	-	800,000.00	Construction of Multi Purpose Building
19JB0038	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Serongan, Manukan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	800,000.00	-	800,000.00	Construction of Multi Purpose Building
19JB0039	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Brgy. Hall), Brgy. Tanayan, Pres. Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	800,000.00	-	800,000.00	Construction of Multi Purpose Building
19JB0040	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court) in BJMP, Brgy. Bitoon, Sindangan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,750,000.00	-	1,750,000.00	Construction of Multi Purpose Building
19JB0041	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court) in Centro, Brgy. Mangilay, Siayan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,750,000.00	-	1,750,000.00	Construction of Multi Purpose Building



## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Norte 1st District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JB0042	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court), Bartolome Lira Sr. National High School, Brgy. Maras, Sindangan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,750,000.00	-	1,750,000.00	Construction of Multi Purpose Building
19JB0043	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court), Dipolog City National High School-Barra, Brgy. Barra, Dipolog City, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,600,000.00	-	1,600,000.00	Construction of Multi Purpose Building
19JB0044	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court), Punta Central School, Brgy. Punta, Dipolog City, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,750,000.00	-	1,750,000.00	Construction of Multi Purpose Building
19JB0045	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Covered Court), Seres Elementary School, Brgy. Seres, Katipunan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,750,000.00	-	1,750,000.00	Construction of Multi Purpose Building
19JB0046	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Day Care Center) Sitio Payagan, Brgy. Litalip, Jose Dalman, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	850,000.00	-	850,000.00	Construction of Multi Purpose Building
19JB0047	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Day Care Center), Brgy. Miputak, Dipolog City, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	800,000.00	-	800,000.00	Construction of Multi Purpose Building
19JB0048	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Day Care Center), Brgy. Motibot, Sindangan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	800,000.00	-	800,000.00	Construction of Multi Purpose Building
19JB0049	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Home Economics Building), Banbanan Elementary School Extension, Brgy. Banbanan, Pres, Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	800,000.00	-	800,000.00	Construction of Multi Purpose Building
19JB0050	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Home Economics Building), Biniray Elementary School Extension, Brgy. Biniray, Katipunan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	800,000.00	-	800,000.00	Construction of Multi Purpose Building
19JB0051	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Home Economics Building), Katipunan National High School-Sitog Annex-Dabiak Extension, Brgy. Dabiak, Katipunan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,750,000.00	-	1,750,000.00	Construction of Multi Purpose Building
19JB0052	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Home Economics Building), Sitio Dicoyong Diot - Dicoyong Elementary School Extension, Brgy. Dicoyong, Sindangan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19JB0053	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Home Economics Building), Sitio TF - Tigbao Elementary School Extension, Brgy. Tigbao, Sindangan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	800,000.00	-	800,000.00	Construction of Multi Purpose Building
19JB0054	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Home Economics Building), Tantonon Elementary School Extension, Brgy. Banbanan, Pres, Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	800,000.00	-	800,000.00	Construction of Multi Purpose Building
19JB0055	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Home Economics Building), Upper Nipaan Elementary School Extension, Brgy. Upper Nipaan, Sindangan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	800,000.00	-	800,000.00	Construction of Multi Purpose Building

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Norte 1st District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JB0056	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Livelihood Center), Brgy. Linay, Manukan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	800,000.00	-	800,000.00	Construction of Multi Purpose Building
19JB0057	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Mini Gym), Loyuran Elementary School, Brgy. Loyuran, Katipunan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,000,000.00	-	1,000,000.00	Construction of Multi Purpose Building
19JB0058	Construction of Multi Purpose Building - Construction of Multi-Purpose Building (Mini Gym), Malugas Elementary School, Brgy. Malugas, Katipunan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,000,000.00	-	1,000,000.00	Construction of Multi Purpose Building
19JB0059	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Joaquin Macias, Sindangan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	800,000.00	-	800,000.00	Construction of Multi Purpose Building
19JB0060	Construction of Multi Purpose Building - Construction of Multi-Purpose Building, Brgy. Lipay, Jose Dalman, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	800,000.00	-	800,000.00	Construction of Multi Purpose Building
19JB0061	Construction of Drainage Structure - Construction of Drainage along Dacua Road (Both Sides), Brgy. Sta. Filomena, Dipolog City, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,750,000.00	-	1,750,000.00	Construction of Drainage Structure
19JB0062	Construction of Drainage Structure - Construction of Drainage at Capitol Avenue, Brgy. Estaka, Dipolog City, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,500,000.00	-	1,500,000.00	Construction of Drainage Structure
19JB0063	Construction of Drainage Structure - Construction of Drainage Canal at Centro, Brgy. Gampis, Sindangan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	800,000.00	-	800,000.00	Construction of Drainage Structure
19JB0064	Construction of Drainage Structure - Construction of Drainage Canal at Purok Forever, Brgy. Olingan, Dipolog City, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,750,000.00	-	1,750,000.00	Construction of Drainage Structure
19JB0065	Construction of Bridge - Construction of Hanging Bridge , from Brgy. Bitoon to Sitio Pigan, Brgy. Patagan, Manukan, Brgy. Bitoon, Jose Dalman, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	2,000,000.00	-	2,000,000.00	Construction of Bridge
19JB0066	Construction of Bridge - Construction of Hanging Bridge from Brgy. Pinamar to Brgy. Pinalan, Brgys. Pinamar & Pinalan, Pres, Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	2,000,000.00	-	2,000,000.00	Construction of Bridge
19JB0067	Construction of Bridge - Construction of Hanging Bridge, Brgy. Miatan, Katipunan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	2,000,000.00	-	2,000,000.00	Construction of Bridge
19JB0068	Construction of Bridge - Construction of Hanging Foot Bridge , Purok 2, Brgy. Pangulogon, Pres. Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,750,000.00	-	1,750,000.00	Construction of Bridge
19JB0069	Rehabilitation / Major Repair of Bridge - Rehabilitation of Sitog-Bulawan Bridge, Brgy. Sitog, Katipunan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,500,000.00	-	1,500,000.00	Rehabilitation / Major Repair of Bridge

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Norte 1st District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JB0070	Construction of Concrete Road - Concreting of Road from Purok 1 to Purok 4, Brgy. Pongolan, Pres. Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,500,000.00	-	1,500,000.00	Construction of Concrete Road
19JB0071	Construction of Concrete Road - Concreting of Road, Bayawa Compound, Brgy. Ramon Magsaysay, Sindangan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,750,000.00	-	1,750,000.00	Construction of Concrete Road
19JB0072	Construction of Concrete Road - Concreting of Road, Centro, Brgy. Fatima, Sindangan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,750,000.00	-	1,750,000.00	Construction of Concrete Road
19JB0073	Construction of Concrete Road - Concreting of Road, Purok 2, Brgy. Lugdugan, Dipolog City, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,750,000.00	-	1,750,000.00	Construction of Concrete Road
19JB0074	Construction of Concrete Road - Concreting of Road, San Roque to Purok Madasigon, Brgy. Sicayab, Dipolog City, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,750,000.00	-	1,750,000.00	Construction of Concrete Road
19JB0075	Construction of Concrete Road - Concreting of Road, Sitio Dagum, Brgy. Nato, Sindangan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,750,000.00	-	1,750,000.00	Construction of Concrete Road
19JB0076	Construction of Concrete Road - Concreting of Road, Sitio Lumbia, Brgy. Mate, Manukan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,750,000.00	-	1,750,000.00	Construction of Concrete Road
19JB0077	Construction of Concrete Road - Concreting of Road, Sitio Matunog, Brgy. Gulayon, Dipolog City, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,750,000.00	-	1,750,000.00	Construction of Concrete Road
19JB0078	Construction of Concrete Road - Concreting of Road, Sitio Pange, Brgy. Mandih, Sindangan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,750,000.00	-	1,750,000.00	Construction of Concrete Road
19JB0079	Construction of Concrete Road - Concreting of Road, Sitio Sta. Cruz, Brgy. Poblacion, Sindangan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,750,000.00	-	1,750,000.00	Construction of Concrete Road
19JB0080	Construction of Water Supply Systems - Construction of Level II Water System, Purok 6, Brgy. Denoman, Pres. Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	500,000.00	-	500,000.00	Construction of Water Supply Systems
19JB0081	Construction of Water Supply Systems - Construction of Level II Water System, Sitio Layasan, Purok 3, Brgy. Galokso, Pres. Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,500,000.00	-	1,500,000.00	Construction of Water Supply Systems
19JB0082	Construction of Water Supply Systems - Construction of Level II Water System, Sitio Polao to Centro Lipakan, Brgy. Lipakan, Pres. Manuel Roxas, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,750,000.00	-	1,750,000.00	Construction of Water Supply Systems
19JB0083	Construction of Water Supply Systems - Construction of Level II Water System, Sitio San Viente, Brgy. East Poblacion, Manukan, Zamboanga del Norte	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DPWH Infrastructure Program based on National Expenditure Program (NEP)	1,000,000.00	-	1,000,000.00	Construction of Water Supply Systems

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Norte 1st District Engineering Office

Zamboanga Del Norte 1st District Engineering Office												
Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Goods and Services												
1	Air-conditioning & Air-conditioning Systems	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	1,210,000.00	-	-	-
2	Air-conditioning Maintenance Services	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	1,627,650.00	-	-	-
3	Appliances	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	1,278,100.00	-	-	-
4	Computer Furniture	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	34,800.00	-	-	-
5	Common Computer Supplies/Consumables	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	226,500.80	-	-	-
6	Construction Materials and Supplies	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	17,775,129.24	-	-	-
7	Electrical Supplies	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	813,138.80	-	-	-
8	Fuel/Fuel Additives & Lubricants & Anti-Corrosive	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	17,033,674.24	-	-	-
9	Furniture	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	10,339,316.00	-	-	-
10	Furniture and Fixtures	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	1,351,708.00	-	-	-
11	Hardware and Construction Supplies	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	318,384,009.92	-	-	-
12	Information Technology	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	21,182,140.00	-	-	-
13	Information Technology Parts, Accessories & Peripherals	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	10,175,190.00	-	-	-
14	Inventory/Laboratory Equipment	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	1,927,600.00	-	-	-
15	Janitorial Supplies	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	6,194,276.54	-	-	-
16	Non-Common use Supplies	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	152,700.00	-	-	-
17	Office Equipment	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	1,912,540.00	-	-	-
18	Office Equipment Parts and Accessories	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	648,948.04	-	-	-
19	Office Equipment & Supplies & Consumables	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	3,093,805.02	-	-	-
20	Office Supplies	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	1,442,216.48	-	-	-

**Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019**

**Zamboanga del Norte 1st District Engineering Office**

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
21	Office Supplies & Devices	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	10,734,036.40	-	-	-
22	Other Maintenance Services	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	145,400.00	-	-	-
23	Printing Services	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	157,200.00	-	-	-
24	Printing Supplies	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	2,483,316.80	-	-	-
25	Registration of Vehicle	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	508,000.00	-	-	-
26	Repair & Maintenance of Office Equipment	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	2,055,433.26	-	-	-
27	Service Provider	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	422,000.00	-	-	-
28	Sport Materials, Accessories & Peripherals	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	380,000.00	-	-	-
29	Sports Costume/Equipment	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	585,546.00	-	-	-
30	Vehicle Parts and Accessories	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	65,856,239.48	-	-	-
31	Vehicle Repair and Maintenance	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	30,798,236.00	-	-	-
32	Construction Equipment	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	23,500.00	-	-	-
33	Kitchen Utensils	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	84,640.00	-	-	-
34	Common Office Devices	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	NP-53.9 - Small Value Procurement	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	1st-4th Qtr. 2019	GoP	254,466.24	-	-	-

## Consulting Services

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Norte 1st District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JB0001 (Services)	Geotechnical and Geological Surveys/Investigations (Sub - Surface Exploration/Standard Penetration Test (SPT) ; 1.) Construction of Two (2) Storey, Four (4) Classroom School Building at Dicayas E/S, Dipolog City; 2.) Construction of Two (2) Storey Four (4) Classroom School Building at Lugdungan E/S, Dipolog City; 3.) Construction of Three (3) Storey, Nine (9) Classroom School Building at Sta. Felomina E/S, Dipolog City; 4.) Construction of Three (3) Storey, Nine (9) Classroom School Building at Dipolog Pilot Demonstration School, Dipolog City; 5.) Construction of Two (2) Storey, Four (4) Classroom School Building at Cogon E/S, Dipolog City; 6.) Construction of Two (2) Storey Four (4) Classroom School Building at Olingan E/S, Dipolog City; 7.) Construction of Two (2) Storey Four (4) Classroom School Building at Laoy Olingan E/S, Dipolog City; 8.) Construction of Two (2) Storey Six (6) Classroom School Building at Sinaman E/S, Dipolog City; 9.) Construction of Three (3) Storey Nine (9) Classroom School Building at Estaka C/S, Dipolog City; 10.) Construction of Three (3) Nine (9) Classroom School Building at Sicayab NHS, Dipolog City; 11.) Construction of Four (4) Storey, Twenty (20) Classroom School Building at Galas NHS, Dipolog City; 12.) Construction of Two (2) Storey Eight (8) Classroom School Building at Basagan E/S, Katipunan, ZN; 13.) Construction of Two (2) Four (4) Classroom School Building at San Antonio E/S, Katipunan, ZN; 14.) Construction of Two (2) Storey Four (4) Classroom School Building at Sinuyak E/S, Katipunan, ZN; 15.) Construction of Two (2) Storey Four (4) Classroom School Building at Disakan E/S (Re - align Dohinob C/S), Pres. Manuel A. Roxas, ZN.;16.) Construction of Two (2) Storey Four (4) Classroom School Building at San Antonio E/S (Re - align Dohinob NHS), Pres. Manuel Roxas, ZN.; 17.) Construction of Two (2) Storey Four (4) Classroom School Building at John H. Roemer E/S, Sindangan, ZN.; 18.) Construction of Two (2) Storey Four (4) Classroom School Building at Juan Bugarin C/S, Sindangan, ZN.; 19.) Construction of Two (2) Storey Eight (8) Classroom School Building at Lapero E/S, (Re-align Mandih C/S, Sindangan, ZN.; 20.) Construction of Two (2) Storey Eight (8) Classroom School Building at Motibot E/S (Re - align Sindangan National Agricultural School), Sindangan, ZN.; 21.) Construction of Two (2) Storey Four (4) Classroom School Building at Motibot E/S (Re - align Sindangan	Zamboanga Del Norte 1st District Engineering Office, Dipolog City	Competitive Bidding	08/09/18	8/29/2018	1/18/2019	1/25/2019	FY - 2019 DepEd School Buildings	2,700,000.00 -		2,700,000.00	Sub - Surface Exploration /Standard Penetration Test (SPT)

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Norte 2nd District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Civil Works												
19JC0001	Preventive Maintenance of Road: Asphalt Overlay-on Specific Locations along Liloy-Ipil Rd (S01153MN) K1981+ 065 to K1986 + 000	Maintenance Section'	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	63,631,000	-	63,631,000	Preventive Maintenance of Road: Asphalt Overlay
19JC0002	Preventive Maintenance of Road: Asphalt Overlay-along Sindangan-Liloy Rd (S01142MN) K1930+-892 to K1930 + 745	Maintenance Section'	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	36,369,000	-	36,369,000	Preventive Maintenance of Road: Asphalt Overlay
19JC0003	Contruction of Road Slope Protection Structure - on Specific locations along Liloy-Ipil Rd (S01153MN) K1971+331 to K1971 + 498.3	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	100,000,000	-	100,000,000	Construction of Road Slope Protection Structure
19JC0004	Construction of Road Slope Protection Structure - on Specific locations along Liloy-Siocon Rd (S01146MN) K2010 + 950 to K2011 + 175	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	50,000,000	-	50,000,000	Construction of Road Slope Protection Structure
19JC0005	Reconstruction to Concrete Pavement -on Specific Locations along Sindangan-Liloy Rd (S01142 MN) K1931 + 000 to K1947 + 320	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	100,000,000	-	100,000,000	Reconstruction to Concrete Pavement
19JC0006	Widening of Bridge- Canawan Br. (B00526MN) along Sindangan-Liloy Rd	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	39,440,000	-	39,440,000	Widening of Bridge
19JC0007	Widening of Bridge-Kayok Br. (B00530MN) along Sindangan-Liloy Rd	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	18,000,000	-	18,000,000	Widening of Bridge
19JC0008	Widening of Bridge-Simukoy Br. (B00525MN) along Sindangan-Liloy Rd	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	35,204,000	-	35,204,000	Widening of Bridge
19JC0009	Contruction of Gravel Road- labason Bypass, Zamboanga del norte	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	100,000,000	-	100,000,000	Construction of Gravel Road
19JC0010	Road Widening - on Specific Location along Sindangan-Liloy Rd (S01142MN) K1933+ 474 TO K1936 + 601	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	100,000,000	-	100,000,000	Road Widening
19JC0011	Road Widening - on Specific Location along Liloy - Siocon Rd (S01146MN) K1966 + (-775) to k1968 + 435	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	100,000,000	-	100,000,000	Road Widening
19JC0012	Road Widening-along ZNAC Access Rd (S01160MN) K1989 + (-825) to K1990 + 000	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	66,799,000	-	66,799,000	Road Widening
19JC0013	Constrution of Multi Purpose Building -Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. La Libertad, Gutalac, Zamboanga. Del Norte	Construction Section	Competitive Bidding	9/25/2018	10/16/2018	1/14/2019	1/25/2019	GoP	355,000	-	355,000	Construction of Multi Purpose Building
19JC0014	Constrution of Multi Purpose Building -Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Lawigan, Labason, Zamboanga Del Norte	Construction Section	Competitive Bidding	9/25/2018	10/16/2018	1/14/2019	1/25/2019	GoP	340,000	-	340,000	Construction of Multi Purpose Building
19JC0015	Constrution of Multi Purpose Building -Construction (Completion) of Multi-Purpose Building (Covered Court),Brgy. New Calamba, Kalawit, Zamboanga del Norte	Construction Section	Competitive Bidding	9/25/2018	10/16/2018	1/14/2019	1/25/2019	GoP	390,000	-	390,000	Construction of Multi Purpose Building
19JC0016	Constrution of Multi Purpose Building -Construction (Completion) of Multi-Purpose Building (Covered Court), Brgy. Salvador, Gutalac, Zamboanga del Norte	Construction Section	Competitive Bidding	9/25/2018	10/16/2018	1/14/2019	1/25/2019	GoP	355,000	-	355,000	Construction of Multi Purpose Building

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Norte 2nd District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JC0017	Constrution of Multi Purpose Building -Construction (Completion) of Multi-Purpose Building (Covered Court), Salug National High School, Brgy. Poblacion , Salug, Zamboanga del Norte	Construction Section	Competitive Bidding	9/25/2018	10/16/2018	1/14/2019	1/25/2019	GoP	400,000	-	400,000	Construction of Multi Purpose Building
19JC0018	Constrution of Multi Purpose Building -Construction (Completion) of Multi-Purpose Building (Covered Court), Sitio San Roque, Brgy. Poblacion, Kalawit, Zamboanga del Norte	Construction Section	Competitive Bidding	9/25/2018	10/16/2018	1/14/2019	1/25/2019	GoP	390,000	-	390,000	Construction of Multi Purpose Building
19JC0019	Constrution of Multi Purpose Building -Construction of Multi-Purpose Building (Covered Court), Brgy. Dipolod, Salug Zamboanga del Norte	Construction Section	Competitive Bidding	9/25/2018	10/16/2018	1/14/2019	1/25/2019	GoP	3,800,000	-	3,800,000	Construction of Multi Purpose Building
19JC0020	Constrution of Multi Purpose Building -Construction of Multi-Purpose Building (Covered Court), Brgy. Lakiki, Sibuco, Zamboanga del Norte	Construction Section	Competitive Bidding	9/25/2018	10/16/2018	1/14/2019	1/25/2019	GoP	3,950,000	-	3,950,000	Construction of Multi Purpose Building
19JC0021	Constrution of Multi Purpose Building -Construction of Multi-Purpose Building (Covered Court), Brgy. Lumay, Baliguan, Zamboanga del Norte	Construction Section	Competitive Bidding	9/25/2018	10/16/2018	1/14/2019	1/25/2019	GoP	3,800,000	-	3,800,000	Construction of Multi Purpose Building
19JC0022	Constrution of Multi Purpose Building -Construction of Multi-Purpose Building (Covered Court), Brgy. Makiang, Siocon, Zamboanga del Norte	Construction Section	Competitive Bidding	9/25/2018	10/16/2018	1/14/2019	1/25/2019	GoP	3,850,000	-	3,850,000	Construction of Multi Purpose Building
19JC0023	Constrution of Multi Purpose Building -Construction of Multi-Purpose Building (Covered Court), Brgy. Mangop, Bacungan (Leon B. Postigo) Zamboanga del Norte	Construction Section	Competitive Bidding	9/25/2018	10/16/2018	1/14/2019	1/25/2019	GoP	3,800,000	-	3,800,000	Construction of Multi Purpose Building
19JC0024	Constrution of Multi Purpose Building -Construction of Multi-Purpose Building (Covered Court), Brgy. Overview, Liloy, Zamboanga del Norte	Construction Section	Competitive Bidding	9/25/2018	10/16/2018	1/14/2019	1/25/2019	GoP	3,800,000	-	3,800,000	Construction of Multi Purpose Building
19JC0025	Constrution of Multi Purpose Building -Construction of Multi-Purpose Building (Covered Court), Brgy. Pisawak, Siocon, Zamboanga del Norte	Construction Section	Competitive Bidding	9/25/2018	10/16/2018	1/14/2019	1/25/2019	GoP	3,850,000	-	3,850,000	Construction of Multi Purpose Building
19JC0026	Constrution of Multi Purpose Building -Construction of Multi-Purpose Building (Covered Court), Brgy. Pitawe,Gutalac, Zamboanga del Norte	Construction Section	Competitive Bidding	9/25/2018	10/16/2018	1/14/2019	1/25/2019	GoP	3,520,000	-	3,520,000	Construction of Multi Purpose Building
19JC0027	Constrution of Multi Purpose Building -Construction of Multi-Purpose Building (Covered Court), Brgy. Poblacion, Tampilisan, Zamboanga del Norte	Construction Section	Competitive Bidding	9/25/2018	10/16/2018	1/14/2019	1/25/2019	GoP	3,800,000	-	3,800,000	Construction of Multi Purpose Building
19JC0028	Constrution of Multi Purpose Building -Construction of Multi-Purpose Building (Covered Court), Brgy. Tiogan, Bacungan (Leon B. Postigo), Zamboanga del Norte	Construction Section	Competitive Bidding	9/25/2018	10/16/2018	1/14/2019	1/25/2019	GoP	3,800,000	-	3,800,000	Construction of Multi Purpose Building
19JC0029	Constrution of Multi Purpose Building -Construction of Multi-Purpose Building (Covered Court), Fatima Central School, Brgy. Fatima, Liloy, Zamboanga del Norte	Construction Section	Competitive Bidding	9/25/2018	10/16/2018	1/14/2019	1/25/2019	GoP	3,800,000	-	3,800,000	Construction of Multi Purpose Building
19JC0030	Constrution of Multi Purpose Building -Construction of Multi-Purpose Building (Covered Court), Lubok National High School, Brgy. Lubok, Sirawai, Zamboanga del Norte	Construction Section	Competitive Bidding	9/25/2018	10/16/2018	1/14/2019	1/25/2019	GoP	3,850,000	-	3,850,000	Construction of Multi Purpose Building
19JC0031	Constrution of Multi Purpose Building -Construction of Multi-Purpose Building (Covered Court), Pianon National High School, Brgy. Pianon, Kalawit, Zamboanga del Norte	Construction Section	Competitive Bidding	9/25/2018	10/16/2018	1/14/2019	1/25/2019	GoP	3,800,000	-	3,800,000	Construction of Multi Purpose Building
19JC0032	Constrution of Multi Purpose Building -Construction of Multi-Purpose Building (Covered Court), Rambon Elementary School, Brgy. Rambon, Godod, Zamboanga del Norte	Construction Section	Competitive Bidding	9/25/2018	10/16/2018	1/14/2019	1/25/2019	GoP	3,800,000	-	3,800,000	Construction of Multi Purpose Building
19JC0033	Constrution of Multi Purpose Building -Construction of Multi-Purpose Building (Covered Court), Sibuco National High School, Sibuco, Zamboanga del Norte	Construction Section	Competitive Bidding	9/25/2018	10/16/2018	1/14/2019	1/25/2019	GoP	3,950,000	-	3,950,000	Construction of Multi Purpose Building



## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Norte 2nd District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19/C0034	Construction of Multi Purpose Building -Construction of Multi-Purpose Building (Covered Court), Sitio Bucana, Brgy. Osukan, Labason, Zamboanga del Norte	Construction Section	Competitive Bidding	9/25/2018	10/16/2018	1/14/2019	1/25/2019	GoP	3,800,000	-	3,800,000	Construction of Multi Purpose Building
19/C0035	Construction of Multi Purpose Building -Construction of Multi-Purpose Building (Covered Court), Ubay, Labason, Zamboanga del Norte	Construction Section	Competitive Bidding	9/25/2018	10/16/2018	1/14/2019	1/25/2019	GoP	3,800,000	-	3,800,000	Construction of Multi Purpose Building
19/C0036	Construction of Multi Purpose Building -Construction of Multi-Purpose Building (TESDA Provincial Training Center-Liloy Extension, Liloy, Zamboanga del Norte	Construction Section	Competitive Bidding	9/25/2018	10/16/2018	1/14/2019	1/25/2019	GoP	3,000,000	-	3,000,000	Construction of Multi Purpose Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Biwa ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Palandok ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at San Isidro ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at San Jose ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Banuangan ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Guisapong ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Raba National High School	Construction Section	Competitive Bidding	10/17/2019	6/12/2018	1/14/2020	1/25/2020	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Rambon ES	Construction Section	Competitive Bidding	10/17/2020	6/13/2018	1/14/2021	1/25/2021	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Canuto Enerio High School	Construction Section	Competitive Bidding	10/17/2021	6/14/2018	1/14/2022	1/25/2022	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Cocob ES	Construction Section	Competitive Bidding	10/17/2022	6/15/2018	1/14/2023	1/25/2023	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Pitawe ES	Construction Section	Competitive Bidding	10/17/2023	6/16/2018	1/14/2024	1/25/2024	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Sto. Nino ES	Construction Section	Competitive Bidding	10/17/2024	6/17/2018	1/14/2025	1/25/2025	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Batayan NHS	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Pionon ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Felix Quimbo Mem. ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Gabu ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Labason CS	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Patawag ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Norte 2nd District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Two(2) Storey Six(6) Classroom School Building at Ubay NHS, Dansallah Annex	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Mauswagon ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at San Roque ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Balakan NHS	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Binoni NHS	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Fatima ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Mucas ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Salug National High School-Caracol Ext.	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Salug Central School	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Nala ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Lintanga ES (Camp Ofelia)	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Pangian ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Pangian Annex NHS	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Paniran ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Lunday NHS	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Lipuno ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Lingayun ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Norte 2nd District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Construction of Two(2) Storey Six(6) Classroom School Building at Lubay ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Sibuco Central School	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Imam Nasaron ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Kono Mais ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Panubigan Primary School	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Sta. Maria ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Tabayo ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Lituban ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Ma. Ybarsabal ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Tibangao ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Bitugan ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Danganon ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Imam Jamahali Ode ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Lambog Jubael ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Panglima Utoh Aban ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Tibalos ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building
	Construction of Two(2) Storey Six(6) Classroom School Building at Galingon ES	Construction Section	Competitive Bidding	10/17/2018	6/11/2018	1/14/2019	1/25/2019	GoP	12,645,812.78	-	12,645,812.78	Construction of New School Building

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Norte 2nd District Engineering Office

Lambongan del Norte 2nd District Engineering Office												
Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Goods and Services												
1	Common Supplies	ZN II DEO	Negotiated Procurement Through PS-DRM	1/15/2019	1/22/2019	1/23/2019		GoP	2,933,135.50	-	2,933,135.50	Items available in PS-BM
2	Common Computer Supplies	ZNII DEO	Small Value Procurement	1/15/2019	1/22/2019	1/23/2019		GoP	3,766,297.10	-	3,766,297.10	Items available in PS-BM
3	IT Equipments	ZNII DEO	Small Value Procurement	1/15/2019	1/28/2019	2/7/2019		GoP	2,230,000.00	-	2,230,000.00	Items to be procured in the market
4	Annual rental of Office Equipment	ZNII DEO	Small Value Procurement	1/15/2019	1/28/2019	2/7/2019	2/18/2019	GoP	2,354,888.00	-	2,354,888.00	Equipment to be Lease
5	Fuel Additives & Lubricants & Anti-Corrosives	ZNII DEO	Shopping	1/15/2019	1/28/2019	1/29/2019		GoP	1,905,500.00	-	1,905,500.00	Items to be procured in the market
6	Fuel	ZNII DEO	Competitive Bidding	1/15/2019	2/4/2019	2/14/2019	2/25/2019	GoP	13,107,750.00	-	13,107,750.00	Items to be procured in the market
7	Common Janitorial Supplies	ZNII DEO	Small Value Procurement	1/15/2019	1/22/2019	1/23/2019		GoP	95,190.56	-	95,190.56	Items available in PS-BM
8	Office Facilities/ Equipment/Furniture	ZNII DEO	Small Value Procurement	1/15/2019	1/22/2019	1/23/2019		GoP	1,056,792.28	-	1,056,792.28	Items to be procured in the market
9	Repair & Maintenance of Office Area	ZNII DEO	Small Value Procurement	1/15/2019	1/22/2019	1/23/2019		GoP	202,631.90	-	202,631.90	Items to be procured in the market
10	Common Electrical Supplies	ZNII DEO	Small Value Procurement	1/15/2019	1/22/2019	1/23/2019		GoP	2,740.44	-	2,740.44	Items to be procured in the market
11	Airconditioning & Airconditioning System	ZNII DEO	Small Value Procurement	1/15/2019	1/22/2019	1/23/2019		GoP	192,588.00	-	192,588.00	Items to be procured in the market
12	Maintenance & Repair of Brush cutter	ZNII DEO	Small Value Procurement	1/15/2019	1/22/2019	1/23/2019		GoP	67,105.00	-	67,105.00	Items to be procured in the market
13	Maintenance & Repair of Chainsaw	ZNII DEO	Small Value Procurement	1/15/2019	1/22/2019	1/23/2019		GoP	80,690.00	-	80,690.00	Items to be procured in the market
14	Maintenance & Repair of Service Vehicles and Equipments	ZNII DEO	Competitive Bidding	1/15/2019	2/4/2019	2/14/2019	2/25/2019	GoP	5,686,893.71	-	5,686,893.71	Items to be procured in the market
15	Survey Supplies and Gadgets/RBIA/Rocond/PDE Survey	ZNII DEO	Shopping	1/15/2019	1/28/2019	1/29/2019		GoP	420,847.72	-	420,847.72	Items to be procured in the market
16	Labaratory Apparatus, Equipment & Supplies	ZNII DEO	-	1/15/2019	1/28/2019	1/29/2019		GoP	230,000.00	-	230,000.00	Items to be procured in the market
17	Kitchen Utensils	ZNII DEO	Shopping	1/15/2019	1/28/2019	1/29/2019		GoP	4,855.00	-	4,855.00	Items to be procured in the market
18	Traffic Engineering & Supplies	ZNII DEO	Competitive Bidding	1/15/2019	2/4/2019	2/14/2019	2/25/2019	GoP	44,019,209.00	-	44,019,209.00	Items to be procured in the market
19	Unforssen Expenditure / Others	ZNII DEO	Competitive Bidding	1/15/2019	2/4/2019	2/14/2019	2/25/2019	GoP	1,481,980.00	-	1,481,980.00	Items to be procured in the market

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Norte 2nd District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Consultancy												
1	Soil Exploration (Calyx Drilling Works) for the Proposed Construction of Various CY2019 BEFF Projects at: 1. Biwa ES, Bacungan, ZN., 2. Palandok ES, Bacungan, ZN. 3. San Isidro ES, Bacungan, ZN 4. San Jose ES, Baliguian, ZN. 5. Banuangan ES, Godod, ZN. 6. Guisapong ES, Godod, ZN. 7. Raba National High School, Godod, ZN. 8. Rambon ES, Godod, ZN. 9. Canuto Enerio National High School, Gutalac, ZN. 10. Cocob ES, Gutalac, ZN. 11. Pitawe ES, Gutalac, ZN. 12. Sto. Niño ES, Gutalac, ZN. 13. Batayan NHS, Kalawit, ZN. 14. Pianon ES, Kalawit, ZN. 15. Felix Quimbo Mem. ES, Labason, ZN. 16. Gabu ES, Labason, ZN. 17. Labason CS, Labason, ZN. 18. Patawag ES, Labason, ZN., 19. Ubay NHS, Dansalan Annex, Labason, ZN. 20. Mauswagon ES, Liloy, ZN. 21. San Roque ES, Liloy, ZN. 22. Blakan NHS, Salug, ZN. 23. Binoni NHS, Salug, ZN. 24. Fatima ES, Salug, ZN. 25. Mucas ES, Salug, ZN. 26. Salug National High School-Caracol Ext., Salug, ZN. 27. Salug Central School, Salug, ZN. 28. Nala ES, Sibuco, ZN. 29. Lintangan ES (Camp Ofelia) Sibuco, ZN. 30. Pangian ES, Sibuco, ZN. 31. Pangian Annex NHS, Sibuco, ZN. 32. Paniran ES, Sibuco, ZN. 33. Lunday NHS, Sibuco, ZN. 34. Lipuno ES, Sibuco, ZN. 35. Lingayon ES, Sibuco, ZN. 36. Lubay ES, Sibuco, ZN. 37. Sibuco Central School, Sibuco, ZN. 38. Imam Nasaron Haron ES, Sibuco, ZN. 39. Kono Mais ES, Siocon, ZN.40. Panubigan Primary School, Siocon, ZN. 41. Sta. Maria ES, Siocon, ZN. 42. Tabayo ES, Siocon, ZN. 43. Lituban ES, Siocon, ZN. 44. Ma. Ybarsabal ES, Siocon, ZN. 45. Tibangao ES, Siocon, ZN. 46. Bitugan ES, Sirawai, ZN. 47. Danganon ES, Sirawai, ZN. 48. Imam Jamahali Ode ES, Sirawai, ZN. 49. Lambog Jubael ES, Sirawai, ZN. 50. Panglima Utoh Aban ES, Sirawai ZN. 51. Tibalos ES, Sirawai, ZN. and 52. Galingon ES, Tampilisan, ZN.	Planning & Design Section	Competitive Bidding	10/17/2018	11/6/2018	1/14/2019	1/25/2019	GoP	9,201,145.94	-	9,201,145.94	Soil Exploration Works
2	Soil Exploration (Calyx Drilling Works) for the Proposed Widening of Kayok Bridge (B00530MN) along Sindangan-Liloy Road. Liloy, Zamboanga del Norte	Planning & Design Section	Competitive Bidding	10/17/2018	11/6/2018	1/14/2019	1/25/2019	GoP	417,000.00	-	417,000.00	Soil Exploration Works
3	Soil Exploration (Calyx Drilling Works) for the Proposed Widening of Simukoy Bridge (B00525MN) Sindangan - Liloy Road, Salug, Zamboanga del Norte	Planning & Design Section	Competitive Bidding	10/17/2018	11/6/2018	1/14/2019	1/25/2019	GoP	417,000.00	-	417,000.00	Soil Exploration Works
4	Soil Exploration (Calyx Drilling Works) for the Proposed Widening of Canawan Bridge (B00526MN) Sindangan - Liloy Road, Salug, Zamboanga del Norte	Planning & Design Section	Competitive Bidding	10/17/2018	11/6/2018	1/14/2019	1/25/2019	GoP	417,000.00	-	417,000.00	Soil Exploration Works

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Norte 3rd District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Civil Works												
19JD0001	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court with Flooring), Brgy. Lapayan Baja, Polanco, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
19JD0002	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court with Flooring), Brgy. Lapayan Baja, Polanco, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
19JD0003	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court with Flooring), Brgy. San Antonio, Polanco, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
19JD0004	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court with Flooring), Brgy. Sto. Niño, Polanco, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
19JD0005	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court), Brgy. Aleguay, Dapitan City, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
19JD0006	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court), Brgy. Alvenda, Mutia, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
19JD0007	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court), Brgy. Antipolo, Dapitan City, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
19JD0008	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court), Brgy. Antonino, Sergio Osmeña Sr., Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
19JD0009	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court), Brgy. Aseniero, Dapitan City, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
19JD0010	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court), Brgy. Carang, Dapitan City, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
19JD0011	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court), Brgy. Diwaan, Dapitan City, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
19JD0012	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court), Brgy. Libay, Sibutad, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
19JD0013	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court), Brgy. Linabo, Polanco, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
19JD0014	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court), Brgy. Ma. Cristina, Dapitan City, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Norte 3rd District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JD0015	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court), Brgy. Masidlakon, Dapitan City, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
19JD0016	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court), Brgy. Nangcaan, Rizal, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
19JD0017	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court), Brgy. New Tangub, Sergio Osmeña Sr., Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
19JD0018	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court), Brgy. Newland, Mutia, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
19JD0019	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court), Brgy. Panganuran, Sibutad, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
19JD0020	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court), Brgy. Penacio, Sergio Osmeña Sr., Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
19JD0021	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court), Brgy. Putongan, Dapitan City, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
19JD0022	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court), Brgy. San Miguel, Mutia, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
19JD0023	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court), Brgy. Situbo, Sergio Osmeña Sr., Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
19JD0024	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court), Brgy. Tuburan, Sergio Osmeña Sr., Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
19JD0025	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court), Brgy. Wilben, Sergio Osmeña Sr., Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
19JD0026	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court), Dakak NHS, Brgy. Taguilon, Dapitan City, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
19JD0027	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court), Sibutad Central School, Sibutad, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
19JD0028	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building (Covered Court), Taguilon ES, Dapitan City, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	2,500,000.00	-	2,500,000.00	Construction of Multipurpose Building
19JD0029	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Program Construction of Multipurpose Building Brgy. ALeguay Island, Dapitan City, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	4,000,000.00	-	4,000,000.00	Construction of Multipurpose Building

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Norte 3rd District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JD0030	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Construction of Multipurpose Program Building Brgy. Silinog Island, Dapitan City, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	4,000,000.00	-	4,000,000.00	Construction of Multipurpose Building
19JD0031	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Construction of Philippine Coast Guard Multipurpose Building Brgy. San Vicente, Dapitan City, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	6,000,000.00	-	6,000,000.00	Construction of Multipurpose Building
19JD0032	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Construction of PNP Highway Patrol Group Multipurpose Building Brgy. San Pedro, Dapitan City, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	6,000,000.00	-	6,000,000.00	Construction of Multipurpose Building
19JD0033	Buildings and Other Structures-Multipurpose/Facilities-Construction/Repair Rehabilitation/Improvement of Various Infrastructure Including Local Construction of Multipurpose Projects Hall Brgy. Poblacion, Sergio Osmeña, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	10,000,000.00	-	10,000,000.00	Construction of Multipurpose Building
19JD0034	Buildings and Other Structures-Multipurpose/Facilities-Local Infrastructure Construction of COMELEC Multipurpose Program Building Brgy. Banonong, Dapitan City, Zamboanga del Norte	Construction Section	Competitive Bidding	9/17/2018	10/10/2018	1/15/2019	1/28/19-1/30/19	GoP	10,000,000.00	-	10,000,000.00	Construction of Multipurpose Building
19JD0035	Asset Preservation-Construction/Upgrading/Rehab. of Drainage along National Roads-Primary Roads Construction of Drainage Structure along Road Along Dipolog-Punta-Dansullan-S. Osmeña, Zamboanga del Norte/Sur Bdry. Rd (SO1036MN) K1862+000-K1862+484	Construction Section	Competitive Bidding	10/2/2018	10/23/2018	1/24/2019	2/7/19-2/11/19	GoP	9,909,000.00	-	9,909,000.00	Construction of Drainage Structure along Road
19JD0036	Replacement of Permanent Weak Bridges Replacement of Bridge-Isis Br. (BO0419MN) along Ilaya-Isis-Polanco Road	Construction Section	Competitive Bidding	10/2/2018	10/23/2018	1/24/2019	2/7/19-2/11/20	GoP	25,000,000.00	-	25,000,000.00	Replacement of Permanent Weak Bridge
19JD0037	Network Development-Paving of Unpaved Roads-Tertiary Roads Paving Unpaved Roads-on Specific Locations along Piñan-Mutia Road (SO1024MN) K1839+150-K1839+409 (SO1033MN) K1820+200-K1820+338	Construction Section	Competitive Bidding	10/2/2018	10/23/2018	1/24/2019	2/7/19-2/11/21	GoP	28,003,000.00	-	28,003,000.00	Paving of Unpaved Roads
19JD0038	Construction of Flood Mitigation Structure-Construction/Extension of Flood Control Structure (Revetment/Bank Protection) along Dipolog River, Dapdap Bridge along Polanco-Macleodes Road, Polanco, Zamboanga del Norte	Construction Section	Competitive Bidding	10/2/2018	10/23/2018	1/24/2019	2/7/19-2/11/22	GoP	40,000,000.00	-	40,000,000.00	Construction of Flood Mitigation Structure
19JD0039	Construction of Flood Mitigation Structure-Construction/Extension of Flood Control Structure along Sunrise Boulevard, Dapitan City Zamboanga del Norte	Construction Section	Competitive Bidding	10/2/2018	10/23/2018	1/24/2019	2/7/19-2/11/23	GoP	40,000,000.00	-	40,000,000.00	Construction of Flood Mitigation Structure
19JD0040	Construction/Improvement of Access Roads Leading to Seaports Reconstruction to Concrete Pavement Access Roads Leading to Libay Wharf, Sibutad, Zamboanga del Norte	Construction Section	Competitive Bidding	10/2/2018	10/23/2018	1/24/2019	2/7/19-2/11/24	GoP	5,000,000.00	-	5,000,000.00	Reconstruction to Concrete Pavement
19JD0041	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Construction of Concrete Road-Biayon-Wilben-San Jose Road, in Support of Biayon Corn and Coconut Production Sergio Osmeña, Zamboanga del Norte	Construction Section	Competitive Bidding	10/2/2018	10/23/2018	1/24/2019	2/7/19-2/11/25	GoP	40,000,000.00	-	40,000,000.00	Construction of Concrete Road



## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Norte 3rd District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JD0042	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Construction of Concrete Road-Buenavista Brgy. Road, in Support of Corn and Vegetables Production at Brgy. Buenavista, Sergio Osmeña, Zamboanga del Norte	Construction Section	Competitive Bidding	10/2/2018	10/23/2018	1/24/2019	2/7/19-2/11/26	GoP	30,000,000.00	-	30,000,000.00	Construction of Concrete Road
19JD0043	Construction/Improvement of Access Roads Leading to Trades, Industries and Economic Zones Construction of Concrete Road-Tinindugan Brgy. Road, in Support of Corn and Vegetables Production Tinindugan, Sergio Osmeña, Zamboanga del Norte	Construction Section	Competitive Bidding	10/2/2018	10/23/2018	1/24/2019	2/7/19-2/11/27	GoP	40,000,000.00	-	40,000,000.00	Construction of Concrete Road
19JD0044	Local Roads and Bridges-Local Roads-Construction/Repair/Rehabilitation Improvement of Various Infrastructure including Local Projects Construction of Concrete Road-Construction of Barangay Road, Dilawa, Piñan to Linabo, Polanco, Zamboanga del Norte	Construction Section	Competitive Bidding	10/2/2018	10/23/2018	1/24/2019	2/7/19-2/11/28	GoP	20,000,000.00	-	20,000,000.00	Construction of Concrete Road
19JD0045	Asset Preservation-Preventive Maintenance-Primary Roads Preventive Maintenance of Road: Asphalt Overlay-on Specific Locations along Dipolog-Oroquieta National Road (SO1316MN) K1821+928-K1826+034	Construction Section	Competitive Bidding	9/27/2018	10/17/2018	2/11/2019	2/22/19-2/25/28	GoP	50,000,000.00	-	50,000,000.00	Preventive Maintenance of Road: Asphalt Overlay
19JD0046	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope, Collapse and Landslide-Primary Roads Construction of Road Slope Protection Structure along Dipolog-Punta-Dansullan-S.Osmeña Zamboanga del Norte/Sur Bdry. Road (SO1036MN) K1880+520-K1880+740	Construction Section	Competitive Bidding	9/27/2018	10/17/2018	2/11/2019	2/22/19-2/25/29	GoP	50,000,000.00	-	50,000,000.00	Construction of Road Slope Protection Structure
19JD0047	Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Primary Roads Reconstruction to Concrete Pavement along Dipolog-Oroquieta National Road (SO1316MN) K1813+051.80-K1814+444	Construction Section	Competitive Bidding	9/27/2018	10/17/2018	2/11/2019	2/22/19-2/25/30	GoP	50,000,000.00	-	50,000,000.00	Reconstruction to Concrete Pavement
19JD0048	Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads-Secondary Roads Reconstruction to Concrete Pavement-on Specific Locations along Rizal-Dakak-Dapitan Coastal Loop Road (SO1038MN) K1816+009-K1843+836	Construction Section	Competitive Bidding	9/27/2018	10/17/2018	2/11/2019	2/22/19-2/25/31	GoP	50,000,000.00	-	50,000,000.00	Reconstruction to Concrete Pavement
19JD0049	Network Development-Road Widening-Tertiary Roads Road along Dipolog-Polanco-Piñan-Jct. Oroquieta Widening Road (SO1032MN) K1810+(-471)-K1811+200	Construction Section	Competitive Bidding	9/27/2018	10/17/2018	2/11/2019	2/22/19-2/25/32	GoP	50,000,000.00	-	50,000,000.00	Reconstruction to Concrete Pavement
19JD0050	Construction of Flood Mitigation Structure Construction of Flood Control Structure (Poblacion Side) along Layawan River, Polanco, Zamboanga del Norte	Construction Section	Competitive Bidding	9/27/2018	10/17/2018	2/11/2019	2/22/19-2/25/33	GoP	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
19JD0051	Local Roads and Bridges-Local Roads-Construction/Repair/Rehabilitation Improvement of Various Infrastructure including Local Projects Construction of Concrete Road-Concreting San Roque to Rizalina Road, San Roque, Rizal, Zamboanga del Norte	Construction Section	Competitive Bidding	9/27/2018	10/17/2018	2/11/2019	2/22/19-2/25/34	GoP	60,000,000.00	-	60,000,000.00	Construction of Concrete Road
19JD0052	Construction of Concrete Bridge- Polo Bridge along Jct. Polo-Dapitan Park National Road	Construction Section	Competitive Bidding	9/27/2018	10/17/2018	2/11/2019	2/22/19-2/25/35	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Bridge

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Norte 3rd District Engineering Office

Lambongan del Norte 3rd District Engineering Office												
Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Goods and Services												
1	CONSTRUCTION MATERIALS AND SUPPLIES	District Office	Competitive Bidding	1/10/2019	1/30/2019	2/1/2019	2/5/2019	GoP	913,436.00	-	913,436.00	ITEMS TO BE PROCURED IN THE MARKET
2	CONSTRUCTION MATERIALS AND SUPPLIES	District Office	Competitive Bidding	1/10/2019	1/30/2019	2/1/2019	2/5/2019	GoP	922,838.60	-	922,838.60	ITEMS TO BE PROCURED IN THE MARKET
3	CONSTRUCTION MATERIALS AND SUPPLIES	District Office	Competitive Bidding	1/10/2019	1/30/2019	2/1/2019	2/5/2019	GoP	616,937.00	-	616,937.00	ITEMS TO BE PROCURED IN THE MARKET
4	FUEL/FUEL ADDITIVES LUBRICANTS & ANTI-CORROSIVE	District Office	SVP	1/10/2019	1/15/2019	1/16/2019		GoP	56,465.74	-	56,465.74	ITEMS TO BE PROCURED IN THE MARKET
5	VEHICLE PARTS AND ACCESSORIES	District Office	SVP	1/10/2019	1/15/2019	1/16/2019		GoP	286,211.53	-	286,211.53	ITEMS TO BE PROCURED IN THE MARKET
6	PRINTING SUPPLIES	District Office	SVP	1/10/2019	1/15/2019	1/16/2019		GoP	327,567.00	-	327,567.00	ITEMS TO BE PROCURED IN THE MARKET
7	AIRCONDITIONING AND AIRCONDITIONING SYSTEMS	District Office	Direct Contract	1/10/2019	1/15/2019	1/16/2019		GoP	1,340.00	-	1,340.00	ITEMS TO BE PROCURED TO SUPPLIERS
8	FUEL/FUEL ADDITIVES LUBRICANTS & ANTI-CORROSIVE	District Office	Direct Contract	1/10/2019	1/15/2019	1/16/2019		GoP	181,799.95	-	181,799.95	ITEMS TO BE PROCURED TO SUPPLIERS
9	FUEL/FUEL ADDITIVES LUBRICANTS & ANTI-CORROSIVE	District Office	Competitive Bidding	1/10/2019	1/30/2019	2/1/2019	2/5/2019	GoP	2,376,000.00	-	2,376,000.00	ITEMS TO BE PROCURED IN THE MARKET
10	VEHICLE REPAIR AND MAINTENANCE	District Office	Direct Contract	1/10/2019	1/17/2019	1/18/2019		GoP	80,000.00	-	80,000.00	ITEMS TO BE PROCURED TO SUPPLIERS
11	OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES	District Office	NP-53.5 Agency-to-Agency	1/10/2019	1/30/2019	2/2/2019		GoP	423,542.17	-	423,542.17	ITEMS TO BE PROCURED IN PS-DBM
12	VEHICLE PARTS AND ACCESSORIES & FUEL/FUEL ADDITIVES LUBRICANTS & ANTI-CORROSIVE	District Office	Shopping	1/10/2019	1/17/2019	1/18/2019		GoP	62,467.84	-	62,467.84	ITEMS TO BE PROCURED IN THE MARKET
13	JANITORIAL SUPPLIES	District Office	NP-53.5 Agency-to-Agency	1/10/2019	1/17/2019	1/18/2019		GoP	10,600.74	-	10,600.74	ITEMS TO BE PROCURED IN PS-DBM
14	FUEL/FUEL ADDITIVES LUBRICANTS & ANTI-CORROSIVE & VEHICLE PARTS AND ACCESSORIES	District Office	SVP	1/10/2019	1/30/2019	2/2/2019		GoP	816,343.48	-	816,343.48	ITEMS TO BE PROCURED IN THE MARKET
15	OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES & INFORMATION TECHNOLOGY PARTS, ACCESSORIES & PEHIPHERALS	District Office	Shopping	1/10/2019	1/15/2019	1/16/2019		GoP	41,859.73	-	41,859.73	ITEMS TO BE PROCURED IN THE MARKET
16	VEHICLE PARTS AND ACCESSORIES	District Office	Shopping	1/10/2019	1/15/2019	1/16/2019		GoP	10,800.00	-	10,800.00	ITEMS TO BE PROCURED IN THE MARKET
17	INFORMATION TECHNOLOGY	District Office	SVP	1/10/2019	1/30/2019	2/2/2019	-	GoP	252,599.15	-	252,599.15	ITEMS TO BE PROCURED IN THE MARKET
18	CONSTRUCTION MATERIALS AND SUPPLIES	District Office	Shopping	1/10/2019	1/15/2019	1/16/2019		GoP	131,015.00	-	131,015.00	ITEMS TO BE PROCURED IN THE MARKET
19	PRINTING SUPPLIES	District Office	Shopping	1/10/2019	1/15/2019	1/16/2019		GoP	64,860.00	-	64,860.00	ITEMS TO BE PROCURED IN THE MARKET
20	PRINTING SUPPLIES	District Office	Shopping	1/10/2019	1/15/2019	1/16/2019		GoP	181,260.00	-	181,260.00	ITEMS TO BE PROCURED IN THE MARKET
21	VEHICLE PARTS AND ACCESSORIES	District Office	Shopping	1/10/2019	1/15/2019	1/16/2019		GoP	42,978.32	-	42,978.32	ITEMS TO BE PROCURED IN THE MARKET
22	OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES	District Office	Shopping	1/10/2019	1/15/2019	1/16/2019		GoP	119,542.42	-	119,542.42	ITEMS TO BE PROCURED IN THE MARKET
23	FUEL/FUEL ADDITIVES LUBRICANTS & ANTI-CORROSIVE & VEHICLE PARTS AND ACCESSORIES	District Office	Competitive Bidding	1/10/2019	1/30/2019	2/2/2019	2/5/2018	GoP	887,953.68	-	887,953.68	ITEMS TO BE PROCURED IN THE MARKET
24	OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES	District Office	Shopping	1/10/2019	1/15/2019	1/16/2019		GoP	4,967.05	-	4,967.05	ITEMS TO BE PROCURED IN THE MARKET
25	CONSTRUCTION MATERIALS AND SUPPLIES	District Office	Shopping	1/10/2019	1/15/2019	1/16/2019		GoP	103,775.00	-	103,775.00	ITEMS TO BE PROCURED IN THE MARKET
26	OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES & OFFICE SUPPLIES AND DEVICES	District Office	Shopping	1/10/2019	1/15/2019	1/16/2019		GoP	56,682.61	-	56,682.61	ITEMS TO BE PROCURED IN THE MARKET
27	VEHICLE REPAIR AND MAINTENANCE & VEHICLE PARTS AND ACCESSORIES	District Office	Shopping	1/10/2019	1/15/2019	1/16/2019		GoP	133,850.00	-	133,850.00	ITEMS TO BE PROCURED IN THE MARKET
28	OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES & OFFICE SUPPLIES AND DEVICES	District Office	SVP	1/10/2019	1/15/2019	1/16/2019		GoP	234,244.59	-	234,244.59	ITEMS TO BE PROCURED IN THE MARKET
29	CONSTRUCTION MATERIALS AND SUPPLIES	District Office	Competitive Bidding	1/10/2019	1/30/2019	2/1/2019	2/5/2019	GoP	719,400.00	-	719,400.00	ITEMS TO BE PROCURED IN THE MARKET
30	CONSTRUCTION MATERIALS AND SUPPLIES	District Office	Competitive Bidding	1/10/2019	1/30/2019	2/1/2019	2/5/2019	GoP	458,902.00	-	458,902.00	ITEMS TO BE PROCURED IN THE MARKET
31	OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES & OFFICE SUPPLIES AND DEVICES	District Office	SVP	1/10/2019	1/15/2019	1/16/2019		GoP	263,401.93	-	263,401.93	ITEMS TO BE PROCURED IN THE MARKET
32	VEHICLE PARTS AND ACCESSORIES	District Office	SVP	1/10/2019	1/30/2019	2/2/2019		GoP	438,900.00	-	438,900.00	ITEMS TO BE PROCURED IN THE MARKET
33	JANITORIAL SUPPLIES	District Office	Shopping	1/10/2019	1/15/2019	1/16/2019		GoP	4,114.10	-	4,114.10	ITEMS TO BE PROCURED IN THE MARKET

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Norte 3rd District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
34	PRINTING SUPPLIES	District Office	SVP	1/10/2019	1/17/2019	1/18/2019		GoP	238,810.00	-	238,810.00	ITEMS TO BE PROCURED IN THE MARKET
35	VEHICLE PARTS AND ACCESSORIES & FUEL/FUEL ADDITIVES LUBRICANTS & ANTI-CORROSIVE & INFORMATION TECHNOLOGY PARTS, ACCESSORIES & PEHIPHERALS	District Office	Shopping	1/10/2019	1/17/2019	1/18/2019		GoP	134,833.82	-	134,833.82	ITEMS TO BE PROCURED IN THE MARKET
36	VEHICLE PARTS AND ACCESSORIES	District Office	Shopping	4/2/2019	4/10/2019	4/11/2019		GoP	117,319.75	-	117,319.75	ITEMS TO BE PROCURED IN THE MARKET
37	FUEL/FUEL ADDITIVES LUBRICANTS & ANTI-CORROSIVE	District Office	Competitive Bidding	4/2/2019	4/22/2019	4/23/2019	4/25/2019	GoP	2,184,000.00	-	2,184,000.00	ITEMS TO BE PROCURED IN THE MARKET
38	VEHICLE PARTS AND ACCESSORIES	District Office	Shopping	4/2/2019	4/10/2019	4/11/2019		GoP	79,463.30	-	79,463.30	ITEMS TO BE PROCURED IN THE MARKET
39	VEHICLE PARTS AND ACCESSORIES & FUEL/FUEL ADDITIVES LUBRICANTS & ANTI-CORROSIVE	District Office	SVP	4/2/2019	4/10/2019	4/11/2019		GoP	334,387.73	-	334,387.73	ITEMS TO BE PROCURED IN THE MARKET
40	OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES	District Office	SVP	4/2/2019	4/10/2019	4/11/2019		GoP	127,162.24	-	127,162.24	ITEMS TO BE PROCURED IN THE MARKET
41	INFORMATION TECHNOLOGY	District Office	Shopping	4/2/2019	4/10/2019	4/11/2019		GoP	74,000.00	-	74,000.00	ITEMS TO BE PROCURED IN THE MARKET
42	OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES	District Office	SVP	4/2/2019	4/10/2019	4/17/2019		GoP	439,138.37	-	439,138.37	ITEMS TO BE PROCURED IN THE MARKET
43	OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES	District Office	NP-53.5 Agency-to-Agency	4/2/2019	4/10/2019	4/12/2019		GoP	58,145.37	-	58,145.37	ITEMS TO BE PROCURED IN PS-DBM
44	VEHICLE PARTS AND ACCESSORIES & FUEL/FUEL ADDITIVES LUBRICANTS & ANTI-CORROSIVE & OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES	District Office	Shopping	4/2/2019	4/10/2019	4/12/2019		GoP	197,425.26	-	197,425.26	ITEMS TO BE PROCURED IN THE MARKET
45	PRINTING SUPPLIES	District Office	Shopping	4/2/2019	4/10/2019	4/12/2019		GoP	202,540.00	-	202,540.00	ITEMS TO BE PROCURED IN THE MARKET
46	OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES & JANITORIAL SUPPLIES	District Office	SVP	4/2/2019	4/10/2019	4/17/2019		GoP	523,823.82	-	523,823.82	ITEMS TO BE PROCURED IN THE MARKET
47	OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES	District Office	SVP	4/2/2019	4/10/2019	4/12/2019		GoP	195,565.94	-	195,565.94	ITEMS TO BE PROCURED IN THE MARKET
48	FUEL/FUEL ADDITIVES LUBRICANTS & ANTI-CORROSIVE	District Office	Competitive Bidding	4/2/2019	4/22/2019	4/23/2019	4/25/2019	GoP	601,400.00	-	601,400.00	ITEMS TO BE PROCURED IN THE MARKET
49	OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES	District Office	SVP	4/2/2019	4/10/2019	4/17/2019		GoP	225,528.95	-	225,528.95	ITEMS TO BE PROCURED IN THE MARKET
50	VEHICLE PARTS AND ACCESSORIES & OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES	District Office	SVP	4/2/2019	4/10/2019	4/17/2019		GoP	941,175.24	-	941,175.24	ITEMS TO BE PROCURED IN THE MARKET
51	PRINTING SUPPLIES	District Office	Shopping	7/1/2019	7/8/2019	7/9/2019		GoP	170,124.00	-	170,124.00	ITEMS TO BE PROCURED IN THE MARKET
52	FUEL/FUEL ADDITIVES LUBRICANTS & ANTI-CORROSIVE	District Office	Competitive Bidding	7/1/2019	7/22/2019	7/23/2019	7/25/2018	GoP	2,484,460.40	-	2,484,460.40	ITEMS TO BE PROCURED IN THE MARKET
53	VEHICLE PARTS AND ACCESSORIES	District Office	SVP	7/1/2019	7/8/2019	7/9/2019		GoP	533,720.00	-	533,720.00	ITEMS TO BE PROCURED IN THE MARKET
54	OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES	District Office	Shopping	7/1/2019	7/8/2019	7/9/2019		GoP	170,585.81	-	170,585.81	ITEMS TO BE PROCURED IN THE MARKET
55	JANITORIAL SUPPLIES	District Office	Shopping	7/1/2019	7/8/2019	7/9/2019		GoP	11,097.29	-	11,097.29	ITEMS TO BE PROCURED IN THE MARKET
56	CONSTRUCTION MATERIALS AND SUPPLIES	District Office	Shopping	7/1/2019	7/8/2019	7/9/2019		GoP	27,128.00	-	27,128.00	ITEMS TO BE PROCURED IN THE MARKET
57	INFORMATION TECHNOLOGY PARTS, ACCESSORIES & PEHIPHERALS	District Office	Shopping	7/1/2019	7/8/2019	7/9/2019		GoP	43,923.80	-	43,923.80	ITEMS TO BE PROCURED IN THE MARKET
58	CONSTRUCTION MATERIALS AND SUPPLIES & VEHICLE PARTS AND ACCESSORIES	District Office	SVP	7/1/2019	7/8/2019	7/9/2019		GoP	234,632.36	-	234,632.36	ITEMS TO BE PROCURED IN THE MARKET
59	PRINTING SUPPLIES	District Office	Shopping	7/1/2019	7/8/2019	7/9/2019		GoP	132,827.20	-	132,827.20	ITEMS TO BE PROCURED IN THE MARKET
60	OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES & JANITORIAL SUPPLIES	District Office	SVP	7/1/2019	7/8/2019	7/9/2019		GoP	214,225.15	-	214,225.15	ITEMS TO BE PROCURED IN THE MARKET
61	VEHICLE REPAIR AND MAINTENANCE & VEHICLE PARTS AND ACCESSORIES	District Office	SVP	7/1/2019	7/8/2019	7/9/2019		GoP	230,584.00	-	230,584.00	ITEMS TO BE PROCURED IN THE MARKET
62	FUEL/FUEL ADDITIVES LUBRICANTS & ANTI-CORROSIVE	District Office	Shopping	7/1/2019	7/8/2019	7/9/2019		GoP	147,000.00	-	147,000.00	ITEMS TO BE PROCURED IN THE MARKET
63	OFFICE EQUIPMENT SUPPLIES AND CONSUMABLES & JANITORIAL SUPPLIES	District Office	SVP	7/1/2019	7/8/2019	7/9/2019		GoP	275,954.64	-	275,954.64	ITEMS TO BE PROCURED IN THE MARKET
64	ELECTRICAL SUPPLIES AND LUBRICANTS AND OFFICE SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	59,000.00	-	59,000.00	ITEMS TO BE PROCURED IN THE MARKET
65	VEHICLE PARTS AND ACCESSORIES AND AIRCONDITIONING SYSTEMS	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	21,590.00	-	21,590.00	ITEMS TO BE PROCURED IN THE MARKET
66	AIR CONDITIONING SERVICES AND OFFICE SUPPLIES AND LUBRICANTS	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	154,594.25	-	154,594.25	ITEMS TO BE PROCURED IN THE MARKET
67	FUEL LUBRICANTS AND VEHICLE PARTS AND ACCESSORIES AND OFFICE SUPPLIES	District Office	Competitive Bidding	10/2/2019	10/22/2019	10/25/2019	10/29/2019	GoP	2,280,000.00	-	2,280,000.00	ITEMS TO BE PROCURED IN THE MARKET
68	VEHICLE PARTS AND ACCESSORIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	78,956.10	-	78,956.10	ITEMS TO BE PROCURED IN THE MARKET
69	OFFICE SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	4,499.30	-	4,499.30	ITEMS TO BE PROCURED IN THE MARKET
70	OFFICE SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	6,236.80	-	6,236.80	ITEMS TO BE PROCURED IN THE MARKET
71	OFFICE SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	1,286.25	-	1,286.25	ITEMS TO BE PROCURED IN THE MARKET
72	VEHICLE PARTS AND ACCESSORIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	51,750.00	-	51,750.00	ITEMS TO BE PROCURED IN THE MARKET

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Norte 3rd District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement /Posting of IB/REI	Submission/O pening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
73	VEHICLE PARTS AND ACCESSORIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	71,280.00	-	71,280.00	ITEMS TO BE PROCURED IN THE MARKET
74	VEHICLE PARTS AND ACCESSORIES AND OFFICE SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	37,227.75	-	37,227.75	ITEMS TO BE PROCURED IN THE MARKET
75	VEHICLE PARTS AND ACCESSORIES AND OFFICE SUPPLIES AND ELECTRICAL SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	30,257.25	-	30,257.25	ITEMS TO BE PROCURED IN THE MARKET
76	VEHICLE PARTS AND ACCESSORIES AND OFFICE SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	75,988.00	-	75,988.00	ITEMS TO BE PROCURED IN THE MARKET
77	OFFICE SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	9,666.10	-	9,666.10	ITEMS TO BE PROCURED IN THE MARKET
78	OFFICE SUPPLIES AND VEHICLE PARTS AND SUPPLIES AND JANITORIAL SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	96,888.50	-	96,888.50	ITEMS TO BE PROCURED IN THE MARKET
79	OFFICE SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	2,348.25	-	2,348.25	ITEMS TO BE PROCURED IN THE MARKET
80	OFFICE SUPPLIES AND INFORMATION TECHNOLOGY	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	60,520.00	-	60,520.00	ITEMS TO BE PROCURED IN THE MARKET
81	VEHICLE PARTS AND ACCESSORIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	6,000.00	-	6,000.00	ITEMS TO BE PROCURED IN THE MARKET
82	OFFICE SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	4,558.50	-	4,558.50	ITEMS TO BE PROCURED IN THE MARKET
83	OFFICE SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	7,030.20	-	7,030.20	ITEMS TO BE PROCURED IN THE MARKET
84	OFFICE SUPPLIES AND VEHICLE PARTS AND LUBRICANTS	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	103,523.60	-	103,523.60	ITEMS TO BE PROCURED IN THE MARKET
85	OFFICE SUPPLIES AND VEHICLE PARTS AND INFORMATION TECHNOLOGY	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	42,577.60	-	42,577.60	ITEMS TO BE PROCURED IN THE MARKET
86	OFFICE SUPPLIES AND ELECTRICAL SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	9,201.00	-	9,201.00	ITEMS TO BE PROCURED IN THE MARKET
87	INFORMATION TECHNOLOGY AND OFFICE SUPPLIES AND ELECTRICAL SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	14,084.15	-	14,084.15	ITEMS TO BE PROCURED IN THE MARKET
88	OFFICE SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	4,541.35	-	4,541.35	ITEMS TO BE PROCURED IN THE MARKET
89	OFFICE SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	1,194.00	-	1,194.00	ITEMS TO BE PROCURED IN THE MARKET
90	OFFICE SUPPLIES AND FUEL AND LUBRICANTS	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	46,640.25	-	46,640.25	ITEMS TO BE PROCURED IN THE MARKET
91	OFFICE SUPPLIES AND ELECTRICAL SUPPLIES AND VEHICLE PARTS AND ACCESSORIES AND FUEL AND LUBRICANTS	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	175,550.50	-	175,550.50	ITEMS TO BE PROCURED IN THE MARKET
92	OFFICE SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	9,860.00	-	9,860.00	ITEMS TO BE PROCURED IN THE MARKET
93	OFFICE SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	9,860.00	-	9,860.00	ITEMS TO BE PROCURED IN THE MARKET
94	OFFICE SUPPLIES AND ELECTRICAL SUPPLIES AND CONSTRUCTION MATERIALS AND SUPPLIES	District Office	SVP	10/2/2019	10/9/2019	10/10/2019		GoP	333,002.25	-	333,002.25	ITEMS TO BE PROCURED IN THE MARKET
95	OFFICE SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	1,348.50	-	1,348.50	ITEMS TO BE PROCURED IN THE MARKET
96	OFFICE SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	715.30	-	715.30	ITEMS TO BE PROCURED IN THE MARKET
97	OFFICE SUPPLIES AND CONSTRUCTION MATERIALS AND INFORMATION TECHNOLOGY AND LUBRICANTS	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	23,767.80	-	23,767.80	ITEMS TO BE PROCURED IN THE MARKET
98	OFFICE SUPPLIES AND LUBRICANTS AND VEHICLE SERVICES	District Office	SVP	10/2/2019	10/9/2019	10/10/2019		GoP	262,359.98	-	262,359.98	ITEMS TO BE PROCURED IN THE MARKET
99	OFFICE SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	223.35	-	223.35	ITEMS TO BE PROCURED IN THE MARKET
100	OFFICE SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	767.00	-	767.00	ITEMS TO BE PROCURED IN THE MARKET
101	OFFICE SUPPLIES AND VEHICLE PARTS AND ACCESSORIES	District Office	SVP	10/2/2019	10/9/2019	10/10/2019		GoP	322,650.00	-	322,650.00	ITEMS TO BE PROCURED IN THE MARKET
102	OFFICE SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	13,640.55	-	13,640.55	ITEMS TO BE PROCURED IN THE MARKET
103	OFFICE SUPPLIES AND VEHICLE PARTS AND ACCESSORIES AND CONSTRUCTION MATERIALS AND SUPPLIES	District Office	Competitive Bidding	10/2/2019	10/22/2019	10/25/2019	10/29/2019	GoP	866,093.70	-	866,093.70	ITEMS TO BE PROCURED IN THE MARKET
104	VEHICLE PARTS AND OFFICE SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	29,645.00	-	29,645.00	ITEMS TO BE PROCURED IN THE MARKET
105	OFFICE SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	4,235.00	-	4,235.00	ITEMS TO BE PROCURED IN THE MARKET
106	OFFICE SUPPLIES AND VEHICLE PARTS AND ACCESSORIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	12,871.55	-	12,871.55	ITEMS TO BE PROCURED IN THE MARKET
107	OFFICE SUPPLIES AND ELECTRICAL SUPPLIES AND CONSTRUCTION MATERIALS AND SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	14,442.65	-	14,442.65	ITEMS TO BE PROCURED IN THE MARKET
108	OFFICE SUPPLIES AND CONSTRUCTION MATERIALS AND VEHICLE PARTS AND ACCESSORIES	District Office	SVP	10/2/2019	10/9/2019	10/10/2019		GoP	241,768.75	-	241,768.75	ITEMS TO BE PROCURED IN THE MARKET
109	VEHICLE PARTS	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	42,300.00	-	42,300.00	ITEMS TO BE PROCURED IN THE MARKET
110	VEHICLE PARTS	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	74,000.00	-	74,000.00	ITEMS TO BE PROCURED IN THE MARKET
111	VEHICLE PARTS	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	170,400.00	-	170,400.00	ITEMS TO BE PROCURED IN THE MARKET
112	VEHICLE PARTS	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	68,000.00	-	68,000.00	ITEMS TO BE PROCURED IN THE MARKET
113	OFFICE SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	792.50	-	792.50	ITEMS TO BE PROCURED IN THE MARKET
114	OFFICE SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	2,308.00	-	2,308.00	ITEMS TO BE PROCURED IN THE MARKET
115	OFFICE SUPPLIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	124,404.90	-	124,404.90	ITEMS TO BE PROCURED IN THE MARKET
116	OFFICE SUPPLIES AND AND ELECTRICAL SUPPLIES INFORMATION TECHNOLOGY AND VEHICLE PARTS AND ACCESSORIES	District Office	Shopping	10/2/2019	10/9/2019	10/10/2019		GoP	22,982.35	-	22,982.35	ITEMS TO BE PROCURED IN THE MARKET

**Zamboanga del Norte 3rd District Engineering Office**

[illegible]

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Sur 1st District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Civil Works												
19JE0001	Construction of drainage structure along Lanao-Pagadian-Zambo. City rd(S01450MN) K1641+390-K1642+161, Tukuran, ZDS	Construction Section	Public Bidding	12/21/2018	01/09/2019	01/24/2019	1/31/2019-2/6/2019	Regular Infra	3,681,000.00	-	3,681,000.00	Construction of drainage structure along road
19JE0002	Construction of drainage structure along road-along Pagadian City-Zambo. City rd(S01450MN) K1668+000 to K1674+307, Pagadian City, ZDS	Construction Section	Public Bidding	12/21/2018	01/09/2019	01/24/2019	1/31/2019-2/6/2019	Regular Infra	11,972,000.00	-	11,972,000.00	Construction of drainage structure along road
19JE0003	Construction of drainage structure along Jct. Aurora-Monte Alegre Jct. Labangan rd (SO1086MN) K1636+000 to K1636+096, Aurora, ZDS	Construction Section	Public Bidding	12/21/2018	01/09/2019	01/24/2019	1/31/2019-2/6/2019	Regular Infra	2,000,000.00	-	2,000,000.00	Construction of drainage structure along road
19JE0004	Construction of Road Slope Protection structure on specific locations along jct Blanca-Molave-Josefina rd (SO1105MN) K1652+200-K1685+700 Josefina, ZDS	Construction Section	Public Bidding	12/21/2018	01/09/2019	01/24/2019	1/31/2019-2/6/2019	Regular Infra	10,000,000.00	-	10,000,000.00	Construction of road slope protection structure
19JE0005	Construction of Road Slope Protection structure on specific locations along Lanao-Pagadian-Zamboanga City rd (SO1450MN) K1633+920-K1641+760, Tukuran, ZDS	Construction Section	Public Bidding	12/21/2018	01/09/2019	01/24/2019	1/31/2019-2/6/2019	Regular Infra	40,000,000.00	-	40,000,000.00	Construction of road slope protection structure
19JE0006	Construction of Road Slope Protection structure along Sindangan-Siayan-Dumingag-Mahayag rd (Mahayag-Dumingag sect) (SO1449MN) K1676+970-K1677+040, Dumingag, ZDS	Construction Section	Public Bidding	12/21/2018	01/09/2019	01/24/2019	1/31/2019-2/6/2019	Regular Infra	20,000,000.00	-	20,000,000.00	Construction of road slope protection structure
19JE0007	Reconstruction to Concrete Pavement on specific location along jct Aurora-Ozamiz City rd (SO1085MN) K1654+1000 to K1654+1904, Tambulig, ZDS	Construction Section	Public Bidding	12/21/2018	01/09/2019	01/24/2019	1/31/2019-2/6/2019	Regular Infra	32,184,000.00	-	32,184,000.00	Reconstruction to concrete pavement
19JE0008	Reconstruction to Concrete Pavement on specific location along jct Aurora-Ozamiz City rd (SO1085MN) K1654+1000 to K1654+1904, Tambulig, ZDS	Construction Section	Public Bidding	12/21/2018	01/09/2019	01/24/2019	1/31/2019-2/6/2019	Regular Infra	4,090,000.00	-	4,090,000.00	Reconstruction to concrete pavement
19JE0009	Rehabilitation/Major Repair of Bridge-Botel Bridge (BO1204MN) along Lanao-Pagadian-Zamboanga City rd, Tukuran, ZDS	Construction Section	Public Bidding	12/21/2018	01/09/2019	01/24/2019	1/31/2019-2/6/2019	Regular Infra	5,070,000.00	-	5,070,000.00	Rehabilitation/Major Repair of Bridge
19JE0010	Rehabilitation/Major Repair of Bridge-Salug Daku Bridge (BO1775MN) along Sindangan-Siayan-Dumingag-Mahayag rd (Mahayag-Dumingag sect) Mahayag, ZDS	Construction Section	Public Bidding	12/21/2018	01/09/2019	01/24/2019	1/31/2019-2/6/2019	Regular Infra	14,240,000.00	-	14,240,000.00	Rehabilitation/Major Repair of Bridge
19JE0011	Replacement of Bridge-Ludiong br. (BO0465MN) along jct. Aurora-Ozamiz City rd., Tambulig, ZDS	Construction Section	Public Bidding	12/21/2018	01/09/2019	01/24/2019	1/31/2019-2/6/2019	Regular Infra	16,000,000.00	-	16,000,000.00	Replacement of Bridge
19JE0012	Construction of Concrete Road Bagalupa-Langapod-Gubang rd., Pagadian City, ZDS	Construction Section	Public Bidding	12/21/2018	01/09/2019	01/24/2019	1/31/2019-2/6/2019	Regular Infra	32,520,000.00	-	32,520,000.00	Construction of Concrete Road
19JE0013	Construction of Concrete Road NRJ Poblacion Tambulig-Tungawan-Pasingkalan rd, Tambulig, ZDS	Construction Section	Public Bidding	12/21/2018	01/09/2019	01/24/2019	1/31/2019-2/6/2019	Regular Infra	51,240,000.00	-	51,240,000.00	Construction of Concrete Road
19JE0014	Construction of Road Slope protection structure-NRJ Pob. Tambulig-Tungawan Pasingkalan road, Tambulig, ZDS	Construction Section	Public Bidding	12/21/2018	01/09/2019	01/24/2019	1/31/2019-2/6/2019	Regular Infra	38,760,000.00	-	38,760,000.00	Construction of road slope protection structure
19JE0015	Construction of Concrete Road Sominot-Dumingag road, Sominot, ZDS	Construction Section	Public Bidding	12/21/2018	01/09/2019	01/24/2019	1/31/2019-2/6/2019	Regular Infra	60,000,000.00	-	60,000,000.00	Construction of Concrete Road
19JE0016	Construction of Road Slope protection Structure-Sominot Dumingag Road, Sominot, ZDS	Construction Section	Public Bidding	12/21/2018	01/09/2019	01/24/2019	1/31/2019-2/6/2019	Regular Infra	25,000,000.00	-	25,000,000.00	Construction of road slope protection structure
19JE0017	Construction of Concrete Road Sominot -Mahayag road,Sominot, ZDS	Construction Section	Public Bidding	12/21/2018	01/09/2019	01/24/2019	1/31/2019-2/6/2019	Regular Infra	25,000,000.00	-	25,000,000.00	Road Widening
19JE0018	Road Widening along jct. Aurora-Ozamiz City rd (SO1085MN) K1630+729, Aurora, ZDS	Construction Section	Public Bidding	12/21/2018	01/09/2019	01/24/2019	1/31/2019-2/6/2019	Regular Infra	50,000,000.00	-	50,000,000.00	Road Widening
19JE0019	Road Widening along Tukuran jct. Karomatan jct. road (SO1104MN) K1653+207 to K1654+000, Tukuran, ZDS	Construction Section	Public Bidding	12/21/2018	01/09/2019	01/24/2019	1/31/2019-2/6/2019	Regular Infra	20,000,000.00	-	20,000,000.00	Road Widening

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Sur 1st District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JE0020	Road Widening along jct Blanca-Molave-Josefina road (SO1105MN) K1652+(-843) to K1652+672 Molave, ZDS	Construction Section	Public Bidding	12/21/2018	01/09/2019	01/24/2019	1/31/2019-2/6/2019	Regular Infra	50,000,000.00	-	50,000,000.00	Road Widening
19JE0021	Road Widening along Lanao-Pagadian-Zamboanga City rd (SO1328MN) K1655+359 to K1656+000, Labangan, ZDS	Construction Section	Public Bidding	12/21/2018	01/09/2019	01/24/2019	1/31/2019-2/6/2019	Regular Infra	21,650,000.00	-	21,650,000.00	Road Widening
19JE0022	Road Widening along Sindangan-Siayan-Dumingag-Mahayag rd (SO1449MN) K1662+640 to K1664+304, Mahayag, ZDS	Construction Section	Public Bidding	12/21/2018	01/09/2019	01/24/2019	1/31/2019-2/6/2019	Regular Infra	50,000,000.00	-	50,000,000.00	Road Widening
19JE0023	Road Widening along Eastern Bobongan-Sominot-Midsalip-Dumingag rd (SO1325MN) chainage 2588 to chainage 4334, Dumingag, ZDS	Construction Section	Public Bidding	12/21/2018	01/09/2019	01/24/2019	1/31/2019-2/6/2019	Regular Infra	50,000,000.00	-	50,000,000.00	Road Widening
19JE0024	Construction of Flood Mitigation structure, Construction of Flood Control, Lower Landing Bridge (downstream) along Mahayag-Dumingag rd., ZDS	Construction Section	Public Bidding	01/02/2019	01/21/2019	02/05/2019	2/12/2019-2/21/2019	Regular Infra	20,912,000.00	-	20,912,000.00	Construction of Flood Mitigation Structure
19JE0025	Construction of Flood Mitigation structure, Construction of Revetment along Mapangi River, ZDS	Construction Section	Public Bidding	01/02/2019	01/21/2019	02/05/2019	2/12/2019-2/21/2019	Regular Infra	50,000,000.00	-	50,000,000.00	Construction of Flood Mitigation Structure
19JE0026	Construction of Concrete Road-NRJ leading to Simata Adventure Park, Brgy. Simata, Molave, ZDS	Construction Section	Public Bidding	01/02/2019	01/21/2019	02/05/2019	2/12/2019-2/21/2019	Regular Infra	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
19JE0027	Construction of Concrete Road-NRJ leading to Sunop Cave & Waterfalls, Brgy. Sunop, Dumingag, ZDS	Construction Section	Public Bidding	01/02/2019	01/21/2019	02/05/2019	2/12/2019-2/21/2019	Regular Infra	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
19JE0028	Construction of Concrete Road-NRJ leading to Josefina Masapak Waterfalls, Brgy. Ebarle, Josefina, ZDS	Construction Section	Public Bidding	01/02/2019	01/21/2019	02/05/2019	2/12/2019-2/21/2019	Regular Infra	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
19JE0029	Construction of Concrete Road-NRJ leading to Philippine Eagle Sanctuary, Brgy. Dakayakan, Midsalip, ZDS	Construction Section	Public Bidding	01/02/2019	01/21/2019	02/05/2019	2/12/2019-2/21/2019	Regular Infra	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
19JE0030	Construction of Concrete Road-NRJ leading to Bugwak Spring, Brgy. Lower Dimalinao, Molave, ZDS	Construction Section	Public Bidding	01/02/2019	01/21/2019	02/05/2019	2/12/2019-2/21/2019	Regular Infra	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
19JE0031	Construction of Concrete Road- NRJ leading to Balas River Cruise, Brgy. Balas, Aurora, ZDS	Construction Section	Public Bidding	01/02/2019	01/21/2019	02/05/2019	2/12/2019-2/21/2019	Regular Infra	20,000,000.00	-	20,000,000.00	Construction of Concrete Pavement
19JE0032	Construction of Concrete Road-NRJ leading to Eden Park Panoramic View/Zipline and Shrine, Brgy. Bayabas to Brgy. Acad, Aurora, ZDS	Construction Section	Public Bidding	01/02/2019	01/21/2019	02/05/2019	2/12/2019-2/21/2019	Regular Infra	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
19JE0033	Construction of Concrete Road-NRJ leading to Brgy. Bobongan to Brgy. Poblacion in support of Engineered Bamboo, Ramon Magsaysay, ZDS	Construction Section	Public Bidding	01/02/2019	01/21/2019	02/05/2019	2/12/2019-2/21/2019	Regular Infra	20,000,000.00	-	20,000,000.00	Construction of Concrete Road
19JE0034	Construction of Concrete Road-NRJ leading to Brgy. Kahayagan West-Brgy. Pasingkalan in support to Virgin Coconut Oil Processing, Aurora and Ramon Magsaysay, ZDS	Construction Section	Public Bidding	01/02/2019	01/21/2019	02/05/2019	2/12/2019-2/21/2019	Regular Infra	20,000,000.00	-	20,000,000.00	Construction of Concrete Road
19JE0035	Construction of Concrete Road-NRJ leading to Brgy. Parasan in support of Village Technocraft, Molave, ZDS	Construction Section	Public Bidding	01/02/2019	01/21/2019	02/05/2019	2/12/2019-2/21/2019	Regular Infra	20,000,000.00	-	20,000,000.00	Construction of Concrete Road
19JE0036	Construction of Concrete Road-NRJ leading to Brgy. San Juan, Aurora-Brgy. Man-ilan in support of Tukuran Coco Activated Carbon, Tukuran, ZDS	Construction Section	Public Bidding	01/02/2019	01/21/2019	02/05/2019	2/12/2019-2/21/2019	Regular Infra	20,000,000.00	-	20,000,000.00	Construction of Concrete Road
19JE0037	Construction of Concrete Road-NRJ to Brgy. Upper Timonan-Marangan-Kahayagan-Palili-Timbaboy in support of Abaca Handicraft Processing, ZDS	Construction Section	Public Bidding	01/02/2019	01/21/2019	02/05/2019	2/12/2019-2/21/2019	Regular Infra	20,000,000.00	-	20,000,000.00	Construction of Concrete Road
19JE0038	Construction of Multi-Purpose Building-Construction (completion) of Multi-Purpose Building, Brgy. Bogo Calabat, Josefina, ZDS	Construction Section	Public Bidding	01/02/2019	01/21/2019	02/05/2019	2/12/2019-2/21/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Sur 1st District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JE0039	Construction of Multi-Purpose Building-Construction of Multi-Purpose Building (Municipal Hall Phase 2), Brgy. San Pablo, Dumingag, ZDS	Construction Section	Public Bidding	01/02/2019	01/21/2019	02/05/2019	2/12/2019-2/21/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
19JE0040	Construction of Multi-Purpose Building-Construction of Multi-Purpose Building (Pegsalabuken Subanen Dumingah Association Training Center), Brgy. Bag-ong Valencia, Dumingag, ZDS	Construction Section	Public Bidding	01/02/2019	01/21/2019	02/05/2019	2/12/2019-2/21/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
19JE0041	Construction of Multi-Purpose Building-Construction of Multi-Purpose Building, Brgy. Alicia, Molave, ZDS	Construction Section	Public Bidding	01/02/2019	01/21/2019	02/05/2019	2/12/2019-2/21/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
19JE0042	Construction of Multi-Purpose Building-Construction of Multi-Purpose Building, Brgy. Bag-ong (New) Oroquieta, Sominot, ZDS	Construction Section	Public Bidding	01/02/2019	01/21/2019	02/05/2019	2/12/2019-2/21/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
19JE0043	Construction of Multi-Purpose Building-Construction of Multi-Purpose Building, Brgy. Bambong Daku, Ramon Magsaysay, ZDS	Construction Section	Public Bidding	01/02/2019	01/21/2019	02/05/2019	2/12/2019-2/21/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
19JE0044	Construction of Multi-Purpose Building-Construction of Multi-Purpose Building, Brgy. Bulanay, Sominot, ZDS	Construction Section	Public Bidding	01/02/2019	01/21/2019	02/05/2019	2/12/2019-2/21/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
19JE0045	Construction of Multi-Purpose Building-Construction of Multi-Purpose Building, Brgy. Bulatok, Pagadian City, ZDS	Construction Section	Public Bidding	01/02/2019	01/21/2019	02/05/2019	2/12/2019-2/21/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
19JE0046	Construction of Multi-Purpose Building-Construction of Multi-Purpose Building, Brgy. Ceboneg, Aurora, ZDS	Construction Section	Public Bidding	01/02/2019	01/21/2019	02/05/2019	2/12/2019-2/21/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
19JE0047	Construction of Multi-Purpose Building-Construction of Multi-Purpose Building, Brgy. Dawa, Josefina, ZDS	Construction Section	Public Bidding	01/02/2019	01/21/2019	02/05/2019	2/12/2019-2/21/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
19JE0048	Construction of Multi-Purpose Building, Brgy. Dimasangca, Labangan, ZDS	Construction Section	Public Bidding	01/18/2019	02/07/2019	02/22/2019	3/1/2019-3/11/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
19JE0049	Construction of Multi-Purpose Building, Brgy. Dipaya, Labangan, ZDS	Construction Section	Public Bidding	01/18/2019	02/07/2019	02/22/2019	3/1/2019-3/11/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
19JE0050	Construction of Multi-Purpose Building, Brgy. Eastern Bobongan, Ramon Magsaysay, ZDS	Construction Section	Public Bidding	01/18/2019	02/07/2019	02/22/2019	3/1/2019-3/11/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
19JE0051	Construction of Multi-Purpose Building, Brgy. Happy Valley, Tambulig, ZDS	Construction Section	Public Bidding	01/18/2019	02/07/2019	02/22/2019	3/1/2019-3/11/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
19JE0052	Construction of Multi-Purpose Building, Brgy. Kahayagan East, Aurora, ZDS	Construction Section	Public Bidding	01/18/2019	02/07/2019	02/22/2019	3/1/2019-3/11/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
19JE0053	Construction of Multi-Purpose Building, Brgy. Lower Sang-an, Labangan, ZDS	Construction Section	Public Bidding	01/18/2019	02/07/2019	02/22/2019	3/1/2019-3/11/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
19JE0054	Construction of Multi-Purpose Building, Brgy. Lower Sto. Niño, Mahayag, ZDS	Construction Section	Public Bidding	01/18/2019	02/07/2019	02/22/2019	3/1/2019-3/11/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
19JE0055	Construction of Multi-Purpose Building, Brgy. Mabini, Ramon Magsaysay, ZDS	Construction Section	Public Bidding	01/18/2019	02/07/2019	02/22/2019	3/1/2019-3/11/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
19JE0056	Construction of Multi-Purpose Building, Brgy. Maguikay, Aurora, ZDS	Construction Section	Public Bidding	01/18/2019	02/07/2019	02/22/2019	3/1/2019-3/11/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
19JE0057	Construction of Multi-Purpose Building, Brgy. Maloloy-on, Molave, ZDS	Construction Section	Public Bidding	01/18/2019	02/07/2019	02/22/2019	3/1/2019-3/11/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building



## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Sur 1st District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JE0058	Construction of Multi-Purpose Building, Brgy. Maguiles, Mahayag, ZDS	Construction Section	Public Bidding	01/18/2019	02/07/2019	02/22/2019	3/1/2019-3/11/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
19JE0059	Construction of Multi-Purpose Building, Brgy. Man-ilan, Tukuran, ZDS	Construction Section	Public Bidding	01/18/2019	02/07/2019	02/22/2019	3/1/2019-3/11/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
19JE0060	Construction of Multi-Purpose Building, Brgy. Militar, Tukuran, ZDS	Construction Section	Public Bidding	01/18/2019	02/07/2019	02/22/2019	3/1/2019-3/11/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
19JE0061	Construction of Multi-Purpose Building, Brgy. Picturan, Sominot, ZDS	Construction Section	Public Bidding	01/18/2019	02/07/2019	02/22/2019	3/1/2019-3/11/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
19JE0062	Construction of Multi-Purpose Building, Brgy. San Vicente, Mahayag, ZDS	Construction Section	Public Bidding	01/18/2019	02/07/2019	02/22/2019	3/1/2019-3/11/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
19JE0063	Construction of Multi-Purpose Building, Brgy. Tulbong, Midsalip, ZDS	Construction Section	Public Bidding	01/18/2019	02/07/2019	02/22/2019	3/1/2019-3/11/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
19JE0064	Construction of Multi-Purpose Building, Brgy. Tuluan, Midsalip, ZDS	Construction Section	Public Bidding	01/18/2019	02/07/2019	02/22/2019	3/1/2019-3/11/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
19JE0065	Construction of Multi-Purpose Building, Brgy. Tungawan, Tambulig, ZDS	Construction Section	Public Bidding	01/18/2019	02/07/2019	02/22/2019	3/1/2019-3/11/2019	Regular Infra	2,500,000.00	-	2,500,000.00	Construction of Multi-Purpose Building
19JE0066	Rehabilitation of Water Supply System-Construction/Rehabilitation/Improvement of Level III Water Supply System, Josefina, ZDS	Construction Section	Public Bidding	01/18/2019	02/07/2019	02/22/2019	3/1/2019-3/11/2019	Regular Infra	15,000,000.00	-	15,000,000.00	Rehabilitation of Water System
19JE0067	Rehabilitation of Water Supply System-Construction/Rehabilitation/Improvement of Level III Water Supply System, Midsalip, ZDS	Construction Section	Public Bidding	01/18/2019	02/07/2019	02/22/2019	3/1/2019-3/11/2019	Regular Infra	20,000,000.00	-	20,000,000.00	Rehabilitation of Water Supply System

**Zamboanga del Sur 1st District Engineering Office**

[illegible]

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Sur 2nd District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Civil Works												
P00300486MN-CW1	Construction of Road Slope Protection Structure - on Specific Locations along Pagadian City-Zamboanga City Rd (S01453MN) K1704 + 794 to K1721 + 180, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019	18,730,000	-	18,730,000	Construction of Road Slope Protection Structure
P00300494MN-CW1	Construction of Road Slope Protection Structure - along Jct Tubod-Lakewood Rd (S01188MN) K1703 + 460 to K1703 + 580, Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019	10,000,000	-	10,000,000	Construction of Road Slope Protection Structure
P00301599MN-CW1	Rehabilitation / Major Repair of Bridge - Bobuan Br. (B01561MN) along Sindangan-Bayog-Lakewood Rd, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019	2,000,000	-	2,000,000	Rehabilitation / Major Repair of Bridge
P00301605MN-CW1	Rehabilitation / Major Repair of Bridge - Kumalarang Br. 2 (B01585MN) along Imelda-Bayog-Kumalarang-Lapuyan-Margosatubig Rd, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019	2,000,000	-	2,000,000	Rehabilitation / Major Repair of Bridge
P00301607MN-CW1	Rehabilitation / Major Repair of Bridge - Maclob Br. (B01802MN) along Jct Dumalinao-Margosatubig Rd, San Miguel, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019	11,600,000	-	11,600,000	Rehabilitation / Major Repair of Bridge
P00301611MN-CW1	Rehabilitation / Major Repair of Bridge - Salagmanok Br. (B01556MN) along Sindangan-Bayog-Lakewood Rd, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019	1,000,000	-	1,000,000	Rehabilitation / Major Repair of Bridge
P00301612MN-CW1	Rehabilitation / Major Repair of Bridge - San Pablo Br. 1 (B01703MN) along Zamboanga del Sur Coastal Rd, San Pablo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019	2,000,000	-	2,000,000	Rehabilitation / Major Repair of Bridge
P00301613MN-CW1	Rehabilitation / Major Repair of Bridge - San Pablo Br. 2 (B01704MN) along Zamboanga del Sur Coastal Rd, San Pablo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019	2,000,000	-	2,000,000	Rehabilitation / Major Repair of Bridge
P00301598MN-CW1	Retrofitting / Strengthening of Bridge - Balongating Br. (B00537MN) along Jct Dumalinao-Margosatubig Rd, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019	5,000,000	-	5,000,000	Retrofitting / Strengthening of Bridge
P00301604MN-CW1	Retrofitting / Strengthening of Bridge - Kumalarang Br. 1 (B00549MN) along Pagadian City-Zamboanga City Rd, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019	10,000,000	-	10,000,000	Retrofitting / Strengthening of Bridge
P00301606MN-CW1	Retrofitting / Strengthening of Bridge - Limonan Br. (B00539MN) along Jct Dumalinao-Margosatubig Rd, San Miguel, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019	15,000,000	-	15,000,000	Retrofitting / Strengthening of Bridge
P00301608MN-CW1	Retrofitting / Strengthening of Bridge - Maragang Br. (B00546MN) along Pagadian City-Zamboanga City Rd, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019	5,000,000	-	5,000,000	Retrofitting / Strengthening of Bridge
P00301609MN-CW1	Retrofitting / Strengthening of Bridge - Nilo Br. (B00547MN) along Pagadian City-Zamboanga City Rd, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019	5,000,000	-	5,000,000	Retrofitting / Strengthening of Bridge
P00301615MN-CW1	Retrofitting / Strengthening of Bridge - Tikwas Br. (B00536MN) along Jct Dumalinao-Margosatubig Rd, Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019	5,500,000	-	5,500,000	Retrofitting / Strengthening of Bridge
P00301601MN-CW1	Retrofitting / Strengthening of Bridge - Depase Br. (B01559MN) along Sindangan-Bayog-Lakewood Rd.	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019	2,000,000	-	2,000,000	Retrofitting / Strengthening of Bridge
P00301610MN-CW1	Widening of Bridge - Picanan Br. (B00552MN) along Pagadian City-Zamboanga City Rd, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	02/11/2019	02/21/2019	NEP 2019	20,000,000	-	20,000,000	Widening of Bridge
P00301614MN-CW1	Widening of Bridge - Sayao Br. (B00550MN) along Pagadian City-Zamboanga City Rd, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	02/11/2019	02/21/2019	NEP 2019	20,000,000	-	20,000,000	Widening of Bridge

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Sur 2nd District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00330616MN- CW1	Reconstruction to Concrete Pavement - CRJ-Mabuhay-Lumbia-Malim leading to Talisay Beach Resort, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019	10,000,000	-	10,000,000	Reconstruction to Concrete Pavement
P00330617MN- CW1	Reconstruction to Concrete Pavement - CRJ-Tultulan-Concepcion leading Tubod Spring, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019	20,000,000	-	20,000,000	Reconstruction to Concrete Pavement
P00330618MN- CW1	Reconstruction to Concrete Pavement - NRJ leading to Tubo Tubo Beach, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019	10,000,000	-	10,000,000	Reconstruction to Concrete Pavement
P00330088MN- CW1	Construction of Concrete Road - Kabatan (V.Sagun)-Danan Road leading to Margosatubig Port, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019	15,000,000	-	15,000,000	Construction of Concrete Road
P00330090MN- CW1	Reconstruction to Concrete Pavement - NRJ Canunan-Guling-Payag-MabuhayPongapong-Poblacion-San Pablo Port Road leading to San Pablo Port, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019	10,000,000	-	10,000,000	Reconstruction to Concrete Pavement
P00330091MN- CW1	Construction of Concrete Road - Rebokon-Palaran-Tubo Pait-Sacbulan-Senior-Sagasan Road leading to San Pablo Port, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019	10,000,000	-	10,000,000	Construction of Concrete Road
P00343657MN- CW1	Construction of Multi-Purpose Building (Covered Court), Betinan National High School, Betinan, San Miguel, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019 LIP	3,000,000	-	3,000,000	Construction of Multi Purpose Building
P00343658MN- CW1	Construction of Multi-Purpose Building (Covered Court), Toribio Minor National High School, Poblacion, Margosatubig, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019 LIP	2,500,000	-	2,500,000	Construction of Multi Purpose Building
P00343659MN- CW1	Construction of Multi-Purpose Building (Covered Court), Baganian, Tabina, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019 LIP	2,500,000	-	2,500,000	Construction of Multi Purpose Building
P00343660MN- CW1	Construction of Multi-Purpose Building (Covered Court), Bogayo, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019 LIP	2,500,000	-	2,500,000	Construction of Multi Purpose Building
P00343661MN- CW1	Construction of Multi-Purpose Building (Covered Court), Brgy. Guincolay Elementary School, Guinicolalay, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019 LIP	2,000,000	-	2,000,000	Construction of Multi Purpose Building
P00343662MN- CW1	Construction of Multi-Purpose Building (Covered Court), Legarda Tres, Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019 LIP	2,500,000	-	2,500,000	Construction of Multi Purpose Building
P00343663MN- CW1	Construction of Multi-Purpose Building (Covered Court), Limonan, San Miguel, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019 LIP	2,500,000	-	2,500,000	Construction of Multi Purpose Building
P00343664MN- CW1	Construction of Multi-Purpose Building (Covered Court), Poblacion, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019 LIP	2,500,000	-	2,500,000	Construction of Multi Purpose Building
P00343665MN- CW1	Construction of Multi-Purpose Building (Covered Court), Poblacion, Lapuyan, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019 LIP	3,000,000	-	3,000,000	Construction of Multi Purpose Building
P00343666MN- CW1	Construction of Multi-Purpose Building (Covered Court), Sumadat, Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019 LIP	2,500,000	-	2,500,000	Construction of Multi Purpose Building
P00343667MN- CW1	Construction of Multi-Purpose Building (Covered Court), Tandubuy, San Pablo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019 LIP	2,500,000	-	2,500,000	Construction of Multi Purpose Building
P00343668MN- CW1	Construction of Multi-Purpose Building (Covered Court),Brgy. Guincolay Elementary School, Guinicolalay, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019 LIP	1,600,000	-	1,600,000	Construction of Multi Purpose Building
P00343669MN- CW1	Construction of Multi-Purpose Building (Hall), Bacawayan, Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019 LIP	2,000,000	-	2,000,000	Construction of Multi Purpose Building
P00343670MN- CW1	Construction of Multi-Purpose Building (Hall), Sugbay Dos, Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019 LIP	2,000,000	-	2,000,000	Construction of Multi Purpose Building
P00343671MN- CW1	Construction of Multi-Purpose Building (Mini Covered Court), Limbayan Elementary School, Limbayan, Pitogo, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019 LIP	1,600,000	-	1,600,000	Construction of Multi Purpose Building
P00343672MN- CW1	Construction of Multi-Purpose Building (Mini Covered Court), Ma. Clara Lobregat National High School, Tikwas, Dumalinao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019 LIP	1,600,000	-	1,600,000	Construction of Multi Purpose Building

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Sur 2nd District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00343673MN-CW1	Construction of Multi-Purpose Building (Mini Covered Court), Maragang, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019 LIP	1,600,000	-	1,600,000	Construction of Multi Purpose Building
P00343674MN-CW1	Construction of Multi Purpose Building - Construction (Completion) of Multi-Purpose Building (Municipal Gymnasium), Pag-asa, Dumaliniao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019 LIP	12,000,000	-	12,000,000	Construction of Multi Purpose Building
P00343675MN-CW1	Rehabilitation of Multi-Purpose Building (Municipal Gymnasium), Kabatan, Vincenzo Sagun, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019 LIP	2,000,000	-	2,000,000	Construction of Multi Purpose Building
P00343676MN-CW1	Rehabilitation of Multi-Purpose Building (Public Market), Pag-asa, Dumaliniao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019 LIP	5,000,000	-	5,000,000	Construction of Multi Purpose Building
P00343677MN-CW1	Rehabilitation of Municipal Gymnasium (Bleacher), Brgy. Poblacion, Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019 LIP	3,000,000	-	3,000,000	Rehabilitation / Major Repair of Multi Purpose Building
P00343678MN-CW1	Rehabilitation of Municipal Gymnasium (Bleacher), Brgy. Tigbao, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019 LIP	3,000,000	-	3,000,000	Rehabilitation / Major Repair of Multi Purpose Building
P00347622MN-CW1	Concreting of Road, Brgy. Magahis, Margosatubig, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019 LIP	6,600,000	-	6,600,000	Construction of Concrete Road
P00343656MN-CW1	Construction (Completion) of Multi-Purpose Building, LGU Compound Dinas, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Oct. 26 - Nov. 1, 2018	11/15/2018	01/14/2019	01/24/2019	NEP 2019 LIP	5,000,000	-	5,000,000	Construction of Multi-Purpose Building
P00302269MN-CW1	Preventive Maintenance of Road: Asphalt Overlay - along Pagadian City-Zamboanga City Rd (S01453MN) K1700 + 415 to K1704 + 922, Tubod, Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 9 - 15, 2018	11/29/2018	01/14/2019	01/24/2019	NEP 2019	100,000,000	-	100,000,000	Preventive Maintenance of Road: Asphalt Overlay
P00302767MN-CW1	Preventive Maintenance of Road: Asphalt Overlay - along Jct Dumaliniao-Margosatubig Rd (S01170MN) K1692 + 1096 to K1695 + 971, San Miguel, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 9 - 15, 2018	11/29/2018	01/14/2019	01/24/2019	NEP 2019	47,853,000	-	47,853,000	Maintenance of Road: Asphalt Overlay
P00300495MN-CW1	Construction of Road Slope Protection Structure - on Specific Locations along Sindangan-Bayog-Lakewood Rd (S01173MN) K1733 + 690 to K1747 + 140, Bayog,	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 9 - 15, 2018	11/29/2018	01/14/2019	01/24/2019	NEP 2019	70,000,000	-	70,000,000	Construction of Road Slope Protection Structure
P00303155MN-CW1	Reconstruction to Concrete Pavement - along Sindangan-Bayog-Lakewood Rd (S01173MN) K1735 + 000 to K1735 + 353, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 9 - 15, 2018	11/29/2018	01/14/2019	01/24/2019	NEP 2019	26,928,000	-	26,928,000	Reconstruction to Concrete Pavement
P00303156MN-CW1	Reconstruction to Concrete Pavement - on Specific Locations along Zamboanga del Sur Coastal Rd (S01101MN) Chainage 240 to Chainage 873 (S01187MN)	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 9 - 15, 2018	11/29/2018	01/14/2019	01/24/2019	NEP 2019	45,219,000	-	45,219,000	Reconstruction to Concrete Pavement
P00301600MN-CW1	Widening of Bridge - Boyugan Br. (B00553MN) along Pagadian City-Zamboanga City Rd, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 9 - 15, 2018	11/29/2018	02/11/2019	02/21/2019	NEP 2019	30,000,000	-	30,000,000	Widening of Bridge
P00301602MN-CW1	Widening of Bridge - Diplo Br. (B00551MN) along Pagadian City-Zamboanga City Rd, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 9 - 15, 2018	11/29/2018	02/11/2019	02/21/2019	NEP 2019	28,000,000	-	28,000,000	Widening of Bridge
P00301603MN-CW1	Widening of Bridge - Gapo Br. (B00548MN) along Pagadian City-Zamboanga City Rd, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 9 - 15, 2018	11/29/2018	02/11/2019	02/21/2019	NEP 2019	28,000,000	-	28,000,000	Widening of Bridge
P00304105MN-CW1	Construction of Gravel Road - Zamboanga Del Sur Coastal Road, Brgy. Salawagan - Brgy. Grap Section, Zamboanga Del Sur, Dimataling, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 9 - 15, 2018	11/29/2018	01/14/2019	01/24/2019	NEP 2019	50,000,000	-	50,000,000	Construction of Gravel Road
P00303620MN-CW1	Road Widening - on Specific Locations along Pagadian City-Zamboanga City Rd (S01453MN) K1684 + 271 to K1687 + 475, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 9 - 15, 2018	11/29/2018	01/14/2019	01/24/2019	NEP 2019	100,000,000	-	100,000,000	Road Widening
P00303621MN-CW1	Road Widening - on Specific Locations along Pagadian City-Zamboanga City Rd (S01453MN) K1687 + 475 to K1690 + 613.89, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 9 - 15, 2018	11/29/2018	01/14/2019	01/24/2019	NEP 2019	100,000,000	-	100,000,000	Road Widening
P00303622MN-CW1	Road Widening - on Specific Locations along Pagadian City-Zamboanga City Rd (S01453MN) K1690 + 613.89 to K1693 + 000, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 9 - 15, 2018	11/29/2018	01/14/2019	01/24/2019	NEP 2019	75,000,000	-	75,000,000	Road Widening
P00303623MN-CW1	Road Widening - on Specific Locations along Pagadian City-Zamboanga City Rd (S01453MN) K1693 + 000 to K1695 + 940, Tigbao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 9 - 15, 2018	11/29/2018	01/14/2019	01/24/2019	NEP 2019	87,693,000	-	87,693,000	Road Widening

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Zamboanga del Sur 2nd District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
P00303637MN-CW1	Road Widening - along Jct Dumaliniao-Margosatubig Rd (S01170MN) K1681 + 086 to K1683 + 390, Dumaliniao, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 9 - 15, 2018	11/29/2018	01/14/2019	01/24/2019	NEP 2019	66,437,000	-	66,437,000	Road Widening
P00303638MN-CW1	Road Widening - along Jct Tubod-Lakewood Rd (S01188MN) K1701 + (-544) to K1703 + 000, Lakewood, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 9 - 15, 2018	11/29/2018	01/14/2019	01/24/2019	NEP 2019	77,681,000	-	77,681,000	Road Widening
P00321621MN-CW1	Construction of Damit Flood Control Project, Brgy. Damit, Bayog, Zamboanga del Sur, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 9 - 15, 2018	11/29/2018	02/11/2019	02/21/2019	NEP 2019	50,000,000	-	50,000,000	Construction of Flood Mitigation Structure
P00321622MN-CW1	Construction of Kumalarang River Flood Control, Kumalarang, Zamboanga del Sur, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 9 - 15, 2018	11/29/2018	02/11/2019	02/21/2019	NEP 2019	50,000,000	-	50,000,000	Construction of Flood Mitigation Structure
P00321623MN-CW1	Construction of Sicade River Flood Control, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 9 - 15, 2018	11/29/2018	02/11/2019	02/21/2019	NEP 2019	50,000,000	-	50,000,000	Construction of Flood Mitigation Structure
P00321624MN-CW1	Construction of Dinas River Flood Control, Brgy. Balongating, Guipos, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 9 - 15, 2018	11/29/2018	02/11/2019	02/21/2019	NEP 2019	28,548,000	-	28,548,000	Construction of Flood Mitigation Structure
P00322291MN-CW1	Construction of Sibuguey River Flood Control Project along Brgy. Poblacion - Brgy. Lamare, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 9 - 15, 2018	11/29/2018	02/11/2019	02/21/2019	NEP 2019	45,000,000	-	45,000,000	Construction of Flood Mitigation Structure
P00322292MN-CW1	Construction of Sibuguey River Flood Control Project Phase II, Poblacion, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Nov. 9 - 15, 2018	11/29/2018	02/11/2019	02/21/2019	NEP 2019	40,000,000	-	40,000,000	Construction of Flood Mitigation Structure

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

Zamboanga del Sur 2nd District Engineering Office

Lamboanga del Sur 2nd District Engineering Office												
Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Goods and Services												
1	COMMON OFFICE SUPPLIES	2nd DEO, Guipos, ZDS	NP-53.5 Agency- to-Agency	Mar. 5-11, 2019	Mar. 12, 2019	Mar. 13, 2019	Mar. 14, 2019	GOP	939,064.28		939,064.28	Items to be procure at Procurement Service Stores
2	COMMON ELECTRICAL SUPPLIES	2nd DEO, Guipos, ZDS	NP-53.5 Agency- to-Agency	Mar. 5-11, 2019	Mar. 12, 2019	Mar. 13, 2019	Mar. 14, 2019	GOP	237,348.86		237,348.86	Items to be procure at Procurement Service Stores
3	COMMON COMPUTER SUPPLIES/CONSUMABLES	2nd DEO, Guipos, ZDS	NP-53.5 Agency- to-Agency	Mar. 14-21, 2019	Mar. 22, 2019	Apr. 4, 2019	Apr. 5, 2019	GOP	2,570,255.38		2,570,255.38	Items to be procure at Procurement Service Stores
4	COMMON OFFICE DEVICES	2nd DEO, Guipos, ZDS	NP-53.5 Agency- to-Agency	Mar. 5-11, 2019	Mar. 12, 2019	Mar. 13, 2019	Mar. 14, 2019	GOP	28,485.37		28,485.37	Items to be procure at Procurement Service Stores
5	COMMON JANITORIAL SUPPLIES	2nd DEO, Guipos, ZDS	NP-53.5 Agency- to-Agency	Mar. 5-11, 2019	Mar. 12, 2019	Mar. 13, 2019	Mar. 14, 2019	GOP	598,928.68		598,928.68	Items to be procure at Procurement Service Stores
6	COMMON OFFICE EQUIPMENT	2nd DEO, Guipos, ZDS	NP-53.5 Agency- to-Agency	Mar. 5-11, 2019	Mar. 12, 2019	Mar. 13, 2019	Mar. 14, 2019	GOP	674,918.70		674,918.70	Items to be procure at Procurement Service Stores
7	HANDBOOK ON PROCUREMENT	2nd DEO, Guipos, ZDS	NP-53.5 Agency- to-Agency	Mar. 5-11, 2019	Mar. 12, 2019	Mar. 13, 2019	Mar. 14, 2019	GOP	20,000.00		20,000.00	Items to be procure at Procurement Service Stores
1	INVENTORY OFFICE SUPPLIES	2nd DEO, Guipos, ZDS	Small Value Procurement	Mar. 14-21, 2019	Mar. 22, 2019	Apr. 4, 2019	Apr. 5, 2019	GOP	1,728,666.85		1,728,666.85	Items to be procure in the market
2	INVENTORY ELECTRICAL SUPPLIES	2nd DEO, Guipos, ZDS	Small Value Procurement	Mar. 5-11, 2019	Mar. 12, 2019	Mar. 13, 2019	Mar. 14, 2019	GOP	66,178.80		66,178.80	Items to be procure in the market
3	INVENTORY COMPUTER SUPPLIES/CONSUMABLES	2nd DEO, Guipos, ZDS	Small Value Procurement	Mar. 14-21, 2019	Mar. 22, 2019	Apr. 4, 2019	Apr. 5, 2019	GOP	2,448,194.00		2,448,194.00	Items to be procure in the market
4	INVENTORY OFFICE DEVICES	2nd DEO, Guipos, ZDS	Small Value Procurement	Mar. 5-11, 2019	Mar. 12, 2019	Mar. 13, 2019	Mar. 14, 2019	GOP	319,683.04		319,683.04	Items to be procure in the market
5	INVENTORY JANITORIAL SUPPLIES	2nd DEO, Guipos, ZDS	Small Value Procurement	Mar. 5-11, 2019	Mar. 12, 2019	Mar. 13, 2019	Mar. 14, 2019	GOP	305,955.45		305,955.45	Items to be procure in the market
6	INVENTORY OFFICE EQUIPMENT	2nd DEO, Guipos, ZDS	Small Value Procurement	Mar. 14-21, 2019	Mar. 22, 2019	Apr. 4, 2019	Apr. 5, 2019	GOP	1,401,268.46		1,401,268.46	Items to be procure in the market
7	INVENTORY HARDWARE & CONST. MATERIALS	2nd DEO, Guipos, ZDS	Small Value Procurement	Mar. 5-11, 2019	Mar. 12, 2019	Mar. 13, 2019	Mar. 14, 2019	GOP	400,000.00		400,000.00	Items to be procure in the market
8	INVENTORY FURNITURE & FIXTURE	2nd DEO, Guipos, ZDS	Small Value Procurement	Mar. 5-11, 2019	Mar. 12, 2019	Mar. 13, 2019	Mar. 14, 2019	GOP	351,304.00		351,304.00	Items to be procure in the market
1	NON-COMMON USE AIRCONDITIONING & AIRCONDITIONING SYSTEMS	2nd DEO, Guipos, ZDS	Small Value Procurement	Mar. 14-21, 2019	Mar. 22, 2019	Apr. 4, 2019	Apr. 5, 2019	GOP	1,030,000.00		1,030,000.00	Items to be procure in the market
2	NON-COMMON USE AIRCONDITIONING MAINTENANCE SERVICES	2nd DEO, Guipos, ZDS	Small Value Procurement	Mar. 5-11, 2019	Mar. 12, 2019	Mar. 13, 2019	Mar. 14, 2019	GOP	229,000.00		229,000.00	Items to be procure in the market
3	NON-COMMON USE APPLIANCES	2nd DEO, Guipos, ZDS	Small Value Procurement	Mar. 5-11, 2019	Mar. 12, 2019	Mar. 13, 2019	Mar. 14, 2019	GOP	390,000.00		390,000.00	Items to be procure in the market
4	NON-COMMON USE CONSTRUCTION MATERIALS	2nd DEO, Guipos, ZDS	Small Value Procurement	Mar. 14-21, 2019	Mar. 22, 2019	Apr. 4, 2019	Apr. 5, 2019	GOP	17,977,439.00		17,977,439.00	Items to be procure in the market
5	NON-COMMON USE FUEL/FUEL ADDITIVES & LUBRICANTS	2nd DEO, Guipos, ZDS	Small Value Procurement	Mar. 14-21, 2019	Mar. 22, 2019	Apr. 4, 2019	Apr. 5, 2019	GOP	37,867,464.00		37,867,464.00	Items to be procure in the market
6	NON-COMMON USE FURNITURE & FIXTURES	2nd DEO, Guipos, ZDS	Small Value Procurement	Mar. 5-11, 2019	Mar. 12, 2019	Mar. 13, 2019	Mar. 14, 2019	GOP	326,560.00		326,560.00	Items to be procure in the market
7	NON-COMMON USE HARDWARE & CONST. MATERIALS	2nd DEO, Guipos, ZDS	Small Value Procurement	Mar. 5-11, 2019	Mar. 12, 2019	Mar. 13, 2019	Mar. 14, 2019	GOP	150,000.00		150,000.00	Items to be procure in the market
8	NON-COMMON USE INFORMATION TECHNOLOGY	2nd DEO, Guipos, ZDS	Small Value Procurement	Mar. 14-21, 2019	Mar. 22, 2019	Apr. 4, 2019	Apr. 5, 2019	GOP	8,764,162.00		8,764,162.00	Items to be procure in the market

**Zamboanga del Sur 2nd District Engineering Office**

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
9	NON-COMMON USE INFORMATION TECHNOLOGY PARTS, ACCESSORIES & PERIPHERALS	2nd DEO, Guipos, ZDS	Small Value Procurement	Mar. 5-11, 2019	Mar. 12, 2019	Mar. 13, 2019	Mar. 14, 2019	GOP	463,036.50		463,036.50	Items to be procure in the market
10	NON-COMMON USE KITCHEN UTENSILS	2nd DEO, Guipos, ZDS	Small Value Procurement	Mar. 5-11, 2019	Mar. 12, 2019	Mar. 13, 2019	Mar. 14, 2019	GOP	231,500.00		231,500.00	Items to be procure in the market
11	NON-COMMON USE VEHICLE PARTS & ACCESSORIES	2nd DEO, Guipos, ZDS	Small Value Procurement	Mar. 14-21, 2019	Mar. 22, 2019	Apr. 4, 2019	Apr. 5, 2019	GOP	5,544,589.00		5,544,589.00	Items to be procure in the market
12	NON-COMMON USE VEHICLE REPAIR & MAINTENANCE	2nd DEO, Guipos, ZDS	Small Value Procurement	Mar. 14-21, 2019	Mar. 22, 2019	Apr. 4, 2019	Apr. 5, 2019	GOP	1,070,000.00		1,070,000.00	Items to be procure in the market
13	NON-COMMON USE UNFORESEEN CONTINGENCIES	2nd DEO, Guipos, ZDS	Small Value Procurement	Mar. 14-21, 2019	Mar. 22, 2019	Apr. 4, 2019	Apr. 5, 2019	GOP	2,980,000.00		2,980,000.00	Items to be procure in the market
Consulting Services												
P00301600MN-CW1	Sub-Surface Exploration (Calyx Drilling Activities) of Widening of Bridge-Boyugan Br. (B00553MN) along Pagadian City-Zamboanga City Rd	Zamboanga del Sur 2nd DEO	Public Bidding	Sep. 3 - 9, 2018	10/01/2018	01/14/2019	01/24/2019	NEP 2019	244,274.63	-	244,274.63	Calyx Drilling of Two (2) Boreholes at 15m depth
P00301602MN-CW1	Sub-Surface Exploration (Calyx Drilling Activities) of Widening of Bridge-Diplo Br. (B00551MN) along Pagadian City-Zamboanga City Rd, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Sep. 3 - 9, 2018	10/01/2018	01/14/2019	01/24/2019	NEP 2019	244,274.63	-	244,274.63	Calyx Drilling of Two (2) Boreholes at 15m depth
P00301603MN-CW1	Sub-Surface Exploration (Calyx Drilling Activities) of Widening of Bridge-Gapo Br. (B00548MN) along Pagadian City-Zamboanga City Rd, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Sep. 3 - 9, 2018	10/01/2018	01/14/2019	01/24/2019	NEP 2019	244,274.63	-	244,274.63	Calyx Drilling of Two (2) Boreholes at 15m depth
P00301610MN-CW1	Sub-Surface Exploration (Calyx Drilling Activities) of Widening of Bridge-Picanan Br. (B00552MN) along Pagadian City-Zamboanga City Rd, Kumalarang,	Zamboanga del Sur 2nd DEO	Public Bidding	Sep. 3 - 9, 2018	10/01/2018	01/14/2019	01/24/2019	NEP 2019	244,274.63	-	244,274.63	Calyx Drilling of Two (2) Boreholes at 15m depth
P00301614MN-CW1	Sub-Surface Exploration (Calyx Drilling Activities) of Widening of Bridge-Sayao Br. (B00550MN) along Pagadian City-Zamboanga City Rd, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Sep. 3 - 9, 2018	10/01/2018	01/14/2019	01/24/2019	NEP 2019	244,274.63	-	244,274.63	Calyx Drilling of Two (2) Boreholes at 15m depth
P00321621MN-CW1	Sub-Surface Exploration (Calyx Drilling Activities) of Damit Flood Control Project, Brgy. Damit, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Sep. 3 - 9, 2018	10/01/2018	01/14/2019	01/24/2019	NEP 2019	122,137.32	-	122,137.32	Calyx Drilling of One (1) Boreholes at 15m depth
P00321622MN-CW1	Sub-Surface Exploration (Calyx Drilling Activities) of Kumalarang River Flood Control, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Sep. 3 - 9, 2018	10/01/2018	01/14/2019	01/24/2019	NEP 2019	122,137.32	-	122,137.32	Calyx Drilling of One (1) Boreholes at 15m depth
P00321623MN-CW1	Sub-Surface Exploration (Calyx Drilling Activities) of Scidade River Flood Control, Kumalarang, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Sep. 3 - 9, 2018	10/01/2018	01/14/2019	01/24/2019	NEP 2019	122,137.32	-	122,137.32	Calyx Drilling of One (1) Boreholes at 15m depth
P00321624MN-CW1	Sub-Surface Exploration (Calyx Drilling Activities) of Construction of Dinas River Flood Control, Brgy. Balongating, Guipos, Zamboanga del Sur,	Zamboanga del Sur 2nd DEO	Public Bidding	Sep. 3 - 9, 2018	10/01/2018	01/14/2019	01/24/2019	NEP 2019	122,137.32	-	122,137.32	Calyx Drilling of One (1) Boreholes at 15m depth
P00322291MN-CW1	Sub-Surface Exploration (Calyx Drilling Activities) of Sibuguey River Flood Control Project along Brgy. Poblacion - Brgy. Lamare, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Sep. 3 - 9, 2018	10/01/2018	01/14/2019	01/24/2019	NEP 2019	122,137.32	-	122,137.32	Calyx Drilling of One (1) Boreholes at 15m depth
P00322292MN-CW1	Sub-Surface Exploration (Calyx Drilling Activities) of Sibuguey River Flood Control Project Phase II, Poblacion, Bayog, Zamboanga del Sur	Zamboanga del Sur 2nd DEO	Public Bidding	Sep. 3 - 9, 2018	10/01/2018	01/14/2019	01/24/2019	NEP 2019	122,137.32	-	122,137.32	Calyx Drilling of One (1) Boreholes at 15m depth
Consulting Services												
	NO PROPOSED CONSULTANCY SERVICES FOR CY 2019											



**Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019**

**Zamboanga Sibugay 1st District Engineering Office**

Zamboanga Sibugay 1st District Engineering Office												
Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Civil Works												
19JI0001	Construction of Multi-Purpose Building, Brgy. Agutayan, Buug, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	8/30/2018	9/20/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0002	Construction of Multi-Purpose Building, Brgy. Lantawan, Buug, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	8/30/2018	9/20/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0003	Construction of Multi-Purpose Building, Brgy. Muvo, Buug, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	8/30/2018	9/20/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0004	Construction of Multi-Purpose Building, Brgy. Goling, Diplahan, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	8/30/2018	9/20/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0005	Construction of Multi-Purpose Building, Brgy. Lindang, Diplahan, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	8/30/2018	9/20/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0006	Construction of Multi-Purpose Building, Brgy. Luop, Diplahan, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	8/30/2018	9/20/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0007	Construction of Multi-Purpose Building, Brgy. Natan, Diplahan, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	8/30/2018	9/20/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0008	Construction of Multi-Purpose Building, Brgy. Balungisan, Imelda, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	8/30/2018	9/20/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0009	Construction of Multi-Purpose Building, Brgy. Baluyan, Imelda, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	8/30/2018	9/20/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0010	Construction of Multi-Purpose Building, Brgy. Mountain View, Imelda, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	8/30/2018	9/20/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0011	Construction(Completion) of Multi-Purpose Building,Neptune St., Brgy. Poblacion, Imelda, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	8/30/2018	9/20/2018	1/15/2019	1/22/2019	CY 2019 GOP	3,000,000.00		3,000,000.00	Construction of MPB
19JI0012	Construction of Multi-Purpose Building, Brgy. Upper Baluran, Imelda, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	8/30/2018	9/20/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0013	Construction of Multi-Purpose Building, Brgy. Bacao, Malangas, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/6/2018	9/27/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0014	Construction of Multi-Purpose Building, Brgy. Malunqon, Malangas, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/6/2018	9/27/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0015	Construction of Multi-Purpose Building, Brgy. Mulom, Malangas, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/6/2018	9/27/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0016	Construction of Multi-Purpose Building, Brgy. San Vicente, Malangas, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/6/2018	9/27/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0017	Construction of Multi-Purpose Building, Brgy. Calades, Alicia, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/6/2018	9/27/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0018	Construction of Multi-Purpose Building, Brgy. Kauswagan, Alicia, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/6/2018	9/27/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0019	Construction of Multi-Purpose Building, Brgy. Naga-Naga, Alicia, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/6/2018	9/27/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0020	Construction of Multi-Purpose Building, Brgy. Gulayon, Alicia, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/6/2018	9/27/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0021	Construction of Multi-Purpose Building, Brgy. Bangkaw-Bangkaw, Mabuhay, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/6/2018	9/27/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0022	Construction of Multi-Purpose Building, Brgy. Catipan, Mabuhay, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/6/2018	9/27/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0023	Construction of Multi-Purpose Building, Brgy. Poblacion, Mabuhay, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/6/2018	9/27/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0024	Construction of Multi-Purpose Building, Brgy. Punawan, Mabuhay, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/6/2018	9/27/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0025	Construction of Multi-Purpose Building, Brgy. Kahayagan, Olutanga, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/6/2018	9/27/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0026	Construction of Multi-Purpose Building, Brgy. San Isidro, Olutanga, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/6/2018	9/27/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB

**Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019**

**Zamboanga Sibugay 1st District Engineering Office**

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JI0027	Construction of Multi-Purpose Building, Brgy. San Jose, Buug, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/6/2018	9/27/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0028	Construction of Multi-Purpose Building, Brgy. San Jose, Olutanga, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/6/2018	9/27/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0029	Construction of Multi-Purpose Building, Brgy. Santa Maria, Olutanga, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/6/2018	9/27/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0030	Construction of Multi-Purpose Building, Brgy. Guintolan, Payao, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/6/2018	9/27/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0031	Construction of Multi-Purpose Building, Brgy. Katipunan, Payao, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/6/2018	9/27/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0032	Construction of Multi-Purpose Building, Brgy. Nanan, Payao, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/6/2018	9/27/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0033	Construction of Multi-Purpose Building, Brgy. San Vicente, Payao, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/6/2018	9/27/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0034	Construction of Multi-Purpose Building, Brgy. Baganipay, Talusan, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/6/2018	9/27/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0035	Construction of Multi-Purpose Building, Brgy. Moalboal, Talusan, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/6/2018	9/27/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0036	Construction of Multi-Purpose Building, Brgy. Samonte, Talusan, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/6/2018	9/27/2018	1/15/2019	1/22/2019	CY 2019 GOP	2,000,000.00		2,000,000.00	Construction of MPB
19JI0037	Asset Preservation-Preventive Maintenance - Primary Roads : Asphalt Overlay along Lanao-Pagadian-Zamboanga City Rd (S01112MN) K1724 + -591 - K1724 + -331	Construction Section	Competitive Public Bidding	9/13/2018	10/4/2018	1/15/2019	1/22/2019	CY 2019 GOP	7,614,000.00		7,614,000.00	Asphalt Overlay
19JI0038	Construction of Flood Control Structure (Revetment Wall) along Sibuguey River, Balugo, Imelda, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/13/2018	10/4/2018	1/15/2019	1/22/2019	CY 2019 GOP	47,000,000.00		47,000,000.00	Construction of Flood Control Structure
19JI0039	Construction of Flood Control along Lanao-Pagadian-Zamboanga City Road, Part of Sibuguey River, (0+000 - 0+401.00, (Upstream), Brgy. Balugo, Imelda, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/13/2018	10/4/2018	1/15/2019	1/22/2019	CY 2019 GOP	10,000,000.00		10,000,000.00	Construction of Flood Control Structure
19JI0040	Retrofitting/ Strengthening of Bridge at Baluran Br. (B00471MN) along Jct Imelda-Alicia Rd	Construction Section	Competitive Public Bidding	9/13/2018	10/4/2018	1/15/2019	1/22/2019	CY 2019 GOP	14,000,000.00		14,000,000.00	Retrofitting/Stregnthening of Bridge
19JI0041	Retrofitting/ Strengthening of Bridge at Gondong Br. 1 (B00478MN) along Lanao-Pagadian-Zamboanga City Rd	Construction Section	Competitive Public Bidding	9/13/2018	10/4/2018	1/15/2019	1/22/2019	CY 2019 GOP	9,850,000.00		9,850,000.00	Retrofitting/Stregnthening of Bridge
19JI0042	Retrofitting/ Strengthening of Bridge at Gondong Br. 2 (B00479MN) along Lanao-Pagadian-Zamboanga City Rd	Construction Section	Competitive Public Bidding	9/13/2018	10/4/2018	1/15/2019	1/22/2019	CY 2019 GOP	14,400,000.00		14,400,000.00	Retrofitting/Stregnthening of Bridge
19JI0043	Retrofitting/ Strengthening of Bridge at Lutiman Br. (B00472MN) along Jct Imelda-Alicia Rd	Construction Section	Competitive Public Bidding	9/13/2018	10/4/2018	1/15/2019	1/22/2019	CY 2019 GOP	15,000,000.00		15,000,000.00	Retrofitting/Stregnthening of Bridge
19JI0044	Asset Preservation-Rehabilitation/Reconstruction of national Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Lanao-Pagadian-Zamboanga City Rd - K1724 + 200 - K1724 + 320, K1727 + 050 - K1727 + 130, K1727 + 900 - K1727 + 950, K1744 + 200 - K1744 + 240	Construction Section	Competitive Public Bidding	9/20/2018	10/11/2018	1/15/2019	1/22/2019	CY 2019 GOP	35,000,000.00		35,000,000.00	Construction of Road Slope Protection Structure

**Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019**

**Zamboanga Sibugay 1st District Engineering Office**

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JI0045	Asset Preservation-Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Lanao-Pagadian-Zamboanga City Road (S01112MN) K1755+972 to K1756+236	Construction Section	Competitive Public Bidding	9/20/2018	10/11/2018	1/15/2019	1/22/2019	CY 2019 GOP	9,650,000.00		9,650,000.00	Construction of Road Slope Protection Structure
19JI0046	Construction/Improvement of Access Roads leading to Seaports - National Roads Road Jct. leading to Payao Wharf, Payao, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/20/2018	10/11/2018	1/15/2019	1/22/2019	CY 2019 GOP	25,000,000.00		25,000,000.00	Construction of Concrete Road
19JI0047	Asset Preservation-Rehabilitation/Reconstruction of National Roads with Slips, Slope Collapse, and Landslide - Primary Roads - Lanao-Pagadian-Zamboanga City Rd, K1750+600 - K1750+700, K1750+750 - K1750+780, K1751+020 - K1751+100, K1751+600 - K1751+700, K1751+980 - K1752+020, K1755+700 - K1755+800, K1756+000 - K1756+040	Construction Section	Competitive Public Bidding	9/27/2018	10/18/2018	1/15/2019	1/22/2019	CY 2019 GOP	80,000,000.00		80,000,000.00	Construction of Road Slope Protection Structure
19JI0048	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. Lanao-Pagadian-Zamboanga City Road connecting Barangay Poblacion-Bliss Road in support of Processed Fruits Industry, Buug, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/27/2018	10/18/2018	1/15/2019	1/22/2019	CY 2019 GOP	25,000,000.00		25,000,000.00	Construction of Concrete Road
19JI0049	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. Lanao-Pagadian-Zamboanga City Road connecting Barangay Guminta Road in support to the Production of Processed Food Industry, Buug, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	9/27/2018	10/18/2018	1/15/2019	1/22/2019	CY 2019 GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
19JI0050	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. Lanao-Pagadian-Zamboanga City Road connecting Barangay Del Monte-Muyo Road in support of Coconut and Coffee Industries, Buug, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	10/4/2018	10/25/2018	1/15/2019	1/22/2019	CY 2019 GOP	60,000,000.00		60,000,000.00	Construction of Concrete Road
19JI0051	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. Lanao-Pagadian-Zamboanga City Road Connecting Lower-Upper Butong Road in Support of Rubber and Coconut Processing, Dinlahan, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	10/4/2018	10/25/2018	1/15/2019	1/22/2019	CY 2019 GOP	55,822,000.00		55,822,000.00	Construction of Concrete Road
19JI0052	Network Development - Road Widening - Tertiary Roads - Lanao-Pagadian-Zamboanga City Rd - K1742 + 690 - K1744 + 430	Construction Section	Competitive Public Bidding	10/18/2018	11/8/2018	1/15/2019	1/22/2019	CY 2019 GOP	60,000,000.00		60,000,000.00	Road Widening
19JI0053	Network Development - Road Widening - Tertiary Roads - Lanao-Pagadian-Zamboanga City Rd - K1744 + 430 - K1746 + 000, K1747 + 000 - K1747 + 018, K1747 + 050 - K1747 + 060, K1750 + 000 - K1750 + 197	Construction Section	Competitive Public Bidding	10/18/2018	11/8/2018	1/15/2019	1/22/2019	CY 2019 GOP	60,000,000.00		60,000,000.00	Road Widening
19JI0054	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Access Road leading to Sea snake Sanctuary, Brgy. Pulo Laum, Olutanga, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	10/25/2018	11/15/2018	1/15/2019	1/22/2019	CY 2019 GOP	60,000,000.00		60,000,000.00	Reconstruction to Concrete Pavement

### Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

#### Zamboanga Sibugay 1st District Engineering Office

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19JI0055	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - Poblacion-Samonte Barangay Road leading to Bat Cave, Brgy. Samonte, Talusan, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	10/25/2018	11/15/2018	1/15/2019	1/22/2019	CY 2019 GOP	75,000,000.00		75,000,000.00	Reconstruction to Concrete Pavement
19JI0056	Construction/Improvement of Access Roads leading to Declared Tourism Destinations - NRJ to Bawang Provincial Road leading to Silupa Beach, Brgy. Bawang, Buug, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	11/1/2018	11/23/2018	1/15/2019	1/22/2019	CY 2019 GOP	80,000,000.00		80,000,000.00	Reconstruction to Concrete Pavement
19JI0057	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. Lanao-Pagadian-Zamboanga City Road-Buug connecting Pamintayan Road in support to the Production of Raw Seaweeds to Drying Facilities, Buug, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	11/1/2018	11/23/2018	1/15/2019	1/22/2019	CY 2019 GOP	50,000,000.00		50,000,000.00	Construction of Concrete Road
19JI0058	Construction/Improvement of Access Roads leading to Declared Tourism Destinations -NRJ leading to Litayon Island, Brgy. Litayon, Alicia, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	11/15/2018	12/6/2018	1/15/2019	1/22/2019	CY 2019 GOP	100,000,000.00		100,000,000.00	Reconstruction to Concrete Pavement
19JI0059	Rehabilitation of Flood Control Structure (Bridge Abutment) along Sibuguey River, Sta. 0+000 to Sta. 0+658, barangay Paradise, Diplahan, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	11/15/2018	12/6/2018	1/15/2019	1/22/2019	CY 2019 GOP	82,791,000.00		82,791,000.00	Construction of Flood Mitigation Structure
19JI0060	Construction of Flood Control for prevention and mitigation along Sibugay River, Brgy. Imelda-Brgy. San Jose, Imelda, Zamboanga Sibugay, Sta. 0+737.50 - Sta. 1+200	Construction Section	Competitive Public Bidding	11/23/2018	12/13/2018	1/15/2019	1/22/2019	CY 2019 GOP	74,064,000.00		74,064,000.00	Construction of Flood Mitigation Structure
19JI0061	Rehabilitation/improvement of flood control for prevention and mitigation along Poblacion, Imelda-San Jose, Sta 0+737.50-Sta 01+3200, part of Sibuguey River, Imelda, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	11/23/2018	12/13/2018	1/15/2019	1/22/2019	CY 2019 GOP	76,617,000.00		76,617,000.00	Construction of Flood Mitigation Structure
19JI0062	Rehabilitation of Flood Control Structure along Sibuguey River, Sta. 0+513 to Sta. 1+210, Barangay Pilar, Diplahan, Zamboanga Sibugay	Construction Section	Competitive Public Bidding	11/23/2018	12/13/2018	1/15/2019	1/22/2019	CY 2019 GOP	80,678,000.00		80,678,000.00	Construction of Flood Mitigation Structure
<b>Goods and Services</b>												
1	COMMON OFFICE SUPPLIES	ZBSY1-DEO	NP-53.5 Agency-to-Agency	n/a	n/a	n/a	-	GoP	1,351,920.23	-	1,351,920.23	Items available in PS-DBM
2	COMMON OFFICE SUPPLIES	ZBSY1-DEO	Competitive Bidding	1/16/2019	2/15/2019	2/8/2019	2/12/2019	GoP	184,221.43	-	184,221.43	Items to be procured in the market
3	COMMON COMPUTER SUPPLIES	ZBSY1-DEO	NP-53.5 Agency-to-Agency	n/a	n/a	n/a	-	GoP	141,647.09	-	141,647.09	Items available in PS-DBM
4	COMMON COMPUTER SUPPLIES	ZBSY1-DEO	Competitive Bidding	1/16/2019	2/15/2019	2/8/2019	2/12/2019	GoP	2,450,755.86	-	2,450,755.86	Items to be procured in the market
5	COMMON OFFICE EQUIPMENT	ZBSY1-DEO	NP-53.5 Agency-to-Agency	n/a	n/a	n/a	-	GoP	164,429.43	-	164,429.43	Items available in PS-DBM
6	COMMON OFFICE EQUIPMENT	ZBSY1-DEO	Competitive Bidding	1/16/2019	2/15/2019	2/8/2019	2/12/2019	GoP	1,467,932.90	-	1,467,932.90	Items to be procured in the market
7	COMMON OFFICE DEVICES	ZBSY1-DEO	NP-53.5 Agency-to-Agency	n/a	n/a	n/a	-	GoP	10,589.23	-	10,589.23	Items available in PS-DBM
8	COMMON OFFICE DEVICES	ZBSY1-DEO	Competitive Bidding	1/16/2019	2/15/2019	2/8/2019	2/12/2019	GoP	146,420.64	-	146,420.64	Items to be procured in the market
9	COMMON ELECTRICAL SUPPLIES	ZBSY1-DEO	Competitive Bidding	n/a	n/a	n/a	-	GoP	10,319.43	-	10,319.43	Items to be procured in the market
10	COMMON ELECTRICAL SUPPLIES	ZBSY1-DEO	Shopping	1/16/2019	2/15/2019	2/8/2019	2/12/2019	GoP	5,505.60	-	5,505.60	Items to be procured in the market
11	COMMON JANITORIAL SUPPLIES	ZBSY1-DEO	NP-53.5 Agency-to-Agency	n/a	n/a	n/a	-	GoP	68,293.48	-	68,293.48	Items to be procured in the market
12	COMMON JANITORIAL SUPPLIES	ZBSY1-DEO	Competitive Bidding	1/16/2019	2/15/2019	2/8/2019	2/12/2019	GoP	55,588.73	-	55,588.73	Items to be procured in the market
13	OTHER ITEMS	ZBSY1-DEO	Competitive Bidding	1/16/2019	2/15/2019	2/8/2019	2/12/2019	GoP	64,235,379.75	-	64,235,379.75	Items to be procured in the market

**Zamboanga Sibugay 1st District Engineering Office**

[illegible]

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

**Zamboanga Sibugay 2nd District Engineering Office, Ipil, Zamboanga Sibugay**

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Civil Works												
19JF0001	Construction of Road Slope Protection Structure on Specific Location along Lanao-Pagadian-Zamboanga City Road (S01113MN) k1757+150 to k1850+320	Construction Section	Competitive Bidding	10/16/2018	6/11/2018	11/1/2019	1/21/2019	GAA CY 2019	8,330,000.00	—	8,330,000.00	Const of Road Slope Protection
19JF0002	Reconstruction to Concrete Pavement along Ipil-Liloy-Sindangan Road (SO1139MN) K1999+121 to K1999+555	Construction Section	Competitive Bidding	10/16/2018	6/11/2018	11/1/2019	1/21/2019	GAA CY 2019	32,432,120.00	—	32,432,120.00	Reconstruction to Concrete Pavement
19JF0003	Rehabilitation/Major Repair of Bridge - Bacalan Br. (B00497MN) along Lanao-Pagadian- Zamboanga City Road	Construction Section	Competitive Bidding	10/16/2018	6/11/2018	11/1/2019	1/21/2019	GAA CY 2019	20,903,400.00	—	20,903,400.00	Rehabilitation/Major Repair of Bridge
19JF0004	Widening of Bridge - Balunan Br. (Cantilever) (B00486MN) along Lanao-Pagadian- Zamboanga City Road	Construction Section	Competitive Bidding	10/16/2018	6/11/2018	11/1/2019	1/21/2019	GAA CY 2019	23,618,000.00	—	23,618,000.00	Widening of Bridge
19JF0005	Widening of Bridge - Buayan Bridge (B00490MN) along Lanao-Pagadian- Zamboanga City Road	Construction Section	Competitive Bidding	10/23/2018	11/13/2018	1/18/2019	1/28/2019	GAA CY 2019	63,386,400.00	—	63,386,400.00	Widening of Bridge
19JF0006	Widening of Bridge - coloran Br. (B00484MN) along Lanao-Pagadian- Zamboanga City Road	Construction Section	Competitive Bidding	10/23/2018	11/13/2018	1/18/2019	1/28/2019	GAA CY 2019	29,204,000.00	—	29,204,000.00	Widening of Bridge
19JF0007	Widening of Bridge - Coloy Br. (B00483MN) along Lanao-Pagadian- Zamboanga City Road	Construction Section	Competitive Bidding	10/23/2018	11/13/2018	1/18/2019	1/28/2019	GAA CY 2019	27,048,000.00	—	27,048,000.00	Widening of Bridge
19JF0008	Widening of Bridge - Gusawan Br. (cantilever) (B00487MN) along Lanao-Pagadian- Zamboanga City Road	Construction Section	Competitive Bidding	10/23/2018	11/13/2018	1/18/2019	1/28/2019	GAA CY 2019	23,716,000.00	—	23,716,000.00	Widening of Bridge
19JF0009	Widening of Bridge - Sanito Br. 1 (B00500MN) along Lanao-Pagadian- Zamboanga City Road	Construction Section	Competitive Bidding	10/30/2018	11/20/2018	1/25/2019	4/2/2019	GAA CY 2019	20,874,000.00	—	20,874,000.00	Widening of Bridge
19JF0010	Widening of Bridge - Suluan Br. (B00485MN) along Lanao-Pagadian- Zamboanga City Road	Construction Section	Competitive Bidding	10/30/2018	11/20/2018	1/25/2019	4/2/2019	GAA CY 2019	31,262,000.00	—	31,262,000.00	Widening of Bridge
19JF0011	Widening of Bridge - Tiayon Br. (B00501MN) along Lanao-Pagadian- Zamboanga City Road	Construction Section	Competitive Bidding	10/30/2018	11/20/2018	1/25/2019	4/2/2019	GAA CY 2019	20,874,000.00	—	20,874,000.00	Widening of Bridge
19JF0012	Ipil-Liloy-Sindangan Road - K1996+(-915) - K1996+(-656), K2002+643 - K2002+963, K2011+846 - K2012+097	Construction Section	Competitive Bidding	10/30/2018	11/20/2018	1/25/2019	4/2/2019	GAA CY 2019	28,450,380.00	—	28,450,380.00	Construction of Road
19JF0013	Road Widening along Lanao-Pagadian- Zamboanga City Road (S01113MN) K1817+700 to K1820+604	Construction Section	Competitive Bidding	6/11/2018	11/27/2018	1/2/2019	11/2/2019	GAA CY 2019	98,000,000.00	—	98,000,000.00	Road Widening
19JF0014	Road Widening along Lanao-Pagadian- Zamboanga City Road (S01113MN) K1820+604 to K1823+512	Construction Section	Competitive Bidding	6/11/2018	11/27/2018	1/2/2019	11/2/2019	GAA CY 2019	98,000,000.00	—	98,000,000.00	Road Widening
19JF0015	Construction of Flood Mitigation Structure - Construction of Flood Control Project Phase II in Metro Brgys. Of Ipil	Construction Section	Competitive Bidding	6/11/2018	11/27/2018	1/2/2019	11/2/2019	GAA CY 2019	29,400,000.00	—	29,400,000.00	Construction of Flood Mitigation Structure
19JF0016	Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Sibuguey River (Phase III), Siay, Zamboanga Sibugay	Construction Section	Competitive Bidding	6/11/2018	11/27/2018	1/2/2019	11/2/2019	GAA CY 2019	37,093,000.00	—	37,093,000.00	Construction of Flood Mitigation Structure
19JF0017	Construction of Flood Mitigation Structure - Construction of Flood Control Structure along Tupilac River (Phase II, R.T. Lim	Construction Section	Competitive Bidding	11/13/2018	4/12/2018	8/2/2019	2/18/2019	GAA CY 2019	28,168,140.00	—	28,168,140.00	Construction of Flood Mitigation Structure
19JF0018	Construction of Flood Mitigation Structure - Construction of Flood Control Structure, Brgy. Sta. Clara, Naga	Construction Section	Competitive Bidding	11/13/2018	4/12/2018	8/2/2019	2/18/2019	GAA CY 2019	49,000,000.00	—	49,000,000	Construction of Flood Mitigation Structure
19JF0019	Reconstruction of Concrete Pavement - NRJ Leading to Busay Falls, Doña Josefa, Ipil, Zamboanga Sibugay	Construction Section	Competitive Bidding	11/13/2018	4/12/2018	8/2/2019	2/18/2019	GAA CY 2019	19,600,000.00	—	19,600,000.00	Reconstruction of Concrete Pavement
19JF0020	Construction of Multipurpose Building ( indigeneouse People Center), Provincial Capitol Compound, Ipil, Zamboanga Sibugay	Construction Section	Competitive Bidding	11/13/2018	4/12/2018	8/2/2019	2/18/2019	GAA CY 2019	1,980,000.00	—	1,980,000.00	Construction of Multipurpose Building
19JF0021	Construction/ Concreting of Road Leading to Veterans Multipurpose Center at Purok Nangka, Veterans, Ipil, Zamboanga Sibugay	Construction Section	Competitive Bidding	11/13/2018	4/12/2018	8/2/2019	2/18/2019	GAA CY 2019	9,900,000.00	—	9,900,000.00	Construction/ Concreting of Road Leading
Goods and Services												
1	COMMON ELECTRICAL SUPPLIES 1st Quarter	District Office	Negotiated Procurement Agency to Agency (PS-DBM)	1/18/2019	1/28/2019	2/5/2019	—	CO	32,689.00	—	32,689.00	Items available in PS-DBM

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

Zamboanga Sibugay 2nd District Engineering Office, Ipil, Zamboanga Sibugay

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
2	COMMON OFFICE SUPPLIES 1st Quarter	District Office	Negotiated Procurement Agency to Agency (PS-DBM)	1/18/2019	1/28/2019	2/5/2019	–	CO	982,862.00	–	982,862.00	Items available in PS-DBM
3	COMMON OFFICE DEVICES 1st Quarter	District Office	Negotiated Procurement Agency to Agency (PS-DBM)	1/18/2019	1/28/2019	2/5/2019	–	CO	590,400.00	–	590,400.00	Items available in PS-DBM
4	COMMON JANITORIAL SUPPLIES 1st Quarter	District Office	Negotiated Procurement Agency to Agency (PS-DBM)	1/18/2019	1/28/2019	2/5/2019	–	CO	54,624.00	–	54,624.00	Items available in PS-DBM
5	COMMON OFFICE EQUIPMENT 1st Quarter	District Office	Negotiated Procurement Agency to Agency (PS-DBM)	1/18/2019	1/28/2019	2/5/2019	–	CO	1,659,745.00	–	1,659,745.00	Items available in PS-DBM
6	COMMON COMPUTER SUPPLIES 1st Quarter	District Office	Negotiated Procurement Agency to Agency (PS-DBM)	1/18/2019	1/28/2019	2/5/2019	–	CO	373,079.00	–	373,079.00	Items available in PS-DBM
7	COMMON COMPUTER CONSUMABLES 1st Quarter	District Office	Negotiated Procurement Agency to Agency (PS-DBM)	1/18/2019	1/28/2019	2/5/2019	–	CO	672,702.00	–	672,702.00	Items available in PS-DBM
8	HAND BOOK ON PROCUREMENT 1st Quarter	District Office	Negotiated Procurement Agency to Agency (PS-DBM)	1/18/2019	1/28/2019	2/5/2019	–	CO	2,800.80	–	2,800.80	Items available in PS-DBM
9	INVENTORY OFFICE EQUIPMENT & ACCESSORIES 1st Quarter	District Office	Public Bidding	1/18/2019	1/28/2019	2/5/2019	2/12/2019	CO	560,424.00	–	560,424.00	Items to be procured in the market
10	INVENTORY OFFICE SUPPLIES 1st Quarter	District Office	Public Bidding	1/18/2019	1/28/2019	2/5/2019	2/7/2019	CO	631,782.00	–	631,782.00	Items to be procured in the market
11	INVENTORY COMPUTER SUPPLIES 1st Quarter	District Office	Shopping	1/18/2019	1/28/2019	2/5/2019	2/7/2019	CO	440,300.00	–	440,300.00	Items to be procured in the market
12	INVENTORY OFFICE DEVICES 1st Quarter	District Office	Shopping	1/18/2019	1/28/2019	2/5/2019	2/12/2019	CO	1,000.00	–	1,000.00	Items to be procured in the market
13	INVENTORY COMPUTER EQUIPMENT & ACCESSORIES 1st Quarter	District Office	Public Bidding	1/18/2019	1/28/2019	2/5/2019	2/7/2019	CO	822,350.00	–	822,350.00	Items to be procured in the market
14	INVENTORY JANITORIAL SUPPLIES 1st Quarter	District Office	Shopping	1/18/2019	1/28/2019	2/5/2019	2/7/2019	CO	1,864.00	–	1,864.00	Items to be procured in the market
15	I.T. 1st Quarter	District Office	Shopping	1/18/2019	1/28/2019	2/5/2019	2/7/2019	CO	28,600.00	–	28,600.00	Items to be procured in the market
16	AUDIO AND VISUAL PRESENTATION & COMPOSING EQUIPMENT 1st Quarter	District Office	Shopping	1/18/2019	1/28/2019	2/5/2019	2/7/2019	CO	15,000.00	–	15,000.00	Items to be procured in the market
17	PHOTOGRAPHIC OR FILMING OR VIDEO 1st Quarter	District Office	Shopping	1/18/2019	1/28/2019	2/5/2019	2/7/2019	CO	15,000.00	–	15,000.00	Items to be procured in the market
18	PAPER MATERIALS & PRODUCTS 1st Quarter	District Office	Shopping	1/18/2019	1/28/2019	2/5/2019	2/7/2019	CO	117,432.00	–	117,432.00	Items to be procured in the market
19	LIGHTING AND FIXTURES ACCESSORIES 1st Quarter	District Office	Shopping	1/18/2019	1/28/2019	2/5/2019	2/7/2019	CO	74,131.95	–	74,131.95	Items to be procured in the market
20	ELECTRICAL EQUIPMENT AND COMPONENTS 1st Quarter	District Office	Shopping	1/18/2019	1/28/2019	2/5/2019	2/7/2019	CO	88,269.70	–	88,269.70	Items to be procured in the market
21	REPAIR & MAINTENANCE OF SERVICE VEHICLE (PARTS & ACCESSORIES) 1st Quarter	District Office	Public Bidding	1/18/2019	1/28/2019	2/5/2019	2/12/2019	CO	943,323.78	–	943,323.78	Items to be procured in the market

**Zamboanga Sibugay 2nd District Engineering Office, Ipil, Zamboanga Sibugay**

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
22	FUEL ADDITIVES & LUBRICANTS 1st Quarter	District Office	Shopping	1/18/2019	1/28/2019	2/5/2019	2/7/2019	CO	425,790.86	–	425,790.86	Items to be procured in the market
23	FUEL 1st Quarter	District Office	Public Bidding	1/18/2019	1/28/2019	2/5/2019	2/12/2019	CO	881,997.00	–	881,997.00	Items to be procured in the market
24	COPIER MACHINE, SUPPLIES & ACCESSORIES 1st Quarter	District Office	Direct Contracting	1/18/2019	1/28/2019	2/5/2019	2/7/2019	CO	414,052.00	–	414,052.00	Items sold by exclusive distributor
25	AIRCONDITIONING & AIRCONDITIONING REPAIR 1st Quarter	District Office	Shopping	1/18/2019	1/28/2019	2/5/2019	2/7/2019	CO	75,568.00	–	75,568.00	Items to be procured in the market
26	APPLIANCES 1st Quarter	District Office	Shopping	1/18/2019	1/28/2019	2/5/2019	2/7/2019	CO	42,663.37	–	42,663.37	Items to be procured in the market
27	FURNITURES & FIXTURES 1st Quarter	District Office	Shopping	1/18/2019	1/28/2019	2/5/2019	2/7/2019	CO	179,880.00	–	179,880.00	Items to be procured in the market
28	KITCHEN UTENSILS & SUPPLIES 1st Quarter	District Office	Shopping	1/18/2019	1/28/2019	2/5/2019	2/7/2019	CO	37,163.37	–	37,163.37	Items to be procured in the market
29	SURVEY INSTRUMENTS, SUPPLIES & ACCESSORIES 1st Quarter	District Office	Shopping	1/18/2019	1/28/2019	2/5/2019	2/7/2019	CO	2,785,000.00	–	2,785,000.00	Items to be procured in the market
30	CONSTRUCTION MATERIALS & SUPPLIES 1st Quarter	District Office	Shopping	1/18/2019	1/28/2019	2/5/2019	2/7/2019	CO	133,534.00	–	133,534.00	Items to be procured in the market
31	REPAIR & MAINTENANCE OF OFFICE AREA & OTHER TYPE OF OFFICE EQUIPMENT 1st Quarter	District Office	Public Bidding	1/18/2019	1/28/2019	2/5/2019	2/12/2019	CO	1,039,400.00	–	1,039,400.00	Items to be procured in the market
32	TRAFFIC ENGINEERING EQUIPMENTS & SUPPLIES 1st Quarter	District Office	Public Bidding	1/18/2019	1/28/2019	2/5/2019	2/12/2019	CO	499,915.16	–	499,915.16	Items to be procured in the market
33	TELECOMMUNICATION SUPPLIES 1st Quarter	District Office	Small Value	1/18/2019	1/28/2019	2/5/2019	2/7/2019	CO	10,000.00	–	10,000.00	Items to be procured in the market
34	NEWSPAPER, BOOKS, MAPS & OTHER PUBLICATIONS 1st Quarter	District Office	Small Value	1/18/2019	1/28/2019	2/5/2019	2/7/2019	CO	10,000.00	–	10,000.00	Items to be procured in the market
35	T-SHIRT PRINTING/SUPPLIES 1st Quarter	District Office	Small Value	1/18/2019	1/28/2019	2/5/2019	2/7/2019	CO	170,015.00	–	170,015.00	Items to be procured in the market
36	MEDICAL SUPPLIES 1st Quarter	District Office	Small Value	1/18/2019	1/28/2019	2/5/2019	2/7/2019	CO	1,000.00	–	1,000.00	Items to be procured in the market
37	LABORATORY APPARATUSES, EQUIPMENTS & SUPPLIES 1st Quarter	District Office	Public Bidding	1/18/2019	1/28/2019	2/5/2019	2/12/2019	CO	751,440.00	–	751,440.00	Items to be procured in the market
38	BLUE PRINTING 1st Quarter	District Office	Public Bidding	1/18/2019	1/28/2019	2/5/2019	2/12/2019	CO	192,730.00	–	192,730.00	Items to be procured in the market
39	TARPAULIN PRINTING 1st Quarter	District Office	Small Value	1/18/2019	1/28/2019	2/5/2019	2/7/2019	CO	69,490.00	–	69,490.00	Items to be procured in the market
40	CATERING SERVICES 1st Quarter	District Office	Public Bidding	1/18/2019	1/28/2019	2/5/2019	2/12/2019	CO	33,000.00	–	33,000.00	Items to be procured in the market
41	REGISTRATION & INSURANCE OF SERVICE VEHICLE 1st Quarter	District Office	Negotiated Procurement Agency to Agency (PS-DBM)	1/18/2019	1/28/2019	2/5/2019	–	CO	15,000.00	–	15,000.00	Items available in PS-DBM
42	SEMINAR ACCESSORIES & SUPPLIES 1st Quarter	District Office	Shopping	1/18/2019	1/28/2019	2/5/2019	2/7/2019	CO	25,000.00	–	25,000.00	Items to be procured in the market
43	UNFORSEEN EXPENDITURES 1st Quarter	District Office	Public Bidding	1/18/2019	1/28/2019	2/5/2019	2/12/2019	CO	1,269,190.10	–	1,269,190.10	Items to be procured in the market
Consulting Services												
	NO PROPOSED CONSULTANCY SERVICES FOR CY 2019											



## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Regional Office IX

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Op ening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
Civil Works												
19J00001	Construction of Revetment, Lunot Bridge, Isabela City	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	70,000,000.00	-	70,000,000.00	Construction of Revetment
19J00002	Construction of Flood Control Drainage at Isabela City Proper	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	79,985,000.00	-	79,985,000.00	Construction of Drainage Structure
19J00003	Construction of Multi-Purpose (DOJ Hall Justice), Isabela City, Basilan	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	11,000,000.00	-	11,000,000.00	Construction of Multi Purpose Building
19J00004	Construction of Multi-Purpose Building (Panigayan), Isabela City, Basilan	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19J00005	Construction of Multi-Purpose Building at Carbon, Isabela City, Basilan	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19J00006	Construction of Multi-Purpose Building at Diki, Isabela City, Basilan	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19J00007	Construction of Multi-Purpose Building at Isabela High School, Isabela City, Basilan	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	15,000,000.00	-	15,000,000.00	Construction of Multi Purpose Building
19J00008	Construction of Multi-Purpose Building at Kaumpumah Zone 3, Isabela City, Basilan	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19J00009	Construction of Multi-Purpose Building at Lumbang, Isabela City, Basilan	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19J00010	Construction of Multi-Purpose Building at Sta. Cruz, Isabela City, Basilan	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19J00011	Construction of Multi-Purpose Building at Tampalan, Isabela City, Basilan	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19J00012	Rehabilitation/Construction of MPB (Isabela City Jail), Isabela City, Basilan	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation/Major Repair of Multi Purpose Building
19J00013	Construction of Water System Level III at Sumagdang, Isabela City, Basilan	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	20,000,000.00	-	20,000,000.00	Construction of Water Supply System
19J00014	Construction of Concrete Road - Buenavista - Bolong Bypass Road (Lubigan - Mala Section), Zamboanga City	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	120,000,000.00	-	120,000,000.00	Construction of Concrete Road
19J00015	Construction of Concrete Road - Mampang - Sta. Catalina Diversion Road, Zamboanga City	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	120,000,000.00	-	120,000,000.00	Construction of Concrete Road
19J00016	Road Widening - Zamboanga City By-Pass Road, (West Coast Section), Package 2, Zamboanga City	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	150,000,000.00	-	150,000,000.00	Road Widening
19J00017	Road Widening - Zamboanga City By-Pass Road, (Culianan - Patalon Section), Package 3, Zamboanga City	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	150,000,000.00	-	150,000,000.00	Road Widening
19J00018	Construction of Concrete Road and Road Slope Protection Structure - Zamboanga City Diversion Road, (Cabaluay - Zambowood - Mampang Section), Zamboanga City	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	120,000,000.00	-	120,000,000.00	Construction of Concrete Road and Road Slope Protection Structure
19J00019	Construction of Flyover - Governor Camins/MCLL Highway and Veterans Avenue Flyover	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	270,000,000.00	-	270,000,000.00	Construction of Flyover
19J00020	Construction of Flyover - Jct. T. Taupan Street (Suterville/Gavilan) Flyover	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	200,000,000.00	-	200,000,000.00	Construction of Flyover
19J00021	Road Widening - along Pagadian City - Zamboanga City Rd (S01315MN) K1902+391 to K1905+810	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	132,877,000.00	-	132,877,000.00	Road Widening
19J00022	Channelization of Putik River with Major Training Works, Zamboanga City	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	61,870,000.00	-	61,870,000.00	Channelization
19J00023	Flood Control for Urban Core of Zamboanga City to include Pumping Station, Zamboanga City	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	60,643,000.00	-	60,643,000.00	Construction of Flood Mitigation Structure
19J00024	Construction of DPWH Multi-Purpose Building of DPWH Regional Office IX, Tumaga, Zamboanga City	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	15,000,000.00	-	15,000,000.00	Construction of Multi Purpose Building
19J00025	Widening of Bridge - Dicayo Bridge (B00425MN) along Dipolog - Sindangan - Liloy Road (Phase II)	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	150,000,000.00	-	150,000,000.00	Widening of Bridge
19J00026	Construction of Gravel Road - Sindangan - Bayog - Lakewood Road (Talinga - Dagohoy - Tinaplan - Titik), Zamboanga del Norte	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	150,000,000.00	-	150,000,000.00	Construction of Gravel Road
19J00027	Construction of Flood Control Structure at Dohinob River, Roxas, Zamboanga del Norte	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	70,000,000.00	-	70,000,000.00	Construction of Flood Mitigation Structure
19J00028	Construction of Flood Control Structure at Ponot Diut River (Downstream) Both Sides, Jose Dalman	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	70,000,000.00	-	70,000,000.00	Construction of Flood Mitigation Structure

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Regional Office IX

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19J00029	Construction of Flood Control Structure along the Left Bank of Disacan River (Downstream)	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	243,765,000.00	-	243,765,000.00	Construction of Flood Mitigation Structure
19J00030	Paving of Unpaved Roads - Zamboanga West Coastal Road (Limpapa - Sibuco Section) - (S01166MN) Chainage 10000 - Chainage 11540, (S01166MN) Chainage 11547 - Chainage 12480, (S01166MN) Chainage 12494 - Chainage 13021	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	150,000,000.00	-	150,000,000.00	Paving of Unpaved Roads
19J00031	Paving of Unpaved Roads - along Zamboanga West Coastal Road (Limpapa - Sibuco Section) (S01166MN) Chainage 13021 to Chainage 16021	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	150,000,000.00	-	150,000,000.00	Paving of Unpaved Roads
19J00032	Road Widening along Sindangan - Liloy Road (S01142MN) K1933 + 474 to K1936 601	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	150,000,000.00	-	150,000,000.00	Road Widening
19J00033	Construction of Flood Control at Talinga River, Leon Postigo, Zamboanga del Norte	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	65,000,000.00	-	65,000,000.00	Construction of Flood Mitigation Structure
19J00034	Construction of Labason Flood Control at Antonino, Labason, Zamboanga del Norte	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	65,000,000.00	-	65,000,000.00	Construction of Flood Mitigation Structure
19J00035	Extension of Flood Control Structure along Siocon River (Upstream), Siocon, Zamboanga del Norte	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
19J00036	Rehabilitation/Construction of River Control from Calle Dapitan to Cebu River TC Bridge, Poblacion, Sibuco, Zamboanga del Norte	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	54,666,000.00	-	54,666,000.00	Construction of Flood Mitigation Structure
19J00037	Construction of Flood Mitigation Structure - River Control along the Camp Ofelia Easement and Malayal Side along the Concrete Abutment of Bridge, Malayal, Sibuco, Zamboanga del Norte	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	67,350,000.00	-	67,350,000.00	Construction of Flood Mitigation Structure
19J00038	Road Widening along Dipolog - Punta - Dansullan - Sergio Osmeña - Zamboanga del Norte/Zamboanga del Sur Boundary (S01036MN) K1861 + 103 to K1866 + 418	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	150,000,000.00	-	150,000,000.00	Road Widening
19J00039	Replacement of Bridge - Dionum Bridge (B01588MN) along Piñan - Mutia Road	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	200,000,000.00	-	200,000,000.00	Replacement of Bridge
19J00040	Paving of Unpaved Road - Rizal - Dakak - Dapitan Coastal Loop Road - K1835 + 000 - K1835 + 093, K1835 + 190 - K1835 + 209, K1835 + 869 - K1836 + 192, K1840 + 410 - K1840 + 453, K1852 + 193 - K1852 + 291	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	184,083,000.00	-	184,083,000.00	Paving of Unpaved Roads
19J00041	Road Widening along Dipolog - Punta - Dansullan - Sergio Osmeña - Zamboanga del Norte/Zamboanga del Sur Boundary (S01036MN) K1857 + (-1123) to K1861 + 103	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	150,000,000.00	-	150,000,000.00	Road Widening
19J00042	Road Widening along Dipolog - Oroquieta National Road (S01313MN) K1805 + 275 to K1810 + 975	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	150,000,000.00	-	150,000,000.00	Road Widening
19J00043	Construction/Extension of Flood Control Structure (Revetment) along Dapitan River, Ilaya - Oyan Bridge Section, Zamboanga del Norte	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	60,000,000.00	-	60,000,000.00	Construction of Flood Mitigation Structure
19J00044	Construction/Extension of Flood Control Structure (Revetment) along Dapitan River, Tutua - Polo Section along Dipolog - Oroquieta Road, Dapitan City, Zamboanga del Norte	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
19J00045	Construction/Extension of Flood Control Structure (Revetment) along Dapitan River, Tutua - Polo Section, Zamboanga del Norte	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	60,000,000.00	-	60,000,000.00	Construction of Flood Mitigation Structure
19J00046	Construction/Extension of Flood Control Structure (Revetment ) along Dipolog River, Guinles Section, Zamboanga del Norte	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	60,000,000.00	-	60,000,000.00	Construction of Flood Mitigation Structure
19J00047	Construction/Extension of Flood Control Structure (Revetment) along Dapitan River, Barcelone - Leop Section, Zamboanga del Norte	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	50,726,000.00	-	50,726,000.00	Construction of Flood Mitigation Structure
19J00048	Construction of Concrete Road and Road Slope Protection Structure - Labangan - Pagadian City - Dumalinao By-Pass Road, Package 2, Zamboanga del Sur	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	125,000,000.00	-	125,000,000.00	Construction of Concrete Road and Road Slope Protection Structure
19J00049	Construction of Concrete Road and Road Slope Protection Structure - Labangan - Midsalip Road, Zamboanga del Sur	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	110,000,000.00	-	110,000,000.00	Construction of Concrete Road and Road Slope Protection Structure
19J00050	Construction of Concrete Road and Road Slope Protection Structure - Midsalip - Buboan Road, Zamboanga del Sur	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	110,000,000.00	-	110,000,000.00	Construction of Concrete Road and Road Slope Protection Structure
19J00051	Construction of Flood Control Structure along Tawagan River, Tawagan Sur, Pagadian City, Zamboanga del Sur	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	55,000,000.00	-	55,000,000.00	Construction of Flood Mitigation Structure

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Regional Office IX

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19J00052	Construction of Usugan Flood Control, Brgy. Tungawan, Tambulig, Zamboanga del Sur	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
19J00053	Construction of Flood Control Structure, Salug Daku Flood Control, Sta. 0 + 000 - Sta. 6 + 230, Mahayag, Zamboanga del Sur	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	86,081,000.00	-	86,081,000.00	Construction of Flood Mitigation Structure
19J00054	Construction of Flood Control Structure, Salug Daku Flood Control, Sta. 0 + 289 - Sta. 0 + 914, Mahayag, Zamboanga del Sur	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	110,000,000.00	-	110,000,000.00	Construction of Flood Mitigation Structure
19J00055	Construction of Concrete Road and Road Slope Protection Structure - Labangan - Pagadian City - Dumalinao By-Pass Road, Package 1, Zamboanga del Sur	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	125,000,000.00	-	125,000,000.00	Construction of Concrete Road and Road Slope Protection Structure
19J00056	Construction of Two-Storey Professional Regulation Commission (PRC) Regional Office Building, Pagadian City, Zamboanga del Sur	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	115,938,000.00	-	115,938,000.00	Construction of Other Building
19J00057	Construction of Gravel Road - Zamboanga del Sur Coastal Road, Brgy. Biu-os - Brgy. Talanusa, Zamboanga del Sur	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	150,000,000.00	-	150,000,000.00	Construction of Gravel Road
19J00058	Construction of Gravel Road - Zamboanga del Sur Coastal Road, Brgy. Liasan - Brgy. Sugbay 1, Zamboanga del Sur	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	150,000,000.00	-	150,000,000.00	Construction of Gravel Road
19J00059	Paving of Unpaved Roads along Zamboanga del Sur Coastal Road (S01168MN) Chainage 197 to Chainage 18845	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	175,000,000.00	-	175,000,000.00	Paving of Unpaved Roads
19J00060	Paving of Unpaved Roads along Zamboanga del Sur Coastal Road (S01169MN) Chainage 8336 to Chainage 22024	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	175,000,000.00	-	175,000,000.00	Paving of Unpaved Roads
19J00061	Construction of Flood Control Project Sibuguey River, Brgy. Kahayagan, Bayog, Zamboanga del Sur	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	60,000,000.00	-	60,000,000.00	Construction of Flood Mitigation Structure
19J00062	Construction of Flood Control for Prevention and Mitigation along Sibugay River, Brgy. Imelda - Brgy. San Jose, Imelda, Zamboanga Sibugay, Sta. 0 + 737.50 - Sta. 1 + 200	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	74,064,000.00	-	74,064,000.00	Construction of Flood Mitigation Structure
19J00063	Rehabilitation/Improvement of Flood Control for Prevention and Mitigation along Poblacion, Imelda - San Jose, Sta. 0 + 797.50 - Sta. 01 + 3200, Part of Sibuguey River, Imelda, Zamboanga Sibugay	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	76,617,000.00	-	76,617,000.00	Construction of Flood Mitigation Structure
19J00064	Rehabilitation of Flood Control Structure (Bridge Abutment) along Sibuguey River, Sta. 0 + 000 to Sta. 0 + 658, Barangay Paradise, Diplahan, Zamboanga Sibugay	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	82,791,000.00	-	82,791,000.00	Construction of Flood Mitigation Structure
19J00065	Rehabilitation of Flood Control Structure along Sibuguey River, Sta. 0 + 513 to Sta. 1 + 210, Barangay Pilar, Diplahan, Zamboanga Sibugay	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	80,678,000.00	-	80,678,000.00	Construction of Flood Mitigation Structure
19J00066	Construction of Concrete Road - Ipil Circumferential Road, (Don Andres - Magdaup - Pangi Section), Zamboanga Sibugay	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	150,000,000.00	-	150,000,000.00	Construction of Concrete Road
19J00067	Construction of Flood Control along Kabasalan River (Phase II), FL Pena, Kabasalan, Zamboanga Sibugay	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	90,000,000.00	-	90,000,000.00	Construction of Flood Mitigation Structure
19J00068	Construction of Flood Control Project from Veterans Village to Don Andres, Zamboanga Sibugay	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	90,000,000.00	-	90,000,000.00	Construction of Flood Mitigation Structure
19J00069	Construction of Flood Control Structure along Kabasalan River (Phase II) Canacan, Kabasalan, Zamboanga Sibugay	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	90,000,000.00	-	90,000,000.00	Construction of Flood Mitigation Structure
19J00070	Construction of Upper Tungawan Flood Control Structure along Tungawan River (Phase II) Tungawan, Zamboanga Sibugay	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	90,000,000.00	-	90,000,000.00	Construction of Flood Mitigation Structure
19J00071	Flood Control Project Phase II in Metro Brgys. Of Ipil, Ipil, Zamboanga Sibugay	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	100,000,000.00	-	100,000,000.00	Construction of Flood Mitigation Structure
19J00072	Construction/Rehabilitation of Various Projects in Basilan	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	500,000,000.00	-	500,000,000.00	Rehabilitation of Concrete Road
19J00073	Construction of Romandier - Camp Andres National Road, Km 31 + 600 - Km 39 + 800 (with exemption), Panamao Sulu	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	115,500,000.00	-	115,500,000.00	Construction of Concrete Road
19J00074	Construction/Rehabilitation of Various Projects in Sulu	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	500,000,000.00	-	500,000,000.00	Rehabilitation of Concrete Road
19J00075	Widening of Jolo - Taglibi - Tiptipon National Road, Km 22 + 000 - Km 25 + 000, Panamao, Sulu	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	104,500,000.00	-	104,500,000.00	Road Widening
19J00076	Widening of Romandier - Camp Andres - Tandubato National Road, Km 26 + 000 - Km 28 + 000, Panglima Estino, Sulu	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	70,000,000.00	-	70,000,000.00	Road Widening

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Regional Office IX

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19J00077	Widening of Romandier - Camp Andres - Tandubato National Road, Km 28 + 000 - Km 30 + 000, Panglima Estino, Sulu	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	70,000,000.00	-	70,000,000.00	Road Widening
19J00078	Widening of Romandier - Camp Andres - Tandubato National Road, Km 30 + 000 - Km 32 + 000, Panglima Estino, Sulu	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	70,000,000.00	-	70,000,000.00	Road Widening
19J00079	Widening of Romandier - Camp Andres - Tandubato National Road, Km 32 + 000 - Km 34 + 000 Panamao, Sulu	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	70,000,000.00	-	70,000,000.00	Road Widening
19J00080	Construction of Multi-Purpose Building, Bilaan, Talipao, Sulu	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi Purpose Building
19J00081	Construction of Multi-Purpose Building, Bus - bus, Jolo, Sulu	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	4,000,000.00	-	4,000,000.00	Construction of Multi Purpose Building
19J00082	Construction of Multi-Purpose Building, Poblacion, Maimbung, Sulu	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	12,000,000.00	-	12,000,000.00	Construction of Multi Purpose Building
19J00083	Construction of Multi-purpose Building, Taglibi, Patikul, Sulu	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi Purpose Building
19J00084	Construction of Multi-Purpose Building, Tandubato, Bagua, Patikul, Sulu	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	2,000,000.00	-	2,000,000.00	Construction of Multi Purpose Building
19J00085	Construction of Multi-Purpose Building, Walled City, Jolo, Sulu	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi Purpose Building
19J00086	Construction of TESDA Building at Tandubato, Luuk, Sulu	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	30,000,000.00	-	30,000,000.00	Construction of Other Building
19J00087	Concreting of Batu Ugis Road, 000 + 1 Km, Maimbung, Sulu	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	20,000,000.00	-	20,000,000.00	Construction of Concrete Road
19J00088	Concreting of Darul Jambangan, 000 + 1 Km, Maimbung, Sulu	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	15,000,000.00	-	15,000,000.00	Construction of Concrete Road
19J00089	Concreting of Duhul Kabbun Road, 000 + 1 Km, Maimbung, Sulu	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	20,000,000.00	-	20,000,000.00	Construction of Concrete Road
19J00090	Concreting of Road, Pandan Niog to Lumah Dapdap, Pangutaran, Sulu	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	12,000,000.00	-	12,000,000.00	Construction of Concrete Road
19J00091	Construction/Reblocking of Camp Andres - Romandier National Road (w/ exception) Km 26 + 000 - Km 56 + 1000	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	40,000,000.00	-	40,000,000.00	Preventive Maintenance of Road: Concrete Reblocking
19J00092	Rehabilitation of Poblacion Road 000 + 1 Km, Maimbung, Sulu	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	15,000,000.00	-	15,000,000.00	Rehabilitation of Concrete Road
19J00093	Rehabilitation of Road, Bangas, Hiji Panglima Tahil, Sulu	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	10,000,000.00	-	10,000,000.00	Rehabilitation of Concrete Road
19J00094	Construction/Concreting of Bato-Bato - Kulape Road, Panglima Sugala, Tawi - Tawi	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
19J00095	Construction/Concreting of Lower Malum Bridge to Luuk - Luuk Road, Panglima Sugala, Tawi - Tawi	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	100,000,000.00	-	100,000,000.00	Construction of Concrete Road
19J00096	Construction/Concreting of Tawi - Tawi Circumferential Road, Parangan - Magsaggaw Section, Panglima Sugala, Tawi - Tawi	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	110,000,000.00	-	110,000,000.00	Construction of Concrete Road
19J00097	Continuation of Bohed Sallang Road, Sibutu, Tawi - Tawi	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	40,000,000.00	-	40,000,000.00	Construction of Concrete Road
19J00098	Road Widening along Sanga - Sanga - Pahut National Road, Bongao, Tawi - Tawi	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	150,000,000.00	-	150,000,000.00	Road Widening
19J00099	Construction of Multi-Purpose Building, Barangay Bannaran Tonggusung, Sapa - Sapa, Tawi - Tawi	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi Purpose Building
19J00100	Construction of Multi-Purpose Building, Barangay Mantabuan, Sapa - Sapa, Tawi - Tawi	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi Purpose Building
19J00101	Construction of Multi-Purpose Building, Barangay Tabunan Likud Sikubong, Sapa - Sapa, Tawi - Tawi	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi Purpose Building
19J00102	Construction of Multi-Purpose Barangay Tonghat, Sibutu, Tawi - Tawi	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi Purpose Building
19J00103	Construction of Multi-Purpose Building, Barangay Baliungan, Tandubas, Tawi - Tawi	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi Purpose Building
19J00104	Construction of Multi-Purpose Building, Barangay Batu - Batu, Panglima Sugala, Tawi - Tawi	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	25,000,000.00	-	25,000,000.00	Construction of Multi Purpose Building
19J00105	Construction of Multi-Purpose Building, Barangay Sallangan, Tandubas, Tawi - Tawi	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Multi Purpose Building
19J00106	Construction of Multi-Purpose Building, DepEd Gorund, Barangay Bongao Poblacion, Bongao, Tawi - Tawi	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Multi Purpose Building

## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019

### Regional Office IX

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
19J00107	Construction of Foot Bridge with Pier Head, Barangay Bunay - Bunay Tong, South Ubain, Tawi - Tawi	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	3,000,000.00	-	3,000,000.00	Construction of Bridge
19J00108	Concreting of Lagasan Road, Barangay Lagasan, Bongao, Tawi - Tawi	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	4,000,000.00	-	4,000,000.00	Construction of Concrete Road
19J00109	Construction of Kulape Road, Barangay Kulape, Panglima Sugala, Tawi - Tawi	Regional Office	Competitive Bidding	10/05/2018	10/25/2018	1/8/2019	01/9/2019-01/18/2019	GoP	10,000,000.00	-	10,000,000.00	Construction of Concrete Road
<b>Goods and Services</b>												
1	COMMON ELECTRICAL SUPPLIES	Regional Office	NP-53.5 Agency-to-Agency	1/10/2019	1/15/2019	1/16/2019	-	GoP	63,026.63	-	63,026.63	Items available in PS-DBM
2	COMMON OFFICE SUPPLIES	Regional Office	NP-53.5 Agency-to-Agency	1/10/2019	1/15/2019	1/16/2019	-	GoP	1,910,468.09	-	1,910,468.09	Items available in PS-DBM
3	COMMON OFFICE DEVICES	Regional Office	NP-53.5 Agency-to-Agency	1/10/2019	1/15/2019	1/16/2019	-	GoP	42,626.75	-	42,626.75	Items available in PS-DBM
4	COMMON JANITORIAL SUPPLIES	Regional Office	NP-53.5 Agency-to-Agency	1/10/2019	1/15/2019	1/16/2019	-	GoP	407,568.56	-	407,568.56	Items available in PS-DBM
5	COMMON OFFICE EQUIPMENT	Regional Office	NP-53.5 Agency-to-Agency	1/10/2019	1/15/2019	1/16/2019	-	GoP	233,153.44	-	233,153.44	Items available in PS-DBM
6	COMMON COMPUTER SUPPLIES	Regional Office	NP-53.5 Agency-to-Agency	1/10/2019	1/15/2019	1/16/2019	-	GoP	986,770.62	-	986,770.62	Items available in PS-DBM
7	COMMON COMPUTER CONSUMABLES	Regional Office	NP-53.5 Agency-to-Agency	1/10/2019	1/15/2019	1/16/2019	-	GoP	622,616.62	-	622,616.62	Items available in PS-DBM
8	HANDBOOK ON PROCUREMENT	Regional Office	NP-53.5 Agency-to-Agency	1/10/2019	1/15/2019	1/16/2019	-	GoP	274.41	-	274.41	Items available in PS-DBM
9	INVENTORY OFFICE EQUIPMENT & ACCESSORIES	Regional Office	Competitive Bidding	1/10/2019	1/30/2019	2/2/2019	2/3/2019	GoP	739,631.40	-	739,631.40	items to be procured in the market
10	INVENTORY OFFICE SUPPLIES	Regional Office	Competitive Bidding	1/10/2019	1/30/2019	2/2/2019	2/3/2019	GoP	2,676,611.50	-	2,676,611.50	items to be procured in the market
11	INVENTORY COMPUTER SUPPLIES	Regional Office	Shopping	1/10/2019	1/17/2019	1/18/2019	-	GoP	2,092,126.87	-	2,092,126.87	items to be procured in the market
12	INVENTORY COMPUTER EQUIPMENT & ACCESSORIES	Regional Office	Competitive Bidding	1/10/2019	1/30/2019	2/2/2019	2/3/2019	GoP	6,373,937.95	-	6,373,937.95	items to be procured in the market
13	INVENTORY JANITORIAL SUPPLIES	Regional Office	Shopping	1/10/2019	1/17/2019	1/18/2019	-	GoP	183,817.69	-	183,817.69	items to be procured in the market
14	I.T.	Regional Office	Shopping	1/10/2019	1/17/2019	1/18/2019	-	GoP	12,000.00	-	12,000.00	items to be procured in the market
15	AUDIO AND VISUAL PRESENTATION & COMPOSING EQUIPMENT	Regional Office	Shopping	1/10/2019	1/17/2019	1/18/2019	-	GoP	620,900.00	-	620,900.00	items to be procured in the market
16	PHOTOGRAPHIC OR FILMING OR VIDEO EQUIPMENT	Regional Office	Shopping	1/10/2019	1/17/2019	1/18/2019	-	GoP	732,000.00	-	732,000.00	items to be procured in the market
17	PAPER MATERIALS & PRODUCTS	Regional Office	Shopping	1/10/2019	1/17/2019	1/18/2019	-	GoP	1,535,668.00	-	1,535,668.00	items to be procured in the market
18	LIGHTING AND FIXTURES ACCESSORIES	Regional Office	Shopping	1/10/2019	1/17/2019	1/18/2019	-	GoP	142,845.92	-	142,845.92	items to be procured in the market
19	ELECTRICAL EQUIPMENT AND COMPONENTS AND SUPPLIES	Regional Office	Shopping	1/10/2019	1/17/2019	1/18/2019	-	GoP	229,323.03	-	229,323.03	items to be procured in the market
20	REPAIR & MAINTENANCE OF SERVICE VEHICLE (PARTS & ACCESSORIES)	Regional Office	Competitive Bidding	1/10/2019	1/30/2019	2/2/2019	2/3/2019	GoP	3,700,779.68	-	3,700,779.68	items to be procured in the market
21	FUEL ADDITIVES & LUBRICANTS & ANTI-CORROSIVES	Regional Office	Shopping	1/10/2019	1/17/2019	1/18/2019	-	GoP	721,040.00	-	721,040.00	items to be procured in the market
22	FUEL	Regional Office	Competitive Bidding	1/10/2019	1/30/2019	2/2/2019	2/3/2019	GoP	7,853,320.00	-	7,853,320.00	items to be procured in the market
23	COPIER MACHINE, SUPPLIES & ACCESSORIES	Regional Office	Direct Contracting	1/10/2019	1/17/2019	1/18/2019	-	GoP	2,873,159.20	-	2,873,159.20	Items sold by exclusive distributor
24	AIRCONDITIONING & AIRCONDITIONING SYSTEMS	Regional Office	Shopping	1/10/2019	1/17/2019	1/18/2019	-	GoP	404,000.00	-	404,000.00	items to be procured in the market
25	APPLIANCES	Regional Office	Shopping	1/10/2019	1/17/2019	1/18/2019	-	GoP	166,300.00	-	166,300.00	items to be procured in the market
26	FURNITURES & FIXTURES	Regional Office	Shopping	1/10/2019	1/17/2019	1/18/2019	-	GoP	471,796.00	-	471,796.00	items to be procured in the market



## Department of Public Works and Highways, Region Office IX Indicative Annual Procurement Plan for FY 2019


### Regional Office IX

Contract ID No.	Procurement Program/Project	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
				Advertisement/ Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
27	KITCHEN UTENSILS & SUPPLIES	Regional Office	Shopping	1/10/2019	1/17/2019	1/18/2019	-	GoP	108,564.00	-	108,564.00	items to be procured in the market
28	SURVEY INSTRUMENTS, SUPPLIES & ACCESSORIES	Regional Office	Shopping	1/10/2019	1/17/2019	1/18/2019	-	GoP	19,659,927.58	-	19,659,927.58	items to be procured in the market
29	CONSTRUCTION MATERIALS & SUPPLIES	Regional Office	Shopping	1/10/2019	1/17/2019	1/18/2019	-	GoP	124,200.00	-	124,200.00	items to be procured in the market
30	REPAIR & MAINTENANCE OF OFFICE AREA & OTHER TYPE OF OFFICE EQUIPMENT	Regional Office	Competitive Bidding	1/10/2019	1/30/2019	2/2/2019	2/3/2019	GoP	8,066,104.96	-	8,066,104.96	items to be procured in the market
31	TRAFFIC ENGINEERING EQUIPMENTS & SUPPLIES	Regional Office	Competitive Bidding	1/10/2019	1/30/2019	2/2/2019	2/3/2019	GoP	6,676,843.57	-	6,676,843.57	items to be procured in the market
32	TELECOMMUNICATION SUPPLIES	Regional Office	NP-53.9 - Small Value Procurement	1/10/2019	1/17/2019	1/18/2019	-	GoP	1,868,000.00	-	1,868,000.00	items to be procured in the market
33	NEWSPAPER, BOOKS, MAPS & OTHER PUBLICATIONS	Regional Office	NP-53.9 - Small Value Procurement	1/10/2019	1/17/2019	1/18/2019	-	GoP	800,000.00	-	800,000.00	items to be procured in the market
34	T-SHIRT PRINTING/SUPPLIES	Regional Office	NP-53.9 - Small Value Procurement	1/10/2019	1/17/2019	1/18/2019	-	GoP	800,600.00	-	800,600.00	items to be procured in the market
35	MEDICAL SUPPLIES	Regional Office	NP-53.9 - Small Value Procurement	1/10/2019	1/17/2019	1/18/2019	-	GoP	4,699.00	-	4,699.00	items to be procured in the market
36	LABORATORY APPARATUSES, EQUIPMENTS & SUPPLIES	Regional Office		1/10/2019	1/30/2019	2/2/2019	2/3/2019	GoP	7,618,213.68	-	7,618,213.68	items to be procured in the market
37	BLUE PRINTING	Regional Office	Competitive Bidding	1/10/2019	1/30/2019	2/2/2019	2/3/2019	GoP	3,366,000.00	-	3,366,000.00	items to be procured in the market
38	TARPAULIN PRINTING	Regional Office	NP-53.9 - Small Value Procurement	1/10/2019	1/17/2019	1/18/2019	-	GoP	12,000.00	-	12,000.00	items to be procured in the market
39	CATERING SERVICES	Regional Office	Competitive Bidding	1/10/2019	1/30/2019	2/2/2019	2/3/2019	GoP	4,450,000.00	-	4,450,000.00	items to be procured in the market
40	REGISTRATION & INSURANCE OF SERVICE VEHICLE	Regional Office	NP-53.5 Agency-to-Agency	1/10/2019	1/15/2019	1/16/2019	-	GoP	20,000.00	-	20,000.00	Items available in PS-DBM
41	INTERNET BILL	Regional Office	NP-53.9 - Small Value Procurement	1/10/2019	1/17/2019	1/18/2019	-	GoP	60,000.00	-	60,000.00	items to be procured in the market
42	SEMINAR ACCESSORIES & SUPPLIES	Regional Office	Shopping	1/10/2019	1/17/2019	1/18/2019	-	GoP	900,000.00	-	900,000.00	items to be procured in the market
43	UNFORESEEN EXPENDITURES	Regional Office	Competitive Bidding	1/10/2019	1/30/2019	2/2/2019	2/3/2019	GoP	12,209,131.43	-	12,209,131.43	items to be procured in the market

Prepared By:

  
**ATILA S. BARRE**  
 Engineer IV  
 Head, BAC Secretariat

Submitted by:

  
**CAYAMOMBAO D. DIA**  
 Assistant Regional Director  
 BAC Chairperson

Approved by:

  
**JORGE U. SEBASTIAN, JR., CESO III**  
 Regional Director