

Department of Public Works and Highways (DPWH)
ANTIQUE
DISTRICT ENGINEERING OFFICE
San Jose, Antique

Indicative FY 2022 Annual Procurement Plan Non CSE

Code (PAP)	Procurement Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Pnp)			Remarks (Brief description of Project)
					Advertisement/Posting of IB/ REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Iloilo - Antique Rd (S00338Pn) - K0125 + 114 - K0125 + 792	Construction Section	YES	Competitive Bidding	October 6-12, 2021	October 25, 2021	January 20, 2022	January 31, 2022	GOP	22,468,000.00		22,468,000.00	Reconstruction of Road
	Iloilo - Antique Rd - K0085 + 167 - K0086 + 225	Construction Section	YES	Competitive Bidding	October 6-12, 2021	October 25, 2021	January 20, 2022	January 31, 2022	GOP	42,902,000.00		42,902,000.00	Road Widening
	Iloilo - Antique Rd - K0148 + 500 - K0149 + 796	Construction Section	YES	Competitive Bidding	October 6-12, 2021	October 25, 2021	January 20, 2022	January 31, 2022	GOP	40,000,000.00		40,000,000.00	Road Widening
	Construction of Flood Control Structure along Paliwan River, Barangay Guinbangaan, Lana-an, Antique	Construction Section	YES	Competitive Bidding	October 6-12, 2021	October 25, 2021	January 20, 2022	January 31, 2022	GOP	52,000,000.00		52,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure along Cangaranan River, Barangay Baglason, Bugasong, Antique	Construction Section	YES	Competitive Bidding	October 6-12, 2021	October 25, 2021	January 20, 2022	January 31, 2022	GOP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure along Cangaranan River, Bugasong, Antique	Construction Section	YES	Competitive Bidding	October 6-12, 2021	October 25, 2021	January 20, 2022	January 31, 2022	GOP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structures along Cangaranan River at Valderrama Bridge, Abutment B, Upstream, Valderrama, Antique	Construction Section	YES	Competitive Bidding	October 6-12, 2021	October 25, 2021	January 20, 2022	January 31, 2022	GOP	50,000,000.00		50,000,000.00	Construction of Flood Control Structures
	Construction of Flood Control Structure along Sibalom River, Barangay Bongsoð, Sibalom, Antique	Construction Section	YES	Competitive Bidding	October 6-12, 2021	October 25, 2021	January 20, 2022	January 31, 2022	GOP	54,862,000.00		54,862,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure along Sibalom River, Barangay Pantao, San Jose, Antique	Construction Section	YES	Competitive Bidding	October 6-12, 2021	October 25, 2021	January 20, 2022	January 31, 2022	GOP	54,000,000.00		54,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure along Bacong River, Cilasí, Antique	Construction Section	YES	Competitive Bidding	October 6-12, 2021	October 25, 2021	January 20, 2022	January 31, 2022	GOP	35,000,000.00		35,000,000.00	Construction of Flood Control Structure
	Construction of Flood Control Structure along Sibalom River, Brgy. Sid-Brgy, Cadlonan, Sibalom, Antique	Construction Section	YES	Competitive Bidding	October 6-12, 2021	October 25, 2021	January 20, 2022	January 31, 2022	GOP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
	Construction of Revetment at Bugo Bridge (Abutment A, Upstream) along Sibalom River, San Remigio, Antique	Construction Section	YES	Competitive Bidding	October 6-12, 2021	October 25, 2021	January 20, 2022	January 31, 2022	GOP	50,000,000.00		50,000,000.00	Construction of Revetment
	Access Road leading to San Jose Port, Public Beaches & Sunset Viewing, San Jose Boulevard/Esplanade (Hotels, Inns and Beach Resorts), San Jose, Antique	Construction Section	YES	Competitive Bidding	October 6-12, 2021	October 25, 2021	January 20, 2022	January 31, 2022	GOP	39,172,000.00		39,172,000.00	Construction/Improvement of Access Roads leading to Declared Tourism Destination

	Brgy. Lumbayan-Brgy. Mablad Road connecting to Iloilo-Antique Road and Public Market of Barbaza, in support of Abaca Industry, Barbaza, Antique	Construction Section	YES	Competitive Bidding	October 6-12, 2021	October 25, 2021	January 20, 2022	January 31, 2022	GOP	10,000,000.00		10,000,000.00	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones
	Brgy. Tula-Tula-Brgy. Calu-oy-Brgy. Bulalacao Circumferential Road connecting to Public Market of Sibalom in support of Agribusiness Industry (Coffee, Rootcrops,Peanuts and Ginger), Sibalom, Antique	Construction Section	YES	Competitive Bidding	October 6-12, 2021	October 25, 2021	January 20, 2022	January 31, 2022	GOP	10,000,000.00		10,000,000.00	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones
	Preventive Maintenance along Iloilo Antique Rd - K0089 + 615 - K0089 + 961,K0094 + 700 - K0095 + 385	Construction Section	YES	Competitive Bidding	October 6-12, 2021	October 25, 2021	January 20, 2022	January 31, 2022	GOP	17,504,000.00		17,504,000.00	Motor Vehicle User Charge(MVUC)
	Construction of Flood Control Structure, Brgy. Jaguquican, Lala-An, Antique	Construction Section	YES	Competitive Bidding	October 6-12, 2021	October 25, 2021	January 20, 2022	January 31, 2022	GOP	50,000,000.00		50,000,000.00	Construction of Flood Control Structure
	Rehabilitation of Flood Control Project along Pailwan-Panigayan River, Brgy.Guinbanga-An, Lala-An, Antique	Construction Section	YES	Competitive Bidding	October 6-12, 2021	October 25, 2021	January 20, 2022	January 31, 2022	GOP	40,000,000.00		40,000,000.00	Rehabilitation of Flood Control Project
	Replacement of Tamayoc Br, Barangay Tamayoc, Patnongan, Antique	Construction Section	YES	Competitive Bidding	November 3-9, 2021	November 22, 2021	February 21, 2022	March 1, 2022	GOP	10,000,000.00		10,000,000.00	Completion of Bridge Including Approaches
	Brgy. San Ramon-Brgy. Latazon-Brgy. Liberato Road connecting to Iloilo-Antique Road, Public Market of Lala-an and to processing & packaging plant of muscovado sugar in support of Agribusiness Industry (Rootcrops, Peanuts, Ginger, Corn and Sugar Cane Plantation), Lala-an, Antique	Construction Section	YES	Competitive Bidding	November 3-9, 2021	November 22, 2021	February 21, 2022	March 1, 2022	GOP	10,000,000.00		10,000,000.00	Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones
	Iloilo - Antique Rd (S00338PN) - K0198 + 000 - K0199 + 587.06	Construction Section	YES	Competitive Bidding	November 3-9, 2021	November 22, 2021	February 21, 2022	March 1, 2022	GOP	16,250,000.00		16,250,000.00	Reconstruction of Road
	Iloilo - Antique Rd (S00338PN) - K0227 + 000 - K0228 + 406	Construction Section	YES	Competitive Bidding	November 3-9, 2021	November 22, 2021	February 21, 2022	March 1, 2022	GOP	14,531,000.00		14,531,000.00	Reconstruction of Road
	Construction of Road (Pis-Anan To Igacococ) Sibalom, Antique	Construction Section	YES	Competitive Bidding	November 3-9, 2021	November 22, 2021	February 21, 2022	March 1, 2022	GOP	20,000,000.00		20,000,000.00	Construction of Road
	Construction of Road (Villar To Bongbongan 1) Sibalom, Antique	Construction Section	YES	Competitive Bidding	November 3-9, 2021	November 22, 2021	February 21, 2022	March 1, 2022	GOP	20,000,000.00		20,000,000.00	Construction of Road
	Construction (Completion) of Concrete Bridge, Barangay Tamayoc, Municipality of Patnongan	Construction Section	YES	Competitive Bidding	November 3-9, 2021	November 22, 2021	February 21, 2022	March 1, 2022	GOP	25,000,000.00		25,000,000.00	Construction (Completion) of Concrete Bridge
	Construction of Road, Brgy. Bagumbayan (Core Site) to Brgy. Cabunaga-an, San Remigio, Antique	Construction Section	YES	Competitive Bidding	November 3-9, 2021	November 22, 2021	February 21, 2022	March 1, 2022	GOP	30,000,000.00		30,000,000.00	Construction of Road
	Construction of Road, Brgy. Calog-Igacoc-Tabong, Municipality of Sibalom, to Siblo Miacdon, Ogay, Malihawan, Municipality of Hamtic, Antique	Construction Section	YES	Competitive Bidding	November 3-9, 2021	November 22, 2021	February 21, 2022	March 1, 2022	GOP	45,000,000.00		45,000,000.00	Construction of Road
	Construction of Road, Brgy. Iglinab, Valderrama, Antique	Construction Section	YES	Competitive Bidding	November 3-9, 2021	November 22, 2021	February 21, 2022	March 1, 2022	GOP	20,000,000.00		20,000,000.00	Construction of Road
	Construction of Road, Brgy. Santiago, Lala-An, Antique	Construction Section	YES	Competitive Bidding	November 3-9, 2021	November 22, 2021	February 21, 2022	March 1, 2022	GOP	15,000,000.00		15,000,000.00	Construction of Road
	Construction of Road, Tradedown North Terminal Access Road and Terminal Parking at Tradedown Terminal Barangay Funda-Dalipe, San Jose, Antique	Construction Section	YES	Competitive Bidding	November 3-9, 2021	November 22, 2021	February 21, 2022	March 1, 2022	GOP	12,000,000.00		12,000,000.00	Construction of Road
	Construction of Jct. National - Barangay Aningalan-Osorio-Bulan-Bulan-Insuban Road, Barangay Insuban, San Remigio, Antique	Construction Section	YES	Competitive Bidding	November 3-9, 2021	November 22, 2021	February 21, 2022	March 1, 2022	GOP	25,000,000.00		25,000,000.00	Construction of Roads

	Construction of Jct. National Road - Barangay San Rafael - Lumpakan-Lapak-8.2 Sumaray-Walker-Panpanan 2 Road, Barangay Walker, San Remigio, Antique	Construction Section	YES	Competitive Bidding	November 3-9, 2021	November 22,2021	February 21,2022	March 1,2022	Gop	15,000,000.00		15,000,000.00	Construction of Roads
	Construction of Jct. National Road - Barangay San Rafael - Lumpakan-Lapak-Sumaray-Walker-Panpanan 2 Roads, Barangay Insubuan, San Remigio, Antique	Construction Section	YES	Competitive Bidding	November 3-9, 2021	November 22,2021	February 21,2022	March 1,2022	Gop	30,000,000.00		30,000,000.00	Construction of Roads
	Construction of Jct. National Road - Barangay San Rafael - Lumpakan-Lapak-Sumaray-Walker-Panpanan 2 Roads, Barangay Panpanan , San Remigio, Antique	Construction Section	YES	Competitive Bidding	November 3-9, 2021	November 22,2021	February 21,2022	March 1,2022	Gop	50,000,000.00		50,000,000.00	Construction of Roads
	Sibakom Br. (B00317PN) along Iloilo-Antique Rd	Construction Section	NO	Competitive Bidding	January 5-11,2022	January 24,2022	March 31,2022	April 11,2022	Gop	70,000,000.00		70,000,000.00	Major Repair
	Tipulan Br. (B00391PN) along Odiong-Sibakom-San Remigio-Leon Rd	Construction Section	NO	Competitive Bidding	January 5-11,2022	January 24,2022	March 31,2022	April 11,2022	Gop	70,000,000.00		70,000,000.00	Major Repair
	Iloilo - Antique Rd - K0072 + (-103) - K0072 + 500	Construction Section	NO	Competitive Bidding	January 5-11,2022	January 24,2022	March 31,2022	April 11,2022	Gop	50,000,000.00		50,000,000.00	Construction of Road Slip
	Construction of Bridge, Barangay Tigbalogo, Patnongon, Antique	Construction Section	NO	Competitive Bidding	January 5-11,2022	January 24,2022	March 31,2022	April 11,2022	Gop	100,000,000.00		100,000,000.00	Construction of Bridge
	Construction of Road, Villasiga Ridge to Tapaz (Phase 1), Lana-an, Antique	Construction Section	NO	Competitive Bidding	January 5-11,2022	January 24,2022	March 31,2022	April 11,2022	Gop	40,000,000.00		40,000,000.00	Construction of Road
	Construction of Provincial Road from Barangay San Rafael to Barangay Lapak, San Remigio, Antique	Construction Section	NO	Competitive Bidding	January 5-11,2022	January 24,2022	March 31,2022	April 11,2022	Gop	10,000,000.00		10,000,000.00	Construction of Provincial Road
	Consultancy Services for Geotechnical Investigation for Various FY 2023 Infrastructure Projects Province of Antique	Planning and Design Section	NO	Competitive Bidding	January 5-11,2022	January 24,2022	March 31,2022	April 10,2022	Gop	3,500,000.00		3,500,000.00	Geotechnical Investigation
	Consulting Services for the Conduct of Parcelary Survey in Antique District, Province of Antique	Planning and Design Section	NO	Competitive Bidding	January 5-11,2022	January 24,2022	March 31,2022	April 10,2022	Gop	4,000,000.00		4,000,000.00	Parcelary survey
	Procurement of Diesel Fuel,Premium Gasoline & LPG for use in various Basic Highway Maintenance Equipments	Maintenance Section	NO	Competitive Bidding	January 5-11,2022	January 24,2022	March 31,2022	April 11,2022	Gop	1,000,000.00		1,000,000.00	
	Procurement of reflectorized traffic paint (white & yellow), Thermoplastic White & Yellow Paint,(ISO 9001 certified), Primer, Glass Beads,Paint thinner, paint brush & paint roller	Maintenance Section	NO	Competitive Bidding	January 5-11,2022	January 24,2022	March 31,2022	April 11,2022	Gop	2,000,000.00		2,000,000.00	
	Procurement of Handtools, wheelbarrow & shovel(flat type)	Maintenance Section	NO	Competitive Bidding	January 5-11,2022	January 24,2022	March 31,2022	April 11,2022	Gop	500,000.00		500,000.00	
	Procurement of hard hat, safety devices,reflectorized vest and uniform	Maintenance Section	NO	Competitive Bidding	January 5-11,2022	January 24,2022	March 31,2022	April 11,2022	Gop	350,000.00		350,000.00	
	Procurement of Latex/Enamel Paint White & Yellow, International Orange Enamel Paint, Paint Thinner & Paint Brush	Maintenance Section	NO	Competitive Bidding	January 5-11,2022	January 24,2022	March 31,2022	April 11,2022	Gop	500,000.00		500,000.00	
	Procurement of Asphalt (CSS-1h),Asphalt 60/70, Blown Asphalt & Aggregates	Maintenance Section	NO	Competitive Bidding	January 5-11,2022	January 24,2022	March 31,2022	April 11,2022	Gop	3,000,000.00		3,000,000.00	

	Supply and delivery of Portland cement type-1, Good Lumber,Plywood,Epoxy bonding, Nylon, Caution Tape, Wire mesh, Reinforcing steel bars, handtools, wheelbarrow,shovel (flat type) & nylon fishnet	Maintenance Section	NO	Competitive Bidding	February 16-22,2022	March 7,2022	May 9,2022	May 23,2022	GOP	700,000.00		700,000.00	
	Procurement of Road safety devices & Stickers, G.1 Sheets, G.1 Pipes, Welding Rod, RSB & tying wire for the fabrication of traffic signages	Maintenance Section	NO	Competitive Bidding	February 16-22,2022	March 7,2022	May 9,2022	May 23,2022	GOP	1,000,000.00		1,000,000.00	
	Procurement of guardrails, guardrails bolt, nut & washers & etching solution	Maintenance Section	NO	Competitive Bidding	February 16-22,2022	March 7,2022	May 9,2022	May 23,2022	GOP	500,000.00		500,000.00	
	Procurement of PM Parts,Lumtlicants & out source labor for the Repair/Maintenance of various Basic Highway Maintenance Equipment (BHME) units	Maintenance Section	NO	Competitive Bidding	February 16-22,2022	March 7,2022	May 9,2022	May 23,2022	GOP	1,000,000.00		1,000,000.00	
	Supply & delivery of boulders & base course materials	Maintenance Section	NO	Competitive Bidding	February 16-22,2022	March 7,2022	May 9,2022	May 23,2022	GOP	800,000.00		800,000.00	
	Procurement of Mattress,Gabion & Gabion Wire	Maintenance Section	NO	Competitive Bidding	February 16-22,2022	March 7,2022	May 9,2022	May 23,2022	GOP	1,000,000.00		1,000,000.00	
	Procurement of Asphalt (CSS-1h),Asphalt 60/70, Blown Asphalt & Aggregates	Maintenance Section	NO	Competitive Bidding	May 18-24,2022	June 06,2022	August 11,2022	August 22,2022	GOP	3,000,000.00		3,000,000.00	
	Procurement of reflectorized traffic paint (white & yellow), Thermoplastic White & Yellow Paint, Primer, Glass Beads,Paint thinner, paint brush & paint roller	Maintenance Section	NO	Competitive Bidding	May 18-24,2022	June 06,2022	August 11,2022	August 22,2022	GOP	2,000,000.00		2,000,000.00	
	Procurement of Mattress,Gabion & Gabion Wire	Maintenance Section	NO	Competitive Bidding	May 18-24,2022	June 06,2022	August 11,2022	August 22,2022	GOP	1,000,000.00		1,000,000.00	
	Procurement of Diesel Fuel,Premium Gasoline & LPG for use in various Basic Highway Maintenance Equipments	Maintenance Section	NO	Competitive Bidding	May 18-24,2022	June 06,2022	August 11,2022	August 22,2022	GOP	1,000,000.00		1,000,000.00	
	Procurement of Tires & Batteries for use in various Basic Highway Maintenance Equipment (BHME) units	Maintenance Section	NO	Competitive Bidding	May 18-24,2022	June 06,2022	August 11,2022	August 22,2022	GOP	1,000,000.00		1,000,000.00	
	Procurement of Asphalt (CSS-1h),Asphalt 60/70, Blown Asphalt & Aggregates	Maintenance Section	NO	Competitive Bidding	August 18-24,2022	September 6,2022	November 11,2022	November 21,2022	GOP	3,000,000.00		3,000,000.00	
	Procurement of Road safety devices & Stickers, G.1 Sheets, G.1 Pipes, Welding Rod, RSB & tying wire for the fabrication of traffic signages	Maintenance Section	NO	Competitive Bidding	August 18-24,2022	September 6,2022	November 11,2022	November 21,2022	GOP	1,000,000.00		1,000,000.00	
	Procurement of Mattress,Gabion & Gabion Wire	Maintenance Section	NO	Competitive Bidding	August 18-24,2022	September 6,2022	November 11,2022	November 21,2022	GOP	1,000,000.00		1,000,000.00	
	Procurement of guardrails, guardrails bolt, nut & washers & etching solution	Maintenance Section	NO	Competitive Bidding	August 18-24,2022	September 6,2022	November 11,2022	November 21,2022	GOP	500,000.00		500,000.00	
	Procurement of latex/Enamel Paint White & Yellow, International Orange Enamel Paint, Paint Thinner & Paint Brush	Maintenance Section	NO	Competitive Bidding	August 18-24,2022	September 6,2022	November 11,2022	November 21,2022	GOP	500,000.00		500,000.00	
	Procurement of hard hat, safety devices,reflectorized vest and uniform	Maintenance Section	NO	Competitive Bidding	August 18-24,2022	September 6,2022	November 11,2022	November 21,2022	GOP	350,000.00		350,000.00	
	Procurement of Handtools, wheelbarrow & shovel(flat type)	Maintenance Section	NO	Competitive Bidding	August 18-24,2022	September 6,2022	November 11,2022	November 21,2022	GOP	500,000.00		500,000.00	

	Supply & delivery of boulders & base course materials	Maintenance Section	NO	Competitive Bidding	September 14-20,2022	October 3,2022	December 8,2022	December 19,2022	Gop	800,000.00		800,000.00	
	Supply and delivery of Portland cement type-1, Good Lumber,Plywood,Epoxy bonding, Nylon, Caution Tape, Wire mesh, Reinforcing steel bars, handtools, wheelbarrow,shovel (flat type) & nylon fishnet	Maintenance Section	NO	Competitive Bidding	September 14-20,2022	October 3,2022	December 8,2022	December 19,2022	Gop	800,000.00		800,000.00	
	Procurement of Asphalt (CSS-1In),Asphalt 60/70, Blown Asphalt & Aggregates	Maintenance Section	NO	Competitive Bidding	September 14-20,2022	October 3,2022	December 8,2022	December 19,2022	Gop	3,000,000.00		3,000,000.00	
	Procurement of Diesel Fuel,Premium Gasoline & LPG for use in various Basic Highway Maintenance Equipments	Maintenance Section	NO	Competitive Bidding	September 14-20,2022	October 3,2022	December 16,2022	December 26,2022	Gop	1,000,000.00		1,000,000.00	
	Procurement of reflectorized traffic paint(white & yellow), Thermoplastic White & Yellow Paint,Primer, Glass Beads, paint thinner, paint brush & paint roller	Maintenance Section	NO	Competitive Bidding	September 14-20,2022	October 3,2022	December 8,2022	December 19,2022	Gop	2,000,000.00		2,000,000.00	
	Procurement of Diesel Fuel for use in various vehicles assigned in Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	January 5-11,2022	January 24,2022	March 31,2022	April 11,2022	Gop	300,000.00		300,000.00	
	Procurement of Spare Parts, Tires and Lubtrcant for use in various vehicles in Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	January 5-11,2022	January 24,2022	March 31,2022	April 11,2022	Gop	280,000.00		280,000.00	
	Procurement of Diesel Fuel for use in various vehicles assigned in Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	February 16-22,2022	March 7,2022	May 9,2022	May 23,2022	Gop	300,000.00		300,000.00	
	Procurement of Spare Parts,Tires and Lubtrcant for use in various vehicles in Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	February 16-22,2022	March 7,2022	May 9,2022	May 23,2022	Gop	280,000.00		280,000.00	
	Procurement of Survey Instrument for use in Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	February 16-22,2022	March 7,2022	May 9,2022	May 23,2022	Gop	5,000,000.00		5,000,000.00	
	Procurement of Diesel Fuel for use in various vehicles assigned in Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	May 18-24,2022	June 06,2022	August 11,2022	August 22,2022	Gop	300,000.00		300,000.00	
	Procurement of Diesel Fuel for use in various vehicles assigned in Planning and Design Section	Planning and Design Section	NO	Competitive Bidding	September 14-20,2022	October 3,2022	December 8,2022	December 19,2022	Gop	300,000.00		300,000.00	
	Procurement of Diesel Fuel for use in various vehicles assigned in Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	January 5-11,2022	January 24,2022	March 31,2022	April 11,2022	Gop	250,000.00		250,000.00	
	Procurement of Spare Parts, Tires and Lubtrcant for use in various vehicles in Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	January 5-11,2022	January 24,2022	March 31,2022	April 11,2022	Gop	300,000.00		300,000.00	
	Procurement of Laboratory Equipment/Apparatus for use in Quality Assurance Section	Quality Assurance Section	NO	Competitive Bidding	June 19-25,2022	July 8,2022	September 12,2022	September 22,2022	Gop	6,000,000.00		6,000,000.00	
	Procurement of Spare Parts for use of RP Jeep SAW 832 assigned at Finance Section	Finance Section	NO	Competitive Bidding	January 5-11,2022	January 24,2022	March 31,2022	April 11,2022	Gop	100,000.00		100,000.00	
	Procurement of Premium Gasoline for use of RP Jeep SAW 832 assigned at Finance Section	Finance Section	NO	Competitive Bidding	May 18-24,2022	June 06,2022	August 11,2022	August 22,2022	Gop	130,000.00		130,000.00	
	Procurement of Diesel Fuel for use in various service vehicle assigned at the Office of the District Engineer and Assistant District Engineer	Administrative Section	NO	Competitive Bidding	February 16-22,2022	March 7,2022	May 9,2022	May 23,2022	Gop	364,875.00		364,875.00	
	Procurement of Diesel Fuel for use in various service vehicle assigned at the Office of the District Engineer and Assistant District Engineer	Administrative Section	NO	Competitive Bidding	September 14-20,2022	October 3,2022	December 16,2022	December 26,2022	Gop	364,875.00		364,875.00	

