

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan
for FY 2020 based on National Expenditure Program (NEP)**

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (PhP)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of (B/RE)	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Preventive Maintenance Primary Roads - Manila North Rd - K0083 + 805 - K0083 + 828, K0083+888- K0084+879, K0085+428- K0085+664	YES	Construction Section	Competitive Bidding	9/30/2019 to 10/6/2019	10/21/2019	2/17/2020	2/26/2020	GoP	23,096.00	0	23,096.00	Maintenance of Road
	Preventive Maintenance Arayat-Magalang-Mabalacat Rd K0113+850 K0114+000	YES	Construction Section	Competitive Bidding	9/30/2019 to 10/6/2019	10/21/2019	2/17/2020	2/26/2020	GoP	1,690.00	0	1,690.00	Maintenance of Road
	Concepcion-Capao Rd - K0107+1781-K0107+226	YES	Construction Section	Competitive Bidding	9/30/2019 to 10/6/2019	10/21/2019	2/17/2020	2/26/2020	GoP	7,739.00	0	7,739.00	Rehab of Drainage
	Manila North Rd - K0087+701- K0089+402 K0090+654- K0091+104 K0091+118- K0091+790 K0091+919- K0092+530 K0094+723- K0094+746 K0097+374- K0097+473	YES	Construction Section	Competitive Bidding	9/30/2019 to 10/6/2019	10/21/2019	2/17/2020	2/26/2020	GoP	92,340.00	0	92,340.00	Road Widening
	Arayat-Magalang-Mabalacat Rd - K0107 + (256) - K0107 + 888	YES	Construction Section	Competitive Bidding	9/30/2019 to 10/6/2019	10/21/2019	2/17/2020	2/26/2020	GoP	26,212.00	0	26,212.00	Road Widening
	Arayat-Magalang-Mabalacat Rd - K0101 + (-350) - K0101 + (-304), K0101 + (-456) - K0101 + (-388), K0101 + 952 - K0101 + 540, K0101 + 724 - K0103 + 300	YES	Construction Section	Competitive Bidding	9/30/2019 to 10/6/2019	10/21/2019	2/17/2020	2/26/2020	GoP	62,951.00	0	62,951.00	Road Widening
	Anunang Bypass Road, Package 1, Pampanga	NO	Construction Section	Competitive Bidding	01/06/2020 to 01/12/2020	1/27/2020	2/17/2020	2/26/2020	GoP	50,000.00	0	50,000.00	Const. of Bypass and Diversion Rd
	Anunang Bypass Road, Package 2, Pampanga	NO	Construction Section	Competitive Bidding	01/06/2020 to 01/12/2020	1/27/2020	2/17/2020	2/26/2020	GoP	55,000.00	0	55,000.00	Reconstruction/Upgrading of Roads
	Cutout Flyover, Pampanga	YES	Construction Section	Competitive Bidding	10/04/2019 to 10/10/2019	10/24/2019	2/17/2020	2/26/2020	GoP	50,000.00	0	50,000.00	Const. of Flyovers/Interchange/Underpass
	Off-Carriageway Improvement, Angeles-Porac-Florentianza-Dinalupihan Rd- K0084+920	YES	Construction Section	Competitive Bidding	10/04/2019 to 10/10/2019	10/24/2019	2/17/2020	2/26/2020	GoP	13,972.00	0	13,972.00	Carriageway Improvement
	Quintal Bridge (B01950LZ) along Manila North Rd	YES	Construction Section	Competitive Bidding	10/04/2019 to 10/10/2019	10/24/2019	2/17/2020	2/26/2020	GoP	12,000.00	0	12,000.00	Retrofitting/Strengthening of Permanent Bridges
	Construction of Groundsill along Abacan River, between Brgy. Pampang and Brgy. Amic Angeles City	YES	Construction Section	Competitive Bidding	10/04/2019 to 10/10/2019	10/24/2019	2/17/2020	2/26/2020	GoP	20,000.00	0	20,000.00	Construction/Maint. Of Flood Mitigation Structures and Drainage Systems

Prepared by:

MARISSA P. ORTIZ
Head, BAC Secretariat
Date: _____

Recommended by:

MARY JEAN S. AQUINO
BAC Chairperson
Date: _____

Approved by:

TITO JESUS T. SALVADOR
District Engineer
Date: _____

Construction of Groundfill along Abacan River, Brgy. Malabanas, Angeles City	YES	Construction Section	Competitive Bidding	10/04/2019 to 10/19/2019	10/24/2019	2/17/2020	2/26/2020	GoP	20,000.00	0	20,000.00	Construction/Maint. of Flood Mitigation Structures and Drainage Systems
Construction of Groundfill along Abacan River, Brgy. Sta. Teresita, Angeles City	YES	Construction Section	Competitive Bidding	10/04/2019 to 10/19/2019	10/24/2019	2/17/2020	2/26/2020	GoP	10,000.00	0	10,000.00	Construction/Maint. of Flood Mitigation Structures and Drainage Systems
Const. of Reinforced Concrete Slope Protection w/ Steel Sheet Pile Foundation along Abacan River, Upstream of the Friendship Bridge, Brgy. Amusog, Angeles City, Pampanga	YES	Construction Section	Competitive Bidding	10/04/2019 to 10/19/2019	10/24/2019	2/17/2020	2/26/2020	GoP	45,000.00	0	45,000.00	Construction/Maint. of Flood Mitigation Structures and Drainage Systems
Const. of Reinforced Concrete Slope Protection w/ Steel Sheet Pile Foundation along Abacan River, Upstream of the Friendship Bridge, Brgy. Amusog, Angeles City, Pampanga	YES	Construction Section	Competitive Bidding	10/04/2019 to 10/19/2019	10/24/2019	2/17/2020	2/26/2020	GoP	45,000.00	0	45,000.00	Construction/Maint. of Flood Mitigation Structures and Drainage Systems
Rehabilitation of Groundfills along Sacobia-Bamban River, Mabalacat, Pampanga	YES	Construction Section	Competitive Bidding	10/11/2019 to 10/17/2019	10/31/2019	2/17/2020	2/26/2020	GoP	75,501.00	0	75,501.00	Construction/Maint. of Flood Mitigation Structures and Drainage Systems
Repair of Breached Portion of Sacobia-Bamban River Dike, Mabalacat, Pampanga	YES	Construction Section	Competitive Bidding	10/11/2019 to 10/17/2019	10/31/2019	2/17/2020	2/26/2020	GoP	22,489.00	0	22,489.00	Construction/Maint. of Flood Mitigation Structures and Drainage Systems
Angeles City Toll Exit Connecting NLEX and SCTE A in Support of Handcraft, Furniture, Manufacturing, Hotel, IT-BPM, Garments and Textiles Industries, Angeles City, Pampanga	NO	Construction Section	Competitive Bidding	01/06/2020 to 01/12/2020	1/27/2020	2/17/2020	2/26/2020	GoP	60,000.00	0	60,000.00	Construction/Improvement of Access Road
Camachiles-Sapang-Habas-Bisal Road, Mabalacat, Pampanga	NO	Construction Section	Competitive Bidding	10/11/2019 to 10/17/2019	10/31/2019	2/17/2020	2/26/2020	GoP	35,000.00	0	35,000.00	Construction/Improvement of Access Road
East Circumferential Road Connecting to McArthur Highway to Angeles, Magalang Rd in Support of Handcraft, Furniture and Garments, and Food Processing Industries, Angeles City, Pampanga	NO	Construction Section	Competitive Bidding	01/06/2020 to 01/12/2020	1/27/2020	2/17/2020	2/26/2020	GoP	15,000.00	0	15,000.00	Construction/Improvement of Access Road
Clark North Access Road from McArthur Highway to P. Balagtas Avenue, Mabalacat, Pampanga	NO	Construction Section	Competitive Bidding	01/06/2020 to 01/12/2020	1/27/2020	2/17/2020	2/26/2020	GoP	25,000.00	0	25,000.00	Construction/Improvement of Access Road
NLEX-SCTE A Connecting Road in Support of Furniture, IT-BPM, Hotels, Garments and Textile Industries, Angeles City, Pampanga	NO	Construction Section	Competitive Bidding	01/06/2020 to 01/12/2020	1/27/2020	2/17/2020	2/26/2020	GoP	50,000.00	0	50,000.00	Construction/Improvement of Access Road
Philippine Export Zone (PEZA) Road Connecting Angeles-Magalang Road East Circumferential Road in Support of Handcraft, Furniture, Manufacturing and Garments, Textiles Industries, Angeles City, Pampanga	NO	Construction Section	Competitive Bidding	01/06/2020 to 01/12/2020	1/27/2020	2/17/2020	2/26/2020	GoP	28,515.00	0	28,515.00	Construction/Improvement of Access Road


Prepared by:


MARISSA P. ORTIZ
Head, BAC Secretariat
Date: _____

Recommended by:


MARY JEAN S. AQUINO
BAC Chairperson
Date: _____

Approved by:



TITO JESUS T. SALVADOR
District Engineer
Date: _____

Road Connecting West Circumferential Road to East Mega Dike Bacolor Side going to San Fernando and Bacolor in support of Furniture, Garments and Textiles and Processed Meat Industries, Angeles City, Pampanga	NO	Construction Section	Competitive Bidding	01/16/2020 to 01/22/2020	2/5/2020	2/17/2020	2/26/2020	GoP	15,000.00	0	15,000.00	Construction/Improvement of Access Road
Sta Ines-Atlu Boria Road, Mababata, Pampanga	NO	Construction Section	Competitive Bidding	01/16/2020 to 01/22/2020	2/5/2020	2/17/2020	2/26/2020	GoP	25,000.00	0	25,000.00	Construction/Improvement of Access Road
Zepher St and Clark Perimeter Road Connecting MacArthur Highway to West Circumferential Road in Support of IT-BPM, Hotels, Garments and Textiles Industries, Angeles City, Pampanga	NO	Construction Section	Competitive Bidding	01/16/2020 to 01/22/2020	2/5/2020	2/17/2020	2/26/2020	GoP	25,000.00	0	25,000.00	Construction/Improvement of Access Road
Construction/Repair of Anunas-Cuayan Bypass Road, Brgy. Anunas and Cuayan, Angeles City	NO	Construction Section	Competitive Bidding	01/16/2020 to 01/22/2020	2/5/2020	2/17/2020	2/26/2020	GoP	30,000.00	0	30,000.00	Const./Repair/Rehab./Improvement of Local Roads and Bridges
Replacement of Culud Bridge along Angeles-Magalang Road, Angeles City, Pampanga	NO	Construction Section	Competitive Bidding	01/16/2020 to 01/22/2020	2/5/2020	2/17/2020	2/26/2020	GoP	20,000.00	0	20,000.00	Const./Repair/Rehab./Improvement of Local Roads and Bridges
Widening of Pulung Cacutak Bridge along Angeles-Magalang Road, Angeles City, Pampanga	NO	Construction Section	Competitive Bidding	01/16/2020 to 01/22/2020	2/5/2020	2/17/2020	2/26/2020	GoP	6,000.00	0	6,000.00	Const./Repair/Rehab./Improvement of Local Roads and Bridges
Construction of Road at Brgy San Jose, Angeles City, Pampanga	NO	Construction Section	Competitive Bidding	01/16/2020 to 01/22/2020	2/5/2020	2/17/2020	2/26/2020	GoP	70,000.00	0	70,000.00	Road Construction
Rehabilitation of Slope Protection with Steel Sheet Pile Foundation along Abacan River, Brgy. Maligaya, Brgy. Pulung Maragul, Angeles City, Pampanga	YES	Construction Section	Competitive Bidding	11/19/2019 to 11/25/2019	12/10/2019	2/17/2020	2/26/2020	GoP	40,000.00	0	40,000.00	Rehab. Of Slope Protection
Rehabilitation of Slope Protection with Steel Sheet Pile Foundation along Abacan River, Brgy. Pandan to Brgy. Capay, Angeles City, Pampanga	YES	Construction Section	Competitive Bidding	11/19/2019 to 11/25/2019	12/10/2019	2/17/2020	2/26/2020	GoP	50,000.00	0	50,000.00	Const./Rehab./Upgrading of Multi Purpose Building
Construction/Rehabilitation/Upgrading of Multi-Purpose Building at Angeles City Police Office, Angeles City, Pampanga	NO	Construction Section	Competitive Bidding	01/16/2020 to 01/22/2020	2/5/2020	2/17/2020	2/26/2020	GoP	3,000.00	0	3,000.00	Const./Rehab./Upgrading of Multi Purpose Building
Construction of Multi Purpose Building Brgy. Poblacion, Mababata City, Pampanga	NO	Construction Section	Competitive Bidding	01/16/2020 to 01/22/2020	2/5/2020	2/17/2020	2/26/2020	GoP	3,000.00	0	3,000.00	Const./Rehab./Upgrading of Multi Purpose Building

Prepared by:


MARISSA P. ORTIZ
 Head, BAC Secretariat
 Date: _____

Recommended by:


MARY JEAN S. AQUINO
 BAC Chairperson
 Date: _____

Approved by:


TITO JESUS T. SALVADOR
 District Engineer
 Date: _____

**PAMPANGA 3RD DISTRICT ENGINEERING OFFICE Indicative Annual Procurement Plan
for FY 2020 based on National Expenditure Program (NEP)**

Code (PAP)	Procurement Program/Project	Is this an Early Procurement Activity? (Yes/No)	PMO/ End-User	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (brief description of Program/Activity/Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	Conduct of Soil Investigation Survey at Culcut Flyover 4- bore holes, 30m Depth, Angeles City, Pampanga	YES	Planning and Design Section	Shopping	9/30/2019 to 10/6/2019	11/21/2019	2/17/2020	2/26/2020	GoP	700.00	0	700.00	Soil Boring Test
	Conduct of Soil Investigation Survey for Flood Control Projects 3- bore holes, 15m depth at Angeles City, Pampanga	YES	Construction Section	Shopping	9/30/2019 to 10/6/2019	11/21/2019	2/17/2020	2/26/2020	GoP	240.00	0	240.00	Soil Boring Test
	Conduct of Soil Investigation Survey for Flood Control Projects 10- bore holes, 15m depth	YES	Construction Section	Shopping	9/30/2019 to 10/6/2019	11/21/2019	2/17/2020	2/26/2020	GoP	800.00	0	800.00	Soil Boring Test


Prepared by:


MARISSA P. ORTIZ
Head, BAC Secretariat
Date: _____

Recommended by:


MARY JEAN STA. AQUINO
BAC Chairperson
Date: _____

Approved by:


TITO JESUS T. SALVADOR
District Engineer
Date: _____