

(DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) INDICATIVE ANNUAL PROCUREMENT PLAN FOR CY 2020

Code (PAP)	Procurement Project	PMO/IU/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AJ0001	Concreting of Road, Brgy. Apalen, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/16/2019	11/5/2019	1/7/2020	1/8/2020	NEP 2020	1,980,000.00			Road
20AJ0002	Concreting of Road, Brgy. Balococ, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/16/2019	11/5/2019	1/7/2020	1/8/2020	NEP 2020	1,980,000.00			Road
20AJ0003	Concreting of Road, Brgy. Goliman, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/16/2019	11/5/2019	1/7/2020	1/8/2020	NEP 2020	1,980,000.00			Road
20AJ0004	Concreting of Road, Brgy. Lepa, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/16/2019	11/5/2019	1/7/2020	1/8/2020	NEP 2020	1,980,000.00			Road
20AJ0005	Concreting of Road, Brgy. Mestizo Norte, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/16/2019	11/5/2019	1/7/2020	1/8/2020	NEP 2020	1,980,000.00			Road
20AJ0006	Concreting of Road, Brgy. Sanlibo, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/16/2019	11/5/2019	1/7/2020	1/8/2020	NEP 2020	1,980,000.00			Road
20AJ0007	Concreting of Road, Purok IV, Brgy. Lilimasan, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/16/2019	11/5/2019	1/7/2020	1/8/2020	NEP 2020	3,960,000.00			Road
20AJ0008	Concreting of Road, Sitio Dela Cruz, Brgy. Pamaranum, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/16/2019	11/5/2019	1/7/2020	1/8/2020	NEP 2020	1,980,000.00			Road
20AJ0009	Concreting of Road, Sitio Lipit, Brgy. Hermoza, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/16/2019	11/5/2019	1/7/2020	1/8/2020	NEP 2020	1,980,000.00			Road
20AJ0010	Concreting of Road, Sitio Loob, Brgy. Aliaga, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/16/2019	11/5/2019	1/7/2020	1/8/2020	NEP 2020	1,980,000.00			Road
20AJ0011	Concreting of Road, Sitio Taew, Brgy. Warey, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/16/2019	11/5/2019	1/7/2020	1/8/2020	NEP 2020	1,980,000.00			Road
20AJ0012	Raising of Road Grade, Sitio Calay, Brgy. Tuliao, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/16/2019	11/5/2019	1/7/2020	1/8/2020	NEP 2020	4,950,000.00			Road

Code (PAP)	Procurement Project	PMO/IU/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Project)
					Advertisement/P oting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AJ0013	Preventive Maintenance on Primary Roads, Asphalt Overlay along Urdaneta Jct-Dagupan Rd, K0193+863 - K0194+680, K0201+555 - K0201+870	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/18/2019	11/7/2019	1/9/2020	1/10/2020	NEP 2020	29,972,320.00			Preventive Maintenance
20AJ0014	Preventive Maintenance on Secondary Roads, Asphalt Overlay along Camiling-Wawa-Bayambang Malasiqui-Sta Barbara Rd, K0172+594 - K0173+423, K0173+863 - K0174+870	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/18/2019	11/7/2019	1/9/2020	1/10/2020	NEP 2020	23,114,280.00			Preventive Maintenance
20AJ0015	Preventive Maintenance on Secondary Roads, Asphalt Overlay along Camiling-Wawa-Bayambang Malasiqui-Sta Barbara Rd, K0188+055 - K0188+306, K0195+461 - K0195+937, K0196+585 - K0198+264, K0198+343 - K0199+277	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/18/2019	11/7/2019	1/9/2020	1/10/2020	NEP 2020	34,354,880.00			Preventive Maintenance
20AJ0016	Preventive Maintenance on Secondary Roads, Asphalt Overlay along Sn Carlos-Calasiao Rd, K0210+700 - K0212+468	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/18/2019	11/7/2019	1/9/2020	1/10/2020	NEP 2020	16,659,020.00			Preventive Maintenance
20AJ0017	Preventive Maintenance on Secondary Roads, Asphalt Overlay along Villasis-Malasiqui-Sn Carlos Rd, K0187+050 - K0187+427	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/18/2019	11/7/2019	1/9/2020	1/10/2020	NEP 2020	3,558,380.00			Preventive Maintenance
20AJ0018	Preventive Maintenance on Secondary Roads, Asphalt Overlay along Villasis-Malasiqui-Sn Carlos Rd, K0196+530 - K0198+500	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/18/2019	11/7/2019	1/9/2020	1/10/2020	NEP 2020	19,753,860.00			Preventive Maintenance
20AJ0019	Construction of Multi-Purpose Building (Gymnasium) at Pangasinan IV District Engineering Office, Tuliao, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/21/2019	11/12/2019	1/14/2020	1/15/2020	NEP 2020	18,032,000.00			Building

Code (PAP)	Procurement Project	PMO/IU/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AJ0020	Concreting of Sitio Pagas, Brgy. Nagsaing Road, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/21/2019	11/12/2019	1/14/2020	1/15/2020	NEP 2020	2,926,280.00			Road
20AJ0021	Rehabilitation of Balingueo Elementary School (Arenas Building), Brgy. Balingueo, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/21/2019	11/12/2019	1/14/2020	1/15/2020	NEP 2020	500,000.00			Building
20AJ0022	Construction (Completion) of Multi-Purpose Building (Red Cross Building), Brgy. Agdao, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/21/2019	11/12/2019	1/14/2020	1/15/2020	NEP 2020	1,980,000.00			Building
20AJ0023	Construction (Completion) of Multi-Purpose Building, Brgy. Longos, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/21/2019	11/12/2019	1/14/2020	1/15/2020	NEP 2020	500,000.00			Building
20AJ0024	Construction of Multi-Purpose Building, Brgy. Abanon, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/21/2019	11/12/2019	1/14/2020	1/15/2020	NEP 2020	1,980,000.00			Building
20AJ0025	Construction of Multi-Purpose Building, Brgy. Viado, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/21/2019	11/12/2019	1/14/2020	1/15/2020	NEP 2020	1,980,000.00			Building
20AJ0026	Rehabilitation of Multi-Purpose Building, Dalongue Elementary School, Brgy. Dalongue, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/21/2019	11/12/2019	1/14/2020	1/15/2020	NEP 2020	1,485,000.00			Building
20AJ0027	Rehabilitation of Multi-Purpose Building, Patayak Elementary School, Brgy. Patayak, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/21/2019	11/12/2019	1/14/2020	1/15/2020	NEP 2020	1,000,000.00			Building
20AJ0028	Construction of Drainage Structure, Brgy. Bolingit, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/21/2019	11/12/2019	1/14/2020	1/15/2020	NEP 2020	1,980,000.00			Drainage
20AJ0029	Construction of Drainage Structure, Brgy. Bugallon-Posadas, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/21/2019	11/12/2019	1/14/2020	1/15/2020	NEP 2020	1,980,000.00			Drainage
20AJ0030	Construction of Drainage Structure, Brgy. Calomboyan, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/21/2019	11/12/2019	1/14/2020	1/15/2020	NEP 2020	2,970,000.00			Drainage
20AJ0031	Construction of Drainage Structure, Brgy. Turac, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/21/2019	11/12/2019	1/14/2020	1/15/2020	NEP 2020	1,980,000.00			Drainage

Code (PAP)	Procurement Project	PMO/IU/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20A00032	Construction of Irrigation Canal, Barangay Sta. Maria, Mapandan, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/21/2019	11/12/2019	1/14/2020	1/15/2020	NEP 2020	1,980,000.00			Irrigation
20A00033	Construction of Slope Protection Structure along Ingalera River (Phase II), Brgy. Talospatang, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/21/2019	11/12/2019	1/14/2020	1/15/2020	NEP 2020	5,445,000.00			Flood Control
20A00034	Widening of Permanent Bridges - Barangobong Br. 1 (B01974LZ) along Villasis-Malasiqui-Sn Carlos Rd	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/23/2019	11/14/2019	1/16/2020	1/17/2020	NEP 2020	7,840,000.00			Bridge
20A00035	Widening of Permanent Bridges - Barangobong Br. 2 (B01992LZ) along Villasis-Malasiqui-Sn Carlos Rd	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/23/2019	11/14/2019	1/16/2020	1/17/2020	NEP 2020	7,840,000.00			Bridge
20A00036	Widening of Permanent Bridges - Bugtong Br. (B00888LZ) along Camiling-Wawa-Bayambang-Malasiqui-Sta Barbara Rd (Phase II)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/23/2019	11/14/2019	1/16/2020	1/17/2020	NEP 2020	49,000,000.00			Bridge
20A00037	Construction of Protection Works along Angalacan River, Brgy. Baloling, Mapandan, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/23/2019	11/14/2019	1/16/2020	1/17/2020	NEP 2020	49,000,000.00			Flood Control
20A00038	Construction of Protection Works along Ingalera River, Brgy. Nelintap, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/23/2019	11/14/2019	1/16/2020	1/17/2020	NEP 2020	29,400,000.00			Flood Control
20A00039	Construction of Protection Works along Ingalera River, Brgy. Agdao, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/23/2019	11/14/2019	1/16/2020	1/17/2020	NEP 2020	48,503,140.00			Flood Control
20A00040	Construction of Protection Works along Marusay River, Poblacion East, Calasiao, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/23/2019	11/14/2019	1/16/2020	1/17/2020	NEP 2020	10,780,000.00			Flood Control
20A00041	Construction of Protection Works along San Juan River, Brgy. Agdao Section, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/23/2019	11/14/2019	1/16/2020	1/17/2020	NEP 2020	29,400,000.00			Flood Control
20A00042	Rehabilitation of Protection Works along Sinucalan River, Brgy. Maningding, Sta. Barbara, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/23/2019	11/14/2019	1/16/2020	1/17/2020	NEP 2020	19,600,000.00			Flood Control

Code (PAP)	Procurement Project	PMO/IU/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Project)
					Advertisement/P posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AJ0043	Construction of Protection Works along Agno River, Brgy. Guelew, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/23/2019	11/14/2019	1/16/2020	1/17/2020	NEP 2020	49,000,000.00			Flood Control
20AJ0044	Construction of Protection Works along Agno River, Brgy. Salinap, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/23/2019	11/14/2019	1/16/2020	1/17/2020	NEP 2020	24,500,000.00			Flood Control
20AJ0045	Construction of Protection Works along Agno River, Brgy. Supo, San Carlos City, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/23/2019	11/14/2019	1/16/2020	1/17/2020	NEP 2020	29,400,000.00			Flood Control
20AJ0046	Rehabilitation of Protection Works along Agno River, Brgy. San Vicente, Bayambang, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	10/23/2019	11/14/2019	1/16/2020	1/17/2020	NEP 2020	20,335,000.00			Flood Control
20AJ0047	Rehabilitation/Reconstruction/Up grading of Damaged Paved Roads on Secondary Roads along Camiling-Wawa-Bayambang-Malasiqui-Sta Barbara Rd, K0172+(-006) - K0172+594	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	11/13/2019	12/3/2019	1/28/2020	1/29/2020	NEP 2020	21,755,020.00			Road
20AJ0048	Construction/Upgrading/Rehabilitation of Drainage along National Roads on Primary Roads along Judge Jose de Venecia Sr Ave, K0207+(-227) - K0207+073	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	11/13/2019	12/3/2019	1/28/2020	1/29/2020	NEP 2020	12,783,120.00			Drainage
20AJ0049	Construction/Upgrading/Rehabilitation of Drainage along National Roads on Secondary Roads along Camiling-Wawa-Bayambang-Malasiqui-Sta Barbara Rd, K0189+876 - K0190+099	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	11/13/2019	12/3/2019	1/28/2020	1/29/2020	NEP 2020	6,468,000.00			Drainage
20AJ0050	Construction/Upgrading/Rehabilitation of Drainage along National Roads on Secondary Roads along Carmen Jct-Bayambang-Manat Rd, K0212+400 - K0212+731	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	11/13/2019	12/3/2019	1/28/2020	1/29/2020	NEP 2020	6,468,000.00			Drainage

Code (PAP)	Procurement Project	PMO/IU/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Project)
					Advertisement/P ooting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20AJ0051	Construction/Upgrading/Rehabilitation of Drainage along National Roads on Secondary Roads along Sn Carlos-Calasiao Rd, K0208+863 - K0208+956	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	11/13/2019	12/3/2019	1/28/2020	1/29/2020	NEP 2020	2,548,000.00			Drainage
20AJ0052	Road Widening on Secondary Roads along Camiling-Wawa-Bayambang-Malasiqui-Sta Barbara Rd, K0190+099 - K0191+397	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	11/20/2019	12/10/2019	1/30/2020	1/31/2020	NEP 2020	39,200,000.00			Road
20AJ0053	Road Widening on Secondary Roads along Carmen Jct-Bayambang-Manat Rd K0204+923 - K0206+205	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	11/20/2019	12/10/2019	1/30/2020	1/31/2020	NEP 2020	36,430,520.00			Road
20AJ0054	Road Widening on Secondary Roads along Sta Barbara Old Rd, K0200+538 - K0201+077	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	11/20/2019	12/10/2019	1/30/2020	1/31/2020	NEP 2020	17,757,600.00			Road
20AJ0055	Road Widening on Secondary Roads along Sta Barbara-Mangaldan Rd K0202+410 - K0202+543, K0202+622 - K0202+1007, K0203+260 - K0203+959	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	11/20/2019	12/10/2019	1/30/2020	1/31/2020	NEP 2020	32,741,800.00			Road
20AJ0056	Road Widening on Secondary Roads along Villasis-Malasiqui-Sn Carlos Rd, K0189+157 - K0190+660	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	11/20/2019	12/10/2019	1/30/2020	1/31/2020	NEP 2020	39,727,240.00			Road
20AJ0057	Road Widening on Secondary Roads along Villasis-Malasiqui-Sn Carlos Rd, K0194+242 - K0195+000	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	11/20/2019	12/10/2019	1/30/2020	1/31/2020	NEP 2020	29,909,600.00			Road
20AJ0058	Widening of Road, Brgy. Nancapian, Malasiqui, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	Yes	Competitive Bidding	11/20/2019	12/10/2019	1/30/2020	1/31/2020	NEP 2020	14,850,000.00			Road

Prepared by:


CONSUELO A. CRUZ
 Head, BAC Secretariat

Recommending Approval:


NANY A. QUINTO, MBA
 BAC Chairperson

Approved:


SIMPLICIO D. GONZALES
 District Engineer

(DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) INDICATIVE ANNUAL PROCUREMENT PLAN FOR CY 2020

Code (PAP)	Procurement Project	PMO/IU/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Project)
					Advertisement/P osting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
	No Consultancy Project												

Prepared by:


CONSUELO J. CRUZ
 Head, BAC Secretariat

Recommending Approval:


NOMY B. QUINTO, MBA
 BAC Chairperson

Approved:


SIMPLICIO D. GONZALES
 District Engineer

(DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE) INDICATIVE ANNUAL PROCUREMENT PLAN FOR CY 2020

Code (PAP)	Procurement Project	PMO/IU/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GAJ0001	Furnishing and Delivery of Materials for use in Premix Patching of Bituminous and Concrete Pavement along National Roads within the 3rd Congressional District of Pangasinan (Work Category # 10) Contract Location: 3rd Congressional District, Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Competitive Bidding	2/11/2020	3/3/2020	3/10/2020	3/19/2020	NEP 2020	3,000,000.00			Goods
20GAJ0002	Furnishing and Delivery of Materials for Penetration Patching of Cracks & Joint Sealing of Concrete & Bituminous Pavements and Replacement of Bituminous Pavement along National Roads within the 3rd Congressional District of Pangasinan (Work Category # 10)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Competitive Bidding	2/11/2020	3/3/2020	3/10/2020	3/19/2020	NEP 2020	1,500,000.00			Goods
20GAJ0003	Procurement of Fuel/Lubricants for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Competitive Bidding	2/11/2020	3/3/2020	3/10/2020	3/19/2020	NEP 2020	1,800,000.00			Fuel and Lubricant
20GAJ0004	Furnishing and Delivery of Materials for use in Premix Patching of Bituminous and Concrete Pavement along National Road within the 3rd Congressional District of Pangasinan (Work Category # 10)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Competitive Bidding	2/11/2020	3/3/2020	3/10/2020	3/19/2020	NEP 2020	3,000,000.00			Goods
20GAJ0005	Furnishing and Delivery of Materials for Penetration Patching of Cracks & Joint Sealing of Concrete & Bituminous Pavements and Replacement of Bituminous Pavement along National Roads within the 3rd Congressional District of Pangasinan (Work Category # 10)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Competitive Bidding	2/11/2020	3/3/2020	3/10/2020	3/19/2020	NEP 2020	1,395,700.00			Goods
RFQ 0001	Procurement of Various Solar Powered Signages and Safety Equipment for use in Maintenance of National Roads within the 3rd Congressional District of Pangasinan (Work Category No. 10)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Small Value Procurement	2/11/2020	3/3/2020	3/10/2020	3/19/2020	NEP 2020	187,400.00			Goods
RFQ 0002	Procurement of Various Materials for Sign Maintenance (Act. 301); Thermoplastic Marking Application & Repainting of Centerline, Laneline and Pedestrian Crosswalk (Act. 302); and Repainting of Guardrail (Act. 303) Work Category #18 along National Roads within the 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Small Value Procurement	2/11/2020	3/3/2020	3/10/2020	3/19/2020	NEP 2020	636,660.00			Goods
RFQ 0003	Repair/Rehabilitation of Lateral Drainage along Carmen Junction-Bayambang-Manat Road, K.O.212+784 – K.O.212+788, K.O.212+824 – K.O.212+915 & K.O.212+950 – K.O.213+014.5 L/S, Tandoc, San Carlos City, Pangasinan (Work Category #10)	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Small Value Procurement	2/11/2020	3/3/2020	3/10/2020	3/19/2020	NEP 2020	415,667.50			Goods

Code (PAP)	Procurement Project	PMO/IU/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
RFQ 0004	Procurement of Parts for use in the Repair of Dump Truck – SAN 352, SHV 249, SCH 782, SLF 150, UUP 447; Road Grader/ NI 2034; Pick-Up – SFT 282, TTW 507 & SFG 507; Ford Sierra/ SBG 341; Service Vehicles – Isuzu MUX/ ABP 9050, Toyota Furtuner IAA 3470 & AAS 7845; L300/ ABI 3564 and Jack Hammer of the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Small Value Procurement	2/11/2020	3/3/2020	3/10/2020	3/19/2020	NEP 2020	708,123.00			Goods
RFQ 0005	Procurement of Minor Equipment/PPE for Maintenance Crew/ Calamity Responders (Work Category No. 10) and for Roadside Maintenance (Work Category No. 17) along National Roads within the 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Small Value Procurement	2/11/2020	3/3/2020	3/10/2020	3/19/2020	NEP 2020	162,250.00			Goods
RFQ 0006	Procurement of Centerline, Laneline and Pedestrian Crosswalk Repainting & Thermoplastic Marking Application (Work Category No. 10) along National Roads within the 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Small Value Procurement	2/11/2020	3/3/2020	3/10/2020	3/19/2020	NEP 2020	190,900.00			Goods
RFQ 0007	Procurement of Various Materials for Sign Maintenance (Act. 301); Thermoplastic Marking Application & Repainting of Centerline, Laneline and Pedestrian Crosswalk (Act. 302); and Repainting of Guardrail (Act. 303) Work Category #18 along National Roads within the 3rd Congressional District of Pangasinan	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Small Value Procurement	2/11/2020	3/3/2020	3/10/2020	3/19/2020	NEP 2020	458,280.00			Goods
RFQ 0008	Cleaning and Calibration of Survey Equipment of the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Small Value Procurement	2/11/2020	3/3/2020	3/10/2020	3/19/2020	NEP 2020	65,049.60			Goods
RFQ 0009	Furnishing and Delivery o various materials and parts for repair of Survey Equipments	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Small Value Procurement	2/11/2020	3/3/2020	3/10/2020	3/19/2020	NEP 2020	100,000.00			Goods
20GAL0006	Procurement of Various Materials and Tools for use in the Maintenance Section	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Competitive Bidding	4/10/2020	4/30/2020	5/20/2020	5/31/2020	NEP 2020	11,000,000.00			Goods

Code (PAP)	Procurement Project	PMO/IU/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GAJ0007	Furnishing and Delivery of various parts for Repair and Maintenance of Heavy Equipment and Service Vehicles of DPWH Pangasinan IV DEO.	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Competitive Bidding	4/10/2020	4/30/2020	5/20/2020	5/31/2020	NEP 2020	2,000,000.00			Goods
20GAJ0008	Furnishing and Delivery of various Laboratory Supplies and Equipments	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Competitive Bidding	4/10/2020	4/30/2020	5/20/2020	5/31/2020	NEP 2020	2,000,000.00			Laboratory Supplies
20GAJ0009	Procurement of Fuel and Lubricants for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Competitive Bidding	4/10/2020	4/30/2020	5/20/2020	5/31/2020	NEP 2020	2,000,000.00			Fuel and Lubricant
20GAJ0010	Furnishing and Delivery of various Office Supplies and Janitorial Services Supplies for use in the DPWH-Pangasinan IV DEO	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Competitive Bidding	4/10/2020	4/30/2020	5/20/2020	5/31/2020	NEP 2020	2,000,000.00			Office and Janitorial Supplies
20GAJ0011	Procurement of I.T Equipments for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Competitive Bidding	4/10/2020	4/30/2020	5/20/2020	5/31/2020	NEP 2020	2,500,000.00			I.T Equipments
20GAJ0012	Procurement of Various Materials and Tools for use in the Maintenance Section	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Competitive Bidding	7/10/2020	7/30/2020	8/8/2020	8/19/2020	NEP 2020	5,500,000.00			Goods
20GAJ0013	Furnishing and Delivery of various parts for Repair and Maintenance of Heavy Equipment and Service Vehicles of DPWH Pangasinan IV DEO.	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Competitive Bidding	7/10/2020	7/30/2020	8/8/2020	8/19/2020	NEP 2020	1,000,000.00			Goods
20GAJ0014	Procurement of Fuel and Lubricants for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Competitive Bidding	7/10/2020	7/30/2020	8/8/2020	8/19/2020	NEP 2020	1,000,000.00			Fuel and Lubricant
20GAJ0015	Furnishing and Delivery of various Office Supplies and Janitorial Services Supplies for use in the DPWH-Pangasinan IV DEO	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Competitive Bidding	7/10/2020	7/30/2020	8/8/2020	8/19/2020	NEP 2020	1,000,000.00			Office and Janitorial Supplies
20GAJ0016	Procurement of Various Materials and Tools for use in the Maintenance Section	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Competitive Bidding	10/10/2020	10/29/2020	11/6/2020	11/18/2020	NEP 2020	5,500,000.00			Goods

Code (PAP)	Procurement Project	PMO/IU/End-User	Is this an Early Procurement Activity? (Yes/No)	Mode Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/ Project)
					Advertisement/Posting of IB/REI	Submission/Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
20GAJ0017	Furnishing and Delivery of various parts for Repair and Maintenance of Heavy Equipment and Service Vehicles of DPWH Pangasinan IV DEO.	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Competitive Bidding	10/10/2020	10/29/2020	11/6/2020	11/18/2020	NEP 2020	1,000,000.00			Goods
20GAJ0018	Procurement of Fuel and Lubricants for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Competitive Bidding	10/10/2020	10/29/2020	11/6/2020	11/18/2020	NEP 2020	1,000,000.00			Fuel and Lubricant
20GAJ0019	Furnishing and Delivery of various Office Supplies and Janitorial Services Supplies for use in the DPWH-Pangasinan IV DEO	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Competitive Bidding	10/10/2020	10/29/2020	11/6/2020	11/18/2020	NEP 2020	1,000,000.00			Office and Janitorial Supplies
20GAJ0020	Procurement of I.T Equipments for use in the DPWH-Pangasinan IV District Engineering Office	DPWH-PANGASINAN IV DISTRICT ENGINEERING OFFICE	No	Competitive Bidding	10/10/2020	10/29/2020	11/6/2020	11/18/2020	NEP 2020	1,000,000.00			I.T Equipments

Prepared by:


CONSUELO CRUZ
 Head, BAC Secretariat

Recommending Approval:


NONIE B. QUINTO, NEP
 BAC Chairperson

Approved:


SIMPLICIO D. GONZALES
 District Engineer