

Agusan del Norte District Engineering Office Indicative Annual Procurement Plan for FY 2020

Page 1 of 4

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20NA0001 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads Agusan-Malaybalay Road-K1271+(-756)-K1272+168, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GAP	39,000,000.00	0	39,000,000.00	
-	20NA0002 - Rehabilitation/Reconstruction of Roads with Slopes, Slope Collapse and Landslide - Tertiary Roads Agusan-Malaybalay Road-K1275+000 - K1275+070, K1276+731 - K1276+463, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GAP	55,000,000.00	0	55,000,000.00	
-	20NA0003 - Preventive Maintenance - Primary Roads - Butuan City-Cagayan de Oro City-Jiligan City Road (Agusan-Misamis Oriental Road) - K1267+578 - K1268+000, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GAP	22,556,000.00	0	22,556,000.00	
-	20NA0004 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Butuan City-Cagayan de Oro City-Jiligan City Road (Agusan-Misamis Oriental Road) - K1270+724 - K1271+000, K1272+172 - 1272+400, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GAP	35,338,000.00	0	35,338,000.00	
-	20NA0005 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Secondary Roads - Nasipit Port Road - K1264+574 - K1265+000, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GAP	17,169,000.00	0	17,169,000.00	
-	20NA0006 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Buenavista-Bunaguit Road - (S00390MM) Chainage 2685 - Chainage 2870, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GAP	7,488,000.00	0	7,488,000.00	
-	20NA0007 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Primary Roads - Daang Maharlika (Surigao-Agusan Section) - K1172+386 - K1172+440, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GAP	10,200,000.00	0	10,200,000.00	
-	20NA0008 - Rehabilitation/Reconstruction/Upgrading of Damaged Paved Roads - Tertiary Roads - Agusan-Bukidnon Road - K1260+587.6 - K1260+673.5, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GAP	20,000,000.00	0	20,000,000.00	
-	20NA0009 - Road Widening - Primary Roads - Butuan City-Cagayan de Oro City-Jiligan City Road (Agusan-Misamis Oriental Road), Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GAP	50,000,000.00	0	50,000,000.00	
-	20NA0010 - Road Widening - Tertiary Road - Buenavista-Bunaguit Road - K1256+(-435) - K1257+000, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GAP	50,000,000.00	0	50,000,000.00	
-	20NA0011 - Road Widening - Tertiary Road - Pandanon-Magalanes Road - K1221+000 - K1222+500, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GAP	48,530,000.00	0	48,530,000.00	
-	20NA0012 - Replacement of Permanent Weak Bridges - Caloyoy Bridge (B00839MM) along Daang Maharlika (Surigao-Agusan Section), Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GAP	52,000,000.00	0	52,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20NA0013 - Replacement of Permanent Weak Bridges - Comapacas Bridge (B00842MN) along Daang Maharlika (Surigao-Agusan Section), Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	72,000,000.00	0	72,000,000.00	
-	20NA0014 - Replacement of Permanent Weak Bridges - Tagamarlay Bridge (B00837MN) along Daang Maharlika (Surigao-Agusan Section), Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	63,000,000.00	0	63,000,000.00	
-	20NA0015 - Retrofitting/Strengthening of Permanent Bridges - Paypay Twin Bridge (B00834MN) along Daang Maharlika (Surigao-Agusan Section), Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	6-Jan-20 2020	January 11, 2020	GoP	17,000,000.00	0	17,000,000.00	
-	20NA0016 - Retrofitting/Strengthening of Permanent Bridges - Paypay Twin Bridge 1 (B01734MN) along Daang Maharlika (Surigao-Agusan Section), Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	17,000,000.00	0	17,000,000.00	
-	20NA0017 - Widening of Permanent Bridges - Jagupit Bridge (B01958MN) along Daang Maharlika (Surigao-Agusan Section), Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	13,500,000.00	0	13,500,000.00	
-	20NA0018 - Widening of Permanent Bridges - Sayadon Bridge (B00831MN) along Daang Maharlika (Surigao-Agusan Section), Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	18,000,000.00	0	18,000,000.00	
-	20NA0019 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Adiga River Flood Control, Santiago, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	25,000,000.00	0	25,000,000.00	
-	20NA0020 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike with Concrete Revetment along Pandanon-Magalanes Road, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	100,000,000.00	0	100,000,000.00	
-	20NA0021 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction of Dike with Concrete Revetment along Bangonay River, Protecting Bangonay Bridge, Upstream Section, Jabonga, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	100,000,000.00	0	100,000,000.00	
-	20NA0022 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement of Guila-an River Bank Protection along Guila-an Bridge w/ Rechannelization, Buenavista, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	10,400,000.00	0	10,400,000.00	
-	20NA0023 - Construction/Maintenance of Flood Mitigation Structures and Drainage Systems - Construction/Improvement of Guinoycan River Flood Control with Rechannelization (Downstream Section), Santiago, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	25,000,000.00	0	25,000,000.00	
-	20NA0024 - Construction of Access Roads leading to Declared Tourism Destinations - Circumferential Road leading to Lake Mainit, Jabonga, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	30,000,000.00	0	30,000,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20NA0025 - Construction of Access Roads leading to Declared Tourism Destinations - NRJ Buenavista-Burnquit Road leading to Mt. Mayapay (Fock), Buenavista, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	15,000,000.00	0	15,000,000.00	
-	20NA0026 - Construction of Access Roads leading to Declared Tourism Destinations - NRJ-Comagacas-Del Pilar-Pirada leading to Tunnel Road, Brgy. Del Pilar, Cabadbaran City, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	25,000,000.00	0	25,000,000.00	
-	20NA0027 - Construction/Improvement of Access Roads leading to Trades, Industries and Economic Zones - Jct. Daang Maharlika (Surgeo-Agusan Section) - Zapanta Valley Kitcharao on support of Agribusiness, Abaca and High-value Crops Industries, Kitcharao, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	22,000,000.00	0	22,000,000.00	
-	20NA0028 - Concreting (existing gravel road), Pangaylan-Haique-Casagayan Road, Santiago, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	100,000,000.00	0	100,000,000.00	
-	20NA0029 - Upgrading/Improvement of Concepcion Provincial Road in Cabadbaran City, Agusan del Norte- (A) Road - 145,522,000; (B) Bridge, Cabadbaran City, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	44,478,000.00	0	44,478,000.00	
-	20NA0030 - Construction (Completion) of Multipurposes Building, Brgy. Buenavista, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	5,000,000.00	0	5,000,000.00	
-	20NA0031 - Construction (Completion) of Multipurposes Building, Brgy. Gail, Nasipit, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	5,000,000.00	0	5,000,000.00	
-	20NA0032 - Construction (Completion) of Multipurposes Building, Brgy. Tagbungabong, RT/R, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	1,300,000.00	0	1,300,000.00	
-	20NA0033 - Construction of Multipurposes Building, Brgy. 5, Cabadbaran City, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	5,200,000.00	0	5,200,000.00	
-	20NA0034 - Construction of Multipurposes Building, Brgy. Gula-San Magallanes, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	5,500,000.00	0	5,500,000.00	
-	20NA0035 - Rehabilitation of Multipurposes Building, Cabadbaran District Hospital, Brgy. Tolosa, Cabadbaran City, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	10,000,000.00	0	10,000,000.00	
-	20NA0036 - Concreting of Bay-ang Road, Brgy. Bay-ang, Cabadbaran City, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	9,500,000.00	0	9,500,000.00	
-	20NA0037 - Construction of Concrete Bridge, Brgy. Burnay, Magallanes, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	20,500,000.00	0	20,500,000.00	

Code (PAP)	Procurement Program/Project	PMO/ End-User	Is this an Early Procurement Activity? (Yes/No)	Mode of Procurement	Schedule for Each Procurement Activity				Source of Funds	Estimated Budget (Php)			Remarks (Brief Description of Program/Activity/Project)
					Advertisement /Posting of IB/REI	Submission/ Opening of Bids	Notice of Award	Contract Signing		Total	MOOE	CO	
-	20NA0038 - Construction of Two-Storey Battalion Office and Personnel Barracks, Santiago, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	25,160,000.00	0	25,160,000.00	
-	20NA0039 - Construction of Multi-Purpose Building, Brgy. Triangulo, Nasipit, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	3,000,000.00	0	3,000,000.00	
-	20NA0040 of NRJ Agusan-Malaybalay Road - Brgy. Ambacon - Brgy. Malicato - NRJ Daang Maharlika, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	20,000,000.00	0	20,000,000.00	
-	20NA0041 - Construction (Completion) of Multi-Purpose Building, Brgy. Durian, Las Nieves, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	1,000,000.00	0	1,000,000.00	
-	19NA0042 - Construction (Completion) of Multipurposes Building, Brgy. San Roque, Las Nieves, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	1,000,000.00	0	1,000,000.00	
-	20NA0043 - Construction of Multipurposes Building, Brgy. Tinucoran, Las Nieves, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	2,000,000.00	0	2,000,000.00	
-	20NA0044 - Rehabilitation of Multi-Purpose Building, Brgy. Pinaman, Las Nieves, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	1,000,000.00	0	1,000,000.00	
-	20NA0045 - Rehabilitation of Slope Protection Marcos Calo Spillway, Brgy. Marcos Calo, Las Nieves, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	2,000,000.00	0	2,000,000.00	
-	20NA0046 - Road Concreting, Purac 2 to 3, Brgy. Malicato, Las Nieves, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	2,000,000.00	0	2,000,000.00	
-	20NA0047 - Construction of Level II Water System at Brgy. Balangbaling, RTR, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	31,016,000.00	0	31,016,000.00	
-	20NA0048 - Construction of Level II Water Supply, Brgy. Amotay, Nasipit, Agusan del Norte	Construction Section	Yes	Competitive Bidding	November 4, 2019	November 25, 2019	January 6, 2020	January 11, 2020	GoP	8,000,000.00	0	8,000,000.00	

Prepared by:


PROSPERO B. CACAYAN
 Engineer II/Acting-Head Procurement Unit

Checked by:


EDMUNDO V. OPINION
 Assistant District Engineer
 BAC Chairman

Approved **OR** AND IN THE ABSENCE OF THE
 DISTRICT ENGINEER


RAOUL D. LERIAS
 Assistant District Engineer